

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00004-1	24/09/2024	30/09/2024	CL 84D S 77G 21	SAN DIEGO-BOSA	7	Anden
07AN00004-3	24/09/2024	30/09/2024	CL 85D S 77G 01	SAN DIEGO-BOSA	7	Anden
07AN00004-5	24/09/2024	30/09/2024	KR 80I 86A 11 S	SAN DIEGO-BOSA	7	Anden
07AN00005-1	24/09/2024	30/09/2024	CL 85A S 77G 15	SAN DIEGO-BOSA	7	Anden
07AN00005-2	24/09/2024	30/09/2024	CL 85A S 77G 15	SAN DIEGO-BOSA	7	Anden
07AN00005-3	24/09/2024	30/09/2024	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden
07AN00005-4	24/09/2024	30/09/2024	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden
07AN00005-5	24/09/2024	30/09/2024	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden
07AN00005-6	24/09/2024	30/09/2024	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Anden
07AN00005-7	24/09/2024	30/09/2024	CL 85A S 77G 99	SAN DIEGO-BOSA	7	Anden
07AN00005-8	24/09/2024	30/09/2024	CL 85A S 77G 99	SAN DIEGO-BOSA	7	Anden
07AN00005-9	24/09/2024	30/09/2024	CL 85A S 78 79	SAN DIEGO-BOSA	7	Anden
07AN00006-2	24/09/2024	30/09/2024	CL 85D S 78 65	SAN DIEGO-BOSA	7	Anden
07AN00006-3	24/09/2024	30/09/2024	CL 86 S 78 64	SAN DIEGO-BOSA	7	Anden
07AN00008-1	24/09/2024	30/09/2024	CL 80 S 78G 85	SAN DIEGO-BOSA	7	Anden
07AN00009-1	24/09/2024	30/09/2024	KR 80K 86A 06 S	SAN DIEGO-BOSA	7	Anden
07AN00010-1	24/09/2024	30/09/2024	DG 92A S 87 72	SAN DIEGO-BOSA	7	Anden
07AN00011-1	24/09/2024	30/09/2024	CL 79 S IN 7	SAN DIEGO-BOSA	7	Anden
07AN00011-2	24/09/2024	30/09/2024	CL 79 S IN 7	SAN DIEGO-BOSA	7	Anden
07AN00012-1	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-10	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-11	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-12	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-13	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-14	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-15	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-16	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-17	24/09/2024	30/09/2024	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden
07AN00012-18	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-19	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-2	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-20	24/09/2024	30/09/2024	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden
07AN00012-21	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-22	24/09/2024	30/09/2024	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden
07AN00012-23	24/09/2024	30/09/2024	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden
07AN00012-24	24/09/2024	30/09/2024	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden
07AN00012-25	24/09/2024	30/09/2024	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden
07AN00012-26	24/09/2024	30/09/2024	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden
07AN00012-28	24/09/2024	30/09/2024	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden
07AN00012-29	24/09/2024	30/09/2024	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden
07AN00012-3	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-4	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-5	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-6	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-7	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-8	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00012-9	24/09/2024	30/09/2024	KR 77L IN 11	SAN DIEGO-BOSA	7	Anden
07AN00013-1	24/09/2024	30/09/2024	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden
07AN00013-2	24/09/2024	30/09/2024	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden
07AN00013-3	24/09/2024	30/09/2024	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden
07AN00013-4	24/09/2024	30/09/2024	KR 77L 78 87 S	SAN DIEGO-BOSA	7	Anden
07AN00013-5	24/09/2024	30/09/2024	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden
07AN00013-6	24/09/2024	30/09/2024	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden
07AN00013-7	24/09/2024	30/09/2024	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden
07AN00013-8	24/09/2024	30/09/2024	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden
07AN00013-9	24/09/2024	30/09/2024	CL 80 S 78 32	SAN DIEGO-BOSA	7	Anden
07AN00014-1	24/09/2024	30/09/2024	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden
07AN00014-10	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-11	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-12	24/09/2024	30/09/2024	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden
07AN00014-13	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-14	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-15	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-16	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-17	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-18	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-19	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-2	24/09/2024	30/09/2024	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00014-20	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-21	24/09/2024	30/09/2024	CL 80 S 78G 04	SAN DIEGO-BOSA	7	Anden
07AN00014-22	24/09/2024	30/09/2024	CL 80 S 78G 04	SAN DIEGO-BOSA	7	Anden
07AN00014-23	24/09/2024	30/09/2024	CL 80 S 78C 50	SAN DIEGO-BOSA	7	Anden
07AN00014-3	24/09/2024	30/09/2024	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden
07AN00014-4	24/09/2024	30/09/2024	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden
07AN00014-8	24/09/2024	30/09/2024	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden
07AN00014-9	24/09/2024	30/09/2024	CL 78 S 78F 35	SAN DIEGO-BOSA	7	Anden
07AN00015-1	24/09/2024	30/09/2024	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden
07AN00015-10	24/09/2024	30/09/2024	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden
07AN00015-11	24/09/2024	30/09/2024	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden
07AN00015-12	24/09/2024	30/09/2024	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden
07AN00015-13	24/09/2024	30/09/2024	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden
07AN00015-14	24/09/2024	30/09/2024	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden
07AN00015-15	24/09/2024	30/09/2024	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden
07AN00015-2	24/09/2024	30/09/2024	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden
07AN00015-3	24/09/2024	30/09/2024	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden
07AN00015-4	24/09/2024	30/09/2024	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden
07AN00015-5	24/09/2024	30/09/2024	CL 78 S 78G 21	SAN DIEGO-BOSA	7	Anden
07AN00015-6	24/09/2024	30/09/2024	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden
07AN00015-7	24/09/2024	30/09/2024	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden
07AN00015-8	24/09/2024	30/09/2024	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden
07AN00015-9	24/09/2024	30/09/2024	KR 79A 78 84 S	SAN DIEGO-BOSA	7	Anden
07AN00016-10	24/09/2024	30/09/2024	CL 80 S 79A 06	SAN DIEGO-BOSA	7	Anden
07AN00016-11	24/09/2024	30/09/2024	KR 80J 78 03 S	SAN DIEGO-BOSA	7	Anden
07AN00017-1	24/09/2024	30/09/2024	CL 78 S 79 10	SAN BERNARDINO I	7	Anden
07AN00020-1	17/09/2024	23/09/2024	CL 58CBIS S 84C 23	ESCOCIA	7	Anden
07AN00023-1	17/09/2024	23/09/2024	CL 57B S 84C 30	ESCOCIA	7	Anden
07AN00028-1	17/09/2024	23/09/2024	CL 61 S 82 04	LA PAZ BOSA	7	Anden
07AN00028-2	17/09/2024	23/09/2024	CL 61 S 82 52	LA PAZ BOSA	7	Anden
07AN00032-1	17/09/2024	23/09/2024	CL 58CBIS S 84B 99	LA PAZ BOSA	7	Anden
07AN00033-1	17/09/2024	23/09/2024	KR 82A 63A 47 S	LA PAZ BOSA	7	Anden
07AN00035-1	10/09/2024	16/09/2024	TV 77I 65J 33 S	LA ESTACION BOSA	7	Anden
07AN00036-1	10/09/2024	16/09/2024	CL 65JBIS S 78A 29	LA ESTACION BOSA	7	Anden
07AN00037-1	10/09/2024	16/09/2024	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden
07AN00037-2	10/09/2024	16/09/2024	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden
07AN00037-3	10/09/2024	16/09/2024	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden
07AN00037-4	10/09/2024	16/09/2024	KR 77L 65J 73 S	LA ESTACION BOSA	7	Anden
07AN00037-5	10/09/2024	16/09/2024	CL 65J S 77N 23	LA ESTACION BOSA	7	Anden
07AN00038-1	10/09/2024	16/09/2024	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden
07AN00038-10	10/09/2024	16/09/2024	CL 65F S 77M 45	LA ESTACION BOSA	7	Anden
07AN00038-11	10/09/2024	16/09/2024	CL 65F S 77M 81	LA ESTACION BOSA	7	Anden
07AN00038-2	10/09/2024	16/09/2024	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden
07AN00038-3	10/09/2024	16/09/2024	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden
07AN00038-4	10/09/2024	16/09/2024	KR 77M 65F 06S	LA ESTACION BOSA	7	Anden
07AN00038-9	10/09/2024	16/09/2024	CL 65F S 77M 09	LA ESTACION BOSA	7	Anden
07AN00039-1	10/09/2024	16/09/2024	KR 77M 65F 10 S	LA ESTACION BOSA	7	Anden
07AN00039-2	10/09/2024	16/09/2024	CL 65G S 77M 04	LA ESTACION BOSA	7	Anden
07AN00039-3	10/09/2024	16/09/2024	CL 65GBISA S 77M 15	LA ESTACION BOSA	7	Anden
07AN00039-4	10/09/2024	16/09/2024	CL 65GBISA S 77M 27	LA ESTACION BOSA	7	Anden
07AN00039-5	10/09/2024	16/09/2024	CL 65GBISA S 77M 37	LA ESTACION BOSA	7	Anden
07AN00039-6	10/09/2024	16/09/2024	CL 65GBISA S 77M 45	LA ESTACION BOSA	7	Anden
07AN00039-7	10/09/2024	16/09/2024	CL 65GBISA S 77M 51	LA ESTACION BOSA	7	Anden
07AN00039-8	10/09/2024	16/09/2024	CL 65GBISA S 77M 55	LA ESTACION BOSA	7	Anden
07AN00040-1	10/09/2024	16/09/2024	CL 59 S 80H 10	BOSA	7	Anden
07AN00040-2	10/09/2024	16/09/2024	CL 59 S 80H 16	BOSA	7	Anden
07AN00040-3	10/09/2024	16/09/2024	CL 59 S 80H 16	BOSA	7	Anden
07AN00041-1	17/09/2024	23/09/2024	CL 59A S 80F 08	BOSA	7	Anden
07AN00042-5	10/09/2024	16/09/2024	CL 63 S 78J 62	BOSA	7	Anden
07AN00046-1	10/09/2024	16/09/2024	KR 79CBIS 61 43 S	BOSA	7	Anden
07AN00046-2	10/09/2024	16/09/2024	KR 79CBIS 61 43 S	BOSA	7	Anden
07AN00046-3	10/09/2024	16/09/2024	CL 61 S 79C 48	BOSA	7	Anden
07AN00048-1	17/09/2024	23/09/2024	KR 80H 59A 47 S	BOSA	7	Anden
07AN00049-1	17/09/2024	23/09/2024	CL 59B S 80D 75	BOSA	7	Anden
07AN00049-2	17/09/2024	23/09/2024	KR 80H 59A 47 S	BOSA	7	Anden
07AN00050-2	10/09/2024	16/09/2024	KR 80I 58C 15 S	BOSA	7	Anden
07AN00051-1	10/09/2024	16/09/2024	CL 65 S 78H 51	JIMENEZ DE QUESADA	7	Anden
07AN00051-2	10/09/2024	16/09/2024	CL 65 S 78H 51	JIMENEZ DE QUESADA	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00051-3	10/09/2024	16/09/2024	CL 65 S 78H 51	JIMENEZ DE QUESADA	7	Anden
07AN00051-4	10/09/2024	16/09/2024	CL 65 S 78H 51	JIMENEZ DE QUESADA	7	Anden
07AN00053-1	10/09/2024	16/09/2024	CL 68A S 80H 44	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00053-2	10/09/2024	16/09/2024	CL 68A S 80H 56	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00053-3	10/09/2024	16/09/2024	CL 68A S 80H 05	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00054-1	10/09/2024	16/09/2024	CL 68B S 80N 88	SAN PABLO BOSA	7	Anden
07AN00055-1	10/09/2024	16/09/2024	CL 68B S 80N 87	SAN PABLO BOSA	7	Anden
07AN00056-1	10/09/2024	16/09/2024	CL 69 S 80N 88	SAN PABLO BOSA	7	Anden
07AN00056-2	10/09/2024	16/09/2024	CL 69 S 80N 88	SAN PABLO BOSA	7	Anden
07AN00056-3	10/09/2024	16/09/2024	CL 68C S 80N 87	SAN PABLO BOSA	7	Anden
07AN00057-1	10/09/2024	16/09/2024	CL 69 S 80N 87	SAN PABLO BOSA	7	Anden
07AN00058-1	10/09/2024	16/09/2024	CL 68A S 80M 47	SAN PABLO BOSA	7	Anden
07AN00059-1	10/09/2024	16/09/2024	CL 70BIS S - KR 80K	SAN PABLO BOSA	7	Anden
07AN00059-2	10/09/2024	16/09/2024	KR 80K - CL 70BIS S	SAN PABLO BOSA	7	Anden
07AN00059-3	10/09/2024	16/09/2024	CL 70BIS S - KR 80K	SAN PABLO BOSA	7	Anden
07AN00059-4	10/09/2024	16/09/2024	KR 80K - CL 70BIS S	SAN PABLO BOSA	7	Anden
07AN00059-5	10/09/2024	16/09/2024	KR 80K - CL 68A S	SAN PABLO BOSA	7	Anden
07AN00059-6	10/09/2024	16/09/2024	CL 68A S 80K 30	SAN PABLO BOSA	7	Anden
07AN00059-9	10/09/2024	16/09/2024	CL 68A S 80K 84	SAN PABLO BOSA	7	Anden
07AN00060-1	10/09/2024	16/09/2024	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden
07AN00060-2	10/09/2024	16/09/2024	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden
07AN00060-3	10/09/2024	16/09/2024	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden
07AN00060-4	10/09/2024	16/09/2024	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden
07AN00061-1	10/09/2024	16/09/2024	CL 70C S 80P 13	SAN PABLO BOSA	7	Anden
07AN00061-2	10/09/2024	16/09/2024	DG 71 S 80P 34	SAN PABLO BOSA	7	Anden
07AN00062-1	10/09/2024	16/09/2024	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden
07AN00062-2	10/09/2024	16/09/2024	KR 80NBIS 80N 00 S	SAN PABLO BOSA	7	Anden
07AN00062-3	10/09/2024	16/09/2024	CL 69A S 80M 03	SAN PABLO BOSA	7	Anden
07AN00062-4	10/09/2024	16/09/2024	CL 70 S 80M 54	SAN PABLO BOSA	7	Anden
07AN00063-1	10/09/2024	16/09/2024	CL 70ABIS S 80N 84	SAN PABLO BOSA	7	Anden
07AN00064-1	10/09/2024	16/09/2024	CL 70B S 80P 16	SAN PABLO BOSA	7	Anden
07AN00064-2	10/09/2024	16/09/2024	CL 70C S 80P 05	SAN PABLO BOSA	7	Anden
07AN00065-1	10/09/2024	16/09/2024	DG 71 S 80Q 03	SAN PABLO BOSA	7	Anden
07AN00066-1	10/09/2024	16/09/2024	DG 71 S 80P 26	SAN PABLO BOSA	7	Anden
07AN00066-2	10/09/2024	16/09/2024	CL 71B S 80J 92	SAN PABLO BOSA	7	Anden
07AN00067-1	10/09/2024	16/09/2024	DG 71 S 80P 26	SAN PABLO BOSA	7	Anden
07AN00068-1	10/09/2024	16/09/2024	CL 71 S 80J 77	SAN PABLO BOSA	7	Anden
07AN00068-2	10/09/2024	16/09/2024	CL 71A S 80J 84	SAN PABLO BOSA	7	Anden
07AN00068-3	10/09/2024	16/09/2024	KR 80M 70F 24 S	SAN PABLO BOSA	7	Anden
07AN00068-4	10/09/2024	16/09/2024	CL 70B S 80N 32	SAN PABLO BOSA	7	Anden
07AN00069-1	10/09/2024	16/09/2024	KR 78 71 40 S	NUEVA GRANADA BOSA	7	Anden
07AN00069-2	10/09/2024	16/09/2024	KR 78 71 42 S	NUEVA GRANADA BOSA	7	Anden
07AN00069-3	10/09/2024	16/09/2024	KR 78 71 42 S	NUEVA GRANADA BOSA	7	Anden
07AN00069-4	10/09/2024	16/09/2024	KR 78 71 44 S	NUEVA GRANADA BOSA	7	Anden
07AN00069-5	10/09/2024	16/09/2024	KR 78 71 48 S	NUEVA GRANADA BOSA	7	Anden
07AN00069-6	10/09/2024	16/09/2024	KR 78 71 48 S	NUEVA GRANADA BOSA	7	Anden
07AN00069-7	10/09/2024	16/09/2024	CL 71A S 77M 16	NUEVA GRANADA BOSA	7	Anden
07AN00069-8	10/09/2024	16/09/2024	CL 71A S 77M 16	NUEVA GRANADA BOSA	7	Anden
07AN00070-1	10/09/2024	16/09/2024	CL 69C S 78 92	NUEVA GRANADA BOSA	7	Anden
07AN00070-2	10/09/2024	16/09/2024	CL 69C S 78 98	NUEVA GRANADA BOSA	7	Anden
07AN00070-3	10/09/2024	16/09/2024	CL 69CBIS S 78 88	NUEVA GRANADA BOSA	7	Anden
07AN00070-4	10/09/2024	16/09/2024	CL 69CBIS S 78 96	NUEVA GRANADA BOSA	7	Anden
07AN00070-5	10/09/2024	16/09/2024	CL 69CBIS S 78 97	NUEVA GRANADA BOSA	7	Anden
07AN00070-6	10/09/2024	16/09/2024	CL 69CBISA S 78 96	NUEVA GRANADA BOSA	7	Anden
07AN00070-7	10/09/2024	16/09/2024	CL 69CBISA S 78 01	NUEVA GRANADA BOSA	7	Anden
07AN00070-8	10/09/2024	16/09/2024	CL 69CBISA S 78 01	NUEVA GRANADA BOSA	7	Anden
07AN00071-1	10/09/2024	16/09/2024	CL 69C S 78 26	NUEVA GRANADA BOSA	7	Anden
07AN00071-2	10/09/2024	16/09/2024	CL 69C S 78 50	NUEVA GRANADA BOSA	7	Anden
07AN00071-3	10/09/2024	16/09/2024	CL 69C S 78 78	NUEVA GRANADA BOSA	7	Anden
07AN00072-1	10/09/2024	16/09/2024	CL 69CBIS S 78 44	NUEVA GRANADA BOSA	7	Anden
07AN00072-2	10/09/2024	16/09/2024	CL 69CBIS S 78 68	NUEVA GRANADA BOSA	7	Anden
07AN00073-1	10/09/2024	16/09/2024	CL 69D S 78 86	NUEVA GRANADA BOSA	7	Anden
07AN00074-1	10/09/2024	16/09/2024	CL 69BBIS S 78 02	NUEVA GRANADA BOSA	7	Anden
07AN00074-2	10/09/2024	16/09/2024	KR 78 69B 64 S	NUEVA GRANADA BOSA	7	Anden
07AN00074-3	10/09/2024	16/09/2024	CL 69BBIS S 78 03	NUEVA GRANADA BOSA	7	Anden
07AN00074-4	10/09/2024	16/09/2024	CL 69C S 78 03	NUEVA GRANADA BOSA	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00074-5	10/09/2024	16/09/2024	KR 78 69C 22 S	NUEVA GRANADA BOSA	7	Anden
07AN00074-6	10/09/2024	16/09/2024	CL 69CBIS S 78 03	NUEVA GRANADA BOSA	7	Anden
07AN00074-7	10/09/2024	16/09/2024	CL 69C S 78 08	NUEVA GRANADA BOSA	7	Anden
07AN00074-8	10/09/2024	16/09/2024	CL 69CBIS S 78 14	NUEVA GRANADA BOSA	7	Anden
07AN00074-9	10/09/2024	16/09/2024	CL 69BBIS S 78 50	NUEVA GRANADA BOSA	7	Anden
07AN00075-1	17/09/2024	23/09/2024	CL 71F S 81H 34	PASO ANCHO	7	Anden
07AN00075-2	17/09/2024	23/09/2024	CL 71F S 81H 34	PASO ANCHO	7	Anden
07AN00075-3	17/09/2024	23/09/2024	CL 71F S 81H 34	PASO ANCHO	7	Anden
07AN00075-4	17/09/2024	23/09/2024	CL 71A S 81I 15	PASO ANCHO	7	Anden
07AN00076-1	17/09/2024	23/09/2024	KR 81H 71F 09 S	PASO ANCHO	7	Anden
07AN00076-2	17/09/2024	23/09/2024	CL 71F S 81H 07	PASO ANCHO	7	Anden
07AN00077-1	17/09/2024	23/09/2024	CL 71A S 82 14	PASO ANCHO	7	Anden
07AN00078-1	17/09/2024	23/09/2024	KR 81I 71 21 S	PASO ANCHO	7	Anden
07AN00078-2	17/09/2024	23/09/2024	CL 71A S 81I 02	PASO ANCHO	7	Anden
07AN00078-3	17/09/2024	23/09/2024	CL 71A S 81I 06	PASO ANCHO	7	Anden
07AN00080-1	10/09/2024	16/09/2024	CL 67A S 81B 02	PASO ANCHO	7	Anden
07AN00080-2	10/09/2024	16/09/2024	CL 67A S 81B 62	PASO ANCHO	7	Anden
07AN00084-1	2/09/2024	9/09/2024	KR 72D 54C 10 S	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00085-1	2/09/2024	9/09/2024	KR 73A 56 68 S	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00086-1	2/09/2024	9/09/2024	CL 56D S 73A 04	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00086-2	2/09/2024	9/09/2024	KR 73A 56A 40 S	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00086-3	2/09/2024	9/09/2024	KR 73A 56A 40 S	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00086-4	2/09/2024	9/09/2024	KR 73A 56A 40 S	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00086-5	2/09/2024	9/09/2024	KR 73A 56A 32 S	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00087-1	2/09/2024	9/09/2024	CL 56D S 73B 62	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00088-2	10/09/2024	16/09/2024	CL 59 S 77G 63	ANDALUCIA II	7	Anden
07AN00089-1	2/09/2024	9/09/2024	TV 53 2 00	CORREDOR FERREO DEL SUR	7	Anden
07AN00089-2	2/09/2024	9/09/2024	AC 57R S 72D 56	CORREDOR FERREO DEL SUR	7	Anden
07AN00089-4	2/09/2024	9/09/2024	TV 53 2 00	CORREDOR FERREO DEL SUR	7	Anden
07AN00089-5	2/09/2024	9/09/2024	TV 53 2 00	CORREDOR FERREO DEL SUR	7	Anden
07AN00090-1	10/09/2024	16/09/2024	CL 59 S 77H 13	ANDALUCIA II	7	Anden
07AN00090-10	10/09/2024	16/09/2024	KR 78 58Q 55 S	ANDALUCIA II	7	Anden
07AN00090-2	10/09/2024	16/09/2024	CL 59 S 77I 03	ANDALUCIA II	7	Anden
07AN00090-3	10/09/2024	16/09/2024	KR 77K 59 02 S	ANDALUCIA II	7	Anden
07AN00090-4	10/09/2024	16/09/2024	CL 59 S 77K 05	ANDALUCIA II	7	Anden
07AN00090-5	10/09/2024	16/09/2024	CL 59 S 77K 55	ANDALUCIA II	7	Anden
07AN00090-6	10/09/2024	16/09/2024	CL 59 S 77K 55	ANDALUCIA II	7	Anden
07AN00090-7	10/09/2024	16/09/2024	CL 59 S 77L 05	ANDALUCIA II	7	Anden
07AN00090-8	10/09/2024	16/09/2024	CL 59 S 77L 17	ANDALUCIA II	7	Anden
07AN00090-9	10/09/2024	16/09/2024	CL 59 S 77L 29	ANDALUCIA II	7	Anden
07AN00091-1	2/09/2024	9/09/2024	CL 54B S 72H 26	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00095-2	10/09/2024	16/09/2024	CL 69D S 79 61	EL RETAZO	7	Anden
07AN00095-3	10/09/2024	16/09/2024	DG 69C S 79C 37	EL RETAZO	7	Anden
07AN00095-5	10/09/2024	16/09/2024	DG 69B S 79C 60	EL RETAZO	7	Anden
07AN00095-6	10/09/2024	16/09/2024	CL 69D S 79 71	EL RETAZO	7	Anden
07AN00096-1	10/09/2024	16/09/2024	DG 69B S 78C 23	EL RETAZO	7	Anden
07AN00096-2	10/09/2024	16/09/2024	DG 69B S 78C 23	EL RETAZO	7	Anden
07AN00096-3	10/09/2024	16/09/2024	DG 69C S 78C 12	EL RETAZO	7	Anden
07AN00097-1	2/09/2024	9/09/2024	AC 57R S 72D 12	OLARTE	7	Anden
07AN00098-1	2/09/2024	9/09/2024	CL 57B S 71D 14	OLARTE	7	Anden
07AN00098-2	2/09/2024	9/09/2024	CL 57B S 71D 14	OLARTE	7	Anden
07AN00098-3	2/09/2024	9/09/2024	CL 57B S 71D 14	OLARTE	7	Anden
07AN00099-1	2/09/2024	9/09/2024	CL 56C S 71B 11	OLARTE	7	Anden
07AN00099-2	2/09/2024	9/09/2024	CL 56C S 71B 12	OLARTE	7	Anden
07AN00099-3	2/09/2024	9/09/2024	AK 71B 55A 15 S	OLARTE	7	Anden
07AN00099-4	2/09/2024	9/09/2024	CL 55ABIS S 71B 12	OLARTE	7	Anden
07AN00099-5	2/09/2024	9/09/2024	CL 54CBIS S 71B 03	OLARTE	7	Anden
07AN00099-6	2/09/2024	9/09/2024	CL 54CBIS S 71B 03	OLARTE	7	Anden
07AN00099-7	2/09/2024	9/09/2024	CL 54B S 71B 15	OLARTE	7	Anden
07AN00099-8	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00100-10	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00100-11	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00100-2	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00100-3	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00100-4	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00100-5	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00100-6	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00100-7	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00100-8	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00100-9	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00101-1	2/09/2024	9/09/2024	AC 57R S 72 00	OLARTE	7	Anden
07AN00101-11	2/09/2024	9/09/2024	KR 72 57B 98 S	OLARTE	7	Anden
07AN00101-12	2/09/2024	9/09/2024	KR 72 57B 98 S	OLARTE	7	Anden
07AN00101-15	2/09/2024	9/09/2024	CL 57B S 71D 98	OLARTE	7	Anden
07AN00101-18	2/09/2024	9/09/2024	KR 72D 57D 20 S	OLARTE	7	Anden
07AN00101-19	2/09/2024	9/09/2024	CL 57B S 72A 23	OLARTE	7	Anden
07AN00101-2	2/09/2024	9/09/2024	AC 57R S 72 00	OLARTE	7	Anden
07AN00101-20	2/09/2024	9/09/2024	CL 57B S 72 34	OLARTE	7	Anden
07AN00101-21	2/09/2024	9/09/2024	CL 57B S 72 08	OLARTE	7	Anden
07AN00101-22	2/09/2024	9/09/2024	CL 57B S 72 02	OLARTE	7	Anden
07AN00101-23	2/09/2024	9/09/2024	CL 57B S 72 02	OLARTE	7	Anden
07AN00101-3	2/09/2024	9/09/2024	AC 57R S 72 20	OLARTE	7	Anden
07AN00101-4	2/09/2024	9/09/2024	AC 57R S 72 20	OLARTE	7	Anden
07AN00101-5	2/09/2024	9/09/2024	KR 72 57H 20 S	OLARTE	7	Anden
07AN00101-6	2/09/2024	9/09/2024	AC 57R S 72 20	OLARTE	7	Anden
07AN00101-7	2/09/2024	9/09/2024	KR 72 57D 20 S	OLARTE	7	Anden
07AN00101-8	2/09/2024	9/09/2024	AC 57R S 72 20	OLARTE	7	Anden
07AN00101-9	2/09/2024	9/09/2024	AC 57G S 72D	OLARTE	7	Anden
07AN00102-1	2/09/2024	9/09/2024	KR 72 57H S 94	OLARTE	7	Anden
07AN00102-10	2/09/2024	9/09/2024	CL 57B S 71D 50	OLARTE	7	Anden
07AN00102-11	2/09/2024	9/09/2024	CL 57B S 71C 63	OLARTE	7	Anden
07AN00102-12	2/09/2024	9/09/2024	CL 57B S 71C 63	OLARTE	7	Anden
07AN00102-13	2/09/2024	9/09/2024	CL 57B S 71C 63	OLARTE	7	Anden
07AN00102-14	2/09/2024	9/09/2024	CL 57B S 71C 03	OLARTE	7	Anden
07AN00102-15	2/09/2024	9/09/2024	CL 57B S 71C 03	OLARTE	7	Anden
07AN00102-16	2/09/2024	9/09/2024	CL 57B S 71C 63	OLARTE	7	Anden
07AN00102-17	2/09/2024	9/09/2024	CL 57B S 71C 03	OLARTE	7	Anden
07AN00102-18	2/09/2024	9/09/2024	CL 57B S 71C 03	OLARTE	7	Anden
07AN00102-19	2/09/2024	9/09/2024	CL 57B S 71C 03	OLARTE	7	Anden
07AN00102-2	2/09/2024	9/09/2024	KR 72 57H 20 S	OLARTE	7	Anden
07AN00102-20	2/09/2024	9/09/2024	CL 57B S 71C 03	OLARTE	7	Anden
07AN00102-21	2/09/2024	9/09/2024	CL 57B S 71C 03	OLARTE	7	Anden
07AN00102-3	2/09/2024	9/09/2024	KR 72 57H 20 S	OLARTE	7	Anden
07AN00102-4	2/09/2024	9/09/2024	KR 72 57H 20 S	OLARTE	7	Anden
07AN00102-5	2/09/2024	9/09/2024	KR 72 57H 20 S	OLARTE	7	Anden
07AN00102-6	2/09/2024	9/09/2024	KR 72 57B 98 S	OLARTE	7	Anden
07AN00102-7	2/09/2024	9/09/2024	CL 57B S 71D 94	OLARTE	7	Anden
07AN00102-8	2/09/2024	9/09/2024	CL 57B S 71D 94	OLARTE	7	Anden
07AN00102-9	2/09/2024	9/09/2024	CL 57B S 71D 50	OLARTE	7	Anden
07AN00103-1	2/09/2024	9/09/2024	KR 72D 57 34 S	OLARTE	7	Anden
07AN00104-1	17/09/2024	23/09/2024	CL 73A S 81B 34	GRAN COLOMBIANO	7	Anden
07AN00104-2	17/09/2024	23/09/2024	CL 73A S 81B 52	GRAN COLOMBIANO	7	Anden
07AN00105-1	17/09/2024	23/09/2024	KR 81B 74A 39 S	GRAN COLOMBIANO	7	Anden
07AN00105-2	17/09/2024	23/09/2024	KR 81B 74A 39 S	GRAN COLOMBIANO	7	Anden
07AN00106-1	17/09/2024	23/09/2024	CL 74A S 81B 16	GRAN COLOMBIANO	7	Anden
07AN00106-2	17/09/2024	23/09/2024	CL 74A S 81B 16	GRAN COLOMBIANO	7	Anden
07AN00106-3	17/09/2024	23/09/2024	KR 81D 74A 02 S	GRAN COLOMBIANO	7	Anden
07AN00107-1	17/09/2024	23/09/2024	CL 73G S 79D 15	GRAN COLOMBIANO	7	Anden
07AN00107-2	17/09/2024	23/09/2024	CL 73G S 80I 05	GRAN COLOMBIANO	7	Anden
07AN00108-1	17/09/2024	23/09/2024	CL 73G S 80I 14	GRAN COLOMBIANO	7	Anden
07AN00108-2	17/09/2024	23/09/2024	CL 73G S 80I 05	GRAN COLOMBIANO	7	Anden
07AN00109-1	17/09/2024	23/09/2024	CL 73F S 80I 05	GRAN COLOMBIANO	7	Anden
07AN00110-1	17/09/2024	23/09/2024	CL 74 S 81I 12	GRAN COLOMBIANO	7	Anden
07AN00110-2	17/09/2024	23/09/2024	KR 82A 73F 76 S	GRAN COLOMBIANO	7	Anden
07AN00111-1	17/09/2024	23/09/2024	CL 74 S 82C 07	GRAN COLOMBIANO	7	Anden
07AN00113-1	17/09/2024	23/09/2024	CL 73 S 81B 10	GRAN COLOMBIANO	7	Anden
07AN00114-1	2/09/2024	9/09/2024	KR 64B 57B 83 S	VILLA DEL RIO	7	Anden
07AN00114-2	2/09/2024	9/09/2024	CL 57F S 65 02	VILLA DEL RIO	7	Anden
07AN00115-1	2/09/2024	9/09/2024	KR 68A 57B 80 S	VILLA DEL RIO	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00115-2	2/09/2024	9/09/2024	KR 68A 57B 80 S	VILLA DEL RIO	7	Anden
07AN00115-3	2/09/2024	9/09/2024	KR 68A 57B 80 S	VILLA DEL RIO	7	Anden
07AN00115-4	2/09/2024	9/09/2024	KR 68A 57B 80 S	VILLA DEL RIO	7	Anden
07AN00116-3	2/09/2024	9/09/2024	CL 57H S 68 30	VILLA DEL RIO	7	Anden
07AN00116-4	2/09/2024	9/09/2024	CL 57H S 68 30	VILLA DEL RIO	7	Anden
07AN00116-5	2/09/2024	9/09/2024	CL 57H S 68 30	VILLA DEL RIO	7	Anden
07AN00116-6	2/09/2024	9/09/2024	CL 57H S 68 30	VILLA DEL RIO	7	Anden
07AN00116-7	2/09/2024	9/09/2024	CL 57F S 68 23	VILLA DEL RIO	7	Anden
07AN00116-8	2/09/2024	9/09/2024	CL 57F S 68 23	VILLA DEL RIO	7	Anden
07AN00117-1	2/09/2024	9/09/2024	CL 57H S 68 29	VILLA DEL RIO	7	Anden
07AN00118-1	2/09/2024	9/09/2024	CL 57H S 68A 03	VILLA DEL RIO	7	Anden
07AN00118-2	2/09/2024	9/09/2024	CL 57H S 68A 03	VILLA DEL RIO	7	Anden
07AN00119-1	2/09/2024	9/09/2024	CL 57H S 68A 04	VILLA DEL RIO	7	Anden
07AN00119-2	2/09/2024	9/09/2024	CL 57H S 68A 04	VILLA DEL RIO	7	Anden
07AN00120-1	2/09/2024	9/09/2024	KR 68A 57B 67 S	VILLA DEL RIO	7	Anden
07AN00120-2	2/09/2024	9/09/2024	KR 68A 57B 67 S	VILLA DEL RIO	7	Anden
07AN00120-3	2/09/2024	9/09/2024	KR 68A 57B 67 S	VILLA DEL RIO	7	Anden
07AN00123-1	2/09/2024	9/09/2024	CL 57F S 70A 65	VILLA DEL RIO	7	Anden
07AN00124-2	2/09/2024	9/09/2024	KR 64B 55A 60 S	VILLA DEL RIO	7	Anden
07AN00124-3	2/09/2024	9/09/2024	KR 64B 55A 60 S	VILLA DEL RIO	7	Anden
07AN00124-4	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00124-5	2/09/2024	9/09/2024	KR 64B 55 65 S	VILLA DEL RIO	7	Anden
07AN00125-4	2/09/2024	9/09/2024	CL 55A S 66 01	VILLA DEL RIO	7	Anden
07AN00126-1	2/09/2024	9/09/2024	CL 57A S 66 03	VILLA DEL RIO	7	Anden
07AN00126-3	2/09/2024	9/09/2024	CL 57 S 65 13	VILLA DEL RIO	7	Anden
07AN00126-5	2/09/2024	9/09/2024	CL 57 S 65 13	VILLA DEL RIO	7	Anden
07AN00130-1	2/09/2024	9/09/2024	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden
07AN00130-2	2/09/2024	9/09/2024	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden
07AN00130-3	2/09/2024	9/09/2024	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden
07AN00130-4	2/09/2024	9/09/2024	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden
07AN00130-5	2/09/2024	9/09/2024	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden
07AN00130-6	2/09/2024	9/09/2024	KR68A CL 55A SUR	VILLA DEL RIO	7	Anden
07AN00130-7	2/09/2024	9/09/2024	CL 55A S 68 25	VILLA DEL RIO	7	Anden
07AN00130-8	2/09/2024	9/09/2024	CL 55A S 68 25	VILLA DEL RIO	7	Anden
07AN00130-9	2/09/2024	9/09/2024	CL 55A S 68 07	VILLA DEL RIO	7	Anden
07AN00131-1	2/09/2024	9/09/2024	CL 57B S 68 30	VILLA DEL RIO	7	Anden
07AN00131-2	2/09/2024	9/09/2024	CL 57B S 68 30	VILLA DEL RIO	7	Anden
07AN00131-3	2/09/2024	9/09/2024	CL 57B S 68 30	VILLA DEL RIO	7	Anden
07AN00131-4	2/09/2024	9/09/2024	CL 57 S 68A 11	VILLA DEL RIO	7	Anden
07AN00131-5	2/09/2024	9/09/2024	CL 57 S 68 14	VILLA DEL RIO	7	Anden
07AN00132-2	2/09/2024	9/09/2024	CL 57 S 68A 11	VILLA DEL RIO	7	Anden
07AN00132-3	2/09/2024	9/09/2024	CL 57 S 68A 11	VILLA DEL RIO	7	Anden
07AN00133-1	2/09/2024	9/09/2024	CL 57 S 68A 12	VILLA DEL RIO	7	Anden
07AN00133-2	2/09/2024	9/09/2024	CL 55A S 68A 03	VILLA DEL RIO	7	Anden
07AN00133-3	2/09/2024	9/09/2024	CL 55A S 68A 03	VILLA DEL RIO	7	Anden
07AN00133-4	2/09/2024	9/09/2024	CL 55A S 68A 03	VILLA DEL RIO	7	Anden
07AN00135-1	2/09/2024	9/09/2024	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden
07AN00135-2	2/09/2024	9/09/2024	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden
07AN00135-3	2/09/2024	9/09/2024	KR 69A 55A 28 S	VILLA DEL RIO	7	Anden
07AN00136-1	2/09/2024	9/09/2024	CL 57 S 69A 16	VILLA DEL RIO	7	Anden
07AN00136-2	2/09/2024	9/09/2024	CL 57 S 69A 16	VILLA DEL RIO	7	Anden
07AN00136-3	2/09/2024	9/09/2024	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden
07AN00136-4	2/09/2024	9/09/2024	KR 69A 55A 34 S	VILLA DEL RIO	7	Anden
07AN00136-5	2/09/2024	9/09/2024	KR 69A 55A 32 S	VILLA DEL RIO	7	Anden
07AN00136-6	2/09/2024	9/09/2024	CL 55A S 69A 03	VILLA DEL RIO	7	Anden
07AN00137-3	2/09/2024	9/09/2024	CL 57 S 69A 23	VILLA DEL RIO	7	Anden
07AN00138-1	2/09/2024	9/09/2024	CL 56B S 70A 28	VILLA DEL RIO	7	Anden
07AN00139-1	2/09/2024	9/09/2024	CL 56D S 70A 32	VILLA DEL RIO	7	Anden
07AN00139-2	2/09/2024	9/09/2024	CL 56B S 70A 31	VILLA DEL RIO	7	Anden
07AN00140-1	2/09/2024	9/09/2024	CL 56B S 70A 31	VILLA DEL RIO	7	Anden
07AN00141-1	2/09/2024	9/09/2024	CL 55A S 68 26	VILLA DEL RIO	7	Anden
07AN00141-4	2/09/2024	9/09/2024	CL 55A S 68 26	VILLA DEL RIO	7	Anden
07AN00142-1	2/09/2024	9/09/2024	CL 55A S 68A 04	VILLA DEL RIO	7	Anden
07AN00143-11	2/09/2024	9/09/2024	CL 55A S 66 50	VILLA DEL RIO	7	Anden
07AN00143-12	2/09/2024	9/09/2024	CL 55A S 66 50	VILLA DEL RIO	7	Anden
07AN00143-2	2/09/2024	9/09/2024	CL 55 S 69A 04	VILLA DEL RIO	7	Anden
07AN00143-3	2/09/2024	9/09/2024	CL 55 S 69A 04	VILLA DEL RIO	7	Anden
07AN00143-4	2/09/2024	9/09/2024	CL 54C S 69A 03	VILLA DEL RIO	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00143-5	2/09/2024	9/09/2024	CL 54C S 69A 04	VILLA DEL RIO	7	Anden
07AN00143-6	2/09/2024	9/09/2024	CL 54B S 69A 01	VILLA DEL RIO	7	Anden
07AN00143-7	2/09/2024	9/09/2024	CL 54B S 69A 01	VILLA DEL RIO	7	Anden
07AN00143-8	2/09/2024	9/09/2024	CL 54B S 69A 04	VILLA DEL RIO	7	Anden
07AN00143-9	2/09/2024	9/09/2024	CL 54B S 69A 04	VILLA DEL RIO	7	Anden
07AN00144-1	2/09/2024	9/09/2024	CL 55A S 70 78	VILLA DEL RIO	7	Anden
07AN00144-10	2/09/2024	9/09/2024	CL 55A S 69A 24	VILLA DEL RIO	7	Anden
07AN00144-11	2/09/2024	9/09/2024	CL 55A S 69A 24	VILLA DEL RIO	7	Anden
07AN00144-12	2/09/2024	9/09/2024	CL 54C S 69A 84	VILLA DEL RIO	7	Anden
07AN00144-13	2/09/2024	9/09/2024	CL 55 S 69A 86	VILLA DEL RIO	7	Anden
07AN00144-14	2/09/2024	9/09/2024	CL 54B S 69A 80	VILLA DEL RIO	7	Anden
07AN00144-15	2/09/2024	9/09/2024	CL 54BIS S 70 69	VILLA DEL RIO	7	Anden
07AN00144-3	2/09/2024	9/09/2024	CL 55A S 69A 36	VILLA DEL RIO	7	Anden
07AN00144-4	2/09/2024	9/09/2024	CL 55A S 69A 20	VILLA DEL RIO	7	Anden
07AN00144-6	2/09/2024	9/09/2024	CL 55A S 70 38	VILLA DEL RIO	7	Anden
07AN00144-7	2/09/2024	9/09/2024	CL 55A S 70 78	VILLA DEL RIO	7	Anden
07AN00144-8	2/09/2024	9/09/2024	CL 55A S 70 78	VILLA DEL RIO	7	Anden
07AN00144-9	2/09/2024	9/09/2024	CL 55A S 70 38	VILLA DEL RIO	7	Anden
07AN00145-2	2/09/2024	9/09/2024	CL 55 S 69A 86	VILLA DEL RIO	7	Anden
07AN00145-3	2/09/2024	9/09/2024	CL 54C S 69A 03	VILLA DEL RIO	7	Anden
07AN00146-1	2/09/2024	9/09/2024	CL 54C S 69A 04	VILLA DEL RIO	7	Anden
07AN00146-2	2/09/2024	9/09/2024	CL 54B S 69A 04	VILLA DEL RIO	7	Anden
07AN00146-3	2/09/2024	9/09/2024	CL 54BIS S 69A 03	VILLA DEL RIO	7	Anden
07AN00147-1	2/09/2024	9/09/2024	CL 54BIS S 70 04	VILLA DEL RIO	7	Anden
07AN00147-2	2/09/2024	9/09/2024	CL 54BIS S 70 68	VILLA DEL RIO	7	Anden
07AN00147-3	2/09/2024	9/09/2024	CL 53CBIS S 70 26	VILLA DEL RIO	7	Anden
07AN00148-2	2/09/2024	9/09/2024	CL 57F S 69A 13	VILLA DEL RIO	7	Anden
07AN00148-5	2/09/2024	9/09/2024	CL 57B S 69 15	VILLA DEL RIO	7	Anden
07AN00149-1	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00149-10	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00149-11	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00149-12	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00149-13	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00149-5	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00149-6	2/09/2024	9/09/2024	CL 55A S 63 30	VILLA DEL RIO	7	Anden
07AN00149-7	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00149-9	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00150-1	2/09/2024	9/09/2024	KR 64 55A 84 S	VILLA DEL RIO	7	Anden
07AN00150-2	2/09/2024	9/09/2024	CL 57B S 62 36	VILLA DEL RIO	7	Anden
07AN00150-3	2/09/2024	9/09/2024	CL 57B S 62 28	VILLA DEL RIO	7	Anden
07AN00150-4	2/09/2024	9/09/2024	CL 57B S 62 22	VILLA DEL RIO	7	Anden
07AN00150-5	2/09/2024	9/09/2024	CL 57B S 62 16	VILLA DEL RIO	7	Anden
07AN00150-6	2/09/2024	9/09/2024	KR 64 55A 63 S	VILLA DEL RIO	7	Anden
07AN00151-1	2/09/2024	9/09/2024	KR 64 B 57 72 S	VILLA DEL RIO	7	Anden
07AN00152-1	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00152-2	2/09/2024	9/09/2024	KR 64B 55 15 S	VILLA DEL RIO	7	Anden
07AN00152-3	2/09/2024	9/09/2024	CL 55A S 66 50	VILLA DEL RIO	7	Anden
07AN00153-2	2/09/2024	9/09/2024	KR 64B 55A 94 S	VILLA DEL RIO	7	Anden
07AN00153-3	2/09/2024	9/09/2024	KR 64 55A 69 S	VILLA DEL RIO	7	Anden
07AN00154-1	2/09/2024	9/09/2024	CL 55A S 64 01	VILLA DEL RIO	7	Anden
07AN00155-1	2/09/2024	9/09/2024	CL 55A S 64 52	VILLA DEL RIO	7	Anden
07AN00155-2	2/09/2024	9/09/2024	CL 55A S 65 03	VILLA DEL RIO	7	Anden
07AN00155-3	2/09/2024	9/09/2024	CL 55A S 65 03	VILLA DEL RIO	7	Anden
07AN00156-2	2/09/2024	9/09/2024	KR 69A 57H 02 S	VILLA DEL RIO	7	Anden
07AN00158-1	17/09/2024	23/09/2024	DG 73 S 78I 51	VILLA ANNY I	7	Anden
07AN00158-2	17/09/2024	23/09/2024	KR 77M 73C 19 S	VILLA ANNY I	7	Anden
07AN00158-3	17/09/2024	23/09/2024	KR 79BISA IN 4	VILLA ANNY I	7	Anden
07AN00158-4	17/09/2024	23/09/2024	DG 73A S 78I 50	VILLA ANNY I	7	Anden
07AN00158-5	17/09/2024	23/09/2024	CL 74 S IN 10	VILLA ANNY I	7	Anden
07AN00158-6	17/09/2024	23/09/2024	CL 74 S IN 10	VILLA ANNY I	7	Anden
07AN00160-1	10/09/2024	16/09/2024	DG 71CBISB S 77J 26	JOSE MARIA CARBONEL	7	Anden
07AN00161-1	10/09/2024	16/09/2024	DG 71BBISA S 77L 13	JOSE MARIA CARBONEL	7	Anden
07AN00162-1	17/09/2024	23/09/2024	KR 78C 73A 00 S	JOSE MARIA CARBONEL	7	Anden
07AN00162-2	17/09/2024	23/09/2024	KR 78C 73A 00 S	JOSE MARIA CARBONEL	7	Anden
07AN00162-3	17/09/2024	23/09/2024	CL 73ABIS S 78G 01	JOSE MARIA CARBONEL	7	Anden
07AN00165-1	10/09/2024	16/09/2024	TV 77IBIS 71A 64 S	JOSE MARIA CARBONEL	7	Anden
07AN00166-1	10/09/2024	16/09/2024	TV 77L 71A 12 S	JOSE MARIA CARBONEL	7	Anden
07AN00166-2	10/09/2024	16/09/2024	CL 71A S 77L 26	JOSE MARIA CARBONEL	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00166-3	10/09/2024	16/09/2024	TV 77L 71A 16 S	JOSE MARIA CARBONEL	7	Anden
07AN00167-1	10/09/2024	16/09/2024	TV 77GBISA 71B 65 S	JOSE MARIA CARBONEL	7	Anden
07AN00167-2	10/09/2024	16/09/2024	TV 77GBISA 71B 89 S	JOSE MARIA CARBONEL	7	Anden
07AN00167-3	10/09/2024	16/09/2024	TV 77GBISA 71B 85 S	JOSE MARIA CARBONEL	7	Anden
07AN00167-4	10/09/2024	16/09/2024	TV 77GBISA 71B 93 S	JOSE MARIA CARBONEL	7	Anden
07AN00167-5	10/09/2024	16/09/2024	DG 71CBISA S 77G 56	JOSE MARIA CARBONEL	7	Anden
07AN00168-2	10/09/2024	16/09/2024	DG 71BIS S 78 65	JOSE MARIA CARBONEL	7	Anden
07AN00168-3	10/09/2024	16/09/2024	DG 71BIS S 78 65	JOSE MARIA CARBONEL	7	Anden
07AN00169-1	10/09/2024	16/09/2024	DG 71BIS S 78 16	JOSE MARIA CARBONEL	7	Anden
07AN00169-2	10/09/2024	16/09/2024	KR 78 71 36 S	JOSE MARIA CARBONEL	7	Anden
07AN00169-3	10/09/2024	16/09/2024	DG 71BIS S 78 20	JOSE MARIA CARBONEL	7	Anden
07AN00169-4	10/09/2024	16/09/2024	DG 71BIS S 78 34	JOSE MARIA CARBONEL	7	Anden
07AN00171-1	10/09/2024	16/09/2024	KR 77IBIS 65B 01 S	GUALOCHE	7	Anden
07AN00172-1	10/09/2024	16/09/2024	KR 77K 65B 67 S	GUALOCHE	7	Anden
07AN00172-2	10/09/2024	16/09/2024	KR 77K 65B 67 S	GUALOCHE	7	Anden
07AN00174-1	10/09/2024	16/09/2024	CL 65B S 77J 32	GUALOCHE	7	Anden
07AN00174-2	10/09/2024	16/09/2024	CL 65B S 77J 32	GUALOCHE	7	Anden
07AN00174-3	10/09/2024	16/09/2024	CL 65ABIS S 77J 08	GUALOCHE	7	Anden
07AN00174-4	10/09/2024	16/09/2024	CL 65ABIS S 77J 08	GUALOCHE	7	Anden
07AN00174-5	10/09/2024	16/09/2024	CL 65B S 77J 32	GUALOCHE	7	Anden
07AN00174-6	10/09/2024	16/09/2024	CL 65B S 77J 32	GUALOCHE	7	Anden
07AN00174-7	10/09/2024	16/09/2024	KR 77M 65A 54 S	GUALOCHE	7	Anden
07AN00175-1	10/09/2024	16/09/2024	KR 77G 63 09 S	CORREDOR FERREO DEL SUR	7	Anden
07AN00176-1	10/09/2024	16/09/2024	TV 53 2 00	GUALOCHE	7	Anden
07AN00176-2	10/09/2024	16/09/2024	TV 53 2 00	GUALOCHE	7	Anden
07AN00176-3	10/09/2024	16/09/2024	TV 53 2 00	GUALOCHE	7	Anden
07AN00178-1	10/09/2024	16/09/2024	KR 77K 65B 05 S	GUALOCHE	7	Anden
07AN00179-1	10/09/2024	16/09/2024	CL 65BBISA S 77K 14	GUALOCHE	7	Anden
07AN00179-2	10/09/2024	16/09/2024	CL 65BBIS S 77K 15	GUALOCHE	7	Anden
07AN00179-3	10/09/2024	16/09/2024	CL 65BBISA S 77K 14	GUALOCHE	7	Anden
07AN00179-4	10/09/2024	16/09/2024	CL 65BBISA S 77K 30	GUALOCHE	7	Anden
07AN00180-1	10/09/2024	16/09/2024	CL 65B S 65A 98 S	GUALOCHE	7	Anden
07AN00180-10	10/09/2024	16/09/2024	KR 77I 65A 97 S	GUALOCHE	7	Anden
07AN00180-11	10/09/2024	16/09/2024	KR 77I 65A 97 S	GUALOCHE	7	Anden
07AN00180-12	10/09/2024	16/09/2024	KR 77I 65A 97 S	GUALOCHE	7	Anden
07AN00180-13	10/09/2024	16/09/2024	KR 77I 65A 97 S	GUALOCHE	7	Anden
07AN00180-14	10/09/2024	16/09/2024	KR 77J 65A 38 S	GUALOCHE	7	Anden
07AN00180-15	10/09/2024	16/09/2024	CL 65B S 77I 04	GUALOCHE	7	Anden
07AN00180-16	10/09/2024	16/09/2024	CL 65B S 77I 12	GUALOCHE	7	Anden
07AN00180-17	10/09/2024	16/09/2024	CL 65B S 77I 22	GUALOCHE	7	Anden
07AN00180-2	10/09/2024	16/09/2024	CL 65B S 65A 98 S	GUALOCHE	7	Anden
07AN00180-3	10/09/2024	16/09/2024	CL 65B S 65A 98 S	GUALOCHE	7	Anden
07AN00180-4	10/09/2024	16/09/2024	CL 65B S 65A 98 S	GUALOCHE	7	Anden
07AN00180-5	10/09/2024	16/09/2024	CL 65B S 65A 98 S	GUALOCHE	7	Anden
07AN00180-6	10/09/2024	16/09/2024	CL 65B S 65A 98 S	GUALOCHE	7	Anden
07AN00180-7	10/09/2024	16/09/2024	CL 65B S 65A 98 S	GUALOCHE	7	Anden
07AN00180-8	10/09/2024	16/09/2024	CL 65B S 77H 16	GUALOCHE	7	Anden
07AN00180-9	10/09/2024	16/09/2024	KR 77I 65A 97 S	GUALOCHE	7	Anden
07AN00181-1	10/09/2024	16/09/2024	TV 53 2 00	GUALOCHE	7	Anden
07AN00181-2	10/09/2024	16/09/2024	CL 65B S 77G 28	GUALOCHE	7	Anden
07AN00182-1	10/09/2024	16/09/2024	KR 78F 60 66 S	ANDALUCIA II	7	Anden
07AN00182-2	10/09/2024	16/09/2024	KR 78F 60 66 S	ANDALUCIA II	7	Anden
07AN00182-3	10/09/2024	16/09/2024	KR 78F 60 66 S	ANDALUCIA II	7	Anden
07AN00182-4	10/09/2024	16/09/2024	KR 78F 60 66 S	ANDALUCIA II	7	Anden
07AN00182-5	10/09/2024	16/09/2024	CL 60 S 78D 79	ANDALUCIA II	7	Anden
07AN00182-7	10/09/2024	16/09/2024	CL 60 S 78D 79	ANDALUCIA II	7	Anden
07AN00183-1	10/09/2024	16/09/2024	KR 78F 60 88 S	ANDALUCIA II	7	Anden
07AN00187-1	10/09/2024	16/09/2024	KR 78 58Q 55 S	ANDALUCIA II	7	Anden
07AN00187-2	10/09/2024	16/09/2024	KR 78 58Q 55 S	ANDALUCIA II	7	Anden
07AN00187-3	10/09/2024	16/09/2024	KR 78 58Q 55 S	ANDALUCIA II	7	Anden
07AN00187-4	10/09/2024	16/09/2024	CL 59 S 78 94	ANDALUCIA II	7	Anden
07AN00188-1	10/09/2024	16/09/2024	CL 58L S 78C 44	ANDALUCIA II	7	Anden
07AN00189-1	10/09/2024	16/09/2024	CL 58M S 78 17	ANDALUCIA II	7	Anden
07AN00189-2	10/09/2024	16/09/2024	KR 78C 58I 05 S	ANDALUCIA II	7	Anden
07AN00189-3	10/09/2024	16/09/2024	CL 58I S 18I 52 S	ANDALUCIA II	7	Anden
07AN00190-1	10/09/2024	16/09/2024	CL 60A S 78 18	ANDALUCIA II	7	Anden
07AN00190-3	10/09/2024	16/09/2024	CL 60A S 78 32	ANDALUCIA II	7	Anden
07AN00190-4	10/09/2024	16/09/2024	CL 60 S 78 71	ANDALUCIA II	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00192-1	10/09/2024	16/09/2024	CL 60 S 77G 00	ANDALUCIA II	7	Anden
07AN00192-2	10/09/2024	16/09/2024	KR 77G 59A 31 S	ANDALUCIA II	7	Anden
07AN00194-1	24/09/2024	30/09/2024	CL 82A S 80K 60	LOS LAURELES	7	Anden
07AN00195-1	24/09/2024	30/09/2024	CL 84D S 80K 09	EL JARDIN	7	Anden
07AN00198-2	24/09/2024	30/09/2024	CL 84D S 80K 03	EL JARDIN	7	Anden
07AN00198-4	24/09/2024	30/09/2024	CL 85 S 80K 03	EL JARDIN	7	Anden
07AN00198-5	24/09/2024	30/09/2024	CL 85 S 80K 03	EL JARDIN	7	Anden
07AN00199-1	2/09/2024	9/09/2024	KR 68D 57C S	VILLA DEL RIO	7	Anden
07AN00201-3	17/09/2024	23/09/2024	AK 86 86 51	CHICALA	7	Anden
07AN00201-5	17/09/2024	23/09/2024	AK 86 53 21	CHICALA	7	Anden
07AN00201-6	17/09/2024	23/09/2024	CL 53 S 85C 52	CHICALA	7	Anden
07AN00201-7	17/09/2024	23/09/2024	CL 53 S 85C 68	CHICALA	7	Anden
07AN00202-1	17/09/2024	23/09/2024	CL 51C S 84 08	JORGE URIBE BOTERO	7	Anden
07AN00203-1	10/09/2024	16/09/2024	CL 58JBIS S 78J 04	JOSE ANTONIO GALAN	7	Anden
07AN00203-2	10/09/2024	16/09/2024	KR 78J 58I 10	JOSE ANTONIO GALAN	7	Anden
07AN00204-1	10/09/2024	16/09/2024	KR 78J 58I 10	JOSE ANTONIO GALAN	7	Anden
07AN00205-1	10/09/2024	16/09/2024	KR 78J 58I 10	JOSE ANTONIO GALAN	7	Anden
07AN00206-1	10/09/2024	16/09/2024	CL 58N S 78C 61	JOSE ANTONIO GALAN	7	Anden
07AN00206-2	10/09/2024	16/09/2024	CL 58M S 78C 44	JOSE ANTONIO GALAN	7	Anden
07AN00206-3	10/09/2024	16/09/2024	CL 58M S 78C 44	JOSE ANTONIO GALAN	7	Anden
07AN00206-4	10/09/2024	16/09/2024	CL 58LBIS S - KR 78DBIS	JOSE ANTONIO GALAN	7	Anden
07AN00206-5	10/09/2024	16/09/2024	KR 78J 58I 10	JOSE ANTONIO GALAN	7	Anden
07AN00206-6	10/09/2024	16/09/2024	KR 78J 58I 10	JOSE ANTONIO GALAN	7	Anden
07AN00207-1	10/09/2024	16/09/2024	CL 58N S 78C 55	JOSE ANTONIO GALAN	7	Anden
07AN00209-1	2/09/2024	9/09/2024	AC 57R S IN 2	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00209-2	2/09/2024	9/09/2024	AC 57R S IN 2	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00209-3	2/09/2024	9/09/2024	TV 53 2 00	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00209-4	10/09/2024	16/09/2024	KR 77G 65A 53 S	CEMENTERIO JARDINES APOGEO	7	Anden
07AN00210-2	17/09/2024	23/09/2024	CL 73 S 98B 09	CIUDADELA EL RECREO	7	Anden
07AN00210-3	17/09/2024	23/09/2024	CL 73 S 98B 02	CIUDADELA EL RECREO	7	Anden
07AN00211-1	17/09/2024	23/09/2024	CL 71 S BL 8	CIUDADELA EL RECREO	7	Anden
07AN00211-2	17/09/2024	23/09/2024	CL 71 S 98B 50	CIUDADELA EL RECREO	7	Anden
07AN00212-1	17/09/2024	23/09/2024	CL 71 S IN 21	CIUDADELA EL RECREO	7	Anden
07AN00214-1	17/09/2024	23/09/2024	CL 71 S BL 9	CIUDADELA EL RECREO	7	Anden
07AN00214-2	17/09/2024	23/09/2024	CL 71 S BL 8	CIUDADELA EL RECREO	7	Anden
07AN00216-1	17/09/2024	23/09/2024	CL 73 S 9A5 45	CIUDADELA EL RECREO	7	Anden
07AN00216-2	17/09/2024	23/09/2024	KR 95A 63 00 S	CIUDADELA EL RECREO	7	Anden
07AN00217-1	17/09/2024	23/09/2024	KR 95A 63 00 S	CIUDADELA EL RECREO	7	Anden
07AN00218-1	17/09/2024	23/09/2024	KR 95 71 46S	CIUDADELA EL RECREO	7	Anden
07AN00219-1	17/09/2024	23/09/2024	CL 73 S 95A 01	CIUDADELA EL RECREO	7	Anden
07AN00219-2	17/09/2024	23/09/2024	CL 73 S 95A 01	CIUDADELA EL RECREO	7	Anden
07AN00220-1	17/09/2024	23/09/2024	KR 97C 71 47S	CIUDADELA EL RECREO	7	Anden
07AN00222-1	17/09/2024	23/09/2024	DG 73F S 79 52	CHARLES DE GAULLE	7	Anden
07AN00225-1	17/09/2024	23/09/2024	KR 81 75 11 S	LOS LAURELES	7	Anden
07AN00225-10	17/09/2024	23/09/2024	CL 77 S 80J 00	LOS LAURELES	7	Anden
07AN00225-2	17/09/2024	23/09/2024	KR 81 75 11 S	LOS LAURELES	7	Anden
07AN00225-3	17/09/2024	23/09/2024	KR 81 75 11 S	LOS LAURELES	7	Anden
07AN00225-4	17/09/2024	23/09/2024	KR 81 75 11 S	LOS LAURELES	7	Anden
07AN00225-5	17/09/2024	23/09/2024	KR 81 75 11 S	LOS LAURELES	7	Anden
07AN00225-6	17/09/2024	23/09/2024	KR 81 75 11 S	LOS LAURELES	7	Anden
07AN00225-7	17/09/2024	23/09/2024	KR 81 75 11 S	LOS LAURELES	7	Anden
07AN00225-8	17/09/2024	23/09/2024	CL 77 S 80J 00	LOS LAURELES	7	Anden
07AN00225-9	17/09/2024	23/09/2024	KR 81H 75 10 S	LOS LAURELES	7	Anden
07AN00226-1	17/09/2024	23/09/2024	CL 77 S 81H 25	LOS LAURELES	7	Anden
07AN00227-1	17/09/2024	23/09/2024	CL 77 S 80J 45	LOS LAURELES	7	Anden
07AN00227-2	17/09/2024	23/09/2024	CL 77 S 80J 45	LOS LAURELES	7	Anden
07AN00227-3	17/09/2024	23/09/2024	CL 77 S 80J 45	LOS LAURELES	7	Anden
07AN00227-4	17/09/2024	23/09/2024	CL 77 S 80J 45	LOS LAURELES	7	Anden
07AN00227-7	17/09/2024	23/09/2024	CL 81 S 80L 02	LOS LAURELES	7	Anden
07AN00227-8	17/09/2024	23/09/2024	KR 81 77 51 S	LOS LAURELES	7	Anden
07AN00227-9	17/09/2024	23/09/2024	CL 81 S 81 90	LOS LAURELES	7	Anden
07AN00228-1	24/09/2024	30/09/2024	CL 81 S 80L 75	LOS LAURELES	7	Anden
07AN00228-2	17/09/2024	23/09/2024	KR 81H 75 85 S	LOS LAURELES	7	Anden
07AN00228-3	17/09/2024	23/09/2024	CL 77 S 81H 20	LOS LAURELES	7	Anden
07AN00228-4	17/09/2024	23/09/2024	CL 77 S 81H 00	LOS LAURELES	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00228-5	24/09/2024	30/09/2024	KR 83 77 55 S	LOS LAURELES	7	Anden
07AN00228-6	17/09/2024	23/09/2024	CL 74 S 82H 21	LOS LAURELES	7	Anden
07AN00228-7	17/09/2024	23/09/2024	CL 77 S 81H 00	LOS LAURELES	7	Anden
07AN00228-8	17/09/2024	23/09/2024	CL 74 S 82H 21	LOS LAURELES	7	Anden
07AN00229-1	17/09/2024	23/09/2024	CL 77 S 80J 45	LOS LAURELES	7	Anden
07AN00230-1	17/09/2024	23/09/2024	CL 56F S 87I 12	ESCOCIA	7	Anden
07AN00230-2	17/09/2024	23/09/2024	CL 56F S 87I 12	ESCOCIA	7	Anden
07AN00230-5	17/09/2024	23/09/2024	KR 87I 56C 33 S	ESCOCIA	7	Anden
07AN00230-6	17/09/2024	23/09/2024	CL 56C S 87H 22	ESCOCIA	7	Anden
07AN00230-7	17/09/2024	23/09/2024	CL 55 S 87H 27	ESCOCIA	7	Anden
07AN00231-1	17/09/2024	23/09/2024	CL 59ABISA S 81D 20	ARGELIA II	7	Anden
07AN00231-3	17/09/2024	23/09/2024	KR 82 58L 10 S	ARGELIA II	7	Anden
07AN00232-1	10/09/2024	16/09/2024	CL 65I S 80G 28	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00233-1	10/09/2024	16/09/2024	CL 65I S 80D 35	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00235-1	10/09/2024	16/09/2024	TV 80G 65I 12 S	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00235-2	10/09/2024	16/09/2024	TV 80G 65I 39 S	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00235-3	10/09/2024	16/09/2024	CL 66 S 80G 48	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00235-4	10/09/2024	16/09/2024	CL 66 S 80G 48	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00236-1	10/09/2024	16/09/2024	KR 80I 65 71 S	ANTONIA SANTOS	7	Anden
07AN00237-1	10/09/2024	16/09/2024	CL 68 S 80D 25	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00237-2	10/09/2024	16/09/2024	CL 68 S 80D 25	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00237-3	10/09/2024	16/09/2024	CL 66 S 80D 16	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00238-1	10/09/2024	16/09/2024	CL 68 S 80D 19	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00239-1	10/09/2024	16/09/2024	CL 67A S 80H 08	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00240-1	10/09/2024	16/09/2024	DG 65G S 80I 47	ANTONIA SANTOS	7	Anden
07AN00241-1	10/09/2024	16/09/2024	CL 68 S 80L 40	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00242-1	10/09/2024	16/09/2024	KR 80N 66 50 S	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00243-1	10/09/2024	16/09/2024	CL 68 S 80N 55	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00243-2	10/09/2024	16/09/2024	CL 67A S 80N 55	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00243-3	10/09/2024	16/09/2024	CL 67 S 80N 64	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00243-4	10/09/2024	16/09/2024	CL 66BBIS S 80N 63	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00244-1	10/09/2024	16/09/2024	CL 67 S 80N 67	JIMENEZ DE QUESADA II SECTOR	7	Anden
07AN00247-1	24/09/2024	30/09/2024	CL 69 S 88D 05	CHICO SUR	7	Anden
07AN00247-2	24/09/2024	30/09/2024	CL 66B S 88C 90	CHICO SUR	7	Anden
07AN00247-3	24/09/2024	30/09/2024	CL 66B S 88C 90	CHICO SUR	7	Anden
07AN00248-1	24/09/2024	30/09/2024	CL 66B S 88C 90	SAN ANTONIO	7	Anden
07AN00248-11	24/09/2024	30/09/2024	KR 89BISA 62 06 S	SAN ANTONIO	7	Anden
07AN00248-2	24/09/2024	30/09/2024	CL 66B S 88C 90	SAN ANTONIO	7	Anden
07AN00248-3	24/09/2024	30/09/2024	KR 88C 66A 03 S	SAN ANTONIO	7	Anden
07AN00248-4	24/09/2024	30/09/2024	CL 69 S 88I 50	SAN ANTONIO	7	Anden
07AN00248-5	24/09/2024	30/09/2024	CL 69 S 88I 50	SAN ANTONIO	7	Anden
07AN00248-7	24/09/2024	30/09/2024	CL 69 S 88J 71	SAN ANTONIO	7	Anden
07AN00248-9	24/09/2024	30/09/2024	CL 69 S 89 09	SAN ANTONIO	7	Anden
07AN00249-1	24/09/2024	30/09/2024	CL 69BISA S 88F 03	SAN ANTONIO	7	Anden
07AN00250-1	24/09/2024	30/09/2024	KR 88G 69 39 S	SAN ANTONIO	7	Anden
07AN00252-1	17/09/2024	23/09/2024	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden
07AN00253-1	17/09/2024	23/09/2024	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden
07AN00253-2	17/09/2024	23/09/2024	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden
07AN00254-1	24/09/2024	30/09/2024	CL 75A S 78F 94	SAN BERNARDINO I	7	Anden
07AN00255-1	24/09/2024	30/09/2024	CL 76 S 78F 86	SAN BERNARDINO I	7	Anden
07AN00257-1	24/09/2024	30/09/2024	CL 77 S 78D 05	SAN BERNARDINO I	7	Anden
07AN00259-1	24/09/2024	30/09/2024	CL 78 S 77I 08	SAN BERNARDINO I	7	Anden
07AN00259-2	24/09/2024	30/09/2024	KR 77J 76A 59 S	SAN BERNARDINO I	7	Anden
07AN00259-3	24/09/2024	30/09/2024	KR 77K 76A 66 S	SAN BERNARDINO I	7	Anden
07AN00260-1	24/09/2024	30/09/2024	KR 77I 76A 11 S	SAN BERNARDINO I	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00260-2	24/09/2024	30/09/2024	KR 77I 76A 35 S	SAN BERNARDINO I	7	Anden
07AN00264-2	24/09/2024	30/09/2024	KR 77H 76 27 S	SAN BERNARDINO I	7	Anden
07AN00266-1	17/09/2024	23/09/2024	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden
07AN00266-2	17/09/2024	23/09/2024	DG 73F S 78I 27	SAN BERNARDINO I	7	Anden
07AN00267-1	17/09/2024	23/09/2024	KR 77L 73H 01 S	SAN BERNARDINO I	7	Anden
07AN00268-1	17/09/2024	23/09/2024	DG 73 S 78I 41	VILLA ANNY I	7	Anden
07AN00268-10	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00268-11	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00268-12	17/09/2024	23/09/2024	DG 73D S 78K 03	VILLA ANNY I	7	Anden
07AN00268-14	17/09/2024	23/09/2024	KR 78K 73D 53 S	VILLA ANNY I	7	Anden
07AN00268-2	17/09/2024	23/09/2024	DG 73 S 78I 41	VILLA ANNY I	7	Anden
07AN00268-3	17/09/2024	23/09/2024	DG 73 S 78I 51	VILLA ANNY I	7	Anden
07AN00268-4	17/09/2024	23/09/2024	DG 73 S CA 10	VILLA ANNY I	7	Anden
07AN00268-5	17/09/2024	23/09/2024	DG 73 S 78I 51	VILLA ANNY I	7	Anden
07AN00268-6	17/09/2024	23/09/2024	KR 77M 73C 19 S	VILLA ANNY I	7	Anden
07AN00268-7	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00268-8	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00269-1	17/09/2024	23/09/2024	CL 74 S 78G 70	VILLA ANNY I	7	Anden
07AN00269-2	17/09/2024	23/09/2024	DG 73D S 79 02	VILLA ANNY I	7	Anden
07AN00270-1	17/09/2024	23/09/2024	DG 73B S - KR 79BISA	VILLA ANNY I	7	Anden
07AN00270-2	17/09/2024	23/09/2024	CL 74 S IN 10	VILLA ANNY I	7	Anden
07AN00270-3	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00270-4	17/09/2024	23/09/2024	CL 74 S 78D 22	VILLA ANNY I	7	Anden
07AN00270-5	17/09/2024	23/09/2024	CL 74 S 78G 36	VILLA ANNY I	7	Anden
07AN00270-6	17/09/2024	23/09/2024	CL 74 S 78G 52	VILLA ANNY I	7	Anden
07AN00270-7	17/09/2024	23/09/2024	CL 74 S 78G 66	VILLA ANNY I	7	Anden
07AN00271-1	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00271-2	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00271-3	17/09/2024	23/09/2024	DG 73A S 78I 50	VILLA ANNY I	7	Anden
07AN00271-4	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00271-5	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00271-6	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00271-7	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00271-8	17/09/2024	23/09/2024	DG 73A S 78I 50	VILLA ANNY I	7	Anden
07AN00271-9	17/09/2024	23/09/2024	DG 73A S 78I 50	VILLA ANNY I	7	Anden
07AN00272-1	17/09/2024	23/09/2024	DG 73 S 78I 41	VILLA ANNY I	7	Anden
07AN00272-10	17/09/2024	23/09/2024	DG 73A S 78I 50	VILLA ANNY I	7	Anden
07AN00272-2	17/09/2024	23/09/2024	DG 73 S 78I 51	VILLA ANNY I	7	Anden
07AN00272-3	17/09/2024	23/09/2024	DG 73 S 78I 51	VILLA ANNY I	7	Anden
07AN00272-4	17/09/2024	23/09/2024	DG 73 S 78I 51	VILLA ANNY I	7	Anden
07AN00272-5	17/09/2024	23/09/2024	DG 73 S 78I 51	VILLA ANNY I	7	Anden
07AN00272-6	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00272-7	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00272-8	17/09/2024	23/09/2024	DG 73A S 78I 50	VILLA ANNY I	7	Anden
07AN00273-1	17/09/2024	23/09/2024	DG 73D S 78K 03	VILLA ANNY I	7	Anden
07AN00274-1	17/09/2024	23/09/2024	CL 53BIS S 87D 42	BRASILIA	7	Anden
07AN00274-2	17/09/2024	23/09/2024	CL 52A S MJ 1	BRASILIA	7	Anden
07AN00275-1	17/09/2024	23/09/2024	CL 53BIS S 87D 18	BRASILIA	7	Anden
07AN00276-1	17/09/2024	23/09/2024	CL 54 S 87D 04	CHICALA	7	Anden
07AN00276-10	17/09/2024	23/09/2024	CL 53 S 87B 34	CHICALA	7	Anden
07AN00276-11	17/09/2024	23/09/2024	KR 87D 53 17 S	CHICALA	7	Anden
07AN00276-2	17/09/2024	23/09/2024	CL 54 S 87D 04	CHICALA	7	Anden
07AN00276-3	17/09/2024	23/09/2024	CL 54 S 87D 04	CHICALA	7	Anden
07AN00276-4	17/09/2024	23/09/2024	CL 54 S 87D 04	CHICALA	7	Anden
07AN00276-5	17/09/2024	23/09/2024	CL 54 S 87D 04	CHICALA	7	Anden
07AN00276-6	17/09/2024	23/09/2024	KR 87D 53 19 S	CHICALA	7	Anden
07AN00276-7	17/09/2024	23/09/2024	KR 87D 53 19 S	CHICALA	7	Anden
07AN00276-8	17/09/2024	23/09/2024	KR 87D 53 19 S	CHICALA	7	Anden
07AN00276-9	17/09/2024	23/09/2024	KR 87D 53 19 S	CHICALA	7	Anden
07AN00277-1	17/09/2024	23/09/2024	CL 55 S 87C 00	CHICALA	7	Anden
07AN00277-10	17/09/2024	23/09/2024	CL 54C S 87B 21	CHICALA	7	Anden
07AN00277-2	17/09/2024	23/09/2024	CL 54C S 87 21	CHICALA	7	Anden
07AN00277-3	17/09/2024	23/09/2024	KR 87D 54C 48 S	CHICALA	7	Anden
07AN00277-4	17/09/2024	23/09/2024	KR 87D 54C 48 S	CHICALA	7	Anden
07AN00277-5	17/09/2024	23/09/2024	CL 55 S 87 22	CHICALA	7	Anden
07AN00277-6	17/09/2024	23/09/2024	CL 55 S 87C 00	CHICALA	7	Anden
07AN00277-7	17/09/2024	23/09/2024	KR 87D 54C 48 S	CHICALA	7	Anden
07AN00277-8	17/09/2024	23/09/2024	CL 54C S 87B 21	CHICALA	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00277-9	17/09/2024	23/09/2024	KR 87D 54C 48 S	CHICALA	7	Anden
07AN00278-1	17/09/2024	23/09/2024	KR 87D 54 23 S	BRASILIA	7	Anden
07AN00278-2	17/09/2024	23/09/2024	KR 87D 54 23 S	BRASILIA	7	Anden
07AN00278-3	17/09/2024	23/09/2024	CL 54 S 87D 03	BRASILIA	7	Anden
07AN00278-4	17/09/2024	23/09/2024	CL 54 S 87D 03	BRASILIA	7	Anden
07AN00279-1	17/09/2024	23/09/2024	KR 87D 54 29 S	BRASILIA	7	Anden
07AN00279-2	17/09/2024	23/09/2024	KR 87D 54 29 S	BRASILIA	7	Anden
07AN00280-1	17/09/2024	23/09/2024	CL 54A S 87B 05	CHICALA	7	Anden
07AN00280-2	17/09/2024	23/09/2024	CL 54A S 87B 05	CHICALA	7	Anden
07AN00280-3	17/09/2024	23/09/2024	KR 87D 54 29 S	CHICALA	7	Anden
07AN00281-1	17/09/2024	23/09/2024	KR 86B 53 98 S	CHICALA	7	Anden
07AN00281-10	17/09/2024	23/09/2024	CL 54C S 86B 21	CHICALA	7	Anden
07AN00281-11	17/09/2024	23/09/2024	KR 86B 53 22 S	CHICALA	7	Anden
07AN00281-12	17/09/2024	23/09/2024	KR 86B 53 22 S	CHICALA	7	Anden
07AN00281-13	17/09/2024	23/09/2024	KR 86B 53 22 S	CHICALA	7	Anden
07AN00281-2	17/09/2024	23/09/2024	CL 54C S 86B 21	CHICALA	7	Anden
07AN00281-3	17/09/2024	23/09/2024	KR 86B 53 98 S	CHICALA	7	Anden
07AN00281-4	17/09/2024	23/09/2024	CL 54C S 86B 21	CHICALA	7	Anden
07AN00281-5	17/09/2024	23/09/2024	CL 54C S 86B 21	CHICALA	7	Anden
07AN00281-7	17/09/2024	23/09/2024	KR 86B 53 22 S	CHICALA	7	Anden
07AN00281-8	17/09/2024	23/09/2024	CL 54C S 86B 21	CHICALA	7	Anden
07AN00281-9	17/09/2024	23/09/2024	KR 86B 53 22 S	CHICALA	7	Anden
07AN00282-1	17/09/2024	23/09/2024	CL 54C S 86B 21	CHICALA	7	Anden
07AN00282-10	17/09/2024	23/09/2024	KR 87 51B 90 S	CHICALA	7	Anden
07AN00282-2	17/09/2024	23/09/2024	KR 86B 53 98 S	CHICALA	7	Anden
07AN00282-3	17/09/2024	23/09/2024	CL 54C S 86B 21	CHICALA	7	Anden
07AN00282-4	17/09/2024	23/09/2024	KR 86B 53 22 S	CHICALA	7	Anden
07AN00282-5	17/09/2024	23/09/2024	KR 87 53C 81 S	CHICALA	7	Anden
07AN00282-6	17/09/2024	23/09/2024	KR 86B 53 22 S	CHICALA	7	Anden
07AN00282-7	17/09/2024	23/09/2024	KR 87 53C 71S	CHICALA	7	Anden
07AN00282-8	17/09/2024	23/09/2024	KR 87 53C 41S	CHICALA	7	Anden
07AN00282-9	17/09/2024	23/09/2024	KR 87 53C 41S	CHICALA	7	Anden
07AN00283-1	17/09/2024	23/09/2024	KR 87D 54C 48 S	CHICALA	7	Anden
07AN00284-1	17/09/2024	23/09/2024	CL 53 S 87A 10	CHICALA	7	Anden
07AN00285-1	17/09/2024	23/09/2024	KR 87D 54C 48 S	CHICALA	7	Anden
07AN00285-2	17/09/2024	23/09/2024	CL 54C S 87 98	CHICALA	7	Anden
07AN00285-3	17/09/2024	23/09/2024	KR 87D 54C 48 S	CHICALA	7	Anden
07AN00285-4	17/09/2024	23/09/2024	CL 54C S 87 98	CHICALA	7	Anden
07AN00285-5	17/09/2024	23/09/2024	KR 87 53C 71S	CHICALA	7	Anden
07AN00285-6	17/09/2024	23/09/2024	KR 87 53C 71S	CHICALA	7	Anden
07AN00285-7	17/09/2024	23/09/2024	KR 87 53C 41S	CHICALA	7	Anden
07AN00286-1	17/09/2024	23/09/2024	KR 87 53C 41S	CHICALA	7	Anden
07AN00286-2	17/09/2024	23/09/2024	KR 87 53C 41S	CHICALA	7	Anden
07AN00286-3	17/09/2024	23/09/2024	KR 87 51B 90 S	CHICALA	7	Anden
07AN00286-4	17/09/2024	23/09/2024	KR 87 51B 90 S	CHICALA	7	Anden
07AN00287-1	17/09/2024	23/09/2024	KR 85A 52A 04 S	JORGE URIBE BOTERO	7	Anden
07AN00287-2	17/09/2024	23/09/2024	KR 85 52A 11 S	JORGE URIBE BOTERO	7	Anden
07AN00287-3	17/09/2024	23/09/2024	CL 51D S 82B 63	JORGE URIBE BOTERO	7	Anden
07AN00287-4	17/09/2024	23/09/2024	KR 85B 53 08 S	JORGE URIBE BOTERO	7	Anden
07AN00287-5	17/09/2024	23/09/2024	CL 53 S 85C 52	JORGE URIBE BOTERO	7	Anden
07AN00288-1	17/09/2024	23/09/2024	CL 54C S 86B 21	CHICALA	7	Anden
07AN00290-1	17/09/2024	23/09/2024	CL 49B S 92A 42	OSORIO X URBANO	7	Anden
07AN00293-1	17/09/2024	23/09/2024	CL 52 S CA 67	OSORIO X URBANO	7	Anden
07AN00294-1	17/09/2024	23/09/2024	KR 95A 49 50 S	OSORIO X URBANO	7	Anden
07AN00295-1	17/09/2024	23/09/2024	CL 50 S 95A 81	OSORIO X URBANO	7	Anden
07AN00296-1	17/09/2024	23/09/2024	CL 50A S 88F 32	BRASIL	7	Anden
07AN00297-1	24/09/2024	30/09/2024	CL 82 S 89 21	SAN BERNARDINO POTRERITOS	7	Anden
07AN00297-2	24/09/2024	30/09/2024	CL 82 S 89 21	SAN BERNARDINO POTRERITOS	7	Anden
07AN00297-3	24/09/2024	30/09/2024	CL 82 S 89 21	SAN BERNARDINO POTRERITOS	7	Anden
07AN00300-1	17/09/2024	23/09/2024	KR 86A 50A 25 S	BETANIA	7	Anden
07AN00301-1	17/09/2024	23/09/2024	KR 86A 51 23 S	BETANIA	7	Anden
07AN00301-2	17/09/2024	23/09/2024	CL 51A S 86A 52	BETANIA	7	Anden
07AN00302-1	17/09/2024	23/09/2024	CL 51A S 86A 27	BETANIA	7	Anden
07AN00303-1	17/09/2024	23/09/2024	CL 52 S 86A 04	BETANIA	7	Anden
07AN00303-10	17/09/2024	23/09/2024	CL 53 S 86C 06	BETANIA	7	Anden
07AN00303-12	17/09/2024	23/09/2024	CL 53 S 86C 06	BETANIA	7	Anden
07AN00303-13	17/09/2024	23/09/2024	CL 53 S 86C 06	BETANIA	7	Anden
07AN00303-14	17/09/2024	23/09/2024	CL 53 S 86C 06	BETANIA	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00303-17	17/09/2024	23/09/2024	CL 52 S 86A 68	BETANIA	7	Anden
07AN00303-18	17/09/2024	23/09/2024	CL 52 S 86A 96	BETANIA	7	Anden
07AN00303-3	17/09/2024	23/09/2024	CL 52 S 86A 04	BETANIA	7	Anden
07AN00303-4	17/09/2024	23/09/2024	CL 52 S 86A 18	BETANIA	7	Anden
07AN00303-5	17/09/2024	23/09/2024	CL 52 S 86A 18	BETANIA	7	Anden
07AN00303-7	17/09/2024	23/09/2024	CL 52 S 86A 32	BETANIA	7	Anden
07AN00303-8	17/09/2024	23/09/2024	CL 52 S 86A 68	BETANIA	7	Anden
07AN00303-9	17/09/2024	23/09/2024	CL 52 S 86A 68	BETANIA	7	Anden
07AN00304-1	17/09/2024	23/09/2024	KR 91D 52B 05 S	PARCELA EL PORVENIR	7	Anden
07AN00304-2	17/09/2024	23/09/2024	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden
07AN00304-3	17/09/2024	23/09/2024	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden
07AN00304-4	17/09/2024	23/09/2024	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden
07AN00304-5	17/09/2024	23/09/2024	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden
07AN00304-6	17/09/2024	23/09/2024	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden
07AN00304-7	17/09/2024	23/09/2024	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden
07AN00307-1	10/09/2024	16/09/2024	CL 50 S 98B 73	PARCELA EL PORVENIR	7	Anden
07AN00307-2	10/09/2024	16/09/2024	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden
07AN00307-3	10/09/2024	16/09/2024	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden
07AN00307-4	10/09/2024	16/09/2024	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden
07AN00307-5	10/09/2024	16/09/2024	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden
07AN00308-1	10/09/2024	16/09/2024	CL 52 S 98B 70	PARCELA EL PORVENIR	7	Anden
07AN00308-2	10/09/2024	16/09/2024	CL 52 S 98B 70	PARCELA EL PORVENIR	7	Anden
07AN00308-3	10/09/2024	16/09/2024	CL 52 S 98B 70	PARCELA EL PORVENIR	7	Anden
07AN00309-1	10/09/2024	16/09/2024	CL 52 S 97C 20	PARCELA EL PORVENIR	7	Anden
07AN00309-2	10/09/2024	16/09/2024	CL 52 S 97C 35	PARCELA EL PORVENIR	7	Anden
07AN00309-3	10/09/2024	16/09/2024	CL 52 S 97C 35	PARCELA EL PORVENIR	7	Anden
07AN00309-4	10/09/2024	16/09/2024	CL 52 S 97C 35	PARCELA EL PORVENIR	7	Anden
07AN00310-1	17/09/2024	23/09/2024	CL 52 S 97 36	PARCELA EL PORVENIR	7	Anden
07AN00310-2	17/09/2024	23/09/2024	CL 52 S 97 36	PARCELA EL PORVENIR	7	Anden
07AN00310-3	17/09/2024	23/09/2024	CL 52 S 97 36	PARCELA EL PORVENIR	7	Anden
07AN00310-4	17/09/2024	23/09/2024	CL 52 S 97 36	PARCELA EL PORVENIR	7	Anden
07AN00311-1	17/09/2024	23/09/2024	CL 52 S TO 7	PARCELA EL PORVENIR	7	Anden
07AN00311-2	17/09/2024	23/09/2024	CL 52 S TO 9	PARCELA EL PORVENIR	7	Anden
07AN00311-3	17/09/2024	23/09/2024	CL 52 S TO 11	PARCELA EL PORVENIR	7	Anden
07AN00311-4	17/09/2024	23/09/2024	CL 52 S TO 7	PARCELA EL PORVENIR	7	Anden
07AN00313-6	17/09/2024	23/09/2024	CL 50 S 93D 38	PARCELA EL PORVENIR	7	Anden
07AN00314-1	17/09/2024	23/09/2024	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden
07AN00314-2	17/09/2024	23/09/2024	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden
07AN00314-3	17/09/2024	23/09/2024	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden
07AN00314-4	17/09/2024	23/09/2024	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden
07AN00314-5	17/09/2024	23/09/2024	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden
07AN00314-6	17/09/2024	23/09/2024	CL 52 S 93D 26	PARCELA EL PORVENIR	7	Anden
07AN00315-1	17/09/2024	23/09/2024	CL 50B S 93D 38	OSORIO X URBANO	7	Anden
07AN00315-2	17/09/2024	23/09/2024	CL 50B S 93D 38	OSORIO X URBANO	7	Anden
07AN00315-3	17/09/2024	23/09/2024	CL 50B S 93D 38	OSORIO X URBANO	7	Anden
07AN00315-4	17/09/2024	23/09/2024	CL 50 S 93D 38	OSORIO X URBANO	7	Anden
07AN00315-5	17/09/2024	23/09/2024	CL 50 S 93D 38	OSORIO X URBANO	7	Anden
07AN00316-1	17/09/2024	23/09/2024	CL 50 S IN 7	PARCELA EL PORVENIR	7	Anden
07AN00316-2	17/09/2024	23/09/2024	CL 50 S IN 7	PARCELA EL PORVENIR	7	Anden
07AN00316-3	17/09/2024	23/09/2024	CL 50 S 93D 38	PARCELA EL PORVENIR	7	Anden
07AN00316-4	17/09/2024	23/09/2024	CL 50 S IN 7	PARCELA EL PORVENIR	7	Anden
07AN00316-5	17/09/2024	23/09/2024	CL 50 S IN 1	PARCELA EL PORVENIR	7	Anden
07AN00316-6	17/09/2024	23/09/2024	KR 95A 49C 48 S	PARCELA EL PORVENIR	7	Anden
07AN00317-1	17/09/2024	23/09/2024	CL 49 S IN 5	OSORIO X URBANO	7	Anden
07AN00317-2	17/09/2024	23/09/2024	CL 49 S IN 5	OSORIO X URBANO	7	Anden
07AN00317-3	17/09/2024	23/09/2024	CL 49 S IN 5	OSORIO X URBANO	7	Anden
07AN00318-1	17/09/2024	23/09/2024	CL 52 S 51 70 S	PARCELA EL PORVENIR	7	Anden
07AN00318-10	17/09/2024	23/09/2024	CL 52 S 92A 34	PARCELA EL PORVENIR	7	Anden
07AN00318-11	17/09/2024	23/09/2024	CL 51 S 93A 04	PARCELA EL PORVENIR	7	Anden
07AN00318-12	17/09/2024	23/09/2024	CL 52 S 92A 34	PARCELA EL PORVENIR	7	Anden
07AN00318-2	17/09/2024	23/09/2024	CL 52 S 92A 34	PARCELA EL PORVENIR	7	Anden
07AN00318-3	17/09/2024	23/09/2024	CL 51 S 92A 34	PARCELA EL PORVENIR	7	Anden
07AN00318-4	17/09/2024	23/09/2024	CL 52 S 92A 34	PARCELA EL PORVENIR	7	Anden
07AN00318-5	17/09/2024	23/09/2024	CL 52 S 92A 34	PARCELA EL PORVENIR	7	Anden
07AN00318-6	17/09/2024	23/09/2024	CL 52 S 92A 45	PARCELA EL PORVENIR	7	Anden
07AN00318-7	17/09/2024	23/09/2024	CL 51 S 92A 34	PARCELA EL PORVENIR	7	Anden
07AN00318-8	17/09/2024	23/09/2024	CL 52 S 92A 45	PARCELA EL PORVENIR	7	Anden
07AN00318-9	17/09/2024	23/09/2024	CL 51 S 93A 04	PARCELA EL PORVENIR	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00319-1	10/09/2024	16/09/2024	AC 54 S 92 34	PARCELA EL PORVENIR	7	Anden
07AN00319-2	10/09/2024	16/09/2024	KR 92A 52B 47 S	PARCELA EL PORVENIR	7	Anden
07AN00319-3	10/09/2024	16/09/2024	KR 92A 52B 47 S	PARCELA EL PORVENIR	7	Anden
07AN00319-4	10/09/2024	16/09/2024	KR 92A 52B 47 S	PARCELA EL PORVENIR	7	Anden
07AN00319-5	10/09/2024	16/09/2024	KR 92A 52B 47 S	PARCELA EL PORVENIR	7	Anden
07AN00319-6	10/09/2024	16/09/2024	KR 91D 52B 13 S	PARCELA EL PORVENIR	7	Anden
07AN00320-1	10/09/2024	16/09/2024	CL 55 S 95B 67	EL CORZO	7	Anden
07AN00320-2	10/09/2024	16/09/2024	CL 56F S 97A 00	EL CORZO	7	Anden
07AN00320-3	10/09/2024	16/09/2024	KR 98 55A 98 S	EL CORZO	7	Anden
07AN00320-4	10/09/2024	16/09/2024	CL 56F S 97A 00	EL CORZO	7	Anden
07AN00320-5	10/09/2024	16/09/2024	KR 98 55A 98 S	EL CORZO	7	Anden
07AN00321-1	10/09/2024	16/09/2024	CL 55 S 95B 67	EL CORZO	7	Anden
07AN00321-2	10/09/2024	16/09/2024	CL 55 S 95B 67	EL CORZO	7	Anden
07AN00322-1	10/09/2024	16/09/2024	KR 95A 54F 02 S	EL CORZO	7	Anden
07AN00323-1	2/09/2024	9/09/2024	CL 56F S 94A 20	EL CORZO	7	Anden
07AN00324-1	10/09/2024	16/09/2024	CL 55A S 99C 09	EL CORZO	7	Anden
07AN00324-2	10/09/2024	16/09/2024	CL 55A S 99C 09	EL CORZO	7	Anden
07AN00324-3	10/09/2024	16/09/2024	KR 100 56F 15 S	EL CORZO	7	Anden
07AN00325-1	10/09/2024	16/09/2024	KR 100 55A 15 S	EL CORZO	7	Anden
07AN00325-2	10/09/2024	16/09/2024	KR 100 55A 15 S	EL CORZO	7	Anden
07AN00326-1	10/09/2024	16/09/2024	KR 100 55A 15 S	EL CORZO	7	Anden
07AN00327-1	10/09/2024	16/09/2024	KR 98D 55 03 S	EL CORZO	7	Anden
07AN00328-1	10/09/2024	16/09/2024	KR 98A 55 11 S	EL CORZO	7	Anden
07AN00332-1	2/09/2024	9/09/2024	CL 56F S 95 96	EL CORZO	7	Anden
07AN00333-1	10/09/2024	16/09/2024	KR 98 54D 18 S	EL CORZO	7	Anden
07AN00333-2	10/09/2024	16/09/2024	KR 98 54D 18 S	EL CORZO	7	Anden
07AN00333-3	10/09/2024	16/09/2024	KR 98 54D 18 S	EL CORZO	7	Anden
07AN00334-1	10/09/2024	16/09/2024	CL 55 S 98 40	EL CORZO	7	Anden
07AN00334-2	10/09/2024	16/09/2024	KR 98 54D 18 S	EL CORZO	7	Anden
07AN00334-3	10/09/2024	16/09/2024	CL 55 S 98 40	EL CORZO	7	Anden
07AN00335-1	2/09/2024	9/09/2024	CL 56F S 91D 14	EL CORZO	7	Anden
07AN00335-2	2/09/2024	9/09/2024	CL 56F S 91D 14	EL CORZO	7	Anden
07AN00335-3	2/09/2024	9/09/2024	CL 56F S 91D 14	EL CORZO	7	Anden
07AN00336-1	10/09/2024	16/09/2024	CL 55 S 98C 20	EL CORZO	7	Anden
07AN00336-2	10/09/2024	16/09/2024	CL 55 S 98C 20	EL CORZO	7	Anden
07AN00337-1	10/09/2024	16/09/2024	CL 55 S 99C 02	EL CORZO	7	Anden
07AN00337-2	10/09/2024	16/09/2024	CL 55 S 99C 02	EL CORZO	7	Anden
07AN00337-3	10/09/2024	16/09/2024	KR 100 55 18 S	EL CORZO	7	Anden
07AN00337-4	10/09/2024	16/09/2024	KR 100 55 18 S	EL CORZO	7	Anden
07AN00337-5	10/09/2024	16/09/2024	CL 54F S 55 00 S	EL CORZO	7	Anden
07AN00338-1	10/09/2024	16/09/2024	KR 95A 54C 26 S	EL CORZO	7	Anden
07AN00338-2	10/09/2024	16/09/2024	KR 95A 54F 02 S	EL CORZO	7	Anden
07AN00339-1	10/09/2024	16/09/2024	KR 95A 54C 36	EL CORZO	7	Anden
07AN00339-2	10/09/2024	16/09/2024	AC 54 S 97 37	EL CORZO	7	Anden
07AN00340-7	2/09/2024	9/09/2024	AC 54 S 92A 39	EL CORZO	7	Anden
07AN00340-8	2/09/2024	9/09/2024	KR 95A 54C 36	EL CORZO	7	Anden
07AN00341-2	2/09/2024	9/09/2024	CL 63 S 100A 98	CANAVERALEJO	7	Anden
07AN00342-1	2/09/2024	9/09/2024	CL 61A S 99C 86	CANAVERALEJO	7	Anden
07AN00342-2	2/09/2024	9/09/2024	CL 61BIS S 99C 87	CANAVERALEJO	7	Anden
07AN00342-3	2/09/2024	9/09/2024	CL 61BIS S 99C 87	CANAVERALEJO	7	Anden
07AN00342-4	2/09/2024	9/09/2024	CL 61BIS S 99C 86	CANAVERALEJO	7	Anden
07AN00342-5	2/09/2024	9/09/2024	CL 61BIS S 99C 86	CANAVERALEJO	7	Anden
07AN00342-6	2/09/2024	9/09/2024	CL 61 S 99C 86	CANAVERALEJO	7	Anden
07AN00342-7	2/09/2024	9/09/2024	CL 60A S 99C 86	CANAVERALEJO	7	Anden
07AN00342-8	2/09/2024	9/09/2024	KR 100A 59B 28 S	CANAVERALEJO	7	Anden
07AN00342-9	2/09/2024	9/09/2024	CL 63 S 100A 98	CANAVERALEJO	7	Anden
07AN00344-1	2/09/2024	9/09/2024	CL 58 S 104A 50	CANAVERALEJO	7	Anden
07AN00344-2	2/09/2024	9/09/2024	CL 58 S 104A 50	CANAVERALEJO	7	Anden
07AN00345-1	10/09/2024	16/09/2024	CL 62A S 98A 17	SAN BERNARDINO II	7	Anden
07AN00346-2	10/09/2024	16/09/2024	CL 62A S 99A 24	SAN BERNARDINO II	7	Anden
07AN00346-3	10/09/2024	16/09/2024	CL 62A S 99A 24	SAN BERNARDINO II	7	Anden
07AN00346-4	10/09/2024	16/09/2024	CL 61B S 99C 13	SAN BERNARDINO II	7	Anden
07AN00346-5	10/09/2024	16/09/2024	CL 61A S 99A 25	SAN BERNARDINO II	7	Anden
07AN00347-1	10/09/2024	16/09/2024	KR 99C 62B 19 S	SAN BERNARDINO II	7	Anden
07AN00347-2	10/09/2024	16/09/2024	KR 99C 62B 13 S	SAN BERNARDINO II	7	Anden
07AN00347-3	10/09/2024	16/09/2024	KR 99C 62B 11 S	SAN BERNARDINO II	7	Anden
07AN00347-4	10/09/2024	16/09/2024	CL 62B S 99C 12	SAN BERNARDINO II	7	Anden
07AN00347-5	10/09/2024	16/09/2024	CL 62A S 99C 13	SAN BERNARDINO II	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00347-6	10/09/2024	16/09/2024	CL 61B S 99C 13	SAN BERNARDINO II	7	Anden
07AN00348-2	2/09/2024	9/09/2024	KR 99C 60A 29 S	SAN BERNARDINO II	7	Anden
07AN00349-2	2/09/2024	9/09/2024	KR 99C 60 40 S	SAN BERNARDINO II	7	Anden
07AN00349-3	2/09/2024	9/09/2024	KR 99C 60 24 S	SAN BERNARDINO II	7	Anden
07AN00349-4	2/09/2024	9/09/2024	CL 60 S 99A 25	SAN BERNARDINO II	7	Anden
07AN00350-1	2/09/2024	9/09/2024	CL 60A S 97B 87	SAN BERNARDINO II	7	Anden
07AN00350-3	2/09/2024	9/09/2024	CL 60A S 97B 86	SAN BERNARDINO II	7	Anden
07AN00353-1	10/09/2024	16/09/2024	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden
07AN00353-10	10/09/2024	16/09/2024	CL 61A S 94B 65	LAS MARGARITAS	7	Anden
07AN00353-11	10/09/2024	16/09/2024	CL 61A S 94B 91	LAS MARGARITAS	7	Anden
07AN00353-12	10/09/2024	16/09/2024	CL 62 S 94D 27	LAS MARGARITAS	7	Anden
07AN00353-13	10/09/2024	16/09/2024	CL 61A S 94B 91	LAS MARGARITAS	7	Anden
07AN00353-2	10/09/2024	16/09/2024	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden
07AN00353-3	10/09/2024	16/09/2024	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden
07AN00353-4	10/09/2024	16/09/2024	CL 62 S 94B 01	LAS MARGARITAS	7	Anden
07AN00353-5	10/09/2024	16/09/2024	CL 62 S 94B 01	LAS MARGARITAS	7	Anden
07AN00353-6	10/09/2024	16/09/2024	CL 61A S 94B 11	LAS MARGARITAS	7	Anden
07AN00353-7	10/09/2024	16/09/2024	CL 61A S 94B 33	LAS MARGARITAS	7	Anden
07AN00353-8	10/09/2024	16/09/2024	CL 61A S 94B 45	LAS MARGARITAS	7	Anden
07AN00353-9	10/09/2024	16/09/2024	CL 61A S 94B 59	LAS MARGARITAS	7	Anden
07AN00354-10	2/09/2024	9/09/2024	CL 60 S 94B 13	LAS MARGARITAS	7	Anden
07AN00354-11	2/09/2024	9/09/2024	CL 60 S 94B 12	LAS MARGARITAS	7	Anden
07AN00354-12	2/09/2024	9/09/2024	CL 60A S 94B 79	LAS MARGARITAS	7	Anden
07AN00354-2	2/09/2024	9/09/2024	CL 61BIS S 94B 08	LAS MARGARITAS	7	Anden
07AN00354-3	2/09/2024	9/09/2024	CL 61BIS S 94B 08	LAS MARGARITAS	7	Anden
07AN00354-4	2/09/2024	9/09/2024	CL 61 S 94B 11	LAS MARGARITAS	7	Anden
07AN00354-5	2/09/2024	9/09/2024	CL 61 S 94B 11	LAS MARGARITAS	7	Anden
07AN00354-6	2/09/2024	9/09/2024	CL 60B S 94A 21	LAS MARGARITAS	7	Anden
07AN00354-7	2/09/2024	9/09/2024	CL 60B S 94A 22	LAS MARGARITAS	7	Anden
07AN00354-9	2/09/2024	9/09/2024	CL 60A S 94B 12	LAS MARGARITAS	7	Anden
07AN00355-1	10/09/2024	16/09/2024	KR 94B 62B 27 S	LAS MARGARITAS	7	Anden
07AN00355-2	10/09/2024	16/09/2024	CL 62B S 94 63	LAS MARGARITAS	7	Anden
07AN00355-3	10/09/2024	16/09/2024	CL 62B S 94 63	LAS MARGARITAS	7	Anden
07AN00355-4	10/09/2024	16/09/2024	CL 62B S 94 62	LAS MARGARITAS	7	Anden
07AN00355-5	10/09/2024	16/09/2024	CL 61A S 94 15	LAS MARGARITAS	7	Anden
07AN00355-6	10/09/2024	16/09/2024	CL 61A S 94 39	LAS MARGARITAS	7	Anden
07AN00355-7	10/09/2024	16/09/2024	CL 61B S 94 63	LAS MARGARITAS	7	Anden
07AN00356-2	2/09/2024	9/09/2024	CL 61A S 61 67 S	LAS MARGARITAS	7	Anden
07AN00356-3	2/09/2024	9/09/2024	CL 61BIS S 94B 08	LAS MARGARITAS	7	Anden
07AN00356-4	2/09/2024	9/09/2024	CL 60B S 94A 21	LAS MARGARITAS	7	Anden
07AN00356-5	2/09/2024	9/09/2024	CL 60B S 94A 21	LAS MARGARITAS	7	Anden
07AN00356-6	2/09/2024	9/09/2024	CL 60B S 94A 22	LAS MARGARITAS	7	Anden
07AN00356-7	2/09/2024	9/09/2024	CL 59B S 94A 23	LAS MARGARITAS	7	Anden
07AN00357-1	10/09/2024	16/09/2024	CL 63 S 93C 12	LAS MARGARITAS	7	Anden
07AN00357-10	10/09/2024	16/09/2024	CL 61B S 93C 13	LAS MARGARITAS	7	Anden
07AN00357-11	10/09/2024	16/09/2024	CL 61A S 93C 05	LAS MARGARITAS	7	Anden
07AN00357-12	10/09/2024	16/09/2024	CL 61A S 93C 17	LAS MARGARITAS	7	Anden
07AN00357-13	10/09/2024	16/09/2024	CL 61A S 93D 19	LAS MARGARITAS	7	Anden
07AN00357-14	10/09/2024	16/09/2024	CL 61A S 93D 51	LAS MARGARITAS	7	Anden
07AN00357-2	10/09/2024	16/09/2024	CL 63 S 93C 12	LAS MARGARITAS	7	Anden
07AN00357-3	10/09/2024	16/09/2024	CL 63 S 93C 12	LAS MARGARITAS	7	Anden
07AN00357-4	10/09/2024	16/09/2024	CL 62B S 93C 11	LAS MARGARITAS	7	Anden
07AN00357-5	10/09/2024	16/09/2024	CL 62B S 93C 11	LAS MARGARITAS	7	Anden
07AN00357-6	10/09/2024	16/09/2024	CL 62B S 93C 11	LAS MARGARITAS	7	Anden
07AN00357-7	10/09/2024	16/09/2024	CL 62B S 93C 12	LAS MARGARITAS	7	Anden
07AN00357-8	10/09/2024	16/09/2024	CL 62 S 93 29	LAS MARGARITAS	7	Anden
07AN00357-9	10/09/2024	16/09/2024	CL 62 S 93C 12	LAS MARGARITAS	7	Anden
07AN00358-1	10/09/2024	16/09/2024	CL 61A S 93C 04	LAS MARGARITAS	7	Anden
07AN00358-2	10/09/2024	16/09/2024	KR 93C 61 43 S	LAS MARGARITAS	7	Anden
07AN00358-3	10/09/2024	16/09/2024	KR 93C 61 43 S	LAS MARGARITAS	7	Anden
07AN00358-4	10/09/2024	16/09/2024	KR 93C 61 43 S	LAS MARGARITAS	7	Anden
07AN00358-5	10/09/2024	16/09/2024	KR 93C 61 43 S	LAS MARGARITAS	7	Anden
07AN00358-6	10/09/2024	16/09/2024	KR 93C 61 43 S	LAS MARGARITAS	7	Anden
07AN00358-7	10/09/2024	16/09/2024	CL 60B S 93C 01	LAS MARGARITAS	7	Anden
07AN00359-1	10/09/2024	16/09/2024	CL 60B S 93C 02	LAS MARGARITAS	7	Anden
07AN00359-2	10/09/2024	16/09/2024	CL 60B S 93C 02	LAS MARGARITAS	7	Anden
07AN00359-3	10/09/2024	16/09/2024	CL 60B S 93C 02	LAS MARGARITAS	7	Anden
07AN00359-4	2/09/2024	9/09/2024	CL 59B S 93C 01	LAS MARGARITAS	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00359-5	2/09/2024	9/09/2024	CL 59B S 93C 01	LAS MARGARITAS	7	Anden
07AN00359-6	2/09/2024	9/09/2024	CL 59B S 93C 01	LAS MARGARITAS	7	Anden
07AN00360-1	10/09/2024	16/09/2024	CL 62C S 91 94	LAS MARGARITAS	7	Anden
07AN00360-10	10/09/2024	16/09/2024	CL 62B S 93C 11	LAS MARGARITAS	7	Anden
07AN00360-11	10/09/2024	16/09/2024	CL 62B S 93C 11	LAS MARGARITAS	7	Anden
07AN00360-12	10/09/2024	16/09/2024	CL 62 S 93 29	LAS MARGARITAS	7	Anden
07AN00360-13	10/09/2024	16/09/2024	CL 62 S 93 29	LAS MARGARITAS	7	Anden
07AN00360-14	10/09/2024	16/09/2024	CL 62 S 93 29	LAS MARGARITAS	7	Anden
07AN00360-15	10/09/2024	16/09/2024	CL 62 S 93 20	LAS MARGARITAS	7	Anden
07AN00360-2	10/09/2024	16/09/2024	CL 62B S 91A 81	LAS MARGARITAS	7	Anden
07AN00360-3	10/09/2024	16/09/2024	CL 62 S 92 01	LAS MARGARITAS	7	Anden
07AN00360-4	10/09/2024	16/09/2024	CL 62 S 92 02	LAS MARGARITAS	7	Anden
07AN00360-5	10/09/2024	16/09/2024	CL 62 S 92 02	LAS MARGARITAS	7	Anden
07AN00360-6	10/09/2024	16/09/2024	CL 61B S 91A 66	LAS MARGARITAS	7	Anden
07AN00360-8	10/09/2024	16/09/2024	CL 63 S 93 18	LAS MARGARITAS	7	Anden
07AN00360-9	10/09/2024	16/09/2024	CL 61A S 92 23	LAS MARGARITAS	7	Anden
07AN00361-1	2/09/2024	9/09/2024	CL 61BIS S 92 03	LAS MARGARITAS	7	Anden
07AN00361-10	10/09/2024	16/09/2024	CL 61BIS S 92 84	LAS MARGARITAS	7	Anden
07AN00361-11	10/09/2024	16/09/2024	CL 60B S 93C 02	LAS MARGARITAS	7	Anden
07AN00361-12	10/09/2024	16/09/2024	CL 60A S 92 87	LAS MARGARITAS	7	Anden
07AN00361-2	2/09/2024	9/09/2024	CL 61 S 92 01	LAS MARGARITAS	7	Anden
07AN00361-3	2/09/2024	9/09/2024	CL 61 S 92 01	LAS MARGARITAS	7	Anden
07AN00361-4	2/09/2024	9/09/2024	CL 60A S 92 13	LAS MARGARITAS	7	Anden
07AN00361-5	2/09/2024	9/09/2024	CL 60A S 92 13	LAS MARGARITAS	7	Anden
07AN00361-6	2/09/2024	9/09/2024	KR 92 60 90 S	LAS MARGARITAS	7	Anden
07AN00361-7	2/09/2024	9/09/2024	CL 60 S 92 13	LAS MARGARITAS	7	Anden
07AN00361-8	2/09/2024	9/09/2024	CL 60 S 92 12	LAS MARGARITAS	7	Anden
07AN00361-9	10/09/2024	16/09/2024	CL 61BIS S 92 84	LAS MARGARITAS	7	Anden
07AN00362-1	10/09/2024	16/09/2024	KR 89BISA 61A 18 S	LAS MARGARITAS	7	Anden
07AN00362-2	10/09/2024	16/09/2024	AK 89B 59C 18 S	LAS MARGARITAS	7	Anden
07AN00362-3	10/09/2024	16/09/2024	KR 91A CA 1	LAS MARGARITAS	7	Anden
07AN00363-2	10/09/2024	16/09/2024	CL 62C S 91 94	LAS MARGARITAS	7	Anden
07AN00363-3	10/09/2024	16/09/2024	CL 62B S 91A 80	LAS MARGARITAS	7	Anden
07AN00363-4	10/09/2024	16/09/2024	CL 62A S 91A 54	LAS MARGARITAS	7	Anden
07AN00363-5	10/09/2024	16/09/2024	CL 61A S 91A 17	LAS MARGARITAS	7	Anden
07AN00366-1	10/09/2024	16/09/2024	CL 62A S 96 42	LAS MARGARITAS	7	Anden
07AN00366-2	10/09/2024	16/09/2024	CL 61A S 96 41	LAS MARGARITAS	7	Anden
07AN00366-3	10/09/2024	16/09/2024	CL 61A S 96 55	LAS MARGARITAS	7	Anden
07AN00366-5	10/09/2024	16/09/2024	CL 61A S 96 67	LAS MARGARITAS	7	Anden
07AN00366-6	10/09/2024	16/09/2024	CL 61A S 96 85	LAS MARGARITAS	7	Anden
07AN00367-1	10/09/2024	16/09/2024	CL 61A S 96 41	LAS MARGARITAS	7	Anden
07AN00367-10	2/09/2024	9/09/2024	CL 61A S 96 85	LAS MARGARITAS	7	Anden
07AN00367-2	10/09/2024	16/09/2024	CL 61A S 96 41	LAS MARGARITAS	7	Anden
07AN00367-3	10/09/2024	16/09/2024	CL 61A S 96 41	LAS MARGARITAS	7	Anden
07AN00367-4	2/09/2024	9/09/2024	CL 61A S 96 41	LAS MARGARITAS	7	Anden
07AN00367-5	2/09/2024	9/09/2024	CL 61A S 96 47	LAS MARGARITAS	7	Anden
07AN00367-6	2/09/2024	9/09/2024	CL 61A S 96 67	LAS MARGARITAS	7	Anden
07AN00367-7	2/09/2024	9/09/2024	CL 61A S 96 77	LAS MARGARITAS	7	Anden
07AN00367-8	2/09/2024	9/09/2024	CL 61A S 96 85	LAS MARGARITAS	7	Anden
07AN00367-9	2/09/2024	9/09/2024	CL 60A S 96 11	LAS MARGARITAS	7	Anden
07AN00368-1	2/09/2024	9/09/2024	CL 60A S 97B 86	LAS MARGARITAS	7	Anden
07AN00368-2	2/09/2024	9/09/2024	CL 60 S 97B 87	LAS MARGARITAS	7	Anden
07AN00368-3	2/09/2024	9/09/2024	CL 60 S 97B 87	LAS MARGARITAS	7	Anden
07AN00368-4	2/09/2024	9/09/2024	CL 60 S 97B 86	LAS MARGARITAS	7	Anden
07AN00369-2	2/09/2024	9/09/2024	KR 98A 60A 42	LAS MARGARITAS	7	Anden
07AN00370-1	10/09/2024	16/09/2024	CL 61A S 97B 27	LAS MARGARITAS	7	Anden
07AN00370-2	10/09/2024	16/09/2024	CL 61A S 97B 37	LAS MARGARITAS	7	Anden
07AN00370-3	10/09/2024	16/09/2024	CL 61A S 97B 45	LAS MARGARITAS	7	Anden
07AN00371-1	2/09/2024	9/09/2024	CL 62B S 97B 88	LAS MARGARITAS	7	Anden
07AN00372-1	10/09/2024	16/09/2024	CL 63 S 93 18	CIUDADELA EL RECREO II	7	Anden
07AN00373-2	10/09/2024	16/09/2024	KR 94A 63 97 S	CIUDADELA EL RECREO II	7	Anden
07AN00374-2	10/09/2024	16/09/2024	CL 65 S 94A 48	CIUDADELA EL RECREO II	7	Anden
07AN00375-5	10/09/2024	16/09/2024	KR 95 65 49S	CIUDADELA EL RECREO II	7	Anden
07AN00376-1	10/09/2024	16/09/2024	CL 69A S 95 54	CIUDADELA EL RECREO II	7	Anden
07AN00377-1	10/09/2024	16/09/2024	CL 63 S 97B 88	CIUDADELA EL RECREO II	7	Anden
07AN00378-2	10/09/2024	16/09/2024	CL 63 S 98D 12	CIUDADELA EL RECREO II	7	Anden
07AN00379-1	10/09/2024	16/09/2024	CL 63 S 99A 99	CIUDADELA EL RECREO II	7	Anden
07AN00380-1	10/09/2024	16/09/2024	CL 65 S 105B 21	CIUDADELA EL RECREO II	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00380-2	10/09/2024	16/09/2024	CL 65 S 105B 21	CIUDADELA EL RECREO II	7	Anden
07AN00381-1	10/09/2024	16/09/2024	CL 63 S 104 41	CIUDADELA EL RECREO II	7	Anden
07AN00382-1	10/09/2024	16/09/2024	CL 63 S 102 51	CIUDADELA EL RECREO II	7	Anden
07AN00383-1	17/09/2024	23/09/2024	CL 71A S 82A 10	ISLANDIA	7	Anden
07AN00383-2	17/09/2024	23/09/2024	KR 82A 68 25 S	ISLANDIA	7	Anden
07AN00384-1	17/09/2024	23/09/2024	KR 86 73F 19 S	GRAN COLOMBIANO	7	Anden
07AN00384-2	17/09/2024	23/09/2024	KR 86A 73F 16 S	GRAN COLOMBIANO	7	Anden
07AN00387-1	10/09/2024	16/09/2024	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden
07AN00388-1	10/09/2024	16/09/2024	CL 56F S 103 00	EL CORZO I	7	Anden
07AN00389-2	10/09/2024	16/09/2024	CL 56F S 103 50	EL CORZO I	7	Anden
07AN00390-1	10/09/2024	16/09/2024	CL 55 S 104 00	EL CORZO I	7	Anden
07AN00390-2	10/09/2024	16/09/2024	CL 55 S 104 00	EL CORZO I	7	Anden
07AN00391-1	10/09/2024	16/09/2024	CL 55 S 104 00	EL CORZO I	7	Anden
07AN00392-1	10/09/2024	16/09/2024	KR 103 54C 51S	EL CORZO I	7	Anden
07AN00392-2	10/09/2024	16/09/2024	KR 103 54C 51S	EL CORZO I	7	Anden
07AN00393-1	10/09/2024	16/09/2024	CL 54C S 98 51	EL CORZO I	7	Anden
07AN00393-2	10/09/2024	16/09/2024	KR 98 54 45 S	EL CORZO I	7	Anden
07AN00394-1	10/09/2024	16/09/2024	CL 54F S 55 00 S	EL CORZO I	7	Anden
07AN00394-2	10/09/2024	16/09/2024	CL 54C S 100 47	EL CORZO I	7	Anden
07AN00394-3	10/09/2024	16/09/2024	CL 54C S 100 75	EL CORZO I	7	Anden
07AN00396-1	10/09/2024	16/09/2024	CL 54C S 102 25	EL CORZO I	7	Anden
07AN00396-2	10/09/2024	16/09/2024	CL 54C S 102 47	EL CORZO I	7	Anden
07AN00396-3	10/09/2024	16/09/2024	CL 54F S 103 00	EL CORZO I	7	Anden
07AN00397-1	10/09/2024	16/09/2024	KR 100 55 18 S	EL CORZO I	7	Anden
07AN00397-2	10/09/2024	16/09/2024	CL 55 S 100 06	EL CORZO I	7	Anden
07AN00397-3	10/09/2024	16/09/2024	CL 55 S 100 06	EL CORZO I	7	Anden
07AN00398-1	10/09/2024	16/09/2024	CL 55 S 102 08	EL CORZO I	7	Anden
07AN00398-2	10/09/2024	16/09/2024	CL 55 S 102 08	EL CORZO I	7	Anden
07AN00398-3	10/09/2024	16/09/2024	CL 55 S 102 08	EL CORZO I	7	Anden
07AN00399-1	10/09/2024	16/09/2024	CL 54C S 99A 74	EL CORZO I	7	Anden
07AN00400-1	10/09/2024	16/09/2024	CL 55 S 100 61	EL CORZO I	7	Anden
07AN00401-1	10/09/2024	16/09/2024	CL 55 S 102 51	EL CORZO I	7	Anden
07AN00401-2	10/09/2024	16/09/2024	CL 55 S 102 51	EL CORZO I	7	Anden
07AN00401-3	10/09/2024	16/09/2024	CL 56F S 103 00	EL CORZO I	7	Anden
07AN00402-1	10/09/2024	16/09/2024	CL 55 S 103 49	EL CORZO I	7	Anden
07AN00402-2	10/09/2024	16/09/2024	CL 55 S 104 00	EL CORZO I	7	Anden
07AN00402-3	10/09/2024	16/09/2024	CL 55 S 104 00	EL CORZO I	7	Anden
07AN00403-1	10/09/2024	16/09/2024	CL 63 S 105B 98	CIUDADELA EL RECREO II	7	Anden
07AN00404-1	17/09/2024	23/09/2024	KR 92 72B 02 S	SAN BERNARDINO XIX	7	Anden
07AN00406-1	17/09/2024	23/09/2024	CL 73 S 95A 03	SAN BERNARDINO XIX	7	Anden
07AN00407-1	17/09/2024	23/09/2024	KR 98B 74 78 S	SAN BERNARDINO XIX	7	Anden
07AN00407-2	17/09/2024	23/09/2024	KR 98B 74 68 S	SAN BERNARDINO XIX	7	Anden
07AN00407-3	17/09/2024	23/09/2024	KR 98B 74 68 S	SAN BERNARDINO XIX	7	Anden
07AN00407-4	17/09/2024	23/09/2024	KR 98B 74 68 S	SAN BERNARDINO XIX	7	Anden
07AN00408-1	24/09/2024	30/09/2024	CL 83 S 94 21	CAMPO VERDE	7	Anden
07AN00408-10	24/09/2024	30/09/2024	CL 83 S 94 55	CAMPO VERDE	7	Anden
07AN00408-11	24/09/2024	30/09/2024	CL 83 S TO 4	CAMPO VERDE	7	Anden
07AN00408-12	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00408-14	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00408-16	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00408-2	24/09/2024	30/09/2024	CL 83 S 94 21	CAMPO VERDE	7	Anden
07AN00408-3	24/09/2024	30/09/2024	CL 83 S 94 21	CAMPO VERDE	7	Anden
07AN00408-4	24/09/2024	30/09/2024	CL 83 S 94 21	CAMPO VERDE	7	Anden
07AN00408-5	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00408-6	24/09/2024	30/09/2024	CL 83 S 94 21	CAMPO VERDE	7	Anden
07AN00408-7	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00408-8	24/09/2024	30/09/2024	CL 83 S 94 21	CAMPO VERDE	7	Anden
07AN00408-9	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00409-1	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00409-10	24/09/2024	30/09/2024	CL 78BIS S 94 27	CAMPO VERDE	7	Anden
07AN00409-11	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00409-12	24/09/2024	30/09/2024	CL 78BIS S 94 27	CAMPO VERDE	7	Anden
07AN00409-13	24/09/2024	30/09/2024	CL 80BIS S 94 55	CAMPO VERDE	7	Anden
07AN00409-14	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00409-15	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00409-16	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00409-2	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00409-3	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00409-4	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00409-5	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00409-6	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00409-7	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00409-8	24/09/2024	30/09/2024	CL 78BIS S 94 27	CAMPO VERDE	7	Anden
07AN00409-9	24/09/2024	30/09/2024	CL 80BIS S 94 21	CAMPO VERDE	7	Anden
07AN00410-1	24/09/2024	30/09/2024	CL 78BIS S 94 27	CAMPO VERDE	7	Anden
07AN00410-10	24/09/2024	30/09/2024	CL 80BIS S 94 80	CAMPO VERDE	7	Anden
07AN00410-11	24/09/2024	30/09/2024	CL 78BIS S 94 55	CAMPO VERDE	7	Anden
07AN00410-12	24/09/2024	30/09/2024	CL 80BIS S 94 80	CAMPO VERDE	7	Anden
07AN00410-2	24/09/2024	30/09/2024	CL 78BIS S 94 27	CAMPO VERDE	7	Anden
07AN00410-3	24/09/2024	30/09/2024	CL 78BIS S 94 27	CAMPO VERDE	7	Anden
07AN00410-4	24/09/2024	30/09/2024	CL 78BIS S 94 27	CAMPO VERDE	7	Anden
07AN00410-5	24/09/2024	30/09/2024	CL 78BIS S 94 27	CAMPO VERDE	7	Anden
07AN00410-6	24/09/2024	30/09/2024	CL 78BIS S 94 27	CAMPO VERDE	7	Anden
07AN00410-7	24/09/2024	30/09/2024	CL 78BIS S 94 27	CAMPO VERDE	7	Anden
07AN00410-8	24/09/2024	30/09/2024	CL 80BIS S 94 80	CAMPO VERDE	7	Anden
07AN00410-9	24/09/2024	30/09/2024	CL 78BIS S 94 55	CAMPO VERDE	7	Anden
07AN00411-1	24/09/2024	30/09/2024	CL 78BIS S 94 55	CAMPO VERDE	7	Anden
07AN00412-1	24/09/2024	30/09/2024	CL 80BIS S 91 48	CAMPO VERDE	7	Anden
07AN00412-10	24/09/2024	30/09/2024	CL 80BIS S 91 90	CAMPO VERDE	7	Anden
07AN00412-11	24/09/2024	30/09/2024	CL 80BIS S 91 90	CAMPO VERDE	7	Anden
07AN00412-12	24/09/2024	30/09/2024	CL 80BIS S 91 90	CAMPO VERDE	7	Anden
07AN00412-13	24/09/2024	30/09/2024	CL 80BIS S 91 90	CAMPO VERDE	7	Anden
07AN00412-14	24/09/2024	30/09/2024	CL 80BIS S 91 90	CAMPO VERDE	7	Anden
07AN00412-15	24/09/2024	30/09/2024	CL 80BIS S 91 90	CAMPO VERDE	7	Anden
07AN00412-2	24/09/2024	30/09/2024	CL 80BIS S 91 48	CAMPO VERDE	7	Anden
07AN00412-3	24/09/2024	30/09/2024	CL 80BIS S 91 48	CAMPO VERDE	7	Anden
07AN00412-4	24/09/2024	30/09/2024	CL 80BIS S 91 90	CAMPO VERDE	7	Anden
07AN00412-5	24/09/2024	30/09/2024	CL 80BIS S 91 90	CAMPO VERDE	7	Anden
07AN00412-6	24/09/2024	30/09/2024	CL 80BIS S 91 50	CAMPO VERDE	7	Anden
07AN00412-7	24/09/2024	30/09/2024	CL 80BIS S 91 50	CAMPO VERDE	7	Anden
07AN00412-8	24/09/2024	30/09/2024	CL 80BIS S 91 90	CAMPO VERDE	7	Anden
07AN00412-9	24/09/2024	30/09/2024	CL 80BIS S 91 90	CAMPO VERDE	7	Anden
07AN00413-1	24/09/2024	30/09/2024	CL 83 S 91 48	CAMPO VERDE	7	Anden
07AN00413-10	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00413-11	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00413-12	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00413-13	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00413-14	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00413-2	24/09/2024	30/09/2024	CL 83 S 91 48	CAMPO VERDE	7	Anden
07AN00413-3	24/09/2024	30/09/2024	CL 83 S 91 48	CAMPO VERDE	7	Anden
07AN00413-4	24/09/2024	30/09/2024	CL 83 S 91 50	CAMPO VERDE	7	Anden
07AN00413-5	24/09/2024	30/09/2024	CL 83 S 91 50	CAMPO VERDE	7	Anden
07AN00413-6	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00413-7	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00413-8	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00413-9	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00414-1	24/09/2024	30/09/2024	CL 83 S TO 18	CAMPO VERDE	7	Anden
07AN00414-10	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00414-11	24/09/2024	30/09/2024	KR 94 83 50 S	CAMPO VERDE	7	Anden
07AN00414-12	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00414-13	24/09/2024	30/09/2024	KR 94 83 50 S	CAMPO VERDE	7	Anden
07AN00414-14	24/09/2024	30/09/2024	KR 94 83 50 S	CAMPO VERDE	7	Anden
07AN00414-15	24/09/2024	30/09/2024	KR 94 83 50 S	CAMPO VERDE	7	Anden
07AN00414-16	24/09/2024	30/09/2024	KR 94 83 50 S	CAMPO VERDE	7	Anden
07AN00414-17	24/09/2024	30/09/2024	CL 83 S 91 70	CAMPO VERDE	7	Anden
07AN00414-2	24/09/2024	30/09/2024	CL 83 S 91 48	CAMPO VERDE	7	Anden
07AN00414-3	24/09/2024	30/09/2024	CL 83 S TO 18	CAMPO VERDE	7	Anden
07AN00414-4	24/09/2024	30/09/2024	CL 83 S 91 48	CAMPO VERDE	7	Anden
07AN00414-5	24/09/2024	30/09/2024	CL 83 S 91 55	CAMPO VERDE	7	Anden
07AN00414-6	24/09/2024	30/09/2024	CL 83 S TO 18	CAMPO VERDE	7	Anden
07AN00414-7	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00414-8	24/09/2024	30/09/2024	CL 83 S 91 55	CAMPO VERDE	7	Anden
07AN00414-9	24/09/2024	30/09/2024	KR 94 83 50 S	CAMPO VERDE	7	Anden
07AN00415-1	24/09/2024	30/09/2024	CL 82 S 89 21	CAMPO VERDE	7	Anden
07AN00416-1	10/09/2024	16/09/2024	TV 77L 71C 41 S	JOSE MARIA CARBONEL	7	Anden
07AN00416-2	10/09/2024	16/09/2024	KR 77M 71C 09 S	JOSE MARIA CARBONEL	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00417-1	10/09/2024	16/09/2024	DG 71DBIS S 77I 08	JOSE MARIA CARBONEL	7	Anden
07AN00418-1	10/09/2024	16/09/2024	TV 77IBIS 71D 30 S	JOSE MARIA CARBONEL	7	Anden
07AN00419-1	2/09/2024	9/09/2024	KR 91A CA 1	LAS MARGARITAS	7	Anden
07AN00419-2	2/09/2024	9/09/2024	KR 89BISA 61A 18 S	LAS MARGARITAS	7	Anden
07AN00419-3	2/09/2024	9/09/2024	CL 59C S 89B 45	LAS MARGARITAS	7	Anden
07AN00419-4	2/09/2024	9/09/2024	CL 59 S 89A 62	LAS MARGARITAS	7	Anden
07AN00420-1	10/09/2024	16/09/2024	KR 91A 61A 02 S	LAS MARGARITAS	7	Anden
07AN00420-10	2/09/2024	9/09/2024	KR 92 60 90 S	LAS MARGARITAS	7	Anden
07AN00420-2	2/09/2024	9/09/2024	KR 92 60 90 S	LAS MARGARITAS	7	Anden
07AN00420-5	2/09/2024	9/09/2024	KR 92 60 90 S	LAS MARGARITAS	7	Anden
07AN00420-6	2/09/2024	9/09/2024	KR 92 60 90 S	LAS MARGARITAS	7	Anden
07AN00420-8	2/09/2024	9/09/2024	KR 92 60 90 S	LAS MARGARITAS	7	Anden
07AN00421-1	24/09/2024	30/09/2024	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden
07AN00422-1	24/09/2024	30/09/2024	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden
07AN00423-1	24/09/2024	30/09/2024	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden
07AN00424-1	24/09/2024	30/09/2024	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden
07AN00425-1	24/09/2024	30/09/2024	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden
07AN00426-1	24/09/2024	30/09/2024	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden
07AN00427-1	24/09/2024	30/09/2024	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden
07AN00428-1	24/09/2024	30/09/2024	CL 78 S IN 92	SAN DIEGO-BOSA	7	Anden
07AN00429-1	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00429-10	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00429-2	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00429-3	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00429-4	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00429-5	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00429-6	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00429-7	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00429-8	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00429-9	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00431-1	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Anden
07AN00432-1	2/09/2024	9/09/2024	CL 54BIS S 70 69	VILLA DEL RIO	7	Anden
07AN00433-1	17/09/2024	23/09/2024	KR 82A 72A 14 S	PASO ANCHO	7	Anden
07AN00433-2	17/09/2024	23/09/2024	CL 72B S 82 38	PASO ANCHO	7	Anden
07AN00433-3	17/09/2024	23/09/2024	KR 82A 72B 16 S	PASO ANCHO	7	Anden
07AN00434-1	17/09/2024	23/09/2024	AC 75 S 80J 00	LOS LAURELES	7	Anden
07AN00434-2	17/09/2024	23/09/2024	AC 75 S 81F 15	LOS LAURELES	7	Anden
07AN00435-1	17/09/2024	23/09/2024	KR 82D 71A 30 S	ISLANDIA	7	Anden
07AN00436-1	17/09/2024	23/09/2024	KR 83C 66A 46 S	LOS SAUCES	7	Anden
07AN00436-2	17/09/2024	23/09/2024	KR 83C 66A 34 S	LOS SAUCES	7	Anden
07AN00436-3	17/09/2024	23/09/2024	KR 83B 66A 27 S	LOS SAUCES	7	Anden
07AN00436-4	17/09/2024	23/09/2024	KR 83B 66A 15 S	LOS SAUCES	7	Anden
07AN00437-1	17/09/2024	23/09/2024	CL 71A S 82A 10	LOS SAUCES	7	Anden
07AN00437-2	17/09/2024	23/09/2024	CL 67A S 84 25	LOS SAUCES	7	Anden
07AN00437-3	17/09/2024	23/09/2024	CL 67 S 84 17	LOS SAUCES	7	Anden
07AN00437-4	17/09/2024	23/09/2024	CL 67 S 84 18	LOS SAUCES	7	Anden
07AN00437-5	17/09/2024	23/09/2024	KR 84B 64 84 S	LOS SAUCES	7	Anden
07AN00438-1	17/09/2024	23/09/2024	KR 84 64 13 S	LA PAZ BOSA	7	Anden
07AN00438-2	17/09/2024	23/09/2024	CL 62 S 84A 17	LA PAZ BOSA	7	Anden
07AN00438-3	17/09/2024	23/09/2024	CL 61B S 84B 40	LA PAZ BOSA	7	Anden
07AN00438-4	17/09/2024	23/09/2024	CL 61B S 84B 40	LA PAZ BOSA	7	Anden
07AN00438-5	17/09/2024	23/09/2024	CL 61 S 84 60	LA PAZ BOSA	7	Anden
07AN00438-6	17/09/2024	23/09/2024	CL 61 S 84 60	LA PAZ BOSA	7	Anden
07AN00439-1	17/09/2024	23/09/2024	KR 84B 64 23S	BOSA NOVA	7	Anden
07AN00439-2	17/09/2024	23/09/2024	KR 84B 64 29 S	BOSA NOVA	7	Anden
07AN00439-3	17/09/2024	23/09/2024	KR 84C 62 49 S	BOSA NOVA	7	Anden
07AN00439-4	17/09/2024	23/09/2024	KR 85 61B 08 S	BOSA NOVA	7	Anden
07AN00439-5	17/09/2024	23/09/2024	CL 61B S 84B 40	BOSA NOVA	7	Anden
07AN00439-6	17/09/2024	23/09/2024	DG 59B S 84G 05	BOSA NOVA	7	Anden
07AN00439-7	17/09/2024	23/09/2024	KR 85 59D 10 S	BOSA NOVA	7	Anden
07AN00442-1	10/09/2024	16/09/2024	CL 69 S 95A 56	CIUDELA EL RECREO II	7	Anden
07AN00443-1	10/09/2024	16/09/2024	KR 98B 54C 00 S	EL CORZO I	7	Anden
07AN00443-2	10/09/2024	16/09/2024	CL 54C S 98B 05	EL CORZO I	7	Anden
07AN00450-1	24/09/2024	30/09/2024	CL 85 S 94 35	CAMPO VERDE	7	Anden
07AN00452-1	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00470-1	17/09/2024	23/09/2024	CL 59BIS S 80B 03	BOSA	7	Anden
07AN00470-2	17/09/2024	23/09/2024	CL 59BIS S 80B 43	BOSA	7	Anden
07AN00470-3	17/09/2024	23/09/2024	CL 59BIS S 80D 09	BOSA	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00471-1	10/09/2024	16/09/2024	AV CL 59 S-KR 80	BOSA	7	Anden
07AN00471-2	10/09/2024	16/09/2024	AV CL 59 S-KR 80	BOSA	7	Anden
07AN00471-3	10/09/2024	16/09/2024	AV CL 59 S-KR 80	BOSA	7	Anden
07AN00471-4	10/09/2024	16/09/2024	AV CL 59 S-KR 80	BOSA	7	Anden
07AN00472-1	10/09/2024	16/09/2024	CL 59 S 80 58	BOSA	7	Anden
07AN00472-2	10/09/2024	16/09/2024	CL 59 S 80C 10	BOSA	7	Anden
07AN00472-3	10/09/2024	16/09/2024	CL 59 S 80D 99	BOSA	7	Anden
07AN00473-1	17/09/2024	23/09/2024	DG 59B S 84G 00	LA PAZ BOSA	7	Anden
07AN00474-1	24/09/2024	30/09/2024	CL 59C S 89B 45	LAS MARGARITAS	7	Anden
07AN00474-2	24/09/2024	30/09/2024	CL 59C S 89B 45	LAS MARGARITAS	7	Anden
07AN00474-3	24/09/2024	30/09/2024	CL 59C S 88H 15	LAS MARGARITAS	7	Anden
07AN00477	2/09/2024	9/09/2024	CL 56F S 91C 04	EL CORZO	7	Anden
07AN00478	2/09/2024	9/09/2024	CL 56F S 93 14	EL CORZO	7	Anden
07AN00479	2/09/2024	9/09/2024	CL 56F S 93A 10	EL CORZO	7	Anden
07AN00480	2/09/2024	9/09/2024	CL 56F S 90B 36	EL CORZO	7	Anden
07AN00481	2/09/2024	9/09/2024	CL 56F S 93A 14	EL CORZO	7	Anden
07AN00482	10/09/2024	16/09/2024	AV BOSA 81A 21	ARGELIA II	7	Anden
07AN00483	10/09/2024	16/09/2024	KR 81A 58J 45 S	ARGELIA II	7	Anden
07AN00484	10/09/2024	16/09/2024	KR 81A 58J 45 S	ARGELIA II	7	Anden
07AN00485	10/09/2024	16/09/2024	KR 81A 58J 45 S	ARGELIA II	7	Anden
07PQ00001	17/09/2024	23/09/2024	CL 63 S 80H 10	BOSA	7	Parque
07PQ00002	24/09/2024	30/09/2024	CL 61A S 86 21	BOSA NOVA	7	Parque
07PQ00003	17/09/2024	23/09/2024	CL 49DBIS S 88F 18	BRASIL	7	Parque
07PQ00004	17/09/2024	23/09/2024	CL 72A S 80N-34	GRAN COLOMBIANO	7	Parque
07PQ00005	2/09/2024	9/09/2024	KR 95A 57A 29 S	SANTA FE BOSA	7	Parque
07PQ00007	17/09/2024	23/09/2024	KR 81C 60 51 S	BOSA	7	Parque
07PQ00008	10/09/2024	16/09/2024	CL 58M S 78K 23	JOSE ANTONIO GALAN	7	Parque
07PQ00009	10/09/2024	16/09/2024	CL 65J S 77N 23	LA ESTACION BOSA	7	Parque
07PQ00010	17/09/2024	23/09/2024	CL 73G S 81B-49	GRAN COLOMBIANO	7	Parque
07PQ00011	10/09/2024	16/09/2024	CL 65D S 80G 20	JIMENEZ DE QUESADA II SECTOR	7	Parque
07PQ00012	10/09/2024	16/09/2024	CL 67 S 81B 10	PASO ANCHO	7	Parque
07PQ00013	17/09/2024	23/09/2024	KR 80L 73A 59 S	EL RETAZO	7	Parque
07PQ00014	17/09/2024	23/09/2024	KR 80K 74A 51 S	GRAN COLOMBIANO	7	Parque
07PQ00015	17/09/2024	23/09/2024	CL 73A S 80I 31	EL RETAZO	7	Parque
07PQ00017	10/09/2024	16/09/2024	CL 70B S 81 10	PASO ANCHO	7	Parque
07PQ00018	17/09/2024	23/09/2024	DG 72A S 81-27	GRAN COLOMBIANO	7	Parque
07PQ00019	17/09/2024	23/09/2024	CL 72C S 80J 30	EL RETAZO	7	Parque
07PQ00020	10/09/2024	16/09/2024	CL 68B S 79C 30	SAN PABLO BOSA	7	Parque
07PQ00021	24/09/2024	30/09/2024	KR 87KBIS 70 88 S	LA INDEPENDENCIA	7	Parque
07PQ00022	24/09/2024	30/09/2024	KR 88H 73B 34 S	VILLAS DEL PROGRESO	7	Parque
07PQ00023	17/09/2024	23/09/2024	CL 56I S 88F 68	SAN MARTIN	7	Parque
07PQ00025	17/09/2024	23/09/2024	KR 82 71A 35 S	PASO ANCHO	7	Parque
07PQ00026	17/09/2024	23/09/2024	CL 73C S 81B-15	GRAN COLOMBIANO	7	Parque
07PQ00027	10/09/2024	16/09/2024	CL 65BBISA S 77K 14	GUALOCHE	7	Parque
07PQ00028	10/09/2024	16/09/2024	CL 68A S 80H 05	EL RETAZO	7	Parque
07PQ00029	2/09/2024	9/09/2024	CL 48B S 72R 18	VILLA DEL RIO	7	Parque
07PQ00030	2/09/2024	9/09/2024	CL 57B S 62-70	VILLA DEL RIO	7	Parque
07PQ00031	17/09/2024	23/09/2024	CL 65 S 82B 17	LA PAZ BOSA	7	Parque
07PQ00032	10/09/2024	16/09/2024	CL 70BIS S 80 20	EL RETAZO	7	Parque
07PQ00033	24/09/2024	30/09/2024	CL 70B S 88C 04	LA INDEPENDENCIA	7	Parque
07PQ00034	17/09/2024	23/09/2024	KR 89ABIS 49D 05 S	BRASIL	7	Parque
07PQ00035	24/09/2024	30/09/2024	CL 74B S - KR 87ABISA	EL REMANSO I	7	Parque
07PQ00036	17/09/2024	23/09/2024	CL 58D S 87 34	ESCOCIA	7	Parque
07PQ00037	10/09/2024	16/09/2024	TV 77I 71A 06 S	JOSE MARIA CARBONEL	7	Parque
07PQ00038	17/09/2024	23/09/2024	CL 54F S 87K 04	BRASILIA	7	Parque
07PQ00039	10/09/2024	16/09/2024	CL 66BBIS S 80N 55	SAN PABLO BOSA	7	Parque
07PQ00040	10/09/2024	16/09/2024	KR 78GBIS 65G 45 S	SAN PABLO BOSA	7	Parque
07PQ00041	17/09/2024	23/09/2024	CL 71F S 80M-61	GRAN COLOMBIANO	7	Parque
07PQ00042	17/09/2024	23/09/2024	CL 65 S 81F 33	ANTONIA SANTOS	7	Parque
07PQ00043	10/09/2024	16/09/2024	CL 61 S 78H 12	BOSA	7	Parque
07PQ00044	17/09/2024	23/09/2024	CL 65 S 81F 33	ANTONIA SANTOS	7	Parque
07PQ00045	10/09/2024	16/09/2024	CL 67 S 80L 03	JIMENEZ DE QUESADA II SECTOR	7	Parque
07PQ00046	17/09/2024	23/09/2024	AC 75 S 81F 15	LOS LAURELES	7	Parque
07PQ00047	10/09/2024	16/09/2024	CL 68B S 79B 21	SAN PABLO BOSA	7	Parque
07PQ00048	2/09/2024	9/09/2024	CL 53ABIS S 71C 39	OLARTE	7	Parque
07PQ00049	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07PQ00050	10/09/2024	16/09/2024	DG 70F S 78 07	JOSE MARIA CARBONEL	7	Parque
07PQ00051	10/09/2024	16/09/2024	DG 69C S 78C 21	EL RETAZO	7	Parque
07PQ00052	10/09/2024	16/09/2024	CL 69CBISA S 78 01	NUEVA GRANADA BOSA	7	Parque
07PQ00053	17/09/2024	23/09/2024	KR 82B 63 10 S	LA PAZ BOSA	7	Parque
07PQ00055	17/09/2024	23/09/2024	CL 74B S 80P 91	LOS LAURELES	7	Parque
07PQ00056	17/09/2024	23/09/2024	KR 80Q 75 38 S	LOS LAURELES	7	Parque
07PQ00057	17/09/2024	23/09/2024	CL 72C S 79 23	JOSE MARIA CARBONEL	7	Parque
07PQ00058	17/09/2024	23/09/2024	KR 81F 71F 12 S	PASO ANCHO	7	Parque
07PQ00059	17/09/2024	23/09/2024	CL 73BIS S 82G 17	ISLANDIA	7	Parque
07PQ00060	17/09/2024	23/09/2024	CL 53B S 85B 10	CHICALA	7	Parque
07PQ00061	17/09/2024	23/09/2024	CL 50 S 87J 04	BRASILIA	7	Parque
07PQ00062	17/09/2024	23/09/2024	CL 59B S 80D 69	BOSA	7	Parque
07PQ00063	24/09/2024	30/09/2024	CL 69BIS S 88F 15	SAN ANTONIO	7	Parque
07PQ00064	17/09/2024	23/09/2024	CL 56B S 87 30	EL DANUBIO AZUL	7	Parque
07PQ00065	10/09/2024	16/09/2024	TV 77GBISA 71C 98 S	JOSE MARIA CARBONEL	7	Parque
07PQ00066	10/09/2024	16/09/2024	TV 77GBISD 71A 08 S	JOSE MARIA CARBONEL	7	Parque
07PQ00067	10/09/2024	16/09/2024	KR 77M 71A 16 S	JOSE MARIA CARBONEL	7	Parque
07PQ00068	10/09/2024	16/09/2024	CL 65B S 77H 38	GUALOCHE	7	Parque
07PQ00069	17/09/2024	23/09/2024	CL 73F S 79D-44	GRAN COLOMBIANO	7	Parque
07PQ00070	17/09/2024	23/09/2024	CL 57B S 87H 43	ESCOCIA	7	Parque
07PQ00072	2/09/2024	9/09/2024	CL 56 S 72D-10	CEMENTERIO JARDINES APOGEO	7	Parque
07PQ00073	10/09/2024	16/09/2024	CL 68 S 80L 40	JIMENEZ DE QUESADA II SECTOR	7	Parque
07PQ00074	10/09/2024	16/09/2024	KR 80HBISA 67 16 S	JIMENEZ DE QUESADA II SECTOR	7	Parque
07PQ00075	10/09/2024	16/09/2024	CL 67A S 80M 04	JIMENEZ DE QUESADA II SECTOR	7	Parque
07PQ00076	10/09/2024	16/09/2024	CL 68BIS S 80H 94	JIMENEZ DE QUESADA II SECTOR	7	Parque
07PQ00077	10/09/2024	16/09/2024	CL 66A S 80H 47	JIMENEZ DE QUESADA II SECTOR	7	Parque
07PQ00078	10/09/2024	16/09/2024	CL 68BIS S 80H 03	JIMENEZ DE QUESADA II SECTOR	7	Parque
07PQ00079	10/09/2024	16/09/2024	CL 69A S 80 41	SAN PABLO BOSA	7	Parque
07PQ00080	10/09/2024	16/09/2024	DG 69C S 78M 32	EL RETAZO	7	Parque
07PQ00081	10/09/2024	16/09/2024	DG 69CBIS S 78M 27	EL RETAZO	7	Parque
07PQ00082	10/09/2024	16/09/2024	CL 69A S 78H 21	SAN PABLO BOSA	7	Parque
07PQ00083	17/09/2024	23/09/2024	CL 73B S 78A 15	JOSE MARIA CARBONEL	7	Parque
07PQ00084	2/09/2024	9/09/2024	AC 57R S 72 00	OLARTE	7	Parque
07PQ00085	2/09/2024	9/09/2024	KR 72D 56C 17 S	CEMENTERIO JARDINES APOGEO	7	Parque
07PQ00088	10/09/2024	16/09/2024	CL 69A S 79 18	SAN PABLO BOSA	7	Parque
07PQ00089	10/09/2024	16/09/2024	KR 80H 57A 83 S	BOSA	7	Parque
07PQ00090	24/09/2024	30/09/2024	KR 86 74 85 S	EL REMANSO I	7	Parque
07PQ00091	10/09/2024	16/09/2024	CL 68 S 81G 09	PASO ANCHO	7	Parque
07PQ00092	10/09/2024	16/09/2024	CL 60A S 79D 10	BOSA	7	Parque
07PQ00093	10/09/2024	16/09/2024	CL 68 S 79B 44	JIMENEZ DE QUESADA II SECTOR	7	Parque
07PQ00094	10/09/2024	16/09/2024	TV 78D 71A 02 S	JOSE MARIA CARBONEL	7	Parque
07PQ00095	10/09/2024	16/09/2024	TV 78ABIS 74F 02 S	JOSE MARIA CARBONEL	7	Parque
07PQ00096	10/09/2024	16/09/2024	TV 77J 71A 11 S	JOSE MARIA CARBONEL	7	Parque
07PQ00097	17/09/2024	23/09/2024	CL 73D S 86D 10	ISLANDIA	7	Parque
07PQ00099	17/09/2024	23/09/2024	KR 85B 58 33 S	ESCOCIA	7	Parque
07PQ00100	2/09/2024	9/09/2024	CL 57H S 66-46	VILLA DEL RIO	7	Parque
07PQ00101	24/09/2024	30/09/2024	CL 78 S 78F 35	SAN BERNARDINO I	7	Parque
07PQ00102	24/09/2024	30/09/2024	KR 88G 88G 00 S	SAN ANTONIO	7	Parque
07PQ00103	24/09/2024	30/09/2024	KR 78C 78 50	SAN DIEGO-BOSA	7	Parque
07PQ00104	17/09/2024	23/09/2024	CL 53 S 87A 10	CHICALA	7	Parque
07PQ00105	10/09/2024	16/09/2024	KR 78BISA 58N 62 S	ANDALUCIA II	7	Parque
07PQ00107	17/09/2024	23/09/2024	KR 79BIS 73D 38 S	CHARLES DE GAULLE	7	Parque
07PQ00108	10/09/2024	16/09/2024	TV 77IBIS 71D 37 S	JOSE MARIA CARBONEL	7	Parque
07PQ00109	10/09/2024	16/09/2024	TV 77GBISD 72 32 S	JOSE MARIA CARBONEL	7	Parque
07PQ00110	10/09/2024	16/09/2024	TV 77I 71C 44 S	JOSE MARIA CARBONEL	7	Parque
07PQ00111	10/09/2024	16/09/2024	TV 77GBISD 71B 49 S	JOSE MARIA CARBONEL	7	Parque
07PQ00113	2/09/2024	9/09/2024	KR 72 57B 96 S	OLARTE	7	Parque
07PQ00114	10/09/2024	16/09/2024	CL 65JBIS S 78D 01	SAN PABLO BOSA	7	Parque
07PQ00115	17/09/2024	23/09/2024	CL 57B S 85 16	ESCOCIA	7	Parque
07PQ00116	10/09/2024	16/09/2024	CL 70A S 100A 51	CIUADELA EL RECREO II	7	Parque
07PQ00117	24/09/2024	30/09/2024	CL 69A S 87I 24	CHICO SUR	7	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07PQ00118	17/09/2024	23/09/2024	CL 57C S 86G 04	ESCOCIA	7	Parque
07PQ00119	24/09/2024	30/09/2024	CL 76 S 80J 04	SAN DIEGO-BOSA	7	Parque
07PQ00120	17/09/2024	23/09/2024	DG 73 S CA 161	VILLA ANNY I	7	Parque
07PQ00121	10/09/2024	16/09/2024	TV 77J 71C 82 S	JOSE MARIA CARBONEL	7	Parque
07PQ00122	24/09/2024	30/09/2024	CL 69BISA S 88J 21	SAN ANTONIO	7	Parque
07PQ00123	17/09/2024	23/09/2024	CL 73C S 80M-26	GRAN COLOMBIANO	7	Parque
07PQ00124	17/09/2024	23/09/2024	CL 54A S 87B 25	CHICALA	7	Parque
07PQ00125	17/09/2024	23/09/2024	CL 53 S 85C 68	CHICALA	7	Parque
07PQ00126	17/09/2024	23/09/2024	CL 55 S 87C 00	CHICALA	7	Parque
07PQ00127	10/09/2024	16/09/2024	CL 59 S 78 65	ANDALUCIA II	7	Parque
07PQ00128	17/09/2024	23/09/2024	KR 88IBIS 58A 06 S	LA LIBERTAD	7	Parque
07PQ00129	24/09/2024	30/09/2024	TV 87ABIS 90A 07 S	SAN DIEGO-BOSA	7	Parque
07PQ00132	24/09/2024	30/09/2024	TV 80I 88B 19 S	SAN DIEGO-BOSA	7	Parque
07PQ00133	17/09/2024	23/09/2024	CL 71ABIS S 82G 16	ISLANDIA	7	Parque
07PQ00134	17/09/2024	23/09/2024	KR 81H 73 01 S	GRAN COLOMBIANO	7	Parque
07PQ00135	2/09/2024	9/09/2024	CL 59B S 93C 21	LAS MARGARITAS	7	Parque
07PQ00136	2/09/2024	9/09/2024	CL 61A S 98B 02	SAN BERNARDINO II	7	Parque
07PQ00137	24/09/2024	30/09/2024	CL 80 S 78G 04	SAN DIEGO-BOSA	7	Parque
07PQ00138	24/09/2024	30/09/2024	KR 78C 78 90	SAN DIEGO-BOSA	7	Parque
07PQ00139	24/09/2024	30/09/2024	KR 78A 79 53 S	SAN DIEGO-BOSA	7	Parque
07PQ00140	24/09/2024	30/09/2024	CL 80 S 77G 50	SAN DIEGO-BOSA	7	Parque
07PQ00141	17/09/2024	23/09/2024	KR 80A 65 64 S	JIMENEZ DE QUESADA	7	Parque
07PQ00142	24/09/2024	30/09/2024	CL 69B S 86 07	SAN PEDRO	7	Parque
07PQ00143	24/09/2024	30/09/2024	KR 87A 87A 03	LA INDEPENDENCIA	7	Parque
07PQ00144	24/09/2024	30/09/2024	KR 86B 86B 03	LA INDEPENDENCIA	7	Parque
07PQ00146	17/09/2024	23/09/2024	KR 78G 73B 90 S	JOSE MARIA CARBONEL	7	Parque
07PQ00147	24/09/2024	30/09/2024	KR 78A 85C 22 S	SAN DIEGO-BOSA	7	Parque
07PQ00148	24/09/2024	30/09/2024	KR 78A 84B 15 S	SAN DIEGO-BOSA	7	Parque
07PQ00149	2/09/2024	9/09/2024	KR 90B 56F 31 S	LA CABANA	7	Parque
07PQ00150	17/09/2024	23/09/2024	CL 49C S 89 28	BRASIL	7	Parque
07PQ00151	10/09/2024	16/09/2024	KR 80HBIS 58J 77 S	BOSA	7	Parque
07PQ00152	24/09/2024	30/09/2024	KR 88J 74B 11 S	SAN BERNARDINO POTRERITOS	7	Parque
07PQ00153	17/09/2024	23/09/2024	KR 86 67 55 S	LOS SAUCES	7	Parque
07PQ00154	17/09/2024	23/09/2024	KR 88I 54B 71 S	EL PORTAL DEL BRASIL	7	Parque
07PQ00155	10/09/2024	16/09/2024	KR 78HBIS 65A 61 S	JIMENEZ DE QUESADA	7	Parque
07PQ00156	10/09/2024	16/09/2024	CL 66 S 80D 10	JIMENEZ DE QUESADA II SECTOR	7	Parque
07PQ00157	2/09/2024	9/09/2024	CL 57A S 92A-30	LA CABANA	7	Parque
07PQ00158	10/09/2024	16/09/2024	KR 94A 65 83 S	CIUDADELA EL RECREO II	7	Parque
07PQ00159	10/09/2024	16/09/2024	KR 100 CA 1	CIUDADELA EL RECREO II	7	Parque
07PQ00160	17/09/2024	23/09/2024	CL 72 S 99A 00	CIUDADELA EL RECREO	7	Parque
07PQ00161	10/09/2024	16/09/2024	KR 104 65 47 S	CIUDADELA EL RECREO II	7	Parque
07PQ00162	17/09/2024	23/09/2024	KR 104 103 99	CIUDADELA EL RECREO	7	Parque
07PQ00164	17/09/2024	23/09/2024	DG 73BBIS S 73B 03 S	GRAN COLOMBIANO	7	Parque
07PQ00165	17/09/2024	23/09/2024	KR 86 73F 60 S	GRAN COLOMBIANO	7	Parque
07PQ00166	17/09/2024	23/09/2024	KR 86A 73F 41 S	GRAN COLOMBIANO	7	Parque
07PQ00168	17/09/2024	23/09/2024	KR 87D 50 81 S	BETANIA	7	Parque
07PQ00170	10/09/2024	16/09/2024	KR 78N 58I 03 S	JOSE ANTONIO GALAN	7	Parque
07PQ00171	17/09/2024	23/09/2024	KR 82B 60-01 S	LA PAZ BOSA	7	Parque
07PQ00172	10/09/2024	16/09/2024	KR 100 54 02 S	PARCELA EL PORVENIR	7	Parque
07PQ00175	24/09/2024	30/09/2024	DG 73B S 87M 28	EL REMANSO I	7	Parque
07PQ00176	17/09/2024	23/09/2024	DG 73A S 98I-40	VILLA ANNY I	7	Parque
07PQ00177	17/09/2024	23/09/2024	CL 74 S IN 10	JOSE MARIA CARBONEL	7	Parque
07PQ00178	17/09/2024	23/09/2024	KR 77M 73C 19 S	JOSE MARIA CARBONEL	7	Parque
07PQ00179	17/09/2024	23/09/2024	DG 73 S 78I-41	VILLA ANNY I	7	Parque
07PQ00180	17/09/2024	23/09/2024	KR 98B 73 86 S	SAN BERNARDINO XIX	7	Parque
07PQ00181	17/09/2024	23/09/2024	CL 73 S 98B 02	CIUDADELA EL RECREO	7	Parque
07PQ00182	17/09/2024	23/09/2024	CL 73 S 100A 53	CIUDADELA EL RECREO	7	Parque
07PQ00183	24/09/2024	30/09/2024	KR 86G 62B 04 S	BOSA NOVA EL PORVENIR	7	Parque
07PQ00184	17/09/2024	23/09/2024	CL 52 S 95A-10	OSORIO X URBANO	7	Parque
07PQ00185	17/09/2024	23/09/2024	CL 51 S 92A 34	PARCELA EL PORVENIR	7	Parque
07PQ00186	10/09/2024	16/09/2024	CL 54C S 98 00	EL CORZO	7	Parque
07PQ00188	10/09/2024	16/09/2024	CL 55 S 103 00	EL CORZO I	7	Parque
07PQ00189	10/09/2024	16/09/2024	TV 77J 68A 34 S	SAN PABLO BOSA	7	Parque
07PQ00190	2/09/2024	9/09/2024	CL 61A S 100A 60	CANAVERALEJO	7	Parque
07PQ00191	24/09/2024	30/09/2024	CL 61 S 86F 14	BOSA NOVA EL PORVENIR	7	Parque
07PQ00192	24/09/2024	30/09/2024	KR 88C 62C 55 S	LAS MARGARITAS	7	Parque
07PQ00194	17/09/2024	23/09/2024	DG 56 S 81J 92	EL DANUBIO AZUL	7	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07PQ00195	17/09/2024	23/09/2024	CL 55 S 82B 41	EL DANUBIO AZUL	7	Parque
07PQ00196	17/09/2024	23/09/2024	TV 86A IN 1	JORGE URIBE BOTERO	7	Parque
07PQ00197	2/09/2024	9/09/2024	KR 89BISA 61A 18 S	LAS MARGARITAS	7	Parque
07PQ00198	24/09/2024	30/09/2024	CL 62 S 85B 57	BOSA NOVA	7	Parque
07PQ00199	17/09/2024	23/09/2024	KR 92 72B 02 S	SAN BERNARDINO XIX	7	Parque
07PQ00200	10/09/2024	16/09/2024	CL 63 S 78J 24	BOSA	7	Parque
07PQ00201	17/09/2024	23/09/2024	CL 55 S 86A 23	EL DANUBIO AZUL	7	Parque
07PQ00203	24/09/2024	30/09/2024	CL 69 S 88I 20	SAN ANTONIO	7	Parque
07PQ00204	10/09/2024	16/09/2024	KR 98 54 45 S	EL CORZO I	7	Parque
07PQ00205	24/09/2024	30/09/2024	KR 94A 73 63 S	SAN BERNARDINO XIX	7	Parque
07PQ00206	10/09/2024	16/09/2024	KR 78C 58I 05 S	LA CECILIA	7	Parque
07PQ00207	17/09/2024	23/09/2024	CL 71 S 91 01	CIUDADELA EL RECREO	7	Parque
07PQ00208	2/09/2024	9/09/2024	KR 93 CL 54 D	EL CORZO	7	Parque
07PQ00212	10/09/2024	16/09/2024	CL 65J S 77N 74	LA ESTACION BOSA	7	Parque
07PQ00215	10/09/2024	16/09/2024	TV 77IBIS 71C 15 S	JOSE MARIA CARBONEL	7	Parque
07PQ00216	17/09/2024	23/09/2024	CL 73B S 86 60 S	ISLANDIA	7	Parque
07PQ00217	10/09/2024	16/09/2024	KR 80H 57A 83 S	CLASS	7	Parque
07PQ00218	24/09/2024	30/09/2024	KR 86 74 85 S	LOS LAURELES	7	Parque
07PQ00219	10/09/2024	16/09/2024	CL 54C S 99A 71	EL CORZO	7	Parque
07PQ00221	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Parque
07PQ00222	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Parque
07PQ00223	24/09/2024	30/09/2024	KR 87C 70D 99 S	LA INDEPENDENCIA	7	Parque
07PQ00224	17/09/2024	23/09/2024	KR 88I 52B 48 S	BRASIL	7	Parque
07PQ00225	17/09/2024	23/09/2024	CL 60A S 82A 03	LA PAZ BOSA	7	Parque
07PQ00227	10/09/2024	16/09/2024	CL 65 S 78H 51	JIMENEZ DE QUESADA	7	Parque
07PQ00228	2/09/2024	9/09/2024	CL 59 S 90B 02	LA CABANA	7	Parque
07PQ00229	2/09/2024	9/09/2024	AK 89B 57B 37 S	LA CABANA	7	Parque
07PQ00230	10/09/2024	16/09/2024	AC 54 S 90A 18	PARCELA EL PORVENIR	7	Parque
07PQ00231	2/09/2024	9/09/2024	KR 71D 54 15 S	OLARTE	7	Parque
07PQ00232	17/09/2024	23/09/2024	KR 87A 49 91 S	BETANIA	7	Parque
07PQ00234	24/09/2024	30/09/2024	KR 89BISA 72B 75 S	VILLAS DEL PROGRESO	7	Parque
07PQ00235	17/09/2024	23/09/2024	CL 57B S 84C 27	ESCOCIA	7	Parque
07PQ00236	17/09/2024	23/09/2024	CL 58CBIS S 83 17	LA PAZ BOSA	7	Parque
07PQ00237	10/09/2024	16/09/2024	CL 69D S 79 61	EL RETAZO	7	Parque
07PQ00238	10/09/2024	16/09/2024	CL 69D S 79 61	EL RETAZO	7	Parque
07PQ00239	17/09/2024	23/09/2024	KR 81F 72A 10 S	GRAN COLOMBIANO	7	Parque
07PQ00240	24/09/2024	30/09/2024	KR 87C 73B 03 S	EL REMANSO I	7	Parque
07SV00001	2/09/2024	9/09/2024	AC 57R S 72D 70	OLARTE	7	Separador Vial
07SV00002	17/09/2024	23/09/2024	CL 74 S 81G 47	LOS LAURELES	7	Separador Vial
07SV00003	10/09/2024	16/09/2024	DG 71ABISA S 77I 11	JOSE MARIA CARBONEL	7	Separador Vial
07SV00005	17/09/2024	23/09/2024	KR 84C 58C 19 S	ESCOCIA	7	Separador Vial
07SV00007	24/09/2024	30/09/2024	CL 69ABIS S 87B 30	LA INDEPENDENCIA	7	Separador Vial
07SV00008	10/09/2024	16/09/2024	CL 63 S 93D 99	CIUDADELA EL RECREO II	7	Separador Vial
07SV00009	24/09/2024	30/09/2024	CL 78 S IN 4	SAN DIEGO-BOSA	7	Separador Vial
07SV00010	24/09/2024	30/09/2024	CL 78 S 79A 45	SAN DIEGO-BOSA	7	Separador Vial
07SV00011	24/09/2024	30/09/2024	KR 95A 80 BIS SUR	SAN BERNARDINO XIX	7	Separador Vial
07SV00012	10/09/2024	16/09/2024	KR 100 54 02 S	EL CORZO I	7	Separador Vial
07SV00013	10/09/2024	16/09/2024	KR 77G 59 03 S	ANDALUCIA II	7	Separador Vial
07SV00014	10/09/2024	16/09/2024	CL 57Q S 75F 82	ANDALUCIA II	7	Separador Vial
07SV00015	10/09/2024	16/09/2024	DG 69B S 78I 21	SAN PABLO BOSA	7	Separador Vial
07SV00016	2/09/2024	9/09/2024	CL 57B S 66-52	VILLA DEL RIO	7	Separador Vial
07SV00017	2/09/2024	9/09/2024	KR 63 57B 29 S	VILLA DEL RIO	7	Separador Vial
07SV00018	2/09/2024	9/09/2024	CL 57B S 62-03	VILLA DEL RIO	7	Separador Vial
07SV00019	2/09/2024	9/09/2024	AC 57R S 72 20	OLARTE	7	Separador Vial
07SV00020	2/09/2024	9/09/2024	AC 57R S 69A 40	VILLA DEL RIO	7	Separador Vial
07SV00021	10/09/2024	16/09/2024	CL 63 S - KR 77G	GUALOCHE	7	Separador Vial
07SV00022	10/09/2024	16/09/2024	CL 64 S 77G 36	GUALOCHE	7	Separador Vial
07SV00023	10/09/2024	16/09/2024	CL 59 S 77H 19	ANDALUCIA II	7	Separador Vial
07SV00024	10/09/2024	16/09/2024	CL 65I S 77J 01	LA ESTACION BOSA	7	Separador Vial
07SV00025	24/09/2024	30/09/2024	CL 80 S 78G 60	SAN DIEGO-BOSA	7	Separador Vial
07SV00026	24/09/2024	30/09/2024	CL 83 S 80K 03	EL JARDIN	7	Separador Vial
07SV00027	17/09/2024	23/09/2024	AC 75 S 80J 00	GRAN COLOMBIANO	7	Separador Vial
07SV00028	17/09/2024	23/09/2024	KR 84 64 79 S	LA PAZ BOSA	7	Separador Vial
07SV00029	17/09/2024	23/09/2024	CL 59 S 80I 00	ARGELIA II	7	Separador Vial
07SV00030	10/09/2024	16/09/2024	KR 80 61 09 S	BOSA	7	Separador Vial
07VP00001	24/09/2024	30/09/2024	CL 85A S 77G 58	SAN DIEGO-BOSA	7	Via peatonal
07VP00003	24/09/2024	30/09/2024	KR 78 80 61 S	SAN DIEGO-BOSA	7	Via peatonal
07VP00004	24/09/2024	30/09/2024	CL 85A S 77G 99	SAN DIEGO-BOSA	7	Via peatonal

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07VP00005	24/09/2024	30/09/2024	CL 86 S 77G 64	SAN DIEGO-BOSA	7	Via peatonal
07VP00006	24/09/2024	30/09/2024	CL 86 S 78 02	SAN DIEGO-BOSA	7	Via peatonal
07VP00009	24/09/2024	30/09/2024	KR 77G 78 51 S	SAN DIEGO-BOSA	7	Via peatonal
07VP00011	24/09/2024	30/09/2024	CL 80 S 78 32	SAN DIEGO-BOSA	7	Via peatonal
07VP00012	24/09/2024	30/09/2024	KR 78A IN 28	SAN DIEGO-BOSA	7	Via peatonal
07VP00017	10/09/2024	16/09/2024	CL 65G S 77M 76	LA ESTACION BOSA	7	Via peatonal
07VP00018	10/09/2024	16/09/2024	CL 65G S 77M 06	LA ESTACION BOSA	7	Via peatonal
07VP00019	10/09/2024	16/09/2024	CL 69A S 79A 23	SAN PABLO BOSA	7	Via peatonal
07VP00020	10/09/2024	16/09/2024	CL 69 S 79C 56	SAN PABLO BOSA	7	Via peatonal
07VP00021	10/09/2024	16/09/2024	CL 69 S 79C 25	SAN PABLO BOSA	7	Via peatonal
07VP00022	10/09/2024	16/09/2024	CL 69 S 80F 09	SAN PABLO BOSA	7	Via peatonal
07VP00023	10/09/2024	16/09/2024	CL 68C S 80M 50	SAN PABLO BOSA	7	Via peatonal
07VP00024	10/09/2024	16/09/2024	CL 70B S 80M 38	SAN PABLO BOSA	7	Via peatonal
07VP00025	10/09/2024	16/09/2024	CL 69 S 81 19	PASO ANCHO	7	Via peatonal
07VP00026	10/09/2024	16/09/2024	CL 70 S 81 27	PASO ANCHO	7	Via peatonal
07VP00027	10/09/2024	16/09/2024	KR 78H 58K 00 S	LA CECILIA	7	Via peatonal
07VP00028	10/09/2024	16/09/2024	KR 78HBIS 58K 17 S	LA CECILIA	7	Via peatonal
07VP00029	10/09/2024	16/09/2024	CL 58K S 78F 00	LA CECILIA	7	Via peatonal
07VP00030	10/09/2024	16/09/2024	CL 58J S 78F 00	LA CECILIA	7	Via peatonal
07VP00031	10/09/2024	16/09/2024	CL 58IBIS S 78F 01	LA CECILIA	7	Via peatonal
07VP00033	17/09/2024	23/09/2024	CL 74B S 81 25	GRAN COLOMBIANO	7	Via peatonal
07VP00034	17/09/2024	23/09/2024	KR 81D 74A 21 S	LOS LAURELES	7	Via peatonal
07VP00035	17/09/2024	23/09/2024	CL 73A S 80N-34	GRAN COLOMBIANO	7	Via peatonal
07VP00036	2/09/2024	9/09/2024	CL 57B S 65-31	VILLA DEL RIO	7	Via peatonal
07VP00037	2/09/2024	9/09/2024	CL 57H S 68A-30	VILLA DEL RIO	7	Via peatonal
07VP00040	2/09/2024	9/09/2024	CL 55A S 67-31	VILLA DEL RIO	7	Via peatonal
07VP00041	2/09/2024	9/09/2024	CL 57B S 68-04	VILLA DEL RIO	7	Via peatonal
07VP00042	2/09/2024	9/09/2024	CL 55A S 69A-25	VILLA DEL RIO	7	Via peatonal
07VP00043	10/09/2024	16/09/2024	TV 77H 72 32 S	JOSE MARIA CARBONEL	7	Via peatonal
07VP00044	10/09/2024	16/09/2024	DG 72 S 77G 98	JOSE MARIA CARBONEL	7	Via peatonal
07VP00045	10/09/2024	16/09/2024	TV 77H 71D 61 S	JOSE MARIA CARBONEL	7	Via peatonal
07VP00046	10/09/2024	16/09/2024	DG 71C S 77H 15	JOSE MARIA CARBONEL	7	Via peatonal
07VP00047	10/09/2024	16/09/2024	DG 71C S 77H 32	JOSE MARIA CARBONEL	7	Via peatonal
07VP00048	10/09/2024	16/09/2024	DG 71BBIS S 77I 05	JOSE MARIA CARBONEL	7	Via peatonal
07VP00049	10/09/2024	16/09/2024	DG 71BBISA S 77L 03	JOSE MARIA CARBONEL	7	Via peatonal
07VP00050	10/09/2024	16/09/2024	TV 77H 71C 26 S	JOSE MARIA CARBONEL	7	Via peatonal
07VP00051	10/09/2024	16/09/2024	DG 71CBISB S 77G 41	JOSE MARIA CARBONEL	7	Via peatonal
07VP00052	10/09/2024	16/09/2024	CL 65ABIS S 77J 32	GUALOCHE	7	Via peatonal
07VP00058	17/09/2024	23/09/2024	CL 72 S 100A 51	CIUDADELA EL RECREO	7	Via peatonal
07VP00059	17/09/2024	23/09/2024	KR 102 72 47S	CIUDADELA EL RECREO	7	Via peatonal
07VP00061	17/09/2024	23/09/2024	KR 103 74 53S	CIUDADELA EL RECREO	7	Via peatonal
07VP00063	17/09/2024	23/09/2024	CL 71 S 104 41	CIUDADELA EL RECREO	7	Via peatonal
07VP00064	17/09/2024	23/09/2024	CL 73 S 98B 02	CIUDADELA EL RECREO	7	Via peatonal
07VP00066	17/09/2024	23/09/2024	CL 70A S 104 41	CIUDADELA EL RECREO	7	Via peatonal
07VP00068	17/09/2024	23/09/2024	CL 71 S IN 30	CIUDADELA EL RECREO	7	Via peatonal
07VP00070	17/09/2024	23/09/2024	CL 72 S 99A 00	CIUDADELA EL RECREO	7	Via peatonal
07VP00071	17/09/2024	23/09/2024	KR 99A 72 43 S	CIUDADELA EL RECREO	7	Via peatonal
07VP00072	17/09/2024	23/09/2024	CL 71 S 99A 50	CIUDADELA EL RECREO	7	Via peatonal
07VP00073	17/09/2024	23/09/2024	KR 98B 72 25S	CIUDADELA EL RECREO	7	Via peatonal
07VP00074	17/09/2024	23/09/2024	KR 97C 71 47S	CIUDADELA EL RECREO	7	Via peatonal
07VP00075	17/09/2024	23/09/2024	KR 97C 71 47S	CIUDADELA EL RECREO	7	Via peatonal
07VP00076	17/09/2024	23/09/2024	CL 72 S 92 99	CIUDADELA EL RECREO	7	Via peatonal
07VP00077	17/09/2024	23/09/2024	KR 93D 72 47S	CIUDADELA EL RECREO	7	Via peatonal
07VP00078	17/09/2024	23/09/2024	KR 95 71 46S	CIUDADELA EL RECREO	7	Via peatonal
07VP00079	17/09/2024	23/09/2024	CL 73 S 94A 35	CIUDADELA EL RECREO	7	Via peatonal
07VP00081	17/09/2024	23/09/2024	KR 95 71 46S	CIUDADELA EL RECREO	7	Via peatonal
07VP00083	17/09/2024	23/09/2024	KR 81FBIS 74 36 S	LOS LAURELES	7	Via peatonal
07VP00084	17/09/2024	23/09/2024	AC 75 S 81F 05	LOS LAURELES	7	Via peatonal
07VP00086	17/09/2024	23/09/2024	KR 80J 77 00 S	LOS LAURELES	7	Via peatonal
07VP00088	17/09/2024	23/09/2024	CL 74 S 81F 35	LOS LAURELES	7	Via peatonal
07VP00089	17/09/2024	23/09/2024	KR 81GBIS 74 28 S	LOS LAURELES	7	Via peatonal
07VP00090	10/09/2024	16/09/2024	CL 66A S 80H 27	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal
07VP00091	10/09/2024	16/09/2024	CL 68BIS S 79C 64	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal
07VP00092	10/09/2024	16/09/2024	CL 68BIS S 80H 54	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal
07VP00093	10/09/2024	16/09/2024	CL 66 S 80I 24	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07VP00094	10/09/2024	16/09/2024	CL 67 S 80K 03	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal
07VP00095	10/09/2024	16/09/2024	KR 80KBIS 67A 04 S	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal
07VP00096	10/09/2024	16/09/2024	CL 67 S 80L 53	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal
07VP00097	10/09/2024	16/09/2024	CL 67A S 80L 17	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal
07VP00098	10/09/2024	16/09/2024	CL 66B S 80M 12	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal
07VP00099	10/09/2024	16/09/2024	KR 80MBISA 66 51 S	JIMENEZ DE QUESADA II SECTOR	7	Via peatonal
07VP00101	24/09/2024	30/09/2024	CL 69BIS S 89 28	SAN ANTONIO	7	Via peatonal
07VP00103	17/09/2024	23/09/2024	KR 87D 53 17 S	CHICALA	7	Via peatonal
07VP00104	17/09/2024	23/09/2024	KR 87D 53 19 S	CHICALA	7	Via peatonal
07VP00105	17/09/2024	23/09/2024	CL 54A S 87B 45	CHICALA	7	Via peatonal
07VP00106	17/09/2024	23/09/2024	CL 54A S 87B 45	CHICALA	7	Via peatonal
07VP00107	17/09/2024	23/09/2024	KR 87BIS 53C 80 S	CHICALA	7	Via peatonal
07VP00108	17/09/2024	23/09/2024	CL 53 S 87A 10	CHICALA	7	Via peatonal
07VP00109	17/09/2024	23/09/2024	KR 87 51B 90 S	BETANIA	7	Via peatonal
07VP00110	17/09/2024	23/09/2024	KR 87BIS 53C 80 S	CHICALA	7	Via peatonal
07VP00111	17/09/2024	23/09/2024	CL 50 S 98B 70	OSORIO X URBANO	7	Via peatonal
07VP00112	17/09/2024	23/09/2024	CL 50 S 98B 70	OSORIO X URBANO	7	Via peatonal
07VP00113	17/09/2024	23/09/2024	KR 97C 49 15 S	OSORIO X URBANO	7	Via peatonal
07VP00114	17/09/2024	23/09/2024	KR 97C CA 245	OSORIO X URBANO	7	Via peatonal
07VP00115	17/09/2024	23/09/2024	CL 52 S CA 91	OSORIO X URBANO	7	Via peatonal
07VP00116	17/09/2024	23/09/2024	CL 50 S 95A 81	OSORIO X URBANO	7	Via peatonal
07VP00117	17/09/2024	23/09/2024	KR 97C 50 20 S	OSORIO X URBANO	7	Via peatonal
07VP00118	10/09/2024	16/09/2024	CL 52 S 98B 70	PARCELA EL PORVENIR	7	Via peatonal
07VP00119	10/09/2024	16/09/2024	CL 50 S CA 118	PARCELA EL PORVENIR	7	Via peatonal
07VP00120	17/09/2024	23/09/2024	CL 52 S 97-36	PARCELA EL PORVENIR	7	Via peatonal
07VP00121	17/09/2024	23/09/2024	CL 50 S 95A-81	OSORIO X URBANO	7	Via peatonal
07VP00122	17/09/2024	23/09/2024	CL 50B S 93D 38	PARCELA EL PORVENIR	7	Via peatonal
07VP00123	17/09/2024	23/09/2024	CL 49 S IN 3	OSORIO X URBANO	7	Via peatonal
07VP00124	10/09/2024	16/09/2024	CL 50 S CA 118	PARCELA EL PORVENIR	7	Via peatonal
07VP00125	10/09/2024	16/09/2024	KR 91D 52B 05 S	PARCELA EL PORVENIR	7	Via peatonal
07VP00126	10/09/2024	16/09/2024	CL 55 S 95B 67	EL CORZO	7	Via peatonal
07VP00127	10/09/2024	16/09/2024	CL 55 S 95B 67	EL CORZO	7	Via peatonal
07VP00128	2/09/2024	9/09/2024	CL 56F S 94A 20	EL CORZO	7	Via peatonal
07VP00129	10/09/2024	16/09/2024	KR 95A 54F 02 S	EL CORZO	7	Via peatonal
07VP00130	10/09/2024	16/09/2024	CL 55 S 98C 20	EL CORZO	7	Via peatonal
07VP00131	10/09/2024	16/09/2024	CL 54C S 98B 05	EL CORZO	7	Via peatonal
07VP00132	10/09/2024	16/09/2024	CL 54C S 99A 41	EL CORZO	7	Via peatonal
07VP00133	2/09/2024	9/09/2024	CL 55 S - KR 93C	EL CORZO	7	Via peatonal
07VP00134	10/09/2024	16/09/2024	KR 98 54D 18 S	EL CORZO	7	Via peatonal
07VP00135	10/09/2024	16/09/2024	KR 95A 54F 02 S	EL CORZO	7	Via peatonal
07VP00136	10/09/2024	16/09/2024	AC 54 S 97 37	EL CORZO	7	Via peatonal
07VP00137	2/09/2024	9/09/2024	KR 93C 54 98 S	EL CORZO	7	Via peatonal
07VP00138	2/09/2024	9/09/2024	CL 57A S 92A-51	LA CABANA	7	Via peatonal
07VP00139	2/09/2024	9/09/2024	CL 59 S 93C-46	LA CABANA	7	Via peatonal
07VP00140	2/09/2024	9/09/2024	CL 57A S 93C-60	LA CABANA	7	Via peatonal
07VP00141	2/09/2024	9/09/2024	CL 56F S 93C-51	LA CABANA	7	Via peatonal
07VP00142	2/09/2024	9/09/2024	CL 58 S 94A 07	SANTA FE BOSA	7	Via peatonal
07VP00143	2/09/2024	9/09/2024	KR 104ABIS 60 59 S	CANAVERALEJO	7	Via peatonal
07VP00144	2/09/2024	9/09/2024	KR 100A 59B 22 S	CANAVERALEJO	7	Via peatonal
07VP00145	2/09/2024	9/09/2024	CL 61A S 100A 60	CANAVERALEJO	7	Via peatonal
07VP00146	10/09/2024	16/09/2024	CL 63 S 102 51	CIUADELA EL RECREO II	7	Via peatonal
07VP00147	10/09/2024	16/09/2024	CL 63 S 99A 99	SAN BERNARDINO II	7	Via peatonal
07VP00148	10/09/2024	16/09/2024	CL 61B S 99C 30	SAN BERNARDINO II	7	Via peatonal
07VP00149	2/09/2024	9/09/2024	CL 61BIS S 99C 68	SAN BERNARDINO II	7	Via peatonal
07VP00150	2/09/2024	9/09/2024	CL 61 S 99C 68	SAN BERNARDINO II	7	Via peatonal
07VP00151	2/09/2024	9/09/2024	CL 60 S 99C 68	SAN BERNARDINO II	7	Via peatonal
07VP00152	2/09/2024	9/09/2024	CL 61 S 97B 88	SAN BERNARDINO II	7	Via peatonal
07VP00153	10/09/2024	16/09/2024	CL 61A S 98A 25	SAN BERNARDINO II	7	Via peatonal
07VP00154	10/09/2024	16/09/2024	CL 62A S 98C 06	SAN BERNARDINO II	7	Via peatonal
07VP00155	10/09/2024	16/09/2024	CL 61A S 98D 27	SAN BERNARDINO II	7	Via peatonal
07VP00156	10/09/2024	16/09/2024	KR 99A 61A 46 S	SAN BERNARDINO II	7	Via peatonal
07VP00157	2/09/2024	9/09/2024	CL 61 S 99A 19	SAN BERNARDINO II	7	Via peatonal
07VP00158	2/09/2024	9/09/2024	CL 61 S 97B 88	SAN BERNARDINO II	7	Via peatonal

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07VP00159	10/09/2024	16/09/2024	CL 63 S 95 16	LAS MARGARITAS	7	Via peatonal
07VP00160	10/09/2024	16/09/2024	CL 62 S 94B 23	LAS MARGARITAS	7	Via peatonal
07VP00161	10/09/2024	16/09/2024	CL 61B S 94B 66	LAS MARGARITAS	7	Via peatonal
07VP00162	2/09/2024	9/09/2024	CL 61BIS S 94B 68	LAS MARGARITAS	7	Via peatonal
07VP00163	2/09/2024	9/09/2024	CL 61 S 94B-66	LAS MARGARITAS	7	Via peatonal
07VP00164	2/09/2024	9/09/2024	CL 60 S 94B 60	LAS MARGARITAS	7	Via peatonal
07VP00165	2/09/2024	9/09/2024	CL 59B S 94B 35	LAS MARGARITAS	7	Via peatonal
07VP00166	10/09/2024	16/09/2024	CL 62B S 94 25	LAS MARGARITAS	7	Via peatonal
07VP00167	10/09/2024	16/09/2024	CL 61B S 94 25	LAS MARGARITAS	7	Via peatonal
07VP00168	10/09/2024	16/09/2024	CL 61B S 94 14	LAS MARGARITAS	7	Via peatonal
07VP00169	10/09/2024	16/09/2024	CL 62B S 93C 24	LAS MARGARITAS	7	Via peatonal
07VP00170	10/09/2024	16/09/2024	CL 62B S 94 12	LAS MARGARITAS	7	Via peatonal
07VP00171	10/09/2024	16/09/2024	CL 61B S 93C 24	LAS MARGARITAS	7	Via peatonal
07VP00172	10/09/2024	16/09/2024	CL 63 S 93 14	LAS MARGARITAS	7	Via peatonal
07VP00173	10/09/2024	16/09/2024	CL 63 S 92 12	LAS MARGARITAS	7	Via peatonal
07VP00174	10/09/2024	16/09/2024	CL 61B S 92 30	LAS MARGARITAS	7	Via peatonal
07VP00175	2/09/2024	9/09/2024	CL 61BIS S 92 24	LAS MARGARITAS	7	Via peatonal
07VP00176	2/09/2024	9/09/2024	CL 61 S 92-26	LAS MARGARITAS	7	Via peatonal
07VP00177	2/09/2024	9/09/2024	CL 60A S 92 12	LAS MARGARITAS	7	Via peatonal
07VP00178	2/09/2024	9/09/2024	CL 60 S 92-72	LAS MARGARITAS	7	Via peatonal
07VP00179	2/09/2024	9/09/2024	CL 59B S 92-47	LAS MARGARITAS	7	Via peatonal
07VP00180	10/09/2024	16/09/2024	CL 63 S 97C 99	LAS MARGARITAS	7	Via peatonal
07VP00181	10/09/2024	16/09/2024	CL 61B S 97B 13	LAS MARGARITAS	7	Via peatonal
07VP00182	10/09/2024	16/09/2024	CL 61B S 97B 12	LAS MARGARITAS	7	Via peatonal
07VP00183	2/09/2024	9/09/2024	CL 61BIS S 96-68	LAS MARGARITAS	7	Via peatonal
07VP00184	2/09/2024	9/09/2024	CL 61 S 96-67	LAS MARGARITAS	7	Via peatonal
07VP00185	2/09/2024	9/09/2024	CL 60A S 97B 13	LAS MARGARITAS	7	Via peatonal
07VP00186	2/09/2024	9/09/2024	CL 60 S 96-23	LAS MARGARITAS	7	Via peatonal
07VP00187	2/09/2024	9/09/2024	CL 59B S 97B-13	SAN BERNARDINO II	7	Via peatonal
07VP00188	2/09/2024	9/09/2024	CL 60 S 97B-30	LAS MARGARITAS	7	Via peatonal
07VP00189	2/09/2024	9/09/2024	CL 61 S 97B 33	LAS MARGARITAS	7	Via peatonal
07VP00190	2/09/2024	9/09/2024	CL 61BIS S 97B 32	LAS MARGARITAS	7	Via peatonal
07VP00191	10/09/2024	16/09/2024	CL 61B S 97B 68	LAS MARGARITAS	7	Via peatonal
07VP00192	10/09/2024	16/09/2024	CL 62B S 97B 68	LAS MARGARITAS	7	Via peatonal
07VP00193	10/09/2024	16/09/2024	CL 62B S 97B 12	LAS MARGARITAS	7	Via peatonal
07VP00194	10/09/2024	16/09/2024	CL 69 S 97C 99	CIUDADELA EL RECREO II	7	Via peatonal
07VP00195	10/09/2024	16/09/2024	KR 100 CA 9	CIUDADELA EL RECREO II	7	Via peatonal
07VP00196	10/09/2024	16/09/2024	KR 100 CA 30	CIUDADELA EL RECREO II	7	Via peatonal
07VP00197	10/09/2024	16/09/2024	KR 93D CA 11	CIUDADELA EL RECREO II	7	Via peatonal
07VP00198	10/09/2024	16/09/2024	CL 65 S 92 99	CIUDADELA EL RECREO II	7	Via peatonal
07VP00199	10/09/2024	16/09/2024	CL 65 S 94A 99	CIUDADELA EL RECREO II	7	Via peatonal
07VP00200	10/09/2024	16/09/2024	KR 95 63 99 S	CIUDADELA EL RECREO II	7	Via peatonal
07VP00201	10/09/2024	16/09/2024	KR 94A 65 41 S	CIUDADELA EL RECREO II	7	Via peatonal
07VP00202	10/09/2024	16/09/2024	CL 69A S 95 54	CIUDADELA EL RECREO II	7	Via peatonal
07VP00203	10/09/2024	16/09/2024	KR 97C 65 02 S	CIUDADELA EL RECREO II	7	Via peatonal
07VP00204	10/09/2024	16/09/2024	KR 100 CA 19	CIUDADELA EL RECREO II	7	Via peatonal
07VP00205	10/09/2024	16/09/2024	CL 65 S 102 40	CIUDADELA EL RECREO II	7	Via peatonal
07VP00206	10/09/2024	16/09/2024	CL 65 S 102 51	CIUDADELA EL RECREO II	7	Via peatonal
07VP00207	10/09/2024	16/09/2024	CL 69A S 104 18	CIUDADELA EL RECREO II	7	Via peatonal
07VP00208	10/09/2024	16/09/2024	CL 65 S 105B 21	CIUDADELA EL RECREO II	7	Via peatonal
07VP00209	10/09/2024	16/09/2024	CL 65 S 105B 21	CIUDADELA EL RECREO II	7	Via peatonal
07VP00210	10/09/2024	16/09/2024	CL 65 S 102 51	CIUDADELA EL RECREO II	7	Via peatonal
07VP00211	10/09/2024	16/09/2024	CL 63 S 93D 20	LAS MARGARITAS	7	Via peatonal
07VP00212	10/09/2024	16/09/2024	CL 63 S 99A 99	SAN BERNARDINO II	7	Via peatonal
07VP00214	10/09/2024	16/09/2024	CL 56F S 102A 02	EL CORZO I	7	Via peatonal
07VP00215	10/09/2024	16/09/2024	CL 55 S 103 49	EL CORZO I	7	Via peatonal
07VP00216	10/09/2024	16/09/2024	CL 55 S 107 01	EL CORZO I	7	Via peatonal
07VP00217	10/09/2024	16/09/2024	CL 55 S 104 48	EL CORZO I	7	Via peatonal
07VP00218	10/09/2024	16/09/2024	KR 103 54C 51S	EL CORZO I	7	Via peatonal
07VP00219	10/09/2024	16/09/2024	CL 54C S 102 01	EL CORZO I	7	Via peatonal
07VP00220	10/09/2024	16/09/2024	CL 55 S 100 06	EL CORZO I	7	Via peatonal
07VP00221	10/09/2024	16/09/2024	CL 55 S 102 08	EL CORZO I	7	Via peatonal
07VP00222	10/09/2024	16/09/2024	CL 55 S 102 51	EL CORZO I	7	Via peatonal
07VP00223	10/09/2024	16/09/2024	CL 55 S 103 49	EL CORZO I	7	Via peatonal
07VP00224	17/09/2024	23/09/2024	CL 73 S 96 01	SAN BERNARDINO XIX	7	Via peatonal
07VP00225	17/09/2024	23/09/2024	KR 98B 73 80 S	SAN BERNARDINO XIX	7	Via peatonal
07VP00226	17/09/2024	23/09/2024	KR 103 75 98 S	SAN BERNARDINO XIX	7	Via peatonal
07ZP00001	2/09/2024	9/09/2024	DG 57C S 62-37	VILLA DEL RIO	7	Zona de proteccion

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07ZP00006	24/09/2024	30/09/2024	CL 85A S 81A 98	EL JARDIN	7	Zona de proteccion
07ZP00009	2/09/2024	9/09/2024	CL 55A S 63-04	VILLA DEL RIO	7	Zona de proteccion
07ZV00008	17/09/2024	23/09/2024	CL 72 S 80K 01	EL RETAZO	7	Zona de verde
07ZV00011	24/09/2024	30/09/2024	KR 88C 66A 03 S	SAN ANTONIO	7	Zona de verde
07ZV00012	24/09/2024	30/09/2024	KR 80J 77 00 S	LOS LAURELES	7	Zona de verde
07ZV00015	17/09/2024	23/09/2024	KR 95A 50B 47 S	PARCELA EL PORVENIR	7	Zona de verde
13AN00001-1	2/09/2024	9/09/2024	CL 62 30 14	CAMPIN OCCIDENTAL	13	Anden
13AN00001-10	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00001-11	2/09/2024	9/09/2024	CL 62 35 82	CAMPIN OCCIDENTAL	13	Anden
13AN00001-12	2/09/2024	9/09/2024	CL 62 35 82	CAMPIN OCCIDENTAL	13	Anden
13AN00001-13	2/09/2024	9/09/2024	KR 35 62 35	CAMPIN OCCIDENTAL	13	Anden
13AN00001-14	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00001-15	2/09/2024	9/09/2024	AC 63 35 25	CAMPIN OCCIDENTAL	13	Anden
13AN00001-16	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00001-17	2/09/2024	9/09/2024	KR 35A 62 52	CAMPIN OCCIDENTAL	13	Anden
13AN00001-18	2/09/2024	9/09/2024	KR 35A 62 52	CAMPIN OCCIDENTAL	13	Anden
13AN00001-19	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00001-2	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00001-3	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00001-4	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00001-5	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00001-6	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00001-7	2/09/2024	9/09/2024	CL 62 35 44	CAMPIN OCCIDENTAL	13	Anden
13AN00001-8	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00001-9	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00002-1	2/09/2024	9/09/2024	AK 30 62 39	CAMPIN OCCIDENTAL	13	Anden
13AN00003-1	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00004-1	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00004-2	2/09/2024	9/09/2024	CL 62 30 15	CAMPIN OCCIDENTAL	13	Anden
13AN00004-3	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00004-4	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00005-1	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-10	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-11	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-12	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-13	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-14	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-2	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-3	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-4	2/09/2024	9/09/2024	CL 59 37 64	NICOLAS DE FEDERMAN	13	Anden
13AN00005-5	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-6	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-7	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-8	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00005-9	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-1	2/09/2024	9/09/2024	KR 37 60 01	NICOLAS DE FEDERMAN	13	Anden
13AN00006-10	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-11	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-12	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-13	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-14	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-15	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-16	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00006-17	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-18	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-19	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-2	2/09/2024	9/09/2024	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-3	2/09/2024	9/09/2024	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-4	2/09/2024	9/09/2024	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-5	2/09/2024	9/09/2024	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-6	2/09/2024	9/09/2024	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00006-7	2/09/2024	9/09/2024	CL 62 37 94	NICOLAS DE FEDERMAN	13	Anden
13AN00006-8	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00006-9	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00007-1	2/09/2024	9/09/2024	KR 36A 59 01	CAMPIN OCCIDENTAL	13	Anden
13AN00007-2	2/09/2024	9/09/2024	KR 36A 59 01	CAMPIN OCCIDENTAL	13	Anden
13AN00007-3	2/09/2024	9/09/2024	KR 36A 59 01	CAMPIN OCCIDENTAL	13	Anden
13AN00008-1	2/09/2024	9/09/2024	CL 62 35A 12	CAMPIN OCCIDENTAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00008-10	2/09/2024	9/09/2024	KR 36A 62 12	CAMPIN OCCIDENTAL	13	Anden
13AN00008-11	2/09/2024	9/09/2024	KR 35A 62 41	CAMPIN OCCIDENTAL	13	Anden
13AN00008-12	2/09/2024	9/09/2024	KR 36A 62 22	CAMPIN OCCIDENTAL	13	Anden
13AN00008-13	2/09/2024	9/09/2024	KR 35A 62 45	CAMPIN OCCIDENTAL	13	Anden
13AN00008-14	2/09/2024	9/09/2024	KR 36A 62 44	CAMPIN OCCIDENTAL	13	Anden
13AN00008-2	2/09/2024	9/09/2024	CL 62 35A 22	CAMPIN OCCIDENTAL	13	Anden
13AN00008-3	2/09/2024	9/09/2024	CL 62 35A 22	CAMPIN OCCIDENTAL	13	Anden
13AN00008-4	2/09/2024	9/09/2024	CL 62 35A 28	CAMPIN OCCIDENTAL	13	Anden
13AN00008-5	2/09/2024	9/09/2024	CL 62 35A 52	CAMPIN OCCIDENTAL	13	Anden
13AN00008-6	2/09/2024	9/09/2024	KR 36A 62 08	CAMPIN OCCIDENTAL	13	Anden
13AN00008-7	2/09/2024	9/09/2024	KR 36A 62 08	CAMPIN OCCIDENTAL	13	Anden
13AN00008-8	2/09/2024	9/09/2024	KR 35A 62 25	CAMPIN OCCIDENTAL	13	Anden
13AN00008-9	2/09/2024	9/09/2024	KR 36A 62 08	CAMPIN OCCIDENTAL	13	Anden
13AN00009-1	2/09/2024	9/09/2024	CL 59 35 16	CAMPIN OCCIDENTAL	13	Anden
13AN00009-10	2/09/2024	9/09/2024	KR 35A 60 26	CAMPIN OCCIDENTAL	13	Anden
13AN00009-11	2/09/2024	9/09/2024	KR 35BIS 60 45	CAMPIN OCCIDENTAL	13	Anden
13AN00009-12	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00009-13	2/09/2024	9/09/2024	KR 35A 60 58	CAMPIN OCCIDENTAL	13	Anden
13AN00009-14	2/09/2024	9/09/2024	KR 35A 60 58	CAMPIN OCCIDENTAL	13	Anden
13AN00009-15	2/09/2024	9/09/2024	KR 35A 60 58	CAMPIN OCCIDENTAL	13	Anden
13AN00009-16	2/09/2024	9/09/2024	KR 35A 60 58	CAMPIN OCCIDENTAL	13	Anden
13AN00009-17	2/09/2024	9/09/2024	CL 62 35 17	CAMPIN OCCIDENTAL	13	Anden
13AN00009-18	2/09/2024	9/09/2024	KR 35A 60 58	CAMPIN OCCIDENTAL	13	Anden
13AN00009-2	2/09/2024	9/09/2024	CL 59 35 30	CAMPIN OCCIDENTAL	13	Anden
13AN00009-3	2/09/2024	9/09/2024	CL 59 35 56	CAMPIN OCCIDENTAL	13	Anden
13AN00009-4	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00009-5	2/09/2024	9/09/2024	CL 59 35 64	CAMPIN OCCIDENTAL	13	Anden
13AN00009-6	2/09/2024	9/09/2024	KR 35 59 45	CAMPIN OCCIDENTAL	13	Anden
13AN00009-7	2/09/2024	9/09/2024	KR 35 59 45	CAMPIN OCCIDENTAL	13	Anden
13AN00009-8	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00009-9	2/09/2024	9/09/2024	CL 60 35 52	CAMPIN OCCIDENTAL	13	Anden
13AN00010-1	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00010-2	2/09/2024	9/09/2024	CL 59 30 10	CAMPIN OCCIDENTAL	13	Anden
13AN00011-1	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00011-10	2/09/2024	9/09/2024	CL 59 35A 10	CAMPIN OCCIDENTAL	13	Anden
13AN00011-11	2/09/2024	9/09/2024	CL 59 35A 10	CAMPIN OCCIDENTAL	13	Anden
13AN00011-12	2/09/2024	9/09/2024	KR 36A 59 20	CAMPIN OCCIDENTAL	13	Anden
13AN00011-13	2/09/2024	9/09/2024	KR 35A 59 48	CAMPIN OCCIDENTAL	13	Anden
13AN00011-14	2/09/2024	9/09/2024	KR 36A 59 38	CAMPIN OCCIDENTAL	13	Anden
13AN00011-15	2/09/2024	9/09/2024	CL 60 35A 09	CAMPIN OCCIDENTAL	13	Anden
13AN00011-16	2/09/2024	9/09/2024	CL 60 35A 09	CAMPIN OCCIDENTAL	13	Anden
13AN00011-17	2/09/2024	9/09/2024	CL 60 35A 09	CAMPIN OCCIDENTAL	13	Anden
13AN00011-18	2/09/2024	9/09/2024	CL 60 35A 29	CAMPIN OCCIDENTAL	13	Anden
13AN00011-19	2/09/2024	9/09/2024	CL 60 35A 67	CAMPIN OCCIDENTAL	13	Anden
13AN00011-2	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00011-20	2/09/2024	9/09/2024	KR 36A 59 40	CAMPIN OCCIDENTAL	13	Anden
13AN00011-3	2/09/2024	9/09/2024	CL 59 35A 10	CAMPIN OCCIDENTAL	13	Anden
13AN00011-4	2/09/2024	9/09/2024	CL 59 35A 10	CAMPIN OCCIDENTAL	13	Anden
13AN00011-5	2/09/2024	9/09/2024	CL 59 35A 12	CAMPIN OCCIDENTAL	13	Anden
13AN00011-6	2/09/2024	9/09/2024	CL 59 35A 48	CAMPIN OCCIDENTAL	13	Anden
13AN00011-7	2/09/2024	9/09/2024	CL 59 35A 50	CAMPIN OCCIDENTAL	13	Anden
13AN00011-8	2/09/2024	9/09/2024	CL 59 35A 10	CAMPIN OCCIDENTAL	13	Anden
13AN00011-9	2/09/2024	9/09/2024	KR 35A 59 10	CAMPIN OCCIDENTAL	13	Anden
13AN00012-1	2/09/2024	9/09/2024	CL 60 35A 14	CAMPIN OCCIDENTAL	13	Anden
13AN00012-10	2/09/2024	9/09/2024	CL 61 35A 13	CAMPIN OCCIDENTAL	13	Anden
13AN00012-11	2/09/2024	9/09/2024	CL 61 35A 27	CAMPIN OCCIDENTAL	13	Anden
13AN00012-12	2/09/2024	9/09/2024	CL 61 35A 47	CAMPIN OCCIDENTAL	13	Anden
13AN00012-2	2/09/2024	9/09/2024	CL 60 35A 26	CAMPIN OCCIDENTAL	13	Anden
13AN00012-3	2/09/2024	9/09/2024	CL 60 35A 14	CAMPIN OCCIDENTAL	13	Anden
13AN00012-4	2/09/2024	9/09/2024	CL 60 35A 36	CAMPIN OCCIDENTAL	13	Anden
13AN00012-5	2/09/2024	9/09/2024	CL 60 35A 54	CAMPIN OCCIDENTAL	13	Anden
13AN00012-6	2/09/2024	9/09/2024	CL 60 35A 84	CAMPIN OCCIDENTAL	13	Anden
13AN00012-7	2/09/2024	9/09/2024	KR 35A 60 35	CAMPIN OCCIDENTAL	13	Anden
13AN00012-9	2/09/2024	9/09/2024	CL 61 35A 13	CAMPIN OCCIDENTAL	13	Anden
13AN00013-1	2/09/2024	9/09/2024	CL 61 35A 28	CAMPIN OCCIDENTAL	13	Anden
13AN00013-2	2/09/2024	9/09/2024	CL 61 35A 50	CAMPIN OCCIDENTAL	13	Anden
13AN00013-3	2/09/2024	9/09/2024	CL 61 35A 68	CAMPIN OCCIDENTAL	13	Anden
13AN00013-4	2/09/2024	9/09/2024	KR 36A 61 28	CAMPIN OCCIDENTAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00013-5	2/09/2024	9/09/2024	CL 62 35A 47	CAMPIN OCCIDENTAL	13	Anden
13AN00013-6	2/09/2024	9/09/2024	CL 62 35A 47	CAMPIN OCCIDENTAL	13	Anden
13AN00014-1	2/09/2024	9/09/2024	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00014-10	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00014-11	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00014-12	2/09/2024	9/09/2024	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00014-13	2/09/2024	9/09/2024	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00014-14	2/09/2024	9/09/2024	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00014-15	2/09/2024	9/09/2024	CL 62 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00014-16	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00014-17	2/09/2024	9/09/2024	CL 62 37 85	NICOLAS DE FEDERMAN	13	Anden
13AN00014-2	2/09/2024	9/09/2024	CL 61 37 20	NICOLAS DE FEDERMAN	13	Anden
13AN00014-4	2/09/2024	9/09/2024	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00014-5	2/09/2024	9/09/2024	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00014-6	2/09/2024	9/09/2024	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00014-7	2/09/2024	9/09/2024	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00014-8	2/09/2024	9/09/2024	CL 61 37 86	NICOLAS DE FEDERMAN	13	Anden
13AN00014-9	2/09/2024	9/09/2024	KR 37 60 01	NICOLAS DE FEDERMAN	13	Anden
13AN00015-1	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00015-10	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00015-11	2/09/2024	9/09/2024	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00015-12	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00015-13	2/09/2024	9/09/2024	CL 61 37 71	NICOLAS DE FEDERMAN	13	Anden
13AN00015-14	2/09/2024	9/09/2024	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00015-15	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00015-16	2/09/2024	9/09/2024	CL 61 37 91	NICOLAS DE FEDERMAN	13	Anden
13AN00015-2	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00015-3	2/09/2024	9/09/2024	KR 37 60 01	NICOLAS DE FEDERMAN	13	Anden
13AN00015-4	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00015-5	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00015-6	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00015-7	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00015-8	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00015-9	2/09/2024	9/09/2024	CL 61 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00016-1	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00016-10	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00016-2	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00016-3	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00016-4	2/09/2024	9/09/2024	KR 45 59 08	NICOLAS DE FEDERMAN	13	Anden
13AN00016-5	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00016-6	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00016-7	2/09/2024	9/09/2024	CL 60 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00016-8	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00016-9	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00017-1	2/09/2024	9/09/2024	KR 45 62 11	NICOLAS DE FEDERMAN	13	Anden
13AN00017-10	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00017-2	2/09/2024	9/09/2024	CL 62 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00017-3	2/09/2024	9/09/2024	CL 62 45 24	NICOLAS DE FEDERMAN	13	Anden
13AN00017-4	2/09/2024	9/09/2024	CL 62 45 24	NICOLAS DE FEDERMAN	13	Anden
13AN00017-5	2/09/2024	9/09/2024	CL 62 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00017-6	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00017-7	2/09/2024	9/09/2024	AC 63 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00017-8	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00017-9	2/09/2024	9/09/2024	AK 63 45 59	NICOLAS DE FEDERMAN	13	Anden
13AN00018-1	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00018-2	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00018-3	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00018-4	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00018-5	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00018-6	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00018-7	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-1	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00019-10	2/09/2024	9/09/2024	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-11	2/09/2024	9/09/2024	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-12	2/09/2024	9/09/2024	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-13	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-14	2/09/2024	9/09/2024	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-15	2/09/2024	9/09/2024	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00019-16	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-2	2/09/2024	9/09/2024	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-3	2/09/2024	9/09/2024	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-4	2/09/2024	9/09/2024	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-5	2/09/2024	9/09/2024	CL 59 47 16	NICOLAS DE FEDERMAN	13	Anden
13AN00019-6	2/09/2024	9/09/2024	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-7	2/09/2024	9/09/2024	CL 59 47 46	NICOLAS DE FEDERMAN	13	Anden
13AN00019-8	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00019-9	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00020-1	2/09/2024	9/09/2024	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00020-10	2/09/2024	9/09/2024	CL 62 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00020-12	2/09/2024	9/09/2024	CL 62 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00020-2	2/09/2024	9/09/2024	CL 60 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00020-3	2/09/2024	9/09/2024	KR 46 60 00	NICOLAS DE FEDERMAN	13	Anden
13AN00020-4	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00020-5	2/09/2024	9/09/2024	KR 46 60 00	NICOLAS DE FEDERMAN	13	Anden
13AN00020-6	2/09/2024	9/09/2024	KR 46 60 00	NICOLAS DE FEDERMAN	13	Anden
13AN00020-7	2/09/2024	9/09/2024	KR 46 60 00	NICOLAS DE FEDERMAN	13	Anden
13AN00020-8	2/09/2024	9/09/2024	CL 62 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00020-9	2/09/2024	9/09/2024	KR 46 60 00	NICOLAS DE FEDERMAN	13	Anden
13AN00021-1	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00021-2	2/09/2024	9/09/2024	KR 35 58A	CAMPIN OCCIDENTAL	13	Anden
13AN00021-3	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00021-4	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00021-5	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-1	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00022-10	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-11	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-12	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-13	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-14	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-15	2/09/2024	9/09/2024	KR 35BIS 58 15	CAMPIN OCCIDENTAL	13	Anden
13AN00022-16	2/09/2024	9/09/2024	KR 35A 57A 34	CAMPIN OCCIDENTAL	13	Anden
13AN00022-17	2/09/2024	9/09/2024	KR 35A 57B 16	CAMPIN OCCIDENTAL	13	Anden
13AN00022-18	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-19	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-2	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00022-20	2/09/2024	9/09/2024	KR 35A 57B 34	CAMPIN OCCIDENTAL	13	Anden
13AN00022-21	2/09/2024	9/09/2024	KR 35A 57B 34	CAMPIN OCCIDENTAL	13	Anden
13AN00022-22	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-23	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-24	2/09/2024	9/09/2024	KR 35A 58 02	CAMPIN OCCIDENTAL	13	Anden
13AN00022-25	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-26	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-27	2/09/2024	9/09/2024	KR 35A 58 20	CAMPIN OCCIDENTAL	13	Anden
13AN00022-28	2/09/2024	9/09/2024	KR 35A 58 34	CAMPIN OCCIDENTAL	13	Anden
13AN00022-29	2/09/2024	9/09/2024	KR 35A 58 36	CAMPIN OCCIDENTAL	13	Anden
13AN00022-3	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00022-30	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-31	2/09/2024	9/09/2024	CL 58A 35 72	CAMPIN OCCIDENTAL	13	Anden
13AN00022-32	2/09/2024	9/09/2024	KR 35A 58 54	CAMPIN OCCIDENTAL	13	Anden
13AN00022-33	2/09/2024	9/09/2024	KR 35A 58 54	CAMPIN OCCIDENTAL	13	Anden
13AN00022-34	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-35	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-36	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00022-4	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00022-5	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00022-6	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00022-7	2/09/2024	9/09/2024	CL 57A 35 78	CAMPIN OCCIDENTAL	13	Anden
13AN00022-8	2/09/2024	9/09/2024	CL 57A 35 78	CAMPIN OCCIDENTAL	13	Anden
13AN00022-9	2/09/2024	9/09/2024	KR 35A 57A 18	CAMPIN OCCIDENTAL	13	Anden
13AN00023-1	2/09/2024	9/09/2024	CL 58A 35A 26	CAMPIN OCCIDENTAL	13	Anden
13AN00023-10	2/09/2024	9/09/2024	CL 59 35A 57	CAMPIN OCCIDENTAL	13	Anden
13AN00023-11	2/09/2024	9/09/2024	CL 59 35A 73	CAMPIN OCCIDENTAL	13	Anden
13AN00023-2	2/09/2024	9/09/2024	CL 58A 35A 10	CAMPIN OCCIDENTAL	13	Anden
13AN00023-3	2/09/2024	9/09/2024	CL 58A 35A 86	CAMPIN OCCIDENTAL	13	Anden
13AN00023-4	2/09/2024	9/09/2024	KR 36A 58A 22	CAMPIN OCCIDENTAL	13	Anden
13AN00023-5	2/09/2024	9/09/2024	CL 59 35A 09	CAMPIN OCCIDENTAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00023-6	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00023-7	2/09/2024	9/09/2024	CL 59 35A 25	CAMPIN OCCIDENTAL	13	Anden
13AN00023-8	2/09/2024	9/09/2024	KR 36A 58A 40	CAMPIN OCCIDENTAL	13	Anden
13AN00023-9	2/09/2024	9/09/2024	CL 59 35A 27	CAMPIN OCCIDENTAL	13	Anden
13AN00024-1	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00024-2	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00025-1	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00026-1	2/09/2024	9/09/2024	CL 58 35A 06	CAMPIN OCCIDENTAL	13	Anden
13AN00026-10	2/09/2024	9/09/2024	KR 35A 58 45	CAMPIN OCCIDENTAL	13	Anden
13AN00026-11	2/09/2024	9/09/2024	KR 35A 58 45	CAMPIN OCCIDENTAL	13	Anden
13AN00026-12	2/09/2024	9/09/2024	CL 58A 35A 39	CAMPIN OCCIDENTAL	13	Anden
13AN00026-13	2/09/2024	9/09/2024	CL 58A 35A 41	CAMPIN OCCIDENTAL	13	Anden
13AN00026-14	2/09/2024	9/09/2024	CL 58A 35A 65	CAMPIN OCCIDENTAL	13	Anden
13AN00026-2	2/09/2024	9/09/2024	CL 58 35A 24	CAMPIN OCCIDENTAL	13	Anden
13AN00026-3	2/09/2024	9/09/2024	CL 58 35A 42	CAMPIN OCCIDENTAL	13	Anden
13AN00026-4	2/09/2024	9/09/2024	CL 58 35A 76	CAMPIN OCCIDENTAL	13	Anden
13AN00026-5	2/09/2024	9/09/2024	KR 36A 58 08	CAMPIN OCCIDENTAL	13	Anden
13AN00026-6	2/09/2024	9/09/2024	KR 36A 58 08	CAMPIN OCCIDENTAL	13	Anden
13AN00026-7	2/09/2024	9/09/2024	CL 58 35A 06	CAMPIN OCCIDENTAL	13	Anden
13AN00026-8	2/09/2024	9/09/2024	KR 36A 58 22	CAMPIN OCCIDENTAL	13	Anden
13AN00026-9	2/09/2024	9/09/2024	KR 35A 58 43	CAMPIN OCCIDENTAL	13	Anden
13AN00027-1	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00027-10	2/09/2024	9/09/2024	CL 57B 35A 65	CAMPIN OCCIDENTAL	13	Anden
13AN00027-11	2/09/2024	9/09/2024	CL 57B 35A 65	CAMPIN OCCIDENTAL	13	Anden
13AN00027-12	2/09/2024	9/09/2024	CL 57B 35A 81	CAMPIN OCCIDENTAL	13	Anden
13AN00027-13	2/09/2024	9/09/2024	CL 57B 35A 81	CAMPIN OCCIDENTAL	13	Anden
13AN00027-14	2/09/2024	9/09/2024	CL 57B 35A 81	CAMPIN OCCIDENTAL	13	Anden
13AN00027-2	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00027-3	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00027-4	2/09/2024	9/09/2024	CL 57A 35A 08	CAMPIN OCCIDENTAL	13	Anden
13AN00027-5	2/09/2024	9/09/2024	CL 57B 35A 13	CAMPIN OCCIDENTAL	13	Anden
13AN00027-6	2/09/2024	9/09/2024	KR 36A 57A 14	CAMPIN OCCIDENTAL	13	Anden
13AN00027-7	2/09/2024	9/09/2024	CL 57B 35A 13	CAMPIN OCCIDENTAL	13	Anden
13AN00027-8	2/09/2024	9/09/2024	CL 57B 35A 13	CAMPIN OCCIDENTAL	13	Anden
13AN00027-9	2/09/2024	9/09/2024	CL 57B 35A 39	CAMPIN OCCIDENTAL	13	Anden
13AN00028-1	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00028-2	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00028-3	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00028-4	2/09/2024	9/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Anden
13AN00029-1	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00029-10	2/09/2024	9/09/2024	KR 47 58A 00	NICOLAS DE FEDERMAN	13	Anden
13AN00029-11	2/09/2024	9/09/2024	KR 47 58A 50	NICOLAS DE FEDERMAN	13	Anden
13AN00029-12	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00029-13	2/09/2024	9/09/2024	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00029-14	2/09/2024	9/09/2024	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00029-15	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00029-16	2/09/2024	9/09/2024	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00029-2	2/09/2024	9/09/2024	KR 47 58A 00	NICOLAS DE FEDERMAN	13	Anden
13AN00029-3	2/09/2024	9/09/2024	KR 47 58A 00	NICOLAS DE FEDERMAN	13	Anden
13AN00029-4	2/09/2024	9/09/2024	KR 47 58A 00	NICOLAS DE FEDERMAN	13	Anden
13AN00029-5	2/09/2024	9/09/2024	KR 47 58A 00	NICOLAS DE FEDERMAN	13	Anden
13AN00029-6	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00029-7	2/09/2024	9/09/2024	KR 45 58A 65	NICOLAS DE FEDERMAN	13	Anden
13AN00029-8	2/09/2024	9/09/2024	KR 45 58A 65	NICOLAS DE FEDERMAN	13	Anden
13AN00029-9	2/09/2024	9/09/2024	KR 47 58A 50	NICOLAS DE FEDERMAN	13	Anden
13AN00030-1	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00030-10	2/09/2024	9/09/2024	CL 58A 45 98	NICOLAS DE FEDERMAN	13	Anden
13AN00030-11	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00030-12	2/09/2024	9/09/2024	CL 58A 45 98	NICOLAS DE FEDERMAN	13	Anden
13AN00030-13	2/09/2024	9/09/2024	CL 58A 45 81	NICOLAS DE FEDERMAN	13	Anden
13AN00030-14	2/09/2024	9/09/2024	KR 47 58 40	NICOLAS DE FEDERMAN	13	Anden
13AN00030-15	2/09/2024	9/09/2024	KR 47 58 40	NICOLAS DE FEDERMAN	13	Anden
13AN00030-2	2/09/2024	9/09/2024	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00030-3	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00030-4	2/09/2024	9/09/2024	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00030-5	2/09/2024	9/09/2024	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00030-6	2/09/2024	9/09/2024	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00030-7	2/09/2024	9/09/2024	CL 58 45 94	NICOLAS DE FEDERMAN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00030-8	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00030-9	2/09/2024	9/09/2024	CL 58 45 94	NICOLAS DE FEDERMAN	13	Anden
13AN00031-1	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00031-10	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00031-11	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00031-12	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00031-13	2/09/2024	9/09/2024	KR 47 58A 81	NICOLAS DE FEDERMAN	13	Anden
13AN00031-14	2/09/2024	9/09/2024	KR 47 58A 99	NICOLAS DE FEDERMAN	13	Anden
13AN00031-15	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00031-16	2/09/2024	9/09/2024	KR 47 58A 99	NICOLAS DE FEDERMAN	13	Anden
13AN00031-17	2/09/2024	9/09/2024	CL 59 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00031-18	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00031-19	2/09/2024	9/09/2024	AK 50 58A 78	NICOLAS DE FEDERMAN	13	Anden
13AN00031-2	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00031-3	2/09/2024	9/09/2024	AK 50 57B 98	NICOLAS DE FEDERMAN	13	Anden
13AN00031-4	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00031-5	2/09/2024	9/09/2024	CL 58A 47 00	NICOLAS DE FEDERMAN	13	Anden
13AN00031-6	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00031-7	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00031-8	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00031-9	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-1	2/09/2024	9/09/2024	CL 57B 47 12	NICOLAS DE FEDERMAN	13	Anden
13AN00032-10	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00032-11	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-12	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-13	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-14	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00032-15	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-16	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-17	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-18	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00032-19	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00032-2	2/09/2024	9/09/2024	CL 57B 47 00	NICOLAS DE FEDERMAN	13	Anden
13AN00032-3	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-4	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-5	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-6	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00032-7	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-8	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00032-9	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00033-1	2/09/2024	9/09/2024	AC 53 35 12	NICOLAS DE FEDERMAN	13	Anden
13AN00033-10	2/09/2024	9/09/2024	KR 36 53 55	NICOLAS DE FEDERMAN	13	Anden
13AN00033-11	2/09/2024	9/09/2024	CL 53A 35 85	NICOLAS DE FEDERMAN	13	Anden
13AN00033-12	2/09/2024	9/09/2024	KR 36 53 65	NICOLAS DE FEDERMAN	13	Anden
13AN00033-13	2/09/2024	9/09/2024	KR 36A 53 52	NICOLAS DE FEDERMAN	13	Anden
13AN00033-14	2/09/2024	9/09/2024	KR 36 53A 17	NICOLAS DE FEDERMAN	13	Anden
13AN00033-15	2/09/2024	9/09/2024	KR 36A 53 66	NICOLAS DE FEDERMAN	13	Anden
13AN00033-16	2/09/2024	9/09/2024	KR 36 53A 31	NICOLAS DE FEDERMAN	13	Anden
13AN00033-17	2/09/2024	9/09/2024	KR 36 53A 43	NICOLAS DE FEDERMAN	13	Anden
13AN00033-18	2/09/2024	9/09/2024	KR 36 53A 59	NICOLAS DE FEDERMAN	13	Anden
13AN00033-19	2/09/2024	9/09/2024	KR 36A 53 92	NICOLAS DE FEDERMAN	13	Anden
13AN00033-2	2/09/2024	9/09/2024	AC 53 35 96	NICOLAS DE FEDERMAN	13	Anden
13AN00033-20	2/09/2024	9/09/2024	KR 36A 53 92	NICOLAS DE FEDERMAN	13	Anden
13AN00033-3	2/09/2024	9/09/2024	KR 36A 53 20	NICOLAS DE FEDERMAN	13	Anden
13AN00033-4	2/09/2024	9/09/2024	KR 35 53 17	NICOLAS DE FEDERMAN	13	Anden
13AN00033-5	2/09/2024	9/09/2024	KR 36 53 41	NICOLAS DE FEDERMAN	13	Anden
13AN00033-6	2/09/2024	9/09/2024	KR 36A 53 20	NICOLAS DE FEDERMAN	13	Anden
13AN00033-7	2/09/2024	9/09/2024	KR 35 53 53	NICOLAS DE FEDERMAN	13	Anden
13AN00033-8	2/09/2024	9/09/2024	CL 53A 35 09	NICOLAS DE FEDERMAN	13	Anden
13AN00033-9	2/09/2024	9/09/2024	CL 53A 35 89	NICOLAS DE FEDERMAN	13	Anden
13AN00035-1	2/09/2024	9/09/2024	AK 60 57 60	PABLO VI NORTE	13	Anden
13AN00036-1	2/09/2024	9/09/2024	KR 45 26 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-10	2/09/2024	9/09/2024	CL 44 45 21	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-11	2/09/2024	9/09/2024	CL 44 45 21	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-12	2/09/2024	9/09/2024	AK 50 26 30	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-13	2/09/2024	9/09/2024	CL 44 45 37	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-14	2/09/2024	9/09/2024	CL 44 45 67	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-15	2/09/2024	9/09/2024	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00036-2	2/09/2024	9/09/2024	KR 45 26 41	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-3	2/09/2024	9/09/2024	KR 45 26 41	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-4	2/09/2024	9/09/2024	KR 45 26 49	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-5	2/09/2024	9/09/2024	KR 45 26 49	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-6	2/09/2024	9/09/2024	KR 45 26 67	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-7	2/09/2024	9/09/2024	KR 45 26 77	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-8	2/09/2024	9/09/2024	KR 45 26 85	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00036-9	2/09/2024	9/09/2024	KR 45 26 90	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00037-1	2/09/2024	9/09/2024	KR 53 44A 11	LA ESMERALDA	13	Anden
13AN00037-10	2/09/2024	9/09/2024	CL 44A 53 96	LA ESMERALDA	13	Anden
13AN00037-11	2/09/2024	9/09/2024	CL 44B 53 83	LA ESMERALDA	13	Anden
13AN00037-12	2/09/2024	9/09/2024	CL 44B 53 95	LA ESMERALDA	13	Anden
13AN00037-13	2/09/2024	9/09/2024	KR 54 44A 27	LA ESMERALDA	13	Anden
13AN00037-2	2/09/2024	9/09/2024	KR 53 44A 33	LA ESMERALDA	13	Anden
13AN00037-3	2/09/2024	9/09/2024	KR 53 44A 37	LA ESMERALDA	13	Anden
13AN00037-4	2/09/2024	9/09/2024	CL 44A 53 36	LA ESMERALDA	13	Anden
13AN00037-5	2/09/2024	9/09/2024	CL 44B 53 17	LA ESMERALDA	13	Anden
13AN00037-6	2/09/2024	9/09/2024	CL 44B 53 19	LA ESMERALDA	13	Anden
13AN00037-7	2/09/2024	9/09/2024	CL 44A 53 50	LA ESMERALDA	13	Anden
13AN00037-8	2/09/2024	9/09/2024	CL 44A 53 76	LA ESMERALDA	13	Anden
13AN00037-9	2/09/2024	9/09/2024	CL 44A 53 90	LA ESMERALDA	13	Anden
13AN00038-1	2/09/2024	9/09/2024	KR 54 44 05	LA ESMERALDA	13	Anden
13AN00038-2	2/09/2024	9/09/2024	CL 44 54 12	LA ESMERALDA	13	Anden
13AN00038-3	2/09/2024	9/09/2024	KR 54 44 43	LA ESMERALDA	13	Anden
13AN00038-4	2/09/2024	9/09/2024	CL 44A 54 29	LA ESMERALDA	13	Anden
13AN00038-5	2/09/2024	9/09/2024	CL 44 54 62	LA ESMERALDA	13	Anden
13AN00038-6	2/09/2024	9/09/2024	CL 44A 55 35	LA ESMERALDA	13	Anden
13AN00038-7	2/09/2024	9/09/2024	CL 44A 55 49	LA ESMERALDA	13	Anden
13AN00038-8	2/09/2024	9/09/2024	CL 44 54 94	LA ESMERALDA	13	Anden
13AN00039-1	2/09/2024	9/09/2024	KR 54 44A 21	LA ESMERALDA	13	Anden
13AN00039-10	2/09/2024	9/09/2024	CL 44C 54 17	LA ESMERALDA	13	Anden
13AN00039-11	2/09/2024	9/09/2024	KR 55 44B 10	LA ESMERALDA	13	Anden
13AN00039-12	2/09/2024	9/09/2024	CL 44C 54 33	LA ESMERALDA	13	Anden
13AN00039-13	2/09/2024	9/09/2024	KR 55 44B 28	LA ESMERALDA	13	Anden
13AN00039-14	2/09/2024	9/09/2024	KR 55 44B 28	LA ESMERALDA	13	Anden
13AN00039-2	2/09/2024	9/09/2024	KR 54 44A 37	LA ESMERALDA	13	Anden
13AN00039-3	2/09/2024	9/09/2024	KR 54 44A 45	LA ESMERALDA	13	Anden
13AN00039-4	2/09/2024	9/09/2024	CL 44A 54 29	LA ESMERALDA	13	Anden
13AN00039-5	2/09/2024	9/09/2024	KR 55 44A 06	LA ESMERALDA	13	Anden
13AN00039-6	2/09/2024	9/09/2024	KR 54 44B 27	LA ESMERALDA	13	Anden
13AN00039-7	2/09/2024	9/09/2024	KR 54 44B 27	LA ESMERALDA	13	Anden
13AN00039-8	2/09/2024	9/09/2024	KR 54 44B 27	LA ESMERALDA	13	Anden
13AN00039-9	2/09/2024	9/09/2024	KR 55 44B 04	LA ESMERALDA	13	Anden
13AN00040-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-12	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-15	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-16	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-17	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-18	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-19	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-20	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-21	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00040-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-12	2/09/2024	9/09/2024	KR 67B 45 89	EL SALITRE	13	Anden
13AN00041-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00041-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-15	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00041-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00042-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00042-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00042-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00042-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-12	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00043-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00044-1	2/09/2024	9/09/2024	CL 46 66A 08	EL SALITRE	13	Anden
13AN00044-10	2/09/2024	9/09/2024	KR 66A 46 43	EL SALITRE	13	Anden
13AN00044-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00044-12	2/09/2024	9/09/2024	CL 46 66B 42	EL SALITRE	13	Anden
13AN00044-13	2/09/2024	9/09/2024	CL 46 66B 42	EL SALITRE	13	Anden
13AN00044-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00044-15	2/09/2024	9/09/2024	KR 66C 46 16	EL SALITRE	13	Anden
13AN00044-16	2/09/2024	9/09/2024	AC 53 66A 71	EL SALITRE	13	Anden
13AN00044-17	2/09/2024	9/09/2024	AC 53 66A 83	EL SALITRE	13	Anden
13AN00044-18	2/09/2024	9/09/2024	AC 53 66A 83	EL SALITRE	13	Anden
13AN00044-19	2/09/2024	9/09/2024	AC 53 66A 83	EL SALITRE	13	Anden
13AN00044-2	2/09/2024	9/09/2024	CL 46 66A 08	EL SALITRE	13	Anden
13AN00044-3	2/09/2024	9/09/2024	CL 46 66A 30	EL SALITRE	13	Anden
13AN00044-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00044-5	2/09/2024	9/09/2024	KR 66A 46 43	EL SALITRE	13	Anden
13AN00044-6	2/09/2024	9/09/2024	CL 46 66B 08	EL SALITRE	13	Anden
13AN00044-7	2/09/2024	9/09/2024	CL 46 66B 14	EL SALITRE	13	Anden
13AN00044-8	2/09/2024	9/09/2024	CL 46 66B 24	EL SALITRE	13	Anden
13AN00044-9	2/09/2024	9/09/2024	CL 46 66B 40	EL SALITRE	13	Anden
13AN00045-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-12	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-15	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-16	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-17	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-18	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-19	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00045-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00046-1	2/09/2024	9/09/2024	KR 35A 57B 11	CAMPIN OCCIDENTAL	13	Anden
13AN00046-10	2/09/2024	9/09/2024	CL 58 35A 41	CAMPIN OCCIDENTAL	13	Anden
13AN00046-11	2/09/2024	9/09/2024	KR 36A 57B 48	CAMPIN OCCIDENTAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00046-12	2/09/2024	9/09/2024	KR 36A 57B 48	CAMPIN OCCIDENTAL	13	Anden
13AN00046-2	2/09/2024	9/09/2024	CL 57B 35A 16	CAMPIN OCCIDENTAL	13	Anden
13AN00046-3	2/09/2024	9/09/2024	CL 57B 35A 56	CAMPIN OCCIDENTAL	13	Anden
13AN00046-4	2/09/2024	9/09/2024	KR 35A 57B 11	CAMPIN OCCIDENTAL	13	Anden
13AN00046-5	2/09/2024	9/09/2024	KR 36A 57B 10	CAMPIN OCCIDENTAL	13	Anden
13AN00046-6	2/09/2024	9/09/2024	KR 35A 57B 23	CAMPIN OCCIDENTAL	13	Anden
13AN00046-7	2/09/2024	9/09/2024	KR 36A 57B 10	CAMPIN OCCIDENTAL	13	Anden
13AN00046-8	2/09/2024	9/09/2024	KR 36A 57B 20	CAMPIN OCCIDENTAL	13	Anden
13AN00046-9	2/09/2024	9/09/2024	CL 58 35A 41	CAMPIN OCCIDENTAL	13	Anden
13AN00047-1	2/09/2024	9/09/2024	CL 56 37 34	NICOLAS DE FEDERMAN	13	Anden
13AN00047-10	2/09/2024	9/09/2024	KR 38 56 28	NICOLAS DE FEDERMAN	13	Anden
13AN00047-11	2/09/2024	9/09/2024	CL 56 37 34	NICOLAS DE FEDERMAN	13	Anden
13AN00047-12	2/09/2024	9/09/2024	KR 37A 56 50	NICOLAS DE FEDERMAN	13	Anden
13AN00047-13	2/09/2024	9/09/2024	KR 38 56 38	NICOLAS DE FEDERMAN	13	Anden
13AN00047-14	2/09/2024	9/09/2024	KR 37A 56 50	NICOLAS DE FEDERMAN	13	Anden
13AN00047-15	2/09/2024	9/09/2024	KR 37A 56 50	NICOLAS DE FEDERMAN	13	Anden
13AN00047-16	2/09/2024	9/09/2024	CL 57 37A 09	NICOLAS DE FEDERMAN	13	Anden
13AN00047-17	2/09/2024	9/09/2024	KR 38 56 50	NICOLAS DE FEDERMAN	13	Anden
13AN00047-18	2/09/2024	9/09/2024	CL 57 37A 09	NICOLAS DE FEDERMAN	13	Anden
13AN00047-19	2/09/2024	9/09/2024	CL 57 37A 23	NICOLAS DE FEDERMAN	13	Anden
13AN00047-2	2/09/2024	9/09/2024	CL 56 37A 08	NICOLAS DE FEDERMAN	13	Anden
13AN00047-20	2/09/2024	9/09/2024	CL 57 37A 29	NICOLAS DE FEDERMAN	13	Anden
13AN00047-21	2/09/2024	9/09/2024	CL 57 37A 31	NICOLAS DE FEDERMAN	13	Anden
13AN00047-22	2/09/2024	9/09/2024	CL 57 37A 45	NICOLAS DE FEDERMAN	13	Anden
13AN00047-23	2/09/2024	9/09/2024	CL 57 37A 49	NICOLAS DE FEDERMAN	13	Anden
13AN00047-3	2/09/2024	9/09/2024	CL 56 37A 34	NICOLAS DE FEDERMAN	13	Anden
13AN00047-4	2/09/2024	9/09/2024	CL 56 37A 46	NICOLAS DE FEDERMAN	13	Anden
13AN00047-5	2/09/2024	9/09/2024	CL 56 37A 52	NICOLAS DE FEDERMAN	13	Anden
13AN00047-6	2/09/2024	9/09/2024	KR 37A 56 08	NICOLAS DE FEDERMAN	13	Anden
13AN00047-7	2/09/2024	9/09/2024	KR 37A 56 07	NICOLAS DE FEDERMAN	13	Anden
13AN00047-8	2/09/2024	9/09/2024	KR 38 56 14	NICOLAS DE FEDERMAN	13	Anden
13AN00047-9	2/09/2024	9/09/2024	KR 38 56 28	NICOLAS DE FEDERMAN	13	Anden
13AN00048-1	2/09/2024	9/09/2024	CL 57 37 06	NICOLAS DE FEDERMAN	13	Anden
13AN00048-10	2/09/2024	9/09/2024	KR 38 57 14	NICOLAS DE FEDERMAN	13	Anden
13AN00048-11	2/09/2024	9/09/2024	KR 37 57 33	NICOLAS DE FEDERMAN	13	Anden
13AN00048-12	2/09/2024	9/09/2024	KR 37 57 43	NICOLAS DE FEDERMAN	13	Anden
13AN00048-13	2/09/2024	9/09/2024	KR 37 57 47	NICOLAS DE FEDERMAN	13	Anden
13AN00048-14	2/09/2024	9/09/2024	CL 57A 37 21	NICOLAS DE FEDERMAN	13	Anden
13AN00048-15	2/09/2024	9/09/2024	KR 38 57 46	NICOLAS DE FEDERMAN	13	Anden
13AN00048-16	2/09/2024	9/09/2024	CL 57A 37 50	NICOLAS DE FEDERMAN	13	Anden
13AN00048-17	2/09/2024	9/09/2024	CL 57A 37A 27	NICOLAS DE FEDERMAN	13	Anden
13AN00048-2	2/09/2024	9/09/2024	CL 57 37 06	NICOLAS DE FEDERMAN	13	Anden
13AN00048-3	2/09/2024	9/09/2024	CL 57 37 12	NICOLAS DE FEDERMAN	13	Anden
13AN00048-4	2/09/2024	9/09/2024	CL 57 37 20	NICOLAS DE FEDERMAN	13	Anden
13AN00048-5	2/09/2024	9/09/2024	CL 57 37 50	NICOLAS DE FEDERMAN	13	Anden
13AN00048-6	2/09/2024	9/09/2024	CL 57 37A 21	NICOLAS DE FEDERMAN	13	Anden
13AN00048-7	2/09/2024	9/09/2024	KR 38 57 08	NICOLAS DE FEDERMAN	13	Anden
13AN00048-8	2/09/2024	9/09/2024	KR 37 57 09	NICOLAS DE FEDERMAN	13	Anden
13AN00048-9	2/09/2024	9/09/2024	KR 38 57 08	NICOLAS DE FEDERMAN	13	Anden
13AN00049-1	2/09/2024	9/09/2024	CL 57A 37 10	NICOLAS DE FEDERMAN	13	Anden
13AN00049-2	2/09/2024	9/09/2024	CL 57A 37 22	NICOLAS DE FEDERMAN	13	Anden
13AN00049-3	2/09/2024	9/09/2024	KR 37 57A 09	NICOLAS DE FEDERMAN	13	Anden
13AN00049-4	2/09/2024	9/09/2024	KR 37 57A 25	NICOLAS DE FEDERMAN	13	Anden
13AN00049-5	2/09/2024	9/09/2024	KR 37 57A 35	NICOLAS DE FEDERMAN	13	Anden
13AN00049-6	2/09/2024	9/09/2024	KR 37 57A 39	NICOLAS DE FEDERMAN	13	Anden
13AN00049-7	2/09/2024	9/09/2024	KR 37 57A 41	NICOLAS DE FEDERMAN	13	Anden
13AN00049-8	2/09/2024	9/09/2024	CL 57B 37 11	NICOLAS DE FEDERMAN	13	Anden
13AN00049-9	2/09/2024	9/09/2024	CL 57B 37 21	NICOLAS DE FEDERMAN	13	Anden
13AN00050-1	2/09/2024	9/09/2024	CL 57B 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00050-10	2/09/2024	9/09/2024	KR 47 57B 10	NICOLAS DE FEDERMAN	13	Anden
13AN00050-11	2/09/2024	9/09/2024	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00050-12	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00050-13	2/09/2024	9/09/2024	CL 58 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00050-14	2/09/2024	9/09/2024	CL 58 45 75	NICOLAS DE FEDERMAN	13	Anden
13AN00050-15	2/09/2024	9/09/2024	KR 47 57B 50	NICOLAS DE FEDERMAN	13	Anden
13AN00050-16	2/09/2024	9/09/2024	KR 47 57B 50	NICOLAS DE FEDERMAN	13	Anden
13AN00050-2	2/09/2024	9/09/2024	CL 57B 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00050-3	2/09/2024	9/09/2024	CL 57B 45 00	NICOLAS DE FEDERMAN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00050-4	2/09/2024	9/09/2024	CL 57B 45 52	NICOLAS DE FEDERMAN	13	Anden
13AN00050-5	2/09/2024	9/09/2024	CL 57B 45 62	NICOLAS DE FEDERMAN	13	Anden
13AN00050-6	2/09/2024	9/09/2024	CL 57B 45 68	NICOLAS DE FEDERMAN	13	Anden
13AN00050-7	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00050-8	2/09/2024	9/09/2024	KR 47 57B 10	NICOLAS DE FEDERMAN	13	Anden
13AN00050-9	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00051-1	2/09/2024	9/09/2024	CL 45 57A 04	LA ESMERALDA	13	Anden
13AN00051-10	2/09/2024	9/09/2024	CL 45A 57A 77	LA ESMERALDA	13	Anden
13AN00051-11	2/09/2024	9/09/2024	KR 58 45 42	LA ESMERALDA	13	Anden
13AN00051-12	2/09/2024	9/09/2024	KR 58 45 44	LA ESMERALDA	13	Anden
13AN00051-13	2/09/2024	9/09/2024	CL 45A 57A 83	LA ESMERALDA	13	Anden
13AN00051-2	2/09/2024	9/09/2024	CL 45 57A 18	LA ESMERALDA	13	Anden
13AN00051-3	2/09/2024	9/09/2024	CL 45 57A 04	LA ESMERALDA	13	Anden
13AN00051-4	2/09/2024	9/09/2024	CL 45 57A 32	LA ESMERALDA	13	Anden
13AN00051-5	2/09/2024	9/09/2024	CL 45 57A 42	LA ESMERALDA	13	Anden
13AN00051-6	2/09/2024	9/09/2024	CL 45 57A 50	LA ESMERALDA	13	Anden
13AN00051-7	2/09/2024	9/09/2024	CL 45 57A 70	LA ESMERALDA	13	Anden
13AN00051-8	2/09/2024	9/09/2024	CL 45A 57A 37	LA ESMERALDA	13	Anden
13AN00051-9	2/09/2024	9/09/2024	CL 45A 57A 55	LA ESMERALDA	13	Anden
13AN00052-1	2/09/2024	9/09/2024	CL 45A 57A 14	LA ESMERALDA	13	Anden
13AN00052-10	2/09/2024	9/09/2024	CL 45A 57A 70	LA ESMERALDA	13	Anden
13AN00052-11	2/09/2024	9/09/2024	KR 57A 45A 43	LA ESMERALDA	13	Anden
13AN00052-12	2/09/2024	9/09/2024	CL 46 57A 31	LA ESMERALDA	13	Anden
13AN00052-13	2/09/2024	9/09/2024	CL 45A 57A 96	LA ESMERALDA	13	Anden
13AN00052-14	2/09/2024	9/09/2024	CL 46 57A 43	LA ESMERALDA	13	Anden
13AN00052-15	2/09/2024	9/09/2024	CL 46 57A 69	LA ESMERALDA	13	Anden
13AN00052-16	2/09/2024	9/09/2024	KR 58 45A 29	LA ESMERALDA	13	Anden
13AN00052-17	2/09/2024	9/09/2024	CL 46 57A 95	LA ESMERALDA	13	Anden
13AN00052-2	2/09/2024	9/09/2024	CL 45A 57A 14	LA ESMERALDA	13	Anden
13AN00052-3	2/09/2024	9/09/2024	KR 57A 45A 13	LA ESMERALDA	13	Anden
13AN00052-4	2/09/2024	9/09/2024	CL 45A 57A 24	LA ESMERALDA	13	Anden
13AN00052-5	2/09/2024	9/09/2024	CL 45A 57A 36	LA ESMERALDA	13	Anden
13AN00052-6	2/09/2024	9/09/2024	KR 57A 45A 35	LA ESMERALDA	13	Anden
13AN00052-7	2/09/2024	9/09/2024	CL 45A 57A 50	LA ESMERALDA	13	Anden
13AN00052-8	2/09/2024	9/09/2024	KR 57A 45A 43	LA ESMERALDA	13	Anden
13AN00052-9	2/09/2024	9/09/2024	CL 45A 57A 56	LA ESMERALDA	13	Anden
13AN00053-1	2/09/2024	9/09/2024	KR 66A 41A 06	EL SALITRE	13	Anden
13AN00053-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00053-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00053-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00054-1	2/09/2024	9/09/2024	AC 53 66 19	EL SALITRE	13	Anden
13AN00054-2	2/09/2024	9/09/2024	AC 26 41 44	EL SALITRE	13	Anden
13AN00054-3	2/09/2024	9/09/2024	AC 53 66 19	EL SALITRE	13	Anden
13AN00054-4	2/09/2024	9/09/2024	CL 42 66 34	EL SALITRE	13	Anden
13AN00054-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00054-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00054-7	2/09/2024	9/09/2024	AC 53 66 19	EL SALITRE	13	Anden
13AN00054-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00054-9	2/09/2024	9/09/2024	AC 53 66 19	EL SALITRE	13	Anden
13AN00055-1	2/09/2024	9/09/2024	KR 36 53A 67	NICOLAS DE FEDERMAN	13	Anden
13AN00055-10	2/09/2024	9/09/2024	CL 55 36 15	NICOLAS DE FEDERMAN	13	Anden
13AN00055-11	2/09/2024	9/09/2024	KR 36 54 21	NICOLAS DE FEDERMAN	13	Anden
13AN00055-12	2/09/2024	9/09/2024	CL 55 36 15	NICOLAS DE FEDERMAN	13	Anden
13AN00055-13	2/09/2024	9/09/2024	CL 55 35A 28	NICOLAS DE FEDERMAN	13	Anden
13AN00055-14	2/09/2024	9/09/2024	CL 55 36 10	NICOLAS DE FEDERMAN	13	Anden
13AN00055-15	2/09/2024	9/09/2024	CL 55 36 20	NICOLAS DE FEDERMAN	13	Anden
13AN00055-16	2/09/2024	9/09/2024	KR 36A 54 70	NICOLAS DE FEDERMAN	13	Anden
13AN00055-17	2/09/2024	9/09/2024	KR 35A 55 39	NICOLAS DE FEDERMAN	13	Anden
13AN00055-18	2/09/2024	9/09/2024	CL 56 35A 15	NICOLAS DE FEDERMAN	13	Anden
13AN00055-19	2/09/2024	9/09/2024	CL 56 35A 27	NICOLAS DE FEDERMAN	13	Anden
13AN00055-2	2/09/2024	9/09/2024	KR 36A 53 92	NICOLAS DE FEDERMAN	13	Anden
13AN00055-20	2/09/2024	9/09/2024	KR 36A 54 74	NICOLAS DE FEDERMAN	13	Anden
13AN00055-21	2/09/2024	9/09/2024	CL 56 35A 79	NICOLAS DE FEDERMAN	13	Anden
13AN00055-3	2/09/2024	9/09/2024	KR 36A 53A 68	NICOLAS DE FEDERMAN	13	Anden
13AN00055-4	2/09/2024	9/09/2024	KR 36A 53A 68	NICOLAS DE FEDERMAN	13	Anden
13AN00055-5	2/09/2024	9/09/2024	KR 36 53A 87	NICOLAS DE FEDERMAN	13	Anden
13AN00055-6	2/09/2024	9/09/2024	KR 36A 54 18	NICOLAS DE FEDERMAN	13	Anden
13AN00055-7	2/09/2024	9/09/2024	KR 36A 54 32	NICOLAS DE FEDERMAN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00055-8	2/09/2024	9/09/2024	KR 36A 54 44	NICOLAS DE FEDERMAN	13	Anden
13AN00055-9	2/09/2024	9/09/2024	CL 55 36 21	NICOLAS DE FEDERMAN	13	Anden
13AN00056-1	2/09/2024	9/09/2024	KR 38 55 07	NICOLAS DE FEDERMAN	13	Anden
13AN00056-10	2/09/2024	9/09/2024	KR 38 55 40	NICOLAS DE FEDERMAN	13	Anden
13AN00056-11	2/09/2024	9/09/2024	CL 56 38 23	NICOLAS DE FEDERMAN	13	Anden
13AN00056-12	2/09/2024	9/09/2024	CL 56 38 23	NICOLAS DE FEDERMAN	13	Anden
13AN00056-13	2/09/2024	9/09/2024	CL 56 38 44	NICOLAS DE FEDERMAN	13	Anden
13AN00056-2	2/09/2024	9/09/2024	KR 45 55 10	NICOLAS DE FEDERMAN	13	Anden
13AN00056-3	2/09/2024	9/09/2024	KR 38 55 21	NICOLAS DE FEDERMAN	13	Anden
13AN00056-4	2/09/2024	9/09/2024	KR 38 55 31	NICOLAS DE FEDERMAN	13	Anden
13AN00056-5	2/09/2024	9/09/2024	KR 45 55 20	NICOLAS DE FEDERMAN	13	Anden
13AN00056-6	2/09/2024	9/09/2024	KR 45 55 32	NICOLAS DE FEDERMAN	13	Anden
13AN00056-7	2/09/2024	9/09/2024	KR 38 55 41	NICOLAS DE FEDERMAN	13	Anden
13AN00056-8	2/09/2024	9/09/2024	KR 45 55 44	NICOLAS DE FEDERMAN	13	Anden
13AN00056-9	2/09/2024	9/09/2024	KR 45 55 56	NICOLAS DE FEDERMAN	13	Anden
13AN00057-1	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-10	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-11	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-12	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-13	2/09/2024	9/09/2024	AK 30 45A 55	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-14	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-15	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-16	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-17	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-18	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-19	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-2	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-20	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-21	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-22	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-23	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-24	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-25	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-26	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-27	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-28	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-29	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-3	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-30	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-31	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-32	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-33	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-34	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-35	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-36	2/09/2024	9/09/2024	AC 53 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-4	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-5	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-6	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-7	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-8	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00057-9	2/09/2024	9/09/2024	AK 30 45 03	CIUDAD UNIVERSITARIA	13	Anden
13AN00058-2	2/09/2024	9/09/2024	KR 45 26 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00058-3	2/09/2024	9/09/2024	KR 45 26 77	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00058-4	2/09/2024	9/09/2024	KR 45 26 90	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00059-1	17/09/2024	23/09/2024	CL 29A 35 19	ACEVEDO TEJADA	13	Anden
13AN00059-2	17/09/2024	23/09/2024	KR 35 26A 35	ACEVEDO TEJADA	13	Anden
13AN00059-3	17/09/2024	23/09/2024	CL 29A 35 25	ACEVEDO TEJADA	13	Anden
13AN00060-1	2/09/2024	9/09/2024	CL 58ABIS 37 01	NICOLAS DE FEDERMAN	13	Anden
13AN00060-2	2/09/2024	9/09/2024	CL 58ABIS 37 28	NICOLAS DE FEDERMAN	13	Anden
13AN00060-3	2/09/2024	9/09/2024	CL 58ABIS 37 01	NICOLAS DE FEDERMAN	13	Anden
13AN00060-4	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00060-5	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00061-1	2/09/2024	9/09/2024	CL 57B 37 40	NICOLAS DE FEDERMAN	13	Anden
13AN00061-2	2/09/2024	9/09/2024	CL 57B 37A 12	NICOLAS DE FEDERMAN	13	Anden
13AN00062-1	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00062-2	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00062-3	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00062-4	2/09/2024	9/09/2024	KR 38 58A 98	NICOLAS DE FEDERMAN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00062-5	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00062-6	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00062-7	2/09/2024	9/09/2024	CL 59 37 00	NICOLAS DE FEDERMAN	13	Anden
13AN00063-1	2/09/2024	9/09/2024	CL 56 35 58	CAMPIN OCCIDENTAL	13	Anden
13AN00063-2	2/09/2024	9/09/2024	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden
13AN00063-3	2/09/2024	9/09/2024	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden
13AN00063-4	2/09/2024	9/09/2024	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden
13AN00063-5	2/09/2024	9/09/2024	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden
13AN00063-6	2/09/2024	9/09/2024	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden
13AN00063-7	2/09/2024	9/09/2024	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden
13AN00063-8	2/09/2024	9/09/2024	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden
13AN00063-9	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00064-1	2/09/2024	9/09/2024	CL 56 35A 08	CAMPIN OCCIDENTAL	13	Anden
13AN00064-10	2/09/2024	9/09/2024	KR 35A 56 41	CAMPIN OCCIDENTAL	13	Anden
13AN00064-11	2/09/2024	9/09/2024	CL 57 35A 80	CAMPIN OCCIDENTAL	13	Anden
13AN00064-12	2/09/2024	9/09/2024	KR 35A 57 91	CAMPIN OCCIDENTAL	13	Anden
13AN00064-13	2/09/2024	9/09/2024	CL 57 35A 48	CAMPIN OCCIDENTAL	13	Anden
13AN00064-14	2/09/2024	9/09/2024	KR 35A 56 41	CAMPIN OCCIDENTAL	13	Anden
13AN00064-15	2/09/2024	9/09/2024	KR 36A 57 22	CAMPIN OCCIDENTAL	13	Anden
13AN00064-16	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00064-17	2/09/2024	9/09/2024	KR 36A 57 58	CAMPIN OCCIDENTAL	13	Anden
13AN00064-18	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00064-19	2/09/2024	9/09/2024	CL 57A 35A 70	CAMPIN OCCIDENTAL	13	Anden
13AN00064-2	2/09/2024	9/09/2024	CL 56 35A 82	CAMPIN OCCIDENTAL	13	Anden
13AN00064-3	2/09/2024	9/09/2024	KR 36A 56 22	CAMPIN OCCIDENTAL	13	Anden
13AN00064-4	2/09/2024	9/09/2024	CL 56 35A 08	CAMPIN OCCIDENTAL	13	Anden
13AN00064-5	2/09/2024	9/09/2024	CL 57A 35 01	CAMPIN OCCIDENTAL	13	Anden
13AN00064-6	2/09/2024	9/09/2024	CL 57 35A 37	CAMPIN OCCIDENTAL	13	Anden
13AN00064-7	2/09/2024	9/09/2024	KR 36A 56 40	CAMPIN OCCIDENTAL	13	Anden
13AN00064-8	2/09/2024	9/09/2024	CL 57 35A 93	CAMPIN OCCIDENTAL	13	Anden
13AN00064-9	2/09/2024	9/09/2024	KR 35A 56 41	CAMPIN OCCIDENTAL	13	Anden
13AN00065-1	2/09/2024	9/09/2024	CL 57 36A 10	NICOLAS DE FEDERMAN	13	Anden
13AN00065-10	2/09/2024	9/09/2024	KR 36A 57 35	NICOLAS DE FEDERMAN	13	Anden
13AN00065-11	2/09/2024	9/09/2024	KR 37 57 34	NICOLAS DE FEDERMAN	13	Anden
13AN00065-12	2/09/2024	9/09/2024	KR 36A 57 47	NICOLAS DE FEDERMAN	13	Anden
13AN00065-13	2/09/2024	9/09/2024	KR 37 57 44	NICOLAS DE FEDERMAN	13	Anden
13AN00065-14	2/09/2024	9/09/2024	KR 36A 57 55	NICOLAS DE FEDERMAN	13	Anden
13AN00065-15	2/09/2024	9/09/2024	KR 37 57 72	NICOLAS DE FEDERMAN	13	Anden
13AN00065-16	2/09/2024	9/09/2024	KR 37 57A 04	NICOLAS DE FEDERMAN	13	Anden
13AN00065-17	2/09/2024	9/09/2024	KR 36A 57 83	NICOLAS DE FEDERMAN	13	Anden
13AN00065-18	2/09/2024	9/09/2024	KR 37 57A 34	NICOLAS DE FEDERMAN	13	Anden
13AN00065-19	2/09/2024	9/09/2024	KR 36A 57A 15	NICOLAS DE FEDERMAN	13	Anden
13AN00065-2	2/09/2024	9/09/2024	CL 57 36A 16	NICOLAS DE FEDERMAN	13	Anden
13AN00065-20	2/09/2024	9/09/2024	KR 36A 57A 15	NICOLAS DE FEDERMAN	13	Anden
13AN00065-21	2/09/2024	9/09/2024	KR 37 57A 64	NICOLAS DE FEDERMAN	13	Anden
13AN00065-22	2/09/2024	9/09/2024	KR 36A 57B 41	NICOLAS DE FEDERMAN	13	Anden
13AN00065-3	2/09/2024	9/09/2024	CL 57 36A 10	NICOLAS DE FEDERMAN	13	Anden
13AN00065-4	2/09/2024	9/09/2024	CL 57 36A 40	NICOLAS DE FEDERMAN	13	Anden
13AN00065-5	2/09/2024	9/09/2024	CL 57 36A 50	NICOLAS DE FEDERMAN	13	Anden
13AN00065-6	2/09/2024	9/09/2024	CL 57 36A 50	NICOLAS DE FEDERMAN	13	Anden
13AN00065-7	2/09/2024	9/09/2024	CL 57 36A 50	NICOLAS DE FEDERMAN	13	Anden
13AN00065-8	2/09/2024	9/09/2024	KR 36A 57 19	NICOLAS DE FEDERMAN	13	Anden
13AN00065-9	2/09/2024	9/09/2024	KR 37 57 22	NICOLAS DE FEDERMAN	13	Anden
13AN00066-1	2/09/2024	9/09/2024	CL 56 36A 10	NICOLAS DE FEDERMAN	13	Anden
13AN00066-2	2/09/2024	9/09/2024	CL 56 36A 14	NICOLAS DE FEDERMAN	13	Anden
13AN00066-3	2/09/2024	9/09/2024	CL 56 36A 32	NICOLAS DE FEDERMAN	13	Anden
13AN00066-4	2/09/2024	9/09/2024	KR 36A 56 23	NICOLAS DE FEDERMAN	13	Anden
13AN00066-5	2/09/2024	9/09/2024	KR 36A 56 40	NICOLAS DE FEDERMAN	13	Anden
13AN00066-6	2/09/2024	9/09/2024	CL 57 36A 13	NICOLAS DE FEDERMAN	13	Anden
13AN00066-7	2/09/2024	9/09/2024	CL 57 36A 13	NICOLAS DE FEDERMAN	13	Anden
13AN00067-1	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Anden
13AN00068-1	2/09/2024	9/09/2024	CL 57A 37A 02	NICOLAS DE FEDERMAN	13	Anden
13AN00068-10	2/09/2024	9/09/2024	KR 45 57A 36	NICOLAS DE FEDERMAN	13	Anden
13AN00068-11	2/09/2024	9/09/2024	KR 45 57A 38	NICOLAS DE FEDERMAN	13	Anden
13AN00068-12	2/09/2024	9/09/2024	KR 37A 57A 60	NICOLAS DE FEDERMAN	13	Anden
13AN00068-13	2/09/2024	9/09/2024	KR 37A 57A 32	NICOLAS DE FEDERMAN	13	Anden
13AN00068-14	2/09/2024	9/09/2024	CL 57B 37 55	NICOLAS DE FEDERMAN	13	Anden
13AN00068-15	2/09/2024	9/09/2024	CL 57B 37A 15	NICOLAS DE FEDERMAN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00068-16	2/09/2024	9/09/2024	CL 57B 37A 17	NICOLAS DE FEDERMAN	13	Anden
13AN00068-17	2/09/2024	9/09/2024	CL 57B 37A 19	NICOLAS DE FEDERMAN	13	Anden
13AN00068-18	2/09/2024	9/09/2024	CL 57B 38 29	NICOLAS DE FEDERMAN	13	Anden
13AN00068-19	2/09/2024	9/09/2024	CL 57B 38 39	NICOLAS DE FEDERMAN	13	Anden
13AN00068-2	2/09/2024	9/09/2024	CL 57A 38 28	NICOLAS DE FEDERMAN	13	Anden
13AN00068-20	2/09/2024	9/09/2024	CL 57B 38 43	NICOLAS DE FEDERMAN	13	Anden
13AN00068-21	2/09/2024	9/09/2024	KR 45 57A 38	NICOLAS DE FEDERMAN	13	Anden
13AN00068-22	2/09/2024	9/09/2024	CL 57B 38 45	NICOLAS DE FEDERMAN	13	Anden
13AN00068-3	2/09/2024	9/09/2024	CL 57A 38 34	NICOLAS DE FEDERMAN	13	Anden
13AN00068-4	2/09/2024	9/09/2024	CL 57A 38 42	NICOLAS DE FEDERMAN	13	Anden
13AN00068-5	2/09/2024	9/09/2024	KR 45 57A 08	NICOLAS DE FEDERMAN	13	Anden
13AN00068-6	2/09/2024	9/09/2024	KR 37A 57A 20	NICOLAS DE FEDERMAN	13	Anden
13AN00068-7	2/09/2024	9/09/2024	KR 37A 57A 20	NICOLAS DE FEDERMAN	13	Anden
13AN00068-8	2/09/2024	9/09/2024	KR 45 57A 20	NICOLAS DE FEDERMAN	13	Anden
13AN00068-9	2/09/2024	9/09/2024	KR 45 57A 24	NICOLAS DE FEDERMAN	13	Anden
13AN00069-1	2/09/2024	9/09/2024	KR 38 57 13	NICOLAS DE FEDERMAN	13	Anden
13AN00069-10	2/09/2024	9/09/2024	CL 57A 38 17	NICOLAS DE FEDERMAN	13	Anden
13AN00069-11	2/09/2024	9/09/2024	CL 57A 38 45	NICOLAS DE FEDERMAN	13	Anden
13AN00069-12	2/09/2024	9/09/2024	CL 57A 38 60	NICOLAS DE FEDERMAN	13	Anden
13AN00069-13	2/09/2024	9/09/2024	KR 45 57 78	NICOLAS DE FEDERMAN	13	Anden
13AN00069-2	2/09/2024	9/09/2024	KR 38 57 29	NICOLAS DE FEDERMAN	13	Anden
13AN00069-3	2/09/2024	9/09/2024	KR 45 57 22	NICOLAS DE FEDERMAN	13	Anden
13AN00069-4	2/09/2024	9/09/2024	KR 38 57 33	NICOLAS DE FEDERMAN	13	Anden
13AN00069-5	2/09/2024	9/09/2024	CL 57A 38 11	NICOLAS DE FEDERMAN	13	Anden
13AN00069-6	2/09/2024	9/09/2024	CL 57A 38 11	NICOLAS DE FEDERMAN	13	Anden
13AN00069-7	2/09/2024	9/09/2024	KR 45 57 78	NICOLAS DE FEDERMAN	13	Anden
13AN00069-8	2/09/2024	9/09/2024	CL 57A 38 11	NICOLAS DE FEDERMAN	13	Anden
13AN00069-9	2/09/2024	9/09/2024	CL 57A 38 11	NICOLAS DE FEDERMAN	13	Anden
13AN00070-1	2/09/2024	9/09/2024	CL 56 38 20	NICOLAS DE FEDERMAN	13	Anden
13AN00070-10	2/09/2024	9/09/2024	KR 45 56 44	NICOLAS DE FEDERMAN	13	Anden
13AN00070-11	2/09/2024	9/09/2024	KR 38 56 63	NICOLAS DE FEDERMAN	13	Anden
13AN00070-12	2/09/2024	9/09/2024	CL 57 38 10	NICOLAS DE FEDERMAN	13	Anden
13AN00070-13	2/09/2024	9/09/2024	CL 57 38 40	NICOLAS DE FEDERMAN	13	Anden
13AN00070-14	2/09/2024	9/09/2024	KR 45 56 64	NICOLAS DE FEDERMAN	13	Anden
13AN00070-15	2/09/2024	9/09/2024	CL 57 38 10	NICOLAS DE FEDERMAN	13	Anden
13AN00070-16	2/09/2024	9/09/2024	CL 57 38 10	NICOLAS DE FEDERMAN	13	Anden
13AN00070-17	2/09/2024	9/09/2024	CL 57 38 18	NICOLAS DE FEDERMAN	13	Anden
13AN00070-18	2/09/2024	9/09/2024	CL 57 38 40	NICOLAS DE FEDERMAN	13	Anden
13AN00070-19	2/09/2024	9/09/2024	KR 45 57 08	NICOLAS DE FEDERMAN	13	Anden
13AN00070-2	2/09/2024	9/09/2024	CL 56 38 32	NICOLAS DE FEDERMAN	13	Anden
13AN00070-3	2/09/2024	9/09/2024	CL 56 38 20	NICOLAS DE FEDERMAN	13	Anden
13AN00070-4	2/09/2024	9/09/2024	CL 56 38 44	NICOLAS DE FEDERMAN	13	Anden
13AN00070-5	2/09/2024	9/09/2024	KR 38 56 07	NICOLAS DE FEDERMAN	13	Anden
13AN00070-6	2/09/2024	9/09/2024	KR 45 56 18	NICOLAS DE FEDERMAN	13	Anden
13AN00070-7	2/09/2024	9/09/2024	KR 45 56 20	NICOLAS DE FEDERMAN	13	Anden
13AN00070-8	2/09/2024	9/09/2024	KR 38 56 35	NICOLAS DE FEDERMAN	13	Anden
13AN00070-9	2/09/2024	9/09/2024	KR 38 56 59	NICOLAS DE FEDERMAN	13	Anden
13AN00071-1	2/09/2024	9/09/2024	AC 53 45 20	NICOLAS DE FEDERMAN	13	Anden
13AN00071-2	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00071-3	2/09/2024	9/09/2024	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden
13AN00071-4	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00071-5	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00071-6	2/09/2024	9/09/2024	KR 46 56B 06	NICOLAS DE FEDERMAN	13	Anden
13AN00071-7	2/09/2024	9/09/2024	CL 57 45 45	NICOLAS DE FEDERMAN	13	Anden
13AN00072-1	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00072-10	2/09/2024	9/09/2024	CL 57A 45 21	NICOLAS DE FEDERMAN	13	Anden
13AN00072-11	2/09/2024	9/09/2024	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden
13AN00072-12	2/09/2024	9/09/2024	CL 57A 45 21	NICOLAS DE FEDERMAN	13	Anden
13AN00072-13	2/09/2024	9/09/2024	CL 57A 45 45	NICOLAS DE FEDERMAN	13	Anden
13AN00072-14	2/09/2024	9/09/2024	CL 57A 45 45	NICOLAS DE FEDERMAN	13	Anden
13AN00072-15	2/09/2024	9/09/2024	KR 45 57A 25	NICOLAS DE FEDERMAN	13	Anden
13AN00072-2	2/09/2024	9/09/2024	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden
13AN00072-3	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00072-4	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00072-5	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00072-6	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00072-7	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00072-8	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00072-9	2/09/2024	9/09/2024	CL 57A 45 21	NICOLAS DE FEDERMAN	13	Anden
13AN00073-1	2/09/2024	9/09/2024	CL 56B 46 15	NICOLAS DE FEDERMAN	13	Anden
13AN00073-2	2/09/2024	9/09/2024	CL 56B 46 15	NICOLAS DE FEDERMAN	13	Anden
13AN00073-3	2/09/2024	9/09/2024	CL 56B 46 15	NICOLAS DE FEDERMAN	13	Anden
13AN00073-4	2/09/2024	9/09/2024	CL 56B 46 89	NICOLAS DE FEDERMAN	13	Anden
13AN00073-5	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00074-1	2/09/2024	9/09/2024	AC 53 46 92	NICOLAS DE FEDERMAN	13	Anden
13AN00074-2	2/09/2024	9/09/2024	KR 47 53 20	NICOLAS DE FEDERMAN	13	Anden
13AN00074-3	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00075-1	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00075-2	2/09/2024	9/09/2024	AC 53 47 80	NICOLAS DE FEDERMAN	13	Anden
13AN00076-1	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00076-10	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00076-11	2/09/2024	9/09/2024	KR 47 57A 53	NICOLAS DE FEDERMAN	13	Anden
13AN00076-12	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00076-13	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00076-14	2/09/2024	9/09/2024	AK 50 56B 96	NICOLAS DE FEDERMAN	13	Anden
13AN00076-2	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00076-3	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00076-4	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00076-5	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00076-6	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00076-7	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00076-8	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00076-9	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00077-1	2/09/2024	9/09/2024	CL 56B 46 00	NICOLAS DE FEDERMAN	13	Anden
13AN00077-10	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00077-11	2/09/2024	9/09/2024	KR 47 56B 20	NICOLAS DE FEDERMAN	13	Anden
13AN00077-2	2/09/2024	9/09/2024	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden
13AN00077-3	2/09/2024	9/09/2024	CL 56B 46 00	NICOLAS DE FEDERMAN	13	Anden
13AN00077-4	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00077-5	2/09/2024	9/09/2024	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden
13AN00077-6	2/09/2024	9/09/2024	KR 46 53 00	NICOLAS DE FEDERMAN	13	Anden
13AN00077-7	2/09/2024	9/09/2024	KR 47 56B 20	NICOLAS DE FEDERMAN	13	Anden
13AN00077-8	2/09/2024	9/09/2024	KR 47 53 98	NICOLAS DE FEDERMAN	13	Anden
13AN00077-9	2/09/2024	9/09/2024	KR 47 56B 20	NICOLAS DE FEDERMAN	13	Anden
13AN00078-1	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00078-2	2/09/2024	9/09/2024	KR 45 62 98	NICOLAS DE FEDERMAN	13	Anden
13AN00078-3	2/09/2024	9/09/2024	KR 47 57A 24	NICOLAS DE FEDERMAN	13	Anden
13AN00078-4	2/09/2024	9/09/2024	KR 47 57A 24	NICOLAS DE FEDERMAN	13	Anden
13AN00078-5	2/09/2024	9/09/2024	CL 57B 45 23	NICOLAS DE FEDERMAN	13	Anden
13AN00078-6	2/09/2024	9/09/2024	CL 57B 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00078-7	2/09/2024	9/09/2024	CL 57B 45 00	NICOLAS DE FEDERMAN	13	Anden
13AN00078-8	2/09/2024	9/09/2024	CL 57B 45 91	NICOLAS DE FEDERMAN	13	Anden
13AN00078-9	2/09/2024	9/09/2024	CL 57B 45 91	NICOLAS DE FEDERMAN	13	Anden
13AN00079-1	2/09/2024	9/09/2024	AK 50 56B 00	PAULO VI	13	Anden
13AN00079-2	2/09/2024	9/09/2024	KR 53 53 00	PAULO VI	13	Anden
13AN00079-3	2/09/2024	9/09/2024	AK 50 56B 00	PAULO VI	13	Anden
13AN00079-4	2/09/2024	9/09/2024	AK 50 56B 00	PAULO VI	13	Anden
13AN00080-1	2/09/2024	9/09/2024	AK 50 56B 00	PAULO VI	13	Anden
13AN00080-2	2/09/2024	9/09/2024	AK 50 56B 00	PAULO VI	13	Anden
13AN00080-3	2/09/2024	9/09/2024	CL 59 53 02	PAULO VI	13	Anden
13AN00081-1	2/09/2024	9/09/2024	CL 59 50 01	PAULO VI	13	Anden
13AN00081-2	2/09/2024	9/09/2024	CL 59 56 19	PAULO VI	13	Anden
13AN00081-3	2/09/2024	9/09/2024	CL 59 56 12	PAULO VI	13	Anden
13AN00081-4	2/09/2024	9/09/2024	CL 59 56 19	PAULO VI	13	Anden
13AN00081-5	2/09/2024	9/09/2024	CL 59 56 19	PAULO VI	13	Anden
13AN00081-7	2/09/2024	9/09/2024	CL 59 56 19	PAULO VI	13	Anden
13AN00081-8	2/09/2024	9/09/2024	CL 59 56 19	PAULO VI	13	Anden
13AN00082-1	2/09/2024	9/09/2024	CL 59 56 19	PAULO VI	13	Anden
13AN00083-1	2/09/2024	9/09/2024	CL 57C 58 54	PAULO VI	13	Anden
13AN00084-1	2/09/2024	9/09/2024	CL 57 57 01	PAULO VI	13	Anden
13AN00084-2	2/09/2024	9/09/2024	CL 57 57 01	PAULO VI	13	Anden
13AN00085-1	2/09/2024	9/09/2024	KR 57 56 80	PAULO VI	13	Anden
13AN00085-2	2/09/2024	9/09/2024	KR 57 56 80	PAULO VI	13	Anden
13AN00085-3	2/09/2024	9/09/2024	KR 57 56 80	PAULO VI	13	Anden
13AN00085-4	2/09/2024	9/09/2024	KR 57 56 80	PAULO VI	13	Anden
13AN00085-5	2/09/2024	9/09/2024	KR 56 57B 33	PAULO VI	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00086-1	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00086-2	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00087-1	2/09/2024	9/09/2024	AC 63 54A 35	PABLO VI NORTE	13	Anden
13AN00087-10	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00087-11	2/09/2024	9/09/2024	KR 55 61 97	PABLO VI NORTE	13	Anden
13AN00087-12	2/09/2024	9/09/2024	AC 63 54A 35	PABLO VI NORTE	13	Anden
13AN00087-13	2/09/2024	9/09/2024	AC 63 54 01	PABLO VI NORTE	13	Anden
13AN00087-14	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00087-15	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00087-16	2/09/2024	9/09/2024	KR 56 61 96	PABLO VI NORTE	13	Anden
13AN00087-17	2/09/2024	9/09/2024	KR 56 61 96	PABLO VI NORTE	13	Anden
13AN00087-2	2/09/2024	9/09/2024	KR 55 61 13	PABLO VI NORTE	13	Anden
13AN00087-3	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00087-4	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00087-5	2/09/2024	9/09/2024	KR 55 61 37	PABLO VI NORTE	13	Anden
13AN00087-6	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00087-7	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00087-8	2/09/2024	9/09/2024	KR 55 61 69	PABLO VI NORTE	13	Anden
13AN00088-1	2/09/2024	9/09/2024	KR 54A 61 05	PABLO VI NORTE	13	Anden
13AN00088-10	2/09/2024	9/09/2024	AC 63 54A 01	PABLO VI NORTE	13	Anden
13AN00088-11	2/09/2024	9/09/2024	AC 63 54A 01	PABLO VI NORTE	13	Anden
13AN00088-12	2/09/2024	9/09/2024	AC 63 54A 01	PABLO VI NORTE	13	Anden
13AN00088-13	2/09/2024	9/09/2024	AC 63 54A 35	PABLO VI NORTE	13	Anden
13AN00088-14	2/09/2024	9/09/2024	AC 63 54A 35	PABLO VI NORTE	13	Anden
13AN00088-15	2/09/2024	9/09/2024	AC 63 54A 15	PABLO VI NORTE	13	Anden
13AN00088-2	2/09/2024	9/09/2024	KR 54A 61 05	PABLO VI NORTE	13	Anden
13AN00088-3	2/09/2024	9/09/2024	KR 54A 61 21	PABLO VI NORTE	13	Anden
13AN00088-4	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00088-5	2/09/2024	9/09/2024	AC 63 54A 35	PABLO VI NORTE	13	Anden
13AN00088-6	2/09/2024	9/09/2024	AC 63 54A 01	PABLO VI NORTE	13	Anden
13AN00088-7	2/09/2024	9/09/2024	AC 63 54A 35	PABLO VI NORTE	13	Anden
13AN00088-8	2/09/2024	9/09/2024	AC 63 54A 01	PABLO VI NORTE	13	Anden
13AN00088-9	2/09/2024	9/09/2024	AC 63 54A 35	PABLO VI NORTE	13	Anden
13AN00089-1	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00089-10	2/09/2024	9/09/2024	AC 63 54A 01	PABLO VI NORTE	13	Anden
13AN00089-11	2/09/2024	9/09/2024	AC 63 54 01	PABLO VI NORTE	13	Anden
13AN00089-12	2/09/2024	9/09/2024	KR 54 61 61	PABLO VI NORTE	13	Anden
13AN00089-13	2/09/2024	9/09/2024	KR 54A 61 44	PABLO VI NORTE	13	Anden
13AN00089-14	2/09/2024	9/09/2024	AC 63 54 01	PABLO VI NORTE	13	Anden
13AN00089-15	2/09/2024	9/09/2024	KR 54A 61 60	PABLO VI NORTE	13	Anden
13AN00089-16	2/09/2024	9/09/2024	AC 63 54A 01	PABLO VI NORTE	13	Anden
13AN00089-17	2/09/2024	9/09/2024	AC 63 54A 01	PABLO VI NORTE	13	Anden
13AN00089-2	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00089-3	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00089-4	2/09/2024	9/09/2024	KR 54 61 13	PABLO VI NORTE	13	Anden
13AN00089-5	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00089-6	2/09/2024	9/09/2024	AC 63 54 01	PABLO VI NORTE	13	Anden
13AN00089-7	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00089-8	2/09/2024	9/09/2024	KR 54A 61 12	PABLO VI NORTE	13	Anden
13AN00089-9	2/09/2024	9/09/2024	AC 63 54A 01	PABLO VI NORTE	13	Anden
13AN00090-1	2/09/2024	9/09/2024	CL 59 50 64	PABLO VI NORTE	13	Anden
13AN00090-10	2/09/2024	9/09/2024	CL 59 53 32	PABLO VI NORTE	13	Anden
13AN00090-11	2/09/2024	9/09/2024	KR 53 59 97	PABLO VI NORTE	13	Anden
13AN00090-12	2/09/2024	9/09/2024	CL 59 53 32	PABLO VI NORTE	13	Anden
13AN00090-13	2/09/2024	9/09/2024	CL 59 53 32	PABLO VI NORTE	13	Anden
13AN00090-14	2/09/2024	9/09/2024	KR 53 59 97	PABLO VI NORTE	13	Anden
13AN00090-15	2/09/2024	9/09/2024	KR 54 59 96	PABLO VI NORTE	13	Anden
13AN00090-16	2/09/2024	9/09/2024	KR 54 59 96	PABLO VI NORTE	13	Anden
13AN00090-17	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00090-2	2/09/2024	9/09/2024	CL 59 53 02	PABLO VI NORTE	13	Anden
13AN00090-3	2/09/2024	9/09/2024	CL 59 50 64	PABLO VI NORTE	13	Anden
13AN00090-4	2/09/2024	9/09/2024	CL 59 53 32	PABLO VI NORTE	13	Anden
13AN00090-5	2/09/2024	9/09/2024	KR 53 59 45	PABLO VI NORTE	13	Anden
13AN00090-6	2/09/2024	9/09/2024	CL 59 53 32	PABLO VI NORTE	13	Anden
13AN00090-7	2/09/2024	9/09/2024	CL 59 50 64	PABLO VI NORTE	13	Anden
13AN00090-8	2/09/2024	9/09/2024	CL 59 53 32	PABLO VI NORTE	13	Anden
13AN00090-9	2/09/2024	9/09/2024	CL 59 50 64	PABLO VI NORTE	13	Anden
13AN00091-1	2/09/2024	9/09/2024	KR 54 59 05	PABLO VI NORTE	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00091-10	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00091-11	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00091-12	2/09/2024	9/09/2024	CL 59 53 32	PABLO VI NORTE	13	Anden
13AN00091-13	2/09/2024	9/09/2024	KR 54A 59 68	PABLO VI NORTE	13	Anden
13AN00091-14	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00091-15	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00091-16	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00091-17	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00091-18	2/09/2024	9/09/2024	KR 54A 59 96	PABLO VI NORTE	13	Anden
13AN00091-2	2/09/2024	9/09/2024	KR 54 59 05	PABLO VI NORTE	13	Anden
13AN00091-3	2/09/2024	9/09/2024	CL 59 53 32	PABLO VI NORTE	13	Anden
13AN00091-4	2/09/2024	9/09/2024	KR 54A 59 04	PABLO VI NORTE	13	Anden
13AN00091-5	2/09/2024	9/09/2024	CL 59 53 32	PABLO VI NORTE	13	Anden
13AN00091-6	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00091-7	2/09/2024	9/09/2024	KR 54 59 45	PABLO VI NORTE	13	Anden
13AN00091-8	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00091-9	2/09/2024	9/09/2024	CL 59 53 32	PABLO VI NORTE	13	Anden
13AN00092-1	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00092-10	2/09/2024	9/09/2024	CL 59 54A 04	PABLO VI NORTE	13	Anden
13AN00092-11	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00092-12	2/09/2024	9/09/2024	CL 59 54A 04	PABLO VI NORTE	13	Anden
13AN00092-13	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00092-14	2/09/2024	9/09/2024	CL 59 54A 04	PABLO VI NORTE	13	Anden
13AN00092-15	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00092-16	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00092-2	2/09/2024	9/09/2024	CL 59 53 02	PABLO VI NORTE	13	Anden
13AN00092-3	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00092-4	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00092-5	2/09/2024	9/09/2024	CL 59 54A 04	PABLO VI NORTE	13	Anden
13AN00092-6	2/09/2024	9/09/2024	CL 59 54A 04	PABLO VI NORTE	13	Anden
13AN00092-7	2/09/2024	9/09/2024	CL 59 54A 04	PABLO VI NORTE	13	Anden
13AN00092-8	2/09/2024	9/09/2024	CL 59 54 82	PABLO VI NORTE	13	Anden
13AN00092-9	2/09/2024	9/09/2024	KR 54A 59 85	PABLO VI NORTE	13	Anden
13AN00093-1	2/09/2024	9/09/2024	CL 59 54A 04	PABLO VI NORTE	13	Anden
13AN00093-10	2/09/2024	9/09/2024	KR 55 59 77	PABLO VI NORTE	13	Anden
13AN00093-11	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00093-12	2/09/2024	9/09/2024	CL 59 54A 04	PABLO VI NORTE	13	Anden
13AN00093-13	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00093-14	2/09/2024	9/09/2024	KR 55 59 97	PABLO VI NORTE	13	Anden
13AN00093-15	2/09/2024	9/09/2024	KR 55 59 97	PABLO VI NORTE	13	Anden
13AN00093-16	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00093-17	2/09/2024	9/09/2024	KR 56 59 96	PABLO VI NORTE	13	Anden
13AN00093-2	2/09/2024	9/09/2024	KR 55 59 05	PABLO VI NORTE	13	Anden
13AN00093-3	2/09/2024	9/09/2024	CL 59 56 12	PABLO VI NORTE	13	Anden
13AN00093-4	2/09/2024	9/09/2024	KR 56 59 04	PABLO VI NORTE	13	Anden
13AN00093-5	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00093-6	2/09/2024	9/09/2024	CL 59 54A 04	PABLO VI NORTE	13	Anden
13AN00093-7	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00093-8	2/09/2024	9/09/2024	KR 55 59 61	PABLO VI NORTE	13	Anden
13AN00093-9	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00094-1	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00094-2	2/09/2024	9/09/2024	CL 59 56 12	PABLO VI NORTE	13	Anden
13AN00094-3	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00094-4	2/09/2024	9/09/2024	CL 59 56 42	PABLO VI NORTE	13	Anden
13AN00094-5	2/09/2024	9/09/2024	CL 59 56 42	PABLO VI NORTE	13	Anden
13AN00095-1	2/09/2024	9/09/2024	KR 57 45 13	LA ESMERALDA	13	Anden
13AN00095-10	2/09/2024	9/09/2024	KR 57A 45 46	LA ESMERALDA	13	Anden
13AN00095-11	2/09/2024	9/09/2024	KR 57A 45A 10	LA ESMERALDA	13	Anden
13AN00095-12	2/09/2024	9/09/2024	CL 46 57 07	LA ESMERALDA	13	Anden
13AN00095-13	2/09/2024	9/09/2024	CL 46 57 07	LA ESMERALDA	13	Anden
13AN00095-14	2/09/2024	9/09/2024	KR 57A 45A 18	LA ESMERALDA	13	Anden
13AN00095-15	2/09/2024	9/09/2024	CL 46 57 21	LA ESMERALDA	13	Anden
13AN00095-16	2/09/2024	9/09/2024	CL 46 57 33	LA ESMERALDA	13	Anden
13AN00095-17	2/09/2024	9/09/2024	KR 57A 45A 30	LA ESMERALDA	13	Anden
13AN00095-18	2/09/2024	9/09/2024	KR 57A 45A 30	LA ESMERALDA	13	Anden
13AN00095-2	2/09/2024	9/09/2024	KR 57 45 03	LA ESMERALDA	13	Anden
13AN00095-3	2/09/2024	9/09/2024	KR 57 45 37	LA ESMERALDA	13	Anden
13AN00095-4	2/09/2024	9/09/2024	KR 57A 45 06	LA ESMERALDA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00095-5	2/09/2024	9/09/2024	KR 57 45 53	LA ESMERALDA	13	Anden
13AN00095-6	2/09/2024	9/09/2024	KR 57 45A 03	LA ESMERALDA	13	Anden
13AN00095-7	2/09/2024	9/09/2024	KR 57 45A 11	LA ESMERALDA	13	Anden
13AN00095-8	2/09/2024	9/09/2024	KR 57 45A 11	LA ESMERALDA	13	Anden
13AN00095-9	2/09/2024	9/09/2024	KR 57A 45 36	LA ESMERALDA	13	Anden
13AN00096-1	2/09/2024	9/09/2024	CL 42 66 34	EL SALITRE	13	Anden
13AN00096-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00096-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00096-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00096-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00096-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00096-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00096-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00096-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00096-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00097-1	2/09/2024	9/09/2024	KR 66A 43 18	EL SALITRE	13	Anden
13AN00097-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00097-3	2/09/2024	9/09/2024	KR 66A 43 18	EL SALITRE	13	Anden
13AN00097-4	2/09/2024	9/09/2024	KR 66A 43 18	EL SALITRE	13	Anden
13AN00097-5	2/09/2024	9/09/2024	KR 66A 43 18	EL SALITRE	13	Anden
13AN00097-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00098-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00098-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00099-1	2/09/2024	9/09/2024	CL 45 66 40	EL SALITRE	13	Anden
13AN00099-2	2/09/2024	9/09/2024	CL 45 66 40	EL SALITRE	13	Anden
13AN00099-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00099-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00099-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00099-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00099-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00099-8	2/09/2024	9/09/2024	KR 66A 45 86	EL SALITRE	13	Anden
13AN00099-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-12	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-15	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00100-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00101-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00101-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00101-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00101-4	2/09/2024	9/09/2024	KR 67 44 29	EL SALITRE	13	Anden
13AN00101-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00101-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00101-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00101-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00101-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00102-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00103-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-12	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-15	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-16	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-17	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-18	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-19	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00103-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00104-1	17/09/2024	23/09/2024	KR 47 22 35	ORTEZAL	13	Anden
13AN00104-10	17/09/2024	23/09/2024	KR 47A 22 40	ORTEZAL	13	Anden
13AN00104-11	17/09/2024	23/09/2024	KR 47A 22 84	ORTEZAL	13	Anden
13AN00104-12	17/09/2024	23/09/2024	KR 47A 22 90	ORTEZAL	13	Anden
13AN00104-13	17/09/2024	23/09/2024	KR 47A 22 98	ORTEZAL	13	Anden
13AN00104-14	17/09/2024	23/09/2024	KR 47A 22 98	ORTEZAL	13	Anden
13AN00104-2	17/09/2024	23/09/2024	KR 47 22 35	ORTEZAL	13	Anden
13AN00104-3	17/09/2024	23/09/2024	KR 47 22 35	ORTEZAL	13	Anden
13AN00104-4	17/09/2024	23/09/2024	KR 47 22 45	ORTEZAL	13	Anden
13AN00104-5	17/09/2024	23/09/2024	KR 47 22 69	ORTEZAL	13	Anden
13AN00104-6	17/09/2024	23/09/2024	KR 47 22 69	ORTEZAL	13	Anden
13AN00104-7	17/09/2024	23/09/2024	KR 47 22 83	ORTEZAL	13	Anden
13AN00104-8	17/09/2024	23/09/2024	CL 22A 47 13	ORTEZAL	13	Anden
13AN00104-9	17/09/2024	23/09/2024	KR 47A 22 01	ORTEZAL	13	Anden
13AN00105-1	17/09/2024	23/09/2024	CL 22A 45 03	ORTEZAL	13	Anden
13AN00105-2	17/09/2024	23/09/2024	KR 47 22 66	ORTEZAL	13	Anden
13AN00105-3	17/09/2024	23/09/2024	CL 22A 45 03	ORTEZAL	13	Anden
13AN00105-4	17/09/2024	23/09/2024	KR 47 22 66	ORTEZAL	13	Anden
13AN00105-5	17/09/2024	23/09/2024	KR 47 22 66	ORTEZAL	13	Anden
13AN00106-1	17/09/2024	23/09/2024	KR 43A 22A 07	ORTEZAL	13	Anden
13AN00106-10	17/09/2024	23/09/2024	KR 43B 22A 12	ORTEZAL	13	Anden
13AN00106-11	17/09/2024	23/09/2024	KR 43B 22A 70	ORTEZAL	13	Anden
13AN00106-12	17/09/2024	23/09/2024	CL 22B 43A 27	ORTEZAL	13	Anden
13AN00106-13	17/09/2024	23/09/2024	KR 43B 22A 82	ORTEZAL	13	Anden
13AN00106-14	17/09/2024	23/09/2024	KR 43B 22A 82	ORTEZAL	13	Anden
13AN00106-2	17/09/2024	23/09/2024	KR 43A 22A 07	ORTEZAL	13	Anden
13AN00106-3	17/09/2024	23/09/2024	KR 43A 22A 07	ORTEZAL	13	Anden
13AN00106-4	17/09/2024	23/09/2024	KR 43A 22A 29	ORTEZAL	13	Anden
13AN00106-5	17/09/2024	23/09/2024	CL 22ABIS 43A 26	ORTEZAL	13	Anden
13AN00106-6	17/09/2024	23/09/2024	KR 43B 22A 12	ORTEZAL	13	Anden
13AN00106-7	17/09/2024	23/09/2024	KR 43A 22A 69	ORTEZAL	13	Anden
13AN00106-8	17/09/2024	23/09/2024	KR 43B 22A 12	ORTEZAL	13	Anden
13AN00106-9	17/09/2024	23/09/2024	CL 22B 43A 07	ORTEZAL	13	Anden
13AN00107-1	17/09/2024	23/09/2024	CL 22BIS 42 19	ORTEZAL	13	Anden
13AN00107-10	17/09/2024	23/09/2024	KR 43 22 43	ORTEZAL	13	Anden
13AN00107-11	17/09/2024	23/09/2024	KR 43A 22 20	ORTEZAL	13	Anden
13AN00107-12	17/09/2024	23/09/2024	KR 43 22 55	ORTEZAL	13	Anden
13AN00107-13	17/09/2024	23/09/2024	KR 43A 22 34	ORTEZAL	13	Anden
13AN00107-14	17/09/2024	23/09/2024	KR 43A 22 34	ORTEZAL	13	Anden
13AN00107-15	17/09/2024	23/09/2024	CL 22ABIS 43 09	ORTEZAL	13	Anden
13AN00107-16	17/09/2024	23/09/2024	KR 43A 22 50	ORTEZAL	13	Anden
13AN00107-17	17/09/2024	23/09/2024	CL 22ABIS 43 09	ORTEZAL	13	Anden
13AN00107-18	17/09/2024	23/09/2024	KR 43A 22 56	ORTEZAL	13	Anden
13AN00107-19	17/09/2024	23/09/2024	KR 43A 22 68	ORTEZAL	13	Anden
13AN00107-2	17/09/2024	23/09/2024	CL 22BIS 42 27	ORTEZAL	13	Anden
13AN00107-20	17/09/2024	23/09/2024	KR 43A 22 68	ORTEZAL	13	Anden
13AN00107-21	17/09/2024	23/09/2024	KR 43A 22 80	ORTEZAL	13	Anden
13AN00107-22	17/09/2024	23/09/2024	CL 22ABIS 43 27	ORTEZAL	13	Anden
13AN00107-23	17/09/2024	23/09/2024	KR 43A 22 80	ORTEZAL	13	Anden
13AN00107-24	17/09/2024	23/09/2024	KR 43A 22 88	ORTEZAL	13	Anden
13AN00107-25	17/09/2024	23/09/2024	KR 43A 22 96	ORTEZAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00107-26	17/09/2024	23/09/2024	KR 43A 22 96	ORTEZAL	13	Anden
13AN00107-27	17/09/2024	23/09/2024	KR 43A 22 96	ORTEZAL	13	Anden
13AN00107-3	17/09/2024	23/09/2024	CL 22BIS 42 39	ORTEZAL	13	Anden
13AN00107-4	17/09/2024	23/09/2024	CL 22BIS 42 39	ORTEZAL	13	Anden
13AN00107-5	17/09/2024	23/09/2024	KR 43 22 15	ORTEZAL	13	Anden
13AN00107-6	17/09/2024	23/09/2024	KR 43 22 23	ORTEZAL	13	Anden
13AN00107-7	17/09/2024	23/09/2024	KR 43A 22 10	ORTEZAL	13	Anden
13AN00107-8	17/09/2024	23/09/2024	KR 43A 22 10	ORTEZAL	13	Anden
13AN00107-9	17/09/2024	23/09/2024	KR 43A 22 10	ORTEZAL	13	Anden
13AN00108-1	17/09/2024	23/09/2024	CL 25A 38 06	EL RECUERDO	13	Anden
13AN00108-10	17/09/2024	23/09/2024	KR 38A 25A 08	EL RECUERDO	13	Anden
13AN00108-11	17/09/2024	23/09/2024	KR 38A 25A 16	EL RECUERDO	13	Anden
13AN00108-12	17/09/2024	23/09/2024	KR 38A 25A 28	EL RECUERDO	13	Anden
13AN00108-13	17/09/2024	23/09/2024	CL 25B 38 07	EL RECUERDO	13	Anden
13AN00108-14	17/09/2024	23/09/2024	CL 25B 38 07	EL RECUERDO	13	Anden
13AN00108-15	17/09/2024	23/09/2024	KR 38A 25A 42	EL RECUERDO	13	Anden
13AN00108-16	17/09/2024	23/09/2024	KR 38A 25A 60	EL RECUERDO	13	Anden
13AN00108-17	17/09/2024	23/09/2024	KR 38A 25A 68	EL RECUERDO	13	Anden
13AN00108-18	17/09/2024	23/09/2024	KR 38A 25A 68	EL RECUERDO	13	Anden
13AN00108-19	17/09/2024	23/09/2024	KR 38A 25A 72	EL RECUERDO	13	Anden
13AN00108-2	17/09/2024	23/09/2024	CL 25A 38 06	EL RECUERDO	13	Anden
13AN00108-20	17/09/2024	23/09/2024	CL 25B 38 29	EL RECUERDO	13	Anden
13AN00108-21	17/09/2024	23/09/2024	CL 25B 38 29	EL RECUERDO	13	Anden
13AN00108-22	17/09/2024	23/09/2024	CL 25B 38 29	EL RECUERDO	13	Anden
13AN00108-23	17/09/2024	23/09/2024	CL 25B 38 29	EL RECUERDO	13	Anden
13AN00108-24	17/09/2024	23/09/2024	CL 25B 38 29	EL RECUERDO	13	Anden
13AN00108-3	17/09/2024	23/09/2024	KR 38 25A 21	EL RECUERDO	13	Anden
13AN00108-4	17/09/2024	23/09/2024	KR 38 25A 23	EL RECUERDO	13	Anden
13AN00108-5	17/09/2024	23/09/2024	KR 38 25A 53	EL RECUERDO	13	Anden
13AN00108-6	17/09/2024	23/09/2024	KR 38A 25A 08	EL RECUERDO	13	Anden
13AN00108-7	17/09/2024	23/09/2024	KR 38 25A 57	EL RECUERDO	13	Anden
13AN00108-8	17/09/2024	23/09/2024	KR 38A 25A 08	EL RECUERDO	13	Anden
13AN00108-9	17/09/2024	23/09/2024	KR 38A 25A 08	EL RECUERDO	13	Anden
13AN00109-1	17/09/2024	23/09/2024	KR 37A 25A 03	EL RECUERDO	13	Anden
13AN00109-11	17/09/2024	23/09/2024	KR 37A 25A 79	EL RECUERDO	13	Anden
13AN00109-12	17/09/2024	23/09/2024	KR 37A 25A 79	EL RECUERDO	13	Anden
13AN00109-13	17/09/2024	23/09/2024	KR 38 25A 34	EL RECUERDO	13	Anden
13AN00109-15	17/09/2024	23/09/2024	KR 38 25A 50	EL RECUERDO	13	Anden
13AN00109-16	17/09/2024	23/09/2024	KR 38 25A 66	EL RECUERDO	13	Anden
13AN00109-17	17/09/2024	23/09/2024	KR 38 25A 74	EL RECUERDO	13	Anden
13AN00109-18	17/09/2024	23/09/2024	KR 38 25A 88	EL RECUERDO	13	Anden
13AN00109-19	17/09/2024	23/09/2024	KR 38 25A 88	EL RECUERDO	13	Anden
13AN00109-2	17/09/2024	23/09/2024	KR 37A 25A 03	EL RECUERDO	13	Anden
13AN00109-3	17/09/2024	23/09/2024	KR 37A 25A 03	EL RECUERDO	13	Anden
13AN00109-7	17/09/2024	23/09/2024	KR 38 25A 06	EL RECUERDO	13	Anden
13AN00109-8	17/09/2024	23/09/2024	KR 38 25A 06	EL RECUERDO	13	Anden
13AN00109-9	17/09/2024	23/09/2024	KR 38 25A 06	EL RECUERDO	13	Anden
13AN00110-1	17/09/2024	23/09/2024	CL 25A 31 10	GRAN AMERICA	13	Anden
13AN00110-10	17/09/2024	23/09/2024	KR 31 25A 55	GRAN AMERICA	13	Anden
13AN00110-11	17/09/2024	23/09/2024	KR 31A 25A 08	GRAN AMERICA	13	Anden
13AN00110-12	17/09/2024	23/09/2024	KR 31A 25A 08	GRAN AMERICA	13	Anden
13AN00110-13	17/09/2024	23/09/2024	KR 31A 25A 08	GRAN AMERICA	13	Anden
13AN00110-14	17/09/2024	23/09/2024	KR 31 25A 71	GRAN AMERICA	13	Anden
13AN00110-15	17/09/2024	23/09/2024	KR 31A 25A 08	GRAN AMERICA	13	Anden
13AN00110-16	17/09/2024	23/09/2024	KR 31A 25A 26	GRAN AMERICA	13	Anden
13AN00110-17	17/09/2024	23/09/2024	KR 31A 25A 26	GRAN AMERICA	13	Anden
13AN00110-18	17/09/2024	23/09/2024	KR 31A 25A 32	GRAN AMERICA	13	Anden
13AN00110-19	17/09/2024	23/09/2024	KR 31A 25A 26	GRAN AMERICA	13	Anden
13AN00110-2	17/09/2024	23/09/2024	KR 31 25A 15	GRAN AMERICA	13	Anden
13AN00110-20	17/09/2024	23/09/2024	KR 31A 25A 32	GRAN AMERICA	13	Anden
13AN00110-21	17/09/2024	23/09/2024	KR 31A 25A 32	GRAN AMERICA	13	Anden
13AN00110-22	17/09/2024	23/09/2024	KR 31 25A 93	GRAN AMERICA	13	Anden
13AN00110-23	17/09/2024	23/09/2024	KR 31 25A 93	GRAN AMERICA	13	Anden
13AN00110-24	17/09/2024	23/09/2024	KR 31A 25A 44	GRAN AMERICA	13	Anden
13AN00110-25	17/09/2024	23/09/2024	KR 31 25A 93	GRAN AMERICA	13	Anden
13AN00110-26	17/09/2024	23/09/2024	KR 31A 25A 42	GRAN AMERICA	13	Anden
13AN00110-27	17/09/2024	23/09/2024	KR 31A 25A 44	GRAN AMERICA	13	Anden
13AN00110-28	17/09/2024	23/09/2024	KR 31A 25A 44	GRAN AMERICA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00110-29	17/09/2024	23/09/2024	KR 31 25A 93	GRAN AMERICA	13	Anden
13AN00110-3	17/09/2024	23/09/2024	KR 31 25A 21	GRAN AMERICA	13	Anden
13AN00110-30	17/09/2024	23/09/2024	KR 31A 25A 52	GRAN AMERICA	13	Anden
13AN00110-31	17/09/2024	23/09/2024	KR 31A 25A 60	GRAN AMERICA	13	Anden
13AN00110-32	17/09/2024	23/09/2024	KR 31A 25A 52	GRAN AMERICA	13	Anden
13AN00110-33	17/09/2024	23/09/2024	KR 31A 25A 60	GRAN AMERICA	13	Anden
13AN00110-34	17/09/2024	23/09/2024	KR 31 25A 93	GRAN AMERICA	13	Anden
13AN00110-35	17/09/2024	23/09/2024	CL 25B 31 25	GRAN AMERICA	13	Anden
13AN00110-36	17/09/2024	23/09/2024	CL 25B 31 25	GRAN AMERICA	13	Anden
13AN00110-37	17/09/2024	23/09/2024	KR 31A 25A 76	GRAN AMERICA	13	Anden
13AN00110-38	17/09/2024	23/09/2024	KR 31A 25A 68	GRAN AMERICA	13	Anden
13AN00110-39	17/09/2024	23/09/2024	KR 31A 25A 76	GRAN AMERICA	13	Anden
13AN00110-4	17/09/2024	23/09/2024	CL 25A 31 30	GRAN AMERICA	13	Anden
13AN00110-40	17/09/2024	23/09/2024	CL 25B 31 35	GRAN AMERICA	13	Anden
13AN00110-41	17/09/2024	23/09/2024	KR 31A 25A 76	GRAN AMERICA	13	Anden
13AN00110-42	17/09/2024	23/09/2024	CL 25B 31 35	GRAN AMERICA	13	Anden
13AN00110-43	17/09/2024	23/09/2024	KR 31A 25A 94	GRAN AMERICA	13	Anden
13AN00110-44	17/09/2024	23/09/2024	KR 31A 25A 94	GRAN AMERICA	13	Anden
13AN00110-45	17/09/2024	23/09/2024	KR 31A 25A 94	GRAN AMERICA	13	Anden
13AN00110-46	17/09/2024	23/09/2024	KR 31A 25A 94	GRAN AMERICA	13	Anden
13AN00110-47	17/09/2024	23/09/2024	KR 31A 25A 94	GRAN AMERICA	13	Anden
13AN00110-48	17/09/2024	23/09/2024	KR 31A 25A 94	GRAN AMERICA	13	Anden
13AN00110-5	17/09/2024	23/09/2024	KR 31 25A 21	GRAN AMERICA	13	Anden
13AN00110-6	17/09/2024	23/09/2024	KR 31 25A 29	GRAN AMERICA	13	Anden
13AN00110-7	17/09/2024	23/09/2024	CL 25A 31 36	GRAN AMERICA	13	Anden
13AN00110-8	17/09/2024	23/09/2024	KR 31 25A 45	GRAN AMERICA	13	Anden
13AN00110-9	17/09/2024	23/09/2024	KR 31A 25A 08	GRAN AMERICA	13	Anden
13AN00111-3	17/09/2024	23/09/2024	KR 31 25C 37	GRAN AMERICA	13	Anden
13AN00111-4	17/09/2024	23/09/2024	KR 31 25B 45	GRAN AMERICA	13	Anden
13AN00111-5	17/09/2024	23/09/2024	KR 31A 25B 10	GRAN AMERICA	13	Anden
13AN00111-7	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00111-8	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-1	17/09/2024	23/09/2024	KR 31A 25B 07	GRAN AMERICA	13	Anden
13AN00112-10	17/09/2024	23/09/2024	KR 31A 25B 25	GRAN AMERICA	13	Anden
13AN00112-11	17/09/2024	23/09/2024	KR 31A 25B 27	GRAN AMERICA	13	Anden
13AN00112-12	17/09/2024	23/09/2024	KR 31A 25B 27	GRAN AMERICA	13	Anden
13AN00112-13	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-14	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-15	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-16	17/09/2024	23/09/2024	CL 25B 31A 34	GRAN AMERICA	13	Anden
13AN00112-17	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-18	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-19	17/09/2024	23/09/2024	KR 32 25B 06	GRAN AMERICA	13	Anden
13AN00112-2	17/09/2024	23/09/2024	KR 31A 25B 07	GRAN AMERICA	13	Anden
13AN00112-20	17/09/2024	23/09/2024	KR 31A 25B 61	GRAN AMERICA	13	Anden
13AN00112-21	17/09/2024	23/09/2024	KR 32 25B 06	GRAN AMERICA	13	Anden
13AN00112-22	17/09/2024	23/09/2024	KR 31A 25B 61	GRAN AMERICA	13	Anden
13AN00112-23	17/09/2024	23/09/2024	KR 32 25B 06	GRAN AMERICA	13	Anden
13AN00112-24	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-25	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-26	17/09/2024	23/09/2024	KR 32 25B 20	GRAN AMERICA	13	Anden
13AN00112-27	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-28	17/09/2024	23/09/2024	KR 32 25B 38	GRAN AMERICA	13	Anden
13AN00112-29	17/09/2024	23/09/2024	KR 32 25B 38	GRAN AMERICA	13	Anden
13AN00112-3	17/09/2024	23/09/2024	KR 31A 25B 07	GRAN AMERICA	13	Anden
13AN00112-30	17/09/2024	23/09/2024	KR 32 25B 48	GRAN AMERICA	13	Anden
13AN00112-31	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-32	17/09/2024	23/09/2024	KR 32 25B 54	GRAN AMERICA	13	Anden
13AN00112-33	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-4	17/09/2024	23/09/2024	KR 31A 25B 07	GRAN AMERICA	13	Anden
13AN00112-5	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-6	17/09/2024	23/09/2024	KR 31A 25B 25	GRAN AMERICA	13	Anden
13AN00112-7	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-8	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00112-9	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00113-1	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00113-10	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00113-11	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00113-12	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00113-2	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00113-3	2/09/2024	9/09/2024	KR 56A 59 36	PABLO VI NORTE	13	Anden
13AN00113-4	2/09/2024	9/09/2024	KR 56A 59 44	PABLO VI NORTE	13	Anden
13AN00113-5	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00113-6	2/09/2024	9/09/2024	KR 56A 59 52	PABLO VI NORTE	13	Anden
13AN00113-7	2/09/2024	9/09/2024	CL 59 56 02	PABLO VI NORTE	13	Anden
13AN00113-8	2/09/2024	9/09/2024	KR 54 61 01	PABLO VI NORTE	13	Anden
13AN00113-9	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00114-1	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00114-10	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00114-11	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00114-12	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00114-13	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00114-14	2/09/2024	9/09/2024	AC 63 56 11	PABLO VI NORTE	13	Anden
13AN00114-15	2/09/2024	9/09/2024	AC 63 56 11	PABLO VI NORTE	13	Anden
13AN00114-16	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00114-2	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00114-3	2/09/2024	9/09/2024	KR 56 61 47	PABLO VI NORTE	13	Anden
13AN00114-4	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00114-5	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00114-6	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00114-7	2/09/2024	9/09/2024	KR 56 61 53	PABLO VI NORTE	13	Anden
13AN00114-8	2/09/2024	9/09/2024	AC 63 56 01	PABLO VI NORTE	13	Anden
13AN00114-9	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00115-1	2/09/2024	9/09/2024	CL 59 56A 00	PABLO VI NORTE	13	Anden
13AN00115-10	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00115-11	2/09/2024	9/09/2024	KR 57 59 00	PABLO VI NORTE	13	Anden
13AN00115-12	2/09/2024	9/09/2024	KR 56A 59 79	PABLO VI NORTE	13	Anden
13AN00115-13	2/09/2024	9/09/2024	KR 57 59 78	PABLO VI NORTE	13	Anden
13AN00115-14	2/09/2024	9/09/2024	KR 57 59 00	PABLO VI NORTE	13	Anden
13AN00115-15	2/09/2024	9/09/2024	KR 57 59 78	PABLO VI NORTE	13	Anden
13AN00115-2	2/09/2024	9/09/2024	CL 59 56 42	PABLO VI NORTE	13	Anden
13AN00115-3	2/09/2024	9/09/2024	KR 57 59 04	PABLO VI NORTE	13	Anden
13AN00115-4	2/09/2024	9/09/2024	CL 59 56 42	PABLO VI NORTE	13	Anden
13AN00115-5	2/09/2024	9/09/2024	KR 57 59 00	PABLO VI NORTE	13	Anden
13AN00115-6	2/09/2024	9/09/2024	KR 56A 59 47	PABLO VI NORTE	13	Anden
13AN00115-7	2/09/2024	9/09/2024	KR 57 59 00	PABLO VI NORTE	13	Anden
13AN00115-8	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00115-9	2/09/2024	9/09/2024	KR 57 59 00	PABLO VI NORTE	13	Anden
13AN00116-1	2/09/2024	9/09/2024	CL 59 56A 00	PABLO VI NORTE	13	Anden
13AN00116-10	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00116-11	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00116-12	2/09/2024	9/09/2024	CL 60 56A 00	PABLO VI NORTE	13	Anden
13AN00116-13	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00116-2	2/09/2024	9/09/2024	KR 57 59 00	PABLO VI NORTE	13	Anden
13AN00116-3	2/09/2024	9/09/2024	KR 57 59 00	PABLO VI NORTE	13	Anden
13AN00116-4	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00116-5	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00116-6	2/09/2024	9/09/2024	KR 57 59 00	PABLO VI NORTE	13	Anden
13AN00116-7	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00116-8	2/09/2024	9/09/2024	KR 57 59 00	PABLO VI NORTE	13	Anden
13AN00116-9	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00117-1	2/09/2024	9/09/2024	CL 60 KR 57A	PABLO VI NORTE	13	Anden
13AN00117-2	2/09/2024	9/09/2024	CL 60 56A 00	PABLO VI NORTE	13	Anden
13AN00117-3	2/09/2024	9/09/2024	KR 56A 61 98	PABLO VI NORTE	13	Anden
13AN00118-1	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00118-2	2/09/2024	9/09/2024	CL 59 56A 00	PABLO VI NORTE	13	Anden
13AN00118-3	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00118-4	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00118-5	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00118-6	2/09/2024	9/09/2024	KR 57A 59 00	PABLO VI NORTE	13	Anden
13AN00119-1	2/09/2024	9/09/2024	KR 58 59 00	PABLO VI NORTE	13	Anden
13AN00119-2	2/09/2024	9/09/2024	KR 58 59 00	PABLO VI NORTE	13	Anden
13AN00119-3	2/09/2024	9/09/2024	KR 58 59 00	PABLO VI NORTE	13	Anden
13AN00119-4	2/09/2024	9/09/2024	KR 58 59 00	PABLO VI NORTE	13	Anden
13AN00119-5	2/09/2024	9/09/2024	KR 58 59 21	PABLO VI NORTE	13	Anden
13AN00119-6	2/09/2024	9/09/2024	KR 58 59 00	PABLO VI NORTE	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00119-7	2/09/2024	9/09/2024	KR 58 59 70	PABLO VI NORTE	13	Anden
13AN00119-8	2/09/2024	9/09/2024	KR 58 59 00	PABLO VI NORTE	13	Anden
13AN00120-1	2/09/2024	9/09/2024	KR 35A 55 38	CAMPIN OCCIDENTAL	13	Anden
13AN00121-1	2/09/2024	9/09/2024	AC 53 30 50	NICOLAS DE FEDERMAN	13	Anden
13AN00121-10	2/09/2024	9/09/2024	KR 35 53A 20	NICOLAS DE FEDERMAN	13	Anden
13AN00121-11	2/09/2024	9/09/2024	KR 35 53A 40	NICOLAS DE FEDERMAN	13	Anden
13AN00121-2	2/09/2024	9/09/2024	KR 35 53 17	NICOLAS DE FEDERMAN	13	Anden
13AN00121-3	2/09/2024	9/09/2024	KR 35 53 38	NICOLAS DE FEDERMAN	13	Anden
13AN00121-4	2/09/2024	9/09/2024	KR 35 53 48	NICOLAS DE FEDERMAN	13	Anden
13AN00121-5	2/09/2024	9/09/2024	KR 35 53 62	NICOLAS DE FEDERMAN	13	Anden
13AN00121-6	2/09/2024	9/09/2024	KR 35 53 78	NICOLAS DE FEDERMAN	13	Anden
13AN00121-7	2/09/2024	9/09/2024	KR 35 53 78	NICOLAS DE FEDERMAN	13	Anden
13AN00121-8	2/09/2024	9/09/2024	KR 35 53A 20	NICOLAS DE FEDERMAN	13	Anden
13AN00121-9	2/09/2024	9/09/2024	KR 35 53A 20	NICOLAS DE FEDERMAN	13	Anden
13AN00122-1	2/09/2024	9/09/2024	KR 35 53A 96	NICOLAS DE FEDERMAN	13	Anden
13AN00122-2	2/09/2024	9/09/2024	KR 35 53A 96	NICOLAS DE FEDERMAN	13	Anden
13AN00122-3	2/09/2024	9/09/2024	KR 35 54 04	NICOLAS DE FEDERMAN	13	Anden
13AN00122-4	2/09/2024	9/09/2024	KR 35 54 06	NICOLAS DE FEDERMAN	13	Anden
13AN00122-5	2/09/2024	9/09/2024	KR 35 54 28	NICOLAS DE FEDERMAN	13	Anden
13AN00123-1	2/09/2024	9/09/2024	CL 54 35 12	NICOLAS DE FEDERMAN	13	Anden
13AN00123-10	2/09/2024	9/09/2024	KR 35 54 53	NICOLAS DE FEDERMAN	13	Anden
13AN00123-11	2/09/2024	9/09/2024	CL 55 35 06	NICOLAS DE FEDERMAN	13	Anden
13AN00123-12	2/09/2024	9/09/2024	CL 55 35 06	NICOLAS DE FEDERMAN	13	Anden
13AN00123-13	2/09/2024	9/09/2024	CL 55 35 08	NICOLAS DE FEDERMAN	13	Anden
13AN00123-14	2/09/2024	9/09/2024	CL 55 35 08	NICOLAS DE FEDERMAN	13	Anden
13AN00123-15	2/09/2024	9/09/2024	CL 55 35 33	NICOLAS DE FEDERMAN	13	Anden
13AN00123-16	2/09/2024	9/09/2024	CL 55 35 47	NICOLAS DE FEDERMAN	13	Anden
13AN00123-2	2/09/2024	9/09/2024	CL 54 35 14	NICOLAS DE FEDERMAN	13	Anden
13AN00123-3	2/09/2024	9/09/2024	CL 54 35 20	NICOLAS DE FEDERMAN	13	Anden
13AN00123-4	2/09/2024	9/09/2024	CL 54 35 36	NICOLAS DE FEDERMAN	13	Anden
13AN00123-5	2/09/2024	9/09/2024	CL 54 35 48	NICOLAS DE FEDERMAN	13	Anden
13AN00123-6	2/09/2024	9/09/2024	KR 35 54 21	NICOLAS DE FEDERMAN	13	Anden
13AN00123-7	2/09/2024	9/09/2024	KR 35 54 47	NICOLAS DE FEDERMAN	13	Anden
13AN00123-8	2/09/2024	9/09/2024	KR 36 54 30	NICOLAS DE FEDERMAN	13	Anden
13AN00123-9	2/09/2024	9/09/2024	KR 35 54 53	NICOLAS DE FEDERMAN	13	Anden
13AN00124-1	2/09/2024	9/09/2024	KR 35 53A 85	NICOLAS DE FEDERMAN	13	Anden
13AN00124-2	2/09/2024	9/09/2024	KR 35 53A 87	NICOLAS DE FEDERMAN	13	Anden
13AN00124-3	2/09/2024	9/09/2024	KR 35 53A 89	NICOLAS DE FEDERMAN	13	Anden
13AN00124-4	2/09/2024	9/09/2024	CL 54 35 11	NICOLAS DE FEDERMAN	13	Anden
13AN00124-5	2/09/2024	9/09/2024	CL 54 35 21	NICOLAS DE FEDERMAN	13	Anden
13AN00124-6	2/09/2024	9/09/2024	KR 36 53A 86	NICOLAS DE FEDERMAN	13	Anden
13AN00124-7	2/09/2024	9/09/2024	CL 54 35 31	NICOLAS DE FEDERMAN	13	Anden
13AN00124-8	2/09/2024	9/09/2024	CL 54 35 51	NICOLAS DE FEDERMAN	13	Anden
13AN00124-9	2/09/2024	9/09/2024	CL 54 35 72	NICOLAS DE FEDERMAN	13	Anden
13AN00125-1	2/09/2024	9/09/2024	CL 53A 35 10	NICOLAS DE FEDERMAN	13	Anden
13AN00125-10	2/09/2024	9/09/2024	KR 35 53A 31	NICOLAS DE FEDERMAN	13	Anden
13AN00125-11	2/09/2024	9/09/2024	KR 35 53A 47	NICOLAS DE FEDERMAN	13	Anden
13AN00125-12	2/09/2024	9/09/2024	KR 35 53A 56	NICOLAS DE FEDERMAN	13	Anden
13AN00125-13	2/09/2024	9/09/2024	KR 36 53A 60	NICOLAS DE FEDERMAN	13	Anden
13AN00125-2	2/09/2024	9/09/2024	CL 53A 35 24	NICOLAS DE FEDERMAN	13	Anden
13AN00125-3	2/09/2024	9/09/2024	CL 53A 35 66	NICOLAS DE FEDERMAN	13	Anden
13AN00125-4	2/09/2024	9/09/2024	KR 35 53A 11	NICOLAS DE FEDERMAN	13	Anden
13AN00125-5	2/09/2024	9/09/2024	CL 53A 35 38	NICOLAS DE FEDERMAN	13	Anden
13AN00125-6	2/09/2024	9/09/2024	CL 53A 35 48	NICOLAS DE FEDERMAN	13	Anden
13AN00125-7	2/09/2024	9/09/2024	CL 53A 35 48	NICOLAS DE FEDERMAN	13	Anden
13AN00125-8	2/09/2024	9/09/2024	KR 35 53A 19	NICOLAS DE FEDERMAN	13	Anden
13AN00125-9	2/09/2024	9/09/2024	KR 36 53A 16	NICOLAS DE FEDERMAN	13	Anden
13AN00126-1	2/09/2024	9/09/2024	CL 53BIS 37 35	NICOLAS DE FEDERMAN	13	Anden
13AN00126-2	2/09/2024	9/09/2024	KR 37 53A 83	NICOLAS DE FEDERMAN	13	Anden
13AN00126-3	2/09/2024	9/09/2024	CL 55 37A 37	NICOLAS DE FEDERMAN	13	Anden
13AN00126-4	2/09/2024	9/09/2024	CL 55 37A 53	NICOLAS DE FEDERMAN	13	Anden
13AN00126-5	2/09/2024	9/09/2024	CL 55 37A 65	NICOLAS DE FEDERMAN	13	Anden
13AN00127-1	2/09/2024	9/09/2024	KR 37 53A 83	NICOLAS DE FEDERMAN	13	Anden
13AN00127-2	2/09/2024	9/09/2024	KR 37 53A 91	NICOLAS DE FEDERMAN	13	Anden
13AN00127-3	2/09/2024	9/09/2024	KR 37 54 17	NICOLAS DE FEDERMAN	13	Anden
13AN00127-4	2/09/2024	9/09/2024	CL 55 37 15	NICOLAS DE FEDERMAN	13	Anden
13AN00127-5	2/09/2024	9/09/2024	CL 55 37 15	NICOLAS DE FEDERMAN	13	Anden
13AN00127-6	2/09/2024	9/09/2024	CL 55 37A 07	NICOLAS DE FEDERMAN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00127-7	2/09/2024	9/09/2024	CL 55 37A 07	NICOLAS DE FEDERMAN	13	Anden
13AN00128-1	2/09/2024	9/09/2024	KR 37 53 38	NICOLAS DE FEDERMAN	13	Anden
13AN00128-2	2/09/2024	9/09/2024	KR 36A 53 81	NICOLAS DE FEDERMAN	13	Anden
13AN00128-3	2/09/2024	9/09/2024	KR 37 53 48	NICOLAS DE FEDERMAN	13	Anden
13AN00128-4	2/09/2024	9/09/2024	CL 53BIS 37 21	NICOLAS DE FEDERMAN	13	Anden
13AN00128-5	2/09/2024	9/09/2024	CL 53BIS 37 35	NICOLAS DE FEDERMAN	13	Anden
13AN00128-6	2/09/2024	9/09/2024	KR 36A 53 91	NICOLAS DE FEDERMAN	13	Anden
13AN00128-7	2/09/2024	9/09/2024	KR 36A 53 93	NICOLAS DE FEDERMAN	13	Anden
13AN00128-8	2/09/2024	9/09/2024	KR 36A 53 93	NICOLAS DE FEDERMAN	13	Anden
13AN00129-1	2/09/2024	9/09/2024	KR 37 53A 76	NICOLAS DE FEDERMAN	13	Anden
13AN00129-2	2/09/2024	9/09/2024	KR 36A 53A 81	NICOLAS DE FEDERMAN	13	Anden
13AN00129-3	2/09/2024	9/09/2024	KR 36A 53A 81	NICOLAS DE FEDERMAN	13	Anden
13AN00129-4	2/09/2024	9/09/2024	CL 54 36A 09	NICOLAS DE FEDERMAN	13	Anden
13AN00129-5	2/09/2024	9/09/2024	CL 54 36A 39	NICOLAS DE FEDERMAN	13	Anden
13AN00129-6	2/09/2024	9/09/2024	CL 54 36A 51	NICOLAS DE FEDERMAN	13	Anden
13AN00130-1	2/09/2024	9/09/2024	CL 54 36A 12	NICOLAS DE FEDERMAN	13	Anden
13AN00130-10	2/09/2024	9/09/2024	KR 36A 54 69	NICOLAS DE FEDERMAN	13	Anden
13AN00130-11	2/09/2024	9/09/2024	KR 37 55 30	NICOLAS DE FEDERMAN	13	Anden
13AN00130-12	2/09/2024	9/09/2024	KR 36A 54 77	NICOLAS DE FEDERMAN	13	Anden
13AN00130-13	2/09/2024	9/09/2024	CL 56 36A 09	NICOLAS DE FEDERMAN	13	Anden
13AN00130-14	2/09/2024	9/09/2024	KR 37 55 32	NICOLAS DE FEDERMAN	13	Anden
13AN00130-15	2/09/2024	9/09/2024	CL 56 36A 23	NICOLAS DE FEDERMAN	13	Anden
13AN00130-16	2/09/2024	9/09/2024	CL 56 36A 41	NICOLAS DE FEDERMAN	13	Anden
13AN00130-17	2/09/2024	9/09/2024	CL 56 36A 47	NICOLAS DE FEDERMAN	13	Anden
13AN00130-2	2/09/2024	9/09/2024	CL 54 36A 40	NICOLAS DE FEDERMAN	13	Anden
13AN00130-3	2/09/2024	9/09/2024	KR 36A 54 17	NICOLAS DE FEDERMAN	13	Anden
13AN00130-4	2/09/2024	9/09/2024	KR 37 54 08	NICOLAS DE FEDERMAN	13	Anden
13AN00130-5	2/09/2024	9/09/2024	KR 37 54 20	NICOLAS DE FEDERMAN	13	Anden
13AN00130-6	2/09/2024	9/09/2024	KR 36A 54 21	NICOLAS DE FEDERMAN	13	Anden
13AN00130-7	2/09/2024	9/09/2024	KR 37 54 48	NICOLAS DE FEDERMAN	13	Anden
13AN00130-8	2/09/2024	9/09/2024	KR 36A 54 55	NICOLAS DE FEDERMAN	13	Anden
13AN00130-9	2/09/2024	9/09/2024	KR 37 55 06	NICOLAS DE FEDERMAN	13	Anden
13AN00131-1	2/09/2024	9/09/2024	CL 55 37 14	NICOLAS DE FEDERMAN	13	Anden
13AN00131-2	2/09/2024	9/09/2024	KR 37 55 15	NICOLAS DE FEDERMAN	13	Anden
13AN00131-3	2/09/2024	9/09/2024	KR 37 55 29	NICOLAS DE FEDERMAN	13	Anden
13AN00131-4	2/09/2024	9/09/2024	CL 56 37 09	NICOLAS DE FEDERMAN	13	Anden
13AN00131-5	2/09/2024	9/09/2024	CL 56 37 09	NICOLAS DE FEDERMAN	13	Anden
13AN00131-6	2/09/2024	9/09/2024	KR 37A 55 44	NICOLAS DE FEDERMAN	13	Anden
13AN00132-1	2/09/2024	9/09/2024	CL 55 37A 06	NICOLAS DE FEDERMAN	13	Anden
13AN00132-10	2/09/2024	9/09/2024	KR 38 55 18	NICOLAS DE FEDERMAN	13	Anden
13AN00132-11	2/09/2024	9/09/2024	KR 37A 55 55	NICOLAS DE FEDERMAN	13	Anden
13AN00132-12	2/09/2024	9/09/2024	KR 37A 55 32	NICOLAS DE FEDERMAN	13	Anden
13AN00132-13	2/09/2024	9/09/2024	KR 37A 55 44	NICOLAS DE FEDERMAN	13	Anden
13AN00132-14	2/09/2024	9/09/2024	KR 38 55 32	NICOLAS DE FEDERMAN	13	Anden
13AN00132-15	2/09/2024	9/09/2024	KR 37A 55 44	NICOLAS DE FEDERMAN	13	Anden
13AN00132-16	2/09/2024	9/09/2024	KR 37A 55 44	NICOLAS DE FEDERMAN	13	Anden
13AN00132-17	2/09/2024	9/09/2024	KR 38 55 40	NICOLAS DE FEDERMAN	13	Anden
13AN00132-18	2/09/2024	9/09/2024	CL 56 37A 05	NICOLAS DE FEDERMAN	13	Anden
13AN00132-19	2/09/2024	9/09/2024	CL 56 37A 15	NICOLAS DE FEDERMAN	13	Anden
13AN00132-2	2/09/2024	9/09/2024	CL 55 37A 06	NICOLAS DE FEDERMAN	13	Anden
13AN00132-20	2/09/2024	9/09/2024	CL 56 37A 41	NICOLAS DE FEDERMAN	13	Anden
13AN00132-3	2/09/2024	9/09/2024	CL 55 37A 14	NICOLAS DE FEDERMAN	13	Anden
13AN00132-4	2/09/2024	9/09/2024	CL 55 37A 22	NICOLAS DE FEDERMAN	13	Anden
13AN00132-5	2/09/2024	9/09/2024	CL 55 37A 26	NICOLAS DE FEDERMAN	13	Anden
13AN00132-6	2/09/2024	9/09/2024	CL 55 37A 30	NICOLAS DE FEDERMAN	13	Anden
13AN00132-7	2/09/2024	9/09/2024	CL 55 37A 42	NICOLAS DE FEDERMAN	13	Anden
13AN00132-8	2/09/2024	9/09/2024	CL 55 37A 06	NICOLAS DE FEDERMAN	13	Anden
13AN00132-9	2/09/2024	9/09/2024	KR 38 55 10	NICOLAS DE FEDERMAN	13	Anden
13AN00133-1	2/09/2024	9/09/2024	KR 54 59 80	PAULO VI	13	Anden
13AN00134-1	2/09/2024	9/09/2024	AK 30 51 51	CIUDAD UNIVERSITARIA	13	Anden
13AN00135-1	2/09/2024	9/09/2024	KR 45 44 21	RAFAEL NUNEZ	13	Anden
13AN00135-10	2/09/2024	9/09/2024	AK 50 44C 00	RAFAEL NUNEZ	13	Anden
13AN00135-11	2/09/2024	9/09/2024	AK 50 44 10	RAFAEL NUNEZ	13	Anden
13AN00135-2	2/09/2024	9/09/2024	KR 45 44 21	RAFAEL NUNEZ	13	Anden
13AN00135-3	2/09/2024	9/09/2024	KR 45 44 21	RAFAEL NUNEZ	13	Anden
13AN00135-4	2/09/2024	9/09/2024	KR 45 44 21	RAFAEL NUNEZ	13	Anden
13AN00135-5	2/09/2024	9/09/2024	CL 44C 45 53	RAFAEL NUNEZ	13	Anden
13AN00135-6	2/09/2024	9/09/2024	KR 45 44 21	RAFAEL NUNEZ	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00135-7	2/09/2024	9/09/2024	KR 45 44 21	RAFAEL NUNEZ	13	Anden
13AN00135-9	2/09/2024	9/09/2024	CL 44C 45 53	RAFAEL NUNEZ	13	Anden
13AN00136-1	2/09/2024	9/09/2024	CL 44C 45 28	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-10	2/09/2024	9/09/2024	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-11	2/09/2024	9/09/2024	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-12	2/09/2024	9/09/2024	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-13	2/09/2024	9/09/2024	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-14	2/09/2024	9/09/2024	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-15	2/09/2024	9/09/2024	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-16	2/09/2024	9/09/2024	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-17	2/09/2024	9/09/2024	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-18	2/09/2024	9/09/2024	CL 44D 45 97	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-19	2/09/2024	9/09/2024	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-2	2/09/2024	9/09/2024	AC 53 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-20	2/09/2024	9/09/2024	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-21	2/09/2024	9/09/2024	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-22	2/09/2024	9/09/2024	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-23	2/09/2024	9/09/2024	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-24	2/09/2024	9/09/2024	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-25	2/09/2024	9/09/2024	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-26	2/09/2024	9/09/2024	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-27	2/09/2024	9/09/2024	CL 44D 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-3	2/09/2024	9/09/2024	AK 50 44C 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-4	2/09/2024	9/09/2024	AK 50 44C 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-5	2/09/2024	9/09/2024	AC 53 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-6	2/09/2024	9/09/2024	AK 50 44C 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-7	2/09/2024	9/09/2024	CL 44D 45 85	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-8	2/09/2024	9/09/2024	AC 53 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00136-9	2/09/2024	9/09/2024	AC 53 45 00	CIUDAD UNIVERSITARIA	13	Anden
13AN00137-1	2/09/2024	9/09/2024	AC 53 45 00	RAFAEL NUNEZ	13	Anden
13AN00137-10	2/09/2024	9/09/2024	CL 44D 45 00	RAFAEL NUNEZ	13	Anden
13AN00137-11	2/09/2024	9/09/2024	CL 45 - KR 45	RAFAEL NUNEZ	13	Anden
13AN00137-12	2/09/2024	9/09/2024	AK 50 44D 55	RAFAEL NUNEZ	13	Anden
13AN00137-13	2/09/2024	9/09/2024	CL 44D 45 94	RAFAEL NUNEZ	13	Anden
13AN00137-2	2/09/2024	9/09/2024	CL 44D 45 00	RAFAEL NUNEZ	13	Anden
13AN00137-3	2/09/2024	9/09/2024	CL 44D 45 00	RAFAEL NUNEZ	13	Anden
13AN00137-4	2/09/2024	9/09/2024	CL 44D 45 00	RAFAEL NUNEZ	13	Anden
13AN00137-5	2/09/2024	9/09/2024	AC 53 45 00	RAFAEL NUNEZ	13	Anden
13AN00137-6	2/09/2024	9/09/2024	CL 44D 45 00	RAFAEL NUNEZ	13	Anden
13AN00137-7	2/09/2024	9/09/2024	CL 44D 45 00	RAFAEL NUNEZ	13	Anden
13AN00137-8	2/09/2024	9/09/2024	KR 45 - CL 45	RAFAEL NUNEZ	13	Anden
13AN00137-9	2/09/2024	9/09/2024	KR 45 - CL 45	RAFAEL NUNEZ	13	Anden
13AN00138-1	2/09/2024	9/09/2024	AK 50 45 00	RAFAEL NUNEZ	13	Anden
13AN00138-2	2/09/2024	9/09/2024	AK 50 45 00	RAFAEL NUNEZ	13	Anden
13AN00138-3	2/09/2024	9/09/2024	AC 53 45 00	RAFAEL NUNEZ	13	Anden
13AN00138-4	2/09/2024	9/09/2024	AK 50 45 00	RAFAEL NUNEZ	13	Anden
13AN00138-5	2/09/2024	9/09/2024	CL 45 45 84	RAFAEL NUNEZ	13	Anden
13AN00138-6	2/09/2024	9/09/2024	KR 45 45 99	RAFAEL NUNEZ	13	Anden
13AN00138-7	2/09/2024	9/09/2024	KR 45 45 99	RAFAEL NUNEZ	13	Anden
13AN00138-8	2/09/2024	9/09/2024	AK 50 45A 53	RAFAEL NUNEZ	13	Anden
13AN00139-1	2/09/2024	9/09/2024	AK 50 26 51	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-10	2/09/2024	9/09/2024	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-11	2/09/2024	9/09/2024	CL 44 50 51	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-12	2/09/2024	9/09/2024	CL 44 50 65	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-13	2/09/2024	9/09/2024	CL 44 50 65	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-14	2/09/2024	9/09/2024	CL 44 50 51	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-15	2/09/2024	9/09/2024	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-16	2/09/2024	9/09/2024	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-17	2/09/2024	9/09/2024	AC 26 51 20	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-18	2/09/2024	9/09/2024	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-19	2/09/2024	9/09/2024	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-2	2/09/2024	9/09/2024	AK 50 26 51	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-20	2/09/2024	9/09/2024	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-21	2/09/2024	9/09/2024	CL 44 53 37	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-22	2/09/2024	9/09/2024	CL 44 52 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-23	2/09/2024	9/09/2024	AC 26 51 80	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-24	2/09/2024	9/09/2024	CL 44 53 37	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-25	2/09/2024	9/09/2024	CL 44 53 37	CENTRO ADMINISTRATIVO OCC.	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00139-3	2/09/2024	9/09/2024	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-4	2/09/2024	9/09/2024	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-5	2/09/2024	9/09/2024	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-6	2/09/2024	9/09/2024	CL 44 50 51	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-7	2/09/2024	9/09/2024	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-8	2/09/2024	9/09/2024	AK 50 26 65	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00139-9	2/09/2024	9/09/2024	AK 50 26 51	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00140-1	2/09/2024	9/09/2024	KR 54 26 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00140-2	2/09/2024	9/09/2024	KR 54 26 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00140-3	2/09/2024	9/09/2024	KR 54 26 25	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00141-1	2/09/2024	9/09/2024	CL 43 57 49	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00141-2	2/09/2024	9/09/2024	CL 43 57 51	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00141-3	2/09/2024	9/09/2024	CL 43 57 51	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00141-4	2/09/2024	9/09/2024	CL 43 57 51	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00141-5	2/09/2024	9/09/2024	CL 43 57 51	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-1	2/09/2024	9/09/2024	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-10	2/09/2024	9/09/2024	KR 59 43 08	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-11	2/09/2024	9/09/2024	KR 59 43 08	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-12	2/09/2024	9/09/2024	KR 59 43 08	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-13	2/09/2024	9/09/2024	CL 44 58 05	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-2	2/09/2024	9/09/2024	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-3	2/09/2024	9/09/2024	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-4	2/09/2024	9/09/2024	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-5	2/09/2024	9/09/2024	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-6	2/09/2024	9/09/2024	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-7	2/09/2024	9/09/2024	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-8	2/09/2024	9/09/2024	KR 57 43 91	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00142-9	2/09/2024	9/09/2024	CL 44 57A 61	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-1	2/09/2024	9/09/2024	KR 59 26 05	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-10	2/09/2024	9/09/2024	AK 60 42 60	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-11	2/09/2024	9/09/2024	CL 44 59 87	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-12	2/09/2024	9/09/2024	CL 44 59 87	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-2	2/09/2024	9/09/2024	KR 59 42 19	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-3	2/09/2024	9/09/2024	AK 60 26 22	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-4	2/09/2024	9/09/2024	KR 59 43 45	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-5	2/09/2024	9/09/2024	KR 59 43 45	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-6	2/09/2024	9/09/2024	CL 44 58 05	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-7	2/09/2024	9/09/2024	AK 60 26 34	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-8	2/09/2024	9/09/2024	CL 44 59 75	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00143-9	2/09/2024	9/09/2024	CL 44 59 87	CENTRO ADMINISTRATIVO OCC.	13	Anden
13AN00144-1	2/09/2024	9/09/2024	CL 44 50 04	LA ESMERALDA	13	Anden
13AN00144-10	2/09/2024	9/09/2024	AK 50 44 97	LA ESMERALDA	13	Anden
13AN00144-2	2/09/2024	9/09/2024	CL 44 50 04	LA ESMERALDA	13	Anden
13AN00144-3	2/09/2024	9/09/2024	AK 50 44 21	LA ESMERALDA	13	Anden
13AN00144-4	2/09/2024	9/09/2024	CL 44 50 20	LA ESMERALDA	13	Anden
13AN00144-5	2/09/2024	9/09/2024	AK 50 44 45	LA ESMERALDA	13	Anden
13AN00144-6	2/09/2024	9/09/2024	AK 50 44 53	LA ESMERALDA	13	Anden
13AN00144-8	2/09/2024	9/09/2024	AK 50 44 71	LA ESMERALDA	13	Anden
13AN00144-9	2/09/2024	9/09/2024	AK 50 44 87	LA ESMERALDA	13	Anden
13AN00145-1	2/09/2024	9/09/2024	CL 44C 50 06	LA ESMERALDA	13	Anden
13AN00145-2	2/09/2024	9/09/2024	CL 44CBIS 50 05	LA ESMERALDA	13	Anden
13AN00145-3	2/09/2024	9/09/2024	CL 44CBIS 50 05	LA ESMERALDA	13	Anden
13AN00145-4	2/09/2024	9/09/2024	CL 44CBIS 50 11	LA ESMERALDA	13	Anden
13AN00145-5	2/09/2024	9/09/2024	CL 44CBIS 50 37	LA ESMERALDA	13	Anden
13AN00145-6	2/09/2024	9/09/2024	CL 44CBIS 50 55	LA ESMERALDA	13	Anden
13AN00145-7	2/09/2024	9/09/2024	CL 44CBIS 50 71	LA ESMERALDA	13	Anden
13AN00145-8	2/09/2024	9/09/2024	CL 44CBIS 50 83	LA ESMERALDA	13	Anden
13AN00145-9	2/09/2024	9/09/2024	CL 44CBIS 50 91	LA ESMERALDA	13	Anden
13AN00146-1	2/09/2024	9/09/2024	KR 52 44B 16	LA ESMERALDA	13	Anden
13AN00146-10	2/09/2024	9/09/2024	KR 52 44C 36	LA ESMERALDA	13	Anden
13AN00146-11	2/09/2024	9/09/2024	KR 52 44C 38	LA ESMERALDA	13	Anden
13AN00146-2	2/09/2024	9/09/2024	KR 52 44B 30	LA ESMERALDA	13	Anden
13AN00146-3	2/09/2024	9/09/2024	KR 51 44C 43	LA ESMERALDA	13	Anden
13AN00146-4	2/09/2024	9/09/2024	KR 52 44B 42	LA ESMERALDA	13	Anden
13AN00146-5	2/09/2024	9/09/2024	KR 52 44B 60	LA ESMERALDA	13	Anden
13AN00146-6	2/09/2024	9/09/2024	KR 52 44C 10	LA ESMERALDA	13	Anden
13AN00146-7	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00146-8	2/09/2024	9/09/2024	KR 52 44C 30	LA ESMERALDA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00146-9	2/09/2024	9/09/2024	CL 44CBIS 51 41	LA ESMERALDA	13	Anden
13AN00147-1	2/09/2024	9/09/2024	KR 52 44A 16	LA ESMERALDA	13	Anden
13AN00147-2	2/09/2024	9/09/2024	KR 52 44A 24	LA ESMERALDA	13	Anden
13AN00147-3	2/09/2024	9/09/2024	KR 52 44A 28	LA ESMERALDA	13	Anden
13AN00148-2	2/09/2024	9/09/2024	CL 44 50 68	LA ESMERALDA	13	Anden
13AN00148-3	2/09/2024	9/09/2024	CL 44 50 92	LA ESMERALDA	13	Anden
13AN00148-4	2/09/2024	9/09/2024	CL 44 50 98	LA ESMERALDA	13	Anden
13AN00148-5	2/09/2024	9/09/2024	KR 52 44 12	LA ESMERALDA	13	Anden
13AN00148-6	2/09/2024	9/09/2024	KR 52 44 31	LA ESMERALDA	13	Anden
13AN00149-1	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-10	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-11	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-12	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-13	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-14	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-15	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-16	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-17	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-18	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-19	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-2	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-20	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-3	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-4	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-5	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-6	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-7	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-8	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00149-9	2/09/2024	9/09/2024	CL 44CBIS 51 30	LA ESMERALDA	13	Anden
13AN00150-1	2/09/2024	9/09/2024	AK 50 44F 05	LA ESMERALDA	13	Anden
13AN00150-10	2/09/2024	9/09/2024	CL 44F 50 96	LA ESMERALDA	13	Anden
13AN00150-11	2/09/2024	9/09/2024	AK 50 44F 43	LA ESMERALDA	13	Anden
13AN00150-12	2/09/2024	9/09/2024	CL 45 50 39	LA ESMERALDA	13	Anden
13AN00150-13	2/09/2024	9/09/2024	CL 44F 50 96	LA ESMERALDA	13	Anden
13AN00150-15	2/09/2024	9/09/2024	CL 45 50 75	LA ESMERALDA	13	Anden
13AN00150-16	2/09/2024	9/09/2024	CL 45 50 85	LA ESMERALDA	13	Anden
13AN00150-17	2/09/2024	9/09/2024	CL 45 50 95	LA ESMERALDA	13	Anden
13AN00150-18	2/09/2024	9/09/2024	CL 45 50 95	LA ESMERALDA	13	Anden
13AN00150-2	2/09/2024	9/09/2024	AK 50 44F 21	LA ESMERALDA	13	Anden
13AN00150-3	2/09/2024	9/09/2024	AK 50 44F 05	LA ESMERALDA	13	Anden
13AN00150-4	2/09/2024	9/09/2024	CL 44F 50 40	LA ESMERALDA	13	Anden
13AN00150-5	2/09/2024	9/09/2024	AK 50 44F 35	LA ESMERALDA	13	Anden
13AN00150-6	2/09/2024	9/09/2024	CL 44F 50 48	LA ESMERALDA	13	Anden
13AN00150-7	2/09/2024	9/09/2024	CL 44F 50 66	LA ESMERALDA	13	Anden
13AN00150-8	2/09/2024	9/09/2024	AK 50 44F 43	LA ESMERALDA	13	Anden
13AN00150-9	2/09/2024	9/09/2024	CL 44F 50 84	LA ESMERALDA	13	Anden
13AN00151-1	2/09/2024	9/09/2024	AK 50 45 41	LA ESMERALDA	13	Anden
13AN00151-10	2/09/2024	9/09/2024	AK 50 45A 53	LA ESMERALDA	13	Anden
13AN00151-11	2/09/2024	9/09/2024	CL 45A 51 18	LA ESMERALDA	13	Anden
13AN00151-12	2/09/2024	9/09/2024	AK 50 45A 53	LA ESMERALDA	13	Anden
13AN00151-13	2/09/2024	9/09/2024	CL 46 50 11	LA ESMERALDA	13	Anden
13AN00151-14	2/09/2024	9/09/2024	AK 50 45A 53	LA ESMERALDA	13	Anden
13AN00151-15	2/09/2024	9/09/2024	CL 45A 51 32	LA ESMERALDA	13	Anden
13AN00151-16	2/09/2024	9/09/2024	KR 52 45A 06	LA ESMERALDA	13	Anden
13AN00151-17	2/09/2024	9/09/2024	CL 46 50 49	LA ESMERALDA	13	Anden
13AN00151-18	2/09/2024	9/09/2024	KR 52 45A 14	LA ESMERALDA	13	Anden
13AN00151-19	2/09/2024	9/09/2024	CL 46 50 67	LA ESMERALDA	13	Anden
13AN00151-2	2/09/2024	9/09/2024	CL 45A 50 05	LA ESMERALDA	13	Anden
13AN00151-20	2/09/2024	9/09/2024	KR 52 45A 34	LA ESMERALDA	13	Anden
13AN00151-21	2/09/2024	9/09/2024	CL 46 50 75	LA ESMERALDA	13	Anden
13AN00151-22	2/09/2024	9/09/2024	KR 52 45A 42	LA ESMERALDA	13	Anden
13AN00151-3	2/09/2024	9/09/2024	AK 50 45A 19	LA ESMERALDA	13	Anden
13AN00151-4	2/09/2024	9/09/2024	CL 45A 50 24	LA ESMERALDA	13	Anden
13AN00151-5	2/09/2024	9/09/2024	AK 50 45A 29	LA ESMERALDA	13	Anden
13AN00151-6	2/09/2024	9/09/2024	CL 45A 50 48	LA ESMERALDA	13	Anden
13AN00151-7	2/09/2024	9/09/2024	CL 45A 50 64	LA ESMERALDA	13	Anden
13AN00151-8	2/09/2024	9/09/2024	CL 45A 50 82	LA ESMERALDA	13	Anden
13AN00151-9	2/09/2024	9/09/2024	CL 45A 50 90	LA ESMERALDA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00152-1	2/09/2024	9/09/2024	AK 50 46 21	LA ESMERALDA	13	Anden
13AN00152-10	2/09/2024	9/09/2024	KR 52 46 30	LA ESMERALDA	13	Anden
13AN00152-11	2/09/2024	9/09/2024	KR 52 46 32	LA ESMERALDA	13	Anden
13AN00152-2	2/09/2024	9/09/2024	CL 46 50 26	LA ESMERALDA	13	Anden
13AN00152-3	2/09/2024	9/09/2024	CL 46 50 42	LA ESMERALDA	13	Anden
13AN00152-4	2/09/2024	9/09/2024	CL 46 50 58	LA ESMERALDA	13	Anden
13AN00152-5	2/09/2024	9/09/2024	AK 50 46 29	LA ESMERALDA	13	Anden
13AN00152-6	2/09/2024	9/09/2024	CL 46 50 90	LA ESMERALDA	13	Anden
13AN00152-7	2/09/2024	9/09/2024	CL 46 50 96	LA ESMERALDA	13	Anden
13AN00152-8	2/09/2024	9/09/2024	KR 52 46 20	LA ESMERALDA	13	Anden
13AN00152-9	2/09/2024	9/09/2024	KR 52 46 26	LA ESMERALDA	13	Anden
13AN00153-10	2/09/2024	9/09/2024	KR 51 45 04	LA ESMERALDA	13	Anden
13AN00153-11	2/09/2024	9/09/2024	KR 51 45 20	LA ESMERALDA	13	Anden
13AN00153-12	2/09/2024	9/09/2024	CL 45A 50 47	LA ESMERALDA	13	Anden
13AN00153-13	2/09/2024	9/09/2024	KR 51 45 34	LA ESMERALDA	13	Anden
13AN00153-14	2/09/2024	9/09/2024	KR 51 45 42	LA ESMERALDA	13	Anden
13AN00153-15	2/09/2024	9/09/2024	KR 51 45 42	LA ESMERALDA	13	Anden
13AN00153-2	2/09/2024	9/09/2024	CL 45 50 34	LA ESMERALDA	13	Anden
13AN00153-3	2/09/2024	9/09/2024	CL 45 50 44	LA ESMERALDA	13	Anden
13AN00153-4	2/09/2024	9/09/2024	CL 45 50 60	LA ESMERALDA	13	Anden
13AN00153-5	2/09/2024	9/09/2024	AK 50 45 41	LA ESMERALDA	13	Anden
13AN00153-6	2/09/2024	9/09/2024	CL 45A 50 05	LA ESMERALDA	13	Anden
13AN00153-7	2/09/2024	9/09/2024	KR 51 45 04	LA ESMERALDA	13	Anden
13AN00153-8	2/09/2024	9/09/2024	CL 45 50 96	LA ESMERALDA	13	Anden
13AN00153-9	2/09/2024	9/09/2024	CL 45A 50 21	LA ESMERALDA	13	Anden
13AN00154-1	2/09/2024	9/09/2024	KR 51 44F 21	LA ESMERALDA	13	Anden
13AN00154-10	2/09/2024	9/09/2024	CL 45A 51 05	LA ESMERALDA	13	Anden
13AN00154-11	2/09/2024	9/09/2024	KR 52 45 20	LA ESMERALDA	13	Anden
13AN00154-12	2/09/2024	9/09/2024	CL 45A 51 21	LA ESMERALDA	13	Anden
13AN00154-13	2/09/2024	9/09/2024	CL 45A 51 27	LA ESMERALDA	13	Anden
13AN00154-14	2/09/2024	9/09/2024	CL 45A 51 47	LA ESMERALDA	13	Anden
13AN00154-15	2/09/2024	9/09/2024	CL 45A 51 47	LA ESMERALDA	13	Anden
13AN00154-2	2/09/2024	9/09/2024	KR 51 44F 05	LA ESMERALDA	13	Anden
13AN00154-3	2/09/2024	9/09/2024	KR 51 44F 55	LA ESMERALDA	13	Anden
13AN00154-4	2/09/2024	9/09/2024	KR 52 44F 20	LA ESMERALDA	13	Anden
13AN00154-5	2/09/2024	9/09/2024	KR 51 45 03	LA ESMERALDA	13	Anden
13AN00154-6	2/09/2024	9/09/2024	KR 52 44F 44	LA ESMERALDA	13	Anden
13AN00154-7	2/09/2024	9/09/2024	KR 51 45 23	LA ESMERALDA	13	Anden
13AN00154-8	2/09/2024	9/09/2024	KR 52 44F 56	LA ESMERALDA	13	Anden
13AN00154-9	2/09/2024	9/09/2024	KR 52 45 04	LA ESMERALDA	13	Anden
13AN00155-1	2/09/2024	9/09/2024	CL 44 52 16	LA ESMERALDA	13	Anden
13AN00155-10	2/09/2024	9/09/2024	CL 44B 52 18	LA ESMERALDA	13	Anden
13AN00155-11	2/09/2024	9/09/2024	KR 53 44A 32	LA ESMERALDA	13	Anden
13AN00155-2	2/09/2024	9/09/2024	CL 44 52 20	LA ESMERALDA	13	Anden
13AN00155-3	2/09/2024	9/09/2024	KR 52 44 29	LA ESMERALDA	13	Anden
13AN00155-4	2/09/2024	9/09/2024	CL 44 52 34	LA ESMERALDA	13	Anden
13AN00155-5	2/09/2024	9/09/2024	KR 52 44 53	LA ESMERALDA	13	Anden
13AN00155-6	2/09/2024	9/09/2024	KR 52 44A 03	LA ESMERALDA	13	Anden
13AN00155-7	2/09/2024	9/09/2024	CL 44 52 42	LA ESMERALDA	13	Anden
13AN00155-8	2/09/2024	9/09/2024	KR 52 44A 17	LA ESMERALDA	13	Anden
13AN00155-9	2/09/2024	9/09/2024	KR 52 44A 21	LA ESMERALDA	13	Anden
13AN00156-1	2/09/2024	9/09/2024	CL 44 53 22	LA ESMERALDA	13	Anden
13AN00156-10	2/09/2024	9/09/2024	KR 54 44 23	LA ESMERALDA	13	Anden
13AN00156-2	2/09/2024	9/09/2024	CL 44 53 42	LA ESMERALDA	13	Anden
13AN00156-3	2/09/2024	9/09/2024	CL 44 53 50	LA ESMERALDA	13	Anden
13AN00156-4	2/09/2024	9/09/2024	CL 44A 53 37	LA ESMERALDA	13	Anden
13AN00156-5	2/09/2024	9/09/2024	CL 44 53 78	LA ESMERALDA	13	Anden
13AN00156-6	2/09/2024	9/09/2024	CL 44A 53 43	LA ESMERALDA	13	Anden
13AN00156-7	2/09/2024	9/09/2024	CL 44 53 96	LA ESMERALDA	13	Anden
13AN00156-8	2/09/2024	9/09/2024	CL 44A 53 73	LA ESMERALDA	13	Anden
13AN00156-9	2/09/2024	9/09/2024	CL 44A 53 95	LA ESMERALDA	13	Anden
13AN00157-1	2/09/2024	9/09/2024	KR 52 44B 05	LA ESMERALDA	13	Anden
13AN00157-10	2/09/2024	9/09/2024	CL 44B 53 70	LA ESMERALDA	13	Anden
13AN00157-11	2/09/2024	9/09/2024	CL 44C 52 69	LA ESMERALDA	13	Anden
13AN00157-12	2/09/2024	9/09/2024	CL 44C 52 81	LA ESMERALDA	13	Anden
13AN00157-13	2/09/2024	9/09/2024	CL 44C 52 89	LA ESMERALDA	13	Anden
13AN00157-14	2/09/2024	9/09/2024	CL 44B 53 84	LA ESMERALDA	13	Anden
13AN00157-15	2/09/2024	9/09/2024	KR 54 44B 06	LA ESMERALDA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00157-16	2/09/2024	9/09/2024	CL 44C 52 93	LA ESMERALDA	13	Anden
13AN00157-17	2/09/2024	9/09/2024	CL 44C 52 97	LA ESMERALDA	13	Anden
13AN00157-18	2/09/2024	9/09/2024	KR 54 44B 38	LA ESMERALDA	13	Anden
13AN00157-2	2/09/2024	9/09/2024	KR 52 44B 29	LA ESMERALDA	13	Anden
13AN00157-3	2/09/2024	9/09/2024	CL 44B 52 18	LA ESMERALDA	13	Anden
13AN00157-5	2/09/2024	9/09/2024	CL 44C 52 15	LA ESMERALDA	13	Anden
13AN00157-6	2/09/2024	9/09/2024	CL 44C 52 37	LA ESMERALDA	13	Anden
13AN00157-7	2/09/2024	9/09/2024	CL 44B 53 18	LA ESMERALDA	13	Anden
13AN00157-8	2/09/2024	9/09/2024	CL 44B 53 36	LA ESMERALDA	13	Anden
13AN00157-9	2/09/2024	9/09/2024	CL 44C 52 65	LA ESMERALDA	13	Anden
13AN00158-2	2/09/2024	9/09/2024	KR 55 44A 43	LA ESMERALDA	13	Anden
13AN00158-3	2/09/2024	9/09/2024	CL 44B 55 27	LA ESMERALDA	13	Anden
13AN00158-4	2/09/2024	9/09/2024	CL 44A 55 56	LA ESMERALDA	13	Anden
13AN00158-5	2/09/2024	9/09/2024	CL 44B 55 39	LA ESMERALDA	13	Anden
13AN00158-6	2/09/2024	9/09/2024	KR 57 44A 12	LA ESMERALDA	13	Anden
13AN00158-7	2/09/2024	9/09/2024	CL 44B 55 89	LA ESMERALDA	13	Anden
13AN00159-1	2/09/2024	9/09/2024	KR 57 44B 05	LA ESMERALDA	13	Anden
13AN00159-10	2/09/2024	9/09/2024	CL 44B 57A 16	LA ESMERALDA	13	Anden
13AN00159-11	2/09/2024	9/09/2024	CL 44C 57 25	LA ESMERALDA	13	Anden
13AN00159-12	2/09/2024	9/09/2024	CL 44C 57 37	LA ESMERALDA	13	Anden
13AN00159-13	2/09/2024	9/09/2024	CL 44B 57A 44	LA ESMERALDA	13	Anden
13AN00159-14	2/09/2024	9/09/2024	CL 44C 57 43	LA ESMERALDA	13	Anden
13AN00159-15	2/09/2024	9/09/2024	CL 44B 57A 58	LA ESMERALDA	13	Anden
13AN00159-16	2/09/2024	9/09/2024	CL 44B 57A 68	LA ESMERALDA	13	Anden
13AN00159-17	2/09/2024	9/09/2024	CL 44C 57 85	LA ESMERALDA	13	Anden
13AN00159-18	2/09/2024	9/09/2024	KR 58 44B 04	LA ESMERALDA	13	Anden
13AN00159-19	2/09/2024	9/09/2024	KR 58 44B 12	LA ESMERALDA	13	Anden
13AN00159-2	2/09/2024	9/09/2024	KR 57 44B 05	LA ESMERALDA	13	Anden
13AN00159-20	2/09/2024	9/09/2024	CL 44C 57 97	LA ESMERALDA	13	Anden
13AN00159-21	2/09/2024	9/09/2024	CL 44C 57 97	LA ESMERALDA	13	Anden
13AN00159-22	2/09/2024	9/09/2024	CL 44C 57 97	LA ESMERALDA	13	Anden
13AN00159-3	2/09/2024	9/09/2024	KR 57 44B 21	LA ESMERALDA	13	Anden
13AN00159-4	2/09/2024	9/09/2024	KR 57 44B 33	LA ESMERALDA	13	Anden
13AN00159-5	2/09/2024	9/09/2024	KR 57 44B 05	LA ESMERALDA	13	Anden
13AN00159-6	2/09/2024	9/09/2024	KR 57 44B 41	LA ESMERALDA	13	Anden
13AN00159-7	2/09/2024	9/09/2024	CL 44B 57 42	LA ESMERALDA	13	Anden
13AN00159-8	2/09/2024	9/09/2024	KR 57 44B 41	LA ESMERALDA	13	Anden
13AN00159-9	2/09/2024	9/09/2024	CL 44B 57A 02	LA ESMERALDA	13	Anden
13AN00160-1	2/09/2024	9/09/2024	KR 57A 44A 21	LA ESMERALDA	13	Anden
13AN00160-10	2/09/2024	9/09/2024	CL 44B 57A 93	LA ESMERALDA	13	Anden
13AN00160-11	2/09/2024	9/09/2024	KR 58 44A 16	LA ESMERALDA	13	Anden
13AN00160-2	2/09/2024	9/09/2024	KR 57A 44A 07	LA ESMERALDA	13	Anden
13AN00160-3	2/09/2024	9/09/2024	KR 57A 44A 39	LA ESMERALDA	13	Anden
13AN00160-4	2/09/2024	9/09/2024	KR 57A 44A 39	LA ESMERALDA	13	Anden
13AN00160-5	2/09/2024	9/09/2024	CL 44B 57A 37	LA ESMERALDA	13	Anden
13AN00160-6	2/09/2024	9/09/2024	CL 44B 57A 45	LA ESMERALDA	13	Anden
13AN00160-7	2/09/2024	9/09/2024	CL 44A 57A 86	LA ESMERALDA	13	Anden
13AN00160-8	2/09/2024	9/09/2024	CL 44B 57A 57	LA ESMERALDA	13	Anden
13AN00160-9	2/09/2024	9/09/2024	CL 44A 57A 94	LA ESMERALDA	13	Anden
13AN00161-1	2/09/2024	9/09/2024	CL 44 58 06	LA ESMERALDA	13	Anden
13AN00161-10	2/09/2024	9/09/2024	KR 59 44A 36	LA ESMERALDA	13	Anden
13AN00161-11	2/09/2024	9/09/2024	KR 59 44A 42	LA ESMERALDA	13	Anden
13AN00161-12	2/09/2024	9/09/2024	KR 59 44A 42	LA ESMERALDA	13	Anden
13AN00161-13	2/09/2024	9/09/2024	KR 59 44A 46	LA ESMERALDA	13	Anden
13AN00161-2	2/09/2024	9/09/2024	CL 44 58 20	LA ESMERALDA	13	Anden
13AN00161-3	2/09/2024	9/09/2024	KR 58 44A 05	LA ESMERALDA	13	Anden
13AN00161-4	2/09/2024	9/09/2024	KR 58 44A 21	LA ESMERALDA	13	Anden
13AN00161-5	2/09/2024	9/09/2024	KR 58 44A 41	LA ESMERALDA	13	Anden
13AN00161-6	2/09/2024	9/09/2024	KR 59 44 46	LA ESMERALDA	13	Anden
13AN00161-7	2/09/2024	9/09/2024	KR 58 44A 41	LA ESMERALDA	13	Anden
13AN00161-8	2/09/2024	9/09/2024	KR 59 44A 06	LA ESMERALDA	13	Anden
13AN00161-9	2/09/2024	9/09/2024	KR 59 44A 20	LA ESMERALDA	13	Anden
13AN00162-1	2/09/2024	9/09/2024	CL 44A 59 05	LA ESMERALDA	13	Anden
13AN00162-11	2/09/2024	9/09/2024	CL 44A 59 95	LA ESMERALDA	13	Anden
13AN00162-12	2/09/2024	9/09/2024	CL 44A 59 95	LA ESMERALDA	13	Anden
13AN00162-2	2/09/2024	9/09/2024	CL 44 59 26	LA ESMERALDA	13	Anden
13AN00162-3	2/09/2024	9/09/2024	CL 44 59 40	LA ESMERALDA	13	Anden
13AN00162-4	2/09/2024	9/09/2024	CL 44A 59 25	LA ESMERALDA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00162-5	2/09/2024	9/09/2024	CL 44 59 56	LA ESMERALDA	13	Anden
13AN00162-6	2/09/2024	9/09/2024	CL 44 59 68	LA ESMERALDA	13	Anden
13AN00162-7	2/09/2024	9/09/2024	CL 44A 59 55	LA ESMERALDA	13	Anden
13AN00162-9	2/09/2024	9/09/2024	CL 44 59 76	LA ESMERALDA	13	Anden
13AN00163-1	2/09/2024	9/09/2024	CL 44 59 88	LA ESMERALDA	13	Anden
13AN00163-2	2/09/2024	9/09/2024	CL 44 59 92	LA ESMERALDA	13	Anden
13AN00163-3	2/09/2024	9/09/2024	KR 59A 44A 05	LA ESMERALDA	13	Anden
13AN00163-4	2/09/2024	9/09/2024	KR 59A 44A 19	LA ESMERALDA	13	Anden
13AN00163-5	2/09/2024	9/09/2024	KR 59A 44A 33	LA ESMERALDA	13	Anden
13AN00163-6	2/09/2024	9/09/2024	AK 60 44 42	LA ESMERALDA	13	Anden
13AN00163-7	2/09/2024	9/09/2024	AK 60 44 78	LA ESMERALDA	13	Anden
13AN00163-8	2/09/2024	9/09/2024	AK 60 44 98	LA ESMERALDA	13	Anden
13AN00164-1	2/09/2024	9/09/2024	KR 59A 44A 41	LA ESMERALDA	13	Anden
13AN00164-10	2/09/2024	9/09/2024	AK 60 44B 48	LA ESMERALDA	13	Anden
13AN00164-11	2/09/2024	9/09/2024	AK 60 44B 70	LA ESMERALDA	13	Anden
13AN00164-12	2/09/2024	9/09/2024	AK 60 44B 84	LA ESMERALDA	13	Anden
13AN00164-13	2/09/2024	9/09/2024	CL 46 59 98	LA ESMERALDA	13	Anden
13AN00164-2	2/09/2024	9/09/2024	KR 59A 44B 21	LA ESMERALDA	13	Anden
13AN00164-3	2/09/2024	9/09/2024	KR 59A 44B 39	LA ESMERALDA	13	Anden
13AN00164-4	2/09/2024	9/09/2024	KR 59A 45A 13	LA ESMERALDA	13	Anden
13AN00164-5	2/09/2024	9/09/2024	KR 59A 45A 19	LA ESMERALDA	13	Anden
13AN00164-6	2/09/2024	9/09/2024	AK 60 44B 04	LA ESMERALDA	13	Anden
13AN00164-7	2/09/2024	9/09/2024	AK 60 44B 22	LA ESMERALDA	13	Anden
13AN00164-8	2/09/2024	9/09/2024	KR 59A 45A 37	LA ESMERALDA	13	Anden
13AN00164-9	2/09/2024	9/09/2024	AK 60 44B 28	LA ESMERALDA	13	Anden
13AN00165-1	2/09/2024	9/09/2024	CL 46 59 04	LA ESMERALDA	13	Anden
13AN00165-2	2/09/2024	9/09/2024	CL 46 59 36	LA ESMERALDA	13	Anden
13AN00165-3	2/09/2024	9/09/2024	CL 46 59 40	LA ESMERALDA	13	Anden
13AN00165-4	2/09/2024	9/09/2024	CL 46 59 66	LA ESMERALDA	13	Anden
13AN00165-5	2/09/2024	9/09/2024	CL 46 59 72	LA ESMERALDA	13	Anden
13AN00165-6	2/09/2024	9/09/2024	AC 53 59 85	LA ESMERALDA	13	Anden
13AN00165-7	2/09/2024	9/09/2024	AC 53 59 89	LA ESMERALDA	13	Anden
13AN00166-1	2/09/2024	9/09/2024	KR 58 45A 05	LA ESMERALDA	13	Anden
13AN00166-10	2/09/2024	9/09/2024	KR 59 45A 46	LA ESMERALDA	13	Anden
13AN00166-11	2/09/2024	9/09/2024	KR 59 45A 56	LA ESMERALDA	13	Anden
13AN00166-12	2/09/2024	9/09/2024	KR 59 46 06	LA ESMERALDA	13	Anden
13AN00166-13	2/09/2024	9/09/2024	AC 53 58 05	LA ESMERALDA	13	Anden
13AN00166-14	2/09/2024	9/09/2024	KR 59 46 20	LA ESMERALDA	13	Anden
13AN00166-15	2/09/2024	9/09/2024	CL 46 59 04	LA ESMERALDA	13	Anden
13AN00166-2	2/09/2024	9/09/2024	KR 58 45A 19	LA ESMERALDA	13	Anden
13AN00166-3	2/09/2024	9/09/2024	CL 45A 58 20	LA ESMERALDA	13	Anden
13AN00166-4	2/09/2024	9/09/2024	KR 58 45A 39	LA ESMERALDA	13	Anden
13AN00166-5	2/09/2024	9/09/2024	KR 59 45A 06	LA ESMERALDA	13	Anden
13AN00166-6	2/09/2024	9/09/2024	KR 58 45A 55	LA ESMERALDA	13	Anden
13AN00166-7	2/09/2024	9/09/2024	KR 59 45A 20	LA ESMERALDA	13	Anden
13AN00166-8	2/09/2024	9/09/2024	KR 59 45A 30	LA ESMERALDA	13	Anden
13AN00166-9	2/09/2024	9/09/2024	KR 58 46 13	LA ESMERALDA	13	Anden
13AN00167-1	2/09/2024	9/09/2024	CL 44A 59 12	LA ESMERALDA	13	Anden
13AN00167-10	2/09/2024	9/09/2024	CL 44B 59 57	LA ESMERALDA	13	Anden
13AN00167-11	2/09/2024	9/09/2024	KR 59A 44A 06	LA ESMERALDA	13	Anden
13AN00167-12	2/09/2024	9/09/2024	CL 44B 59 71	LA ESMERALDA	13	Anden
13AN00167-13	2/09/2024	9/09/2024	KR 59A 44A 06	LA ESMERALDA	13	Anden
13AN00167-14	2/09/2024	9/09/2024	KR 59A 44A 06	LA ESMERALDA	13	Anden
13AN00167-15	2/09/2024	9/09/2024	CL 44B 59 89	LA ESMERALDA	13	Anden
13AN00167-16	2/09/2024	9/09/2024	KR 59A 44A 30	LA ESMERALDA	13	Anden
13AN00167-17	2/09/2024	9/09/2024	KR 59A 44A 36	LA ESMERALDA	13	Anden
13AN00167-18	2/09/2024	9/09/2024	KR 59A 44A 36	LA ESMERALDA	13	Anden
13AN00167-2	2/09/2024	9/09/2024	KR 59 44A 26	LA ESMERALDA	13	Anden
13AN00167-3	2/09/2024	9/09/2024	CL 44A 59 44	LA ESMERALDA	13	Anden
13AN00167-4	2/09/2024	9/09/2024	CL 44B 59 17	LA ESMERALDA	13	Anden
13AN00167-5	2/09/2024	9/09/2024	CL 44A 59 50	LA ESMERALDA	13	Anden
13AN00167-6	2/09/2024	9/09/2024	CL 44A 59 58	LA ESMERALDA	13	Anden
13AN00167-7	2/09/2024	9/09/2024	CL 44B 59 31	LA ESMERALDA	13	Anden
13AN00167-8	2/09/2024	9/09/2024	CL 44A 59 64	LA ESMERALDA	13	Anden
13AN00167-9	2/09/2024	9/09/2024	CL 44B 59 45	LA ESMERALDA	13	Anden
13AN00168-1	2/09/2024	9/09/2024	KR 52 45 05	LA ESMERALDA	13	Anden
13AN00168-10	2/09/2024	9/09/2024	CL 46 52 05	LA ESMERALDA	13	Anden
13AN00168-2	2/09/2024	9/09/2024	KR 52 45 19	LA ESMERALDA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00168-3	2/09/2024	9/09/2024	KR 52 45 33	LA ESMERALDA	13	Anden
13AN00168-4	2/09/2024	9/09/2024	KR 53 45 20	LA ESMERALDA	13	Anden
13AN00168-5	2/09/2024	9/09/2024	KR 52 45 55	LA ESMERALDA	13	Anden
13AN00168-6	2/09/2024	9/09/2024	KR 52 45A 11	LA ESMERALDA	13	Anden
13AN00168-7	2/09/2024	9/09/2024	KR 53 45 56	LA ESMERALDA	13	Anden
13AN00168-8	2/09/2024	9/09/2024	KR 53 45A 10	LA ESMERALDA	13	Anden
13AN00168-9	2/09/2024	9/09/2024	CL 46 52 05	LA ESMERALDA	13	Anden
13AN00169-1	2/09/2024	9/09/2024	KR 52 46 21	LA ESMERALDA	13	Anden
13AN00169-10	2/09/2024	9/09/2024	KR 54 46 34	LA ESMERALDA	13	Anden
13AN00169-2	2/09/2024	9/09/2024	CL 46 52 22	LA ESMERALDA	13	Anden
13AN00169-3	2/09/2024	9/09/2024	CL 46 52 44	LA ESMERALDA	13	Anden
13AN00169-4	2/09/2024	9/09/2024	CL 46 53 02	LA ESMERALDA	13	Anden
13AN00169-5	2/09/2024	9/09/2024	CL 46 53 44	LA ESMERALDA	13	Anden
13AN00169-6	2/09/2024	9/09/2024	CL 46 53 56	LA ESMERALDA	13	Anden
13AN00169-7	2/09/2024	9/09/2024	KR 54 46 06	LA ESMERALDA	13	Anden
13AN00169-8	2/09/2024	9/09/2024	KR 54 46 06	LA ESMERALDA	13	Anden
13AN00169-9	2/09/2024	9/09/2024	KR 54 46 20	LA ESMERALDA	13	Anden
13AN00170-1	2/09/2024	9/09/2024	CL 45 53 04	LA ESMERALDA	13	Anden
13AN00170-10	2/09/2024	9/09/2024	CL 45 53 76	LA ESMERALDA	13	Anden
13AN00170-11	2/09/2024	9/09/2024	KR 54 45 06	LA ESMERALDA	13	Anden
13AN00170-12	2/09/2024	9/09/2024	CL 45A 53 31	LA ESMERALDA	13	Anden
13AN00170-13	2/09/2024	9/09/2024	KR 54 45 06	LA ESMERALDA	13	Anden
13AN00170-14	2/09/2024	9/09/2024	CL 45A 53 37	LA ESMERALDA	13	Anden
13AN00170-15	2/09/2024	9/09/2024	KR 54 45 06	LA ESMERALDA	13	Anden
13AN00170-16	2/09/2024	9/09/2024	KR 54 45 06	LA ESMERALDA	13	Anden
13AN00170-17	2/09/2024	9/09/2024	CL 45A 53 57	LA ESMERALDA	13	Anden
13AN00170-18	2/09/2024	9/09/2024	KR 54 45 12	LA ESMERALDA	13	Anden
13AN00170-19	2/09/2024	9/09/2024	CL 45A 53 71	LA ESMERALDA	13	Anden
13AN00170-2	2/09/2024	9/09/2024	CL 45 53 10	LA ESMERALDA	13	Anden
13AN00170-20	2/09/2024	9/09/2024	KR 54 45 42	LA ESMERALDA	13	Anden
13AN00170-21	2/09/2024	9/09/2024	KR 54 45 42	LA ESMERALDA	13	Anden
13AN00170-3	2/09/2024	9/09/2024	CL 45 53 30	LA ESMERALDA	13	Anden
13AN00170-4	2/09/2024	9/09/2024	CL 45 53 56	LA ESMERALDA	13	Anden
13AN00170-5	2/09/2024	9/09/2024	AC 53 45 19	LA ESMERALDA	13	Anden
13AN00170-6	2/09/2024	9/09/2024	CL 45A 53 05	LA ESMERALDA	13	Anden
13AN00170-7	2/09/2024	9/09/2024	CL 45 53 70	LA ESMERALDA	13	Anden
13AN00170-8	2/09/2024	9/09/2024	CL 45 53 76	LA ESMERALDA	13	Anden
13AN00170-9	2/09/2024	9/09/2024	CL 45A 53 17	LA ESMERALDA	13	Anden
13AN00171-1	2/09/2024	9/09/2024	CL 44B 55 04	LA ESMERALDA	13	Anden
13AN00171-10	2/09/2024	9/09/2024	CL 44B 55 86	LA ESMERALDA	13	Anden
13AN00171-11	2/09/2024	9/09/2024	CL 44C 55 77	LA ESMERALDA	13	Anden
13AN00171-12	2/09/2024	9/09/2024	KR 57 44B 20	LA ESMERALDA	13	Anden
13AN00171-13	2/09/2024	9/09/2024	KR 57 44B 34	LA ESMERALDA	13	Anden
13AN00171-2	2/09/2024	9/09/2024	CL 44B 55 04	LA ESMERALDA	13	Anden
13AN00171-3	2/09/2024	9/09/2024	CL 44C 55 05	LA ESMERALDA	13	Anden
13AN00171-4	2/09/2024	9/09/2024	CL 44B 55 32	LA ESMERALDA	13	Anden
13AN00171-6	2/09/2024	9/09/2024	CL 44C 55 19	LA ESMERALDA	13	Anden
13AN00171-7	2/09/2024	9/09/2024	CL 44C 55 33	LA ESMERALDA	13	Anden
13AN00171-8	2/09/2024	9/09/2024	CL 44B 55 68	LA ESMERALDA	13	Anden
13AN00171-9	2/09/2024	9/09/2024	CL 44C 55 69	LA ESMERALDA	13	Anden
13AN00172-1	2/09/2024	9/09/2024	KR 57 44 53	LA ESMERALDA	13	Anden
13AN00172-10	2/09/2024	9/09/2024	KR 57A 44A 38	LA ESMERALDA	13	Anden
13AN00172-11	2/09/2024	9/09/2024	KR 57A 44A 38	LA ESMERALDA	13	Anden
13AN00172-2	2/09/2024	9/09/2024	KR 57 44A 31	LA ESMERALDA	13	Anden
13AN00172-3	2/09/2024	9/09/2024	CL 44B 57 15	LA ESMERALDA	13	Anden
13AN00172-4	2/09/2024	9/09/2024	CL 44B 57 15	LA ESMERALDA	13	Anden
13AN00172-5	2/09/2024	9/09/2024	KR 57A 44 52	LA ESMERALDA	13	Anden
13AN00172-6	2/09/2024	9/09/2024	CL 44B 57 15	LA ESMERALDA	13	Anden
13AN00172-7	2/09/2024	9/09/2024	KR 57A 44A 06	LA ESMERALDA	13	Anden
13AN00172-8	2/09/2024	9/09/2024	KR 57A 44A 20	LA ESMERALDA	13	Anden
13AN00172-9	2/09/2024	9/09/2024	KR 57A 44A 32	LA ESMERALDA	13	Anden
13AN00173-1	2/09/2024	9/09/2024	CL 44A 57A 05	LA ESMERALDA	13	Anden
13AN00173-10	2/09/2024	9/09/2024	CL 44A 57A 93	LA ESMERALDA	13	Anden
13AN00173-11	2/09/2024	9/09/2024	CL 44A 57A 93	LA ESMERALDA	13	Anden
13AN00173-2	2/09/2024	9/09/2024	CL 44A 57A 21	LA ESMERALDA	13	Anden
13AN00173-3	2/09/2024	9/09/2024	CL 44A 57A 45	LA ESMERALDA	13	Anden
13AN00173-4	2/09/2024	9/09/2024	CL 44 57A 86	LA ESMERALDA	13	Anden
13AN00173-5	2/09/2024	9/09/2024	CL 44A 57A 63	LA ESMERALDA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00173-6	2/09/2024	9/09/2024	CL 44 57A 94	LA ESMERALDA	13	Anden
13AN00173-7	2/09/2024	9/09/2024	CL 44A 57A 69	LA ESMERALDA	13	Anden
13AN00173-8	2/09/2024	9/09/2024	CL 44 57A 94	LA ESMERALDA	13	Anden
13AN00173-9	2/09/2024	9/09/2024	CL 44A 57A 87	LA ESMERALDA	13	Anden
13AN00174-1	2/09/2024	9/09/2024	KR 54 45 05	LA ESMERALDA	13	Anden
13AN00174-10	2/09/2024	9/09/2024	CL 45 54 74	LA ESMERALDA	13	Anden
13AN00174-11	2/09/2024	9/09/2024	CL 45A 55 07	LA ESMERALDA	13	Anden
13AN00174-12	2/09/2024	9/09/2024	CL 45 54 84	LA ESMERALDA	13	Anden
13AN00174-13	2/09/2024	9/09/2024	CL 45A 55 17	LA ESMERALDA	13	Anden
13AN00174-14	2/09/2024	9/09/2024	CL 45A 55 29	LA ESMERALDA	13	Anden
13AN00174-15	2/09/2024	9/09/2024	CL 45A 55 43	LA ESMERALDA	13	Anden
13AN00174-16	2/09/2024	9/09/2024	CL 45A 55 57	LA ESMERALDA	13	Anden
13AN00174-17	2/09/2024	9/09/2024	CL 45A 55 69	LA ESMERALDA	13	Anden
13AN00174-18	2/09/2024	9/09/2024	CL 45A 55 75	LA ESMERALDA	13	Anden
13AN00174-19	2/09/2024	9/09/2024	KR 57 45 34	LA ESMERALDA	13	Anden
13AN00174-2	2/09/2024	9/09/2024	KR 54 45 13	LA ESMERALDA	13	Anden
13AN00174-20	2/09/2024	9/09/2024	KR 57 45 42	LA ESMERALDA	13	Anden
13AN00174-21	2/09/2024	9/09/2024	KR 57 45 42	LA ESMERALDA	13	Anden
13AN00174-3	2/09/2024	9/09/2024	KR 54 45 05	LA ESMERALDA	13	Anden
13AN00174-4	2/09/2024	9/09/2024	CL 45 54 24	LA ESMERALDA	13	Anden
13AN00174-5	2/09/2024	9/09/2024	CL 45 54 34	LA ESMERALDA	13	Anden
13AN00174-6	2/09/2024	9/09/2024	CL 45 54 58	LA ESMERALDA	13	Anden
13AN00174-7	2/09/2024	9/09/2024	CL 45A 54 43	LA ESMERALDA	13	Anden
13AN00174-8	2/09/2024	9/09/2024	CL 45 54 68	LA ESMERALDA	13	Anden
13AN00174-9	2/09/2024	9/09/2024	CL 45A 55 01	LA ESMERALDA	13	Anden
13AN00175-1	2/09/2024	9/09/2024	CL 45A 54 12	LA ESMERALDA	13	Anden
13AN00175-10	2/09/2024	9/09/2024	KR 55 45A 38	LA ESMERALDA	13	Anden
13AN00175-11	2/09/2024	9/09/2024	KR 54 46 17	LA ESMERALDA	13	Anden
13AN00175-12	2/09/2024	9/09/2024	KR 55 45A 48	LA ESMERALDA	13	Anden
13AN00175-13	2/09/2024	9/09/2024	KR 55 45A 56	LA ESMERALDA	13	Anden
13AN00175-14	2/09/2024	9/09/2024	KR 55 46 04	LA ESMERALDA	13	Anden
13AN00175-15	2/09/2024	9/09/2024	AC 53 54 05	LA ESMERALDA	13	Anden
13AN00175-16	2/09/2024	9/09/2024	KR 55 46 18	LA ESMERALDA	13	Anden
13AN00175-2	2/09/2024	9/09/2024	CL 45A 54 12	LA ESMERALDA	13	Anden
13AN00175-3	2/09/2024	9/09/2024	KR 54 45A 19	LA ESMERALDA	13	Anden
13AN00175-4	2/09/2024	9/09/2024	KR 55 45A 04	LA ESMERALDA	13	Anden
13AN00175-5	2/09/2024	9/09/2024	KR 54 45A 39	LA ESMERALDA	13	Anden
13AN00175-6	2/09/2024	9/09/2024	KR 55 45A 04	LA ESMERALDA	13	Anden
13AN00175-7	2/09/2024	9/09/2024	KR 55 45A 14	LA ESMERALDA	13	Anden
13AN00175-8	2/09/2024	9/09/2024	KR 54 45A 55	LA ESMERALDA	13	Anden
13AN00175-9	2/09/2024	9/09/2024	KR 54 46 09	LA ESMERALDA	13	Anden
13AN00176-1	2/09/2024	9/09/2024	CL 46 55 04	LA ESMERALDA	13	Anden
13AN00176-2	2/09/2024	9/09/2024	CL 46 55 04	LA ESMERALDA	13	Anden
13AN00176-3	2/09/2024	9/09/2024	CL 46 55 24	LA ESMERALDA	13	Anden
13AN00176-4	2/09/2024	9/09/2024	CL 46 55 04	LA ESMERALDA	13	Anden
13AN00176-5	2/09/2024	9/09/2024	CL 46 55 36	LA ESMERALDA	13	Anden
13AN00176-6	2/09/2024	9/09/2024	CL 46 55 52	LA ESMERALDA	13	Anden
13AN00176-7	2/09/2024	9/09/2024	CL 46 55 80	LA ESMERALDA	13	Anden
13AN00176-8	2/09/2024	9/09/2024	KR 57 46 29	LA ESMERALDA	13	Anden
13AN00177-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-12	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-15	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-17	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-18	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-19	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00177-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00178-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00178-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00178-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00178-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00179-1	2/09/2024	9/09/2024	KR 53 45A 05	LA ESMERALDA	13	Anden
13AN00179-10	2/09/2024	9/09/2024	CL 46 53 25	LA ESMERALDA	13	Anden
13AN00179-11	2/09/2024	9/09/2024	CL 45A 53 88	LA ESMERALDA	13	Anden
13AN00179-12	2/09/2024	9/09/2024	CL 45A 53 94	LA ESMERALDA	13	Anden
13AN00179-13	2/09/2024	9/09/2024	CL 46 53 37	LA ESMERALDA	13	Anden
13AN00179-14	2/09/2024	9/09/2024	CL 46 53 51	LA ESMERALDA	13	Anden
13AN00179-15	2/09/2024	9/09/2024	CL 46 53 51	LA ESMERALDA	13	Anden
13AN00179-16	2/09/2024	9/09/2024	CL 46 53 65	LA ESMERALDA	13	Anden
13AN00179-17	2/09/2024	9/09/2024	CL 45A 53 94	LA ESMERALDA	13	Anden
13AN00179-18	2/09/2024	9/09/2024	CL 46 53 77	LA ESMERALDA	13	Anden
13AN00179-19	2/09/2024	9/09/2024	CL 46 53 93	LA ESMERALDA	13	Anden
13AN00179-2	2/09/2024	9/09/2024	CL 45A 53 24	LA ESMERALDA	13	Anden
13AN00179-20	2/09/2024	9/09/2024	CL 46 53 93	LA ESMERALDA	13	Anden
13AN00179-3	2/09/2024	9/09/2024	KR 53 45A 13	LA ESMERALDA	13	Anden
13AN00179-4	2/09/2024	9/09/2024	CL 45A 53 38	LA ESMERALDA	13	Anden
13AN00179-5	2/09/2024	9/09/2024	KR 53 45A 35	LA ESMERALDA	13	Anden
13AN00179-6	2/09/2024	9/09/2024	CL 45A 53 50	LA ESMERALDA	13	Anden
13AN00179-7	2/09/2024	9/09/2024	KR 53 45A 43	LA ESMERALDA	13	Anden
13AN00179-8	2/09/2024	9/09/2024	CL 45A 53 56	LA ESMERALDA	13	Anden
13AN00179-9	2/09/2024	9/09/2024	KR 53 45A 43	LA ESMERALDA	13	Anden
13AN00180-1	2/09/2024	9/09/2024	KR 55 45A 05	LA ESMERALDA	13	Anden
13AN00180-11	2/09/2024	9/09/2024	KR 55 45A 43	LA ESMERALDA	13	Anden
13AN00180-12	2/09/2024	9/09/2024	CL 45A 55 80	LA ESMERALDA	13	Anden
13AN00180-13	2/09/2024	9/09/2024	CL 46 55 19	LA ESMERALDA	13	Anden
13AN00180-14	2/09/2024	9/09/2024	CL 46 55 29	LA ESMERALDA	13	Anden
13AN00180-15	2/09/2024	9/09/2024	CL 46 55 51	LA ESMERALDA	13	Anden
13AN00180-16	2/09/2024	9/09/2024	CL 46 55 91	LA ESMERALDA	13	Anden
13AN00180-17	2/09/2024	9/09/2024	CL 45A 55 92	LA ESMERALDA	13	Anden
13AN00180-2	2/09/2024	9/09/2024	KR 55 45A 05	LA ESMERALDA	13	Anden
13AN00180-3	2/09/2024	9/09/2024	KR 55 45A 21	LA ESMERALDA	13	Anden
13AN00180-4	2/09/2024	9/09/2024	CL 45A 55 24	LA ESMERALDA	13	Anden
13AN00180-5	2/09/2024	9/09/2024	CL 45A 55 36	LA ESMERALDA	13	Anden
13AN00180-6	2/09/2024	9/09/2024	KR 55 45A 35	LA ESMERALDA	13	Anden
13AN00180-7	2/09/2024	9/09/2024	CL 45A 55 52	LA ESMERALDA	13	Anden
13AN00180-8	2/09/2024	9/09/2024	KR 55 45A 43	LA ESMERALDA	13	Anden
13AN00180-9	2/09/2024	9/09/2024	CL 45A 55 64	LA ESMERALDA	13	Anden
13AN00181-1	2/09/2024	9/09/2024	KR 57 46 05	LA ESMERALDA	13	Anden
13AN00181-10	2/09/2024	9/09/2024	CL 46 57A 22	LA ESMERALDA	13	Anden
13AN00181-11	2/09/2024	9/09/2024	CL 46 57A 38	LA ESMERALDA	13	Anden
13AN00181-12	2/09/2024	9/09/2024	CL 46 57A 54	LA ESMERALDA	13	Anden
13AN00181-13	2/09/2024	9/09/2024	CL 46 57A 66	LA ESMERALDA	13	Anden
13AN00181-14	2/09/2024	9/09/2024	KR 58 46 06	LA ESMERALDA	13	Anden
13AN00181-15	2/09/2024	9/09/2024	KR 58 46 06	LA ESMERALDA	13	Anden
13AN00181-16	2/09/2024	9/09/2024	KR 58 46 06	LA ESMERALDA	13	Anden
13AN00181-17	2/09/2024	9/09/2024	KR 58 46 22	LA ESMERALDA	13	Anden
13AN00181-18	2/09/2024	9/09/2024	KR 58 46 36	LA ESMERALDA	13	Anden
13AN00181-2	2/09/2024	9/09/2024	KR 57 46 05	LA ESMERALDA	13	Anden
13AN00181-3	2/09/2024	9/09/2024	KR 57 46 21	LA ESMERALDA	13	Anden
13AN00181-4	2/09/2024	9/09/2024	CL 46 57 30	LA ESMERALDA	13	Anden
13AN00181-6	2/09/2024	9/09/2024	KR 57 46 29	LA ESMERALDA	13	Anden
13AN00181-7	2/09/2024	9/09/2024	CL 46 57 52	LA ESMERALDA	13	Anden
13AN00181-8	2/09/2024	9/09/2024	CL 46 57A 02	LA ESMERALDA	13	Anden
13AN00181-9	2/09/2024	9/09/2024	CL 46 57A 16	LA ESMERALDA	13	Anden
13AN00182-1	2/09/2024	9/09/2024	CL 45A 59 20	LA ESMERALDA	13	Anden
13AN00182-10	2/09/2024	9/09/2024	CL 46 59 69	LA ESMERALDA	13	Anden
13AN00182-11	2/09/2024	9/09/2024	CL 46 59 77	LA ESMERALDA	13	Anden
13AN00182-12	2/09/2024	9/09/2024	KR 59A 45A 34	LA ESMERALDA	13	Anden
13AN00182-2	2/09/2024	9/09/2024	CL 45A 59 34	LA ESMERALDA	13	Anden
13AN00182-3	2/09/2024	9/09/2024	CL 45A 59 48	LA ESMERALDA	13	Anden
13AN00182-4	2/09/2024	9/09/2024	CL 45A 59 60	LA ESMERALDA	13	Anden
13AN00182-5	2/09/2024	9/09/2024	CL 45A 59 66	LA ESMERALDA	13	Anden
13AN00182-6	2/09/2024	9/09/2024	CL 45A 59 80	LA ESMERALDA	13	Anden
13AN00182-7	2/09/2024	9/09/2024	CL 45A 59 94	LA ESMERALDA	13	Anden
13AN00182-8	2/09/2024	9/09/2024	CL 46 59 37	LA ESMERALDA	13	Anden
13AN00182-9	2/09/2024	9/09/2024	CL 46 59 53	LA ESMERALDA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00183-1	2/09/2024	9/09/2024	CL 44C 52 12	LA ESMERALDA	13	Anden
13AN00183-10	2/09/2024	9/09/2024	KR 52 44C 75	LA ESMERALDA	13	Anden
13AN00183-11	2/09/2024	9/09/2024	CL 45 54 21	LA ESMERALDA	13	Anden
13AN00183-12	2/09/2024	9/09/2024	KR 52 44C 75	LA ESMERALDA	13	Anden
13AN00183-13	2/09/2024	9/09/2024	KR 52 44C 75	LA ESMERALDA	13	Anden
13AN00183-14	2/09/2024	9/09/2024	CL 45 54 21	LA ESMERALDA	13	Anden
13AN00183-15	2/09/2024	9/09/2024	CL 45 54 21	LA ESMERALDA	13	Anden
13AN00183-16	2/09/2024	9/09/2024	CL 45 54 51	LA ESMERALDA	13	Anden
13AN00183-17	2/09/2024	9/09/2024	CL 45 54 51	LA ESMERALDA	13	Anden
13AN00183-18	2/09/2024	9/09/2024	CL 45 54 21	LA ESMERALDA	13	Anden
13AN00183-19	2/09/2024	9/09/2024	CL 44C 57 50	LA ESMERALDA	13	Anden
13AN00183-2	2/09/2024	9/09/2024	KR 52 44C 43	LA ESMERALDA	13	Anden
13AN00183-20	2/09/2024	9/09/2024	CL 44C 57 50	LA ESMERALDA	13	Anden
13AN00183-21	2/09/2024	9/09/2024	CL 44C 57 50	LA ESMERALDA	13	Anden
13AN00183-22	2/09/2024	9/09/2024	CL 44C 57 50	LA ESMERALDA	13	Anden
13AN00183-23	2/09/2024	9/09/2024	CL 45 57 47	LA ESMERALDA	13	Anden
13AN00183-24	2/09/2024	9/09/2024	CL 45 57 47	LA ESMERALDA	13	Anden
13AN00183-25	2/09/2024	9/09/2024	CL 45 57 47	LA ESMERALDA	13	Anden
13AN00183-3	2/09/2024	9/09/2024	KR 52 44C 43	LA ESMERALDA	13	Anden
13AN00183-4	2/09/2024	9/09/2024	CL 44C 52 12	LA ESMERALDA	13	Anden
13AN00183-5	2/09/2024	9/09/2024	KR 52 44C 55	LA ESMERALDA	13	Anden
13AN00183-6	2/09/2024	9/09/2024	KR 52 44C 55	LA ESMERALDA	13	Anden
13AN00183-7	2/09/2024	9/09/2024	KR 52 44C 55	LA ESMERALDA	13	Anden
13AN00183-8	2/09/2024	9/09/2024	KR 52 44C 61	LA ESMERALDA	13	Anden
13AN00183-9	2/09/2024	9/09/2024	CL 45 54 21	LA ESMERALDA	13	Anden
13AN00184-1	2/09/2024	9/09/2024	CL 41 66 40	EL SALITRE	13	Anden
13AN00184-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00184-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00184-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00184-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00184-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00184-7	2/09/2024	9/09/2024	AC 26 41 44	EL SALITRE	13	Anden
13AN00184-8	2/09/2024	9/09/2024	AC 26 41 44	EL SALITRE	13	Anden
13AN00185-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-12	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00186-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00187-1	17/09/2024	23/09/2024	CL 22ABIS 44A 04	ORTEZAL	13	Anden
13AN00187-10	17/09/2024	23/09/2024	CL 22ABIS 44A 56	ORTEZAL	13	Anden
13AN00187-11	17/09/2024	23/09/2024	CL 22B 44A 23	ORTEZAL	13	Anden
13AN00187-12	17/09/2024	23/09/2024	CL 22B 44A 33	ORTEZAL	13	Anden
13AN00187-13	17/09/2024	23/09/2024	CL 22ABIS 44A 80	ORTEZAL	13	Anden
13AN00187-14	17/09/2024	23/09/2024	CL 22ABIS 44A 80	ORTEZAL	13	Anden
13AN00187-15	17/09/2024	23/09/2024	CL 22B 44A 55	ORTEZAL	13	Anden
13AN00187-16	17/09/2024	23/09/2024	CL 22ABIS 44A 92	ORTEZAL	13	Anden
13AN00187-17	17/09/2024	23/09/2024	CL 22B 44A 61	ORTEZAL	13	Anden
13AN00187-18	17/09/2024	23/09/2024	CL 22B 44A 69	ORTEZAL	13	Anden
13AN00187-19	17/09/2024	23/09/2024	CL 22ABIS 44A 92	ORTEZAL	13	Anden
13AN00187-2	17/09/2024	23/09/2024	CL 22ABIS 44A 16	ORTEZAL	13	Anden
13AN00187-20	17/09/2024	23/09/2024	CL 22B 44A 77	ORTEZAL	13	Anden
13AN00187-21	17/09/2024	23/09/2024	KR 44C 22A 96	ORTEZAL	13	Anden
13AN00187-22	17/09/2024	23/09/2024	KR 44C 22A 96	ORTEZAL	13	Anden
13AN00187-3	17/09/2024	23/09/2024	CL 22ABIS 44A 04	ORTEZAL	13	Anden
13AN00187-4	17/09/2024	23/09/2024	CL 22ABIS 44A 24	ORTEZAL	13	Anden
13AN00187-5	17/09/2024	23/09/2024	KR 44A 22A 93	ORTEZAL	13	Anden
13AN00187-6	17/09/2024	23/09/2024	CL 22ABIS 44A 40	ORTEZAL	13	Anden
13AN00187-7	17/09/2024	23/09/2024	KR 44A 22A 93	ORTEZAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00187-8	17/09/2024	23/09/2024	CL 22ABIS 44A 48	ORTEZAL	13	Anden
13AN00187-9	17/09/2024	23/09/2024	KR 44A 22A 93	ORTEZAL	13	Anden
13AN00188-1	17/09/2024	23/09/2024	CL 22A 44A 06	ORTEZAL	13	Anden
13AN00188-10	17/09/2024	23/09/2024	CL 22ABIS 44A 21	ORTEZAL	13	Anden
13AN00188-11	17/09/2024	23/09/2024	CL 22ABIS 44A 31	ORTEZAL	13	Anden
13AN00188-12	17/09/2024	23/09/2024	CL 22A 44B 14	ORTEZAL	13	Anden
13AN00188-13	17/09/2024	23/09/2024	CL 22ABIS 44A 41	ORTEZAL	13	Anden
13AN00188-14	17/09/2024	23/09/2024	CL 22A 44B 24	ORTEZAL	13	Anden
13AN00188-15	17/09/2024	23/09/2024	CL 22ABIS 44A 45	ORTEZAL	13	Anden
13AN00188-16	17/09/2024	23/09/2024	CL 22ABIS 44A 51	ORTEZAL	13	Anden
13AN00188-17	17/09/2024	23/09/2024	CL 22A 44B 32	ORTEZAL	13	Anden
13AN00188-18	17/09/2024	23/09/2024	CL 22ABIS 44A 61	ORTEZAL	13	Anden
13AN00188-19	17/09/2024	23/09/2024	CL 22ABIS 44A 69	ORTEZAL	13	Anden
13AN00188-2	17/09/2024	23/09/2024	CL 22A 44A 06	ORTEZAL	13	Anden
13AN00188-20	17/09/2024	23/09/2024	KR 44C 22A 16	ORTEZAL	13	Anden
13AN00188-21	17/09/2024	23/09/2024	CL 22ABIS 44A 85	ORTEZAL	13	Anden
13AN00188-22	17/09/2024	23/09/2024	CL 22ABIS 44A 95	ORTEZAL	13	Anden
13AN00188-23	17/09/2024	23/09/2024	CL 22ABIS 44A 95	ORTEZAL	13	Anden
13AN00188-3	17/09/2024	23/09/2024	KR 44A 22A 47	ORTEZAL	13	Anden
13AN00188-4	17/09/2024	23/09/2024	CL 22A 44A 46	ORTEZAL	13	Anden
13AN00188-5	17/09/2024	23/09/2024	KR 44A 22A 47	ORTEZAL	13	Anden
13AN00188-6	17/09/2024	23/09/2024	CL 22A 44A 56	ORTEZAL	13	Anden
13AN00188-7	17/09/2024	23/09/2024	KR 44A 22A 47	ORTEZAL	13	Anden
13AN00188-8	17/09/2024	23/09/2024	CL 22A 44A 64	ORTEZAL	13	Anden
13AN00188-9	17/09/2024	23/09/2024	CL 22ABIS 44A 13	ORTEZAL	13	Anden
13AN00189-1	17/09/2024	23/09/2024	KR 44A 24C 07	QUINTA PAREDES	13	Anden
13AN00189-10	17/09/2024	23/09/2024	CL 24D 44A 27	QUINTA PAREDES	13	Anden
13AN00189-11	17/09/2024	23/09/2024	CL 24C 44A 99	QUINTA PAREDES	13	Anden
13AN00189-12	17/09/2024	23/09/2024	CL 24D 44A 01	QUINTA PAREDES	13	Anden
13AN00189-13	17/09/2024	23/09/2024	CL 24C 44A 80	QUINTA PAREDES	13	Anden
13AN00189-14	17/09/2024	23/09/2024	CL 24D 44A 49	QUINTA PAREDES	13	Anden
13AN00189-15	17/09/2024	23/09/2024	CL 24D 44A 63	QUINTA PAREDES	13	Anden
13AN00189-16	17/09/2024	23/09/2024	AC 24 44A 96	QUINTA PAREDES	13	Anden
13AN00189-17	17/09/2024	23/09/2024	CL 24D 44A 69	QUINTA PAREDES	13	Anden
13AN00189-18	17/09/2024	23/09/2024	AC 24 44A 96	QUINTA PAREDES	13	Anden
13AN00189-19	17/09/2024	23/09/2024	AC 24 44A 96	QUINTA PAREDES	13	Anden
13AN00189-2	17/09/2024	23/09/2024	CL 24C 44A 99	QUINTA PAREDES	13	Anden
13AN00189-20	17/09/2024	23/09/2024	CL 24D 44A 77	QUINTA PAREDES	13	Anden
13AN00189-21	17/09/2024	23/09/2024	AC 24 44A 96	QUINTA PAREDES	13	Anden
13AN00189-22	17/09/2024	23/09/2024	CL 24D 44A 91	QUINTA PAREDES	13	Anden
13AN00189-23	17/09/2024	23/09/2024	KR 45 24C 24	QUINTA PAREDES	13	Anden
13AN00189-24	17/09/2024	23/09/2024	CL 24D 44A 91	QUINTA PAREDES	13	Anden
13AN00189-25	17/09/2024	23/09/2024	CL 24D 44A 97	QUINTA PAREDES	13	Anden
13AN00189-26	17/09/2024	23/09/2024	CL 24D 44A 97	QUINTA PAREDES	13	Anden
13AN00189-3	17/09/2024	23/09/2024	KR 44A 24C 19	QUINTA PAREDES	13	Anden
13AN00189-4	17/09/2024	23/09/2024	CL 24C 44A 16	QUINTA PAREDES	13	Anden
13AN00189-5	17/09/2024	23/09/2024	CL 24D 44A 11	QUINTA PAREDES	13	Anden
13AN00189-6	17/09/2024	23/09/2024	CL 24C 44A 99	QUINTA PAREDES	13	Anden
13AN00189-7	17/09/2024	23/09/2024	CL 24C 44A 42	QUINTA PAREDES	13	Anden
13AN00189-8	17/09/2024	23/09/2024	CL 24D 44A 01	QUINTA PAREDES	13	Anden
13AN00189-9	17/09/2024	23/09/2024	CL 24C 44A 46	QUINTA PAREDES	13	Anden
13AN00190-1	17/09/2024	23/09/2024	CL 24D 44A 01	QUINTA PAREDES	13	Anden
13AN00190-2	17/09/2024	23/09/2024	KR 44A 24D 07	QUINTA PAREDES	13	Anden
13AN00190-3	17/09/2024	23/09/2024	KR 44A 24D 07	QUINTA PAREDES	13	Anden
13AN00190-4	17/09/2024	23/09/2024	CL 24D 44A 01	QUINTA PAREDES	13	Anden
13AN00190-5	17/09/2024	23/09/2024	CL 24D 44A 01	QUINTA PAREDES	13	Anden
13AN00190-6	17/09/2024	23/09/2024	AC 26 44A 39	QUINTA PAREDES	13	Anden
13AN00190-7	17/09/2024	23/09/2024	CL 24D 44A 72	QUINTA PAREDES	13	Anden
13AN00190-8	17/09/2024	23/09/2024	KR 45 24D 06	QUINTA PAREDES	13	Anden
13AN00190-9	17/09/2024	23/09/2024	AC 26 44A 95	QUINTA PAREDES	13	Anden
13AN00191-1	17/09/2024	23/09/2024	CL 25A - KR 33	EL RECUERDO	13	Anden
13AN00191-10	17/09/2024	23/09/2024	KR 33BIS 25A 77	EL RECUERDO	13	Anden
13AN00191-11	17/09/2024	23/09/2024	KR 33BIS 25A 83	EL RECUERDO	13	Anden
13AN00191-12	17/09/2024	23/09/2024	CL 25B - KR 33	EL RECUERDO	13	Anden
13AN00191-13	17/09/2024	23/09/2024	KR 33BIS 25A 83	EL RECUERDO	13	Anden
13AN00191-2	17/09/2024	23/09/2024	KR 33 25A 55	EL RECUERDO	13	Anden
13AN00191-3	17/09/2024	23/09/2024	CL 25A - KR 33	EL RECUERDO	13	Anden
13AN00191-4	17/09/2024	23/09/2024	CL 25A - KR 33	EL RECUERDO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00191-5	17/09/2024	23/09/2024	CL 25A - KR 33	EL RECUERDO	13	Anden
13AN00191-6	17/09/2024	23/09/2024	CL 25A - KR 33BIS	EL RECUERDO	13	Anden
13AN00191-7	17/09/2024	23/09/2024	CL 25A - KR 33BIS	EL RECUERDO	13	Anden
13AN00191-8	17/09/2024	23/09/2024	KR 33BIS 25A 31	EL RECUERDO	13	Anden
13AN00191-9	17/09/2024	23/09/2024	KR 33BIS 25A 65	EL RECUERDO	13	Anden
13AN00192-1	17/09/2024	23/09/2024	KR 33BIS 25A 07	EL RECUERDO	13	Anden
13AN00192-10	17/09/2024	23/09/2024	KR 33BIS 25A 57	EL RECUERDO	13	Anden
13AN00192-11	17/09/2024	23/09/2024	CL 25A 33 88	EL RECUERDO	13	Anden
13AN00192-12	17/09/2024	23/09/2024	CL 25A 33 88	EL RECUERDO	13	Anden
13AN00192-13	17/09/2024	23/09/2024	CL 25A 33 88	EL RECUERDO	13	Anden
13AN00192-14	17/09/2024	23/09/2024	KR 33BIS 25A 83	EL RECUERDO	13	Anden
13AN00192-15	17/09/2024	23/09/2024	KR 34 25A 24	EL RECUERDO	13	Anden
13AN00192-16	17/09/2024	23/09/2024	KR 34 25A 34	EL RECUERDO	13	Anden
13AN00192-17	17/09/2024	23/09/2024	KR 34 25A 42	EL RECUERDO	13	Anden
13AN00192-18	17/09/2024	23/09/2024	KR 33BIS 25A 83	EL RECUERDO	13	Anden
13AN00192-19	17/09/2024	23/09/2024	KR 34 25A 52	EL RECUERDO	13	Anden
13AN00192-2	17/09/2024	23/09/2024	KR 33BIS 25A 11	EL RECUERDO	13	Anden
13AN00192-20	17/09/2024	23/09/2024	KR 34 25A 60	EL RECUERDO	13	Anden
13AN00192-21	17/09/2024	23/09/2024	KR 34 25A 60	EL RECUERDO	13	Anden
13AN00192-22	17/09/2024	23/09/2024	KR 34 25A 86	EL RECUERDO	13	Anden
13AN00192-23	17/09/2024	23/09/2024	KR 34 25A 86	EL RECUERDO	13	Anden
13AN00192-24	17/09/2024	23/09/2024	KR 34 25A 86	EL RECUERDO	13	Anden
13AN00192-25	17/09/2024	23/09/2024	KR 34 25A 86	EL RECUERDO	13	Anden
13AN00192-3	17/09/2024	23/09/2024	CL 25A 33 66	EL RECUERDO	13	Anden
13AN00192-4	17/09/2024	23/09/2024	KR 33BIS 25A 31	EL RECUERDO	13	Anden
13AN00192-7	17/09/2024	23/09/2024	KR 33BIS 25A 55	EL RECUERDO	13	Anden
13AN00192-8	17/09/2024	23/09/2024	CL 25A 33 88	EL RECUERDO	13	Anden
13AN00192-9	17/09/2024	23/09/2024	CL 25A 33 88	EL RECUERDO	13	Anden
13AN00193-1	17/09/2024	23/09/2024	CL 25A 30A 16	GRAN AMERICA	13	Anden
13AN00193-10	17/09/2024	23/09/2024	KR 31 25A 42	GRAN AMERICA	13	Anden
13AN00193-11	17/09/2024	23/09/2024	KR 31 25A 62	GRAN AMERICA	13	Anden
13AN00193-12	17/09/2024	23/09/2024	KR 30A 25A 81	GRAN AMERICA	13	Anden
13AN00193-13	17/09/2024	23/09/2024	KR 31 25A 78	GRAN AMERICA	13	Anden
13AN00193-14	17/09/2024	23/09/2024	KR 31 25A 78	GRAN AMERICA	13	Anden
13AN00193-15	17/09/2024	23/09/2024	KR 30A 25A 81	GRAN AMERICA	13	Anden
13AN00193-2	17/09/2024	23/09/2024	CL 25A 30A 22	GRAN AMERICA	13	Anden
13AN00193-3	17/09/2024	23/09/2024	KR 31 25A 14	GRAN AMERICA	13	Anden
13AN00193-4	17/09/2024	23/09/2024	KR 30A 25A 37	GRAN AMERICA	13	Anden
13AN00193-5	17/09/2024	23/09/2024	KR 31 25A 14	GRAN AMERICA	13	Anden
13AN00193-6	17/09/2024	23/09/2024	KR 31 25A 14	GRAN AMERICA	13	Anden
13AN00193-7	17/09/2024	23/09/2024	KR 31 25A 14	GRAN AMERICA	13	Anden
13AN00193-8	17/09/2024	23/09/2024	KR 30A 25A 55	GRAN AMERICA	13	Anden
13AN00193-9	17/09/2024	23/09/2024	KR 31 25A 26	GRAN AMERICA	13	Anden
13AN00194-3	17/09/2024	23/09/2024	KR 30A 25A 78	GRAN AMERICA	13	Anden
13AN00195-1	2/09/2024	9/09/2024	AK 60 44B 21	LA ESMERALDA	13	Anden
13AN00196-1	2/09/2024	9/09/2024	KR 66A - CL 41	EL SALITRE	13	Anden
13AN00196-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00196-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00196-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00196-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-12	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-15	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00197-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00198-12	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-15	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-16	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-17	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-18	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-19	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-20	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-21	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00198-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00199-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00199-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00199-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00199-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00199-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00199-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00199-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00199-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00200-1	2/09/2024	9/09/2024	KR 66A 45 05	EL SALITRE	13	Anden
13AN00200-10	2/09/2024	9/09/2024	KR 66A 45 65	EL SALITRE	13	Anden
13AN00200-11	2/09/2024	9/09/2024	KR 66B 45 26	EL SALITRE	13	Anden
13AN00200-12	2/09/2024	9/09/2024	KR 66A 45 75	EL SALITRE	13	Anden
13AN00200-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00200-14	2/09/2024	9/09/2024	KR 66A 45 95	EL SALITRE	13	Anden
13AN00200-15	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00200-16	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00200-17	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00200-2	2/09/2024	9/09/2024	KR 66A 45 17	EL SALITRE	13	Anden
13AN00200-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00200-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00200-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00200-6	2/09/2024	9/09/2024	CL 45 66A 28	EL SALITRE	13	Anden
13AN00200-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00200-8	2/09/2024	9/09/2024	CL 45 66A 28	EL SALITRE	13	Anden
13AN00200-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00201-1	2/09/2024	9/09/2024	AC 66 68 01	JARDIN BOTANICO	13	Anden
13AN00201-2	2/09/2024	9/09/2024	AC 66 68 01	JARDIN BOTANICO	13	Anden
13AN00201-3	2/09/2024	9/09/2024	AC 66 68 01	JARDIN BOTANICO	13	Anden
13AN00201-4	2/09/2024	9/09/2024	AC 66 68 01	JARDIN BOTANICO	13	Anden
13AN00202-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-12	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-13	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-14	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-15	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-16	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-17	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-18	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-19	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-7	2/09/2024	9/09/2024	CL 44 67A 01	EL SALITRE	13	Anden
13AN00202-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00202-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00203-1	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00203-10	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00203-11	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00203-2	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00203-3	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00203-4	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00203-5	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00203-6	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00203-7	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00203-8	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00203-9	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Anden
13AN00204-1	17/09/2024	23/09/2024	KR 66 24 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00204-2	17/09/2024	23/09/2024	CL 24BIS 66 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00204-3	17/09/2024	23/09/2024	CL 24BIS 66 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00204-4	17/09/2024	23/09/2024	KR 66 24 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00204-5	17/09/2024	23/09/2024	CL 24BIS 66 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00204-6	17/09/2024	23/09/2024	CL 24BIS 66 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00204-7	17/09/2024	23/09/2024	KR 66 24 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00205-1	17/09/2024	23/09/2024	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00205-2	17/09/2024	23/09/2024	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00205-3	17/09/2024	23/09/2024	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00205-4	17/09/2024	23/09/2024	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00205-5	17/09/2024	23/09/2024	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00205-6	17/09/2024	23/09/2024	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00205-7	17/09/2024	23/09/2024	AC 26 66 63	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00205-8	17/09/2024	23/09/2024	AC 26 66 63	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00205-9	17/09/2024	23/09/2024	AC 66 68 01	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00207-1	17/09/2024	23/09/2024	CL 24A 64 43	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00207-2	17/09/2024	23/09/2024	KR 64 24 72	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00208-1	17/09/2024	23/09/2024	CL 23 -KR 66	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00208-2	17/09/2024	23/09/2024	CL 23 66 20	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00208-3	17/09/2024	23/09/2024	KR 66 23A 01	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00208-4	17/09/2024	23/09/2024	KR 66 23A 01	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00208-5	17/09/2024	23/09/2024	CL 23 66 20	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00208-6	17/09/2024	23/09/2024	CL 23 66 46	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00208-7	17/09/2024	23/09/2024	CL 23 66 46	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00208-8	17/09/2024	23/09/2024	AK 68 22A 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00208-9	17/09/2024	23/09/2024	AK 68 22A 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00209-1	17/09/2024	23/09/2024	AK 68 22A 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00209-2	17/09/2024	23/09/2024	CL 23 66 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00209-3	17/09/2024	23/09/2024	CL 23 66 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00209-4	17/09/2024	23/09/2024	CL 23 66 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00209-5	17/09/2024	23/09/2024	CL 23 66 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00209-6	17/09/2024	23/09/2024	CL 23 66 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00209-7	17/09/2024	23/09/2024	KR 66 22A 31	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00209-8	17/09/2024	23/09/2024	CL 23 66 20	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00210-1	17/09/2024	23/09/2024	CL 22A 66 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00210-2	17/09/2024	23/09/2024	CL 22A 66 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00211-1	17/09/2024	23/09/2024	KR 66 26 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00212-1	17/09/2024	23/09/2024	KR 66 22A 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00213-1	17/09/2024	23/09/2024	CL 22B 64 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00213-2	17/09/2024	23/09/2024	KR 63 - CL 22A 41	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00214-1	17/09/2024	23/09/2024	AC 24 54 01	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00214-2	17/09/2024	23/09/2024	CL 22B 54 24	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00214-3	17/09/2024	23/09/2024	KR 57 23A 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00214-4	17/09/2024	23/09/2024	CL 22B 54 24	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00214-5	17/09/2024	23/09/2024	CL 22B 54 24	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00214-6	17/09/2024	23/09/2024	CL 22B 54 24	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00215-1	17/09/2024	23/09/2024	KR 65 23A 49	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00216-1	17/09/2024	23/09/2024	AC 22 56 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00217-1	17/09/2024	23/09/2024	KR 56 22 26	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00217-2	17/09/2024	23/09/2024	KR 56 22 46	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00217-3	17/09/2024	23/09/2024	AC 22 55 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00217-4	17/09/2024	23/09/2024	KR 56 22 66	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00217-5	17/09/2024	23/09/2024	KR 56 22 86	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-1	17/09/2024	23/09/2024	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-10	17/09/2024	23/09/2024	KR 55 22 38	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-11	17/09/2024	23/09/2024	KR 55 22 38	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-12	17/09/2024	23/09/2024	CL 22BIS 52 73	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-13	17/09/2024	23/09/2024	KR 55 22 38	CIUDAD SALITRE SUR-ORIENTAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00218-14	17/09/2024	23/09/2024	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-2	17/09/2024	23/09/2024	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-3	17/09/2024	23/09/2024	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-4	17/09/2024	23/09/2024	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-5	17/09/2024	23/09/2024	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-6	17/09/2024	23/09/2024	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-7	17/09/2024	23/09/2024	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-8	17/09/2024	23/09/2024	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00218-9	17/09/2024	23/09/2024	KR 55 22 38	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-1	17/09/2024	23/09/2024	AK 50 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-10	17/09/2024	23/09/2024	CL 22A 50 55	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-11	17/09/2024	23/09/2024	CL 22A 50 55	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-12	17/09/2024	23/09/2024	CL 22A 50 55	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-13	17/09/2024	23/09/2024	CL 22A 50 55	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-14	17/09/2024	23/09/2024	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-15	17/09/2024	23/09/2024	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-2	17/09/2024	23/09/2024	AK 50 22 01	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-3	17/09/2024	23/09/2024	AK 50 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-4	17/09/2024	23/09/2024	AK 50 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-5	17/09/2024	23/09/2024	AK 50 22 85	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-6	17/09/2024	23/09/2024	AC 22 50 50	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-7	17/09/2024	23/09/2024	AK 50 22 85	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00219-8	17/09/2024	23/09/2024	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00220-1	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-10	17/09/2024	23/09/2024	KR 45 22 24	ORTEZAL	13	Anden
13AN00220-11	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-12	17/09/2024	23/09/2024	KR 45 22 24	ORTEZAL	13	Anden
13AN00220-13	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-14	17/09/2024	23/09/2024	CL 22A 44C 25	ORTEZAL	13	Anden
13AN00220-15	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-16	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-17	17/09/2024	23/09/2024	CL 22A 44C 25	ORTEZAL	13	Anden
13AN00220-18	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-19	17/09/2024	23/09/2024	CL 22A 44C 25	ORTEZAL	13	Anden
13AN00220-2	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-20	17/09/2024	23/09/2024	CL 22A 44C 25	ORTEZAL	13	Anden
13AN00220-21	17/09/2024	23/09/2024	CL 22A 44C 25	ORTEZAL	13	Anden
13AN00220-3	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-4	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-5	17/09/2024	23/09/2024	AC 22 - KR 45	ORTEZAL	13	Anden
13AN00220-6	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-7	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-8	17/09/2024	23/09/2024	KR 45 22 44	ORTEZAL	13	Anden
13AN00220-9	17/09/2024	23/09/2024	KR 45 22 24	ORTEZAL	13	Anden
13AN00221-1	17/09/2024	23/09/2024	KR 44B 22 23	ORTEZAL	13	Anden
13AN00221-10	17/09/2024	23/09/2024	KR 44C 22 48	ORTEZAL	13	Anden
13AN00221-11	17/09/2024	23/09/2024	KR 44C 22 86	ORTEZAL	13	Anden
13AN00221-12	17/09/2024	23/09/2024	KR 44C 22 94	ORTEZAL	13	Anden
13AN00221-13	17/09/2024	23/09/2024	KR 44C 22 94	ORTEZAL	13	Anden
13AN00221-14	17/09/2024	23/09/2024	KR 44C 22 94	ORTEZAL	13	Anden
13AN00221-2	17/09/2024	23/09/2024	KR 44B 22 75	ORTEZAL	13	Anden
13AN00221-3	17/09/2024	23/09/2024	KR 44B 22 81	ORTEZAL	13	Anden
13AN00221-4	17/09/2024	23/09/2024	KR 44C 22 10	ORTEZAL	13	Anden
13AN00221-5	17/09/2024	23/09/2024	KR 44B 22 95	ORTEZAL	13	Anden
13AN00221-6	17/09/2024	23/09/2024	KR 44B 22 95	ORTEZAL	13	Anden
13AN00221-7	17/09/2024	23/09/2024	KR 44C 22 48	ORTEZAL	13	Anden
13AN00221-8	17/09/2024	23/09/2024	KR 44B 22 95	ORTEZAL	13	Anden
13AN00221-9	17/09/2024	23/09/2024	CL 22A 44B 15	ORTEZAL	13	Anden
13AN00222-1	17/09/2024	23/09/2024	KR 44A 22 09	ORTEZAL	13	Anden
13AN00222-10	17/09/2024	23/09/2024	CL 22BIS 44A 63	ORTEZAL	13	Anden
13AN00222-11	17/09/2024	23/09/2024	CL 22BIS 44A 73	ORTEZAL	13	Anden
13AN00222-12	17/09/2024	23/09/2024	KR 44B 22 38	ORTEZAL	13	Anden
13AN00222-13	17/09/2024	23/09/2024	KR 44B 22 38	ORTEZAL	13	Anden
13AN00222-2	17/09/2024	23/09/2024	KR 44A 22 09	ORTEZAL	13	Anden
13AN00222-3	17/09/2024	23/09/2024	AC 22 44A 14	ORTEZAL	13	Anden
13AN00222-4	17/09/2024	23/09/2024	KR 44A 22 09	ORTEZAL	13	Anden
13AN00222-5	17/09/2024	23/09/2024	CL 22BIS 44A 05	ORTEZAL	13	Anden
13AN00222-6	17/09/2024	23/09/2024	AC 22 44A 42	ORTEZAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00222-7	17/09/2024	23/09/2024	CL 22BIS 44A 05	ORTEZAL	13	Anden
13AN00222-8	17/09/2024	23/09/2024	CL 22BIS 44A 11	ORTEZAL	13	Anden
13AN00222-9	17/09/2024	23/09/2024	CL 22BIS 44A 55	ORTEZAL	13	Anden
13AN00223-1	17/09/2024	23/09/2024	KR 43A 22 05	ORTEZAL	13	Anden
13AN00223-10	17/09/2024	23/09/2024	AC 22 43A 52	ORTEZAL	13	Anden
13AN00223-11	17/09/2024	23/09/2024	AC 22 43A 62	ORTEZAL	13	Anden
13AN00223-12	17/09/2024	23/09/2024	CL 22BIS 43B 09	ORTEZAL	13	Anden
13AN00223-13	17/09/2024	23/09/2024	CL 22BIS 43B 31	ORTEZAL	13	Anden
13AN00223-14	17/09/2024	23/09/2024	KR 44A 22 06	ORTEZAL	13	Anden
13AN00223-15	17/09/2024	23/09/2024	KR 44A 22 06	ORTEZAL	13	Anden
13AN00223-16	17/09/2024	23/09/2024	CL 22BIS 43B 85	ORTEZAL	13	Anden
13AN00223-17	17/09/2024	23/09/2024	CL 22BIS 43B 85	ORTEZAL	13	Anden
13AN00223-18	17/09/2024	23/09/2024	CL 22BIS 43B 85	ORTEZAL	13	Anden
13AN00223-2	17/09/2024	23/09/2024	KR 43A 22 05	ORTEZAL	13	Anden
13AN00223-3	17/09/2024	23/09/2024	AC 22 43A 12	ORTEZAL	13	Anden
13AN00223-4	17/09/2024	23/09/2024	KR 43A 22 05	ORTEZAL	13	Anden
13AN00223-5	17/09/2024	23/09/2024	CL 22BIS 43A 09	ORTEZAL	13	Anden
13AN00223-6	17/09/2024	23/09/2024	CL 22BIS 43A 09	ORTEZAL	13	Anden
13AN00223-7	17/09/2024	23/09/2024	CL 22BIS 43A 09	ORTEZAL	13	Anden
13AN00223-8	17/09/2024	23/09/2024	AC 22 43A 34	ORTEZAL	13	Anden
13AN00224-1	17/09/2024	23/09/2024	KR 43B 22 11	ORTEZAL	13	Anden
13AN00224-10	17/09/2024	23/09/2024	KR 44A 22 26	ORTEZAL	13	Anden
13AN00224-11	17/09/2024	23/09/2024	CL 22A 43B 37	ORTEZAL	13	Anden
13AN00224-12	17/09/2024	23/09/2024	CL 22A 43B 47	ORTEZAL	13	Anden
13AN00224-13	17/09/2024	23/09/2024	KR 44A 22 26	ORTEZAL	13	Anden
13AN00224-14	17/09/2024	23/09/2024	KR 44A 22 34	ORTEZAL	13	Anden
13AN00224-15	17/09/2024	23/09/2024	CL 22A 44 09	ORTEZAL	13	Anden
13AN00224-16	17/09/2024	23/09/2024	KR 44A 22 42	ORTEZAL	13	Anden
13AN00224-17	17/09/2024	23/09/2024	KR 44A 22 50	ORTEZAL	13	Anden
13AN00224-18	17/09/2024	23/09/2024	CL 22A 44 19	ORTEZAL	13	Anden
13AN00224-19	17/09/2024	23/09/2024	CL 22A 44 19	ORTEZAL	13	Anden
13AN00224-2	17/09/2024	23/09/2024	KR 43B 22 11	ORTEZAL	13	Anden
13AN00224-20	17/09/2024	23/09/2024	CL 22A 44 19	ORTEZAL	13	Anden
13AN00224-3	17/09/2024	23/09/2024	KR 43B 22 11	ORTEZAL	13	Anden
13AN00224-4	17/09/2024	23/09/2024	KR 43B 22 35	ORTEZAL	13	Anden
13AN00224-6	17/09/2024	23/09/2024	KR 43B 22 35	ORTEZAL	13	Anden
13AN00224-7	17/09/2024	23/09/2024	KR 44A 22 26	ORTEZAL	13	Anden
13AN00224-8	17/09/2024	23/09/2024	CL 22A 43B 17	ORTEZAL	13	Anden
13AN00224-9	17/09/2024	23/09/2024	CL 22A 43B 27	ORTEZAL	13	Anden
13AN00225-1	17/09/2024	23/09/2024	CL 24ABIS 44A 12	QUINTA PAREDES	13	Anden
13AN00225-10	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-11	17/09/2024	23/09/2024	CL 24B 44A 99	QUINTA PAREDES	13	Anden
13AN00225-12	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-13	17/09/2024	23/09/2024	CL 24B 44A 99	QUINTA PAREDES	13	Anden
13AN00225-14	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-15	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-16	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-17	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-18	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-19	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-2	17/09/2024	23/09/2024	CL 24ABIS 44A 12	QUINTA PAREDES	13	Anden
13AN00225-20	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-21	17/09/2024	23/09/2024	CL 24B 44A 99	QUINTA PAREDES	13	Anden
13AN00225-22	17/09/2024	23/09/2024	CL 24B 44A 99	QUINTA PAREDES	13	Anden
13AN00225-23	17/09/2024	23/09/2024	CL 24ABIS 44A 90	QUINTA PAREDES	13	Anden
13AN00225-24	17/09/2024	23/09/2024	CL 24B 44A 99	QUINTA PAREDES	13	Anden
13AN00225-25	17/09/2024	23/09/2024	KR 45 24A 70	QUINTA PAREDES	13	Anden
13AN00225-26	17/09/2024	23/09/2024	CL 24B 44A 99	QUINTA PAREDES	13	Anden
13AN00225-27	17/09/2024	23/09/2024	CL 24B 44A 91	QUINTA PAREDES	13	Anden
13AN00225-3	17/09/2024	23/09/2024	CL 24ABIS 44A 30	QUINTA PAREDES	13	Anden
13AN00225-4	17/09/2024	23/09/2024	CL 24ABIS 44A 36	QUINTA PAREDES	13	Anden
13AN00225-5	17/09/2024	23/09/2024	CL 24ABIS 44A 44	QUINTA PAREDES	13	Anden
13AN00225-6	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-7	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00225-8	17/09/2024	23/09/2024	CL 24B 44A 99	QUINTA PAREDES	13	Anden
13AN00225-9	17/09/2024	23/09/2024	CL 24B 44A 99	QUINTA PAREDES	13	Anden
13AN00226-1	17/09/2024	23/09/2024	CL 22B 60 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00226-2	17/09/2024	23/09/2024	KR 66 22B 04	CIUDAD SALITRE SUR-ORIENTAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00227-1	17/09/2024	23/09/2024	KR 65 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00228-1	17/09/2024	23/09/2024	CL 22B 63 04	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00228-2	17/09/2024	23/09/2024	CL 22B 63 04	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00229-1	17/09/2024	23/09/2024	CL 22B 60 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00230-1	17/09/2024	23/09/2024	AK 60 22B 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00231-1	17/09/2024	23/09/2024	KR 57 22B 41	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00231-2	17/09/2024	23/09/2024	KR 58 22B 01	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00232-1	17/09/2024	23/09/2024	CL 22B 54 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00232-2	17/09/2024	23/09/2024	KR 57 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00232-3	17/09/2024	23/09/2024	KR 57 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00232-4	17/09/2024	23/09/2024	KR 57 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00232-5	17/09/2024	23/09/2024	KR 57 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00232-6	17/09/2024	23/09/2024	KR 57 22B 05	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00234-1	17/09/2024	23/09/2024	AC 24 60 95	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00234-2	17/09/2024	23/09/2024	AC 24 60 95	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00234-3	17/09/2024	23/09/2024	AC 24 60 95	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00235-1	17/09/2024	23/09/2024	AC 24 59 01	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00235-2	17/09/2024	23/09/2024	AC 24 59 01	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00235-3	17/09/2024	23/09/2024	AC 24 59 01	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00236-1	17/09/2024	23/09/2024	AK 60 22A 00	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00237-1	17/09/2024	23/09/2024	KR 56 22A 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00237-2	17/09/2024	23/09/2024	KR 56 22A 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-1	17/09/2024	23/09/2024	AC 24 51 61	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-10	17/09/2024	23/09/2024	AC 24 53 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-11	17/09/2024	23/09/2024	AC 24 53 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-12	17/09/2024	23/09/2024	AC 24 52 51	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-13	17/09/2024	23/09/2024	KR 54 22B 98	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-14	17/09/2024	23/09/2024	KR 54 22B 98	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-15	17/09/2024	23/09/2024	AC 24 53 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-2	17/09/2024	23/09/2024	AC 24 51 61	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-3	17/09/2024	23/09/2024	KR 51 22A 20	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-4	17/09/2024	23/09/2024	KR 51 22A 98	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-5	17/09/2024	23/09/2024	KR 51 22A 50	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-6	17/09/2024	23/09/2024	KR 51 22A 98	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-7	17/09/2024	23/09/2024	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-8	17/09/2024	23/09/2024	AC 24 51 51	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00238-9	17/09/2024	23/09/2024	KR 54 22B 98	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00239-1	17/09/2024	23/09/2024	AC 24 59 80	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00239-2	17/09/2024	23/09/2024	AC 24 59 80	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00239-3	17/09/2024	23/09/2024	AC 24 59 80	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00240-1	17/09/2024	23/09/2024	AK 60 24A 50	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00240-2	17/09/2024	23/09/2024	AK 60 24A 50	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00240-3	17/09/2024	23/09/2024	AC 26 59 00	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00241-1	17/09/2024	23/09/2024	KR 51 24A 97	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00241-2	17/09/2024	23/09/2024	AC 26 51 53	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00241-3	17/09/2024	23/09/2024	KR 51 24A 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00241-4	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00241-5	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00242-1	17/09/2024	23/09/2024	KR 51 24 93	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00242-2	17/09/2024	23/09/2024	KR 52 24 97	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00243-1	17/09/2024	23/09/2024	AC 24 53 28	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00243-2	17/09/2024	23/09/2024	KR 54 24 88	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00244-1	17/09/2024	23/09/2024	KR 51 24A 97	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00245-1	17/09/2024	23/09/2024	TV 24 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00245-2	17/09/2024	23/09/2024	TV 24 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00246-1	17/09/2024	23/09/2024	AC 24 57 42	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00247-1	17/09/2024	23/09/2024	KR 51 24 10	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00248-1	17/09/2024	23/09/2024	AK 60 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00248-2	17/09/2024	23/09/2024	AK 60 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00248-3	17/09/2024	23/09/2024	AK 60 22 03	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-1	17/09/2024	23/09/2024	KR 52 22 71	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-10	17/09/2024	23/09/2024	KR 55 22 50	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-11	17/09/2024	23/09/2024	KR 55 22 50	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-12	17/09/2024	23/09/2024	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-13	17/09/2024	23/09/2024	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-14	17/09/2024	23/09/2024	KR 55 22 50	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-15	17/09/2024	23/09/2024	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-2	17/09/2024	23/09/2024	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00249-3	17/09/2024	23/09/2024	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-4	17/09/2024	23/09/2024	KR 52 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-5	17/09/2024	23/09/2024	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-6	17/09/2024	23/09/2024	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-7	17/09/2024	23/09/2024	CL 22BIS 52 52	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-8	17/09/2024	23/09/2024	CL 22BIS 52 52	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00249-9	17/09/2024	23/09/2024	KR 52 22 99	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
13AN00250-1	17/09/2024	23/09/2024	KR 45 24 27	QUINTA PAREDES	13	Anden
13AN00250-10	17/09/2024	23/09/2024	KR 45 24B 27	QUINTA PAREDES	13	Anden
13AN00250-11	17/09/2024	23/09/2024	KR 45 24B 27	QUINTA PAREDES	13	Anden
13AN00250-12	17/09/2024	23/09/2024	KR 45 24B 27	QUINTA PAREDES	13	Anden
13AN00250-13	17/09/2024	23/09/2024	KR 45 24B 27	QUINTA PAREDES	13	Anden
13AN00250-14	17/09/2024	23/09/2024	KR 45 24B 27	QUINTA PAREDES	13	Anden
13AN00250-2	17/09/2024	23/09/2024	KR 45 24A 13	QUINTA PAREDES	13	Anden
13AN00250-3	17/09/2024	23/09/2024	KR 45 24A 25	QUINTA PAREDES	13	Anden
13AN00250-4	17/09/2024	23/09/2024	KR 45 24A 37	QUINTA PAREDES	13	Anden
13AN00250-5	17/09/2024	23/09/2024	KR 45 24A 45	QUINTA PAREDES	13	Anden
13AN00250-6	17/09/2024	23/09/2024	KR 45 24A 59	QUINTA PAREDES	13	Anden
13AN00250-7	17/09/2024	23/09/2024	KR 45 24A 75	QUINTA PAREDES	13	Anden
13AN00250-8	17/09/2024	23/09/2024	KR 45 24A 83	QUINTA PAREDES	13	Anden
13AN00250-9	17/09/2024	23/09/2024	KR 45 24B 27	QUINTA PAREDES	13	Anden
13AN00251-1	17/09/2024	23/09/2024	AC 24 44A 74	QUINTA PAREDES	13	Anden
13AN00251-2	17/09/2024	23/09/2024	AC 24 44A 94	QUINTA PAREDES	13	Anden
13AN00251-3	17/09/2024	23/09/2024	AC 24 44A 94	QUINTA PAREDES	13	Anden
13AN00251-4	17/09/2024	23/09/2024	KR 46 22B 20	QUINTA PAREDES	13	Anden
13AN00251-5	17/09/2024	23/09/2024	KR 45 24 16	QUINTA PAREDES	13	Anden
13AN00252-1	17/09/2024	23/09/2024	CL 24BIS 45 09	QUINTA PAREDES	13	Anden
13AN00252-2	17/09/2024	23/09/2024	CL 24BIS 45 79	QUINTA PAREDES	13	Anden
13AN00252-3	17/09/2024	23/09/2024	AC 24 47 00	QUINTA PAREDES	13	Anden
13AN00253-1	17/09/2024	23/09/2024	AC 24 47 36	QUINTA PAREDES	13	Anden
13AN00253-2	17/09/2024	23/09/2024	CL 24BIS 47 91	QUINTA PAREDES	13	Anden
13AN00254-1	17/09/2024	23/09/2024	AC 24 47A 98	QUINTA PAREDES	13	Anden
13AN00254-10	17/09/2024	23/09/2024	CL 24BIS 48 39	QUINTA PAREDES	13	Anden
13AN00254-11	17/09/2024	23/09/2024	AK 50 24 02	QUINTA PAREDES	13	Anden
13AN00254-2	17/09/2024	23/09/2024	AC 24 48 50	QUINTA PAREDES	13	Anden
13AN00254-3	17/09/2024	23/09/2024	AC 24 48 40	QUINTA PAREDES	13	Anden
13AN00254-4	17/09/2024	23/09/2024	AC 24 48 40	QUINTA PAREDES	13	Anden
13AN00254-5	17/09/2024	23/09/2024	CL 24BIS 48 02	QUINTA PAREDES	13	Anden
13AN00254-6	17/09/2024	23/09/2024	CL 24BIS 48 25	QUINTA PAREDES	13	Anden
13AN00254-7	17/09/2024	23/09/2024	AC 24 48 60	QUINTA PAREDES	13	Anden
13AN00254-9	17/09/2024	23/09/2024	AK 50 24 02	QUINTA PAREDES	13	Anden
13AN00255-1	17/09/2024	23/09/2024	CL 22BIS 48 20	ORTEZAL	13	Anden
13AN00255-2	17/09/2024	23/09/2024	CL 22BIS 48 20	ORTEZAL	13	Anden
13AN00255-3	17/09/2024	23/09/2024	CL 22BIS 48 20	ORTEZAL	13	Anden
13AN00255-4	17/09/2024	23/09/2024	CL 22BIS 48 65	ORTEZAL	13	Anden
13AN00255-5	17/09/2024	23/09/2024	CL 22BIS 48 40	ORTEZAL	13	Anden
13AN00255-6	17/09/2024	23/09/2024	AK 50 22A 16	ORTEZAL	13	Anden
13AN00255-7	17/09/2024	23/09/2024	AC 24 48 53	ORTEZAL	13	Anden
13AN00255-8	17/09/2024	23/09/2024	AC 24 50 19	ORTEZAL	13	Anden
13AN00256-1	17/09/2024	23/09/2024	CL 22A - KR 47A	ORTEZAL	13	Anden
13AN00256-2	17/09/2024	23/09/2024	KR 47A 22A 05	ORTEZAL	13	Anden
13AN00256-3	17/09/2024	23/09/2024	KR 47A 22A 05	ORTEZAL	13	Anden
13AN00256-4	17/09/2024	23/09/2024	KR 47A 22A 05	ORTEZAL	13	Anden
13AN00256-5	17/09/2024	23/09/2024	KR 47A 22A 05	ORTEZAL	13	Anden
13AN00256-6	17/09/2024	23/09/2024	KR 47A 22A 59	ORTEZAL	13	Anden
13AN00257-1	17/09/2024	23/09/2024	KR 48 22 83	ORTEZAL	13	Anden
13AN00257-2	17/09/2024	23/09/2024	KR 48 22 67	ORTEZAL	13	Anden
13AN00257-3	17/09/2024	23/09/2024	KR 48 22 83	ORTEZAL	13	Anden
13AN00257-4	17/09/2024	23/09/2024	CL 22BIS 48 65	ORTEZAL	13	Anden
13AN00257-5	17/09/2024	23/09/2024	CL 22BIS 48 65	ORTEZAL	13	Anden
13AN00257-6	17/09/2024	23/09/2024	AC 22 48 98	ORTEZAL	13	Anden
13AN00257-7	17/09/2024	23/09/2024	CL 22BIS 48 65	ORTEZAL	13	Anden
13AN00257-8	17/09/2024	23/09/2024	AK 50 22 98	ORTEZAL	13	Anden
13AN00258-1	17/09/2024	23/09/2024	KR 47 22 00	ORTEZAL	13	Anden
13AN00258-2	17/09/2024	23/09/2024	KR 47 22 09	ORTEZAL	13	Anden
13AN00258-3	17/09/2024	23/09/2024	CL 22BIS - KR 47A	ORTEZAL	13	Anden
13AN00258-4	17/09/2024	23/09/2024	KR 48 22 67	ORTEZAL	13	Anden
13AN00258-5	17/09/2024	23/09/2024	CL 22BIS - KR 48	ORTEZAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00259-1	17/09/2024	23/09/2024	CL 22BIS 45 03	ORTEZAL	13	Anden
13AN00259-10	17/09/2024	23/09/2024	KR 47 22 10	ORTEZAL	13	Anden
13AN00259-12	17/09/2024	23/09/2024	CL 22BIS 45 57	ORTEZAL	13	Anden
13AN00259-13	17/09/2024	23/09/2024	CL 22BIS 45 57	ORTEZAL	13	Anden
13AN00259-15	17/09/2024	23/09/2024	CL 22BIS 45 57	ORTEZAL	13	Anden
13AN00259-2	17/09/2024	23/09/2024	CL 22BIS 45 03	ORTEZAL	13	Anden
13AN00259-3	17/09/2024	23/09/2024	CL 22BIS 45 03	ORTEZAL	13	Anden
13AN00259-4	17/09/2024	23/09/2024	CL 22BIS 45 51	ORTEZAL	13	Anden
13AN00259-5	17/09/2024	23/09/2024	AC 22 45 50	ORTEZAL	13	Anden
13AN00259-6	17/09/2024	23/09/2024	KR 47 22 00	ORTEZAL	13	Anden
13AN00259-8	17/09/2024	23/09/2024	CL 22BIS 45 57	ORTEZAL	13	Anden
13AN00260-1	17/09/2024	23/09/2024	KR 47A 22 01	ORTEZAL	13	Anden
13AN00260-2	17/09/2024	23/09/2024	CL 22A 47A 17	ORTEZAL	13	Anden
13AN00260-3	17/09/2024	23/09/2024	CL 22A - KR 47A	ORTEZAL	13	Anden
13AN00260-4	17/09/2024	23/09/2024	KR 48 22 84	ORTEZAL	13	Anden
13AN00260-5	17/09/2024	23/09/2024	CL 22A 47A 17	ORTEZAL	13	Anden
13AN00260-6	17/09/2024	23/09/2024	CL 22A 47A 17	ORTEZAL	13	Anden
13AN00261-1	17/09/2024	23/09/2024	KR 46 22A 57	ORTEZAL	13	Anden
13AN00261-2	17/09/2024	23/09/2024	KR 46 22A 57	ORTEZAL	13	Anden
13AN00261-3	17/09/2024	23/09/2024	KR 46 22A 59	ORTEZAL	13	Anden
13AN00261-4	17/09/2024	23/09/2024	KR 46 22A 61	ORTEZAL	13	Anden
13AN00261-5	17/09/2024	23/09/2024	KR 47 22A 02	ORTEZAL	13	Anden
13AN00261-6	17/09/2024	23/09/2024	AC 24 46 39	ORTEZAL	13	Anden
13AN00261-7	17/09/2024	23/09/2024	AC 24 46 39	ORTEZAL	13	Anden
13AN00261-8	17/09/2024	23/09/2024	AC 24 46 39	ORTEZAL	13	Anden
13AN00262-1	17/09/2024	23/09/2024	KR 45 22A 37	ORTEZAL	13	Anden
13AN00262-2	17/09/2024	23/09/2024	KR 45 22A 55	ORTEZAL	13	Anden
13AN00262-3	17/09/2024	23/09/2024	KR 45 22A 71	ORTEZAL	13	Anden
13AN00262-4	17/09/2024	23/09/2024	KR 45 22A 71	ORTEZAL	13	Anden
13AN00262-5	17/09/2024	23/09/2024	KR 45 22A 37	ORTEZAL	13	Anden
13AN00262-6	17/09/2024	23/09/2024	KR 45 22A 37	ORTEZAL	13	Anden
13AN00263-2	17/09/2024	23/09/2024	KR 46 22A 90	ORTEZAL	13	Anden
13AN00263-3	17/09/2024	23/09/2024	KR 46 22B 20	ORTEZAL	13	Anden
13AN00263-4	17/09/2024	23/09/2024	KR 46 22B 20	ORTEZAL	13	Anden
13AN00263-5	17/09/2024	23/09/2024	KR 46 22B 20	ORTEZAL	13	Anden
13AN00264-1	17/09/2024	23/09/2024	CL 22B 44A 74	ORTEZAL	13	Anden
13AN00265-1	17/09/2024	23/09/2024	CL 22A 44C 20	ORTEZAL	13	Anden
13AN00265-10	17/09/2024	23/09/2024	KR 45 22A 46	ORTEZAL	13	Anden
13AN00265-11	17/09/2024	23/09/2024	KR 45 22A 60	ORTEZAL	13	Anden
13AN00265-2	17/09/2024	23/09/2024	KR 44C 22A 27	ORTEZAL	13	Anden
13AN00265-3	17/09/2024	23/09/2024	CL 22A 44C 20	ORTEZAL	13	Anden
13AN00265-4	17/09/2024	23/09/2024	KR 44C 22A 27	ORTEZAL	13	Anden
13AN00265-5	17/09/2024	23/09/2024	KR 44C 22A 67	ORTEZAL	13	Anden
13AN00265-6	17/09/2024	23/09/2024	CL 22A 44C 30	ORTEZAL	13	Anden
13AN00265-7	17/09/2024	23/09/2024	CL 22A 44C 30	ORTEZAL	13	Anden
13AN00265-8	17/09/2024	23/09/2024	KR 44C 22A 79	ORTEZAL	13	Anden
13AN00265-9	17/09/2024	23/09/2024	KR 45 22A 30	ORTEZAL	13	Anden
13AN00266-1	17/09/2024	23/09/2024	CL 22BIS 44A 18	ORTEZAL	13	Anden
13AN00266-10	17/09/2024	23/09/2024	CL 22A 44A 37	ORTEZAL	13	Anden
13AN00266-11	17/09/2024	23/09/2024	CL 22A 44A 63	ORTEZAL	13	Anden
13AN00266-2	17/09/2024	23/09/2024	CL 22BIS 44A 18	ORTEZAL	13	Anden
13AN00266-3	17/09/2024	23/09/2024	CL 22BIS 44A 18	ORTEZAL	13	Anden
13AN00266-4	17/09/2024	23/09/2024	CL 22BIS 44A 18	ORTEZAL	13	Anden
13AN00266-5	17/09/2024	23/09/2024	KR 44A 22 27	ORTEZAL	13	Anden
13AN00266-6	17/09/2024	23/09/2024	KR 44A 22 45	ORTEZAL	13	Anden
13AN00266-7	17/09/2024	23/09/2024	KR 44A 22 51	ORTEZAL	13	Anden
13AN00266-8	17/09/2024	23/09/2024	KR 44A 22 51	ORTEZAL	13	Anden
13AN00266-9	17/09/2024	23/09/2024	CL 22A 44A 63	ORTEZAL	13	Anden
13AN00267-1	17/09/2024	23/09/2024	KR 44 22A 09	ORTEZAL	13	Anden
13AN00267-12	17/09/2024	23/09/2024	KR 44A 22A 76	ORTEZAL	13	Anden
13AN00267-13	17/09/2024	23/09/2024	KR 44A 22A 82	ORTEZAL	13	Anden
13AN00267-14	17/09/2024	23/09/2024	KR 44A 22A 88	ORTEZAL	13	Anden
13AN00267-2	17/09/2024	23/09/2024	CL 22A 44 28	ORTEZAL	13	Anden
13AN00267-3	17/09/2024	23/09/2024	KR 44 22A 45	ORTEZAL	13	Anden
13AN00267-4	17/09/2024	23/09/2024	CL 22A 44 28	ORTEZAL	13	Anden
13AN00267-5	17/09/2024	23/09/2024	KR 44 22A 51	ORTEZAL	13	Anden
13AN00267-6	17/09/2024	23/09/2024	KR 44A 22A 26	ORTEZAL	13	Anden
13AN00267-7	17/09/2024	23/09/2024	KR 44A 22A 32	ORTEZAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00267-8	17/09/2024	23/09/2024	KR 44A 22A 40	ORTEZAL	13	Anden
13AN00268-1	17/09/2024	23/09/2024	KR 43B 22A 05	ORTEZAL	13	Anden
13AN00268-2	17/09/2024	23/09/2024	KR 43B 22A 15	ORTEZAL	13	Anden
13AN00268-3	17/09/2024	23/09/2024	KR 43B 22A 43	ORTEZAL	13	Anden
13AN00268-4	17/09/2024	23/09/2024	KR 44 22A 06	ORTEZAL	13	Anden
13AN00268-5	17/09/2024	23/09/2024	KR 44 22A 16	ORTEZAL	13	Anden
13AN00268-6	17/09/2024	23/09/2024	KR 44 22A 44	ORTEZAL	13	Anden
13AN00268-7	17/09/2024	23/09/2024	CL 22B 43B 37	ORTEZAL	13	Anden
13AN00269-1	17/09/2024	23/09/2024	KR 43A 22 49	ORTEZAL	13	Anden
13AN00269-10	17/09/2024	23/09/2024	CL 22BIS 43A 40	ORTEZAL	13	Anden
13AN00269-11	17/09/2024	23/09/2024	CL 22BIS 43A 40	ORTEZAL	13	Anden
13AN00269-12	17/09/2024	23/09/2024	KR 43A 22 85	ORTEZAL	13	Anden
13AN00269-13	17/09/2024	23/09/2024	CL 22BIS 43A 40	ORTEZAL	13	Anden
13AN00269-14	17/09/2024	23/09/2024	KR 43B 22 30	ORTEZAL	13	Anden
13AN00269-15	17/09/2024	23/09/2024	CL 22ABIS 43A 17	ORTEZAL	13	Anden
13AN00269-16	17/09/2024	23/09/2024	KR 43B 22 38	ORTEZAL	13	Anden
13AN00269-17	17/09/2024	23/09/2024	KR 43B 22 38	ORTEZAL	13	Anden
13AN00269-18	17/09/2024	23/09/2024	KR 43B 22A 04	ORTEZAL	13	Anden
13AN00269-19	17/09/2024	23/09/2024	CL 22ABIS 43A 25	ORTEZAL	13	Anden
13AN00269-2	17/09/2024	23/09/2024	KR 43A 22 49	ORTEZAL	13	Anden
13AN00269-20	17/09/2024	23/09/2024	CL 22ABIS 43A 25	ORTEZAL	13	Anden
13AN00269-3	17/09/2024	23/09/2024	CL 22BIS 43A 18	ORTEZAL	13	Anden
13AN00269-4	17/09/2024	23/09/2024	KR 43A 22 71	ORTEZAL	13	Anden
13AN00269-5	17/09/2024	23/09/2024	CL 22BIS 43A 40	ORTEZAL	13	Anden
13AN00269-6	17/09/2024	23/09/2024	KR 43A 22 85	ORTEZAL	13	Anden
13AN00269-7	17/09/2024	23/09/2024	KR 43A 22 85	ORTEZAL	13	Anden
13AN00269-8	17/09/2024	23/09/2024	CL 22BIS 43A 40	ORTEZAL	13	Anden
13AN00269-9	17/09/2024	23/09/2024	CL 22BIS 43A 40	ORTEZAL	13	Anden
13AN00270-1	17/09/2024	23/09/2024	AK 40 22 05	ORTEZAL	13	Anden
13AN00270-2	17/09/2024	23/09/2024	KR 42 22 04	ORTEZAL	13	Anden
13AN00270-3	17/09/2024	23/09/2024	CL 22BIS 42 03	ORTEZAL	13	Anden
13AN00270-4	17/09/2024	23/09/2024	KR 42 22 04	ORTEZAL	13	Anden
13AN00270-5	17/09/2024	23/09/2024	KR 42 22 10	ORTEZAL	13	Anden
13AN00270-6	17/09/2024	23/09/2024	CL 22ABIS 40 13	ORTEZAL	13	Anden
13AN00270-7	17/09/2024	23/09/2024	KR 42 22 18	ORTEZAL	13	Anden
13AN00270-8	17/09/2024	23/09/2024	CL 22ABIS 40 13	ORTEZAL	13	Anden
13AN00271-1	17/09/2024	23/09/2024	KR 42 22 11	ORTEZAL	13	Anden
13AN00271-10	17/09/2024	23/09/2024	KR 43 22 10	ORTEZAL	13	Anden
13AN00271-11	17/09/2024	23/09/2024	KR 43 22 32	ORTEZAL	13	Anden
13AN00271-12	17/09/2024	23/09/2024	KR 42 22A 43	ORTEZAL	13	Anden
13AN00271-13	17/09/2024	23/09/2024	KR 43 22 66	ORTEZAL	13	Anden
13AN00271-14	17/09/2024	23/09/2024	KR 43 22A 06	ORTEZAL	13	Anden
13AN00271-15	17/09/2024	23/09/2024	KR 43 22A 24	ORTEZAL	13	Anden
13AN00271-16	17/09/2024	23/09/2024	KR 43 22A 24	ORTEZAL	13	Anden
13AN00271-17	17/09/2024	23/09/2024	KR 42 22A 83	ORTEZAL	13	Anden
13AN00271-18	17/09/2024	23/09/2024	KR 43 22A 52	ORTEZAL	13	Anden
13AN00271-19	17/09/2024	23/09/2024	KR 43 22A 72	ORTEZAL	13	Anden
13AN00271-2	17/09/2024	23/09/2024	CL 22BIS 42 20	ORTEZAL	13	Anden
13AN00271-20	17/09/2024	23/09/2024	KR 43 22A 86	ORTEZAL	13	Anden
13AN00271-21	17/09/2024	23/09/2024	KR 43 22A 86	ORTEZAL	13	Anden
13AN00271-3	17/09/2024	23/09/2024	KR 43 22 10	ORTEZAL	13	Anden
13AN00271-4	17/09/2024	23/09/2024	KR 42 22 35	ORTEZAL	13	Anden
13AN00271-5	17/09/2024	23/09/2024	KR 42 22 45	ORTEZAL	13	Anden
13AN00271-6	17/09/2024	23/09/2024	KR 42 22 55	ORTEZAL	13	Anden
13AN00271-7	17/09/2024	23/09/2024	KR 43 22 10	ORTEZAL	13	Anden
13AN00271-8	17/09/2024	23/09/2024	KR 42 22A 03	ORTEZAL	13	Anden
13AN00271-9	17/09/2024	23/09/2024	KR 42 22A 13	ORTEZAL	13	Anden
13AN00272-1	17/09/2024	23/09/2024	AK 40 22A 07	ORTEZAL	13	Anden
13AN00272-2	17/09/2024	23/09/2024	AK 40 22A 23	ORTEZAL	13	Anden
13AN00272-3	17/09/2024	23/09/2024	AK 40 22A 35	ORTEZAL	13	Anden
13AN00272-4	17/09/2024	23/09/2024	AK 40 22A 53	ORTEZAL	13	Anden
13AN00272-5	17/09/2024	23/09/2024	KR 42 22A 08	ORTEZAL	13	Anden
13AN00273-1	17/09/2024	23/09/2024	CL 22ABIS 43 08	ORTEZAL	13	Anden
13AN00273-10	17/09/2024	23/09/2024	KR 43A 22A 06	ORTEZAL	13	Anden
13AN00273-11	17/09/2024	23/09/2024	KR 43 22A 91	ORTEZAL	13	Anden
13AN00273-12	17/09/2024	23/09/2024	KR 43 22A 91	ORTEZAL	13	Anden
13AN00273-13	17/09/2024	23/09/2024	KR 43A 22A 36	ORTEZAL	13	Anden
13AN00273-14	17/09/2024	23/09/2024	KR 43 22A 91	ORTEZAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00273-15	17/09/2024	23/09/2024	KR 43A 22A 46	ORTEZAL	13	Anden
13AN00273-16	17/09/2024	23/09/2024	KR 43A 22A 68	ORTEZAL	13	Anden
13AN00273-17	17/09/2024	23/09/2024	KR 43A 22A 86	ORTEZAL	13	Anden
13AN00273-18	17/09/2024	23/09/2024	KR 43A 22A 86	ORTEZAL	13	Anden
13AN00273-2	17/09/2024	23/09/2024	CL 22ABIS 43 08	ORTEZAL	13	Anden
13AN00273-3	17/09/2024	23/09/2024	CL 22ABIS 43 18	ORTEZAL	13	Anden
13AN00273-4	17/09/2024	23/09/2024	KR 43 22A 43	ORTEZAL	13	Anden
13AN00273-5	17/09/2024	23/09/2024	CL 22ABIS 43 28	ORTEZAL	13	Anden
13AN00273-6	17/09/2024	23/09/2024	KR 43 22A 53	ORTEZAL	13	Anden
13AN00273-7	17/09/2024	23/09/2024	KR 43 22A 63	ORTEZAL	13	Anden
13AN00273-8	17/09/2024	23/09/2024	KR 43A 22A 06	ORTEZAL	13	Anden
13AN00273-9	17/09/2024	23/09/2024	KR 43 22A 69	ORTEZAL	13	Anden
13AN00274-4	17/09/2024	23/09/2024	AC 24 43A 03	ORTEZAL	13	Anden
13AN00274-5	17/09/2024	23/09/2024	AC 24 43A 03	ORTEZAL	13	Anden
13AN00274-6	17/09/2024	23/09/2024	AC 24 43A 55	ORTEZAL	13	Anden
13AN00274-7	17/09/2024	23/09/2024	AC 24 43A 75	ORTEZAL	13	Anden
13AN00275-1	17/09/2024	23/09/2024	CL 22B 40 10	ORTEZAL	13	Anden
13AN00275-10	17/09/2024	23/09/2024	CL 22B 43 18	ORTEZAL	13	Anden
13AN00275-11	17/09/2024	23/09/2024	KR 43A 22B 08	ORTEZAL	13	Anden
13AN00275-12	17/09/2024	23/09/2024	AC 24 40 87	ORTEZAL	13	Anden
13AN00275-13	17/09/2024	23/09/2024	KR 43A 22B 08	ORTEZAL	13	Anden
13AN00275-2	17/09/2024	23/09/2024	CL 22B 40 52	ORTEZAL	13	Anden
13AN00275-3	17/09/2024	23/09/2024	CL 22B 42 16	ORTEZAL	13	Anden
13AN00275-4	17/09/2024	23/09/2024	CL 22B 42 30	ORTEZAL	13	Anden
13AN00275-7	17/09/2024	23/09/2024	CL 22B 42 44	ORTEZAL	13	Anden
13AN00275-9	17/09/2024	23/09/2024	CL 22B 43 10	ORTEZAL	13	Anden
13AN00276-1	17/09/2024	23/09/2024	KR 44A 24 29	QUINTA PAREDES	13	Anden
13AN00276-10	17/09/2024	23/09/2024	AC 24 44A 86	QUINTA PAREDES	13	Anden
13AN00276-2	17/09/2024	23/09/2024	AC 24 44A 28	QUINTA PAREDES	13	Anden
13AN00276-3	17/09/2024	23/09/2024	CL 24A 44A 01	QUINTA PAREDES	13	Anden
13AN00276-4	17/09/2024	23/09/2024	AC 24 44A 46	QUINTA PAREDES	13	Anden
13AN00276-5	17/09/2024	23/09/2024	AC 24 44A 46	QUINTA PAREDES	13	Anden
13AN00276-6	17/09/2024	23/09/2024	CL 24A 44A 29	QUINTA PAREDES	13	Anden
13AN00276-7	17/09/2024	23/09/2024	CL 24A 44A 01	QUINTA PAREDES	13	Anden
13AN00276-8	17/09/2024	23/09/2024	CL 24A 44A 43	QUINTA PAREDES	13	Anden
13AN00276-9	17/09/2024	23/09/2024	CL 24A 44A 01	QUINTA PAREDES	13	Anden
13AN00277-1	17/09/2024	23/09/2024	KR 44A 24A 05	QUINTA PAREDES	13	Anden
13AN00277-10	17/09/2024	23/09/2024	CL 24ABIS 44A 29	QUINTA PAREDES	13	Anden
13AN00277-11	17/09/2024	23/09/2024	CL 24A 44A 01	QUINTA PAREDES	13	Anden
13AN00277-12	17/09/2024	23/09/2024	CL 24ABIS 44A 41	QUINTA PAREDES	13	Anden
13AN00277-13	17/09/2024	23/09/2024	CL 24A 44A 76	QUINTA PAREDES	13	Anden
13AN00277-14	17/09/2024	23/09/2024	CL 24ABIS 44A 47	QUINTA PAREDES	13	Anden
13AN00277-15	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00277-16	17/09/2024	23/09/2024	CL 24A 44A 01	QUINTA PAREDES	13	Anden
13AN00277-17	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00277-18	17/09/2024	23/09/2024	CL 24A 44A 82	QUINTA PAREDES	13	Anden
13AN00277-19	17/09/2024	23/09/2024	CL 24ABIS 44A 01	QUINTA PAREDES	13	Anden
13AN00277-2	17/09/2024	23/09/2024	KR 44A 24A 05	QUINTA PAREDES	13	Anden
13AN00277-20	17/09/2024	23/09/2024	KR 45 24A 34	QUINTA PAREDES	13	Anden
13AN00277-21	17/09/2024	23/09/2024	KR 45 24A 34	QUINTA PAREDES	13	Anden
13AN00277-3	17/09/2024	23/09/2024	CL 24A 44A 01	QUINTA PAREDES	13	Anden
13AN00277-4	17/09/2024	23/09/2024	KR 44A 24A 05	QUINTA PAREDES	13	Anden
13AN00277-5	17/09/2024	23/09/2024	KR 44A 24A 21	QUINTA PAREDES	13	Anden
13AN00277-6	17/09/2024	23/09/2024	CL 24ABIS 44A 03	QUINTA PAREDES	13	Anden
13AN00277-7	17/09/2024	23/09/2024	CL 24A 44A 01	QUINTA PAREDES	13	Anden
13AN00277-8	17/09/2024	23/09/2024	CL 24ABIS 44A 03	QUINTA PAREDES	13	Anden
13AN00277-9	17/09/2024	23/09/2024	CL 24ABIS 44A 03	QUINTA PAREDES	13	Anden
13AN00278-1	17/09/2024	23/09/2024	CL 24B 44A 12	QUINTA PAREDES	13	Anden
13AN00278-10	17/09/2024	23/09/2024	CL 24C 44A 39	QUINTA PAREDES	13	Anden
13AN00278-11	17/09/2024	23/09/2024	CL 24B 44A 99	QUINTA PAREDES	13	Anden
13AN00278-12	17/09/2024	23/09/2024	CL 24C 44A 43	QUINTA PAREDES	13	Anden
13AN00278-13	17/09/2024	23/09/2024	CL 24B 44A 99	QUINTA PAREDES	13	Anden
13AN00278-14	17/09/2024	23/09/2024	CL 24C 44A 71	QUINTA PAREDES	13	Anden
13AN00278-15	17/09/2024	23/09/2024	CL 24C 44A 71	QUINTA PAREDES	13	Anden
13AN00278-16	17/09/2024	23/09/2024	CL 24C 44A 99	QUINTA PAREDES	13	Anden
13AN00278-17	17/09/2024	23/09/2024	KR 45 24B 24	QUINTA PAREDES	13	Anden
13AN00278-18	17/09/2024	23/09/2024	CL 24C 44A 95	QUINTA PAREDES	13	Anden
13AN00278-19	17/09/2024	23/09/2024	CL 24C 44A 95	QUINTA PAREDES	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00278-2	17/09/2024	23/09/2024	CL 24B 44A 12	QUINTA PAREDES	13	Anden
13AN00278-3	17/09/2024	23/09/2024	CL 24B 44A 30	QUINTA PAREDES	13	Anden
13AN00278-4	17/09/2024	23/09/2024	CL 24C 44A 15	QUINTA PAREDES	13	Anden
13AN00278-5	17/09/2024	23/09/2024	CL 24B 44A 34	QUINTA PAREDES	13	Anden
13AN00278-6	17/09/2024	23/09/2024	CL 24C 44A 21	QUINTA PAREDES	13	Anden
13AN00278-7	17/09/2024	23/09/2024	CL 24C 44A 25	QUINTA PAREDES	13	Anden
13AN00278-8	17/09/2024	23/09/2024	CL 24C 44A 35	QUINTA PAREDES	13	Anden
13AN00278-9	17/09/2024	23/09/2024	CL 24B 44A 70	QUINTA PAREDES	13	Anden
13AN00279-1	17/09/2024	23/09/2024	KR 43A 24 21	QUINTA PAREDES	13	Anden
13AN00279-10	17/09/2024	23/09/2024	CL 24A 43A 45	QUINTA PAREDES	13	Anden
13AN00279-11	17/09/2024	23/09/2024	CL 24A 43B 09	QUINTA PAREDES	13	Anden
13AN00279-12	17/09/2024	23/09/2024	CL 24A 43B 55	QUINTA PAREDES	13	Anden
13AN00279-2	17/09/2024	23/09/2024	KR 43A 24 21	QUINTA PAREDES	13	Anden
13AN00279-3	17/09/2024	23/09/2024	KR 43A 24 29	QUINTA PAREDES	13	Anden
13AN00279-4	17/09/2024	23/09/2024	KR 43A 24 29	QUINTA PAREDES	13	Anden
13AN00279-5	17/09/2024	23/09/2024	KR 43A 24 29	QUINTA PAREDES	13	Anden
13AN00279-6	17/09/2024	23/09/2024	KR 43A 24 29	QUINTA PAREDES	13	Anden
13AN00279-7	17/09/2024	23/09/2024	CL 24A 43A 19	QUINTA PAREDES	13	Anden
13AN00279-8	17/09/2024	23/09/2024	CL 24A 43A 19	QUINTA PAREDES	13	Anden
13AN00279-9	17/09/2024	23/09/2024	CL 24A 43A 33	QUINTA PAREDES	13	Anden
13AN00280-1	17/09/2024	23/09/2024	KR 44 24A 13	QUINTA PAREDES	13	Anden
13AN00280-10	17/09/2024	23/09/2024	CL 24A 44 36	QUINTA PAREDES	13	Anden
13AN00280-11	17/09/2024	23/09/2024	KR 44A 24A 14	QUINTA PAREDES	13	Anden
13AN00280-12	17/09/2024	23/09/2024	KR 44 24A 61	QUINTA PAREDES	13	Anden
13AN00280-13	17/09/2024	23/09/2024	KR 44A 24A 32	QUINTA PAREDES	13	Anden
13AN00280-14	17/09/2024	23/09/2024	KR 44 24A 65	QUINTA PAREDES	13	Anden
13AN00280-15	17/09/2024	23/09/2024	KR 44 24A 81	QUINTA PAREDES	13	Anden
13AN00280-16	17/09/2024	23/09/2024	KR 44A 24A 60	QUINTA PAREDES	13	Anden
13AN00280-17	17/09/2024	23/09/2024	KR 44 24A 93	QUINTA PAREDES	13	Anden
13AN00280-18	17/09/2024	23/09/2024	KR 44A 24A 64	QUINTA PAREDES	13	Anden
13AN00280-19	17/09/2024	23/09/2024	KR 44 24A 93	QUINTA PAREDES	13	Anden
13AN00280-2	17/09/2024	23/09/2024	KR 44 24A 13	QUINTA PAREDES	13	Anden
13AN00280-20	17/09/2024	23/09/2024	KR 44A 24A 78	QUINTA PAREDES	13	Anden
13AN00280-21	17/09/2024	23/09/2024	KR 44A 24A 86	QUINTA PAREDES	13	Anden
13AN00280-22	17/09/2024	23/09/2024	KR 44 24A 93	QUINTA PAREDES	13	Anden
13AN00280-23	17/09/2024	23/09/2024	CL 24C 44 23	QUINTA PAREDES	13	Anden
13AN00280-24	17/09/2024	23/09/2024	CL 24C 44 23	QUINTA PAREDES	13	Anden
13AN00280-25	17/09/2024	23/09/2024	CL 24C 44 35	QUINTA PAREDES	13	Anden
13AN00280-26	17/09/2024	23/09/2024	CL 24C 44 35	QUINTA PAREDES	13	Anden
13AN00280-3	17/09/2024	23/09/2024	KR 44 24A 13	QUINTA PAREDES	13	Anden
13AN00280-4	17/09/2024	23/09/2024	CL 24A 44 22	QUINTA PAREDES	13	Anden
13AN00280-5	17/09/2024	23/09/2024	KR 44 24A 33	QUINTA PAREDES	13	Anden
13AN00280-6	17/09/2024	23/09/2024	KR 44 24A 37	QUINTA PAREDES	13	Anden
13AN00280-7	17/09/2024	23/09/2024	CL 24A 44 36	QUINTA PAREDES	13	Anden
13AN00280-8	17/09/2024	23/09/2024	KR 44 24A 45	QUINTA PAREDES	13	Anden
13AN00280-9	17/09/2024	23/09/2024	KR 44 24A 53	QUINTA PAREDES	13	Anden
13AN00281-1	17/09/2024	23/09/2024	CL 24C 43A 06	QUINTA PAREDES	13	Anden
13AN00281-10	17/09/2024	23/09/2024	CL 24C 43B 18	QUINTA PAREDES	13	Anden
13AN00281-11	17/09/2024	23/09/2024	CL 24C 43B 24	QUINTA PAREDES	13	Anden
13AN00281-12	17/09/2024	23/09/2024	CL 24D 43A 39	QUINTA PAREDES	13	Anden
13AN00281-13	17/09/2024	23/09/2024	CL 24C 43B 40	QUINTA PAREDES	13	Anden
13AN00281-14	17/09/2024	23/09/2024	CL 24C 43B 46	QUINTA PAREDES	13	Anden
13AN00281-16	17/09/2024	23/09/2024	CL 24D 43A 55	QUINTA PAREDES	13	Anden
13AN00281-18	17/09/2024	23/09/2024	CL 24C 44 30	QUINTA PAREDES	13	Anden
13AN00281-19	17/09/2024	23/09/2024	CL 24C 44 32	QUINTA PAREDES	13	Anden
13AN00281-2	17/09/2024	23/09/2024	CL 24C 43A 06	QUINTA PAREDES	13	Anden
13AN00281-20	17/09/2024	23/09/2024	CL 24C 44 32	QUINTA PAREDES	13	Anden
13AN00281-21	17/09/2024	23/09/2024	CL 24C 44 32	QUINTA PAREDES	13	Anden
13AN00281-22	17/09/2024	23/09/2024	CL 24C 44 32	QUINTA PAREDES	13	Anden
13AN00281-3	17/09/2024	23/09/2024	KR 43A 24C 15	QUINTA PAREDES	13	Anden
13AN00281-4	17/09/2024	23/09/2024	CL 24C 43A 06	QUINTA PAREDES	13	Anden
13AN00281-5	17/09/2024	23/09/2024	CL 24D 43A 05	QUINTA PAREDES	13	Anden
13AN00281-6	17/09/2024	23/09/2024	CL 24C 43A 40	QUINTA PAREDES	13	Anden
13AN00281-7	17/09/2024	23/09/2024	CL 24D 43A 05	QUINTA PAREDES	13	Anden
13AN00281-8	17/09/2024	23/09/2024	CL 24C 43A 50	QUINTA PAREDES	13	Anden
13AN00281-9	17/09/2024	23/09/2024	CL 24D 43A 05	QUINTA PAREDES	13	Anden
13AN00282-1	17/09/2024	23/09/2024	KR 43A 24D 07	QUINTA PAREDES	13	Anden
13AN00282-2	17/09/2024	23/09/2024	KR 43A 24D 07	QUINTA PAREDES	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00282-3	17/09/2024	23/09/2024	CL 25 43A 01	QUINTA PAREDES	13	Anden
13AN00282-4	17/09/2024	23/09/2024	CL 25 43A 01	QUINTA PAREDES	13	Anden
13AN00282-5	17/09/2024	23/09/2024	CL 25 43A 37	QUINTA PAREDES	13	Anden
13AN00282-6	17/09/2024	23/09/2024	CL 24D 43A 72	QUINTA PAREDES	13	Anden
13AN00282-7	17/09/2024	23/09/2024	KR 44A 24D 28	QUINTA PAREDES	13	Anden
13AN00283-1	17/09/2024	23/09/2024	AK 40 24D 07	QUINTA PAREDES	13	Anden
13AN00283-10	17/09/2024	23/09/2024	CL 25 43A 01	QUINTA PAREDES	13	Anden
13AN00283-11	17/09/2024	23/09/2024	CL 24D 40 58	QUINTA PAREDES	13	Anden
13AN00283-12	17/09/2024	23/09/2024	CL 25 43A 01	QUINTA PAREDES	13	Anden
13AN00283-13	17/09/2024	23/09/2024	CL 24D 40 70	QUINTA PAREDES	13	Anden
13AN00283-14	17/09/2024	23/09/2024	CL 25 40 51	QUINTA PAREDES	13	Anden
13AN00283-15	17/09/2024	23/09/2024	CL 25 43A 01	QUINTA PAREDES	13	Anden
13AN00283-16	17/09/2024	23/09/2024	CL 24D 40 82	QUINTA PAREDES	13	Anden
13AN00283-17	17/09/2024	23/09/2024	CL 25 43A 01	QUINTA PAREDES	13	Anden
13AN00283-18	17/09/2024	23/09/2024	CL 24D 40 88	QUINTA PAREDES	13	Anden
13AN00283-19	17/09/2024	23/09/2024	CL 24D 40 96	QUINTA PAREDES	13	Anden
13AN00283-2	17/09/2024	23/09/2024	AK 40 24D 07	QUINTA PAREDES	13	Anden
13AN00283-20	17/09/2024	23/09/2024	CL 25 43A 01	QUINTA PAREDES	13	Anden
13AN00283-21	17/09/2024	23/09/2024	CL 25 43A 01	QUINTA PAREDES	13	Anden
13AN00283-22	17/09/2024	23/09/2024	CL 24D 40 96	QUINTA PAREDES	13	Anden
13AN00283-23	17/09/2024	23/09/2024	CL 24D 40 96	QUINTA PAREDES	13	Anden
13AN00283-24	17/09/2024	23/09/2024	CL 25 43A 01	QUINTA PAREDES	13	Anden
13AN00283-25	17/09/2024	23/09/2024	CL 25 43A 01	QUINTA PAREDES	13	Anden
13AN00283-26	17/09/2024	23/09/2024	KR 43A 24D 28	QUINTA PAREDES	13	Anden
13AN00283-27	17/09/2024	23/09/2024	KR 43A 24D 28	QUINTA PAREDES	13	Anden
13AN00283-3	17/09/2024	23/09/2024	AK 40 24D 17	QUINTA PAREDES	13	Anden
13AN00283-4	17/09/2024	23/09/2024	AK 40 24D 07	QUINTA PAREDES	13	Anden
13AN00283-5	17/09/2024	23/09/2024	CL 25 40 17	QUINTA PAREDES	13	Anden
13AN00283-6	17/09/2024	23/09/2024	CL 24D 40 34	QUINTA PAREDES	13	Anden
13AN00283-7	17/09/2024	23/09/2024	CL 24D 40 40	QUINTA PAREDES	13	Anden
13AN00283-8	17/09/2024	23/09/2024	CL 25 40 23	QUINTA PAREDES	13	Anden
13AN00283-9	17/09/2024	23/09/2024	CL 24D 40 50	QUINTA PAREDES	13	Anden
13AN00284-1	17/09/2024	23/09/2024	CL 24C 40 10	QUINTA PAREDES	13	Anden
13AN00284-10	17/09/2024	23/09/2024	CL 24C 42 18	QUINTA PAREDES	13	Anden
13AN00284-11	17/09/2024	23/09/2024	CL 24D 40 39	QUINTA PAREDES	13	Anden
13AN00284-12	17/09/2024	23/09/2024	CL 24C 42 24	QUINTA PAREDES	13	Anden
13AN00284-14	17/09/2024	23/09/2024	CL 24C 42 32	QUINTA PAREDES	13	Anden
13AN00284-15	17/09/2024	23/09/2024	CL 24C 42 40	QUINTA PAREDES	13	Anden
13AN00284-16	17/09/2024	23/09/2024	CL 24D 40 59	QUINTA PAREDES	13	Anden
13AN00284-17	17/09/2024	23/09/2024	CL 24D 40 67	QUINTA PAREDES	13	Anden
13AN00284-18	17/09/2024	23/09/2024	CL 24D 40 73	QUINTA PAREDES	13	Anden
13AN00284-19	17/09/2024	23/09/2024	CL 24D 40 77	QUINTA PAREDES	13	Anden
13AN00284-2	17/09/2024	23/09/2024	CL 24C 40 10	QUINTA PAREDES	13	Anden
13AN00284-20	17/09/2024	23/09/2024	CL 24D 40 81	QUINTA PAREDES	13	Anden
13AN00284-21	17/09/2024	23/09/2024	CL 24D 40 87	QUINTA PAREDES	13	Anden
13AN00284-22	17/09/2024	23/09/2024	CL 24D 40 95	QUINTA PAREDES	13	Anden
13AN00284-23	17/09/2024	23/09/2024	CL 24D 40 95	QUINTA PAREDES	13	Anden
13AN00284-24	17/09/2024	23/09/2024	CL 24D 40 95	QUINTA PAREDES	13	Anden
13AN00284-3	17/09/2024	23/09/2024	CL 24C 40 10	QUINTA PAREDES	13	Anden
13AN00284-4	17/09/2024	23/09/2024	CL 24C 40 30	QUINTA PAREDES	13	Anden
13AN00284-5	17/09/2024	23/09/2024	CL 24C 40 40	QUINTA PAREDES	13	Anden
13AN00284-6	17/09/2024	23/09/2024	CL 24C 40 40	QUINTA PAREDES	13	Anden
13AN00284-7	17/09/2024	23/09/2024	CL 24C 40 50	QUINTA PAREDES	13	Anden
13AN00284-9	17/09/2024	23/09/2024	CL 24C 42 10	QUINTA PAREDES	13	Anden
13AN00285-1	17/09/2024	23/09/2024	AK 40 24A 05	QUINTA PAREDES	13	Anden
13AN00285-10	17/09/2024	23/09/2024	KR 42 24A 36	QUINTA PAREDES	13	Anden
13AN00285-11	17/09/2024	23/09/2024	KR 42 24A 42	QUINTA PAREDES	13	Anden
13AN00285-12	17/09/2024	23/09/2024	AK 40 24A 97	QUINTA PAREDES	13	Anden
13AN00285-13	17/09/2024	23/09/2024	KR 42 24A 62	QUINTA PAREDES	13	Anden
13AN00285-14	17/09/2024	23/09/2024	KR 42 24A 80	QUINTA PAREDES	13	Anden
13AN00285-15	17/09/2024	23/09/2024	KR 42 24A 96	QUINTA PAREDES	13	Anden
13AN00285-16	17/09/2024	23/09/2024	AK 40 24A 97	QUINTA PAREDES	13	Anden
13AN00285-17	17/09/2024	23/09/2024	CL 24C 40 35	QUINTA PAREDES	13	Anden
13AN00285-18	17/09/2024	23/09/2024	CL 24C 40 35	QUINTA PAREDES	13	Anden
13AN00285-19	17/09/2024	23/09/2024	CL 24C 40 35	QUINTA PAREDES	13	Anden
13AN00285-2	17/09/2024	23/09/2024	AK 40 24A 05	QUINTA PAREDES	13	Anden
13AN00285-3	17/09/2024	23/09/2024	AK 40 24A 05	QUINTA PAREDES	13	Anden
13AN00285-4	17/09/2024	23/09/2024	AK 40 24A 55	QUINTA PAREDES	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00285-5	17/09/2024	23/09/2024	KR 42 24A 10	QUINTA PAREDES	13	Anden
13AN00285-6	17/09/2024	23/09/2024	KR 42 24A 10	QUINTA PAREDES	13	Anden
13AN00285-7	17/09/2024	23/09/2024	KR 42 24A 10	QUINTA PAREDES	13	Anden
13AN00285-8	17/09/2024	23/09/2024	KR 42 24A 10	QUINTA PAREDES	13	Anden
13AN00285-9	17/09/2024	23/09/2024	KR 42 24A 16	QUINTA PAREDES	13	Anden
13AN00286-10	17/09/2024	23/09/2024	CL 24A 43 05	QUINTA PAREDES	13	Anden
13AN00286-11	17/09/2024	23/09/2024	KR 43A 24 04	QUINTA PAREDES	13	Anden
13AN00286-12	17/09/2024	23/09/2024	KR 43A 24 12	QUINTA PAREDES	13	Anden
13AN00286-13	17/09/2024	23/09/2024	KR 43A 24 12	QUINTA PAREDES	13	Anden
13AN00286-14	17/09/2024	23/09/2024	KR 43A 24 28	QUINTA PAREDES	13	Anden
13AN00286-15	17/09/2024	23/09/2024	KR 43A 24 28	QUINTA PAREDES	13	Anden
13AN00286-2	17/09/2024	23/09/2024	AK 40 24 27	QUINTA PAREDES	13	Anden
13AN00286-3	17/09/2024	23/09/2024	CL 24A 40 29	QUINTA PAREDES	13	Anden
13AN00286-4	17/09/2024	23/09/2024	CL 24A 40 51	QUINTA PAREDES	13	Anden
13AN00286-5	17/09/2024	23/09/2024	CL 24A 42 03	QUINTA PAREDES	13	Anden
13AN00286-6	17/09/2024	23/09/2024	CL 24A 42 33	QUINTA PAREDES	13	Anden
13AN00286-7	17/09/2024	23/09/2024	CL 24A 42 43	QUINTA PAREDES	13	Anden
13AN00286-8	17/09/2024	23/09/2024	CL 24A 42 43	QUINTA PAREDES	13	Anden
13AN00286-9	17/09/2024	23/09/2024	CL 24A 42 53	QUINTA PAREDES	13	Anden
13AN00287-1	17/09/2024	23/09/2024	CL 24A 42 08	QUINTA PAREDES	13	Anden
13AN00287-10	17/09/2024	23/09/2024	KR 43 24A 38	QUINTA PAREDES	13	Anden
13AN00287-11	17/09/2024	23/09/2024	CL 24B 42 09	QUINTA PAREDES	13	Anden
13AN00287-12	17/09/2024	23/09/2024	CL 24B 42 23	QUINTA PAREDES	13	Anden
13AN00287-13	17/09/2024	23/09/2024	CL 24B 42 23	QUINTA PAREDES	13	Anden
13AN00287-14	17/09/2024	23/09/2024	KR 43 24A 70	QUINTA PAREDES	13	Anden
13AN00287-15	17/09/2024	23/09/2024	CL 24B 42 37	QUINTA PAREDES	13	Anden
13AN00287-16	17/09/2024	23/09/2024	CL 24B 42 37	QUINTA PAREDES	13	Anden
13AN00287-17	17/09/2024	23/09/2024	CL 24B 42 37	QUINTA PAREDES	13	Anden
13AN00287-2	17/09/2024	23/09/2024	CL 24A 42 08	QUINTA PAREDES	13	Anden
13AN00287-3	17/09/2024	23/09/2024	KR 42 24A 27	QUINTA PAREDES	13	Anden
13AN00287-4	17/09/2024	23/09/2024	CL 24A 42 22	QUINTA PAREDES	13	Anden
13AN00287-5	17/09/2024	23/09/2024	KR 42 24A 49	QUINTA PAREDES	13	Anden
13AN00287-6	17/09/2024	23/09/2024	CL 24A 42 36	QUINTA PAREDES	13	Anden
13AN00287-7	17/09/2024	23/09/2024	KR 42 24A 69	QUINTA PAREDES	13	Anden
13AN00287-8	17/09/2024	23/09/2024	CL 24B 42 09	QUINTA PAREDES	13	Anden
13AN00287-9	17/09/2024	23/09/2024	CL 24A 42 36	QUINTA PAREDES	13	Anden
13AN00288-1	17/09/2024	23/09/2024	KR 43 24A 05	QUINTA PAREDES	13	Anden
13AN00288-10	17/09/2024	23/09/2024	KR 43 24A 91	QUINTA PAREDES	13	Anden
13AN00288-11	17/09/2024	23/09/2024	KR 43A 24A 14	QUINTA PAREDES	13	Anden
13AN00288-13	17/09/2024	23/09/2024	KR 43A 24A 50	QUINTA PAREDES	13	Anden
13AN00288-14	17/09/2024	23/09/2024	KR 43 24B 27	QUINTA PAREDES	13	Anden
13AN00288-15	17/09/2024	23/09/2024	KR 43A 24A 66	QUINTA PAREDES	13	Anden
13AN00288-16	17/09/2024	23/09/2024	KR 43A 24A 68	QUINTA PAREDES	13	Anden
13AN00288-17	17/09/2024	23/09/2024	KR 43A 24A 72	QUINTA PAREDES	13	Anden
13AN00288-18	17/09/2024	23/09/2024	KR 43A 24A 82	QUINTA PAREDES	13	Anden
13AN00288-19	17/09/2024	23/09/2024	KR 43A 24A 88	QUINTA PAREDES	13	Anden
13AN00288-2	17/09/2024	23/09/2024	KR 43 24A 05	QUINTA PAREDES	13	Anden
13AN00288-20	17/09/2024	23/09/2024	KR 43A 24A 94	QUINTA PAREDES	13	Anden
13AN00288-21	17/09/2024	23/09/2024	KR 43A 24A 94	QUINTA PAREDES	13	Anden
13AN00288-22	17/09/2024	23/09/2024	KR 43A 24A 94	QUINTA PAREDES	13	Anden
13AN00288-3	17/09/2024	23/09/2024	KR 43A 24A 14	QUINTA PAREDES	13	Anden
13AN00288-4	17/09/2024	23/09/2024	KR 43 24A 45	QUINTA PAREDES	13	Anden
13AN00288-5	17/09/2024	23/09/2024	KR 43A 24A 14	QUINTA PAREDES	13	Anden
13AN00288-6	17/09/2024	23/09/2024	KR 43 24A 53	QUINTA PAREDES	13	Anden
13AN00288-7	17/09/2024	23/09/2024	KR 43 24A 71	QUINTA PAREDES	13	Anden
13AN00288-8	17/09/2024	23/09/2024	KR 43A 24A 14	QUINTA PAREDES	13	Anden
13AN00288-9	17/09/2024	23/09/2024	KR 43 24A 71	QUINTA PAREDES	13	Anden
13AN00289-1	17/09/2024	23/09/2024	CL 24A 43A 08	QUINTA PAREDES	13	Anden
13AN00289-10	17/09/2024	23/09/2024	KR 43A 24A 57	QUINTA PAREDES	13	Anden
13AN00289-11	17/09/2024	23/09/2024	KR 43B 24A 10	QUINTA PAREDES	13	Anden
13AN00289-12	17/09/2024	23/09/2024	KR 43A 24A 65	QUINTA PAREDES	13	Anden
13AN00289-13	17/09/2024	23/09/2024	KR 43A 24A 65	QUINTA PAREDES	13	Anden
13AN00289-14	17/09/2024	23/09/2024	KR 43B 24A 18	QUINTA PAREDES	13	Anden
13AN00289-15	17/09/2024	23/09/2024	KR 43A 24A 75	QUINTA PAREDES	13	Anden
13AN00289-17	17/09/2024	23/09/2024	KR 43A 24A 89	QUINTA PAREDES	13	Anden
13AN00289-18	17/09/2024	23/09/2024	KR 43B 24A 48	QUINTA PAREDES	13	Anden
13AN00289-19	17/09/2024	23/09/2024	KR 43A 24A 95	QUINTA PAREDES	13	Anden
13AN00289-2	17/09/2024	23/09/2024	CL 24A 43A 08	QUINTA PAREDES	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00289-20	17/09/2024	23/09/2024	KR 43B 24A 64	QUINTA PAREDES	13	Anden
13AN00289-21	17/09/2024	23/09/2024	KR 43B 24A 72	QUINTA PAREDES	13	Anden
13AN00289-22	17/09/2024	23/09/2024	KR 43B 24A 76	QUINTA PAREDES	13	Anden
13AN00289-23	17/09/2024	23/09/2024	KR 43A 24A 95	QUINTA PAREDES	13	Anden
13AN00289-24	17/09/2024	23/09/2024	KR 43B 24A 88	QUINTA PAREDES	13	Anden
13AN00289-25	17/09/2024	23/09/2024	KR 43B 24A 96	QUINTA PAREDES	13	Anden
13AN00289-3	17/09/2024	23/09/2024	KR 43A 24A 15	QUINTA PAREDES	13	Anden
13AN00289-4	17/09/2024	23/09/2024	KR 43A 24A 15	QUINTA PAREDES	13	Anden
13AN00289-5	17/09/2024	23/09/2024	KR 43A 24A 19	QUINTA PAREDES	13	Anden
13AN00289-6	17/09/2024	23/09/2024	CL 24A 43A 20	QUINTA PAREDES	13	Anden
13AN00289-7	17/09/2024	23/09/2024	KR 43A 24A 29	QUINTA PAREDES	13	Anden
13AN00289-8	17/09/2024	23/09/2024	KR 43B 24A 10	QUINTA PAREDES	13	Anden
13AN00289-9	17/09/2024	23/09/2024	KR 43A 24A 49	QUINTA PAREDES	13	Anden
13AN00290-1	17/09/2024	23/09/2024	CL 24A 43B 08	QUINTA PAREDES	13	Anden
13AN00290-10	17/09/2024	23/09/2024	KR 44 24A 06	QUINTA PAREDES	13	Anden
13AN00290-11	17/09/2024	23/09/2024	KR 44 24A 38	QUINTA PAREDES	13	Anden
13AN00290-12	17/09/2024	23/09/2024	KR 44 24A 38	QUINTA PAREDES	13	Anden
13AN00290-13	17/09/2024	23/09/2024	KR 44 24A 38	QUINTA PAREDES	13	Anden
13AN00290-2	17/09/2024	23/09/2024	CL 24A 43B 08	QUINTA PAREDES	13	Anden
13AN00290-3	17/09/2024	23/09/2024	CL 24A 43B 18	QUINTA PAREDES	13	Anden
13AN00290-4	17/09/2024	23/09/2024	CL 24A 43B 08	QUINTA PAREDES	13	Anden
13AN00290-5	17/09/2024	23/09/2024	CL 24A 43B 28	QUINTA PAREDES	13	Anden
13AN00290-6	17/09/2024	23/09/2024	KR 44 24A 06	QUINTA PAREDES	13	Anden
13AN00290-7	17/09/2024	23/09/2024	KR 44 24A 06	QUINTA PAREDES	13	Anden
13AN00290-8	17/09/2024	23/09/2024	KR 44 24A 06	QUINTA PAREDES	13	Anden
13AN00290-9	17/09/2024	23/09/2024	KR 44 24A 06	QUINTA PAREDES	13	Anden
13AN00291-1	17/09/2024	23/09/2024	KR 44 24A 80	QUINTA PAREDES	13	Anden
13AN00291-2	17/09/2024	23/09/2024	KR 44 24A 80	QUINTA PAREDES	13	Anden
13AN00291-3	17/09/2024	23/09/2024	KR 44 24A 80	QUINTA PAREDES	13	Anden
13AN00291-4	17/09/2024	23/09/2024	KR 44 24A 80	QUINTA PAREDES	13	Anden
13AN00292-5	17/09/2024	23/09/2024	CL 25 43A 26	EL RECUERDO	13	Anden
13AN00292-6	17/09/2024	23/09/2024	CL 25 43A 60	EL RECUERDO	13	Anden
13AN00292-7	17/09/2024	23/09/2024	CL 25 43A 84	EL RECUERDO	13	Anden
13AN00292-8	17/09/2024	23/09/2024	KR 44A 24D 32	EL RECUERDO	13	Anden
13AN00293-1	17/09/2024	23/09/2024	KR 25 40 90	EL RECUERDO	13	Anden
13AN00293-2	17/09/2024	23/09/2024	CL 25B 40 79	EL RECUERDO	13	Anden
13AN00293-3	17/09/2024	23/09/2024	KR 25 40 96	EL RECUERDO	13	Anden
13AN00293-4	17/09/2024	23/09/2024	CL 25B 40 93	EL RECUERDO	13	Anden
13AN00293-5	17/09/2024	23/09/2024	KR 25 40 96	EL RECUERDO	13	Anden
13AN00293-6	17/09/2024	23/09/2024	KR 25 40 96	EL RECUERDO	13	Anden
13AN00293-7	17/09/2024	23/09/2024	KR 25 40 96	EL RECUERDO	13	Anden
13AN00294-1	17/09/2024	23/09/2024	CL 25B 40 36	EL RECUERDO	13	Anden
13AN00294-2	17/09/2024	23/09/2024	CL 25B 40 60	EL RECUERDO	13	Anden
13AN00294-3	17/09/2024	23/09/2024	CL 25B 40 64	EL RECUERDO	13	Anden
13AN00294-4	17/09/2024	23/09/2024	KR 43 25B 14	EL RECUERDO	13	Anden
13AN00295-1	17/09/2024	23/09/2024	CL 25B 39 26	EL RECUERDO	13	Anden
13AN00295-2	17/09/2024	23/09/2024	CL 25B 39 36	EL RECUERDO	13	Anden
13AN00295-3	17/09/2024	23/09/2024	CL 25B 39A 02	EL RECUERDO	13	Anden
13AN00295-4	17/09/2024	23/09/2024	CL 25B 39A 18	EL RECUERDO	13	Anden
13AN00295-5	17/09/2024	23/09/2024	CL 25B 39A 30	EL RECUERDO	13	Anden
13AN00295-6	17/09/2024	23/09/2024	CL 25B 39A 34	EL RECUERDO	13	Anden
13AN00295-7	17/09/2024	23/09/2024	CL 25B 39A 48	EL RECUERDO	13	Anden
13AN00295-8	17/09/2024	23/09/2024	AK 40 25B 16	EL RECUERDO	13	Anden
13AN00296-1	17/09/2024	23/09/2024	KR 38A 25B 17	EL RECUERDO	13	Anden
13AN00296-2	17/09/2024	23/09/2024	KR 38A 25B 21	EL RECUERDO	13	Anden
13AN00296-3	17/09/2024	23/09/2024	KR 38A 25B 35	EL RECUERDO	13	Anden
13AN00296-4	17/09/2024	23/09/2024	KR 38A 25B 35	EL RECUERDO	13	Anden
13AN00296-5	17/09/2024	23/09/2024	KR 38A 25B 41	EL RECUERDO	13	Anden
13AN00296-6	17/09/2024	23/09/2024	KR 38A 25B 45	EL RECUERDO	13	Anden
13AN00296-7	17/09/2024	23/09/2024	AC 26 38A 07	EL RECUERDO	13	Anden
13AN00296-8	17/09/2024	23/09/2024	AC 26 38A 15	EL RECUERDO	13	Anden
13AN00296-9	17/09/2024	23/09/2024	AC 26 38A 21	EL RECUERDO	13	Anden
13AN00297-1	17/09/2024	23/09/2024	KR 39A 25 11	EL RECUERDO	13	Anden
13AN00297-10	17/09/2024	23/09/2024	CL 25B 39A 41	EL RECUERDO	13	Anden
13AN00297-11	17/09/2024	23/09/2024	AK 40 25 90	EL RECUERDO	13	Anden
13AN00297-3	17/09/2024	23/09/2024	KR 39A 25 11	EL RECUERDO	13	Anden
13AN00297-5	17/09/2024	23/09/2024	CL 25BIS 39A 28	EL RECUERDO	13	Anden
13AN00297-6	17/09/2024	23/09/2024	KR 39A 25 65	EL RECUERDO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00297-7	17/09/2024	23/09/2024	KR 39A 25 83	EL RECUERDO	13	Anden
13AN00297-8	17/09/2024	23/09/2024	KR 39A 25 83	EL RECUERDO	13	Anden
13AN00297-9	17/09/2024	23/09/2024	AK 40 25 90	EL RECUERDO	13	Anden
13AN00298-1	17/09/2024	23/09/2024	CL 25BIS 39 10	EL RECUERDO	13	Anden
13AN00298-10	17/09/2024	23/09/2024	KR 39A 25 90	EL RECUERDO	13	Anden
13AN00298-11	17/09/2024	23/09/2024	KR 39A 25 90	EL RECUERDO	13	Anden
13AN00298-2	17/09/2024	23/09/2024	CL 25BIS 39 32	EL RECUERDO	13	Anden
13AN00298-3	17/09/2024	23/09/2024	KR 39 25 93	EL RECUERDO	13	Anden
13AN00298-4	17/09/2024	23/09/2024	KR 39A 25 10	EL RECUERDO	13	Anden
13AN00298-5	17/09/2024	23/09/2024	KR 39A 25 10	EL RECUERDO	13	Anden
13AN00298-6	17/09/2024	23/09/2024	KR 39A 25 50	EL RECUERDO	13	Anden
13AN00298-7	17/09/2024	23/09/2024	KR 39A 25 50	EL RECUERDO	13	Anden
13AN00298-8	17/09/2024	23/09/2024	KR 39A 25 76	EL RECUERDO	13	Anden
13AN00298-9	17/09/2024	23/09/2024	KR 39 25A 71	EL RECUERDO	13	Anden
13AN00299-1	17/09/2024	23/09/2024	KR 38A 25A 07	EL RECUERDO	13	Anden
13AN00299-2	17/09/2024	23/09/2024	KR 38A 25A 17	EL RECUERDO	13	Anden
13AN00299-3	17/09/2024	23/09/2024	KR 38A 25A 27	EL RECUERDO	13	Anden
13AN00299-4	17/09/2024	23/09/2024	KR 38A 25A 43	EL RECUERDO	13	Anden
13AN00299-5	17/09/2024	23/09/2024	KR 38A 25A 49	EL RECUERDO	13	Anden
13AN00299-6	17/09/2024	23/09/2024	KR 39 25A 12	EL RECUERDO	13	Anden
13AN00299-7	17/09/2024	23/09/2024	KR 38A 25A 59	EL RECUERDO	13	Anden
13AN00299-8	17/09/2024	23/09/2024	CL 25B 38A 49	EL RECUERDO	13	Anden
13AN00299-9	17/09/2024	23/09/2024	KR 39 25A 80	EL RECUERDO	13	Anden
13AN00300-1	17/09/2024	23/09/2024	CL 25 39 22	EL RECUERDO	13	Anden
13AN00300-2	17/09/2024	23/09/2024	CL 25BIS 39 37	EL RECUERDO	13	Anden
13AN00300-3	17/09/2024	23/09/2024	CL 25BIS 39 53	EL RECUERDO	13	Anden
13AN00300-4	17/09/2024	23/09/2024	CL 25BIS 39A 29	EL RECUERDO	13	Anden
13AN00300-5	17/09/2024	23/09/2024	CL 25BIS 39A 29	EL RECUERDO	13	Anden
13AN00301-1	17/09/2024	23/09/2024	KR 38A 25 51	EL RECUERDO	13	Anden
13AN00301-2	17/09/2024	23/09/2024	KR 38A 25 61	EL RECUERDO	13	Anden
13AN00301-3	17/09/2024	23/09/2024	KR 39 25 88	EL RECUERDO	13	Anden
13AN00302-1	17/09/2024	23/09/2024	KR 38 25 35	EL RECUERDO	13	Anden
13AN00302-2	17/09/2024	23/09/2024	KR 38 25 57	EL RECUERDO	13	Anden
13AN00302-3	17/09/2024	23/09/2024	KR 38 25 67	EL RECUERDO	13	Anden
13AN00302-4	17/09/2024	23/09/2024	CL 25 38 28	EL RECUERDO	13	Anden
13AN00302-5	17/09/2024	23/09/2024	KR 38 25 81	EL RECUERDO	13	Anden
13AN00302-6	17/09/2024	23/09/2024	KR 38 25 81	EL RECUERDO	13	Anden
13AN00302-7	17/09/2024	23/09/2024	KR 38A 25 58	EL RECUERDO	13	Anden
13AN00303-1	17/09/2024	23/09/2024	KR 34 25C 01	EL RECUERDO	13	Anden
13AN00303-10	17/09/2024	23/09/2024	CL 25C 34 30	EL RECUERDO	13	Anden
13AN00303-11	17/09/2024	23/09/2024	CL 25D 34 07	EL RECUERDO	13	Anden
13AN00303-12	17/09/2024	23/09/2024	CL 25C 34 30	EL RECUERDO	13	Anden
13AN00303-2	17/09/2024	23/09/2024	KR 34 25C 01	EL RECUERDO	13	Anden
13AN00303-3	17/09/2024	23/09/2024	KR 34 25C 21	EL RECUERDO	13	Anden
13AN00303-6	17/09/2024	23/09/2024	CL 25D 34 07	EL RECUERDO	13	Anden
13AN00303-7	17/09/2024	23/09/2024	CL 25C 34 30	EL RECUERDO	13	Anden
13AN00303-9	17/09/2024	23/09/2024	CL 25C 34 30	EL RECUERDO	13	Anden
13AN00304-1	17/09/2024	23/09/2024	CL 25C 35 04	EL RECUERDO	13	Anden
13AN00304-10	17/09/2024	23/09/2024	CL 25C 35 30	EL RECUERDO	13	Anden
13AN00304-11	17/09/2024	23/09/2024	CL 25D 35 15	EL RECUERDO	13	Anden
13AN00304-12	17/09/2024	23/09/2024	CL 25C 35 30	EL RECUERDO	13	Anden
13AN00304-13	17/09/2024	23/09/2024	KR 36 25C 22	EL RECUERDO	13	Anden
13AN00304-14	17/09/2024	23/09/2024	CL 25D 35 37	EL RECUERDO	13	Anden
13AN00304-15	17/09/2024	23/09/2024	CL 25D 35 37	EL RECUERDO	13	Anden
13AN00304-16	17/09/2024	23/09/2024	KR 36 25C 38	EL RECUERDO	13	Anden
13AN00304-17	17/09/2024	23/09/2024	CL 25D 35 37	EL RECUERDO	13	Anden
13AN00304-2	17/09/2024	23/09/2024	CL 25C 35 04	EL RECUERDO	13	Anden
13AN00304-3	17/09/2024	23/09/2024	KR 35 25C 23	EL RECUERDO	13	Anden
13AN00304-4	17/09/2024	23/09/2024	CL 25C 35 04	EL RECUERDO	13	Anden
13AN00304-5	17/09/2024	23/09/2024	CL 25C 35 30	EL RECUERDO	13	Anden
13AN00304-6	17/09/2024	23/09/2024	CL 25C 35 30	EL RECUERDO	13	Anden
13AN00304-8	17/09/2024	23/09/2024	CL 25C 35 30	EL RECUERDO	13	Anden
13AN00304-9	17/09/2024	23/09/2024	CL 25C 35 30	EL RECUERDO	13	Anden
13AN00305-1	17/09/2024	23/09/2024	CL 25D 36 07	EL RECUERDO	13	Anden
13AN00305-10	17/09/2024	23/09/2024	KR 37 25C 44	EL RECUERDO	13	Anden
13AN00305-2	17/09/2024	23/09/2024	CL 25D 36 07	EL RECUERDO	13	Anden
13AN00305-3	17/09/2024	23/09/2024	KR 37 25C 06	EL RECUERDO	13	Anden
13AN00305-4	17/09/2024	23/09/2024	CL 25D 36 17	EL RECUERDO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00305-5	17/09/2024	23/09/2024	KR 37 25C 06	EL RECUERDO	13	Anden
13AN00305-6	17/09/2024	23/09/2024	CL 25D 36 17	EL RECUERDO	13	Anden
13AN00305-7	17/09/2024	23/09/2024	KR 37 25C 06	EL RECUERDO	13	Anden
13AN00305-8	17/09/2024	23/09/2024	CL 25D 36 39	EL RECUERDO	13	Anden
13AN00305-9	17/09/2024	23/09/2024	KR 37 25C 44	EL RECUERDO	13	Anden
13AN00306-1	17/09/2024	23/09/2024	CL 25D 36 10	EL RECUERDO	13	Anden
13AN00306-2	17/09/2024	23/09/2024	CL 25D 36 10	EL RECUERDO	13	Anden
13AN00306-3	17/09/2024	23/09/2024	KR 36 25D 13	EL RECUERDO	13	Anden
13AN00306-4	17/09/2024	23/09/2024	KR 36 25D 13	EL RECUERDO	13	Anden
13AN00306-5	17/09/2024	23/09/2024	KR 36 25D 13	EL RECUERDO	13	Anden
13AN00306-6	17/09/2024	23/09/2024	KR 36 25D 13	EL RECUERDO	13	Anden
13AN00306-7	17/09/2024	23/09/2024	CL 25D 36 22	EL RECUERDO	13	Anden
13AN00306-8	17/09/2024	23/09/2024	CL 25D 36 26	EL RECUERDO	13	Anden
13AN00307-1	17/09/2024	23/09/2024	KR 37 25A 07	EL RECUERDO	13	Anden
13AN00307-3	17/09/2024	23/09/2024	KR 37A 25A 04	EL RECUERDO	13	Anden
13AN00307-4	17/09/2024	23/09/2024	KR 37A 25A 04	EL RECUERDO	13	Anden
13AN00307-5	17/09/2024	23/09/2024	KR 37A 25A 04	EL RECUERDO	13	Anden
13AN00307-9	17/09/2024	23/09/2024	KR 37A 25A 36	EL RECUERDO	13	Anden
13AN00308-1	17/09/2024	23/09/2024	CL 25B 38 06	EL RECUERDO	13	Anden
13AN00308-10	17/09/2024	23/09/2024	KR 38 25B 27	EL RECUERDO	13	Anden
13AN00308-11	17/09/2024	23/09/2024	KR 38 25B 35	EL RECUERDO	13	Anden
13AN00308-12	17/09/2024	23/09/2024	KR 38 25B 27	EL RECUERDO	13	Anden
13AN00308-13	17/09/2024	23/09/2024	KR 38 25B 35	EL RECUERDO	13	Anden
13AN00308-14	17/09/2024	23/09/2024	KR 38 25B 37	EL RECUERDO	13	Anden
13AN00308-15	17/09/2024	23/09/2024	KR 38 25B 37	EL RECUERDO	13	Anden
13AN00308-16	17/09/2024	23/09/2024	CL 25B 38 28	EL RECUERDO	13	Anden
13AN00308-17	17/09/2024	23/09/2024	KR 38 25B 45	EL RECUERDO	13	Anden
13AN00308-18	17/09/2024	23/09/2024	KR 38 25B 59	EL RECUERDO	13	Anden
13AN00308-19	17/09/2024	23/09/2024	KR 38 25B 65	EL RECUERDO	13	Anden
13AN00308-2	17/09/2024	23/09/2024	CL 25B 38 06	EL RECUERDO	13	Anden
13AN00308-20	17/09/2024	23/09/2024	KR 38A 25B 10	EL RECUERDO	13	Anden
13AN00308-21	17/09/2024	23/09/2024	KR 38 25B 73	EL RECUERDO	13	Anden
13AN00308-22	17/09/2024	23/09/2024	KR 38 25B 73	EL RECUERDO	13	Anden
13AN00308-23	17/09/2024	23/09/2024	KR 38A 25B 16	EL RECUERDO	13	Anden
13AN00308-24	17/09/2024	23/09/2024	KR 38 25B 81	EL RECUERDO	13	Anden
13AN00308-25	17/09/2024	23/09/2024	KR 38A 25B 32	EL RECUERDO	13	Anden
13AN00308-26	17/09/2024	23/09/2024	KR 38 25B 81	EL RECUERDO	13	Anden
13AN00308-27	17/09/2024	23/09/2024	KR 38A 25B 34	EL RECUERDO	13	Anden
13AN00308-28	17/09/2024	23/09/2024	KR 38 25B 83	EL RECUERDO	13	Anden
13AN00308-29	17/09/2024	23/09/2024	KR 38 25B 83	EL RECUERDO	13	Anden
13AN00308-3	17/09/2024	23/09/2024	CL 25B 38 06	EL RECUERDO	13	Anden
13AN00308-30	17/09/2024	23/09/2024	KR 38A 25B 42	EL RECUERDO	13	Anden
13AN00308-31	17/09/2024	23/09/2024	CL 25C 38 03	EL RECUERDO	13	Anden
13AN00308-32	17/09/2024	23/09/2024	CL 25C 38 03	EL RECUERDO	13	Anden
13AN00308-4	17/09/2024	23/09/2024	CL 25B 38 06	EL RECUERDO	13	Anden
13AN00308-5	17/09/2024	23/09/2024	CL 25B 38 06	EL RECUERDO	13	Anden
13AN00308-6	17/09/2024	23/09/2024	KR 38 25B 13	EL RECUERDO	13	Anden
13AN00308-7	17/09/2024	23/09/2024	KR 38 25B 13	EL RECUERDO	13	Anden
13AN00308-8	17/09/2024	23/09/2024	KR 38 25B 19	EL RECUERDO	13	Anden
13AN00308-9	17/09/2024	23/09/2024	KR 38 25B 19	EL RECUERDO	13	Anden
13AN00309-1	17/09/2024	23/09/2024	CL 25B 37A 26	EL RECUERDO	13	Anden
13AN00309-10	17/09/2024	23/09/2024	KR 38 25B 20	EL RECUERDO	13	Anden
13AN00309-11	17/09/2024	23/09/2024	KR 38 25B 20	EL RECUERDO	13	Anden
13AN00309-12	17/09/2024	23/09/2024	KR 38 25B 28	EL RECUERDO	13	Anden
13AN00309-13	17/09/2024	23/09/2024	KR 38 25B 50	EL RECUERDO	13	Anden
13AN00309-14	17/09/2024	23/09/2024	KR 37A 25B 85	EL RECUERDO	13	Anden
13AN00309-15	17/09/2024	23/09/2024	KR 38 25B 50	EL RECUERDO	13	Anden
13AN00309-16	17/09/2024	23/09/2024	KR 38 25B 54	EL RECUERDO	13	Anden
13AN00309-17	17/09/2024	23/09/2024	KR 38 25B 54	EL RECUERDO	13	Anden
13AN00309-18	17/09/2024	23/09/2024	KR 38 25B 66	EL RECUERDO	13	Anden
13AN00309-19	17/09/2024	23/09/2024	KR 38 25B 78	EL RECUERDO	13	Anden
13AN00309-2	17/09/2024	23/09/2024	CL 25B 37A 30	EL RECUERDO	13	Anden
13AN00309-20	17/09/2024	23/09/2024	KR 38 25B 88	EL RECUERDO	13	Anden
13AN00309-21	17/09/2024	23/09/2024	KR 38 25B 88	EL RECUERDO	13	Anden
13AN00309-3	17/09/2024	23/09/2024	KR 37A 25B 57	EL RECUERDO	13	Anden
13AN00309-4	17/09/2024	23/09/2024	CL 25B 37A 34	EL RECUERDO	13	Anden
13AN00309-5	17/09/2024	23/09/2024	KR 37A 25B 57	EL RECUERDO	13	Anden
13AN00309-6	17/09/2024	23/09/2024	CL 25B 37A 34	EL RECUERDO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00309-7	17/09/2024	23/09/2024	CL 25B 37A 34	EL RECUERDO	13	Anden
13AN00309-8	17/09/2024	23/09/2024	KR 38 25B 16	EL RECUERDO	13	Anden
13AN00309-9	17/09/2024	23/09/2024	KR 38 25B 16	EL RECUERDO	13	Anden
13AN00310-1	17/09/2024	23/09/2024	KR 37 25B 09	EL RECUERDO	13	Anden
13AN00310-10	17/09/2024	23/09/2024	CL 25C 37 37	EL RECUERDO	13	Anden
13AN00310-11	17/09/2024	23/09/2024	CL 25C 37 49	EL RECUERDO	13	Anden
13AN00310-12	17/09/2024	23/09/2024	CL 25C 37 49	EL RECUERDO	13	Anden
13AN00310-2	17/09/2024	23/09/2024	KR 37 25B 09	EL RECUERDO	13	Anden
13AN00310-3	17/09/2024	23/09/2024	KR 37 25B 09	EL RECUERDO	13	Anden
13AN00310-4	17/09/2024	23/09/2024	KR 37 25B 25	EL RECUERDO	13	Anden
13AN00310-5	17/09/2024	23/09/2024	KR 37 25B 27	EL RECUERDO	13	Anden
13AN00310-6	17/09/2024	23/09/2024	KR 37 25B 45	EL RECUERDO	13	Anden
13AN00310-7	17/09/2024	23/09/2024	KR 37 25B 59	EL RECUERDO	13	Anden
13AN00310-8	17/09/2024	23/09/2024	KR 37 25B 65	EL RECUERDO	13	Anden
13AN00310-9	17/09/2024	23/09/2024	KR 37 25B 87	EL RECUERDO	13	Anden
13AN00311-1	17/09/2024	23/09/2024	KR 37BIS 25C 07	EL RECUERDO	13	Anden
13AN00311-10	17/09/2024	23/09/2024	CL 25C 37 66	EL RECUERDO	13	Anden
13AN00311-11	17/09/2024	23/09/2024	CL 25D 37 41	EL RECUERDO	13	Anden
13AN00311-12	17/09/2024	23/09/2024	CL 25D 37 41	EL RECUERDO	13	Anden
13AN00311-13	17/09/2024	23/09/2024	CL 25D 37 63	EL RECUERDO	13	Anden
13AN00311-14	17/09/2024	23/09/2024	CL 25D 37 69	EL RECUERDO	13	Anden
13AN00311-15	17/09/2024	23/09/2024	CL 25C 37A 40	EL RECUERDO	13	Anden
13AN00311-2	17/09/2024	23/09/2024	KR 37BIS 25C 17	EL RECUERDO	13	Anden
13AN00311-3	17/09/2024	23/09/2024	KR 37BIS 25C 07	EL RECUERDO	13	Anden
13AN00311-4	17/09/2024	23/09/2024	CL 25C 37 56	EL RECUERDO	13	Anden
13AN00311-5	17/09/2024	23/09/2024	CL 25C 37 56	EL RECUERDO	13	Anden
13AN00311-6	17/09/2024	23/09/2024	KR 37BIS 25C 39	EL RECUERDO	13	Anden
13AN00311-7	17/09/2024	23/09/2024	CL 25C 37 56	EL RECUERDO	13	Anden
13AN00311-8	17/09/2024	23/09/2024	KR 37BIS 25C 39	EL RECUERDO	13	Anden
13AN00311-9	17/09/2024	23/09/2024	CL 25C 37A 08	EL RECUERDO	13	Anden
13AN00312-1	17/09/2024	23/09/2024	CL 25F 37 09	EL RECUERDO	13	Anden
13AN00312-2	17/09/2024	23/09/2024	CL 25D 37 58	EL RECUERDO	13	Anden
13AN00313-1	17/09/2024	23/09/2024	CL 36 25 83	EL RECUERDO	13	Anden
13AN00313-2	17/09/2024	23/09/2024	CL 36 25 89	EL RECUERDO	13	Anden
13AN00313-3	17/09/2024	23/09/2024	CL 25A 36 43	EL RECUERDO	13	Anden
13AN00313-4	17/09/2024	23/09/2024	CL 36 25 43	EL RECUERDO	13	Anden
13AN00313-5	17/09/2024	23/09/2024	CL 25A 36 43	EL RECUERDO	13	Anden
13AN00314-1	17/09/2024	23/09/2024	CL 36 25 18	EL RECUERDO	13	Anden
13AN00314-2	17/09/2024	23/09/2024	CL 36 25 30	EL RECUERDO	13	Anden
13AN00314-3	17/09/2024	23/09/2024	CL 36 25 60	EL RECUERDO	13	Anden
13AN00315-1	17/09/2024	23/09/2024	KR 34 25 23	EL RECUERDO	13	Anden
13AN00315-2	17/09/2024	23/09/2024	KR 34 25 43	EL RECUERDO	13	Anden
13AN00315-3	17/09/2024	23/09/2024	CL 25 34 42	EL RECUERDO	13	Anden
13AN00315-4	17/09/2024	23/09/2024	CL 25 34 42	EL RECUERDO	13	Anden
13AN00315-5	17/09/2024	23/09/2024	KR 34 25 91	EL RECUERDO	13	Anden
13AN00315-6	17/09/2024	23/09/2024	KR 34 25 91	EL RECUERDO	13	Anden
13AN00315-7	17/09/2024	23/09/2024	KR 34 25 91	EL RECUERDO	13	Anden
13AN00315-8	17/09/2024	23/09/2024	CL 25A 34 25	EL RECUERDO	13	Anden
13AN00316-1	17/09/2024	23/09/2024	CL 25 33 60	EL RECUERDO	13	Anden
13AN00316-2	17/09/2024	23/09/2024	CL 25 33 60	EL RECUERDO	13	Anden
13AN00316-3	17/09/2024	23/09/2024	CL 25 33 60	EL RECUERDO	13	Anden
13AN00316-4	17/09/2024	23/09/2024	CL 25 33 60	EL RECUERDO	13	Anden
13AN00316-5	17/09/2024	23/09/2024	CL 25A 33 81	EL RECUERDO	13	Anden
13AN00316-6	17/09/2024	23/09/2024	CL 25A 33 81	EL RECUERDO	13	Anden
13AN00316-7	17/09/2024	23/09/2024	CL 25A 33 81	EL RECUERDO	13	Anden
13AN00317-1	17/09/2024	23/09/2024	CL 25A 36 10	EL RECUERDO	13	Anden
13AN00317-10	17/09/2024	23/09/2024	KR 36 25A 53	EL RECUERDO	13	Anden
13AN00317-11	17/09/2024	23/09/2024	KR 36 25A 43	EL RECUERDO	13	Anden
13AN00317-12	17/09/2024	23/09/2024	KR 36 25A 53	EL RECUERDO	13	Anden
13AN00317-13	17/09/2024	23/09/2024	CL 25A 36 44	EL RECUERDO	13	Anden
13AN00317-14	17/09/2024	23/09/2024	CL 25A 36 44	EL RECUERDO	13	Anden
13AN00317-15	17/09/2024	23/09/2024	CL 25A 36 44	EL RECUERDO	13	Anden
13AN00317-16	17/09/2024	23/09/2024	KR 37 25A 52	EL RECUERDO	13	Anden
13AN00317-2	17/09/2024	23/09/2024	CL 25A 36 10	EL RECUERDO	13	Anden
13AN00317-3	17/09/2024	23/09/2024	KR 36 25A 37	EL RECUERDO	13	Anden
13AN00317-4	17/09/2024	23/09/2024	CL 25A 36 10	EL RECUERDO	13	Anden
13AN00317-5	17/09/2024	23/09/2024	CL 25A 36 10	EL RECUERDO	13	Anden
13AN00317-6	17/09/2024	23/09/2024	KR 36 25A 37	EL RECUERDO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00317-7	17/09/2024	23/09/2024	KR 36 25A 43	EL RECUERDO	13	Anden
13AN00317-8	17/09/2024	23/09/2024	KR 36 25A 43	EL RECUERDO	13	Anden
13AN00317-9	17/09/2024	23/09/2024	KR 36 25A 43	EL RECUERDO	13	Anden
13AN00318-1	17/09/2024	23/09/2024	CL 25B 36 08	EL RECUERDO	13	Anden
13AN00318-10	17/09/2024	23/09/2024	CL 25C 36 11	EL RECUERDO	13	Anden
13AN00318-11	17/09/2024	23/09/2024	KR 37 25B 46	EL RECUERDO	13	Anden
13AN00318-12	17/09/2024	23/09/2024	KR 37 25B 52	EL RECUERDO	13	Anden
13AN00318-13	17/09/2024	23/09/2024	KR 37 25B 74	EL RECUERDO	13	Anden
13AN00318-14	17/09/2024	23/09/2024	CL 25C 36 39	EL RECUERDO	13	Anden
13AN00318-2	17/09/2024	23/09/2024	KR 36 25B 27	EL RECUERDO	13	Anden
13AN00318-3	17/09/2024	23/09/2024	KR 36 25B 37	EL RECUERDO	13	Anden
13AN00318-4	17/09/2024	23/09/2024	CL 25C 36 11	EL RECUERDO	13	Anden
13AN00318-5	17/09/2024	23/09/2024	CL 25B 36 42	EL RECUERDO	13	Anden
13AN00318-6	17/09/2024	23/09/2024	KR 37 -25B 04	EL RECUERDO	13	Anden
13AN00318-7	17/09/2024	23/09/2024	KR 37 25B 18	EL RECUERDO	13	Anden
13AN00318-8	17/09/2024	23/09/2024	KR 37 25B 18	EL RECUERDO	13	Anden
13AN00318-9	17/09/2024	23/09/2024	KR 37 25B 28	EL RECUERDO	13	Anden
13AN00319-1	17/09/2024	23/09/2024	KR 36 25B 50	EL RECUERDO	13	Anden
13AN00319-2	17/09/2024	23/09/2024	CL 25C 35 03	EL RECUERDO	13	Anden
13AN00319-3	17/09/2024	23/09/2024	KR 36 25B 50	EL RECUERDO	13	Anden
13AN00319-4	17/09/2024	23/09/2024	CL 25C 35 23	EL RECUERDO	13	Anden
13AN00319-5	17/09/2024	23/09/2024	KR 36 25B 58	EL RECUERDO	13	Anden
13AN00319-6	17/09/2024	23/09/2024	KR 36 25B 66	EL RECUERDO	13	Anden
13AN00319-7	17/09/2024	23/09/2024	CL 25C 35 29	EL RECUERDO	13	Anden
13AN00319-8	17/09/2024	23/09/2024	KR 36 25B 86	EL RECUERDO	13	Anden
13AN00319-9	17/09/2024	23/09/2024	KR 36 25B 86	EL RECUERDO	13	Anden
13AN00320-1	17/09/2024	23/09/2024	KR 33 25B 23	EL RECUERDO	13	Anden
13AN00320-2	17/09/2024	23/09/2024	KR 33 25B 23	EL RECUERDO	13	Anden
13AN00320-3	17/09/2024	23/09/2024	KR 33 BIS 25B 17	EL RECUERDO	13	Anden
13AN00320-4	17/09/2024	23/09/2024	CL 25C 33 31	EL RECUERDO	13	Anden
13AN00320-5	17/09/2024	23/09/2024	CL 25C 33 31	EL RECUERDO	13	Anden
13AN00320-6	17/09/2024	23/09/2024	CL 25C 33 07	EL RECUERDO	13	Anden
13AN00321-1	17/09/2024	23/09/2024	KR 31A 25A 07	GRAN AMERICA	13	Anden
13AN00321-10	17/09/2024	23/09/2024	KR 32 25A 12	GRAN AMERICA	13	Anden
13AN00321-11	17/09/2024	23/09/2024	KR 31A 25A 55	GRAN AMERICA	13	Anden
13AN00321-12	17/09/2024	23/09/2024	KR 31A 25A 61	GRAN AMERICA	13	Anden
13AN00321-13	17/09/2024	23/09/2024	KR 31A 25A 71	GRAN AMERICA	13	Anden
13AN00321-14	17/09/2024	23/09/2024	KR 31A 25A 71	GRAN AMERICA	13	Anden
13AN00321-15	17/09/2024	23/09/2024	KR 31A 25A 71	GRAN AMERICA	13	Anden
13AN00321-16	17/09/2024	23/09/2024	KR 32 25A 34	GRAN AMERICA	13	Anden
13AN00321-17	17/09/2024	23/09/2024	KR 32 25A 34	GRAN AMERICA	13	Anden
13AN00321-18	17/09/2024	23/09/2024	KR 31A 25A 93	GRAN AMERICA	13	Anden
13AN00321-19	17/09/2024	23/09/2024	KR 31A 25A 93	GRAN AMERICA	13	Anden
13AN00321-2	17/09/2024	23/09/2024	KR 31A 25A 07	GRAN AMERICA	13	Anden
13AN00321-20	17/09/2024	23/09/2024	KR 32 25A 40	GRAN AMERICA	13	Anden
13AN00321-21	17/09/2024	23/09/2024	KR 31A 25A 93	GRAN AMERICA	13	Anden
13AN00321-22	17/09/2024	23/09/2024	KR 32 25A 40	GRAN AMERICA	13	Anden
13AN00321-23	17/09/2024	23/09/2024	KR 31A 25A 93	GRAN AMERICA	13	Anden
13AN00321-24	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00321-25	17/09/2024	23/09/2024	KR 32 25A 54	GRAN AMERICA	13	Anden
13AN00321-26	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00321-27	17/09/2024	23/09/2024	KR 32 25A 68	GRAN AMERICA	13	Anden
13AN00321-28	17/09/2024	23/09/2024	CL 25B 31A 25	GRAN AMERICA	13	Anden
13AN00321-29	17/09/2024	23/09/2024	KR 32 25A 68	GRAN AMERICA	13	Anden
13AN00321-30	17/09/2024	23/09/2024	KR 32 25A 74	GRAN AMERICA	13	Anden
13AN00321-31	17/09/2024	23/09/2024	KR 32 25A 92	GRAN AMERICA	13	Anden
13AN00321-32	17/09/2024	23/09/2024	KR 32 25A 92	GRAN AMERICA	13	Anden
13AN00321-33	17/09/2024	23/09/2024	KR 32 25A 92	GRAN AMERICA	13	Anden
13AN00321-4	17/09/2024	23/09/2024	KR 32 25A 12	GRAN AMERICA	13	Anden
13AN00321-5	17/09/2024	23/09/2024	KR 31A 25A 33	GRAN AMERICA	13	Anden
13AN00321-6	17/09/2024	23/09/2024	KR 32 25A 12	GRAN AMERICA	13	Anden
13AN00321-7	17/09/2024	23/09/2024	KR 31A 25A 41	GRAN AMERICA	13	Anden
13AN00321-8	17/09/2024	23/09/2024	KR 31A 25A 41	GRAN AMERICA	13	Anden
13AN00321-9	17/09/2024	23/09/2024	KR 31A 25A 47	GRAN AMERICA	13	Anden
13AN00323-1	17/09/2024	23/09/2024	CL 25F 33A 07	EL RECUERDO	13	Anden
13AN00323-2	17/09/2024	23/09/2024	CL 25D 34 08	EL RECUERDO	13	Anden
13AN00323-3	17/09/2024	23/09/2024	KR 34A 25D 06	EL RECUERDO	13	Anden
13AN00324-1	17/09/2024	23/09/2024	CL 25D 33 24	EL RECUERDO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00325-1	17/09/2024	23/09/2024	CL 25F 33A 34	EL RECUERDO	13	Anden
13AN00328-1	17/09/2024	23/09/2024	KR 32A 23 79	GRAN AMERICA	13	Anden
13AN00328-10	17/09/2024	23/09/2024	CL 25 32A 41	GRAN AMERICA	13	Anden
13AN00328-2	17/09/2024	23/09/2024	KR 32A 23 79	GRAN AMERICA	13	Anden
13AN00328-3	17/09/2024	23/09/2024	KR 32A 23 79	GRAN AMERICA	13	Anden
13AN00328-4	17/09/2024	23/09/2024	KR 32A 24 51	GRAN AMERICA	13	Anden
13AN00328-5	17/09/2024	23/09/2024	KR 32A 24 51	GRAN AMERICA	13	Anden
13AN00328-6	17/09/2024	23/09/2024	CL 25 32A 41	GRAN AMERICA	13	Anden
13AN00328-7	17/09/2024	23/09/2024	CL 25 32A 41	GRAN AMERICA	13	Anden
13AN00328-8	17/09/2024	23/09/2024	CL 25 32A 41	GRAN AMERICA	13	Anden
13AN00328-9	17/09/2024	23/09/2024	CL 25 32A 41	GRAN AMERICA	13	Anden
13AN00329-1	17/09/2024	23/09/2024	CL 24 32 08	GRAN AMERICA	13	Anden
13AN00329-10	17/09/2024	23/09/2024	CL 25 32 25	GRAN AMERICA	13	Anden
13AN00329-11	17/09/2024	23/09/2024	CL 24 32 86	GRAN AMERICA	13	Anden
13AN00329-12	17/09/2024	23/09/2024	CL 25 32 45	GRAN AMERICA	13	Anden
13AN00329-13	17/09/2024	23/09/2024	KR 32A 24 14	GRAN AMERICA	13	Anden
13AN00329-14	17/09/2024	23/09/2024	CL 25 32 87	GRAN AMERICA	13	Anden
13AN00329-15	17/09/2024	23/09/2024	CL 25 32 67	GRAN AMERICA	13	Anden
13AN00329-16	17/09/2024	23/09/2024	CL 25 32 87	GRAN AMERICA	13	Anden
13AN00329-17	17/09/2024	23/09/2024	CL 25 32 87	GRAN AMERICA	13	Anden
13AN00329-18	17/09/2024	23/09/2024	CL 25 32 87	GRAN AMERICA	13	Anden
13AN00329-2	17/09/2024	23/09/2024	CL 24 32 08	GRAN AMERICA	13	Anden
13AN00329-3	17/09/2024	23/09/2024	CL 24 32 08	GRAN AMERICA	13	Anden
13AN00329-4	17/09/2024	23/09/2024	CL 24 32 28	GRAN AMERICA	13	Anden
13AN00329-5	17/09/2024	23/09/2024	KR 32 24 19	GRAN AMERICA	13	Anden
13AN00329-6	17/09/2024	23/09/2024	CL 24 32 48	GRAN AMERICA	13	Anden
13AN00329-7	17/09/2024	23/09/2024	CL 25 32 07	GRAN AMERICA	13	Anden
13AN00329-8	17/09/2024	23/09/2024	CL 24 32 68	GRAN AMERICA	13	Anden
13AN00329-9	17/09/2024	23/09/2024	CL 25 32 07	GRAN AMERICA	13	Anden
13AN00330-1	17/09/2024	23/09/2024	KR 32 23 19	GRAN AMERICA	13	Anden
13AN00330-10	17/09/2024	23/09/2024	KR 32A 23 78	GRAN AMERICA	13	Anden
13AN00330-2	17/09/2024	23/09/2024	KR 32 23 19	GRAN AMERICA	13	Anden
13AN00330-3	17/09/2024	23/09/2024	KR 32 23 19	GRAN AMERICA	13	Anden
13AN00330-4	17/09/2024	23/09/2024	KR 32A 23 32	GRAN AMERICA	13	Anden
13AN00330-5	17/09/2024	23/09/2024	CL 24 32 41	GRAN AMERICA	13	Anden
13AN00330-6	17/09/2024	23/09/2024	KR 32A 23 58	GRAN AMERICA	13	Anden
13AN00330-7	17/09/2024	23/09/2024	CL 24 32 67	GRAN AMERICA	13	Anden
13AN00330-8	17/09/2024	23/09/2024	KR 32A 23 58	GRAN AMERICA	13	Anden
13AN00330-9	17/09/2024	23/09/2024	KR 32A 23 78	GRAN AMERICA	13	Anden
13AN00331-1	17/09/2024	23/09/2024	KR 37A 25 71	EL RECUERDO	13	Anden
13AN00331-10	17/09/2024	23/09/2024	KR 38 25 24	EL RECUERDO	13	Anden
13AN00331-11	17/09/2024	23/09/2024	KR 38 25 38	EL RECUERDO	13	Anden
13AN00331-12	17/09/2024	23/09/2024	KR 37A 25 77	EL RECUERDO	13	Anden
13AN00331-13	17/09/2024	23/09/2024	KR 37A 25 77	EL RECUERDO	13	Anden
13AN00331-14	17/09/2024	23/09/2024	KR 38 25 44	EL RECUERDO	13	Anden
13AN00331-15	17/09/2024	23/09/2024	KR 38 25 56	EL RECUERDO	13	Anden
13AN00331-16	17/09/2024	23/09/2024	CL 25A 37A 25	EL RECUERDO	13	Anden
13AN00331-17	17/09/2024	23/09/2024	KR 38 25 56	EL RECUERDO	13	Anden
13AN00331-18	17/09/2024	23/09/2024	CL 25A 37A 25	EL RECUERDO	13	Anden
13AN00331-19	17/09/2024	23/09/2024	KR 38 25 70	EL RECUERDO	13	Anden
13AN00331-2	17/09/2024	23/09/2024	KR 37A 25 71	EL RECUERDO	13	Anden
13AN00331-20	17/09/2024	23/09/2024	KR 38 25 70	EL RECUERDO	13	Anden
13AN00331-21	17/09/2024	23/09/2024	CL 25A 37A 39	EL RECUERDO	13	Anden
13AN00331-22	17/09/2024	23/09/2024	CL 25A 37A 39	EL RECUERDO	13	Anden
13AN00331-23	17/09/2024	23/09/2024	CL 25A 37A 39	EL RECUERDO	13	Anden
13AN00331-3	17/09/2024	23/09/2024	KR 38 25 10	EL RECUERDO	13	Anden
13AN00331-4	17/09/2024	23/09/2024	KR 37A 25 77	EL RECUERDO	13	Anden
13AN00331-5	17/09/2024	23/09/2024	KR 37A 25 77	EL RECUERDO	13	Anden
13AN00331-6	17/09/2024	23/09/2024	KR 38 25 10	EL RECUERDO	13	Anden
13AN00331-7	17/09/2024	23/09/2024	KR 37A 25 77	EL RECUERDO	13	Anden
13AN00331-8	17/09/2024	23/09/2024	KR 38 25 10	EL RECUERDO	13	Anden
13AN00331-9	17/09/2024	23/09/2024	KR 37A 25 77	EL RECUERDO	13	Anden
13AN00332-1	17/09/2024	23/09/2024	KR 37 25 47	EL RECUERDO	13	Anden
13AN00332-2	17/09/2024	23/09/2024	KR 37A 25 82	EL RECUERDO	13	Anden
13AN00333-1	17/09/2024	23/09/2024	KR 33 25C 01	EL RECUERDO	13	Anden
13AN00333-2	17/09/2024	23/09/2024	KR 33BIS 25C 08	EL RECUERDO	13	Anden
13AN00333-3	17/09/2024	23/09/2024	CL 25D 33 19	EL RECUERDO	13	Anden
13AN00333-4	17/09/2024	23/09/2024	KR 33BIS 25C 42	EL RECUERDO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00333-5	17/09/2024	23/09/2024	KR 33BIS 25C 42	EL RECUERDO	13	Anden
13AN00334-1	17/09/2024	23/09/2024	KR 33BIS 25C 05	EL RECUERDO	13	Anden
13AN00335-1	17/09/2024	23/09/2024	CL 25A 34 08	EL RECUERDO	13	Anden
13AN00335-2	17/09/2024	23/09/2024	CL 25A 34 08	EL RECUERDO	13	Anden
13AN00335-3	17/09/2024	23/09/2024	CL 25A 34 08	EL RECUERDO	13	Anden
13AN00335-4	17/09/2024	23/09/2024	KR 34 25A 15	EL RECUERDO	13	Anden
13AN00335-5	17/09/2024	23/09/2024	KR 34 25A 41	EL RECUERDO	13	Anden
13AN00335-6	17/09/2024	23/09/2024	KR 34 25A 47	EL RECUERDO	13	Anden
13AN00336-1	17/09/2024	23/09/2024	KR 36 25A 24	EL RECUERDO	13	Anden
13AN00336-2	17/09/2024	23/09/2024	KR 36 25A 24	EL RECUERDO	13	Anden
13AN00336-3	17/09/2024	23/09/2024	KR 36 25A 24	EL RECUERDO	13	Anden
13AN00336-4	17/09/2024	23/09/2024	KR 36 25A 40	EL RECUERDO	13	Anden
13AN00336-5	17/09/2024	23/09/2024	KR 36 25A 50	EL RECUERDO	13	Anden
13AN00336-6	17/09/2024	23/09/2024	KR 36 25A 50	EL RECUERDO	13	Anden
13AN00337-1	17/09/2024	23/09/2024	KR 34 25B 69	EL RECUERDO	13	Anden
13AN00337-10	17/09/2024	23/09/2024	CL 25C 34 31	EL RECUERDO	13	Anden
13AN00337-4	17/09/2024	23/09/2024	CL 25C 34 05	EL RECUERDO	13	Anden
13AN00337-5	17/09/2024	23/09/2024	CL 25C 34 05	EL RECUERDO	13	Anden
13AN00337-6	17/09/2024	23/09/2024	CL 25C 34 05	EL RECUERDO	13	Anden
13AN00337-7	17/09/2024	23/09/2024	CL 25C 34 11	EL RECUERDO	13	Anden
13AN00337-8	17/09/2024	23/09/2024	KR 35 25B 48	EL RECUERDO	13	Anden
13AN00337-9	17/09/2024	23/09/2024	CL 25C 34 31	EL RECUERDO	13	Anden
13AN00338-1	17/09/2024	23/09/2024	CL 25B 33 50	EL RECUERDO	13	Anden
13AN00338-2	17/09/2024	23/09/2024	CL 25B 33 50	EL RECUERDO	13	Anden
13AN00338-3	17/09/2024	23/09/2024	CL 25B 33 50	EL RECUERDO	13	Anden
13AN00338-4	17/09/2024	23/09/2024	CL 25B 33 90	EL RECUERDO	13	Anden
13AN00338-5	17/09/2024	23/09/2024	CL 25B 33 90	EL RECUERDO	13	Anden
13AN00338-6	17/09/2024	23/09/2024	CL 25C 33 73	EL RECUERDO	13	Anden
13AN00338-7	17/09/2024	23/09/2024	CL 25C 33 73	EL RECUERDO	13	Anden
13AN00339-1	24/09/2024	30/09/2024	CL 39BISB 29 22	LAS AMERICAS	13	Anden
13AN00339-2	24/09/2024	30/09/2024	CL 39BISB 29 42	LAS AMERICAS	13	Anden
13AN00339-3	24/09/2024	30/09/2024	CL 39BISB 29 10	LAS AMERICAS	13	Anden
13AN00339-4	24/09/2024	30/09/2024	KR 29 39 89	LAS AMERICAS	13	Anden
13AN00339-5	24/09/2024	30/09/2024	CL 39A 29 13	LAS AMERICAS	13	Anden
13AN00339-6	24/09/2024	30/09/2024	CL 39A 29 13	LAS AMERICAS	13	Anden
13AN00339-7	24/09/2024	30/09/2024	CL 39A 29 47	LAS AMERICAS	13	Anden
13AN00340-1	24/09/2024	30/09/2024	TV 29 38 27	LAS AMERICAS	13	Anden
13AN00340-10	24/09/2024	30/09/2024	KR 29A - CL 39BISB	LAS AMERICAS	13	Anden
13AN00340-11	24/09/2024	30/09/2024	KR 29A - CL 39BISB	LAS AMERICAS	13	Anden
13AN00340-2	24/09/2024	30/09/2024	CL 39 29 21	LAS AMERICAS	13	Anden
13AN00340-3	24/09/2024	30/09/2024	AC 26 29B 30	LAS AMERICAS	13	Anden
13AN00340-4	24/09/2024	30/09/2024	CL 39 29 51	LAS AMERICAS	13	Anden
13AN00340-5	24/09/2024	30/09/2024	CL 39 29 81	LAS AMERICAS	13	Anden
13AN00340-6	24/09/2024	30/09/2024	KR 29B - CL 39BIS	LAS AMERICAS	13	Anden
13AN00340-7	24/09/2024	30/09/2024	KR 29B - CL 39BIS	LAS AMERICAS	13	Anden
13AN00340-8	24/09/2024	30/09/2024	KR 29B - CL 39BIS	LAS AMERICAS	13	Anden
13AN00340-9	24/09/2024	30/09/2024	KR 29A - CL 39BISB	LAS AMERICAS	13	Anden
13AN00341-1	24/09/2024	30/09/2024	KR 29 39 59	LAS AMERICAS	13	Anden
13AN00341-10	24/09/2024	30/09/2024	KR 29A 39 56	LAS AMERICAS	13	Anden
13AN00341-11	24/09/2024	30/09/2024	KR 29 39 73	LAS AMERICAS	13	Anden
13AN00341-12	24/09/2024	30/09/2024	CL 39BISB 29 25	LAS AMERICAS	13	Anden
13AN00341-13	24/09/2024	30/09/2024	KR 29A 39 56	LAS AMERICAS	13	Anden
13AN00341-14	24/09/2024	30/09/2024	CL 39BISB 29 35	LAS AMERICAS	13	Anden
13AN00341-15	24/09/2024	30/09/2024	CL 39BISB 29 43	LAS AMERICAS	13	Anden
13AN00341-16	24/09/2024	30/09/2024	KR 29A 39 56	LAS AMERICAS	13	Anden
13AN00341-2	24/09/2024	30/09/2024	CL 39BISA 29 36	LAS AMERICAS	13	Anden
13AN00341-3	24/09/2024	30/09/2024	CL 39BISA 29 32	LAS AMERICAS	13	Anden
13AN00341-4	24/09/2024	30/09/2024	KR 29A 39 46	LAS AMERICAS	13	Anden
13AN00341-5	24/09/2024	30/09/2024	KR 29 39 59	LAS AMERICAS	13	Anden
13AN00341-6	24/09/2024	30/09/2024	KR 29A 39 46	LAS AMERICAS	13	Anden
13AN00341-7	24/09/2024	30/09/2024	KR 29 39 59	LAS AMERICAS	13	Anden
13AN00341-8	24/09/2024	30/09/2024	KR 29 39 59	LAS AMERICAS	13	Anden
13AN00341-9	24/09/2024	30/09/2024	KR 29 39 69	LAS AMERICAS	13	Anden
13AN00342-1	17/09/2024	23/09/2024	AC 25 29 10	GRAN AMERICA	13	Anden
13AN00342-10	17/09/2024	23/09/2024	KR 32 24 22	GRAN AMERICA	13	Anden
13AN00342-11	17/09/2024	23/09/2024	CL 25 31A 47	GRAN AMERICA	13	Anden
13AN00342-12	17/09/2024	23/09/2024	CL 25 31A 47	GRAN AMERICA	13	Anden
13AN00342-2	17/09/2024	23/09/2024	AC 23 31 90	GRAN AMERICA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00342-3	17/09/2024	23/09/2024	KR 32 23 12	GRAN AMERICA	13	Anden
13AN00342-4	17/09/2024	23/09/2024	CL 25 31A 03	GRAN AMERICA	13	Anden
13AN00342-5	17/09/2024	23/09/2024	CL 25 31A 15	GRAN AMERICA	13	Anden
13AN00342-6	17/09/2024	23/09/2024	CL 25 31A 15	GRAN AMERICA	13	Anden
13AN00342-7	17/09/2024	23/09/2024	KR 32 24 12	GRAN AMERICA	13	Anden
13AN00342-8	17/09/2024	23/09/2024	CL 25 31A 25	GRAN AMERICA	13	Anden
13AN00342-9	17/09/2024	23/09/2024	CL 25 31A 35	GRAN AMERICA	13	Anden
13AN00343-1	17/09/2024	23/09/2024	KR 33 25 16	GRAN AMERICA	13	Anden
13AN00343-2	17/09/2024	23/09/2024	KR 32A 25 05	GRAN AMERICA	13	Anden
13AN00343-3	17/09/2024	23/09/2024	KR 33 25 16	GRAN AMERICA	13	Anden
13AN00343-4	17/09/2024	23/09/2024	KR 32A 25 53	GRAN AMERICA	13	Anden
13AN00343-5	17/09/2024	23/09/2024	KR 32A 25A 47	GRAN AMERICA	13	Anden
13AN00343-6	17/09/2024	23/09/2024	KR 33 25A 16	GRAN AMERICA	13	Anden
13AN00343-7	17/09/2024	23/09/2024	KR 33 25A 48	GRAN AMERICA	13	Anden
13AN00344-1	17/09/2024	23/09/2024	KR 31A 25 25	GRAN AMERICA	13	Anden
13AN00344-10	17/09/2024	23/09/2024	KR 31A 25 25	GRAN AMERICA	13	Anden
13AN00344-11	17/09/2024	23/09/2024	KR 31A 25 25	GRAN AMERICA	13	Anden
13AN00344-12	17/09/2024	23/09/2024	CL 25 31A 64	GRAN AMERICA	13	Anden
13AN00344-13	17/09/2024	23/09/2024	KR 31A 25 25	GRAN AMERICA	13	Anden
13AN00344-14	17/09/2024	23/09/2024	CL 25 32 06	GRAN AMERICA	13	Anden
13AN00344-15	17/09/2024	23/09/2024	CL 25 32 16	GRAN AMERICA	13	Anden
13AN00344-16	17/09/2024	23/09/2024	CL 25BIS 31A 25	GRAN AMERICA	13	Anden
13AN00344-17	17/09/2024	23/09/2024	CL 25 32 22	GRAN AMERICA	13	Anden
13AN00344-18	17/09/2024	23/09/2024	CL 25 32 28	GRAN AMERICA	13	Anden
13AN00344-19	17/09/2024	23/09/2024	CL 25 32 38	GRAN AMERICA	13	Anden
13AN00344-2	17/09/2024	23/09/2024	KR 31A 25 25	GRAN AMERICA	13	Anden
13AN00344-20	17/09/2024	23/09/2024	CL 25BIS 31A 35	GRAN AMERICA	13	Anden
13AN00344-21	17/09/2024	23/09/2024	CL 25 32 38	GRAN AMERICA	13	Anden
13AN00344-22	17/09/2024	23/09/2024	CL 25BIS 31A 39	GRAN AMERICA	13	Anden
13AN00344-23	17/09/2024	23/09/2024	CL 25BIS 31A 39	GRAN AMERICA	13	Anden
13AN00344-24	17/09/2024	23/09/2024	CL 25 32 38	GRAN AMERICA	13	Anden
13AN00344-25	17/09/2024	23/09/2024	CL 25 32 44	GRAN AMERICA	13	Anden
13AN00344-26	17/09/2024	23/09/2024	CL 25BIS 31A 51	GRAN AMERICA	13	Anden
13AN00344-27	17/09/2024	23/09/2024	CL 25 32 52	GRAN AMERICA	13	Anden
13AN00344-28	17/09/2024	23/09/2024	CL 25BIS 31A 55	GRAN AMERICA	13	Anden
13AN00344-29	17/09/2024	23/09/2024	CL 25 32 54	GRAN AMERICA	13	Anden
13AN00344-3	17/09/2024	23/09/2024	KR 31A 25 25	GRAN AMERICA	13	Anden
13AN00344-30	17/09/2024	23/09/2024	CL 25BIS 31A 61	GRAN AMERICA	13	Anden
13AN00344-31	17/09/2024	23/09/2024	CL 25BIS 31A 69	GRAN AMERICA	13	Anden
13AN00344-32	17/09/2024	23/09/2024	KR 32A 25 10	GRAN AMERICA	13	Anden
13AN00344-33	17/09/2024	23/09/2024	CL 25BIS 31A 81	GRAN AMERICA	13	Anden
13AN00344-34	17/09/2024	23/09/2024	KR 32A 25 10	GRAN AMERICA	13	Anden
13AN00344-35	17/09/2024	23/09/2024	KR 32A 25 20	GRAN AMERICA	13	Anden
13AN00344-37	17/09/2024	23/09/2024	CL 25BIS 31A 97	GRAN AMERICA	13	Anden
13AN00344-4	17/09/2024	23/09/2024	KR 31A 25 25	GRAN AMERICA	13	Anden
13AN00344-5	17/09/2024	23/09/2024	KR 31A 25 25	GRAN AMERICA	13	Anden
13AN00344-6	17/09/2024	23/09/2024	KR 31A 25 25	GRAN AMERICA	13	Anden
13AN00344-7	17/09/2024	23/09/2024	CL 25 31A 32	GRAN AMERICA	13	Anden
13AN00344-8	17/09/2024	23/09/2024	KR 31A 25 25	GRAN AMERICA	13	Anden
13AN00344-9	17/09/2024	23/09/2024	CL 25 31A 44	GRAN AMERICA	13	Anden
13AN00345-1	17/09/2024	23/09/2024	CL 25 30 50	GRAN AMERICA	13	Anden
13AN00345-2	17/09/2024	23/09/2024	CL 25 30 50	GRAN AMERICA	13	Anden
13AN00345-3	17/09/2024	23/09/2024	CL 25 30 50	GRAN AMERICA	13	Anden
13AN00346-1	17/09/2024	23/09/2024	KR 31 25B 30	GRAN AMERICA	13	Anden
13AN00346-2	17/09/2024	23/09/2024	KR 31 25B 30	GRAN AMERICA	13	Anden
13AN00346-3	17/09/2024	23/09/2024	KR 31 25B 30	GRAN AMERICA	13	Anden
13AN00346-4	17/09/2024	23/09/2024	KR 31 25C 37	GRAN AMERICA	13	Anden
13AN00346-5	17/09/2024	23/09/2024	AK 30 25B 33	GRAN AMERICA	13	Anden
13AN00346-6	17/09/2024	23/09/2024	KR 31 25C 37	GRAN AMERICA	13	Anden
13AN00347-1	17/09/2024	23/09/2024	KR 31A 25 47	GRAN AMERICA	13	Anden
13AN00347-10	17/09/2024	23/09/2024	CL 25A 31A 43	GRAN AMERICA	13	Anden
13AN00347-11	17/09/2024	23/09/2024	CL 25BIS 31A 64	GRAN AMERICA	13	Anden
13AN00347-12	17/09/2024	23/09/2024	CL 25A 31A 63	GRAN AMERICA	13	Anden
13AN00347-13	17/09/2024	23/09/2024	CL 25BIS 31A 74	GRAN AMERICA	13	Anden
13AN00347-14	17/09/2024	23/09/2024	CL 25A 32 15	GRAN AMERICA	13	Anden
13AN00347-15	17/09/2024	23/09/2024	CL 25A 32 23	GRAN AMERICA	13	Anden
13AN00347-16	17/09/2024	23/09/2024	CL 25BIS 31A 82	GRAN AMERICA	13	Anden
13AN00347-17	17/09/2024	23/09/2024	CL 25BIS 31A 94	GRAN AMERICA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00347-18	17/09/2024	23/09/2024	CL 25A 32 23	GRAN AMERICA	13	Anden
13AN00347-19	17/09/2024	23/09/2024	CL 25A 32 29	GRAN AMERICA	13	Anden
13AN00347-2	17/09/2024	23/09/2024	KR 31A 25 47	GRAN AMERICA	13	Anden
13AN00347-20	17/09/2024	23/09/2024	CL 25BIS 31A 94	GRAN AMERICA	13	Anden
13AN00347-21	17/09/2024	23/09/2024	CL 25A 32 39	GRAN AMERICA	13	Anden
13AN00347-22	17/09/2024	23/09/2024	CL 25BIS 31A 94	GRAN AMERICA	13	Anden
13AN00347-23	17/09/2024	23/09/2024	KR 32A 25 56	GRAN AMERICA	13	Anden
13AN00347-24	17/09/2024	23/09/2024	CL 25A 32 65	GRAN AMERICA	13	Anden
13AN00347-25	17/09/2024	23/09/2024	CL 25A 32 65	GRAN AMERICA	13	Anden
13AN00347-26	17/09/2024	23/09/2024	CL 25A 32 73	GRAN AMERICA	13	Anden
13AN00347-27	17/09/2024	23/09/2024	CL 25A 32 73	GRAN AMERICA	13	Anden
13AN00347-28	17/09/2024	23/09/2024	CL 25A 32 73	GRAN AMERICA	13	Anden
13AN00347-3	17/09/2024	23/09/2024	KR 31A 25 63	GRAN AMERICA	13	Anden
13AN00347-4	17/09/2024	23/09/2024	KR 31A 25 73	GRAN AMERICA	13	Anden
13AN00347-5	17/09/2024	23/09/2024	CL 25BIS 31A 24	GRAN AMERICA	13	Anden
13AN00347-6	17/09/2024	23/09/2024	KR 31A 25 73	GRAN AMERICA	13	Anden
13AN00347-7	17/09/2024	23/09/2024	CL 25BIS 31A 38	GRAN AMERICA	13	Anden
13AN00347-8	17/09/2024	23/09/2024	CL 25A 31A 17	GRAN AMERICA	13	Anden
13AN00347-9	17/09/2024	23/09/2024	CL 25BIS 31A 56	GRAN AMERICA	13	Anden
13AN00348-1	17/09/2024	23/09/2024	KR 32 25A 07	GRAN AMERICA	13	Anden
13AN00348-10	17/09/2024	23/09/2024	CL 25A 32 22	GRAN AMERICA	13	Anden
13AN00348-11	17/09/2024	23/09/2024	KR 32 25A 29	GRAN AMERICA	13	Anden
13AN00348-12	17/09/2024	23/09/2024	KR 32 25A 29	GRAN AMERICA	13	Anden
13AN00348-13	17/09/2024	23/09/2024	KR 32 25A 35	GRAN AMERICA	13	Anden
13AN00348-14	17/09/2024	23/09/2024	KR 32 25A 35	GRAN AMERICA	13	Anden
13AN00348-15	17/09/2024	23/09/2024	KR 32 25A 39	GRAN AMERICA	13	Anden
13AN00348-16	17/09/2024	23/09/2024	KR 32 25A 47	GRAN AMERICA	13	Anden
13AN00348-17	17/09/2024	23/09/2024	KR 32A 25A 10	GRAN AMERICA	13	Anden
13AN00348-18	17/09/2024	23/09/2024	KR 32 25A 61	GRAN AMERICA	13	Anden
13AN00348-19	17/09/2024	23/09/2024	KR 32 25A 61	GRAN AMERICA	13	Anden
13AN00348-2	17/09/2024	23/09/2024	KR 32 25A 07	GRAN AMERICA	13	Anden
13AN00348-20	17/09/2024	23/09/2024	KR 32A 25A 10	GRAN AMERICA	13	Anden
13AN00348-21	17/09/2024	23/09/2024	KR 32 25A 69	GRAN AMERICA	13	Anden
13AN00348-22	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00348-23	17/09/2024	23/09/2024	KR 32 25A 81	GRAN AMERICA	13	Anden
13AN00348-24	17/09/2024	23/09/2024	KR 32 25A 89	GRAN AMERICA	13	Anden
13AN00348-25	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00348-26	17/09/2024	23/09/2024	KR 32 25B 05	GRAN AMERICA	13	Anden
13AN00348-27	17/09/2024	23/09/2024	KR 32 25B 09	GRAN AMERICA	13	Anden
13AN00348-28	17/09/2024	23/09/2024	KR 32A 25B 24	GRAN AMERICA	13	Anden
13AN00348-29	17/09/2024	23/09/2024	KR 32 25B 35	GRAN AMERICA	13	Anden
13AN00348-3	17/09/2024	23/09/2024	KR 32 25A 07	GRAN AMERICA	13	Anden
13AN00348-30	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00348-31	17/09/2024	23/09/2024	KR 32 25B 45	GRAN AMERICA	13	Anden
13AN00348-32	17/09/2024	23/09/2024	KR 32 25B 59	GRAN AMERICA	13	Anden
13AN00348-33	17/09/2024	23/09/2024	KR 32 25B 59	GRAN AMERICA	13	Anden
13AN00348-34	17/09/2024	23/09/2024	KR 31A 25B 00	GRAN AMERICA	13	Anden
13AN00348-4	17/09/2024	23/09/2024	KR 32 25A 07	GRAN AMERICA	13	Anden
13AN00348-5	17/09/2024	23/09/2024	KR 32 25A 15	GRAN AMERICA	13	Anden
13AN00348-6	17/09/2024	23/09/2024	KR 32 25A 15	GRAN AMERICA	13	Anden
13AN00348-7	17/09/2024	23/09/2024	KR 32 25A 15	GRAN AMERICA	13	Anden
13AN00348-8	17/09/2024	23/09/2024	CL 25A 32 22	GRAN AMERICA	13	Anden
13AN00348-9	17/09/2024	23/09/2024	KR 32 25A 15	GRAN AMERICA	13	Anden
13AN00349-1	17/09/2024	23/09/2024	KR 33A 31 07	ACEVEDO TEJADA	13	Anden
13AN00349-10	17/09/2024	23/09/2024	KR 33A 31 49	ACEVEDO TEJADA	13	Anden
13AN00349-11	17/09/2024	23/09/2024	KR 33A 31 59	ACEVEDO TEJADA	13	Anden
13AN00349-12	17/09/2024	23/09/2024	KR 33A 31 65	ACEVEDO TEJADA	13	Anden
13AN00349-13	17/09/2024	23/09/2024	KR 34 31 20	ACEVEDO TEJADA	13	Anden
13AN00349-14	17/09/2024	23/09/2024	KR 33A 31 77	ACEVEDO TEJADA	13	Anden
13AN00349-15	17/09/2024	23/09/2024	KR 34 31 46	ACEVEDO TEJADA	13	Anden
13AN00349-16	17/09/2024	23/09/2024	CL 42 30 35	ACEVEDO TEJADA	13	Anden
13AN00349-17	17/09/2024	23/09/2024	KR 34 31 60	ACEVEDO TEJADA	13	Anden
13AN00349-18	17/09/2024	23/09/2024	CL 42 30 43	ACEVEDO TEJADA	13	Anden
13AN00349-19	17/09/2024	23/09/2024	KR 34 31 60	ACEVEDO TEJADA	13	Anden
13AN00349-2	17/09/2024	23/09/2024	KR 33A 31 17	ACEVEDO TEJADA	13	Anden
13AN00349-20	17/09/2024	23/09/2024	KR 34 31 60	ACEVEDO TEJADA	13	Anden
13AN00349-3	17/09/2024	23/09/2024	KR 33A 31 17	ACEVEDO TEJADA	13	Anden
13AN00349-4	17/09/2024	23/09/2024	KR 33A 31 07	ACEVEDO TEJADA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00349-5	17/09/2024	23/09/2024	KR 33A 31 07	ACEVEDO TEJADA	13	Anden
13AN00349-6	17/09/2024	23/09/2024	KR 33A 31 31	ACEVEDO TEJADA	13	Anden
13AN00349-7	17/09/2024	23/09/2024	KR 33A 31 31	ACEVEDO TEJADA	13	Anden
13AN00349-8	17/09/2024	23/09/2024	KR 33A 31 41	ACEVEDO TEJADA	13	Anden
13AN00349-9	17/09/2024	23/09/2024	KR 33A 31 41	ACEVEDO TEJADA	13	Anden
13AN00350-1	17/09/2024	23/09/2024	CL 31 33 08	ACEVEDO TEJADA	13	Anden
13AN00350-10	17/09/2024	23/09/2024	AK 30 41 25	ACEVEDO TEJADA	13	Anden
13AN00350-2	17/09/2024	23/09/2024	CL 31 33 28	ACEVEDO TEJADA	13	Anden
13AN00350-3	17/09/2024	23/09/2024	CL 31 33 38	ACEVEDO TEJADA	13	Anden
13AN00350-4	17/09/2024	23/09/2024	CL 31 33 58	ACEVEDO TEJADA	13	Anden
13AN00350-5	17/09/2024	23/09/2024	CL 31 33 58	ACEVEDO TEJADA	13	Anden
13AN00350-6	17/09/2024	23/09/2024	CL 31 33 58	ACEVEDO TEJADA	13	Anden
13AN00350-7	17/09/2024	23/09/2024	KR 33A 31 48	ACEVEDO TEJADA	13	Anden
13AN00350-8	17/09/2024	23/09/2024	KR 33A 31 56	ACEVEDO TEJADA	13	Anden
13AN00350-9	17/09/2024	23/09/2024	AK 30 41 25	ACEVEDO TEJADA	13	Anden
13AN00351-2	17/09/2024	23/09/2024	CL 29A 34 24	ACEVEDO TEJADA	13	Anden
13AN00351-3	17/09/2024	23/09/2024	CL 29A 34 40	ACEVEDO TEJADA	13	Anden
13AN00351-4	17/09/2024	23/09/2024	KR 34A 29A 26	ACEVEDO TEJADA	13	Anden
13AN00351-5	17/09/2024	23/09/2024	TV 34BIS 29A 65	ACEVEDO TEJADA	13	Anden
13AN00351-6	17/09/2024	23/09/2024	DG 29B 34 69	ACEVEDO TEJADA	13	Anden
13AN00351-7	17/09/2024	23/09/2024	DG 29B 34 69	ACEVEDO TEJADA	13	Anden
13AN00351-8	17/09/2024	23/09/2024	KR 34A 29A 74	ACEVEDO TEJADA	13	Anden
13AN00351-9	17/09/2024	23/09/2024	KR 34A 29A 74	ACEVEDO TEJADA	13	Anden
13AN00352-1	17/09/2024	23/09/2024	KR 33A 27 27	ACEVEDO TEJADA	13	Anden
13AN00352-2	17/09/2024	23/09/2024	KR 33A 27A 13	ACEVEDO TEJADA	13	Anden
13AN00352-3	17/09/2024	23/09/2024	CL 29A 34 23	ACEVEDO TEJADA	13	Anden
13AN00352-4	17/09/2024	23/09/2024	CL 29A 34 29	ACEVEDO TEJADA	13	Anden
13AN00352-5	17/09/2024	23/09/2024	CL 29A 34 47	ACEVEDO TEJADA	13	Anden
13AN00352-6	17/09/2024	23/09/2024	KR 34A 27 26	ACEVEDO TEJADA	13	Anden
13AN00352-7	17/09/2024	23/09/2024	CL 29A 34 53	ACEVEDO TEJADA	13	Anden
13AN00353-1	17/09/2024	23/09/2024	KR 34A 26A 31	ACEVEDO TEJADA	13	Anden
13AN00353-10	17/09/2024	23/09/2024	CL 29A 34A 25	ACEVEDO TEJADA	13	Anden
13AN00353-11	17/09/2024	23/09/2024	CL 29A 34A 39	ACEVEDO TEJADA	13	Anden
13AN00353-12	17/09/2024	23/09/2024	CL 29A 34A 47	ACEVEDO TEJADA	13	Anden
13AN00353-2	17/09/2024	23/09/2024	KR 34A 26A 37	ACEVEDO TEJADA	13	Anden
13AN00353-3	17/09/2024	23/09/2024	KR 34A 27 05	ACEVEDO TEJADA	13	Anden
13AN00353-4	17/09/2024	23/09/2024	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden
13AN00353-5	17/09/2024	23/09/2024	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden
13AN00353-6	17/09/2024	23/09/2024	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden
13AN00353-7	17/09/2024	23/09/2024	CL 29A 34A 21	ACEVEDO TEJADA	13	Anden
13AN00353-8	17/09/2024	23/09/2024	CL 29A 34A 09	ACEVEDO TEJADA	13	Anden
13AN00353-9	17/09/2024	23/09/2024	CL 29A 34A 33	ACEVEDO TEJADA	13	Anden
13AN00354-1	17/09/2024	23/09/2024	CL 26A 33A 28	ACEVEDO TEJADA	13	Anden
13AN00355-1	17/09/2024	23/09/2024	KR 33A 27 08	ACEVEDO TEJADA	13	Anden
13AN00356-1	17/09/2024	23/09/2024	CL 28 33 49	ACEVEDO TEJADA	13	Anden
13AN00357-1	17/09/2024	23/09/2024	CL 28 33 34	ACEVEDO TEJADA	13	Anden
13AN00357-2	17/09/2024	23/09/2024	CL 28 33 34	ACEVEDO TEJADA	13	Anden
13AN00357-3	17/09/2024	23/09/2024	CL 28 33 34	ACEVEDO TEJADA	13	Anden
13AN00357-4	17/09/2024	23/09/2024	CL 29A 33 11	ACEVEDO TEJADA	13	Anden
13AN00357-5	17/09/2024	23/09/2024	CL 29A 33 31	ACEVEDO TEJADA	13	Anden
13AN00357-6	17/09/2024	23/09/2024	CL 29A 33 35	ACEVEDO TEJADA	13	Anden
13AN00357-7	17/09/2024	23/09/2024	CL 29A 33 35	ACEVEDO TEJADA	13	Anden
13AN00357-8	17/09/2024	23/09/2024	CL 28 33 34	ACEVEDO TEJADA	13	Anden
13AN00358-1	17/09/2024	23/09/2024	KR 33A 29A 11	ACEVEDO TEJADA	13	Anden
13AN00358-2	17/09/2024	23/09/2024	KR 33A 29A 15	ACEVEDO TEJADA	13	Anden
13AN00358-3	17/09/2024	23/09/2024	KR 33A 29A 45	ACEVEDO TEJADA	13	Anden
13AN00358-4	17/09/2024	23/09/2024	KR 33A 29A 69	ACEVEDO TEJADA	13	Anden
13AN00358-5	17/09/2024	23/09/2024	KR 33A 29A 69	ACEVEDO TEJADA	13	Anden
13AN00358-6	17/09/2024	23/09/2024	KR 33A 29A 69	ACEVEDO TEJADA	13	Anden
13AN00358-7	17/09/2024	23/09/2024	DG 29B 34 41	ACEVEDO TEJADA	13	Anden
13AN00358-8	17/09/2024	23/09/2024	DG 29B 34 55	ACEVEDO TEJADA	13	Anden
13AN00358-9	17/09/2024	23/09/2024	CL 30 33A 19	ACEVEDO TEJADA	13	Anden
13AN00359-1	17/09/2024	23/09/2024	CL 29A 33 42	ACEVEDO TEJADA	13	Anden
13AN00359-10	17/09/2024	23/09/2024	KR 33A 29A 22	ACEVEDO TEJADA	13	Anden
13AN00359-11	17/09/2024	23/09/2024	KR 33A 29A 32	ACEVEDO TEJADA	13	Anden
13AN00359-12	17/09/2024	23/09/2024	KR 33A 29A 32	ACEVEDO TEJADA	13	Anden
13AN00359-13	17/09/2024	23/09/2024	KR 33A 29A 32	ACEVEDO TEJADA	13	Anden
13AN00359-2	17/09/2024	23/09/2024	CL 29A 33 42	ACEVEDO TEJADA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00359-3	17/09/2024	23/09/2024	CL 29A 33 60	ACEVEDO TEJADA	13	Anden
13AN00359-4	17/09/2024	23/09/2024	CL 29A 33 68	ACEVEDO TEJADA	13	Anden
13AN00359-5	17/09/2024	23/09/2024	CL 29A 33 60	ACEVEDO TEJADA	13	Anden
13AN00359-6	17/09/2024	23/09/2024	CL 29A 33 68	ACEVEDO TEJADA	13	Anden
13AN00359-7	17/09/2024	23/09/2024	CL 29ABIS 33 45	ACEVEDO TEJADA	13	Anden
13AN00359-8	17/09/2024	23/09/2024	CL 29ABIS 33 45	ACEVEDO TEJADA	13	Anden
13AN00359-9	17/09/2024	23/09/2024	KR 33A 29A 22	ACEVEDO TEJADA	13	Anden
13AN00360-1	17/09/2024	23/09/2024	CL 30BIS 33 21	ACEVEDO TEJADA	13	Anden
13AN00360-10	17/09/2024	23/09/2024	KR 33A 30 02	ACEVEDO TEJADA	13	Anden
13AN00360-11	17/09/2024	23/09/2024	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden
13AN00360-12	17/09/2024	23/09/2024	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden
13AN00360-13	17/09/2024	23/09/2024	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden
13AN00360-14	17/09/2024	23/09/2024	CL 30BIS 33 65	ACEVEDO TEJADA	13	Anden
13AN00360-2	17/09/2024	23/09/2024	CL 30BIS 33 21	ACEVEDO TEJADA	13	Anden
13AN00360-3	17/09/2024	23/09/2024	CL 29ABIS 33 60	ACEVEDO TEJADA	13	Anden
13AN00360-4	17/09/2024	23/09/2024	CL 29ABIS 33 60	ACEVEDO TEJADA	13	Anden
13AN00360-5	17/09/2024	23/09/2024	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden
13AN00360-6	17/09/2024	23/09/2024	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden
13AN00360-7	17/09/2024	23/09/2024	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden
13AN00360-8	17/09/2024	23/09/2024	KR 33A 29A 70	ACEVEDO TEJADA	13	Anden
13AN00360-9	17/09/2024	23/09/2024	KR 33A 30 02	ACEVEDO TEJADA	13	Anden
13AN00361-1	17/09/2024	23/09/2024	KR 32A 26 27	ACEVEDO TEJADA	13	Anden
13AN00361-2	17/09/2024	23/09/2024	KR 32A 26 27	ACEVEDO TEJADA	13	Anden
13AN00363-1	17/09/2024	23/09/2024	CL 29 32A 04	ACEVEDO TEJADA	13	Anden
13AN00363-2	17/09/2024	23/09/2024	KR 32 A 29 35	ACEVEDO TEJADA	13	Anden
13AN00363-3	17/09/2024	23/09/2024	CL 29 32A 76	ACEVEDO TEJADA	13	Anden
13AN00363-4	17/09/2024	23/09/2024	CL 30 32A 85	ACEVEDO TEJADA	13	Anden
13AN00364-1	17/09/2024	23/09/2024	KR 32ABIS 30 17	ACEVEDO TEJADA	13	Anden
13AN00364-2	17/09/2024	23/09/2024	KR 32ABIS 30 51	ACEVEDO TEJADA	13	Anden
13AN00365-1	17/09/2024	23/09/2024	KR 32A 29 12	ACEVEDO TEJADA	13	Anden
13AN00365-2	17/09/2024	23/09/2024	KR 32A 29 12	ACEVEDO TEJADA	13	Anden
13AN00365-3	17/09/2024	23/09/2024	KR 32A 29 34	ACEVEDO TEJADA	13	Anden
13AN00366-1	17/09/2024	23/09/2024	AC 26 31A 06	ACEVEDO TEJADA	13	Anden
13AN00366-2	17/09/2024	23/09/2024	AK 30 39A 69	ACEVEDO TEJADA	13	Anden
13AN00366-3	17/09/2024	23/09/2024	AC 26 31A 06	ACEVEDO TEJADA	13	Anden
13AN00366-4	17/09/2024	23/09/2024	AK 30 39A 69	ACEVEDO TEJADA	13	Anden
13AN00366-5	17/09/2024	23/09/2024	AK 30 39A 69	ACEVEDO TEJADA	13	Anden
13AN00366-6	17/09/2024	23/09/2024	AK 30 39A 69	ACEVEDO TEJADA	13	Anden
13AN00367-1	17/09/2024	23/09/2024	AK 30 26 85	ACEVEDO TEJADA	13	Anden
13AN00368-1	17/09/2024	23/09/2024	KR 32 26 81	ACEVEDO TEJADA	13	Anden
13AN00368-2	17/09/2024	23/09/2024	KR 32 26 81	ACEVEDO TEJADA	13	Anden
13AN00368-3	17/09/2024	23/09/2024	KR 32 26 81	ACEVEDO TEJADA	13	Anden
13AN00368-4	17/09/2024	23/09/2024	KR 32 26 97	ACEVEDO TEJADA	13	Anden
13AN00368-5	17/09/2024	23/09/2024	KR 32 26 97	ACEVEDO TEJADA	13	Anden
13AN00368-6	17/09/2024	23/09/2024	CL 28 32 55	ACEVEDO TEJADA	13	Anden
13AN00369-1	17/09/2024	23/09/2024	CL 28 32 20	ACEVEDO TEJADA	13	Anden
13AN00369-2	17/09/2024	23/09/2024	CL 28 32 20	ACEVEDO TEJADA	13	Anden
13AN00369-3	17/09/2024	23/09/2024	CL 28 32 20	ACEVEDO TEJADA	13	Anden
13AN00369-4	17/09/2024	23/09/2024	CL 28 32 20	ACEVEDO TEJADA	13	Anden
13AN00369-5	17/09/2024	23/09/2024	CL 28 32 20	ACEVEDO TEJADA	13	Anden
13AN00369-6	17/09/2024	23/09/2024	CL 28 32 20	ACEVEDO TEJADA	13	Anden
13AN00369-7	17/09/2024	23/09/2024	CL 28 32 50	ACEVEDO TEJADA	13	Anden
13AN00370-1	24/09/2024	30/09/2024	KR 28 - CL 53B	GALERIAS	13	Anden
13AN00370-2	24/09/2024	30/09/2024	DG 61C - KR 26	GALERIAS	13	Anden
13AN00370-3	24/09/2024	30/09/2024	DG 61C - KR 26	GALERIAS	13	Anden
13AN00370-4	24/09/2024	30/09/2024	DG 61C - KR 26	GALERIAS	13	Anden
13AN00370-5	24/09/2024	30/09/2024	DG 61C - KR 26A	GALERIAS	13	Anden
13AN00370-6	24/09/2024	30/09/2024	DG 61C - KR 26A	GALERIAS	13	Anden
13AN00370-7	24/09/2024	30/09/2024	KR 30 -CL 62	GALERIAS	13	Anden
13AN00371-1	24/09/2024	30/09/2024	AC 63 28 65	CAMPIN	13	Anden
13AN00371-2	24/09/2024	30/09/2024	AC 63 28 65	CAMPIN	13	Anden
13AN00371-3	24/09/2024	30/09/2024	KR 28 - CL 62	CAMPIN	13	Anden
13AN00371-4	24/09/2024	30/09/2024	AC 63 28 65	CAMPIN	13	Anden
13AN00371-5	24/09/2024	30/09/2024	CL 53B 28A 10	CAMPIN	13	Anden
13AN00371-6	24/09/2024	30/09/2024	AC 63 28 65	CAMPIN	13	Anden
13AN00371-7	24/09/2024	30/09/2024	AC 63 28 65	CAMPIN	13	Anden
13AN00371-9	24/09/2024	30/09/2024	KR 28A 62 46	CAMPIN	13	Anden
13AN00372-1	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00372-10	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Anden
13AN00372-2	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Anden
13AN00372-3	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Anden
13AN00372-4	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Anden
13AN00372-5	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Anden
13AN00372-6	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Anden
13AN00372-7	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Anden
13AN00372-8	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Anden
13AN00372-9	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Anden
13AN00373-1	24/09/2024	30/09/2024	KR 27ABIS 61C 19	CAMPIN	13	Anden
13AN00373-10	24/09/2024	30/09/2024	DG 61D 27A 35	CAMPIN	13	Anden
13AN00373-11	24/09/2024	30/09/2024	KR 28 61C 52	CAMPIN	13	Anden
13AN00373-2	24/09/2024	30/09/2024	DG 61C 27A 20	CAMPIN	13	Anden
13AN00373-3	24/09/2024	30/09/2024	KR 27ABIS 61C 59	CAMPIN	13	Anden
13AN00373-4	24/09/2024	30/09/2024	DG 61D 27A 07	CAMPIN	13	Anden
13AN00373-5	24/09/2024	30/09/2024	DG 61D 27A 07	CAMPIN	13	Anden
13AN00373-6	24/09/2024	30/09/2024	DG 61D 27A 15	CAMPIN	13	Anden
13AN00373-7	24/09/2024	30/09/2024	DG 61D 27A 35	CAMPIN	13	Anden
13AN00373-8	24/09/2024	30/09/2024	DG 61D 27A 35	CAMPIN	13	Anden
13AN00373-9	24/09/2024	30/09/2024	KR 28 61C 52	CAMPIN	13	Anden
13AN00374-1	24/09/2024	30/09/2024	KR 27A 61D 11	CAMPIN	13	Anden
13AN00374-10	24/09/2024	30/09/2024	CL 62 27A 29	CAMPIN	13	Anden
13AN00374-11	24/09/2024	30/09/2024	DG 61D 27A 50	CAMPIN	13	Anden
13AN00374-2	24/09/2024	30/09/2024	KR 27A 61D 11	CAMPIN	13	Anden
13AN00374-3	24/09/2024	30/09/2024	KR 27A 61D 15	CAMPIN	13	Anden
13AN00374-4	24/09/2024	30/09/2024	KR 27A 61D 33	CAMPIN	13	Anden
13AN00374-5	24/09/2024	30/09/2024	DG 61D 27A 44	CAMPIN	13	Anden
13AN00374-6	24/09/2024	30/09/2024	KR 27A 61D 41	CAMPIN	13	Anden
13AN00374-7	24/09/2024	30/09/2024	KR 27A 61D 41	CAMPIN	13	Anden
13AN00374-8	24/09/2024	30/09/2024	KR 27A 61D 41	CAMPIN	13	Anden
13AN00374-9	24/09/2024	30/09/2024	CL 62 27A 17	CAMPIN	13	Anden
13AN00375-1	24/09/2024	30/09/2024	KR 27 61C 05	CAMPIN	13	Anden
13AN00375-10	24/09/2024	30/09/2024	KR 27 61C 51	CAMPIN	13	Anden
13AN00375-11	24/09/2024	30/09/2024	KR 27ABIS 61C 06	CAMPIN	13	Anden
13AN00375-12	24/09/2024	30/09/2024	KR 27 61C 73	CAMPIN	13	Anden
13AN00375-13	24/09/2024	30/09/2024	KR 27ABIS 61C 06	CAMPIN	13	Anden
13AN00375-14	24/09/2024	30/09/2024	KR 27ABIS 61C 06	CAMPIN	13	Anden
13AN00375-15	24/09/2024	30/09/2024	KR 27ABIS 61C 14	CAMPIN	13	Anden
13AN00375-16	24/09/2024	30/09/2024	KR 27ABIS 61C 30	CAMPIN	13	Anden
13AN00375-17	24/09/2024	30/09/2024	KR 27ABIS 61C 30	CAMPIN	13	Anden
13AN00375-18	24/09/2024	30/09/2024	DG 61D 27 13	CAMPIN	13	Anden
13AN00375-19	24/09/2024	30/09/2024	KR 27ABIS 61C 40	CAMPIN	13	Anden
13AN00375-2	24/09/2024	30/09/2024	KR 27 61C 05	CAMPIN	13	Anden
13AN00375-20	24/09/2024	30/09/2024	DG 61D 27 41	CAMPIN	13	Anden
13AN00375-21	24/09/2024	30/09/2024	DG 61D 27A 03	CAMPIN	13	Anden
13AN00375-22	24/09/2024	30/09/2024	DG 61D 27A 03	CAMPIN	13	Anden
13AN00375-3	24/09/2024	30/09/2024	KR 27 61C 05	CAMPIN	13	Anden
13AN00375-4	24/09/2024	30/09/2024	DG 61C 27 20	CAMPIN	13	Anden
13AN00375-5	24/09/2024	30/09/2024	KR 27 61C 15	CAMPIN	13	Anden
13AN00375-6	24/09/2024	30/09/2024	KR 27 61C 25	CAMPIN	13	Anden
13AN00375-7	24/09/2024	30/09/2024	KR 27 61C 35	CAMPIN	13	Anden
13AN00375-8	24/09/2024	30/09/2024	DG 61C 27 30	CAMPIN	13	Anden
13AN00375-9	24/09/2024	30/09/2024	DG 61C 27 40	CAMPIN	13	Anden
13AN00376-1	24/09/2024	30/09/2024	KR 27 61D 09	CAMPIN	13	Anden
13AN00376-10	24/09/2024	30/09/2024	CL 62 27 23	CAMPIN	13	Anden
13AN00376-11	24/09/2024	30/09/2024	CL 62 27 23	CAMPIN	13	Anden
13AN00376-12	24/09/2024	30/09/2024	CL 62 27 23	CAMPIN	13	Anden
13AN00376-2	24/09/2024	30/09/2024	KR 27 61D 09	CAMPIN	13	Anden
13AN00376-3	24/09/2024	30/09/2024	DG 61D 27 18	CAMPIN	13	Anden
13AN00376-4	24/09/2024	30/09/2024	KR 27 61F 05	CAMPIN	13	Anden
13AN00376-5	24/09/2024	30/09/2024	DG 61D 27 24	CAMPIN	13	Anden
13AN00376-6	24/09/2024	30/09/2024	KR 27 61F 13	CAMPIN	13	Anden
13AN00376-7	24/09/2024	30/09/2024	CL 62 27 07	CAMPIN	13	Anden
13AN00376-8	24/09/2024	30/09/2024	KR 27A 61D 42	CAMPIN	13	Anden
13AN00376-9	24/09/2024	30/09/2024	CL 62 27 07	CAMPIN	13	Anden
13AN00377-1	24/09/2024	30/09/2024	CL 62 26A 12	CAMPIN	13	Anden
13AN00377-10	24/09/2024	30/09/2024	AC 63 26A 07	CAMPIN	13	Anden
13AN00377-2	24/09/2024	30/09/2024	CL 62 26A 34	CAMPIN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00377-3	24/09/2024	30/09/2024	CL 62 26A 34	CAMPIN	13	Anden
13AN00377-4	24/09/2024	30/09/2024	KR 26A 62 21	CAMPIN	13	Anden
13AN00377-5	24/09/2024	30/09/2024	KR 27 62 20	CAMPIN	13	Anden
13AN00377-6	24/09/2024	30/09/2024	KR 26A 62 39	CAMPIN	13	Anden
13AN00377-7	24/09/2024	30/09/2024	KR 27 62 34	CAMPIN	13	Anden
13AN00377-8	24/09/2024	30/09/2024	KR 26A 62 55	CAMPIN	13	Anden
13AN00377-9	24/09/2024	30/09/2024	KR 27 62 46	CAMPIN	13	Anden
13AN00378-1	24/09/2024	30/09/2024	CL 62 26 10	CAMPIN	13	Anden
13AN00378-10	24/09/2024	30/09/2024	AC 63 26 19	CAMPIN	13	Anden
13AN00378-2	24/09/2024	30/09/2024	CL 62 26 10	CAMPIN	13	Anden
13AN00378-3	24/09/2024	30/09/2024	CL 62 26 20	CAMPIN	13	Anden
13AN00378-4	24/09/2024	30/09/2024	CL 62 26 10	CAMPIN	13	Anden
13AN00378-6	24/09/2024	30/09/2024	KR 26A 62 14	CAMPIN	13	Anden
13AN00378-7	24/09/2024	30/09/2024	KR 26A 62 32	CAMPIN	13	Anden
13AN00378-8	24/09/2024	30/09/2024	KR 26 62 41	CAMPIN	13	Anden
13AN00378-9	24/09/2024	30/09/2024	KR 26A 62 32	CAMPIN	13	Anden
13AN00379-1	24/09/2024	30/09/2024	CL 61F 26 10	CAMPIN	13	Anden
13AN00379-10	24/09/2024	30/09/2024	KR 27 61F 36	CAMPIN	13	Anden
13AN00379-11	24/09/2024	30/09/2024	KR 27 61F 36	CAMPIN	13	Anden
13AN00379-12	24/09/2024	30/09/2024	CL 62 26 29	CAMPIN	13	Anden
13AN00379-13	24/09/2024	30/09/2024	CL 62 26 41	CAMPIN	13	Anden
13AN00379-14	24/09/2024	30/09/2024	CL 62 26A 09	CAMPIN	13	Anden
13AN00379-15	24/09/2024	30/09/2024	CL 62 26A 27	CAMPIN	13	Anden
13AN00379-16	24/09/2024	30/09/2024	CL 62 26A 15	CAMPIN	13	Anden
13AN00379-17	24/09/2024	30/09/2024	CL 62 26A 27	CAMPIN	13	Anden
13AN00379-18	24/09/2024	30/09/2024	CL 62 26A 27	CAMPIN	13	Anden
13AN00379-2	24/09/2024	30/09/2024	CL 61F 26 10	CAMPIN	13	Anden
13AN00379-3	24/09/2024	30/09/2024	CL 61F 26 50	CAMPIN	13	Anden
13AN00379-4	24/09/2024	30/09/2024	CL 61F 26 10	CAMPIN	13	Anden
13AN00379-5	24/09/2024	30/09/2024	CL 61F 26 62	CAMPIN	13	Anden
13AN00379-6	24/09/2024	30/09/2024	KR 26 61F 29	CAMPIN	13	Anden
13AN00379-7	24/09/2024	30/09/2024	KR 27 61F 22	CAMPIN	13	Anden
13AN00379-8	24/09/2024	30/09/2024	KR 27 61F 36	CAMPIN	13	Anden
13AN00379-9	24/09/2024	30/09/2024	CL 62 26 11	CAMPIN	13	Anden
13AN00380-1	24/09/2024	30/09/2024	KR 26 61D 11	CAMPIN	13	Anden
13AN00380-10	24/09/2024	30/09/2024	DG 61D 26A 06	CAMPIN	13	Anden
13AN00380-11	24/09/2024	30/09/2024	DG 61DBIS 26 15	CAMPIN	13	Anden
13AN00380-12	24/09/2024	30/09/2024	DG 61DBIS 26 39	CAMPIN	13	Anden
13AN00380-13	24/09/2024	30/09/2024	DG 61DBIS 26 55	CAMPIN	13	Anden
13AN00380-14	24/09/2024	30/09/2024	DG 61DBIS 26 55	CAMPIN	13	Anden
13AN00380-15	24/09/2024	30/09/2024	CL 61F 26 83	CAMPIN	13	Anden
13AN00380-2	24/09/2024	30/09/2024	KR 26 61D 19	CAMPIN	13	Anden
13AN00380-3	24/09/2024	30/09/2024	DG 61D 26 16	CAMPIN	13	Anden
13AN00380-4	24/09/2024	30/09/2024	KR 26 61D 27	CAMPIN	13	Anden
13AN00380-5	24/09/2024	30/09/2024	DG 61D 26 34	CAMPIN	13	Anden
13AN00380-6	24/09/2024	30/09/2024	DG 61D 26 42	CAMPIN	13	Anden
13AN00380-7	24/09/2024	30/09/2024	DG 61D 26 42	CAMPIN	13	Anden
13AN00380-8	24/09/2024	30/09/2024	DG 61D 26 42	CAMPIN	13	Anden
13AN00380-9	24/09/2024	30/09/2024	DG 61DBIS 26 07	CAMPIN	13	Anden
13AN00381-1	24/09/2024	30/09/2024	KR 26A 61C 07	CAMPIN	13	Anden
13AN00381-10	24/09/2024	30/09/2024	KR 27 61C 60	CAMPIN	13	Anden
13AN00381-2	24/09/2024	30/09/2024	KR 26A 61C 17	CAMPIN	13	Anden
13AN00381-3	24/09/2024	30/09/2024	DG 61C 26A 12	CAMPIN	13	Anden
13AN00381-4	24/09/2024	30/09/2024	KR 27 61C 12	CAMPIN	13	Anden
13AN00381-5	24/09/2024	30/09/2024	KR 26A 61C 71	CAMPIN	13	Anden
13AN00381-6	24/09/2024	30/09/2024	KR 27 61C 12	CAMPIN	13	Anden
13AN00381-7	24/09/2024	30/09/2024	KR 26A 61C 71	CAMPIN	13	Anden
13AN00381-8	24/09/2024	30/09/2024	KR 27 61C 20	CAMPIN	13	Anden
13AN00381-9	24/09/2024	30/09/2024	KR 26A 61C 71	CAMPIN	13	Anden
13AN00382-1	24/09/2024	30/09/2024	AK 24 62 39	CAMPIN	13	Anden
13AN00382-2	24/09/2024	30/09/2024	CL 62 24 82	CAMPIN	13	Anden
13AN00383-1	24/09/2024	30/09/2024	CL 61F 24 52	CAMPIN	13	Anden
13AN00383-10	24/09/2024	30/09/2024	KR 26 61F 36	CAMPIN	13	Anden
13AN00383-11	24/09/2024	30/09/2024	KR 26 61F 42	CAMPIN	13	Anden
13AN00383-12	24/09/2024	30/09/2024	KR 26 61F 42	CAMPIN	13	Anden
13AN00383-2	24/09/2024	30/09/2024	CL 61F 24 62	CAMPIN	13	Anden
13AN00383-3	24/09/2024	30/09/2024	KR 26 61F 08	CAMPIN	13	Anden
13AN00383-4	24/09/2024	30/09/2024	KR 26 61F 08	CAMPIN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00383-5	24/09/2024	30/09/2024	KR 26 61F 08	CAMPIN	13	Anden
13AN00383-6	24/09/2024	30/09/2024	AK 24 61F 35	CAMPIN	13	Anden
13AN00383-7	24/09/2024	30/09/2024	AK 24 61F 51	CAMPIN	13	Anden
13AN00383-8	24/09/2024	30/09/2024	KR 26 61F 18	CAMPIN	13	Anden
13AN00383-9	24/09/2024	30/09/2024	CL 62 24 09	CAMPIN	13	Anden
13AN00384-1	24/09/2024	30/09/2024	DG 61DBIS 24 16	CAMPIN	13	Anden
13AN00384-10	24/09/2024	30/09/2024	CL 61F 24 09	CAMPIN	13	Anden
13AN00384-11	24/09/2024	30/09/2024	CL 61F 24 25	CAMPIN	13	Anden
13AN00384-12	24/09/2024	30/09/2024	CL 61F 24 09	CAMPIN	13	Anden
13AN00384-13	24/09/2024	30/09/2024	CL 61F 24 31	CAMPIN	13	Anden
13AN00384-14	24/09/2024	30/09/2024	DG 61DBIS 24 86	CAMPIN	13	Anden
13AN00384-15	24/09/2024	30/09/2024	CL 61F 24 39	CAMPIN	13	Anden
13AN00384-16	24/09/2024	30/09/2024	CL 61F 24 31	CAMPIN	13	Anden
13AN00384-17	24/09/2024	30/09/2024	CL 61F 24 39	CAMPIN	13	Anden
13AN00384-18	24/09/2024	30/09/2024	CL 61F 24 47	CAMPIN	13	Anden
13AN00384-19	24/09/2024	30/09/2024	CL 61F 24 57	CAMPIN	13	Anden
13AN00384-2	24/09/2024	30/09/2024	DG 61DBIS 24 20	CAMPIN	13	Anden
13AN00384-20	24/09/2024	30/09/2024	CL 61F 24 47	CAMPIN	13	Anden
13AN00384-21	24/09/2024	30/09/2024	CL 61F 24 65	CAMPIN	13	Anden
13AN00384-22	24/09/2024	30/09/2024	KR 26 61D 74	CAMPIN	13	Anden
13AN00384-3	24/09/2024	30/09/2024	DG 61DBIS 24 30	CAMPIN	13	Anden
13AN00384-4	24/09/2024	30/09/2024	DG 61DBIS 24 50	CAMPIN	13	Anden
13AN00384-5	24/09/2024	30/09/2024	DG 61DBIS 24 62	CAMPIN	13	Anden
13AN00384-6	24/09/2024	30/09/2024	DG 61DBIS 24 78	CAMPIN	13	Anden
13AN00384-7	24/09/2024	30/09/2024	CL 61F 24 09	CAMPIN	13	Anden
13AN00384-8	24/09/2024	30/09/2024	DG 61DBIS 24 86	CAMPIN	13	Anden
13AN00384-9	24/09/2024	30/09/2024	CL 61F 24 09	CAMPIN	13	Anden
13AN00385-1	24/09/2024	30/09/2024	AK 24 61D 09	CAMPIN	13	Anden
13AN00385-10	24/09/2024	30/09/2024	DG 61DBIS 24 53	CAMPIN	13	Anden
13AN00385-11	24/09/2024	30/09/2024	KR 26 61D 08	CAMPIN	13	Anden
13AN00385-12	24/09/2024	30/09/2024	DG 61DBIS 24 59	CAMPIN	13	Anden
13AN00385-13	24/09/2024	30/09/2024	DG 61DBIS 24 71	CAMPIN	13	Anden
13AN00385-14	24/09/2024	30/09/2024	KR 26 61D 38	CAMPIN	13	Anden
13AN00385-15	24/09/2024	30/09/2024	DG 61DBIS 24 89	CAMPIN	13	Anden
13AN00385-16	24/09/2024	30/09/2024	KR 26 61D 46	CAMPIN	13	Anden
13AN00385-2	24/09/2024	30/09/2024	AK 24 61D 55	CAMPIN	13	Anden
13AN00385-3	24/09/2024	30/09/2024	DG 61D 24 40	CAMPIN	13	Anden
13AN00385-4	24/09/2024	30/09/2024	AK 24 61D 59	CAMPIN	13	Anden
13AN00385-5	24/09/2024	30/09/2024	DG 61D 24 64	CAMPIN	13	Anden
13AN00385-6	24/09/2024	30/09/2024	AK 24 61D 59	CAMPIN	13	Anden
13AN00385-7	24/09/2024	30/09/2024	DG 61D 24 84	CAMPIN	13	Anden
13AN00385-8	24/09/2024	30/09/2024	DG 61DBIS 24 27	CAMPIN	13	Anden
13AN00385-9	24/09/2024	30/09/2024	KR 26 61D 08	CAMPIN	13	Anden
13AN00386-1	24/09/2024	30/09/2024	KR 26 61C 07	CAMPIN	13	Anden
13AN00386-10	24/09/2024	30/09/2024	KR 26 61C 07	CAMPIN	13	Anden
13AN00386-11	24/09/2024	30/09/2024	KR 26 61C 71	CAMPIN	13	Anden
13AN00386-12	24/09/2024	30/09/2024	KR 26A 61C 28	CAMPIN	13	Anden
13AN00386-13	24/09/2024	30/09/2024	KR 26 61C 71	CAMPIN	13	Anden
13AN00386-14	24/09/2024	30/09/2024	DG 61D 26 15	CAMPIN	13	Anden
13AN00386-2	24/09/2024	30/09/2024	KR 26 61C 07	CAMPIN	13	Anden
13AN00386-3	24/09/2024	30/09/2024	KR 26 61C 07	CAMPIN	13	Anden
13AN00386-4	24/09/2024	30/09/2024	KR 26 61C 07	CAMPIN	13	Anden
13AN00386-5	24/09/2024	30/09/2024	KR 26 61C 07	CAMPIN	13	Anden
13AN00386-6	24/09/2024	30/09/2024	KR 26 61C 51	CAMPIN	13	Anden
13AN00386-7	24/09/2024	30/09/2024	KR 26A 61C 08	CAMPIN	13	Anden
13AN00386-8	24/09/2024	30/09/2024	KR 26 61C 61	CAMPIN	13	Anden
13AN00386-9	24/09/2024	30/09/2024	KR 26A 61C 08	CAMPIN	13	Anden
13AN00387-1	24/09/2024	30/09/2024	DG 61D 24 11	CAMPIN	13	Anden
13AN00387-2	24/09/2024	30/09/2024	DG 61D 24 45	CAMPIN	13	Anden
13AN00387-3	24/09/2024	30/09/2024	DG 61D 24 57	CAMPIN	13	Anden
13AN00387-4	24/09/2024	30/09/2024	DG 61D 24 65	CAMPIN	13	Anden
13AN00387-5	24/09/2024	30/09/2024	DG 61D 24 71	CAMPIN	13	Anden
13AN00388-1	24/09/2024	30/09/2024	DG 61C 24 30	CAMPIN	13	Anden
13AN00388-2	24/09/2024	30/09/2024	DG 61C 24 34	CAMPIN	13	Anden
13AN00388-3	24/09/2024	30/09/2024	DG 61C 24 72	CAMPIN	13	Anden
13AN00388-4	24/09/2024	30/09/2024	DG 61C 24 88	CAMPIN	13	Anden
13AN00388-5	24/09/2024	30/09/2024	KR 26 61C 06	CAMPIN	13	Anden
13AN00388-6	24/09/2024	30/09/2024	KR 26 61C 06	CAMPIN	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00389-1	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00389-10	24/09/2024	30/09/2024	CL 62 22 80	SAN LUIS	13	Anden
13AN00389-11	24/09/2024	30/09/2024	KR 22 62 25	SAN LUIS	13	Anden
13AN00389-12	24/09/2024	30/09/2024	AC 63 22 39	SAN LUIS	13	Anden
13AN00389-2	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00389-3	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00389-4	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00389-5	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00389-6	24/09/2024	30/09/2024	CL 62 22 60	SAN LUIS	13	Anden
13AN00389-7	24/09/2024	30/09/2024	CL 62 22 68	SAN LUIS	13	Anden
13AN00389-8	24/09/2024	30/09/2024	KR 22 62 11	SAN LUIS	13	Anden
13AN00389-9	24/09/2024	30/09/2024	CL 62 22 76	SAN LUIS	13	Anden
13AN00390-1	24/09/2024	30/09/2024	DG 61B 21 99	SAN LUIS	13	Anden
13AN00390-2	24/09/2024	30/09/2024	DG 61B 21 99	SAN LUIS	13	Anden
13AN00390-3	24/09/2024	30/09/2024	DG 61B 21 99	SAN LUIS	13	Anden
13AN00390-4	24/09/2024	30/09/2024	TV 22BIS 61B 93	SAN LUIS	13	Anden
13AN00390-5	24/09/2024	30/09/2024	TV 22BIS 61B 93	SAN LUIS	13	Anden
13AN00391-1	24/09/2024	30/09/2024	AK 24 61F 22	SAN LUIS	13	Anden
13AN00391-2	24/09/2024	30/09/2024	AK 24 61F 22	SAN LUIS	13	Anden
13AN00392-1	24/09/2024	30/09/2024	AC 57 20 12	SAN LUIS	13	Anden
13AN00392-2	24/09/2024	30/09/2024	KR 20 57 31	SAN LUIS	13	Anden
13AN00392-3	24/09/2024	30/09/2024	KR 20 57 55	SAN LUIS	13	Anden
13AN00393-1	24/09/2024	30/09/2024	CL 58 20 42	SAN LUIS	13	Anden
13AN00393-10	24/09/2024	30/09/2024	DG 59 22 45	SAN LUIS	13	Anden
13AN00393-11	24/09/2024	30/09/2024	KR 20 58A 23	SAN LUIS	13	Anden
13AN00393-12	24/09/2024	30/09/2024	KR 20 58A 23	SAN LUIS	13	Anden
13AN00393-2	24/09/2024	30/09/2024	KR 20 58 19	SAN LUIS	13	Anden
13AN00393-3	24/09/2024	30/09/2024	KR 20 58 37	SAN LUIS	13	Anden
13AN00393-4	24/09/2024	30/09/2024	KR 20 58 53	SAN LUIS	13	Anden
13AN00393-5	24/09/2024	30/09/2024	KR 20 58 53	SAN LUIS	13	Anden
13AN00393-6	24/09/2024	30/09/2024	KR 20 58 71	SAN LUIS	13	Anden
13AN00393-7	24/09/2024	30/09/2024	KR 20 58A 15	SAN LUIS	13	Anden
13AN00393-8	24/09/2024	30/09/2024	AC 57 20 00	SAN LUIS	13	Anden
13AN00393-9	24/09/2024	30/09/2024	KR 21 58 64	SAN LUIS	13	Anden
13AN00394-1	24/09/2024	30/09/2024	DG 59 21 78	SAN LUIS	13	Anden
13AN00394-10	24/09/2024	30/09/2024	TV 22BIS 59 62	SAN LUIS	13	Anden
13AN00394-11	24/09/2024	30/09/2024	DG 60 20 00	SAN LUIS	13	Anden
13AN00394-12	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00394-13	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00394-14	24/09/2024	30/09/2024	DG 60 21 11	SAN LUIS	13	Anden
13AN00394-15	24/09/2024	30/09/2024	DG 60 21 05	SAN LUIS	13	Anden
13AN00394-16	24/09/2024	30/09/2024	DG 60 21 05	SAN LUIS	13	Anden
13AN00394-17	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00394-18	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00394-2	24/09/2024	30/09/2024	DG 59 21 68	SAN LUIS	13	Anden
13AN00394-3	24/09/2024	30/09/2024	DG 59 21 44	SAN LUIS	13	Anden
13AN00394-4	24/09/2024	30/09/2024	DG 59 21 32	SAN LUIS	13	Anden
13AN00394-5	24/09/2024	30/09/2024	TV 22BIS 59 22	SAN LUIS	13	Anden
13AN00394-6	24/09/2024	30/09/2024	DG 59 21 18	SAN LUIS	13	Anden
13AN00394-7	24/09/2024	30/09/2024	DG 60 20 00	SAN LUIS	13	Anden
13AN00394-8	24/09/2024	30/09/2024	DG 60 20 00	SAN LUIS	13	Anden
13AN00394-9	24/09/2024	30/09/2024	DG 60 20 00	SAN LUIS	13	Anden
13AN00395-1	24/09/2024	30/09/2024	CL 58A 19 08	SAN LUIS	13	Anden
13AN00395-10	24/09/2024	30/09/2024	DG 59 21 17	SAN LUIS	13	Anden
13AN00395-11	24/09/2024	30/09/2024	DG 59 21 17	SAN LUIS	13	Anden
13AN00395-12	24/09/2024	30/09/2024	DG 59 21 17	SAN LUIS	13	Anden
13AN00395-2	24/09/2024	30/09/2024	KR 20 58A 08	SAN LUIS	13	Anden
13AN00395-3	24/09/2024	30/09/2024	KR 19 58A 23	SAN LUIS	13	Anden
13AN00395-4	24/09/2024	30/09/2024	KR 20 58A 12	SAN LUIS	13	Anden
13AN00395-5	24/09/2024	30/09/2024	KR 19 58B 03	SAN LUIS	13	Anden
13AN00395-6	24/09/2024	30/09/2024	KR 19 58B 11	SAN LUIS	13	Anden
13AN00395-7	24/09/2024	30/09/2024	DG 59 21 61	SAN LUIS	13	Anden
13AN00395-8	24/09/2024	30/09/2024	DG 59 21 61	SAN LUIS	13	Anden
13AN00395-9	24/09/2024	30/09/2024	DG 59 21 61	SAN LUIS	13	Anden
13AN00396-1	24/09/2024	30/09/2024	CL 52 21 00	GALERIAS	13	Anden
13AN00396-2	24/09/2024	30/09/2024	CL 53ABIS 21 19	GALERIAS	13	Anden
13AN00397-1	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-10	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00397-11	24/09/2024	30/09/2024	TV 28 53B 26	GALERIAS	13	Anden
13AN00397-12	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-13	24/09/2024	30/09/2024	TV 28 53B 98	GALERIAS	13	Anden
13AN00397-14	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-15	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-16	24/09/2024	30/09/2024	TV 28 53B 98	GALERIAS	13	Anden
13AN00397-17	24/09/2024	30/09/2024	TV 28 53B 98	GALERIAS	13	Anden
13AN00397-18	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-19	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-2	24/09/2024	30/09/2024	CL 53B 27A 04	GALERIAS	13	Anden
13AN00397-20	24/09/2024	30/09/2024	TV 28 53B 54	GALERIAS	13	Anden
13AN00397-21	24/09/2024	30/09/2024	TV 28 53B 58	GALERIAS	13	Anden
13AN00397-22	24/09/2024	30/09/2024	TV 28 53B 64	GALERIAS	13	Anden
13AN00397-23	24/09/2024	30/09/2024	TV 27A 53B 95	GALERIAS	13	Anden
13AN00397-24	24/09/2024	30/09/2024	TV 28 53B 70	GALERIAS	13	Anden
13AN00397-25	24/09/2024	30/09/2024	TV 28 53B 98	GALERIAS	13	Anden
13AN00397-26	24/09/2024	30/09/2024	TV 27A 53B 95	GALERIAS	13	Anden
13AN00397-27	24/09/2024	30/09/2024	CL 53B 23 00	GALERIAS	13	Anden
13AN00397-28	24/09/2024	30/09/2024	TV 28 53B 96	GALERIAS	13	Anden
13AN00397-29	24/09/2024	30/09/2024	TV 28 53B 96	GALERIAS	13	Anden
13AN00397-3	24/09/2024	30/09/2024	CL 53B 27A 04	GALERIAS	13	Anden
13AN00397-4	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-5	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-6	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-7	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-8	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00397-9	24/09/2024	30/09/2024	TV 28 53B 20	GALERIAS	13	Anden
13AN00398-1	24/09/2024	30/09/2024	TV 27 53B 55	GALERIAS	13	Anden
13AN00398-2	24/09/2024	30/09/2024	CL 53B 27 00	GALERIAS	13	Anden
13AN00398-3	24/09/2024	30/09/2024	TV 27 53B 75	GALERIAS	13	Anden
13AN00398-4	24/09/2024	30/09/2024	DG 53C 27 15	GALERIAS	13	Anden
13AN00398-5	24/09/2024	30/09/2024	DG 53C 27 15	GALERIAS	13	Anden
13AN00398-6	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00398-7	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00398-8	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00398-9	24/09/2024	30/09/2024	TV 27A 53B 96	GALERIAS	13	Anden
13AN00399-1	24/09/2024	30/09/2024	KR 27A 49A 09	ALFONSO LOPEZ	13	Anden
13AN00399-10	24/09/2024	30/09/2024	KR 27A 49A 49	ALFONSO LOPEZ	13	Anden
13AN00399-11	24/09/2024	30/09/2024	KR 28 49A 44	ALFONSO LOPEZ	13	Anden
13AN00399-12	24/09/2024	30/09/2024	KR 27A 50 09	ALFONSO LOPEZ	13	Anden
13AN00399-13	24/09/2024	30/09/2024	KR 27A 50 21	ALFONSO LOPEZ	13	Anden
13AN00399-14	24/09/2024	30/09/2024	KR 28 49A 48	ALFONSO LOPEZ	13	Anden
13AN00399-15	24/09/2024	30/09/2024	KR 27A 50 31	ALFONSO LOPEZ	13	Anden
13AN00399-16	24/09/2024	30/09/2024	KR 28 49A 56	ALFONSO LOPEZ	13	Anden
13AN00399-17	24/09/2024	30/09/2024	KR 27A 50 41	ALFONSO LOPEZ	13	Anden
13AN00399-18	24/09/2024	30/09/2024	KR 28 49A 62	ALFONSO LOPEZ	13	Anden
13AN00399-19	24/09/2024	30/09/2024	KR 27A 50 49	ALFONSO LOPEZ	13	Anden
13AN00399-2	24/09/2024	30/09/2024	CL 49A 27A 24	ALFONSO LOPEZ	13	Anden
13AN00399-20	24/09/2024	30/09/2024	KR 28 49A 68	ALFONSO LOPEZ	13	Anden
13AN00399-21	24/09/2024	30/09/2024	KR 27A 50 59	ALFONSO LOPEZ	13	Anden
13AN00399-22	24/09/2024	30/09/2024	KR 28 49A 72	ALFONSO LOPEZ	13	Anden
13AN00399-23	24/09/2024	30/09/2024	KR 27A 50 71	ALFONSO LOPEZ	13	Anden
13AN00399-24	24/09/2024	30/09/2024	KR 27A 50 81	ALFONSO LOPEZ	13	Anden
13AN00399-25	24/09/2024	30/09/2024	KR 28 49A 78	ALFONSO LOPEZ	13	Anden
13AN00399-26	24/09/2024	30/09/2024	KR 27A 50 81	ALFONSO LOPEZ	13	Anden
13AN00399-27	24/09/2024	30/09/2024	KR 27A 50 91	ALFONSO LOPEZ	13	Anden
13AN00399-28	24/09/2024	30/09/2024	KR 27A 50 91	ALFONSO LOPEZ	13	Anden
13AN00399-29	24/09/2024	30/09/2024	KR 27A 50 91	ALFONSO LOPEZ	13	Anden
13AN00399-3	24/09/2024	30/09/2024	KR 28 49A 08	ALFONSO LOPEZ	13	Anden
13AN00399-4	24/09/2024	30/09/2024	KR 28 49A 08	ALFONSO LOPEZ	13	Anden
13AN00399-5	24/09/2024	30/09/2024	KR 27A 49A 09	ALFONSO LOPEZ	13	Anden
13AN00399-6	24/09/2024	30/09/2024	KR 28 49A 08	ALFONSO LOPEZ	13	Anden
13AN00399-7	24/09/2024	30/09/2024	KR 27A 49A 19	ALFONSO LOPEZ	13	Anden
13AN00399-8	24/09/2024	30/09/2024	KR 27A 49A 41	ALFONSO LOPEZ	13	Anden
13AN00399-9	24/09/2024	30/09/2024	KR 28 49A 34	ALFONSO LOPEZ	13	Anden
13AN00400-4	24/09/2024	30/09/2024	KR 27A 50 44	ALFONSO LOPEZ	13	Anden
13AN00400-5	24/09/2024	30/09/2024	KR 27A 50 52	ALFONSO LOPEZ	13	Anden
13AN00400-6	24/09/2024	30/09/2024	KR 27A 50 68	ALFONSO LOPEZ	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00400-7	24/09/2024	30/09/2024	KR 27A 50 70	ALFONSO LOPEZ	13	Anden
13AN00400-8	24/09/2024	30/09/2024	KR 27A 50 84	ALFONSO LOPEZ	13	Anden
13AN00400-9	24/09/2024	30/09/2024	CL 51 27 27	ALFONSO LOPEZ	13	Anden
13AN00401-1	24/09/2024	30/09/2024	KR 29 39 56	LAS AMERICAS	13	Anden
13AN00401-10	24/09/2024	30/09/2024	TV 28A 39 93	LAS AMERICAS	13	Anden
13AN00401-11	24/09/2024	30/09/2024	TV 28A 39 93	LAS AMERICAS	13	Anden
13AN00401-12	24/09/2024	30/09/2024	CL 39A 28A 19	LAS AMERICAS	13	Anden
13AN00401-13	24/09/2024	30/09/2024	CL 39A 28A 19	LAS AMERICAS	13	Anden
13AN00401-14	24/09/2024	30/09/2024	TV 28A 39 93	LAS AMERICAS	13	Anden
13AN00401-2	24/09/2024	30/09/2024	KR 29 39 56	LAS AMERICAS	13	Anden
13AN00401-3	24/09/2024	30/09/2024	CL 39BISA 28A 48	LAS AMERICAS	13	Anden
13AN00401-4	24/09/2024	30/09/2024	KR 29 39 56	LAS AMERICAS	13	Anden
13AN00401-5	24/09/2024	30/09/2024	TV 28A 39 61	LAS AMERICAS	13	Anden
13AN00401-6	24/09/2024	30/09/2024	TV 28A 39 61	LAS AMERICAS	13	Anden
13AN00401-7	24/09/2024	30/09/2024	TV 28A 39 61	LAS AMERICAS	13	Anden
13AN00401-8	24/09/2024	30/09/2024	TV 28A 39 83	LAS AMERICAS	13	Anden
13AN00401-9	24/09/2024	30/09/2024	KR 29 39 92	LAS AMERICAS	13	Anden
13AN00402-1	24/09/2024	30/09/2024	KR 16 39A 07	LA MAGDALENA	13	Anden
13AN00402-10	24/09/2024	30/09/2024	KR 16 39A 49	LA MAGDALENA	13	Anden
13AN00402-11	24/09/2024	30/09/2024	KR 16 39A 49	LA MAGDALENA	13	Anden
13AN00402-12	24/09/2024	30/09/2024	KR 16 39A 69	LA MAGDALENA	13	Anden
13AN00402-13	24/09/2024	30/09/2024	KR 16 39A 69	LA MAGDALENA	13	Anden
13AN00402-14	24/09/2024	30/09/2024	KR 17 39B 16	LA MAGDALENA	13	Anden
13AN00402-15	24/09/2024	30/09/2024	KR 17 39B 16	LA MAGDALENA	13	Anden
13AN00402-16	24/09/2024	30/09/2024	DG 40A 16 21	LA MAGDALENA	13	Anden
13AN00402-17	24/09/2024	30/09/2024	DG 40A 16 27	LA MAGDALENA	13	Anden
13AN00402-18	24/09/2024	30/09/2024	DG 40A 16 27	LA MAGDALENA	13	Anden
13AN00402-19	24/09/2024	30/09/2024	DG 40A 16 53	LA MAGDALENA	13	Anden
13AN00402-2	24/09/2024	30/09/2024	KR 16 39A 07	LA MAGDALENA	13	Anden
13AN00402-20	24/09/2024	30/09/2024	DG 40A 16 53	LA MAGDALENA	13	Anden
13AN00402-3	24/09/2024	30/09/2024	KR 16 39A 07	LA MAGDALENA	13	Anden
13AN00402-4	24/09/2024	30/09/2024	KR 16 39A 07	LA MAGDALENA	13	Anden
13AN00402-5	24/09/2024	30/09/2024	CL 39A 16 24	LA MAGDALENA	13	Anden
13AN00402-6	24/09/2024	30/09/2024	CL 39A 16 44	LA MAGDALENA	13	Anden
13AN00402-7	24/09/2024	30/09/2024	CL 39A 16 24	LA MAGDALENA	13	Anden
13AN00402-8	24/09/2024	30/09/2024	KR 16 39A 07	LA MAGDALENA	13	Anden
13AN00402-9	24/09/2024	30/09/2024	KR 17 39A 04	LA MAGDALENA	13	Anden
13AN00403-1	24/09/2024	30/09/2024	DG 39ABIS 14 52	LA MAGDALENA	13	Anden
13AN00403-10	24/09/2024	30/09/2024	CL 39A 15 44	LA MAGDALENA	13	Anden
13AN00403-11	24/09/2024	30/09/2024	DG 39ABIS 14 76	LA MAGDALENA	13	Anden
13AN00403-12	24/09/2024	30/09/2024	DG 39ABIS 14 76	LA MAGDALENA	13	Anden
13AN00403-13	24/09/2024	30/09/2024	KR 15BIS 39A 11	LA MAGDALENA	13	Anden
13AN00403-14	24/09/2024	30/09/2024	DG 39ABIS 14 78	LA MAGDALENA	13	Anden
13AN00403-15	24/09/2024	30/09/2024	KR 15BIS 39A 11	LA MAGDALENA	13	Anden
13AN00403-16	24/09/2024	30/09/2024	DG 40A 14 15	LA MAGDALENA	13	Anden
13AN00403-17	24/09/2024	30/09/2024	DG 40A 14 15	LA MAGDALENA	13	Anden
13AN00403-18	24/09/2024	30/09/2024	DG 40A 14 47	LA MAGDALENA	13	Anden
13AN00403-19	24/09/2024	30/09/2024	DG 40A 15 59	LA MAGDALENA	13	Anden
13AN00403-2	24/09/2024	30/09/2024	DG 39ABIS 14 52	LA MAGDALENA	13	Anden
13AN00403-3	24/09/2024	30/09/2024	DG 39ABIS 14 52	LA MAGDALENA	13	Anden
13AN00403-4	24/09/2024	30/09/2024	KR 15BIS 39A 11	LA MAGDALENA	13	Anden
13AN00403-5	24/09/2024	30/09/2024	KR 15BIS 39A 11	LA MAGDALENA	13	Anden
13AN00403-6	24/09/2024	30/09/2024	KR 15BIS 39A 11	LA MAGDALENA	13	Anden
13AN00403-7	24/09/2024	30/09/2024	CL 39A 15 24	LA MAGDALENA	13	Anden
13AN00403-8	24/09/2024	30/09/2024	DG 39ABIS 14 58	LA MAGDALENA	13	Anden
13AN00403-9	24/09/2024	30/09/2024	DG 39ABIS 14 58	LA MAGDALENA	13	Anden
13AN00404-1	24/09/2024	30/09/2024	CL 35 16 12	TEUSAQUILLO	13	Anden
13AN00404-10	24/09/2024	30/09/2024	KR 17 35 02	TEUSAQUILLO	13	Anden
13AN00404-11	24/09/2024	30/09/2024	KR 17 35 30	TEUSAQUILLO	13	Anden
13AN00404-12	24/09/2024	30/09/2024	KR 17 35 30	TEUSAQUILLO	13	Anden
13AN00404-13	24/09/2024	30/09/2024	KR 16 35 41	TEUSAQUILLO	13	Anden
13AN00404-14	24/09/2024	30/09/2024	KR 17 35 30	TEUSAQUILLO	13	Anden
13AN00404-15	24/09/2024	30/09/2024	KR 17 35 30	TEUSAQUILLO	13	Anden
13AN00404-16	24/09/2024	30/09/2024	KR 16 35 41	TEUSAQUILLO	13	Anden
13AN00404-18	24/09/2024	30/09/2024	KR 16 35 63	TEUSAQUILLO	13	Anden
13AN00404-2	24/09/2024	30/09/2024	CL 35 16 12	TEUSAQUILLO	13	Anden
13AN00404-3	24/09/2024	30/09/2024	CL 35 16 16	TEUSAQUILLO	13	Anden
13AN00404-4	24/09/2024	30/09/2024	CL 35 16 16	TEUSAQUILLO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00404-5	24/09/2024	30/09/2024	KR 17 35 02	TEUSAQUILLO	13	Anden
13AN00404-6	24/09/2024	30/09/2024	KR 17 35 02	TEUSAQUILLO	13	Anden
13AN00404-7	24/09/2024	30/09/2024	KR 17 35 02	TEUSAQUILLO	13	Anden
13AN00404-9	24/09/2024	30/09/2024	KR 17 35 30	TEUSAQUILLO	13	Anden
13AN00405-1	24/09/2024	30/09/2024	KR 17 35 71	TEUSAQUILLO	13	Anden
13AN00405-2	24/09/2024	30/09/2024	KR 17 35 71	TEUSAQUILLO	13	Anden
13AN00405-3	24/09/2024	30/09/2024	KR 17 35 71	TEUSAQUILLO	13	Anden
13AN00405-4	24/09/2024	30/09/2024	CL 36 17 07	TEUSAQUILLO	13	Anden
13AN00405-5	24/09/2024	30/09/2024	TV 17 A BIS - CL 36	TEUSAQUILLO	13	Anden
13AN00405-6	24/09/2024	30/09/2024	KR 17 35 71	TEUSAQUILLO	13	Anden
13AN00406-1	24/09/2024	30/09/2024	KR 18 35 10	TEUSAQUILLO	13	Anden
13AN00406-2	24/09/2024	30/09/2024	TV 17ABIS 35 19	TEUSAQUILLO	13	Anden
13AN00406-3	24/09/2024	30/09/2024	KR 18 35 10	TEUSAQUILLO	13	Anden
13AN00406-4	24/09/2024	30/09/2024	TV 17ABIS 35 35	TEUSAQUILLO	13	Anden
13AN00406-5	24/09/2024	30/09/2024	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden
13AN00406-6	24/09/2024	30/09/2024	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden
13AN00406-7	24/09/2024	30/09/2024	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden
13AN00406-8	24/09/2024	30/09/2024	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden
13AN00406-9	24/09/2024	30/09/2024	TV 17ABIS 35 81	TEUSAQUILLO	13	Anden
13AN00407-1	24/09/2024	30/09/2024	KR 18 35 09	TEUSAQUILLO	13	Anden
13AN00407-10	24/09/2024	30/09/2024	AK 19 35 66	TEUSAQUILLO	13	Anden
13AN00407-2	24/09/2024	30/09/2024	KR 18 35 09	TEUSAQUILLO	13	Anden
13AN00407-3	24/09/2024	30/09/2024	KR 18 35 09	TEUSAQUILLO	13	Anden
13AN00407-4	24/09/2024	30/09/2024	KR 18 35 09	TEUSAQUILLO	13	Anden
13AN00407-5	24/09/2024	30/09/2024	AK 19 35 38	TEUSAQUILLO	13	Anden
13AN00407-6	24/09/2024	30/09/2024	AK 19 35 42	TEUSAQUILLO	13	Anden
13AN00407-7	24/09/2024	30/09/2024	AK 19 35 42	TEUSAQUILLO	13	Anden
13AN00407-8	24/09/2024	30/09/2024	AK 19 35 66	TEUSAQUILLO	13	Anden
13AN00407-9	24/09/2024	30/09/2024	AK 19 35 66	TEUSAQUILLO	13	Anden
13AN00408-1	24/09/2024	30/09/2024	AK 19 35 43	LA SOLEDAD	13	Anden
13AN00408-10	24/09/2024	30/09/2024	DG 35BIS 19 66	LA SOLEDAD	13	Anden
13AN00408-2	24/09/2024	30/09/2024	AK 19 35 43	LA SOLEDAD	13	Anden
13AN00408-3	24/09/2024	30/09/2024	DG 35BIS 19 38	LA SOLEDAD	13	Anden
13AN00408-4	24/09/2024	30/09/2024	DG 35BIS 19 38	LA SOLEDAD	13	Anden
13AN00408-5	24/09/2024	30/09/2024	DG 35BIS 19 56	LA SOLEDAD	13	Anden
13AN00408-6	24/09/2024	30/09/2024	DG 35BIS 19 66	LA SOLEDAD	13	Anden
13AN00408-7	24/09/2024	30/09/2024	CL 36 19 37	LA SOLEDAD	13	Anden
13AN00408-8	24/09/2024	30/09/2024	CL 36 19 37	LA SOLEDAD	13	Anden
13AN00408-9	24/09/2024	30/09/2024	DG 35BIS 19 66	LA SOLEDAD	13	Anden
13AN00409-1	24/09/2024	30/09/2024	AK 28 34 01	LAS AMERICAS	13	Anden
13AN00409-2	24/09/2024	30/09/2024	AK 28 34 31	LAS AMERICAS	13	Anden
13AN00409-3	24/09/2024	30/09/2024	AK 28 34 63	LAS AMERICAS	13	Anden
13AN00409-4	24/09/2024	30/09/2024	AK 28 34 63	LAS AMERICAS	13	Anden
13AN00410-1	24/09/2024	30/09/2024	KR 26 45C 11	PALERMO	13	Anden
13AN00410-2	24/09/2024	30/09/2024	KR 26 45C 15	PALERMO	13	Anden
13AN00410-3	24/09/2024	30/09/2024	KR 26 45C 51	PALERMO	13	Anden
13AN00411-1	24/09/2024	30/09/2024	TV 23 61C 04	SAN LUIS	13	Anden
13AN00411-10	24/09/2024	30/09/2024	AK 24 61D 74	SAN LUIS	13	Anden
13AN00411-2	24/09/2024	30/09/2024	TV 23 61C 04	SAN LUIS	13	Anden
13AN00411-3	24/09/2024	30/09/2024	DG 61C 22A 56	SAN LUIS	13	Anden
13AN00411-4	24/09/2024	30/09/2024	DG 61C 22A 44	SAN LUIS	13	Anden
13AN00411-5	24/09/2024	30/09/2024	TV 23 61C 12	SAN LUIS	13	Anden
13AN00411-6	24/09/2024	30/09/2024	DG 61C 22A 38	SAN LUIS	13	Anden
13AN00411-7	24/09/2024	30/09/2024	DG 61C 22A 32	SAN LUIS	13	Anden
13AN00411-8	24/09/2024	30/09/2024	TV 23 61C 12	SAN LUIS	13	Anden
13AN00411-9	24/09/2024	30/09/2024	AK 24 61D 56	SAN LUIS	13	Anden
13AN00412-1	24/09/2024	30/09/2024	DG 61B 23 46	SAN LUIS	13	Anden
13AN00412-2	24/09/2024	30/09/2024	DG 61B 23 42	SAN LUIS	13	Anden
13AN00412-3	24/09/2024	30/09/2024	DG 61B 23 26	SAN LUIS	13	Anden
13AN00412-4	24/09/2024	30/09/2024	DG 61B 23 06	SAN LUIS	13	Anden
13AN00412-5	24/09/2024	30/09/2024	DG 61B 23 06	SAN LUIS	13	Anden
13AN00412-6	24/09/2024	30/09/2024	TV 23 61C 07	SAN LUIS	13	Anden
13AN00412-7	24/09/2024	30/09/2024	TV 23 61C 07	SAN LUIS	13	Anden
13AN00413-1	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00413-2	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00413-3	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00413-4	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00413-5	24/09/2024	30/09/2024	CL 62 21 56	SAN LUIS	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00413-6	24/09/2024	30/09/2024	KR 21 62 25	SAN LUIS	13	Anden
13AN00413-7	24/09/2024	30/09/2024	CL 62 21 56	SAN LUIS	13	Anden
13AN00413-8	24/09/2024	30/09/2024	KR 21 62 37	SAN LUIS	13	Anden
13AN00413-9	24/09/2024	30/09/2024	AC 63 21 45	SAN LUIS	13	Anden
13AN00414-1	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00414-10	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00414-11	24/09/2024	30/09/2024	AC 63 20 35	SAN LUIS	13	Anden
13AN00414-12	24/09/2024	30/09/2024	AC 63 20 23	SAN LUIS	13	Anden
13AN00414-13	24/09/2024	30/09/2024	AC 63 21 07	SAN LUIS	13	Anden
13AN00414-2	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00414-3	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00414-4	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00414-5	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00414-6	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00414-7	24/09/2024	30/09/2024	KR 21 62 28	SAN LUIS	13	Anden
13AN00414-8	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00414-9	24/09/2024	30/09/2024	KR 21 62 28	SAN LUIS	13	Anden
13AN00415-1	24/09/2024	30/09/2024	DG 61B 21 28	SAN LUIS	13	Anden
13AN00415-10	24/09/2024	30/09/2024	DG 61B 20 42	SAN LUIS	13	Anden
13AN00415-11	24/09/2024	30/09/2024	DG 61B 21 99	SAN LUIS	13	Anden
13AN00415-12	24/09/2024	30/09/2024	DG 61B 20 42	SAN LUIS	13	Anden
13AN00415-13	24/09/2024	30/09/2024	DG 61B 21 99	SAN LUIS	13	Anden
13AN00415-14	24/09/2024	30/09/2024	TV 22BIS 61B 70	SAN LUIS	13	Anden
13AN00415-15	24/09/2024	30/09/2024	TV 21BIS 61B 71	SAN LUIS	13	Anden
13AN00415-16	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00415-17	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00415-18	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00415-19	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00415-2	24/09/2024	30/09/2024	DG 61B 21 14	SAN LUIS	13	Anden
13AN00415-20	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00415-21	24/09/2024	30/09/2024	CL 62 22 19	SAN LUIS	13	Anden
13AN00415-22	24/09/2024	30/09/2024	DG 61B 21 99	SAN LUIS	13	Anden
13AN00415-3	24/09/2024	30/09/2024	TV 22BIS 61B 16	SAN LUIS	13	Anden
13AN00415-4	24/09/2024	30/09/2024	TV 21BIS 61B 07	SAN LUIS	13	Anden
13AN00415-5	24/09/2024	30/09/2024	TV 21BIS 61B 07	SAN LUIS	13	Anden
13AN00415-6	24/09/2024	30/09/2024	TV 21BIS 61B 13	SAN LUIS	13	Anden
13AN00415-7	24/09/2024	30/09/2024	TV 22BIS 61B 38	SAN LUIS	13	Anden
13AN00415-8	24/09/2024	30/09/2024	DG 61B 20 42	SAN LUIS	13	Anden
13AN00415-9	24/09/2024	30/09/2024	DG 61B 20 42	SAN LUIS	13	Anden
13AN00416-1	24/09/2024	30/09/2024	KR 16 60 78	CHAPINERO OCCIDENTAL	13	Anden
13AN00417-1	24/09/2024	30/09/2024	KR 17 59 98	CHAPINERO OCCIDENTAL	13	Anden
13AN00417-3	24/09/2024	30/09/2024	KR 17 59 98	CHAPINERO OCCIDENTAL	13	Anden
13AN00417-4	24/09/2024	30/09/2024	KR 17 59 98	CHAPINERO OCCIDENTAL	13	Anden
13AN00417-5	24/09/2024	30/09/2024	KR 17 59 98	CHAPINERO OCCIDENTAL	13	Anden
13AN00417-6	24/09/2024	30/09/2024	KR 16 60 55	CHAPINERO OCCIDENTAL	13	Anden
13AN00417-7	24/09/2024	30/09/2024	KR 16 60 55	CHAPINERO OCCIDENTAL	13	Anden
13AN00418-1	24/09/2024	30/09/2024	KR 17 61 37	SAN LUIS	13	Anden
13AN00418-2	24/09/2024	30/09/2024	KR 17 61 37	SAN LUIS	13	Anden
13AN00418-3	24/09/2024	30/09/2024	KR 17 61 37	SAN LUIS	13	Anden
13AN00418-4	24/09/2024	30/09/2024	KR 17 61 37	SAN LUIS	13	Anden
13AN00418-5	24/09/2024	30/09/2024	KR 17 61 37	SAN LUIS	13	Anden
13AN00418-6	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00418-7	24/09/2024	30/09/2024	DG 61B 17 89	SAN LUIS	13	Anden
13AN00418-8	24/09/2024	30/09/2024	DG 61B 17 89	SAN LUIS	13	Anden
13AN00419-1	24/09/2024	30/09/2024	KR 18 60 98	SAN LUIS	13	Anden
13AN00419-10	24/09/2024	30/09/2024	KR 19A 61 64	SAN LUIS	13	Anden
13AN00419-11	24/09/2024	30/09/2024	KR 19A 61 64	SAN LUIS	13	Anden
13AN00419-12	24/09/2024	30/09/2024	DG 61B 18 23	SAN LUIS	13	Anden
13AN00419-13	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00419-2	24/09/2024	30/09/2024	KR 18 60 98	SAN LUIS	13	Anden
13AN00419-3	24/09/2024	30/09/2024	KR 18 61 11	SAN LUIS	13	Anden
13AN00419-4	24/09/2024	30/09/2024	KR 18 60 98	SAN LUIS	13	Anden
13AN00419-5	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00419-6	24/09/2024	30/09/2024	CL 61 18 00	SAN LUIS	13	Anden
13AN00419-7	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00419-8	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00419-9	24/09/2024	30/09/2024	CL 61 18 00	SAN LUIS	13	Anden
13AN00420-1	24/09/2024	30/09/2024	KR 18 60 00	SAN LUIS	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00420-2	24/09/2024	30/09/2024	KR 18 60 00	SAN LUIS	13	Anden
13AN00420-3	24/09/2024	30/09/2024	KR 18 60 00	SAN LUIS	13	Anden
13AN00420-4	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00420-5	24/09/2024	30/09/2024	KR 18 61 22	SAN LUIS	13	Anden
13AN00420-6	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00420-7	24/09/2024	30/09/2024	KR 17 61 37	SAN LUIS	13	Anden
13AN00420-8	24/09/2024	30/09/2024	KR 17 61 37	SAN LUIS	13	Anden
13AN00420-9	24/09/2024	30/09/2024	KR 17 61 37	SAN LUIS	13	Anden
13AN00421-1	24/09/2024	30/09/2024	KR 18 60 98	SAN LUIS	13	Anden
13AN00421-10	24/09/2024	30/09/2024	KR 20 61 44	SAN LUIS	13	Anden
13AN00421-11	24/09/2024	30/09/2024	CL 61 18 00	SAN LUIS	13	Anden
13AN00421-12	24/09/2024	30/09/2024	DG 61B 19A 13	SAN LUIS	13	Anden
13AN00421-13	24/09/2024	30/09/2024	KR 19A 61 65	SAN LUIS	13	Anden
13AN00421-14	24/09/2024	30/09/2024	KR 19A 61 65	SAN LUIS	13	Anden
13AN00421-2	24/09/2024	30/09/2024	KR 20 61 08	SAN LUIS	13	Anden
13AN00421-3	24/09/2024	30/09/2024	DG 61B 19A 99	SAN LUIS	13	Anden
13AN00421-4	24/09/2024	30/09/2024	KR 20 61 26	SAN LUIS	13	Anden
13AN00421-5	24/09/2024	30/09/2024	KR 20 61 26	SAN LUIS	13	Anden
13AN00421-6	24/09/2024	30/09/2024	CL 61 18 00	SAN LUIS	13	Anden
13AN00421-7	24/09/2024	30/09/2024	KR 20 61 44	SAN LUIS	13	Anden
13AN00421-8	24/09/2024	30/09/2024	CL 61 18 00	SAN LUIS	13	Anden
13AN00421-9	24/09/2024	30/09/2024	KR 20 61 44	SAN LUIS	13	Anden
13AN00422-1	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00422-10	24/09/2024	30/09/2024	KR 18 60 98	SAN LUIS	13	Anden
13AN00422-11	24/09/2024	30/09/2024	DG 61B 20 99	SAN LUIS	13	Anden
13AN00422-13	24/09/2024	30/09/2024	DG 61B 20 51	SAN LUIS	13	Anden
13AN00422-14	24/09/2024	30/09/2024	DG 61B 20 37	SAN LUIS	13	Anden
13AN00422-15	24/09/2024	30/09/2024	DG 61B 19A 99	SAN LUIS	13	Anden
13AN00422-16	24/09/2024	30/09/2024	DG 61B 20 11	SAN LUIS	13	Anden
13AN00422-17	24/09/2024	30/09/2024	KR 20 61 39	SAN LUIS	13	Anden
13AN00422-2	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00422-3	24/09/2024	30/09/2024	DG 61B 20 99	SAN LUIS	13	Anden
13AN00422-4	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00422-5	24/09/2024	30/09/2024	DG 61B 20 99	SAN LUIS	13	Anden
13AN00422-6	24/09/2024	30/09/2024	KR 20 60 13	SAN LUIS	13	Anden
13AN00422-7	24/09/2024	30/09/2024	DG 61B 20 99	SAN LUIS	13	Anden
13AN00422-8	24/09/2024	30/09/2024	KR 20 60 33	SAN LUIS	13	Anden
13AN00422-9	24/09/2024	30/09/2024	KR 20 60 55	SAN LUIS	13	Anden
13AN00423-1	24/09/2024	30/09/2024	DG 61B 20 42	SAN LUIS	13	Anden
13AN00423-10	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00423-11	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00423-12	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00423-13	24/09/2024	30/09/2024	DG 61B 20 42	SAN LUIS	13	Anden
13AN00423-14	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00423-15	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00423-16	24/09/2024	30/09/2024	KR 20 61B 99	SAN LUIS	13	Anden
13AN00423-2	24/09/2024	30/09/2024	TV 21BIS 61B 08	SAN LUIS	13	Anden
13AN00423-3	24/09/2024	30/09/2024	DG 61B 20 34	SAN LUIS	13	Anden
13AN00423-4	24/09/2024	30/09/2024	DG 61B 20 32	SAN LUIS	13	Anden
13AN00423-5	24/09/2024	30/09/2024	DG 61B 20 42	SAN LUIS	13	Anden
13AN00423-6	24/09/2024	30/09/2024	DG 61B 20 42	SAN LUIS	13	Anden
13AN00423-7	24/09/2024	30/09/2024	DG 61B 20 42	SAN LUIS	13	Anden
13AN00423-8	24/09/2024	30/09/2024	DG 61B 20 04	SAN LUIS	13	Anden
13AN00423-9	24/09/2024	30/09/2024	TV 21BIS 61B 52	SAN LUIS	13	Anden
13AN00424-1	24/09/2024	30/09/2024	DG 61B 19A 22	SAN LUIS	13	Anden
13AN00424-10	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00424-11	24/09/2024	30/09/2024	KR 19A 61B 67	SAN LUIS	13	Anden
13AN00424-12	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00424-13	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00424-2	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00424-3	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00424-4	24/09/2024	30/09/2024	KR 19A 61B 15	SAN LUIS	13	Anden
13AN00424-5	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00424-6	24/09/2024	30/09/2024	DG 61B 18 00	SAN LUIS	13	Anden
13AN00424-7	24/09/2024	30/09/2024	KR 19A 61B 35	SAN LUIS	13	Anden
13AN00424-8	24/09/2024	30/09/2024	DG 61B 19A 00	SAN LUIS	13	Anden
13AN00424-9	24/09/2024	30/09/2024	KR 19A 61B 35	SAN LUIS	13	Anden
13AN00425-1	24/09/2024	30/09/2024	DG 61B 18 00	SAN LUIS	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00425-10	24/09/2024	30/09/2024	DG 61B 18 00	SAN LUIS	13	Anden
13AN00425-11	24/09/2024	30/09/2024	DG 61B 18 00	SAN LUIS	13	Anden
13AN00425-2	24/09/2024	30/09/2024	DG 61B 18 00	SAN LUIS	13	Anden
13AN00425-3	24/09/2024	30/09/2024	DG 61B 18 00	SAN LUIS	13	Anden
13AN00425-4	24/09/2024	30/09/2024	DG 61B 17 42	SAN LUIS	13	Anden
13AN00425-5	24/09/2024	30/09/2024	DG 61B 17 30	SAN LUIS	13	Anden
13AN00425-6	24/09/2024	30/09/2024	DG 61B 17 28	SAN LUIS	13	Anden
13AN00425-7	24/09/2024	30/09/2024	DG 61B 18 00	SAN LUIS	13	Anden
13AN00425-8	24/09/2024	30/09/2024	DG 61B 18 00	SAN LUIS	13	Anden
13AN00425-9	24/09/2024	30/09/2024	AC 63 17 31	SAN LUIS	13	Anden
13AN00426-1	24/09/2024	30/09/2024	DG 61B 23 21	SAN LUIS	13	Anden
13AN00426-10	24/09/2024	30/09/2024	DG 61C 22A 33	SAN LUIS	13	Anden
13AN00426-2	24/09/2024	30/09/2024	TV 23 61B 12	SAN LUIS	13	Anden
13AN00426-3	24/09/2024	30/09/2024	TV 23 61B 12	SAN LUIS	13	Anden
13AN00426-4	24/09/2024	30/09/2024	DG 61B 22A 28	SAN LUIS	13	Anden
13AN00426-5	24/09/2024	30/09/2024	DG 61B 22A 16	SAN LUIS	13	Anden
13AN00426-6	24/09/2024	30/09/2024	DG 61B 22A 10	SAN LUIS	13	Anden
13AN00426-7	24/09/2024	30/09/2024	DG 61C 22A 63	SAN LUIS	13	Anden
13AN00426-8	24/09/2024	30/09/2024	DG 61C 22A 55	SAN LUIS	13	Anden
13AN00426-9	24/09/2024	30/09/2024	DG 61C 22A 41	SAN LUIS	13	Anden
13AN00427-1	24/09/2024	30/09/2024	AC 63 16A 99	CHAPINERO OCCIDENTAL	13	Anden
13AN00427-2	24/09/2024	30/09/2024	CL 61A 16A 14	CHAPINERO OCCIDENTAL	13	Anden
13AN00427-3	24/09/2024	30/09/2024	AC 63 16 99	CHAPINERO OCCIDENTAL	13	Anden
13AN00427-4	24/09/2024	30/09/2024	AC 63 16 99	CHAPINERO OCCIDENTAL	13	Anden
13AN00427-5	24/09/2024	30/09/2024	AC 63 16 99	CHAPINERO OCCIDENTAL	13	Anden
13AN00428-1	24/09/2024	30/09/2024	KR 16 61 14	CHAPINERO OCCIDENTAL	13	Anden
13AN00428-2	24/09/2024	30/09/2024	KR 16 61 14	CHAPINERO OCCIDENTAL	13	Anden
13AN00428-3	24/09/2024	30/09/2024	CL 61A 15 91	CHAPINERO OCCIDENTAL	13	Anden
13AN00429-1	24/09/2024	30/09/2024	KR 16 61 07	CHAPINERO OCCIDENTAL	13	Anden
13AN00429-2	24/09/2024	30/09/2024	CL 61A 16 09	CHAPINERO OCCIDENTAL	13	Anden
13AN00429-3	24/09/2024	30/09/2024	CL 61A 16A 19	CHAPINERO OCCIDENTAL	13	Anden
13AN00429-4	24/09/2024	30/09/2024	CL 61A 16 09	CHAPINERO OCCIDENTAL	13	Anden
13AN00429-5	24/09/2024	30/09/2024	CL 61A 16 29	CHAPINERO OCCIDENTAL	13	Anden
13AN00429-6	24/09/2024	30/09/2024	CL 61A 16 25	CHAPINERO OCCIDENTAL	13	Anden
13AN00430-1	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00430-10	24/09/2024	30/09/2024	TV 21BIS 60 13	SAN LUIS	13	Anden
13AN00430-11	24/09/2024	30/09/2024	DG 61B 20 99	SAN LUIS	13	Anden
13AN00430-12	24/09/2024	30/09/2024	DG 61B 20 99	SAN LUIS	13	Anden
13AN00430-13	24/09/2024	30/09/2024	DG 61B 21 00	SAN LUIS	13	Anden
13AN00430-14	24/09/2024	30/09/2024	DG 61B 20 99	SAN LUIS	13	Anden
13AN00430-15	24/09/2024	30/09/2024	TV 22BIS 60 96	SAN LUIS	13	Anden
13AN00430-16	24/09/2024	30/09/2024	TV 21BIS 60 81	SAN LUIS	13	Anden
13AN00430-17	24/09/2024	30/09/2024	TV 21BIS 60 81	SAN LUIS	13	Anden
13AN00430-2	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00430-3	24/09/2024	30/09/2024	DG 61B 21 00	SAN LUIS	13	Anden
13AN00430-4	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00430-5	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00430-6	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00430-7	24/09/2024	30/09/2024	DG 61B 21 00	SAN LUIS	13	Anden
13AN00430-8	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00430-9	24/09/2024	30/09/2024	TV 21BIS 60 07	SAN LUIS	13	Anden
13AN00431-1	24/09/2024	30/09/2024	DG 60 22 42	SAN LUIS	13	Anden
13AN00431-2	24/09/2024	30/09/2024	DG 60 22 32	SAN LUIS	13	Anden
13AN00431-3	24/09/2024	30/09/2024	TV 22BIS 60 09	SAN LUIS	13	Anden
13AN00431-4	24/09/2024	30/09/2024	DG 61B 21 00	SAN LUIS	13	Anden
13AN00431-5	24/09/2024	30/09/2024	DG 61B 21 00	SAN LUIS	13	Anden
13AN00431-6	24/09/2024	30/09/2024	DG 61B 21 00	SAN LUIS	13	Anden
13AN00431-7	24/09/2024	30/09/2024	DG 61B 21 00	SAN LUIS	13	Anden
13AN00431-8	24/09/2024	30/09/2024	DG 61B 22 07	SAN LUIS	13	Anden
13AN00432-1	24/09/2024	30/09/2024	KR 18 59 00	SAN LUIS	13	Anden
13AN00432-10	24/09/2024	30/09/2024	KR 18 60 00	SAN LUIS	13	Anden
13AN00432-11	24/09/2024	30/09/2024	KR 18 60 00	SAN LUIS	13	Anden
13AN00432-2	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00432-3	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00432-4	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00432-5	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00432-6	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00432-7	24/09/2024	30/09/2024	CL 60 16 90	SAN LUIS	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00432-8	24/09/2024	30/09/2024	KR 18 60 66	SAN LUIS	13	Anden
13AN00432-9	24/09/2024	30/09/2024	KR 18 60 00	SAN LUIS	13	Anden
13AN00433-1	24/09/2024	30/09/2024	KR 16 59 05	CHAPINERO OCCIDENTAL	13	Anden
13AN00433-2	24/09/2024	30/09/2024	KR 16 59 05	CHAPINERO OCCIDENTAL	13	Anden
13AN00433-3	24/09/2024	30/09/2024	KR 16 58A 99	CHAPINERO OCCIDENTAL	13	Anden
13AN00433-4	24/09/2024	30/09/2024	KR 16 59 05	CHAPINERO OCCIDENTAL	13	Anden
13AN00433-5	24/09/2024	30/09/2024	CL 58 16A 98	CHAPINERO OCCIDENTAL	13	Anden
13AN00433-6	24/09/2024	30/09/2024	CL 58 16A 98	CHAPINERO OCCIDENTAL	13	Anden
13AN00433-7	24/09/2024	30/09/2024	CL 60 16 35	CHAPINERO OCCIDENTAL	13	Anden
13AN00433-8	24/09/2024	30/09/2024	CL 60 16 49	CHAPINERO OCCIDENTAL	13	Anden
13AN00434-1	24/09/2024	30/09/2024	KR 18 58B 99	SAN LUIS	13	Anden
13AN00434-10	24/09/2024	30/09/2024	CL 60 18 00	SAN LUIS	13	Anden
13AN00434-11	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00434-12	24/09/2024	30/09/2024	CL 60 18 00	SAN LUIS	13	Anden
13AN00434-13	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00434-14	24/09/2024	30/09/2024	KR 18 59 59	SAN LUIS	13	Anden
13AN00434-15	24/09/2024	30/09/2024	KR 18 59 59	SAN LUIS	13	Anden
13AN00434-16	24/09/2024	30/09/2024	CL 60 18 00	SAN LUIS	13	Anden
13AN00434-17	24/09/2024	30/09/2024	KR 18 59 59	SAN LUIS	13	Anden
13AN00434-18	24/09/2024	30/09/2024	KR 18 59 59	SAN LUIS	13	Anden
13AN00434-2	24/09/2024	30/09/2024	KR 18 58B 99	SAN LUIS	13	Anden
13AN00434-3	24/09/2024	30/09/2024	KR 18 58B 99	SAN LUIS	13	Anden
13AN00434-4	24/09/2024	30/09/2024	KR 18 58B 99	SAN LUIS	13	Anden
13AN00434-5	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00434-6	24/09/2024	30/09/2024	CL 59 18 46	SAN LUIS	13	Anden
13AN00434-7	24/09/2024	30/09/2024	CL 59 18 46	SAN LUIS	13	Anden
13AN00434-8	24/09/2024	30/09/2024	CL 60 18 00	SAN LUIS	13	Anden
13AN00434-9	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00435-1	24/09/2024	30/09/2024	KR 18 58B 00	SAN LUIS	13	Anden
13AN00435-2	24/09/2024	30/09/2024	CL 59 17 48	SAN LUIS	13	Anden
13AN00435-3	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00435-4	24/09/2024	30/09/2024	KR 18 59 28	SAN LUIS	13	Anden
13AN00435-5	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00435-6	24/09/2024	30/09/2024	KR 18 59 00	SAN LUIS	13	Anden
13AN00435-7	24/09/2024	30/09/2024	KR 18 59 00	SAN LUIS	13	Anden
13AN00435-8	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00435-9	24/09/2024	30/09/2024	KR 18 59 00	SAN LUIS	13	Anden
13AN00436-1	24/09/2024	30/09/2024	TV 25 60 08	SAN LUIS	13	Anden
13AN00436-2	24/09/2024	30/09/2024	TV 24A 60 11	SAN LUIS	13	Anden
13AN00436-3	24/09/2024	30/09/2024	TV 25 60 16	SAN LUIS	13	Anden
13AN00436-4	24/09/2024	30/09/2024	TV 25 60 36	SAN LUIS	13	Anden
13AN00436-5	24/09/2024	30/09/2024	TV 25 60 60	SAN LUIS	13	Anden
13AN00436-6	24/09/2024	30/09/2024	TV 25 60 60	SAN LUIS	13	Anden
13AN00436-7	24/09/2024	30/09/2024	DG 61B 24A 07	SAN LUIS	13	Anden
13AN00437-1	24/09/2024	30/09/2024	DG 60 24 12	SAN LUIS	13	Anden
13AN00437-2	24/09/2024	30/09/2024	TV 24 60 31	SAN LUIS	13	Anden
13AN00437-3	24/09/2024	30/09/2024	TV 24 60A 05	SAN LUIS	13	Anden
13AN00437-4	24/09/2024	30/09/2024	DG 61B 24 29	SAN LUIS	13	Anden
13AN00438-1	24/09/2024	30/09/2024	TV 25 57 00	SAN LUIS	13	Anden
13AN00438-2	24/09/2024	30/09/2024	DG 59 24 30	SAN LUIS	13	Anden
13AN00438-3	24/09/2024	30/09/2024	TV 25 57 00	SAN LUIS	13	Anden
13AN00438-4	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00438-5	24/09/2024	30/09/2024	TV 24 59 07	SAN LUIS	13	Anden
13AN00438-6	24/09/2024	30/09/2024	TV 24 59 25	SAN LUIS	13	Anden
13AN00438-8	24/09/2024	30/09/2024	TV 24A 59 64	SAN LUIS	13	Anden
13AN00439-1	24/09/2024	30/09/2024	DG 61B 22A 29	SAN LUIS	13	Anden
13AN00440-1	24/09/2024	30/09/2024	TV 24 60 06	SAN LUIS	13	Anden
13AN00440-10	24/09/2024	30/09/2024	TV 22A 60 37	SAN LUIS	13	Anden
13AN00440-11	24/09/2024	30/09/2024	TV 22A 60 37	SAN LUIS	13	Anden
13AN00440-12	24/09/2024	30/09/2024	TV 22A 60 37	SAN LUIS	13	Anden
13AN00440-2	24/09/2024	30/09/2024	DG 60 23 46	SAN LUIS	13	Anden
13AN00440-3	24/09/2024	30/09/2024	TV 24 60 06	SAN LUIS	13	Anden
13AN00440-4	24/09/2024	30/09/2024	DG 60 23 40	SAN LUIS	13	Anden
13AN00440-5	24/09/2024	30/09/2024	TV 24 60 06	SAN LUIS	13	Anden
13AN00440-6	24/09/2024	30/09/2024	DG 60 23 10	SAN LUIS	13	Anden
13AN00440-7	24/09/2024	30/09/2024	DG 60 23 10	SAN LUIS	13	Anden
13AN00440-8	24/09/2024	30/09/2024	DG 60 23 04	SAN LUIS	13	Anden
13AN00440-9	24/09/2024	30/09/2024	DG 60 23 04	SAN LUIS	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00441-1	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00441-10	24/09/2024	30/09/2024	TV 24 59 46	SAN LUIS	13	Anden
13AN00441-11	24/09/2024	30/09/2024	TV 23 59 23	SAN LUIS	13	Anden
13AN00441-12	24/09/2024	30/09/2024	TV 24 59 60	SAN LUIS	13	Anden
13AN00441-13	24/09/2024	30/09/2024	TV 23 59 33	SAN LUIS	13	Anden
13AN00441-14	24/09/2024	30/09/2024	TV 23 59 49	SAN LUIS	13	Anden
13AN00441-15	24/09/2024	30/09/2024	TV 23 59 49	SAN LUIS	13	Anden
13AN00441-16	24/09/2024	30/09/2024	TV 23 59 59	SAN LUIS	13	Anden
13AN00441-17	24/09/2024	30/09/2024	DG 60 23 55	SAN LUIS	13	Anden
13AN00441-18	24/09/2024	30/09/2024	DG 60 23 45	SAN LUIS	13	Anden
13AN00441-19	24/09/2024	30/09/2024	DG 60 23 17	SAN LUIS	13	Anden
13AN00441-2	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00441-20	24/09/2024	30/09/2024	DG 60 23 17	SAN LUIS	13	Anden
13AN00441-3	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00441-4	24/09/2024	30/09/2024	DG 59 23 54	SAN LUIS	13	Anden
13AN00441-5	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00441-6	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00441-7	24/09/2024	30/09/2024	TV 23 59 09	SAN LUIS	13	Anden
13AN00441-8	24/09/2024	30/09/2024	TV 24 59 34	SAN LUIS	13	Anden
13AN00441-9	24/09/2024	30/09/2024	TV 23 59 09	SAN LUIS	13	Anden
13AN00442-1	24/09/2024	30/09/2024	AC 57 23 99	SAN LUIS	13	Anden
13AN00442-2	24/09/2024	30/09/2024	AC 57 23 99	SAN LUIS	13	Anden
13AN00442-3	24/09/2024	30/09/2024	AC 57 23 99	SAN LUIS	13	Anden
13AN00442-4	24/09/2024	30/09/2024	AC 57 23 99	SAN LUIS	13	Anden
13AN00442-5	24/09/2024	30/09/2024	DG 61B 27 25	SAN LUIS	13	Anden
13AN00442-6	24/09/2024	30/09/2024	DG 61B 27 19	SAN LUIS	13	Anden
13AN00442-7	24/09/2024	30/09/2024	TV 27 57 81	SAN LUIS	13	Anden
13AN00443-1	24/09/2024	30/09/2024	TV 27 57 12	SAN LUIS	13	Anden
13AN00443-2	24/09/2024	30/09/2024	TV 27 57 22	SAN LUIS	13	Anden
13AN00443-3	24/09/2024	30/09/2024	TV 27 57 30	SAN LUIS	13	Anden
13AN00443-4	24/09/2024	30/09/2024	TV 27 57 32	SAN LUIS	13	Anden
13AN00443-5	24/09/2024	30/09/2024	TV 27 57 42	SAN LUIS	13	Anden
13AN00443-6	24/09/2024	30/09/2024	TV 27 57 48	SAN LUIS	13	Anden
13AN00443-8	24/09/2024	30/09/2024	TV 27 57 80	SAN LUIS	13	Anden
13AN00443-9	24/09/2024	30/09/2024	TV 26 57 91	SAN LUIS	13	Anden
13AN00444-1	24/09/2024	30/09/2024	TV 25 60 19	SAN LUIS	13	Anden
13AN00444-2	24/09/2024	30/09/2024	TV 25 60 29	SAN LUIS	13	Anden
13AN00444-3	24/09/2024	30/09/2024	TV 26 57 94	SAN LUIS	13	Anden
13AN00445-1	24/09/2024	30/09/2024	TV 25 57 00	SAN LUIS	13	Anden
13AN00445-2	24/09/2024	30/09/2024	TV 25 57 00	SAN LUIS	13	Anden
13AN00445-3	24/09/2024	30/09/2024	TV 25 57 00	SAN LUIS	13	Anden
13AN00446-1	24/09/2024	30/09/2024	TV 25 57 00	SAN LUIS	13	Anden
13AN00446-2	24/09/2024	30/09/2024	TV 25 57 00	SAN LUIS	13	Anden
13AN00446-4	24/09/2024	30/09/2024	TV 24A 59 61	SAN LUIS	13	Anden
13AN00447-1	24/09/2024	30/09/2024	KR 21 57 99	SAN LUIS	13	Anden
13AN00447-2	24/09/2024	30/09/2024	KR 21 57 99	SAN LUIS	13	Anden
13AN00447-3	24/09/2024	30/09/2024	KR 21 57 99	SAN LUIS	13	Anden
13AN00447-4	24/09/2024	30/09/2024	KR 21 57 99	SAN LUIS	13	Anden
13AN00447-5	24/09/2024	30/09/2024	KR 21 57 99	SAN LUIS	13	Anden
13AN00448-1	24/09/2024	30/09/2024	KR 21 57 99	SAN LUIS	13	Anden
13AN00448-2	24/09/2024	30/09/2024	CL 58 23 19	SAN LUIS	13	Anden
13AN00448-3	24/09/2024	30/09/2024	CL 58 23 19	SAN LUIS	13	Anden
13AN00448-4	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00448-5	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00448-6	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00448-7	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00448-8	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00448-9	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00449-1	24/09/2024	30/09/2024	DG 59 22 58	SAN LUIS	13	Anden
13AN00449-10	24/09/2024	30/09/2024	TV 22BIS 59 49	SAN LUIS	13	Anden
13AN00449-11	24/09/2024	30/09/2024	TV 22BIS 59 89	SAN LUIS	13	Anden
13AN00449-12	24/09/2024	30/09/2024	TV 22BIS 59 89	SAN LUIS	13	Anden
13AN00449-2	24/09/2024	30/09/2024	DG 59 22 58	SAN LUIS	13	Anden
13AN00449-3	24/09/2024	30/09/2024	DG 59 22 42	SAN LUIS	13	Anden
13AN00449-4	24/09/2024	30/09/2024	DG 59 22 22	SAN LUIS	13	Anden
13AN00449-5	24/09/2024	30/09/2024	DG 59 22 08	SAN LUIS	13	Anden
13AN00449-6	24/09/2024	30/09/2024	DG 59 22 08	SAN LUIS	13	Anden
13AN00449-7	24/09/2024	30/09/2024	TV 22BIS 59 21	SAN LUIS	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00449-8	24/09/2024	30/09/2024	TV 22BIS 59 29	SAN LUIS	13	Anden
13AN00449-9	24/09/2024	30/09/2024	TV 22A 59 64	SAN LUIS	13	Anden
13AN00450-1	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00450-10	24/09/2024	30/09/2024	TV 22A 59 11	SAN LUIS	13	Anden
13AN00450-11	24/09/2024	30/09/2024	TV 23 59 52	SAN LUIS	13	Anden
13AN00450-12	24/09/2024	30/09/2024	TV 23 59 58	SAN LUIS	13	Anden
13AN00450-13	24/09/2024	30/09/2024	TV 23 59 64	SAN LUIS	13	Anden
13AN00450-14	24/09/2024	30/09/2024	DG 60 22A 21	SAN LUIS	13	Anden
13AN00450-15	24/09/2024	30/09/2024	TV 22A 59 83	SAN LUIS	13	Anden
13AN00450-16	24/09/2024	30/09/2024	TV 22A 59 83	SAN LUIS	13	Anden
13AN00450-2	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00450-3	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00450-4	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00450-5	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00450-6	24/09/2024	30/09/2024	CL 58 23 99	SAN LUIS	13	Anden
13AN00450-7	24/09/2024	30/09/2024	TV 23 59 18	SAN LUIS	13	Anden
13AN00450-8	24/09/2024	30/09/2024	TV 22A 59 11	SAN LUIS	13	Anden
13AN00450-9	24/09/2024	30/09/2024	TV 23 59 26	SAN LUIS	13	Anden
13AN00451-1	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00451-2	24/09/2024	30/09/2024	TV 27 53C 08	SAN LUIS	13	Anden
13AN00451-3	24/09/2024	30/09/2024	TV 27 53C 20	SAN LUIS	13	Anden
13AN00451-4	24/09/2024	30/09/2024	TV 27 53C 26	SAN LUIS	13	Anden
13AN00451-5	24/09/2024	30/09/2024	TV 27 53C 50	SAN LUIS	13	Anden
13AN00451-6	24/09/2024	30/09/2024	TV 27 53C 68	SAN LUIS	13	Anden
13AN00451-7	24/09/2024	30/09/2024	TV 27 53C 84	SAN LUIS	13	Anden
13AN00452-1	24/09/2024	30/09/2024	TV 25 53C 07	SAN LUIS	13	Anden
13AN00452-2	24/09/2024	30/09/2024	TV 25 53C 07	SAN LUIS	13	Anden
13AN00452-3	24/09/2024	30/09/2024	TV 25 53C 15	SAN LUIS	13	Anden
13AN00452-4	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00452-5	24/09/2024	30/09/2024	TV 25 53C 31	SAN LUIS	13	Anden
13AN00452-6	24/09/2024	30/09/2024	TV 25 53C 49	SAN LUIS	13	Anden
13AN00453-1	24/09/2024	30/09/2024	TV 24 54 21	SAN LUIS	13	Anden
13AN00453-2	24/09/2024	30/09/2024	DG 54 24 32	SAN LUIS	13	Anden
13AN00453-3	24/09/2024	30/09/2024	TV 24 54 21	SAN LUIS	13	Anden
13AN00453-4	24/09/2024	30/09/2024	DG 54 24 64	SAN LUIS	13	Anden
13AN00453-5	24/09/2024	30/09/2024	DG 54 24 68	SAN LUIS	13	Anden
13AN00453-6	24/09/2024	30/09/2024	AC 57 24 73	SAN LUIS	13	Anden
13AN00454-1	24/09/2024	30/09/2024	TV 24 53D 07	SAN LUIS	13	Anden
13AN00454-10	24/09/2024	30/09/2024	DG 54 24 67	SAN LUIS	13	Anden
13AN00454-2	24/09/2024	30/09/2024	TV 24 53D 07	SAN LUIS	13	Anden
13AN00454-3	24/09/2024	30/09/2024	DG 53D 24 30	SAN LUIS	13	Anden
13AN00454-4	24/09/2024	30/09/2024	TV 24 53D 27	SAN LUIS	13	Anden
13AN00454-5	24/09/2024	30/09/2024	DG 53D 24 34	SAN LUIS	13	Anden
13AN00454-6	24/09/2024	30/09/2024	DG 53D 24 42	SAN LUIS	13	Anden
13AN00454-7	24/09/2024	30/09/2024	TV 24 53D 35	SAN LUIS	13	Anden
13AN00454-8	24/09/2024	30/09/2024	DG 54 24 57	SAN LUIS	13	Anden
13AN00454-9	24/09/2024	30/09/2024	DG 54 24 57	SAN LUIS	13	Anden
13AN00455-1	24/09/2024	30/09/2024	DG 53C 24 20	SAN LUIS	13	Anden
13AN00455-10	24/09/2024	30/09/2024	TV 25 53C 50	SAN LUIS	13	Anden
13AN00455-11	24/09/2024	30/09/2024	TV 25 53C 50	SAN LUIS	13	Anden
13AN00455-2	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00455-3	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00455-4	24/09/2024	30/09/2024	DG 53D 24 11	SAN LUIS	13	Anden
13AN00455-5	24/09/2024	30/09/2024	DG 53D 24 17	SAN LUIS	13	Anden
13AN00455-6	24/09/2024	30/09/2024	DG 53C 24 66	SAN LUIS	13	Anden
13AN00455-7	24/09/2024	30/09/2024	DG 53D 24 17	SAN LUIS	13	Anden
13AN00455-8	24/09/2024	30/09/2024	TV 25 53C 10	SAN LUIS	13	Anden
13AN00455-9	24/09/2024	30/09/2024	DG 53D 24 49	SAN LUIS	13	Anden
13AN00456-1	24/09/2024	30/09/2024	CL 52A 28 14	BELALCAZAR	13	Anden
13AN00456-2	24/09/2024	30/09/2024	CL 52A 28 62	BELALCAZAR	13	Anden
13AN00456-3	24/09/2024	30/09/2024	CL 52A 28 64	BELALCAZAR	13	Anden
13AN00456-4	24/09/2024	30/09/2024	KR 28A 52A 16	BELALCAZAR	13	Anden
13AN00456-5	24/09/2024	30/09/2024	KR 28A 52A 16	BELALCAZAR	13	Anden
13AN00456-6	24/09/2024	30/09/2024	KR 28A 52A 16	BELALCAZAR	13	Anden
13AN00456-7	24/09/2024	30/09/2024	KR 28A 52A 30	BELALCAZAR	13	Anden
13AN00456-8	24/09/2024	30/09/2024	AC 53 28 71	BELALCAZAR	13	Anden
13AN00456-9	24/09/2024	30/09/2024	AC 53 28 57	BELALCAZAR	13	Anden
13AN00457-1	24/09/2024	30/09/2024	KR 28A 51 09	BELALCAZAR	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00457-2	24/09/2024	30/09/2024	CL 51 28A 16	BELALCAZAR	13	Anden
13AN00457-3	24/09/2024	30/09/2024	CL 51 28A 26	BELALCAZAR	13	Anden
13AN00457-4	24/09/2024	30/09/2024	KR 28A 51 09	BELALCAZAR	13	Anden
13AN00457-5	24/09/2024	30/09/2024	KR 28A 51 59	BELALCAZAR	13	Anden
13AN00457-6	24/09/2024	30/09/2024	KR 28A 51 79	BELALCAZAR	13	Anden
13AN00458-1	24/09/2024	30/09/2024	KR 28A 52 31	BELALCAZAR	13	Anden
13AN00458-2	24/09/2024	30/09/2024	KR 28A 52A 23	BELALCAZAR	13	Anden
13AN00459-1	24/09/2024	30/09/2024	KR 28BIS 51 93	BELALCAZAR	13	Anden
13AN00459-10	24/09/2024	30/09/2024	KR 28BIS 52 29	BELALCAZAR	13	Anden
13AN00459-11	24/09/2024	30/09/2024	KR 28BIS 52 37	BELALCAZAR	13	Anden
13AN00459-12	24/09/2024	30/09/2024	KR 28A 52 38	BELALCAZAR	13	Anden
13AN00459-14	24/09/2024	30/09/2024	CL 52A 28 65	BELALCAZAR	13	Anden
13AN00459-15	24/09/2024	30/09/2024	CL 52A 28 65	BELALCAZAR	13	Anden
13AN00459-16	24/09/2024	30/09/2024	KR 28A 52 54	BELALCAZAR	13	Anden
13AN00459-17	24/09/2024	30/09/2024	CL 52A 28 95	BELALCAZAR	13	Anden
13AN00459-2	24/09/2024	30/09/2024	KR 28A 51 88	BELALCAZAR	13	Anden
13AN00459-3	24/09/2024	30/09/2024	KR 28A 52 04	BELALCAZAR	13	Anden
13AN00459-4	24/09/2024	30/09/2024	KR 28BIS 52 05	BELALCAZAR	13	Anden
13AN00459-5	24/09/2024	30/09/2024	KR 28A 52 10	BELALCAZAR	13	Anden
13AN00459-6	24/09/2024	30/09/2024	KR 28BIS 52 19	BELALCAZAR	13	Anden
13AN00459-7	24/09/2024	30/09/2024	KR 28BIS 52 19	BELALCAZAR	13	Anden
13AN00459-8	24/09/2024	30/09/2024	KR 28A 52 16	BELALCAZAR	13	Anden
13AN00459-9	24/09/2024	30/09/2024	KR 28A 52 26	BELALCAZAR	13	Anden
13AN00460-1	24/09/2024	30/09/2024	KR 28BIS 49A 07	BELALCAZAR	13	Anden
13AN00460-10	24/09/2024	30/09/2024	KR 28A 49A 38	BELALCAZAR	13	Anden
13AN00460-11	24/09/2024	30/09/2024	KR 28A 49A 44	BELALCAZAR	13	Anden
13AN00460-12	24/09/2024	30/09/2024	KR 28BIS 49A 55	BELALCAZAR	13	Anden
13AN00460-13	24/09/2024	30/09/2024	KR 28A 49A 54	BELALCAZAR	13	Anden
13AN00460-14	24/09/2024	30/09/2024	KR 28BIS 49A 59	BELALCAZAR	13	Anden
13AN00460-15	24/09/2024	30/09/2024	KR 28A 49A 62	BELALCAZAR	13	Anden
13AN00460-16	24/09/2024	30/09/2024	KR 28BIS 49A 65	BELALCAZAR	13	Anden
13AN00460-17	24/09/2024	30/09/2024	KR 28A 49A 64	BELALCAZAR	13	Anden
13AN00460-18	24/09/2024	30/09/2024	KR 28BIS 49A 71	BELALCAZAR	13	Anden
13AN00460-19	24/09/2024	30/09/2024	KR 28BIS 49A 75	BELALCAZAR	13	Anden
13AN00460-2	24/09/2024	30/09/2024	CL 49A 28 86	BELALCAZAR	13	Anden
13AN00460-20	24/09/2024	30/09/2024	KR 28BIS 49A 83	BELALCAZAR	13	Anden
13AN00460-21	24/09/2024	30/09/2024	KR 28A 49A 84	BELALCAZAR	13	Anden
13AN00460-22	24/09/2024	30/09/2024	KR 28BIS 49A 89	BELALCAZAR	13	Anden
13AN00460-23	24/09/2024	30/09/2024	KR 28A 49A 90	BELALCAZAR	13	Anden
13AN00460-24	24/09/2024	30/09/2024	CL 51 28 61	BELALCAZAR	13	Anden
13AN00460-25	24/09/2024	30/09/2024	KR 28A 49A 90	BELALCAZAR	13	Anden
13AN00460-3	24/09/2024	30/09/2024	KR 28BIS 49A 13	BELALCAZAR	13	Anden
13AN00460-4	24/09/2024	30/09/2024	KR 28A 49A 14	BELALCAZAR	13	Anden
13AN00460-5	24/09/2024	30/09/2024	KR 28A 49A 22	BELALCAZAR	13	Anden
13AN00460-6	24/09/2024	30/09/2024	KR 28BIS 49A 21	BELALCAZAR	13	Anden
13AN00460-7	24/09/2024	30/09/2024	KR 28A 49A 30	BELALCAZAR	13	Anden
13AN00460-8	24/09/2024	30/09/2024	KR 28BIS 49A 33	BELALCAZAR	13	Anden
13AN00460-9	24/09/2024	30/09/2024	KR 28A 49A 32	BELALCAZAR	13	Anden
13AN00461-1	24/09/2024	30/09/2024	KR 28 49A 05	BELALCAZAR	13	Anden
13AN00461-10	24/09/2024	30/09/2024	KR 28BIS 49A 34	BELALCAZAR	13	Anden
13AN00461-11	24/09/2024	30/09/2024	KR 28 49A 41	BELALCAZAR	13	Anden
13AN00461-12	24/09/2024	30/09/2024	KR 28BIS 49A 42	BELALCAZAR	13	Anden
13AN00461-13	24/09/2024	30/09/2024	KR 28 49A 49	BELALCAZAR	13	Anden
13AN00461-14	24/09/2024	30/09/2024	KR 28BIS 49A 48	BELALCAZAR	13	Anden
13AN00461-15	24/09/2024	30/09/2024	KR 28 49A 57	BELALCAZAR	13	Anden
13AN00461-16	24/09/2024	30/09/2024	KR 28BIS 49A 54	BELALCAZAR	13	Anden
13AN00461-17	24/09/2024	30/09/2024	KR 28 49A 65	BELALCAZAR	13	Anden
13AN00461-18	24/09/2024	30/09/2024	KR 28 49A 71	BELALCAZAR	13	Anden
13AN00461-19	24/09/2024	30/09/2024	KR 28BIS 49A 70	BELALCAZAR	13	Anden
13AN00461-2	24/09/2024	30/09/2024	KR 28 49A 09	BELALCAZAR	13	Anden
13AN00461-20	24/09/2024	30/09/2024	KR 28 49A 79	BELALCAZAR	13	Anden
13AN00461-21	24/09/2024	30/09/2024	KR 28 49A 83	BELALCAZAR	13	Anden
13AN00461-22	24/09/2024	30/09/2024	KR 28BIS 49A 76	BELALCAZAR	13	Anden
13AN00461-23	24/09/2024	30/09/2024	KR 28BIS 49A 86	BELALCAZAR	13	Anden
13AN00461-24	24/09/2024	30/09/2024	KR 28 49A 89	BELALCAZAR	13	Anden
13AN00461-25	24/09/2024	30/09/2024	CL 51 28 11	BELALCAZAR	13	Anden
13AN00461-26	24/09/2024	30/09/2024	CL 51 28 25	BELALCAZAR	13	Anden
13AN00461-3	24/09/2024	30/09/2024	KR 28BIS 49A 04	BELALCAZAR	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00461-4	24/09/2024	30/09/2024	KR 28 49A 15	BELALCAZAR	13	Anden
13AN00461-5	24/09/2024	30/09/2024	KR 28BIS 49A 10	BELALCAZAR	13	Anden
13AN00461-6	24/09/2024	30/09/2024	KR 28BIS 49A 18	BELALCAZAR	13	Anden
13AN00461-7	24/09/2024	30/09/2024	KR 28 49A 25	BELALCAZAR	13	Anden
13AN00461-8	24/09/2024	30/09/2024	KR 28BIS 49A 28	BELALCAZAR	13	Anden
13AN00461-9	24/09/2024	30/09/2024	KR 28 49A 31	BELALCAZAR	13	Anden
13AN00462-1	24/09/2024	30/09/2024	KR 18 58A 99	SAN LUIS	13	Anden
13AN00462-2	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00462-3	24/09/2024	30/09/2024	KR 18 58A 99	SAN LUIS	13	Anden
13AN00462-4	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00462-5	24/09/2024	30/09/2024	CL 58B 18 46	SAN LUIS	13	Anden
13AN00462-6	24/09/2024	30/09/2024	CL 58B 18 46	SAN LUIS	13	Anden
13AN00462-7	24/09/2024	30/09/2024	KR 19 58B 14	SAN LUIS	13	Anden
13AN00462-8	24/09/2024	30/09/2024	KR 18 58B 99	SAN LUIS	13	Anden
13AN00463-1	24/09/2024	30/09/2024	KR 18 58B 10	SAN LUIS	13	Anden
13AN00463-2	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00464-1	24/09/2024	30/09/2024	KR 17 58A 00	CHAPINERO OCCIDENTAL	13	Anden
13AN00464-2	24/09/2024	30/09/2024	KR 16 58A 13	CHAPINERO OCCIDENTAL	13	Anden
13AN00464-3	24/09/2024	30/09/2024	CL 58 16A 98	CHAPINERO OCCIDENTAL	13	Anden
13AN00464-4	24/09/2024	30/09/2024	KR 16 58A 99	CHAPINERO OCCIDENTAL	13	Anden
13AN00464-5	24/09/2024	30/09/2024	KR 16 58A 99	CHAPINERO OCCIDENTAL	13	Anden
13AN00464-6	24/09/2024	30/09/2024	KR 16 58A 99	CHAPINERO OCCIDENTAL	13	Anden
13AN00465-1	24/09/2024	30/09/2024	KR 16 58A 40	CHAPINERO OCCIDENTAL	13	Anden
13AN00465-2	24/09/2024	30/09/2024	KR 16 58A 56	CHAPINERO OCCIDENTAL	13	Anden
13AN00466-1	24/09/2024	30/09/2024	CL 58 19 12	SAN LUIS	13	Anden
13AN00466-10	24/09/2024	30/09/2024	KR 19 58 21	SAN LUIS	13	Anden
13AN00466-11	24/09/2024	30/09/2024	KR 19 58 51	SAN LUIS	13	Anden
13AN00466-2	24/09/2024	30/09/2024	CL 58 19 12	SAN LUIS	13	Anden
13AN00466-3	24/09/2024	30/09/2024	CL 58 19 34	SAN LUIS	13	Anden
13AN00466-4	24/09/2024	30/09/2024	CL 58 19 36	SAN LUIS	13	Anden
13AN00466-5	24/09/2024	30/09/2024	KR 20 58 08	SAN LUIS	13	Anden
13AN00466-6	24/09/2024	30/09/2024	CL 58 19 12	SAN LUIS	13	Anden
13AN00466-7	24/09/2024	30/09/2024	KR 20 58 08	SAN LUIS	13	Anden
13AN00466-8	24/09/2024	30/09/2024	KR 19 58 21	SAN LUIS	13	Anden
13AN00466-9	24/09/2024	30/09/2024	KR 20 58 14	SAN LUIS	13	Anden
13AN00467-1	24/09/2024	30/09/2024	CL 58 18 10	SAN LUIS	13	Anden
13AN00467-10	24/09/2024	30/09/2024	KR 19 58 38	SAN LUIS	13	Anden
13AN00467-11	24/09/2024	30/09/2024	KR 19 58 56	SAN LUIS	13	Anden
13AN00467-12	24/09/2024	30/09/2024	KR 19 58 56	SAN LUIS	13	Anden
13AN00467-13	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00467-14	24/09/2024	30/09/2024	KR 19 58A 04	SAN LUIS	13	Anden
13AN00467-15	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00467-16	24/09/2024	30/09/2024	KR 18 58A 99	SAN LUIS	13	Anden
13AN00467-17	24/09/2024	30/09/2024	KR 18 58A 99	SAN LUIS	13	Anden
13AN00467-2	24/09/2024	30/09/2024	CL 58 18 10	SAN LUIS	13	Anden
13AN00467-3	24/09/2024	30/09/2024	CL 58 18 48	SAN LUIS	13	Anden
13AN00467-4	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00467-5	24/09/2024	30/09/2024	CL 58 18 48	SAN LUIS	13	Anden
13AN00467-6	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00467-7	24/09/2024	30/09/2024	KR 19 58 18	SAN LUIS	13	Anden
13AN00467-8	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00467-9	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00468-1	24/09/2024	30/09/2024	KR 19 57 18	SAN LUIS	13	Anden
13AN00468-2	24/09/2024	30/09/2024	KR 19 57 18	SAN LUIS	13	Anden
13AN00468-3	24/09/2024	30/09/2024	KR 18 57 41	SAN LUIS	13	Anden
13AN00468-4	24/09/2024	30/09/2024	KR 18 57 41	SAN LUIS	13	Anden
13AN00468-5	24/09/2024	30/09/2024	CL 58 18 37	SAN LUIS	13	Anden
13AN00469-1	24/09/2024	30/09/2024	CL 58 17 06	SAN LUIS	13	Anden
13AN00469-2	24/09/2024	30/09/2024	CL 58 17 30	SAN LUIS	13	Anden
13AN00469-3	24/09/2024	30/09/2024	CL 58 16A 98	SAN LUIS	13	Anden
13AN00469-4	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00469-5	24/09/2024	30/09/2024	KR 17 58 00	SAN LUIS	13	Anden
13AN00469-6	24/09/2024	30/09/2024	KR 17 58 00	SAN LUIS	13	Anden
13AN00469-7	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00469-8	24/09/2024	30/09/2024	KR 18 58 30	SAN LUIS	13	Anden
13AN00469-9	24/09/2024	30/09/2024	CL 58A 17 00	SAN LUIS	13	Anden
13AN00470-1	24/09/2024	30/09/2024	KR 16 58 19	CHAPINERO OCCIDENTAL	13	Anden
13AN00470-2	24/09/2024	30/09/2024	KR 16 58 19	CHAPINERO OCCIDENTAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00470-3	24/09/2024	30/09/2024	CL 58 16A 10	CHAPINERO OCCIDENTAL	13	Anden
13AN00470-4	24/09/2024	30/09/2024	CL 58 16A 18	CHAPINERO OCCIDENTAL	13	Anden
13AN00470-5	24/09/2024	30/09/2024	CL 58A 16 19	CHAPINERO OCCIDENTAL	13	Anden
13AN00470-6	24/09/2024	30/09/2024	KR 17 58A 00	CHAPINERO OCCIDENTAL	13	Anden
13AN00470-7	24/09/2024	30/09/2024	KR 17 58A 00	CHAPINERO OCCIDENTAL	13	Anden
13AN00471-1	24/09/2024	30/09/2024	KR 16A 57 20	CHAPINERO OCCIDENTAL	13	Anden
13AN00471-2	24/09/2024	30/09/2024	CL 58 16 17	CHAPINERO OCCIDENTAL	13	Anden
13AN00471-3	24/09/2024	30/09/2024	CL 58 16 29	CHAPINERO OCCIDENTAL	13	Anden
13AN00472-1	24/09/2024	30/09/2024	KR 16A 57 25	CHAPINERO OCCIDENTAL	13	Anden
13AN00473-1	24/09/2024	30/09/2024	KR 18 57 34	SAN LUIS	13	Anden
13AN00473-2	24/09/2024	30/09/2024	CL 58 17 09	SAN LUIS	13	Anden
13AN00473-3	24/09/2024	30/09/2024	CL 58 17 19	SAN LUIS	13	Anden
13AN00473-4	24/09/2024	30/09/2024	CL 58 17 21	SAN LUIS	13	Anden
13AN00473-5	24/09/2024	30/09/2024	CL 58 17 33	SAN LUIS	13	Anden
13AN00473-6	24/09/2024	30/09/2024	CL 58 17 47	SAN LUIS	13	Anden
13AN00473-7	24/09/2024	30/09/2024	CL 58 17 47	SAN LUIS	13	Anden
13AN00474-1	24/09/2024	30/09/2024	KR 19 57 29	SAN LUIS	13	Anden
13AN00474-10	24/09/2024	30/09/2024	CL 58 19 57	SAN LUIS	13	Anden
13AN00474-11	24/09/2024	30/09/2024	CL 58 19 57	SAN LUIS	13	Anden
13AN00474-12	24/09/2024	30/09/2024	KR 20 57 58	SAN LUIS	13	Anden
13AN00474-2	24/09/2024	30/09/2024	KR 19 57 33	SAN LUIS	13	Anden
13AN00474-3	24/09/2024	30/09/2024	KR 19 57 43	SAN LUIS	13	Anden
13AN00474-4	24/09/2024	30/09/2024	CL 58 19 07	SAN LUIS	13	Anden
13AN00474-5	24/09/2024	30/09/2024	KR 20 57 44	SAN LUIS	13	Anden
13AN00474-6	24/09/2024	30/09/2024	CL 58 19 07	SAN LUIS	13	Anden
13AN00474-7	24/09/2024	30/09/2024	CL 58 19 25	SAN LUIS	13	Anden
13AN00474-8	24/09/2024	30/09/2024	CL 58 19 27	SAN LUIS	13	Anden
13AN00474-9	24/09/2024	30/09/2024	CL 58 19 27	SAN LUIS	13	Anden
13AN00475-1	24/09/2024	30/09/2024	TV 27 53C 11	SAN LUIS	13	Anden
13AN00475-10	24/09/2024	30/09/2024	TV 27 53C 57	SAN LUIS	13	Anden
13AN00475-11	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00475-12	24/09/2024	30/09/2024	TV 27 53C 57	SAN LUIS	13	Anden
13AN00475-13	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00475-14	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00475-2	24/09/2024	30/09/2024	TV 27 53C 11	SAN LUIS	13	Anden
13AN00475-3	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00475-4	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00475-5	24/09/2024	30/09/2024	TV 27 53C 37	SAN LUIS	13	Anden
13AN00475-6	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00475-7	24/09/2024	30/09/2024	TV 27 53C 47	SAN LUIS	13	Anden
13AN00475-8	24/09/2024	30/09/2024	TV 27 53C 47	SAN LUIS	13	Anden
13AN00475-9	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Anden
13AN00476-1	24/09/2024	30/09/2024	KR 23 54 09	SAN LUIS	13	Anden
13AN00476-10	24/09/2024	30/09/2024	KR 23 54 47	SAN LUIS	13	Anden
13AN00476-11	24/09/2024	30/09/2024	KR 23 54 63	SAN LUIS	13	Anden
13AN00476-12	24/09/2024	30/09/2024	KR 23 54 65	SAN LUIS	13	Anden
13AN00476-2	24/09/2024	30/09/2024	KR 23 54 09	SAN LUIS	13	Anden
13AN00476-3	24/09/2024	30/09/2024	DG 54 23 14	SAN LUIS	13	Anden
13AN00476-4	24/09/2024	30/09/2024	KR 23 54 09	SAN LUIS	13	Anden
13AN00476-5	24/09/2024	30/09/2024	DG 54 23 30	SAN LUIS	13	Anden
13AN00476-6	24/09/2024	30/09/2024	DG 54 23 30	SAN LUIS	13	Anden
13AN00476-7	24/09/2024	30/09/2024	KR 23 54 23	SAN LUIS	13	Anden
13AN00476-8	24/09/2024	30/09/2024	KR 23 54 23	SAN LUIS	13	Anden
13AN00476-9	24/09/2024	30/09/2024	KR 23 54 33	SAN LUIS	13	Anden
13AN00477-1	24/09/2024	30/09/2024	DG 54 22A 36	SAN LUIS	13	Anden
13AN00477-2	24/09/2024	30/09/2024	DG 54 22A 36	SAN LUIS	13	Anden
13AN00477-3	24/09/2024	30/09/2024	KR 23 54 12	SAN LUIS	13	Anden
13AN00477-4	24/09/2024	30/09/2024	KR 23 54 12	SAN LUIS	13	Anden
13AN00477-5	24/09/2024	30/09/2024	KR 21 54 41	SAN LUIS	13	Anden
13AN00477-6	24/09/2024	30/09/2024	KR 23 54 12	SAN LUIS	13	Anden
13AN00477-7	24/09/2024	30/09/2024	KR 23 54 24	SAN LUIS	13	Anden
13AN00477-8	24/09/2024	30/09/2024	KR 23 54 38	SAN LUIS	13	Anden
13AN00477-9	24/09/2024	30/09/2024	KR 23 54 58	SAN LUIS	13	Anden
13AN00478-1	24/09/2024	30/09/2024	KR 20 56 17	BANCO CENTRAL	13	Anden
13AN00478-2	24/09/2024	30/09/2024	CL 56 20 22	BANCO CENTRAL	13	Anden
13AN00478-3	24/09/2024	30/09/2024	KR 20 56 35	BANCO CENTRAL	13	Anden
13AN00478-4	24/09/2024	30/09/2024	KR 20 56 43	BANCO CENTRAL	13	Anden
13AN00478-5	24/09/2024	30/09/2024	KR 20 56 43	BANCO CENTRAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00479-1	24/09/2024	30/09/2024	DG 54 20 16	BANCO CENTRAL	13	Anden
13AN00479-2	24/09/2024	30/09/2024	DG 54 20 16	BANCO CENTRAL	13	Anden
13AN00479-3	24/09/2024	30/09/2024	DG 54 20 16	BANCO CENTRAL	13	Anden
13AN00479-4	24/09/2024	30/09/2024	DG 54 20 16	BANCO CENTRAL	13	Anden
13AN00479-5	24/09/2024	30/09/2024	DG 54 20 30	BANCO CENTRAL	13	Anden
13AN00479-6	24/09/2024	30/09/2024	KR 20 55A 11	BANCO CENTRAL	13	Anden
13AN00479-7	24/09/2024	30/09/2024	CL 56 20 07	BANCO CENTRAL	13	Anden
13AN00480-1	24/09/2024	30/09/2024	KR 19 56 09	BANCO CENTRAL	13	Anden
13AN00480-2	24/09/2024	30/09/2024	CL 56 19 14	BANCO CENTRAL	13	Anden
13AN00480-3	24/09/2024	30/09/2024	CL 56 19 26	BANCO CENTRAL	13	Anden
13AN00480-4	24/09/2024	30/09/2024	CL 56 19 62	BANCO CENTRAL	13	Anden
13AN00480-5	24/09/2024	30/09/2024	CL 56 19 62	BANCO CENTRAL	13	Anden
13AN00480-6	24/09/2024	30/09/2024	CL 56 19 62	BANCO CENTRAL	13	Anden
13AN00480-7	24/09/2024	30/09/2024	KR 20 56 12	BANCO CENTRAL	13	Anden
13AN00481-1	24/09/2024	30/09/2024	CL 55A 19 48	BANCO CENTRAL	13	Anden
13AN00481-2	24/09/2024	30/09/2024	KR 19 55A 23	BANCO CENTRAL	13	Anden
13AN00481-3	24/09/2024	30/09/2024	CL 56 19 21	BANCO CENTRAL	13	Anden
13AN00481-4	24/09/2024	30/09/2024	CL 56 19 45	BANCO CENTRAL	13	Anden
13AN00481-5	24/09/2024	30/09/2024	CL 56 19 47	BANCO CENTRAL	13	Anden
13AN00482-1	24/09/2024	30/09/2024	DG 54 19 66	BANCO CENTRAL	13	Anden
13AN00482-2	24/09/2024	30/09/2024	DG 54 19 66	BANCO CENTRAL	13	Anden
13AN00482-3	24/09/2024	30/09/2024	DG 54 19 66	BANCO CENTRAL	13	Anden
13AN00482-4	24/09/2024	30/09/2024	CL 55A 19 49	BANCO CENTRAL	13	Anden
13AN00483-1	24/09/2024	30/09/2024	CL 55BIS 17 08	BANCO CENTRAL	13	Anden
13AN00483-2	24/09/2024	30/09/2024	CL 55BIS 17 08	BANCO CENTRAL	13	Anden
13AN00483-3	24/09/2024	30/09/2024	CL 55BIS 17 38	BANCO CENTRAL	13	Anden
13AN00483-4	24/09/2024	30/09/2024	CL 55BIS 17 52	BANCO CENTRAL	13	Anden
13AN00483-5	24/09/2024	30/09/2024	CL 55BIS 17 52	BANCO CENTRAL	13	Anden
13AN00483-6	24/09/2024	30/09/2024	KR 17 55 43	BANCO CENTRAL	13	Anden
13AN00483-7	24/09/2024	30/09/2024	CL 56 17 53	BANCO CENTRAL	13	Anden
13AN00483-8	24/09/2024	30/09/2024	CL 56 17 53	BANCO CENTRAL	13	Anden
13AN00483-9	24/09/2024	30/09/2024	CL 56 17 53	BANCO CENTRAL	13	Anden
13AN00484-1	24/09/2024	30/09/2024	CL 55BIS 18 28	BANCO CENTRAL	13	Anden
13AN00484-2	24/09/2024	30/09/2024	KR 19 55 02	BANCO CENTRAL	13	Anden
13AN00484-3	24/09/2024	30/09/2024	CL 56 18 21	BANCO CENTRAL	13	Anden
13AN00485-1	24/09/2024	30/09/2024	CL 54A 15 08	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-10	24/09/2024	30/09/2024	CL 54A 15 34	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-11	24/09/2024	30/09/2024	KR 16 54A 12	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-12	24/09/2024	30/09/2024	CL 54A 15 56	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-13	24/09/2024	30/09/2024	KR 16 54A 12	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-14	24/09/2024	30/09/2024	KR 16 54A 12	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-15	24/09/2024	30/09/2024	CL 54A 15 08	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-16	24/09/2024	30/09/2024	KR 15 54A 23	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-17	24/09/2024	30/09/2024	KR 15 54A 29	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-18	24/09/2024	30/09/2024	KR 16 54A 32	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-19	24/09/2024	30/09/2024	KR 15 54A 29	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-2	24/09/2024	30/09/2024	CL 54A 15 08	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-20	24/09/2024	30/09/2024	KR 16 54A 48	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-21	24/09/2024	30/09/2024	CL 55BIS 15A 05	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-22	24/09/2024	30/09/2024	CL 55BIS 15A 23	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-23	24/09/2024	30/09/2024	CL 55BIS 15A 47	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-24	24/09/2024	30/09/2024	CL 55BIS 15A 47	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-3	24/09/2024	30/09/2024	CL 54A 15 08	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-4	24/09/2024	30/09/2024	CL 54A 15 24	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-5	24/09/2024	30/09/2024	CL 54A 15 24	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-6	24/09/2024	30/09/2024	CL 54A 15 30	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-7	24/09/2024	30/09/2024	CL 54A 15 30	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-8	24/09/2024	30/09/2024	CL 54A 15 30	CHAPINERO OCCIDENTAL	13	Anden
13AN00485-9	24/09/2024	30/09/2024	CL 54A 15 30	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-1	24/09/2024	30/09/2024	CL 54ABIS 16 26	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-10	24/09/2024	30/09/2024	CL 55BIS 16 09	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-11	24/09/2024	30/09/2024	CL 55BIS 16 09	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-12	24/09/2024	30/09/2024	CL 55BIS 16 25	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-13	24/09/2024	30/09/2024	CL 55BIS 16 49	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-14	24/09/2024	30/09/2024	CL 55BIS 16 49	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-15	24/09/2024	30/09/2024	CL 55BIS 16 49	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-2	24/09/2024	30/09/2024	CL 54ABIS 16 70	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-3	24/09/2024	30/09/2024	CL 54ABIS 16 72	CHAPINERO OCCIDENTAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00486-4	24/09/2024	30/09/2024	KR 17 54A 06	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-5	24/09/2024	30/09/2024	KR 16 54A 33	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-6	24/09/2024	30/09/2024	KR 17 54A 06	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-7	24/09/2024	30/09/2024	KR 17 54A 34	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-8	24/09/2024	30/09/2024	KR 17 54A 34	CHAPINERO OCCIDENTAL	13	Anden
13AN00486-9	24/09/2024	30/09/2024	CL 55BIS 16 09	CHAPINERO OCCIDENTAL	13	Anden
13AN00487-1	24/09/2024	30/09/2024	AK 14 54 41	CHAPINERO OCCIDENTAL	13	Anden
13AN00488-1	24/09/2024	30/09/2024	KR 15 54 07	CHAPINERO OCCIDENTAL	13	Anden
13AN00488-10	24/09/2024	30/09/2024	CL 54A 15 77	CHAPINERO OCCIDENTAL	13	Anden
13AN00488-2	24/09/2024	30/09/2024	KR 15 54 07	CHAPINERO OCCIDENTAL	13	Anden
13AN00488-3	24/09/2024	30/09/2024	DG 54 15 20	CHAPINERO OCCIDENTAL	13	Anden
13AN00488-4	24/09/2024	30/09/2024	KR 15 54 55	CHAPINERO OCCIDENTAL	13	Anden
13AN00488-5	24/09/2024	30/09/2024	KR 16 54 30	CHAPINERO OCCIDENTAL	13	Anden
13AN00488-6	24/09/2024	30/09/2024	KR 15 54 55	CHAPINERO OCCIDENTAL	13	Anden
13AN00488-7	24/09/2024	30/09/2024	CL 54A 15 17	CHAPINERO OCCIDENTAL	13	Anden
13AN00488-8	24/09/2024	30/09/2024	CL 54A 15 27	CHAPINERO OCCIDENTAL	13	Anden
13AN00488-9	24/09/2024	30/09/2024	CL 54A 15 65	CHAPINERO OCCIDENTAL	13	Anden
13AN00489-1	24/09/2024	30/09/2024	DG 54 15 27	QUESADA	13	Anden
13AN00489-2	24/09/2024	30/09/2024	DG 54 15 27	QUESADA	13	Anden
13AN00490-1	24/09/2024	30/09/2024	TV 27 53B 03	GALERIAS	13	Anden
13AN00490-10	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00490-2	24/09/2024	30/09/2024	TV 27 53B 03	GALERIAS	13	Anden
13AN00490-3	24/09/2024	30/09/2024	TV 27 53B 03	GALERIAS	13	Anden
13AN00490-4	24/09/2024	30/09/2024	TV 27 53B 15	GALERIAS	13	Anden
13AN00490-5	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00490-6	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00490-7	24/09/2024	30/09/2024	TV 27 53B 33	GALERIAS	13	Anden
13AN00490-8	24/09/2024	30/09/2024	TV 27A 53B 16	GALERIAS	13	Anden
13AN00490-9	24/09/2024	30/09/2024	CL 53B 27 98	GALERIAS	13	Anden
13AN00491-1	24/09/2024	30/09/2024	TV 22A 53C 07	SAN LUIS	13	Anden
13AN00491-2	24/09/2024	30/09/2024	TV 22A 53C 07	SAN LUIS	13	Anden
13AN00491-3	24/09/2024	30/09/2024	TV 22A 53C 07	SAN LUIS	13	Anden
13AN00491-4	24/09/2024	30/09/2024	TV 22A 53C 21	SAN LUIS	13	Anden
13AN00491-5	24/09/2024	30/09/2024	DG 53D 22A 05	SAN LUIS	13	Anden
13AN00491-6	24/09/2024	30/09/2024	DG 53D 23 03	SAN LUIS	13	Anden
13AN00491-7	24/09/2024	30/09/2024	DG 53D 23 25	SAN LUIS	13	Anden
13AN00492-1	24/09/2024	30/09/2024	KR 21 53A 65	SAN LUIS	13	Anden
13AN00492-2	24/09/2024	30/09/2024	DG 53D 21 27	SAN LUIS	13	Anden
13AN00492-3	24/09/2024	30/09/2024	CL 53ABIS 22 28	SAN LUIS	13	Anden
13AN00492-4	24/09/2024	30/09/2024	DG 53D 21 47	SAN LUIS	13	Anden
13AN00492-5	24/09/2024	30/09/2024	DG 53D 21 75	SAN LUIS	13	Anden
13AN00492-6	24/09/2024	30/09/2024	DG 53D 21 75	SAN LUIS	13	Anden
13AN00492-7	24/09/2024	30/09/2024	DG 53D 21 75	SAN LUIS	13	Anden
13AN00493-1	24/09/2024	30/09/2024	KR 23 53A 98	GALERIAS	13	Anden
13AN00494-1	24/09/2024	30/09/2024	CL 53B 23 00	GALERIAS	13	Anden
13AN00495-1	24/09/2024	30/09/2024	KR 18 50 14	ALFONSO LOPEZ	13	Anden
13AN00496-1	24/09/2024	30/09/2024	KR 18 50 35	ALFONSO LOPEZ	13	Anden
13AN00496-2	24/09/2024	30/09/2024	KR 19 50 30	ALFONSO LOPEZ	13	Anden
13AN00496-3	24/09/2024	30/09/2024	KR 19 50 30	ALFONSO LOPEZ	13	Anden
13AN00496-4	24/09/2024	30/09/2024	KR 18 50 67	ALFONSO LOPEZ	13	Anden
13AN00497-1	24/09/2024	30/09/2024	CL 49 20 20	ALFONSO LOPEZ	13	Anden
13AN00498-1	24/09/2024	30/09/2024	CL 49 21 06	ALFONSO LOPEZ	13	Anden
13AN00498-2	24/09/2024	30/09/2024	CL 49 21 26	ALFONSO LOPEZ	13	Anden
13AN00498-3	24/09/2024	30/09/2024	CL 49 21 32	ALFONSO LOPEZ	13	Anden
13AN00498-4	24/09/2024	30/09/2024	CL 49 21 26	ALFONSO LOPEZ	13	Anden
13AN00498-5	24/09/2024	30/09/2024	CL 49 21 32	ALFONSO LOPEZ	13	Anden
13AN00498-6	24/09/2024	30/09/2024	KR 22 49 80	ALFONSO LOPEZ	13	Anden
13AN00499-1	24/09/2024	30/09/2024	CL 49 22 10	ALFONSO LOPEZ	13	Anden
13AN00499-10	24/09/2024	30/09/2024	CL 49 22 10	ALFONSO LOPEZ	13	Anden
13AN00499-11	24/09/2024	30/09/2024	CL 49 22 50	ALFONSO LOPEZ	13	Anden
13AN00499-12	24/09/2024	30/09/2024	KR 23 49 40	ALFONSO LOPEZ	13	Anden
13AN00499-13	24/09/2024	30/09/2024	CL 50 22 07	ALFONSO LOPEZ	13	Anden
13AN00499-2	24/09/2024	30/09/2024	CL 49 22 20	ALFONSO LOPEZ	13	Anden
13AN00499-3	24/09/2024	30/09/2024	CL 49 22 10	ALFONSO LOPEZ	13	Anden
13AN00499-4	24/09/2024	30/09/2024	CL 49 22 20	ALFONSO LOPEZ	13	Anden
13AN00499-5	24/09/2024	30/09/2024	CL 49 22 36	ALFONSO LOPEZ	13	Anden
13AN00499-6	24/09/2024	30/09/2024	CL 49 22 40	ALFONSO LOPEZ	13	Anden
13AN00499-7	24/09/2024	30/09/2024	CL 49 22 36	ALFONSO LOPEZ	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00499-8	24/09/2024	30/09/2024	CL 49 22 50	ALFONSO LOPEZ	13	Anden
13AN00499-9	24/09/2024	30/09/2024	CL 49 22 50	ALFONSO LOPEZ	13	Anden
13AN00500-1	24/09/2024	30/09/2024	KR 27 45A 09	BELALCAZAR	13	Anden
13AN00500-10	24/09/2024	30/09/2024	KR 27 45A 63	BELALCAZAR	13	Anden
13AN00500-11	24/09/2024	30/09/2024	KR 27 45A 75	BELALCAZAR	13	Anden
13AN00500-12	24/09/2024	30/09/2024	KR 28 45A 70	BELALCAZAR	13	Anden
13AN00500-14	24/09/2024	30/09/2024	KR 28 45A 80	BELALCAZAR	13	Anden
13AN00500-15	24/09/2024	30/09/2024	CL 46 27 15	BELALCAZAR	13	Anden
13AN00500-16	24/09/2024	30/09/2024	CL 46 27 23	BELALCAZAR	13	Anden
13AN00500-17	24/09/2024	30/09/2024	CL 46 27 43	BELALCAZAR	13	Anden
13AN00500-18	24/09/2024	30/09/2024	CL 46 27 71	BELALCAZAR	13	Anden
13AN00500-2	24/09/2024	30/09/2024	CL 45A 27 36	BELALCAZAR	13	Anden
13AN00500-3	24/09/2024	30/09/2024	KR 27 45A 09	BELALCAZAR	13	Anden
13AN00500-4	24/09/2024	30/09/2024	KR 28 45A 14	BELALCAZAR	13	Anden
13AN00500-5	24/09/2024	30/09/2024	KR 27 45A 25	BELALCAZAR	13	Anden
13AN00500-6	24/09/2024	30/09/2024	KR 27 45A 25	BELALCAZAR	13	Anden
13AN00500-7	24/09/2024	30/09/2024	KR 28 45A 22	BELALCAZAR	13	Anden
13AN00500-8	24/09/2024	30/09/2024	KR 28 45A 26	BELALCAZAR	13	Anden
13AN00500-9	24/09/2024	30/09/2024	KR 27 45A 63	BELALCAZAR	13	Anden
13AN00501-1	24/09/2024	30/09/2024	CL 45A 26 06	BELALCAZAR	13	Anden
13AN00501-10	24/09/2024	30/09/2024	KR 26 45A 39	BELALCAZAR	13	Anden
13AN00501-13	24/09/2024	30/09/2024	KR 27 45A 56	BELALCAZAR	13	Anden
13AN00501-14	24/09/2024	30/09/2024	KR 26 45A 87	BELALCAZAR	13	Anden
13AN00501-15	24/09/2024	30/09/2024	KR 27 45A 82	BELALCAZAR	13	Anden
13AN00501-16	24/09/2024	30/09/2024	KR 27 45A 84	BELALCAZAR	13	Anden
13AN00501-17	24/09/2024	30/09/2024	KR 27 45A 84	BELALCAZAR	13	Anden
13AN00501-18	24/09/2024	30/09/2024	KR 27 45A 88	BELALCAZAR	13	Anden
13AN00501-19	24/09/2024	30/09/2024	KR 26 45A 91	BELALCAZAR	13	Anden
13AN00501-2	24/09/2024	30/09/2024	CL 45A 26 26	BELALCAZAR	13	Anden
13AN00501-20	24/09/2024	30/09/2024	CL 46 26 11	BELALCAZAR	13	Anden
13AN00501-21	24/09/2024	30/09/2024	CL 46 26 31	BELALCAZAR	13	Anden
13AN00501-22	24/09/2024	30/09/2024	KR 27 45A 94	BELALCAZAR	13	Anden
13AN00501-23	24/09/2024	30/09/2024	CL 46 26 59	BELALCAZAR	13	Anden
13AN00501-3	24/09/2024	30/09/2024	CL 45A 26 52	BELALCAZAR	13	Anden
13AN00501-4	24/09/2024	30/09/2024	KR 26 45A 15	BELALCAZAR	13	Anden
13AN00501-5	24/09/2024	30/09/2024	KR 27 45A 12	BELALCAZAR	13	Anden
13AN00501-6	24/09/2024	30/09/2024	KR 27 45A 16	BELALCAZAR	13	Anden
13AN00501-7	24/09/2024	30/09/2024	KR 27 45A 18	BELALCAZAR	13	Anden
13AN00501-8	24/09/2024	30/09/2024	KR 26 45A 31	BELALCAZAR	13	Anden
13AN00502-1	24/09/2024	30/09/2024	CL 45A 25A 72	BELALCAZAR	13	Anden
13AN00502-2	24/09/2024	30/09/2024	KR 26 45A 14	BELALCAZAR	13	Anden
13AN00502-3	24/09/2024	30/09/2024	KR 26 45A 18	BELALCAZAR	13	Anden
13AN00502-4	24/09/2024	30/09/2024	KR 26 45A 44	BELALCAZAR	13	Anden
13AN00502-5	24/09/2024	30/09/2024	KR 26 45A 50	BELALCAZAR	13	Anden
13AN00502-6	24/09/2024	30/09/2024	KR 26 45A 54	BELALCAZAR	13	Anden
13AN00502-7	24/09/2024	30/09/2024	KR 26 45A 66	BELALCAZAR	13	Anden
13AN00502-8	24/09/2024	30/09/2024	KR 26 45A 70	BELALCAZAR	13	Anden
13AN00502-9	24/09/2024	30/09/2024	KR 26 45A 82	BELALCAZAR	13	Anden
13AN00503-1	24/09/2024	30/09/2024	DG 54 18 20	BANCO CENTRAL	13	Anden
13AN00503-10	24/09/2024	30/09/2024	CL 55BIS 18 19	BANCO CENTRAL	13	Anden
13AN00503-11	24/09/2024	30/09/2024	CL 55BIS 18 25	BANCO CENTRAL	13	Anden
13AN00503-2	24/09/2024	30/09/2024	DG 54 18 20	BANCO CENTRAL	13	Anden
13AN00503-3	24/09/2024	30/09/2024	DG 54 18 20	BANCO CENTRAL	13	Anden
13AN00503-4	24/09/2024	30/09/2024	DG 54 18 20	BANCO CENTRAL	13	Anden
13AN00503-5	24/09/2024	30/09/2024	DG 54 18 36	BANCO CENTRAL	13	Anden
13AN00503-6	24/09/2024	30/09/2024	KR 19 54 12	BANCO CENTRAL	13	Anden
13AN00503-7	24/09/2024	30/09/2024	KR 19 54 12	BANCO CENTRAL	13	Anden
13AN00503-8	24/09/2024	30/09/2024	KR 18 54 45	BANCO CENTRAL	13	Anden
13AN00503-9	24/09/2024	30/09/2024	KR 18 54 53	BANCO CENTRAL	13	Anden
13AN00504-1	24/09/2024	30/09/2024	KR 17 54 09	BANCO CENTRAL	13	Anden
13AN00504-2	24/09/2024	30/09/2024	KR 17 54 09	BANCO CENTRAL	13	Anden
13AN00504-3	24/09/2024	30/09/2024	KR 17 54 09	BANCO CENTRAL	13	Anden
13AN00504-4	24/09/2024	30/09/2024	DG 54 17 42	BANCO CENTRAL	13	Anden
13AN00504-5	24/09/2024	30/09/2024	KR 18 54 34	BANCO CENTRAL	13	Anden
13AN00504-6	24/09/2024	30/09/2024	KR 18 54 48	BANCO CENTRAL	13	Anden
13AN00504-7	24/09/2024	30/09/2024	KR 18 54 58	BANCO CENTRAL	13	Anden
13AN00504-8	24/09/2024	30/09/2024	KR 17 54A 65	BANCO CENTRAL	13	Anden
13AN00504-9	24/09/2024	30/09/2024	KR 18 54 58	BANCO CENTRAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00505-1	24/09/2024	30/09/2024	KR 19 59 19	SAN LUIS	13	Anden
13AN00505-10	24/09/2024	30/09/2024	DG 60 20 00	SAN LUIS	13	Anden
13AN00505-11	24/09/2024	30/09/2024	CL 60 18 00	SAN LUIS	13	Anden
13AN00505-12	24/09/2024	30/09/2024	DG 60 20 00	SAN LUIS	13	Anden
13AN00505-13	24/09/2024	30/09/2024	KR 18 59 59	SAN LUIS	13	Anden
13AN00505-14	24/09/2024	30/09/2024	KR 18 59 59	SAN LUIS	13	Anden
13AN00505-15	24/09/2024	30/09/2024	KR 18 59 59	SAN LUIS	13	Anden
13AN00505-16	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00505-17	24/09/2024	30/09/2024	DG 61B 20 00	SAN LUIS	13	Anden
13AN00505-2	24/09/2024	30/09/2024	KR 19 59 19	SAN LUIS	13	Anden
13AN00505-3	24/09/2024	30/09/2024	CL 60 18 00	SAN LUIS	13	Anden
13AN00505-4	24/09/2024	30/09/2024	CL 60 18 00	SAN LUIS	13	Anden
13AN00505-5	24/09/2024	30/09/2024	CL 60 18 00	SAN LUIS	13	Anden
13AN00505-6	24/09/2024	30/09/2024	TV 21BIS 59 36	SAN LUIS	13	Anden
13AN00505-7	24/09/2024	30/09/2024	DG 60 20 00	SAN LUIS	13	Anden
13AN00505-8	24/09/2024	30/09/2024	TV 21BIS 59 52	SAN LUIS	13	Anden
13AN00505-9	24/09/2024	30/09/2024	CL 60 18 00	SAN LUIS	13	Anden
13AN00506-1	24/09/2024	30/09/2024	CL 55BIS 16 32	CHAPINERO OCCIDENTAL	13	Anden
13AN00506-2	24/09/2024	30/09/2024	CL 55BIS 16 44	CHAPINERO OCCIDENTAL	13	Anden
13AN00506-3	24/09/2024	30/09/2024	CL 55BIS 16 48	CHAPINERO OCCIDENTAL	13	Anden
13AN00506-4	24/09/2024	30/09/2024	KR 16 55 21	CHAPINERO OCCIDENTAL	13	Anden
13AN00506-5	24/09/2024	30/09/2024	KR 16 55 25	CHAPINERO OCCIDENTAL	13	Anden
13AN00506-6	24/09/2024	30/09/2024	KR 16 55 69	CHAPINERO OCCIDENTAL	13	Anden
13AN00507-1	24/09/2024	30/09/2024	CL 55BIS 15A 06	CHAPINERO OCCIDENTAL	13	Anden
13AN00507-2	24/09/2024	30/09/2024	CL 55BIS 15A 06	CHAPINERO OCCIDENTAL	13	Anden
13AN00507-3	24/09/2024	30/09/2024	KR 15A 55 53	CHAPINERO OCCIDENTAL	13	Anden
13AN00507-4	24/09/2024	30/09/2024	CL 56 15A 29	CHAPINERO OCCIDENTAL	13	Anden
13AN00508-1	24/09/2024	30/09/2024	KR 15A 55 53	CHAPINERO OCCIDENTAL	13	Anden
13AN00508-2	24/09/2024	30/09/2024	KR 15A 56 11	CHAPINERO OCCIDENTAL	13	Anden
13AN00508-3	24/09/2024	30/09/2024	CL 56 15A 29	CHAPINERO OCCIDENTAL	13	Anden
13AN00508-4	24/09/2024	30/09/2024	KR 15A 56 11	CHAPINERO OCCIDENTAL	13	Anden
13AN00509-1	24/09/2024	30/09/2024	KR 15A 55 10	CHAPINERO OCCIDENTAL	13	Anden
13AN00509-2	24/09/2024	30/09/2024	KR 15A 55 10	CHAPINERO OCCIDENTAL	13	Anden
13AN00509-3	24/09/2024	30/09/2024	KR 15A 55 10	CHAPINERO OCCIDENTAL	13	Anden
13AN00509-4	24/09/2024	30/09/2024	KR 15A 55 30	CHAPINERO OCCIDENTAL	13	Anden
13AN00509-5	24/09/2024	30/09/2024	KR 15A 55 38	CHAPINERO OCCIDENTAL	13	Anden
13AN00510-1	24/09/2024	30/09/2024	KR 16 56 03	CHAPINERO OCCIDENTAL	13	Anden
13AN00511-1	24/09/2024	30/09/2024	KR 15 56 11	CHAPINERO OCCIDENTAL	13	Anden
13AN00511-2	24/09/2024	30/09/2024	KR 15 56 11	CHAPINERO OCCIDENTAL	13	Anden
13AN00511-3	24/09/2024	30/09/2024	CL 56 15 24	CHAPINERO OCCIDENTAL	13	Anden
13AN00511-4	24/09/2024	30/09/2024	CL 56 15 24	CHAPINERO OCCIDENTAL	13	Anden
13AN00511-5	24/09/2024	30/09/2024	CL 56 15 24	CHAPINERO OCCIDENTAL	13	Anden
13AN00512-1	24/09/2024	30/09/2024	TV 25 53B 03	GALERIAS	13	Anden
13AN00512-10	24/09/2024	30/09/2024	CL 53BBIS 25 00	GALERIAS	13	Anden
13AN00512-11	24/09/2024	30/09/2024	TV 27 53B 60	GALERIAS	13	Anden
13AN00512-12	24/09/2024	30/09/2024	TV 27 53B 60	GALERIAS	13	Anden
13AN00512-2	24/09/2024	30/09/2024	TV 25 53B 03	GALERIAS	13	Anden
13AN00512-3	24/09/2024	30/09/2024	TV 25 53B 03	GALERIAS	13	Anden
13AN00512-4	24/09/2024	30/09/2024	TV 25 53B 03	GALERIAS	13	Anden
13AN00512-5	24/09/2024	30/09/2024	CL 53B 27 00	GALERIAS	13	Anden
13AN00512-6	24/09/2024	30/09/2024	TV 25 53B 03	GALERIAS	13	Anden
13AN00512-7	24/09/2024	30/09/2024	CL 53B 27 00	GALERIAS	13	Anden
13AN00512-8	24/09/2024	30/09/2024	CL 53BBIS 25 00	GALERIAS	13	Anden
13AN00512-9	24/09/2024	30/09/2024	CL 53BBIS 25 00	GALERIAS	13	Anden
13AN00513-1	24/09/2024	30/09/2024	CL 53B 24 40	GALERIAS	13	Anden
13AN00513-10	24/09/2024	30/09/2024	DG 53C 24 75	GALERIAS	13	Anden
13AN00513-11	24/09/2024	30/09/2024	TV 25 53B 60	GALERIAS	13	Anden
13AN00513-12	24/09/2024	30/09/2024	CL 53B 23 00	GALERIAS	13	Anden
13AN00513-2	24/09/2024	30/09/2024	CL 53B 24 40	GALERIAS	13	Anden
13AN00513-3	24/09/2024	30/09/2024	CL 53B 24 40	GALERIAS	13	Anden
13AN00513-4	24/09/2024	30/09/2024	TV 25 53B 30	GALERIAS	13	Anden
13AN00513-5	24/09/2024	30/09/2024	TV 24 53B 03	GALERIAS	13	Anden
13AN00513-6	24/09/2024	30/09/2024	CL 53B 23 00	GALERIAS	13	Anden
13AN00513-7	24/09/2024	30/09/2024	DG 53C 24 67	GALERIAS	13	Anden
13AN00513-8	24/09/2024	30/09/2024	TV 25 53B 30	GALERIAS	13	Anden
13AN00513-9	24/09/2024	30/09/2024	CL 53B 23 00	GALERIAS	13	Anden
13AN00514-1	24/09/2024	30/09/2024	TV 25 53B 41	GALERIAS	13	Anden
13AN00514-10	24/09/2024	30/09/2024	DG 53C 25 27	GALERIAS	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00514-11	24/09/2024	30/09/2024	TV 27 53B 70	GALERIAS	13	Anden
13AN00514-12	24/09/2024	30/09/2024	DG 53C 26 13	GALERIAS	13	Anden
13AN00514-2	24/09/2024	30/09/2024	TV 25 53B 41	GALERIAS	13	Anden
13AN00514-3	24/09/2024	30/09/2024	CL 53BBIS 25 28	GALERIAS	13	Anden
13AN00514-4	24/09/2024	30/09/2024	CL 53BBIS 25 00	GALERIAS	13	Anden
13AN00514-5	24/09/2024	30/09/2024	CL 53BBIS 25 42	GALERIAS	13	Anden
13AN00514-6	24/09/2024	30/09/2024	TV 25 53B 37	GALERIAS	13	Anden
13AN00514-7	24/09/2024	30/09/2024	CL 53BBIS 25 00	GALERIAS	13	Anden
13AN00514-8	24/09/2024	30/09/2024	DG 53C 25 13	GALERIAS	13	Anden
13AN00514-9	24/09/2024	30/09/2024	TV 27 53B 70	GALERIAS	13	Anden
13AN00515-1	24/09/2024	30/09/2024	KR 16 54 07	CHAPINERO OCCIDENTAL	13	Anden
13AN00515-2	24/09/2024	30/09/2024	KR 16 54 07	CHAPINERO OCCIDENTAL	13	Anden
13AN00515-3	24/09/2024	30/09/2024	KR 16 54 07	CHAPINERO OCCIDENTAL	13	Anden
13AN00515-4	24/09/2024	30/09/2024	KR 16 54 21	CHAPINERO OCCIDENTAL	13	Anden
13AN00515-5	24/09/2024	30/09/2024	KR 16 54 45	CHAPINERO OCCIDENTAL	13	Anden
13AN00515-6	24/09/2024	30/09/2024	CL 54ABIS 16 83	CHAPINERO OCCIDENTAL	13	Anden
13AN00516-1	24/09/2024	30/09/2024	CL 53B 19 08	BANCO CENTRAL	13	Anden
13AN00516-10	24/09/2024	30/09/2024	KR 20 53B 70	BANCO CENTRAL	13	Anden
13AN00516-11	24/09/2024	30/09/2024	KR 20 53B 70	BANCO CENTRAL	13	Anden
13AN00516-12	24/09/2024	30/09/2024	KR 20 53B 70	BANCO CENTRAL	13	Anden
13AN00516-2	24/09/2024	30/09/2024	CL 53B 19 08	BANCO CENTRAL	13	Anden
13AN00516-3	24/09/2024	30/09/2024	CL 53B 19 08	BANCO CENTRAL	13	Anden
13AN00516-4	24/09/2024	30/09/2024	CL 53B 19 08	BANCO CENTRAL	13	Anden
13AN00516-5	24/09/2024	30/09/2024	KR 19 53B 29	BANCO CENTRAL	13	Anden
13AN00516-6	24/09/2024	30/09/2024	KR 20 53B 20	BANCO CENTRAL	13	Anden
13AN00516-7	24/09/2024	30/09/2024	KR 20 53B 40	BANCO CENTRAL	13	Anden
13AN00516-8	24/09/2024	30/09/2024	DG 54 19 19	BANCO CENTRAL	13	Anden
13AN00516-9	24/09/2024	30/09/2024	DG 54 19 19	BANCO CENTRAL	13	Anden
13AN00517-1	24/09/2024	30/09/2024	KR 17 53 32	QUESADA	13	Anden
13AN00517-2	24/09/2024	30/09/2024	KR 17 53 64	QUESADA	13	Anden
13AN00518-1	24/09/2024	30/09/2024	KR 18 53 46	BANCO CENTRAL	13	Anden
13AN00518-2	24/09/2024	30/09/2024	KR 17 53 89	BANCO CENTRAL	13	Anden
13AN00518-3	24/09/2024	30/09/2024	KR 18 53 88	BANCO CENTRAL	13	Anden
13AN00518-4	24/09/2024	30/09/2024	KR 17 53 99	BANCO CENTRAL	13	Anden
13AN00518-5	24/09/2024	30/09/2024	DG 54 17 11	BANCO CENTRAL	13	Anden
13AN00518-6	24/09/2024	30/09/2024	KR 18 53B 18	BANCO CENTRAL	13	Anden
13AN00518-7	24/09/2024	30/09/2024	KR 18 53B 18	BANCO CENTRAL	13	Anden
13AN00518-8	24/09/2024	30/09/2024	KR 18 53B 18	BANCO CENTRAL	13	Anden
13AN00519-1	24/09/2024	30/09/2024	KR 18 53 19	BANCO CENTRAL	13	Anden
13AN00519-2	24/09/2024	30/09/2024	KR 18 53 47	BANCO CENTRAL	13	Anden
13AN00519-3	24/09/2024	30/09/2024	KR 18 53 49	BANCO CENTRAL	13	Anden
13AN00519-4	24/09/2024	30/09/2024	CL 53B 18 17	BANCO CENTRAL	13	Anden
13AN00519-5	24/09/2024	30/09/2024	CL 53B 18 17	BANCO CENTRAL	13	Anden
13AN00520-1	24/09/2024	30/09/2024	KR 19 53 38	BANCO CENTRAL	13	Anden
13AN00520-2	24/09/2024	30/09/2024	KR 19 53 48	BANCO CENTRAL	13	Anden
13AN00520-3	24/09/2024	30/09/2024	KR 19 53 64	BANCO CENTRAL	13	Anden
13AN00520-4	24/09/2024	30/09/2024	CL 53B 18A 33	BANCO CENTRAL	13	Anden
13AN00520-5	24/09/2024	30/09/2024	CL 53B 18A 33	BANCO CENTRAL	13	Anden
13AN00520-6	24/09/2024	30/09/2024	CL 53B 18A 33	BANCO CENTRAL	13	Anden
13AN00520-7	24/09/2024	30/09/2024	CL 53B 18A 17	BANCO CENTRAL	13	Anden
13AN00520-8	24/09/2024	30/09/2024	CL 53B 18A 33	BANCO CENTRAL	13	Anden
13AN00520-9	24/09/2024	30/09/2024	CL 53B 18A 33	BANCO CENTRAL	13	Anden
13AN00521-1	24/09/2024	30/09/2024	KR 20 53 16	BANCO CENTRAL	13	Anden
13AN00521-10	24/09/2024	30/09/2024	KR 20 53A 06	BANCO CENTRAL	13	Anden
13AN00521-11	24/09/2024	30/09/2024	KR 20 53A 06	BANCO CENTRAL	13	Anden
13AN00521-2	24/09/2024	30/09/2024	KR 19 53 57	BANCO CENTRAL	13	Anden
13AN00521-3	24/09/2024	30/09/2024	KR 20 53 44	BANCO CENTRAL	13	Anden
13AN00521-4	24/09/2024	30/09/2024	KR 20 53 56	BANCO CENTRAL	13	Anden
13AN00521-5	24/09/2024	30/09/2024	KR 19 53 71	BANCO CENTRAL	13	Anden
13AN00521-6	24/09/2024	30/09/2024	KR 20 53 62	BANCO CENTRAL	13	Anden
13AN00521-7	24/09/2024	30/09/2024	KR 20 53 68	BANCO CENTRAL	13	Anden
13AN00521-8	24/09/2024	30/09/2024	KR 20 53 72	BANCO CENTRAL	13	Anden
13AN00521-9	24/09/2024	30/09/2024	CL 53B 19 05	BANCO CENTRAL	13	Anden
13AN00522-1	24/09/2024	30/09/2024	CL 53ABIS 20 08	BANCO CENTRAL	13	Anden
13AN00522-10	24/09/2024	30/09/2024	DG 54 20 29	BANCO CENTRAL	13	Anden
13AN00522-2	24/09/2024	30/09/2024	CL 53ABIS 20 08	BANCO CENTRAL	13	Anden
13AN00522-3	24/09/2024	30/09/2024	CL 53ABIS 20 36	BANCO CENTRAL	13	Anden
13AN00522-4	24/09/2024	30/09/2024	KR 20 53B 07	BANCO CENTRAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00522-5	24/09/2024	30/09/2024	KR 20 53B 25	BANCO CENTRAL	13	Anden
13AN00522-6	24/09/2024	30/09/2024	KR 20 53B 47	BANCO CENTRAL	13	Anden
13AN00522-7	24/09/2024	30/09/2024	KR 20 53B 71	BANCO CENTRAL	13	Anden
13AN00522-8	24/09/2024	30/09/2024	DG 54 20 19	BANCO CENTRAL	13	Anden
13AN00522-9	24/09/2024	30/09/2024	DG 54 20 37	BANCO CENTRAL	13	Anden
13AN00523-1	24/09/2024	30/09/2024	KR 20 53 27	BANCO CENTRAL	13	Anden
13AN00523-2	24/09/2024	30/09/2024	KR 20 53 35	BANCO CENTRAL	13	Anden
13AN00523-3	24/09/2024	30/09/2024	KR 20 53 55	BANCO CENTRAL	13	Anden
13AN00523-4	24/09/2024	30/09/2024	KR 20 53 65	BANCO CENTRAL	13	Anden
13AN00523-5	24/09/2024	30/09/2024	KR 20 53 87	BANCO CENTRAL	13	Anden
13AN00523-6	24/09/2024	30/09/2024	KR 20 53 95	BANCO CENTRAL	13	Anden
13AN00523-7	24/09/2024	30/09/2024	KR 20 53 95	BANCO CENTRAL	13	Anden
13AN00523-8	24/09/2024	30/09/2024	CL 53ABIS 20 33	BANCO CENTRAL	13	Anden
13AN00523-9	24/09/2024	30/09/2024	CL 53ABIS 20 35	BANCO CENTRAL	13	Anden
13AN00524-1	24/09/2024	30/09/2024	DG 53D 23 06	SAN LUIS	13	Anden
13AN00524-10	24/09/2024	30/09/2024	DG 54 23 19	SAN LUIS	13	Anden
13AN00524-11	24/09/2024	30/09/2024	DG 54 23 35	SAN LUIS	13	Anden
13AN00524-2	24/09/2024	30/09/2024	DG 53D 23 06	SAN LUIS	13	Anden
13AN00524-3	24/09/2024	30/09/2024	DG 53D 23 06	SAN LUIS	13	Anden
13AN00524-4	24/09/2024	30/09/2024	KR 23 53D 19	SAN LUIS	13	Anden
13AN00524-5	24/09/2024	30/09/2024	KR 23 53D 37	SAN LUIS	13	Anden
13AN00524-6	24/09/2024	30/09/2024	DG 54 23 11	SAN LUIS	13	Anden
13AN00524-7	24/09/2024	30/09/2024	DG 54 23 11	SAN LUIS	13	Anden
13AN00524-8	24/09/2024	30/09/2024	DG 54 23 19	SAN LUIS	13	Anden
13AN00524-9	24/09/2024	30/09/2024	DG 54 23 19	SAN LUIS	13	Anden
13AN00525-1	24/09/2024	30/09/2024	DG 53D 22A 04	SAN LUIS	13	Anden
13AN00525-10	24/09/2024	30/09/2024	KR 23 53D 60	SAN LUIS	13	Anden
13AN00525-11	24/09/2024	30/09/2024	DG 54 22A 25	SAN LUIS	13	Anden
13AN00525-2	24/09/2024	30/09/2024	DG 53D 22A 04	SAN LUIS	13	Anden
13AN00525-3	24/09/2024	30/09/2024	DG 53D 22A 12	SAN LUIS	13	Anden
13AN00525-4	24/09/2024	30/09/2024	KR 23 53D 08	SAN LUIS	13	Anden
13AN00525-5	24/09/2024	30/09/2024	KR 23 53D 08	SAN LUIS	13	Anden
13AN00525-6	24/09/2024	30/09/2024	KR 23 53D 16	SAN LUIS	13	Anden
13AN00525-7	24/09/2024	30/09/2024	TV 22A 53D 65	SAN LUIS	13	Anden
13AN00525-8	24/09/2024	30/09/2024	KR 23 53D 24	SAN LUIS	13	Anden
13AN00525-9	24/09/2024	30/09/2024	KR 23 53D 34	SAN LUIS	13	Anden
13AN00526-1	24/09/2024	30/09/2024	KR 21 53D 13	SAN LUIS	13	Anden
13AN00526-10	24/09/2024	30/09/2024	KR 21 53D 43	SAN LUIS	13	Anden
13AN00526-11	24/09/2024	30/09/2024	KR 21 53D 43	SAN LUIS	13	Anden
13AN00526-12	24/09/2024	30/09/2024	KR 21 53D 43	SAN LUIS	13	Anden
13AN00526-2	24/09/2024	30/09/2024	DG 53D 21 18	SAN LUIS	13	Anden
13AN00526-3	24/09/2024	30/09/2024	KR 21 53D 23	SAN LUIS	13	Anden
13AN00526-4	24/09/2024	30/09/2024	TV 22A 53D 04	SAN LUIS	13	Anden
13AN00526-5	24/09/2024	30/09/2024	KR 21 53D 29	SAN LUIS	13	Anden
13AN00526-6	24/09/2024	30/09/2024	KR 21 53D 43	SAN LUIS	13	Anden
13AN00526-7	24/09/2024	30/09/2024	TV 22A 53D 04	SAN LUIS	13	Anden
13AN00526-8	24/09/2024	30/09/2024	KR 21 53D 43	SAN LUIS	13	Anden
13AN00526-9	24/09/2024	30/09/2024	KR 21 53D 43	SAN LUIS	13	Anden
13AN00527-1	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00527-10	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00527-11	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00527-12	24/09/2024	30/09/2024	KR 20 40 24	LA SOLEDAD	13	Anden
13AN00527-13	24/09/2024	30/09/2024	KR 20 40 24	LA SOLEDAD	13	Anden
13AN00527-14	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00527-15	24/09/2024	30/09/2024	AK 19 39A 01	LA SOLEDAD	13	Anden
13AN00527-16	24/09/2024	30/09/2024	DG 42A 19 17	LA SOLEDAD	13	Anden
13AN00527-17	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00527-18	24/09/2024	30/09/2024	CL 41 41 00	LA SOLEDAD	13	Anden
13AN00527-19	24/09/2024	30/09/2024	CL 41 41 00	LA SOLEDAD	13	Anden
13AN00527-2	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00527-3	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00527-4	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00527-5	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00527-6	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00527-7	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00527-8	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00527-9	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00528-1	24/09/2024	30/09/2024	CL 40 18A 24	LA MAGDALENA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00528-10	24/09/2024	30/09/2024	AK 19 40 72	LA MAGDALENA	13	Anden
13AN00528-11	24/09/2024	30/09/2024	AK 19 40 72	LA MAGDALENA	13	Anden
13AN00528-2	24/09/2024	30/09/2024	CL 40 18A 24	LA MAGDALENA	13	Anden
13AN00528-3	24/09/2024	30/09/2024	CL 40 18A 40	LA MAGDALENA	13	Anden
13AN00528-4	24/09/2024	30/09/2024	CL 40 18A 40	LA MAGDALENA	13	Anden
13AN00528-5	24/09/2024	30/09/2024	AK 19 40 14	LA MAGDALENA	13	Anden
13AN00528-6	24/09/2024	30/09/2024	AK 19 39A 01	LA MAGDALENA	13	Anden
13AN00528-7	24/09/2024	30/09/2024	AK 19 40 20	LA MAGDALENA	13	Anden
13AN00528-8	24/09/2024	30/09/2024	AK 19 39A 01	LA MAGDALENA	13	Anden
13AN00528-9	24/09/2024	30/09/2024	AK 19 40 72	LA MAGDALENA	13	Anden
13AN00529-1	24/09/2024	30/09/2024	CL 40 18 42	LA MAGDALENA	13	Anden
13AN00529-10	24/09/2024	30/09/2024	DG 40A 18 49	LA MAGDALENA	13	Anden
13AN00529-2	24/09/2024	30/09/2024	CL 40 18 42	LA MAGDALENA	13	Anden
13AN00529-3	24/09/2024	30/09/2024	DG 40A 18 09	LA MAGDALENA	13	Anden
13AN00529-4	24/09/2024	30/09/2024	DG 40A 18 09	LA MAGDALENA	13	Anden
13AN00529-5	24/09/2024	30/09/2024	DG 40A 18 29	LA MAGDALENA	13	Anden
13AN00529-6	24/09/2024	30/09/2024	DG 40A 18 49	LA MAGDALENA	13	Anden
13AN00529-7	24/09/2024	30/09/2024	DG 40A 18 49	LA MAGDALENA	13	Anden
13AN00529-8	24/09/2024	30/09/2024	DG 40A 18 49	LA MAGDALENA	13	Anden
13AN00529-9	24/09/2024	30/09/2024	DG 40A 18 49	LA MAGDALENA	13	Anden
13AN00530-1	24/09/2024	30/09/2024	DG 40A 18 09	LA MAGDALENA	13	Anden
13AN00531-1	24/09/2024	30/09/2024	CL 39B 18 42	LA MAGDALENA	13	Anden
13AN00531-10	24/09/2024	30/09/2024	KR 18A 39B 32	LA MAGDALENA	13	Anden
13AN00531-11	24/09/2024	30/09/2024	KR 18 39B 63	LA MAGDALENA	13	Anden
13AN00531-12	24/09/2024	30/09/2024	KR 18A 39B 52	LA MAGDALENA	13	Anden
13AN00531-13	24/09/2024	30/09/2024	KR 18 39B 69	LA MAGDALENA	13	Anden
13AN00531-14	24/09/2024	30/09/2024	KR 18A 39B 72	LA MAGDALENA	13	Anden
13AN00531-15	24/09/2024	30/09/2024	CL 40 18 42	LA MAGDALENA	13	Anden
13AN00531-2	24/09/2024	30/09/2024	CL 39B 18 42	LA MAGDALENA	13	Anden
13AN00531-3	24/09/2024	30/09/2024	CL 39B 18 42	LA MAGDALENA	13	Anden
13AN00531-4	24/09/2024	30/09/2024	CL 39B 18 04	LA MAGDALENA	13	Anden
13AN00531-5	24/09/2024	30/09/2024	CL 39B 18 04	LA MAGDALENA	13	Anden
13AN00531-6	24/09/2024	30/09/2024	KR 18 39B 17	LA MAGDALENA	13	Anden
13AN00531-7	24/09/2024	30/09/2024	KR 18 39B 17	LA MAGDALENA	13	Anden
13AN00531-8	24/09/2024	30/09/2024	KR 18 39B 17	LA MAGDALENA	13	Anden
13AN00531-9	24/09/2024	30/09/2024	KR 18 39B 45	LA MAGDALENA	13	Anden
13AN00532-1	24/09/2024	30/09/2024	DG 40A 16 12	LA MAGDALENA	13	Anden
13AN00532-10	24/09/2024	30/09/2024	DG 40A 16 42	LA MAGDALENA	13	Anden
13AN00532-11	24/09/2024	30/09/2024	KR 16 40A 27	LA MAGDALENA	13	Anden
13AN00532-12	24/09/2024	30/09/2024	KR 16 40A 27	LA MAGDALENA	13	Anden
13AN00532-13	24/09/2024	30/09/2024	KR 16 40A 45	LA MAGDALENA	13	Anden
13AN00532-14	24/09/2024	30/09/2024	KR 16 40A 45	LA MAGDALENA	13	Anden
13AN00532-15	24/09/2024	30/09/2024	DG 40ABIS 16 33	LA MAGDALENA	13	Anden
13AN00532-16	24/09/2024	30/09/2024	DG 40ABIS 16 33	LA MAGDALENA	13	Anden
13AN00532-17	24/09/2024	30/09/2024	DG 40ABIS 16 35	LA MAGDALENA	13	Anden
13AN00532-18	24/09/2024	30/09/2024	DG 40ABIS 16 57	LA MAGDALENA	13	Anden
13AN00532-19	24/09/2024	30/09/2024	DG 40ABIS 16 35	LA MAGDALENA	13	Anden
13AN00532-2	24/09/2024	30/09/2024	DG 40A 16 12	LA MAGDALENA	13	Anden
13AN00532-20	24/09/2024	30/09/2024	DG 40ABIS 16 63	LA MAGDALENA	13	Anden
13AN00532-21	24/09/2024	30/09/2024	DG 40ABIS 16 63	LA MAGDALENA	13	Anden
13AN00532-22	24/09/2024	30/09/2024	DG 40ABIS 16 57	LA MAGDALENA	13	Anden
13AN00532-23	24/09/2024	30/09/2024	DG 40A 16 86	LA MAGDALENA	13	Anden
13AN00532-24	24/09/2024	30/09/2024	DG 40ABIS 16 63	LA MAGDALENA	13	Anden
13AN00532-25	24/09/2024	30/09/2024	DG 40A 16 86	LA MAGDALENA	13	Anden
13AN00532-26	24/09/2024	30/09/2024	DG 40A 16 86	LA MAGDALENA	13	Anden
13AN00532-3	24/09/2024	30/09/2024	DG 40A 16 12	LA MAGDALENA	13	Anden
13AN00532-4	24/09/2024	30/09/2024	DG 40A 16 12	LA MAGDALENA	13	Anden
13AN00532-5	24/09/2024	30/09/2024	DG 40A 16 12	LA MAGDALENA	13	Anden
13AN00532-6	24/09/2024	30/09/2024	KR 16 40A 27	LA MAGDALENA	13	Anden
13AN00532-7	24/09/2024	30/09/2024	DG 40A 16 12	LA MAGDALENA	13	Anden
13AN00532-8	24/09/2024	30/09/2024	DG 40A 16 12	LA MAGDALENA	13	Anden
13AN00532-9	24/09/2024	30/09/2024	DG 40A 16 12	LA MAGDALENA	13	Anden
13AN00533-1	24/09/2024	30/09/2024	KR 18 39 09	LA MAGDALENA	13	Anden
13AN00533-10	24/09/2024	30/09/2024	KR 18 39 39	LA MAGDALENA	13	Anden
13AN00533-11	24/09/2024	30/09/2024	KR 18 39 39	LA MAGDALENA	13	Anden
13AN00533-12	24/09/2024	30/09/2024	KR 18 39 39	LA MAGDALENA	13	Anden
13AN00533-13	24/09/2024	30/09/2024	KR 18A 39 32	LA MAGDALENA	13	Anden
13AN00533-14	24/09/2024	30/09/2024	KR 18 39 47	LA MAGDALENA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00533-15	24/09/2024	30/09/2024	KR 18 39 47	LA MAGDALENA	13	Anden
13AN00533-16	24/09/2024	30/09/2024	KR 18 39 47	LA MAGDALENA	13	Anden
13AN00533-17	24/09/2024	30/09/2024	KR 18 39 47	LA MAGDALENA	13	Anden
13AN00533-18	24/09/2024	30/09/2024	KR 18 39 57	LA MAGDALENA	13	Anden
13AN00533-19	24/09/2024	30/09/2024	KR 18 39 47	LA MAGDALENA	13	Anden
13AN00533-2	24/09/2024	30/09/2024	KR 18 39 09	LA MAGDALENA	13	Anden
13AN00533-20	24/09/2024	30/09/2024	KR 18 39 69	LA MAGDALENA	13	Anden
13AN00533-21	24/09/2024	30/09/2024	KR 18A 39 64	LA MAGDALENA	13	Anden
13AN00533-22	24/09/2024	30/09/2024	CL 39A 18 30	LA MAGDALENA	13	Anden
13AN00533-23	24/09/2024	30/09/2024	CL 39A 18 30	LA MAGDALENA	13	Anden
13AN00533-3	24/09/2024	30/09/2024	KR 18 39 09	LA MAGDALENA	13	Anden
13AN00533-4	24/09/2024	30/09/2024	CL 39 18 28	LA MAGDALENA	13	Anden
13AN00533-5	24/09/2024	30/09/2024	KR 18 39 09	LA MAGDALENA	13	Anden
13AN00533-6	24/09/2024	30/09/2024	KR 18 39 09	LA MAGDALENA	13	Anden
13AN00533-7	24/09/2024	30/09/2024	KR 18 39 17	LA MAGDALENA	13	Anden
13AN00533-8	24/09/2024	30/09/2024	KR 18 39 17	LA MAGDALENA	13	Anden
13AN00533-9	24/09/2024	30/09/2024	KR 18 39 17	LA MAGDALENA	13	Anden
13AN00534-1	24/09/2024	30/09/2024	CL 39 17 26	LA MAGDALENA	13	Anden
13AN00534-10	24/09/2024	30/09/2024	KR 17 39 55	LA MAGDALENA	13	Anden
13AN00534-11	24/09/2024	30/09/2024	KR 17 39 55	LA MAGDALENA	13	Anden
13AN00534-12	24/09/2024	30/09/2024	KR 18 39 42	LA MAGDALENA	13	Anden
13AN00534-13	24/09/2024	30/09/2024	KR 18 39 42	LA MAGDALENA	13	Anden
13AN00534-14	24/09/2024	30/09/2024	KR 17 39 71	LA MAGDALENA	13	Anden
13AN00534-15	24/09/2024	30/09/2024	KR 17 39 71	LA MAGDALENA	13	Anden
13AN00534-16	24/09/2024	30/09/2024	KR 18 39 60	LA MAGDALENA	13	Anden
13AN00534-17	24/09/2024	30/09/2024	KR 18 39 60	LA MAGDALENA	13	Anden
13AN00534-18	24/09/2024	30/09/2024	KR 17 39 73	LA MAGDALENA	13	Anden
13AN00534-19	24/09/2024	30/09/2024	KR 17 39 73	LA MAGDALENA	13	Anden
13AN00534-2	24/09/2024	30/09/2024	CL 39 17 26	LA MAGDALENA	13	Anden
13AN00534-20	24/09/2024	30/09/2024	KR 17 39 73	LA MAGDALENA	13	Anden
13AN00534-21	24/09/2024	30/09/2024	KR 17 39 73	LA MAGDALENA	13	Anden
13AN00534-22	24/09/2024	30/09/2024	CL 39A 17 35	LA MAGDALENA	13	Anden
13AN00534-3	24/09/2024	30/09/2024	CL 39 17 48	LA MAGDALENA	13	Anden
13AN00534-4	24/09/2024	30/09/2024	CL 39 17 48	LA MAGDALENA	13	Anden
13AN00534-5	24/09/2024	30/09/2024	CL 39 17 48	LA MAGDALENA	13	Anden
13AN00534-6	24/09/2024	30/09/2024	KR 17 39 13	LA MAGDALENA	13	Anden
13AN00534-7	24/09/2024	30/09/2024	KR 17 39 15	LA MAGDALENA	13	Anden
13AN00534-8	24/09/2024	30/09/2024	CL 39 17 48	LA MAGDALENA	13	Anden
13AN00534-9	24/09/2024	30/09/2024	CL 39 17 48	LA MAGDALENA	13	Anden
13AN00535-1	24/09/2024	30/09/2024	CL 33A 19 20	TEUSAQUILLO	13	Anden
13AN00535-3	24/09/2024	30/09/2024	AC 34 19 07	TEUSAQUILLO	13	Anden
13AN00536-1	24/09/2024	30/09/2024	KR 20 33A 03	TEUSAQUILLO	13	Anden
13AN00536-10	24/09/2024	30/09/2024	KR 21 33A 32	TEUSAQUILLO	13	Anden
13AN00536-11	24/09/2024	30/09/2024	KR 21 33A 32	TEUSAQUILLO	13	Anden
13AN00536-14	24/09/2024	30/09/2024	KR 20 33A 43	TEUSAQUILLO	13	Anden
13AN00536-2	24/09/2024	30/09/2024	KR 20 33A 03	TEUSAQUILLO	13	Anden
13AN00536-3	24/09/2024	30/09/2024	CL 33A 20 22	TEUSAQUILLO	13	Anden
13AN00536-4	24/09/2024	30/09/2024	CL 33A 20 40	TEUSAQUILLO	13	Anden
13AN00536-5	24/09/2024	30/09/2024	KR 21 33A 20	TEUSAQUILLO	13	Anden
13AN00536-6	24/09/2024	30/09/2024	KR 21 33A 20	TEUSAQUILLO	13	Anden
13AN00536-7	24/09/2024	30/09/2024	KR 20 33A 43	TEUSAQUILLO	13	Anden
13AN00536-8	24/09/2024	30/09/2024	KR 20 33A 43	TEUSAQUILLO	13	Anden
13AN00536-9	24/09/2024	30/09/2024	KR 20 33A 43	TEUSAQUILLO	13	Anden
13AN00537-1	24/09/2024	30/09/2024	CL 33A 21 12	TEUSAQUILLO	13	Anden
13AN00537-2	24/09/2024	30/09/2024	CL 33A 21 12	TEUSAQUILLO	13	Anden
13AN00537-3	24/09/2024	30/09/2024	CL 33A 21 48	TEUSAQUILLO	13	Anden
13AN00537-4	24/09/2024	30/09/2024	CL 33A 21 38	TEUSAQUILLO	13	Anden
13AN00537-5	24/09/2024	30/09/2024	CL 33A 21 48	TEUSAQUILLO	13	Anden
13AN00537-6	24/09/2024	30/09/2024	KR 21 33A 29	TEUSAQUILLO	13	Anden
13AN00537-7	24/09/2024	30/09/2024	KR 21 33A 57	TEUSAQUILLO	13	Anden
13AN00537-8	24/09/2024	30/09/2024	KR 21 33A 57	TEUSAQUILLO	13	Anden
13AN00537-9	24/09/2024	30/09/2024	KR 21 33A 57	TEUSAQUILLO	13	Anden
13AN00538-1	24/09/2024	30/09/2024	AC 28 23 16	TEUSAQUILLO	13	Anden
13AN00538-2	24/09/2024	30/09/2024	AC 28 23 16	TEUSAQUILLO	13	Anden
13AN00538-3	24/09/2024	30/09/2024	KR 21 33 47	TEUSAQUILLO	13	Anden
13AN00538-4	24/09/2024	30/09/2024	KR 21 33 63	TEUSAQUILLO	13	Anden
13AN00538-5	24/09/2024	30/09/2024	CL 33A 21 09	TEUSAQUILLO	13	Anden
13AN00538-6	24/09/2024	30/09/2024	CL 33A 21 09	TEUSAQUILLO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00539-1	24/09/2024	30/09/2024	KR 21 52A 99	GALERIAS	13	Anden
13AN00539-2	24/09/2024	30/09/2024	AC 53 24 34	GALERIAS	13	Anden
13AN00539-3	24/09/2024	30/09/2024	AK 24 53 18	GALERIAS	13	Anden
13AN00539-4	24/09/2024	30/09/2024	AK 24 53 41	GALERIAS	13	Anden
13AN00539-5	24/09/2024	30/09/2024	AK 24 53 73	GALERIAS	13	Anden
13AN00539-6	24/09/2024	30/09/2024	AK 24 53 73	GALERIAS	13	Anden
13AN00539-7	24/09/2024	30/09/2024	AK 24 53 98	GALERIAS	13	Anden
13AN00540-1	24/09/2024	30/09/2024	AC 53 27A 02	GALERIAS	13	Anden
13AN00541-1	24/09/2024	30/09/2024	AC 53 27A 02	GALERIAS	13	Anden
13AN00541-2	24/09/2024	30/09/2024	CL 53A 27A 11	GALERIAS	13	Anden
13AN00542-1	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00542-10	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00542-11	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00542-12	24/09/2024	30/09/2024	CL 53B 27B 01	GALERIAS	13	Anden
13AN00542-2	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00542-3	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00542-4	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00542-5	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00542-6	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00542-7	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00542-8	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00542-9	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00543-1	24/09/2024	30/09/2024	KR 28 53 42	GALERIAS	13	Anden
13AN00543-2	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00543-3	24/09/2024	30/09/2024	CL 53B 27B 41	GALERIAS	13	Anden
13AN00543-4	24/09/2024	30/09/2024	CL 53A 27B 00	GALERIAS	13	Anden
13AN00544-1	24/09/2024	30/09/2024	KR 28BIS 53A 12	GALERIAS	13	Anden
13AN00544-2	24/09/2024	30/09/2024	CL 53B 27B 41	GALERIAS	13	Anden
13AN00544-3	24/09/2024	30/09/2024	KR 28BIS 53A 20	GALERIAS	13	Anden
13AN00544-4	24/09/2024	30/09/2024	CL 53B 27B 41	GALERIAS	13	Anden
13AN00544-5	24/09/2024	30/09/2024	KR 28BIS 53A 50	GALERIAS	13	Anden
13AN00544-6	24/09/2024	30/09/2024	CL 53B 27B 41	GALERIAS	13	Anden
13AN00544-7	24/09/2024	30/09/2024	CL 53B 28 00	GALERIAS	13	Anden
13AN00545-1	24/09/2024	30/09/2024	CL 53A 28 78	BELALCAZAR	13	Anden
13AN00545-2	24/09/2024	30/09/2024	CL 53A 28 80	BELALCAZAR	13	Anden
13AN00545-3	24/09/2024	30/09/2024	KR 28BIS 53A 07	BELALCAZAR	13	Anden
13AN00545-4	24/09/2024	30/09/2024	KR 28A 53A 16	BELALCAZAR	13	Anden
13AN00545-5	24/09/2024	30/09/2024	KR 28A 53A 20	BELALCAZAR	13	Anden
13AN00545-6	24/09/2024	30/09/2024	KR 28A 53A 20	BELALCAZAR	13	Anden
13AN00546-1	24/09/2024	30/09/2024	AC 53 28 62	BELALCAZAR	13	Anden
13AN00546-2	24/09/2024	30/09/2024	KR 28 52 00	BELALCAZAR	13	Anden
13AN00546-3	24/09/2024	30/09/2024	CL 53A 28 67	BELALCAZAR	13	Anden
13AN00547-1	24/09/2024	30/09/2024	KR 28A 53 25	BELALCAZAR	13	Anden
13AN00547-10	24/09/2024	30/09/2024	AK 30 53 82	BELALCAZAR	13	Anden
13AN00547-2	24/09/2024	30/09/2024	KR 28A 53 45	BELALCAZAR	13	Anden
13AN00547-3	24/09/2024	30/09/2024	KR 28A 53 47	BELALCAZAR	13	Anden
13AN00547-4	24/09/2024	30/09/2024	KR 28A 53 51	BELALCAZAR	13	Anden
13AN00547-5	24/09/2024	30/09/2024	KR 28A 53A 27	BELALCAZAR	13	Anden
13AN00547-6	24/09/2024	30/09/2024	KR 28A - CL 53A 15	BELALCAZAR	13	Anden
13AN00547-7	24/09/2024	30/09/2024	AK 30 53 82	BELALCAZAR	13	Anden
13AN00547-8	24/09/2024	30/09/2024	KR 28A 53A 76	BELALCAZAR	13	Anden
13AN00547-9	24/09/2024	30/09/2024	AK 30 53 82	BELALCAZAR	13	Anden
13AN00548-1	24/09/2024	30/09/2024	CL 51 28 62	BELALCAZAR	13	Anden
13AN00548-10	24/09/2024	30/09/2024	KR 28A 51 58	BELALCAZAR	13	Anden
13AN00548-11	24/09/2024	30/09/2024	KR 28BIS 51 83	BELALCAZAR	13	Anden
13AN00548-12	24/09/2024	30/09/2024	KR 28A 51 78	BELALCAZAR	13	Anden
13AN00548-2	24/09/2024	30/09/2024	CL 51 28 70	BELALCAZAR	13	Anden
13AN00548-3	24/09/2024	30/09/2024	CL 51 28 84	BELALCAZAR	13	Anden
13AN00548-4	24/09/2024	30/09/2024	KR 28BIS 51 17	BELALCAZAR	13	Anden
13AN00548-5	24/09/2024	30/09/2024	KR 28A 51 12	BELALCAZAR	13	Anden
13AN00548-6	24/09/2024	30/09/2024	KR 28BIS 51 23	BELALCAZAR	13	Anden
13AN00548-7	24/09/2024	30/09/2024	KR 28BIS 51 45	BELALCAZAR	13	Anden
13AN00548-8	24/09/2024	30/09/2024	KR 28A 51 38	BELALCAZAR	13	Anden
13AN00548-9	24/09/2024	30/09/2024	KR 28BIS 51 65	BELALCAZAR	13	Anden
13AN00549-1	24/09/2024	30/09/2024	KR 28BIS 52 24	BELALCAZAR	13	Anden
13AN00549-2	24/09/2024	30/09/2024	KR 28BIS 52 44	BELALCAZAR	13	Anden
13AN00549-3	24/09/2024	30/09/2024	CL 52A 28 29	BELALCAZAR	13	Anden
13AN00550-1	24/09/2024	30/09/2024	CL 51 28 10	BELALCAZAR	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00550-10	24/09/2024	30/09/2024	KR 28BIS 51 82	BELALCAZAR	13	Anden
13AN00550-11	24/09/2024	30/09/2024	KR 28BIS 51 98	BELALCAZAR	13	Anden
13AN00550-12	24/09/2024	30/09/2024	KR 28BIS 52 10	BELALCAZAR	13	Anden
13AN00550-2	24/09/2024	30/09/2024	CL 51 28 28	BELALCAZAR	13	Anden
13AN00550-3	24/09/2024	30/09/2024	KR 28 51 11	BELALCAZAR	13	Anden
13AN00550-4	24/09/2024	30/09/2024	KR 28BIS 51 24	BELALCAZAR	13	Anden
13AN00550-5	24/09/2024	30/09/2024	KR 28BIS 51 44	BELALCAZAR	13	Anden
13AN00550-6	24/09/2024	30/09/2024	KR 28BIS 51 54	BELALCAZAR	13	Anden
13AN00550-7	24/09/2024	30/09/2024	KR 28 51A 13	BELALCAZAR	13	Anden
13AN00550-8	24/09/2024	30/09/2024	KR 28BIS 51 74	BELALCAZAR	13	Anden
13AN00550-9	24/09/2024	30/09/2024	KR 28 51A 33	BELALCAZAR	13	Anden
13AN00551-1	24/09/2024	30/09/2024	KR 28 51 08	ALFONSO LOPEZ	13	Anden
13AN00551-2	24/09/2024	30/09/2024	KR 28 51 08	ALFONSO LOPEZ	13	Anden
13AN00552-1	24/09/2024	30/09/2024	KR 27A 52A 01	GALERIAS	13	Anden
13AN00552-2	24/09/2024	30/09/2024	KR 27A 52A 01	GALERIAS	13	Anden
13AN00552-3	24/09/2024	30/09/2024	KR 28 52 00	GALERIAS	13	Anden
13AN00553-1	24/09/2024	30/09/2024	KR 21 52 00	GALERIAS	13	Anden
13AN00553-2	24/09/2024	30/09/2024	CL 52 27A 12	GALERIAS	13	Anden
13AN00553-3	24/09/2024	30/09/2024	KR 21 52 00	GALERIAS	13	Anden
13AN00553-4	24/09/2024	30/09/2024	CL 52 27A 00	GALERIAS	13	Anden
13AN00553-5	24/09/2024	30/09/2024	KR 28 52 00	GALERIAS	13	Anden
13AN00555-1	24/09/2024	30/09/2024	CL 52 27 11	ALFONSO LOPEZ	13	Anden
13AN00555-2	24/09/2024	30/09/2024	CL 52 27 11	ALFONSO LOPEZ	13	Anden
13AN00556-1	24/09/2024	30/09/2024	CL 52 26 00	GALERIAS	13	Anden
13AN00557-1	24/09/2024	30/09/2024	KR 25 51 85	ALFONSO LOPEZ	13	Anden
13AN00557-2	24/09/2024	30/09/2024	KR 26 51 70	ALFONSO LOPEZ	13	Anden
13AN00557-3	24/09/2024	30/09/2024	CL 52 25 63	ALFONSO LOPEZ	13	Anden
13AN00558-1	24/09/2024	30/09/2024	KR 21 52A 99	GALERIAS	13	Anden
13AN00559-1	24/09/2024	30/09/2024	KR 23 52A 00	GALERIAS	13	Anden
13AN00559-2	24/09/2024	30/09/2024	KR 23 52A 00	GALERIAS	13	Anden
13AN00560-1	24/09/2024	30/09/2024	KR 23 52 33	GALERIAS	13	Anden
13AN00561-1	24/09/2024	30/09/2024	CL 52 22	GALERIAS	13	Anden
13AN00561-2	24/09/2024	30/09/2024	CL 52 22 00	GALERIAS	13	Anden
13AN00561-3	24/09/2024	30/09/2024	KR 23 52A 00	GALERIAS	13	Anden
13AN00561-4	24/09/2024	30/09/2024	KR 23 52A 00	GALERIAS	13	Anden
13AN00561-5	24/09/2024	30/09/2024	KR 23 52A 00	GALERIAS	13	Anden
13AN00562-1	24/09/2024	30/09/2024	CL 52A 19 06	BANCO CENTRAL	13	Anden
13AN00562-2	24/09/2024	30/09/2024	CL 52A 19 06	BANCO CENTRAL	13	Anden
13AN00563-1	24/09/2024	30/09/2024	KR 19 52 09	BANCO CENTRAL	13	Anden
13AN00563-2	24/09/2024	30/09/2024	CL 52 19 34	BANCO CENTRAL	13	Anden
13AN00563-3	24/09/2024	30/09/2024	KR 19 52 09	BANCO CENTRAL	13	Anden
13AN00564-1	24/09/2024	30/09/2024	KR 18 52A 05	BANCO CENTRAL	13	Anden
13AN00564-2	24/09/2024	30/09/2024	KR 18 52A 05	BANCO CENTRAL	13	Anden
13AN00564-3	24/09/2024	30/09/2024	KR 18 52A 05	BANCO CENTRAL	13	Anden
13AN00564-4	24/09/2024	30/09/2024	CL 52A 18 56	BANCO CENTRAL	13	Anden
13AN00565-1	24/09/2024	30/09/2024	CL 52 18 44	BANCO CENTRAL	13	Anden
13AN00565-10	24/09/2024	30/09/2024	KR 19 52 24	BANCO CENTRAL	13	Anden
13AN00565-11	24/09/2024	30/09/2024	CL 52A 18 11	BANCO CENTRAL	13	Anden
13AN00565-14	24/09/2024	30/09/2024	CL 52A 18 59	BANCO CENTRAL	13	Anden
13AN00565-15	24/09/2024	30/09/2024	CL 52A 18 93	BANCO CENTRAL	13	Anden
13AN00565-16	24/09/2024	30/09/2024	CL 52A 18 93	BANCO CENTRAL	13	Anden
13AN00565-17	24/09/2024	30/09/2024	CL 52A 18 93	BANCO CENTRAL	13	Anden
13AN00565-2	24/09/2024	30/09/2024	CL 52 18 08	BANCO CENTRAL	13	Anden
13AN00565-3	24/09/2024	30/09/2024	CL 52 18 44	BANCO CENTRAL	13	Anden
13AN00565-4	24/09/2024	30/09/2024	CL 52 18 44	BANCO CENTRAL	13	Anden
13AN00565-5	24/09/2024	30/09/2024	CL 52 18 44	BANCO CENTRAL	13	Anden
13AN00565-6	24/09/2024	30/09/2024	CL 52 18 08	BANCO CENTRAL	13	Anden
13AN00565-7	24/09/2024	30/09/2024	CL 52 18 66	BANCO CENTRAL	13	Anden
13AN00565-8	24/09/2024	30/09/2024	KR 19 52 24	BANCO CENTRAL	13	Anden
13AN00565-9	24/09/2024	30/09/2024	KR 19 52 24	BANCO CENTRAL	13	Anden
13AN00566-1	24/09/2024	30/09/2024	KR 18 51 22	ALFONSO LOPEZ	13	Anden
13AN00566-2	24/09/2024	30/09/2024	KR 18 51 68	ALFONSO LOPEZ	13	Anden
13AN00567-1	24/09/2024	30/09/2024	CL 51 18 50	ALFONSO LOPEZ	13	Anden
13AN00567-10	24/09/2024	30/09/2024	KR 19 51 30	ALFONSO LOPEZ	13	Anden
13AN00567-11	24/09/2024	30/09/2024	KR 18 51 65	ALFONSO LOPEZ	13	Anden
13AN00567-12	24/09/2024	30/09/2024	KR 19 51 52	ALFONSO LOPEZ	13	Anden
13AN00567-13	24/09/2024	30/09/2024	CL 52 18 21	ALFONSO LOPEZ	13	Anden
13AN00567-14	24/09/2024	30/09/2024	KR 19 51 76	ALFONSO LOPEZ	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00567-2	24/09/2024	30/09/2024	CL 51 18 50	ALFONSO LOPEZ	13	Anden
13AN00567-3	24/09/2024	30/09/2024	KR 19 51 26	ALFONSO LOPEZ	13	Anden
13AN00567-4	24/09/2024	30/09/2024	KR 18 51 43	ALFONSO LOPEZ	13	Anden
13AN00567-5	24/09/2024	30/09/2024	KR 19 51 26	ALFONSO LOPEZ	13	Anden
13AN00567-6	24/09/2024	30/09/2024	KR 19 51 38	ALFONSO LOPEZ	13	Anden
13AN00567-7	24/09/2024	30/09/2024	KR 19 51 30	ALFONSO LOPEZ	13	Anden
13AN00567-8	24/09/2024	30/09/2024	KR 18 51 49	ALFONSO LOPEZ	13	Anden
13AN00567-9	24/09/2024	30/09/2024	KR 19 51 38	ALFONSO LOPEZ	13	Anden
13AN00568-1	24/09/2024	30/09/2024	KR 19 51 27	ALFONSO LOPEZ	13	Anden
13AN00568-10	24/09/2024	30/09/2024	KR 20 51 74	ALFONSO LOPEZ	13	Anden
13AN00568-11	24/09/2024	30/09/2024	KR 20 51 74	ALFONSO LOPEZ	13	Anden
13AN00568-12	24/09/2024	30/09/2024	KR 20 51 74	ALFONSO LOPEZ	13	Anden
13AN00568-2	24/09/2024	30/09/2024	KR 19 51 33	ALFONSO LOPEZ	13	Anden
13AN00568-3	24/09/2024	30/09/2024	KR 19 51 41	ALFONSO LOPEZ	13	Anden
13AN00568-4	24/09/2024	30/09/2024	KR 19 51 47	ALFONSO LOPEZ	13	Anden
13AN00568-5	24/09/2024	30/09/2024	CL 51 19 22	ALFONSO LOPEZ	13	Anden
13AN00568-6	24/09/2024	30/09/2024	KR 19 51 69	ALFONSO LOPEZ	13	Anden
13AN00568-7	24/09/2024	30/09/2024	CL 52 19 07	ALFONSO LOPEZ	13	Anden
13AN00568-8	24/09/2024	30/09/2024	CL 52 19 07	ALFONSO LOPEZ	13	Anden
13AN00568-9	24/09/2024	30/09/2024	CL 52 19 07	ALFONSO LOPEZ	13	Anden
13AN00569-1	24/09/2024	30/09/2024	DG 48 19 44	ALFONSO LOPEZ	13	Anden
13AN00569-10	24/09/2024	30/09/2024	KR 21 51 88	ALFONSO LOPEZ	13	Anden
13AN00569-2	24/09/2024	30/09/2024	DG 48 19 50	ALFONSO LOPEZ	13	Anden
13AN00569-3	24/09/2024	30/09/2024	DG 48 19 64	ALFONSO LOPEZ	13	Anden
13AN00569-4	24/09/2024	30/09/2024	KR 20 51 67	ALFONSO LOPEZ	13	Anden
13AN00569-5	24/09/2024	30/09/2024	KR 20 51 81	ALFONSO LOPEZ	13	Anden
13AN00569-6	24/09/2024	30/09/2024	KR 21 51 88	ALFONSO LOPEZ	13	Anden
13AN00569-7	24/09/2024	30/09/2024	CL 52 20 05	ALFONSO LOPEZ	13	Anden
13AN00569-8	24/09/2024	30/09/2024	KR 21 51 88	ALFONSO LOPEZ	13	Anden
13AN00569-9	24/09/2024	30/09/2024	CL 52 20 15	ALFONSO LOPEZ	13	Anden
13AN00573-1	24/09/2024	30/09/2024	KR 28A 49A 11	BELALCAZAR	13	Anden
13AN00573-2	24/09/2024	30/09/2024	KR 28A 49A 39	BELALCAZAR	13	Anden
13AN00573-3	24/09/2024	30/09/2024	KR 28A 49A 41	BELALCAZAR	13	Anden
13AN00573-4	24/09/2024	30/09/2024	KR 28A 49A 73	BELALCAZAR	13	Anden
13AN00573-6	24/09/2024	30/09/2024	CL 51 28A 17	BELALCAZAR	13	Anden
13AN00573-7	24/09/2024	30/09/2024	CL 51 28A 41	BELALCAZAR	13	Anden
13AN00574-1	24/09/2024	30/09/2024	AC 24 47 02	ALFONSO LOPEZ	13	Anden
13AN00574-2	24/09/2024	30/09/2024	KR 23 47 15	ALFONSO LOPEZ	13	Anden
13AN00574-3	24/09/2024	30/09/2024	CL 50 23 37	ALFONSO LOPEZ	13	Anden
13AN00574-4	24/09/2024	30/09/2024	CL 50 23 37	ALFONSO LOPEZ	13	Anden
13AN00575-1	24/09/2024	30/09/2024	KR 27 49 04	ALFONSO LOPEZ	13	Anden
13AN00575-2	24/09/2024	30/09/2024	KR 27 49 04	ALFONSO LOPEZ	13	Anden
13AN00575-3	24/09/2024	30/09/2024	KR 27 49 04	ALFONSO LOPEZ	13	Anden
13AN00575-4	24/09/2024	30/09/2024	KR 27 49 26	ALFONSO LOPEZ	13	Anden
13AN00575-5	24/09/2024	30/09/2024	KR 27 49 26	ALFONSO LOPEZ	13	Anden
13AN00576-1	24/09/2024	30/09/2024	KR 27 49 07	ALFONSO LOPEZ	13	Anden
13AN00576-10	24/09/2024	30/09/2024	KR 27 49 81	ALFONSO LOPEZ	13	Anden
13AN00576-11	24/09/2024	30/09/2024	KR 27A 49A 36	ALFONSO LOPEZ	13	Anden
13AN00576-12	24/09/2024	30/09/2024	KR 27A 49A 36	ALFONSO LOPEZ	13	Anden
13AN00576-2	24/09/2024	30/09/2024	KR 27 49 29	ALFONSO LOPEZ	13	Anden
13AN00576-3	24/09/2024	30/09/2024	KR 27 49 39	ALFONSO LOPEZ	13	Anden
13AN00576-4	24/09/2024	30/09/2024	KR 27A 49A 10	ALFONSO LOPEZ	13	Anden
13AN00576-5	24/09/2024	30/09/2024	KR 27 49 59	ALFONSO LOPEZ	13	Anden
13AN00576-6	24/09/2024	30/09/2024	KR 27A 49A 14	ALFONSO LOPEZ	13	Anden
13AN00576-7	24/09/2024	30/09/2024	KR 27 49 69	ALFONSO LOPEZ	13	Anden
13AN00576-8	24/09/2024	30/09/2024	KR 27A 49A 26	ALFONSO LOPEZ	13	Anden
13AN00576-9	24/09/2024	30/09/2024	KR 27 49 81	ALFONSO LOPEZ	13	Anden
13AN00577-1	24/09/2024	30/09/2024	CL 45CBIS 25 20	ALFONSO LOPEZ	13	Anden
13AN00577-2	24/09/2024	30/09/2024	CL 45CBIS 25 30	ALFONSO LOPEZ	13	Anden
13AN00577-3	24/09/2024	30/09/2024	CL 45CBIS 25 44	ALFONSO LOPEZ	13	Anden
13AN00577-4	24/09/2024	30/09/2024	KR 26 45C 58	ALFONSO LOPEZ	13	Anden
13AN00577-5	24/09/2024	30/09/2024	KR 26 45C 58	ALFONSO LOPEZ	13	Anden
13AN00577-6	24/09/2024	30/09/2024	CL 49 25 05	ALFONSO LOPEZ	13	Anden
13AN00578-1	24/09/2024	30/09/2024	CL 45CBIS 24 40	ALFONSO LOPEZ	13	Anden
13AN00578-2	24/09/2024	30/09/2024	AC 24 47 19	ALFONSO LOPEZ	13	Anden
13AN00579-1	24/09/2024	30/09/2024	CL 45CBIS 23 38	PALERMO	13	Anden
13AN00579-2	24/09/2024	30/09/2024	KR 23 45C 85	PALERMO	13	Anden
13AN00579-3	24/09/2024	30/09/2024	KR 23 45C 93	PALERMO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00579-4	24/09/2024	30/09/2024	KR 23 45C 93	PALERMO	13	Anden
13AN00579-5	24/09/2024	30/09/2024	AC 24 47 02	PALERMO	13	Anden
13AN00580-1	24/09/2024	30/09/2024	DG 45D 22 17	PALERMO	13	Anden
13AN00580-2	24/09/2024	30/09/2024	KR 23 45C 56	PALERMO	13	Anden
13AN00580-3	24/09/2024	30/09/2024	DG 45D 22 17	PALERMO	13	Anden
13AN00580-4	24/09/2024	30/09/2024	KR 23 45C 90	PALERMO	13	Anden
13AN00580-5	24/09/2024	30/09/2024	KR 23 45C 90	PALERMO	13	Anden
13AN00581-1	24/09/2024	30/09/2024	TV 21 46 45	PALERMO	13	Anden
13AN00581-2	24/09/2024	30/09/2024	CL 49 21 29	PALERMO	13	Anden
13AN00581-3	24/09/2024	30/09/2024	CL 49 21 55	PALERMO	13	Anden
13AN00581-4	24/09/2024	30/09/2024	CL 49 21 55	PALERMO	13	Anden
13AN00581-5	24/09/2024	30/09/2024	CL 49 22 27	PALERMO	13	Anden
13AN00581-6	24/09/2024	30/09/2024	CL 49 22 33	PALERMO	13	Anden
13AN00582-1	24/09/2024	30/09/2024	CL 49 20 15	ALFONSO LOPEZ	13	Anden
13AN00583-1	24/09/2024	30/09/2024	TV 20 46 09	PALERMO	13	Anden
13AN00583-10	24/09/2024	30/09/2024	DG 46 20 24	PALERMO	13	Anden
13AN00583-11	24/09/2024	30/09/2024	DG 46 20 24	PALERMO	13	Anden
13AN00583-12	24/09/2024	30/09/2024	DG 46 20 38	PALERMO	13	Anden
13AN00583-13	24/09/2024	30/09/2024	DG 48 19 05	PALERMO	13	Anden
13AN00583-14	24/09/2024	30/09/2024	DG 48 19 05	PALERMO	13	Anden
13AN00583-15	24/09/2024	30/09/2024	DG 46 20 46	PALERMO	13	Anden
13AN00583-16	24/09/2024	30/09/2024	DG 46 20 46	PALERMO	13	Anden
13AN00583-17	24/09/2024	30/09/2024	DG 48 19 05	PALERMO	13	Anden
13AN00583-18	24/09/2024	30/09/2024	DG 46 20 50	PALERMO	13	Anden
13AN00583-19	24/09/2024	30/09/2024	DG 46 20 50	PALERMO	13	Anden
13AN00583-2	24/09/2024	30/09/2024	TV 20 46 09	PALERMO	13	Anden
13AN00583-20	24/09/2024	30/09/2024	DG 46 20 64	PALERMO	13	Anden
13AN00583-21	24/09/2024	30/09/2024	DG 46 20 64	PALERMO	13	Anden
13AN00583-22	24/09/2024	30/09/2024	DG 46 20 84	PALERMO	13	Anden
13AN00583-23	24/09/2024	30/09/2024	DG 46 20 84	PALERMO	13	Anden
13AN00583-24	24/09/2024	30/09/2024	DG 46 20 84	PALERMO	13	Anden
13AN00583-25	24/09/2024	30/09/2024	DG 46 20 84	PALERMO	13	Anden
13AN00583-26	24/09/2024	30/09/2024	DG 48 19 43	PALERMO	13	Anden
13AN00583-27	24/09/2024	30/09/2024	DG 46 20 88	PALERMO	13	Anden
13AN00583-3	24/09/2024	30/09/2024	TV 20 46 09	PALERMO	13	Anden
13AN00583-4	24/09/2024	30/09/2024	TV 20 46 29	PALERMO	13	Anden
13AN00583-5	24/09/2024	30/09/2024	TV 20 46 09	PALERMO	13	Anden
13AN00583-6	24/09/2024	30/09/2024	DG 46 20 14	PALERMO	13	Anden
13AN00583-7	24/09/2024	30/09/2024	DG 46 20 14	PALERMO	13	Anden
13AN00583-8	24/09/2024	30/09/2024	TV 20 46 29	PALERMO	13	Anden
13AN00583-9	24/09/2024	30/09/2024	TV 20 46 35	PALERMO	13	Anden
13AN00584-1	24/09/2024	30/09/2024	DG 46 19 10	PALERMO	13	Anden
13AN00584-10	24/09/2024	30/09/2024	DG 46 19 48	PALERMO	13	Anden
13AN00584-11	24/09/2024	30/09/2024	DG 46 19 70	PALERMO	13	Anden
13AN00584-12	24/09/2024	30/09/2024	DG 46 19 86	PALERMO	13	Anden
13AN00584-13	24/09/2024	30/09/2024	DG 46 19 86	PALERMO	13	Anden
13AN00584-14	24/09/2024	30/09/2024	DG 48 18 27	PALERMO	13	Anden
13AN00584-15	24/09/2024	30/09/2024	DG 46 19 86	PALERMO	13	Anden
13AN00584-16	24/09/2024	30/09/2024	DG 48 18 47	PALERMO	13	Anden
13AN00584-17	24/09/2024	30/09/2024	TV 20 46 36	PALERMO	13	Anden
13AN00584-18	24/09/2024	30/09/2024	TV 20 46 36	PALERMO	13	Anden
13AN00584-19	24/09/2024	30/09/2024	TV 20 46 36	PALERMO	13	Anden
13AN00584-2	24/09/2024	30/09/2024	DG 46 19 10	PALERMO	13	Anden
13AN00584-3	24/09/2024	30/09/2024	DG 46 19 10	PALERMO	13	Anden
13AN00584-4	24/09/2024	30/09/2024	DG 46 19 10	PALERMO	13	Anden
13AN00584-5	24/09/2024	30/09/2024	DG 46 19 10	PALERMO	13	Anden
13AN00584-6	24/09/2024	30/09/2024	DG 46 19 22	PALERMO	13	Anden
13AN00584-7	24/09/2024	30/09/2024	DG 46 19 28	PALERMO	13	Anden
13AN00584-8	24/09/2024	30/09/2024	DG 46 19 28	PALERMO	13	Anden
13AN00584-9	24/09/2024	30/09/2024	DG 46 19 48	PALERMO	13	Anden
13AN00585-1	24/09/2024	30/09/2024	KR 18 48 09	ALFONSO LOPEZ	13	Anden
13AN00585-2	24/09/2024	30/09/2024	KR 18 48 09	ALFONSO LOPEZ	13	Anden
13AN00585-3	24/09/2024	30/09/2024	DG 48 18 40	ALFONSO LOPEZ	13	Anden
13AN00585-4	24/09/2024	30/09/2024	DG 48 18 58	ALFONSO LOPEZ	13	Anden
13AN00586-1	24/09/2024	30/09/2024	DG 45D 19 08	PALERMO	13	Anden
13AN00586-10	24/09/2024	30/09/2024	TV 20 45D 34	PALERMO	13	Anden
13AN00586-11	24/09/2024	30/09/2024	DG 46 19 73	PALERMO	13	Anden
13AN00586-12	24/09/2024	30/09/2024	DG 46 19 73	PALERMO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00586-13	24/09/2024	30/09/2024	DG 46 19 73	PALERMO	13	Anden
13AN00586-14	24/09/2024	30/09/2024	TV 20 45D 42	PALERMO	13	Anden
13AN00586-15	24/09/2024	30/09/2024	TV 20 45D 42	PALERMO	13	Anden
13AN00586-16	24/09/2024	30/09/2024	TV 20 45D 42	PALERMO	13	Anden
13AN00586-2	24/09/2024	30/09/2024	TV 19BIS 45D 19	PALERMO	13	Anden
13AN00586-3	24/09/2024	30/09/2024	TV 19BIS 45D 49	PALERMO	13	Anden
13AN00586-4	24/09/2024	30/09/2024	DG 46 19 11	PALERMO	13	Anden
13AN00586-5	24/09/2024	30/09/2024	DG 46 19 11	PALERMO	13	Anden
13AN00586-6	24/09/2024	30/09/2024	DG 46 19 11	PALERMO	13	Anden
13AN00586-7	24/09/2024	30/09/2024	DG 46 19 11	PALERMO	13	Anden
13AN00586-8	24/09/2024	30/09/2024	DG 45D 19 84	PALERMO	13	Anden
13AN00586-9	24/09/2024	30/09/2024	DG 46 19 27	PALERMO	13	Anden
13AN00587-1	24/09/2024	30/09/2024	CL 48 17 06	ALFONSO LOPEZ	13	Anden
13AN00587-2	24/09/2024	30/09/2024	CL 48 17 06	ALFONSO LOPEZ	13	Anden
13AN00587-3	24/09/2024	30/09/2024	CL 48 17 32	ALFONSO LOPEZ	13	Anden
13AN00587-4	24/09/2024	30/09/2024	KR 18 48 18	ALFONSO LOPEZ	13	Anden
13AN00587-5	24/09/2024	30/09/2024	KR 18 48 18	ALFONSO LOPEZ	13	Anden
13AN00588-1	24/09/2024	30/09/2024	DG 46 17 10	PALERMO	13	Anden
13AN00588-10	24/09/2024	30/09/2024	TV 19BIS 46 18	PALERMO	13	Anden
13AN00588-11	24/09/2024	30/09/2024	TV 19BIS 46 52	PALERMO	13	Anden
13AN00588-12	24/09/2024	30/09/2024	CL 48 17 25	PALERMO	13	Anden
13AN00588-13	24/09/2024	30/09/2024	CL 48 17 25	PALERMO	13	Anden
13AN00588-14	24/09/2024	30/09/2024	CL 48 17 49	PALERMO	13	Anden
13AN00588-15	24/09/2024	30/09/2024	CL 48 17 55	PALERMO	13	Anden
13AN00588-16	24/09/2024	30/09/2024	CL 48 17 55	PALERMO	13	Anden
13AN00588-2	24/09/2024	30/09/2024	DG 46 17 10	PALERMO	13	Anden
13AN00588-3	24/09/2024	30/09/2024	DG 46 17 10	PALERMO	13	Anden
13AN00588-4	24/09/2024	30/09/2024	DG 46 17 40	PALERMO	13	Anden
13AN00588-5	24/09/2024	30/09/2024	DG 46 17 40	PALERMO	13	Anden
13AN00588-6	24/09/2024	30/09/2024	TV 19BIS 46 08	PALERMO	13	Anden
13AN00588-7	24/09/2024	30/09/2024	TV 19BIS 46 08	PALERMO	13	Anden
13AN00588-8	24/09/2024	30/09/2024	TV 19BIS 46 08	PALERMO	13	Anden
13AN00588-9	24/09/2024	30/09/2024	CL 48 17 25	PALERMO	13	Anden
13AN00589-1	24/09/2024	30/09/2024	DG 45D 19 30	PALERMO	13	Anden
13AN00589-2	24/09/2024	30/09/2024	DG 45D 19 42	PALERMO	13	Anden
13AN00589-3	24/09/2024	30/09/2024	TV 19BIS 45D 28	PALERMO	13	Anden
13AN00589-4	24/09/2024	30/09/2024	TV 19BIS 45D 38	PALERMO	13	Anden
13AN00589-5	24/09/2024	30/09/2024	DG 46 17 33	PALERMO	13	Anden
13AN00589-6	24/09/2024	30/09/2024	DG 46 17 33	PALERMO	13	Anden
13AN00589-7	24/09/2024	30/09/2024	TV 19BIS 45D 70	PALERMO	13	Anden
13AN00589-8	24/09/2024	30/09/2024	TV 19BIS 45D 70	PALERMO	13	Anden
13AN00589-9	24/09/2024	30/09/2024	TV 19BIS 45D 70	PALERMO	13	Anden
13AN00590-1	24/09/2024	30/09/2024	TV 17 46A 10	PALERMO	13	Anden
13AN00590-2	24/09/2024	30/09/2024	TV 16A 46A 91	PALERMO	13	Anden
13AN00590-3	24/09/2024	30/09/2024	CL 48 16A 25	PALERMO	13	Anden
13AN00590-4	24/09/2024	30/09/2024	CL 48 16A 33	PALERMO	13	Anden
13AN00591-1	24/09/2024	30/09/2024	KR 17 48 02	QUESADA	13	Anden
13AN00591-2	24/09/2024	30/09/2024	KR 16A 48 37	QUESADA	13	Anden
13AN00591-3	24/09/2024	30/09/2024	KR 16A 48 91	QUESADA	13	Anden
13AN00592-1	24/09/2024	30/09/2024	TV 16A 45F 51	PALERMO	13	Anden
13AN00593-1	24/09/2024	30/09/2024	TV 16BIS 46 13	PALERMO	13	Anden
13AN00593-10	24/09/2024	30/09/2024	TV 16A 46 16	PALERMO	13	Anden
13AN00593-11	24/09/2024	30/09/2024	DG 46A 16 11	PALERMO	13	Anden
13AN00593-2	24/09/2024	30/09/2024	TV 16BIS 46 13	PALERMO	13	Anden
13AN00593-3	24/09/2024	30/09/2024	TV 16BIS 46 13	PALERMO	13	Anden
13AN00593-4	24/09/2024	30/09/2024	TV 16BIS 46 13	PALERMO	13	Anden
13AN00593-5	24/09/2024	30/09/2024	TV 16BIS 46 13	PALERMO	13	Anden
13AN00593-6	24/09/2024	30/09/2024	DG 46 16 30	PALERMO	13	Anden
13AN00593-7	24/09/2024	30/09/2024	DG 46 16 30	PALERMO	13	Anden
13AN00593-8	24/09/2024	30/09/2024	TV 16A 46 16	PALERMO	13	Anden
13AN00593-9	24/09/2024	30/09/2024	TV 16A 46 16	PALERMO	13	Anden
13AN00594-1	24/09/2024	30/09/2024	DG 46A 16 12	PALERMO	13	Anden
13AN00595-1	24/09/2024	30/09/2024	TV 16BIS 45F 21	PALERMO	13	Anden
13AN00595-2	24/09/2024	30/09/2024	DG 46 16 09	PALERMO	13	Anden
13AN00595-3	24/09/2024	30/09/2024	DG 46 16 09	PALERMO	13	Anden
13AN00595-4	24/09/2024	30/09/2024	DG 46 16 09	PALERMO	13	Anden
13AN00595-5	24/09/2024	30/09/2024	DG 46 16 39	PALERMO	13	Anden
13AN00595-6	24/09/2024	30/09/2024	DG 46 16 39	PALERMO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00595-7	24/09/2024	30/09/2024	DG 46 16 39	PALERMO	13	Anden
13AN00596-1	24/09/2024	30/09/2024	TV 16BIS 46 12	PALERMO	13	Anden
13AN00596-2	24/09/2024	30/09/2024	TV 16BIS 46 12	PALERMO	13	Anden
13AN00596-3	24/09/2024	30/09/2024	TV 16BIS 46 12	PALERMO	13	Anden
13AN00596-4	24/09/2024	30/09/2024	TV 16BIS 46 24	PALERMO	13	Anden
13AN00596-5	24/09/2024	30/09/2024	DG 46A 15B 31	PALERMO	13	Anden
13AN00597-1	24/09/2024	30/09/2024	KR 15 46 21	PALERMO	13	Anden
13AN00597-2	24/09/2024	30/09/2024	CL 46 15 18	PALERMO	13	Anden
13AN00597-3	24/09/2024	30/09/2024	KR 15 46 21	PALERMO	13	Anden
13AN00598-1	24/09/2024	30/09/2024	KR 14A 46 11	PALERMO	13	Anden
13AN00598-2	24/09/2024	30/09/2024	KR 15 46 10	PALERMO	13	Anden
13AN00598-3	24/09/2024	30/09/2024	KR 15 46 20	PALERMO	13	Anden
13AN00598-4	24/09/2024	30/09/2024	KR 15 46 38	PALERMO	13	Anden
13AN00599-1	24/09/2024	30/09/2024	CL 46 14 22	PALERMO	13	Anden
13AN00600-1	24/09/2024	30/09/2024	CL 45A 14 82	PALERMO	13	Anden
13AN00600-2	24/09/2024	30/09/2024	CL 46 14 69	PALERMO	13	Anden
13AN00600-3	24/09/2024	30/09/2024	CL 45A 14 82	PALERMO	13	Anden
13AN00600-4	24/09/2024	30/09/2024	CL 46 14 69	PALERMO	13	Anden
13AN00601-1	24/09/2024	30/09/2024	KR 15ABIS 45 42	PALERMO	13	Anden
13AN00601-2	24/09/2024	30/09/2024	KR 15ABIS 45 58	PALERMO	13	Anden
13AN00601-3	24/09/2024	30/09/2024	CL 46 15 09	PALERMO	13	Anden
13AN00601-4	24/09/2024	30/09/2024	CL 46 15 09	PALERMO	13	Anden
13AN00602-1	24/09/2024	30/09/2024	CL 45BIS 15A 16	PALERMO	13	Anden
13AN00602-10	24/09/2024	30/09/2024	DG 46 15B 07	PALERMO	13	Anden
13AN00602-11	24/09/2024	30/09/2024	DG 46 15B 23	PALERMO	13	Anden
13AN00602-12	24/09/2024	30/09/2024	DG 46 15B 23	PALERMO	13	Anden
13AN00602-13	24/09/2024	30/09/2024	TV 16BIS 45F 48	PALERMO	13	Anden
13AN00602-14	24/09/2024	30/09/2024	TV 16BIS 45F 48	PALERMO	13	Anden
13AN00602-15	24/09/2024	30/09/2024	TV 16BIS 45F 48	PALERMO	13	Anden
13AN00602-2	24/09/2024	30/09/2024	CL 45BIS 15A 16	PALERMO	13	Anden
13AN00602-3	24/09/2024	30/09/2024	CL 45BIS 15A 16	PALERMO	13	Anden
13AN00602-4	24/09/2024	30/09/2024	CL 45BIS 15A 16	PALERMO	13	Anden
13AN00602-5	24/09/2024	30/09/2024	KR 15ABIS 45 33	PALERMO	13	Anden
13AN00602-6	24/09/2024	30/09/2024	KR 15ABIS 45 65	PALERMO	13	Anden
13AN00602-7	24/09/2024	30/09/2024	DG 46 15B 07	PALERMO	13	Anden
13AN00602-8	24/09/2024	30/09/2024	CL 45F 16 72	PALERMO	13	Anden
13AN00602-9	24/09/2024	30/09/2024	DG 46 15B 07	PALERMO	13	Anden
13AN00603-1	24/09/2024	30/09/2024	TV 16BIS 45D 90	PALERMO	13	Anden
13AN00603-2	24/09/2024	30/09/2024	TV 16BIS 45D 90	PALERMO	13	Anden
13AN00604-1	24/09/2024	30/09/2024	DG 45D 16 25	PALERMO	13	Anden
13AN00605-1	24/09/2024	30/09/2024	CL 45ABIS 19 52	PALERMO	13	Anden
13AN00605-2	24/09/2024	30/09/2024	CL 45ABIS 19 60	PALERMO	13	Anden
13AN00605-3	24/09/2024	30/09/2024	CL 45ABIS 19 60	PALERMO	13	Anden
13AN00605-4	24/09/2024	30/09/2024	KR 20 45A 66	PALERMO	13	Anden
13AN00605-5	24/09/2024	30/09/2024	KR 20 45A 72	PALERMO	13	Anden
13AN00606-1	24/09/2024	30/09/2024	CL 45ABIS 19 15	PALERMO	13	Anden
13AN00607-1	24/09/2024	30/09/2024	KR 20 45A 41	PALERMO	13	Anden
13AN00607-2	24/09/2024	30/09/2024	CL 45ABIS 20 12	PALERMO	13	Anden
13AN00607-3	24/09/2024	30/09/2024	KR 21 45A 02	PALERMO	13	Anden
13AN00607-4	24/09/2024	30/09/2024	KR 20 45A 41	PALERMO	13	Anden
13AN00607-5	24/09/2024	30/09/2024	KR 20 45A 85	PALERMO	13	Anden
13AN00607-6	24/09/2024	30/09/2024	KR 20 45A 93	PALERMO	13	Anden
13AN00607-7	24/09/2024	30/09/2024	CL 45C 20 07	PALERMO	13	Anden
13AN00608-1	24/09/2024	30/09/2024	KR 21 45A 17	PALERMO	13	Anden
13AN00608-2	24/09/2024	30/09/2024	CL 45ABIS 21 16	PALERMO	13	Anden
13AN00608-3	24/09/2024	30/09/2024	CL 45ABIS - KR 21A 23	PALERMO	13	Anden
13AN00608-4	24/09/2024	30/09/2024	CL 45C 21 17	PALERMO	13	Anden
13AN00608-5	24/09/2024	30/09/2024	KR 21A 45A 82	PALERMO	13	Anden
13AN00609-1	24/09/2024	30/09/2024	CL 45ABIS 21A 06	PALERMO	13	Anden
13AN00609-2	24/09/2024	30/09/2024	CL 45ABIS 21A 22	PALERMO	13	Anden
13AN00609-3	24/09/2024	30/09/2024	KR 22 45A 40	PALERMO	13	Anden
13AN00609-4	24/09/2024	30/09/2024	KR 22 45A 40	PALERMO	13	Anden
13AN00609-5	24/09/2024	30/09/2024	KR 22 45A 40	PALERMO	13	Anden
13AN00609-6	24/09/2024	30/09/2024	KR 22 45B 10	PALERMO	13	Anden
13AN00609-7	24/09/2024	30/09/2024	KR 22 45B 28	PALERMO	13	Anden
13AN00609-8	24/09/2024	30/09/2024	KR 22 45B 28	PALERMO	13	Anden
13AN00609-9	24/09/2024	30/09/2024	CL 45C 21A 19	PALERMO	13	Anden
13AN00610-1	24/09/2024	30/09/2024	KR 20 45A 07	PALERMO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00610-10	24/09/2024	30/09/2024	KR 22 45A 28	PALERMO	13	Anden
13AN00610-11	24/09/2024	30/09/2024	KR 22 45A 28	PALERMO	13	Anden
13AN00610-2	24/09/2024	30/09/2024	KR 20 45A 25	PALERMO	13	Anden
13AN00610-3	24/09/2024	30/09/2024	KR 20 45A 33	PALERMO	13	Anden
13AN00610-4	24/09/2024	30/09/2024	CL 45ABIS 20 31	PALERMO	13	Anden
13AN00610-5	24/09/2024	30/09/2024	CL 45ABIS 21 03	PALERMO	13	Anden
13AN00610-6	24/09/2024	30/09/2024	CL 45ABIS 21 05	PALERMO	13	Anden
13AN00610-7	24/09/2024	30/09/2024	CL 45ABIS 21 15	PALERMO	13	Anden
13AN00610-8	24/09/2024	30/09/2024	CL 45ABIS 21 23	PALERMO	13	Anden
13AN00610-9	24/09/2024	30/09/2024	CL 45ABIS 21A 21	PALERMO	13	Anden
13AN00611-1	24/09/2024	30/09/2024	CL 45C 21A 22	PALERMO	13	Anden
13AN00611-2	24/09/2024	30/09/2024	CL 45C 21A 26	PALERMO	13	Anden
13AN00612-1	24/09/2024	30/09/2024	CL 45C 22 02	PALERMO	13	Anden
13AN00612-10	24/09/2024	30/09/2024	CL 45C 22 02	PALERMO	13	Anden
13AN00612-2	24/09/2024	30/09/2024	CL 45C 22 02	PALERMO	13	Anden
13AN00612-3	24/09/2024	30/09/2024	CL 45C 22 02	PALERMO	13	Anden
13AN00612-4	24/09/2024	30/09/2024	CL 45C 22 02	PALERMO	13	Anden
13AN00612-5	24/09/2024	30/09/2024	CL 45C 22 02	PALERMO	13	Anden
13AN00612-6	24/09/2024	30/09/2024	CL 45C 22 02	PALERMO	13	Anden
13AN00612-7	24/09/2024	30/09/2024	CL 45C 22 02	PALERMO	13	Anden
13AN00612-8	24/09/2024	30/09/2024	CL 45C 22 02	PALERMO	13	Anden
13AN00612-9	24/09/2024	30/09/2024	CL 45C 22 02	PALERMO	13	Anden
13AN00613-1	24/09/2024	30/09/2024	KR 22 45B 09	PALERMO	13	Anden
13AN00613-2	24/09/2024	30/09/2024	CL 45B 22 40	PALERMO	13	Anden
13AN00613-3	24/09/2024	30/09/2024	CL 45B 22 40	PALERMO	13	Anden
13AN00613-4	24/09/2024	30/09/2024	CL 45B 22 44	PALERMO	13	Anden
13AN00613-5	24/09/2024	30/09/2024	CL 45B 22 60	PALERMO	13	Anden
13AN00613-6	24/09/2024	30/09/2024	CL 45C 22 17	PALERMO	13	Anden
13AN00613-7	24/09/2024	30/09/2024	CL 45C 22 27	PALERMO	13	Anden
13AN00613-8	24/09/2024	30/09/2024	CL 45C 22 85	PALERMO	13	Anden
13AN00614-1	24/09/2024	30/09/2024	CL 45C 23 44	PALERMO	13	Anden
13AN00614-2	24/09/2024	30/09/2024	AK 24 45C 70	PALERMO	13	Anden
13AN00615-1	24/09/2024	30/09/2024	AK 24 45C 05	PALERMO	13	Anden
13AN00615-10	24/09/2024	30/09/2024	CL 45CBIS 24 49	PALERMO	13	Anden
13AN00615-11	24/09/2024	30/09/2024	CL 45CBIS 24 49	PALERMO	13	Anden
13AN00615-2	24/09/2024	30/09/2024	CL 45C 24 16	PALERMO	13	Anden
13AN00615-3	24/09/2024	30/09/2024	CL 45C 24 28	PALERMO	13	Anden
13AN00615-4	24/09/2024	30/09/2024	CL 45C 24 42	PALERMO	13	Anden
13AN00615-5	24/09/2024	30/09/2024	CL 45C 24 50	PALERMO	13	Anden
13AN00615-6	24/09/2024	30/09/2024	CL 45C 24 50	PALERMO	13	Anden
13AN00615-7	24/09/2024	30/09/2024	KR 25 45C 28	PALERMO	13	Anden
13AN00615-8	24/09/2024	30/09/2024	KR 25 45C 50	PALERMO	13	Anden
13AN00615-9	24/09/2024	30/09/2024	CL 45CBIS 24 49	PALERMO	13	Anden
13AN00616-1	24/09/2024	30/09/2024	CL 45C 25 12	PALERMO	13	Anden
13AN00616-10	24/09/2024	30/09/2024	KR 25 45C 53	PALERMO	13	Anden
13AN00616-11	24/09/2024	30/09/2024	KR 26 45C 36	PALERMO	13	Anden
13AN00616-12	24/09/2024	30/09/2024	CL 45CBIS 25 07	PALERMO	13	Anden
13AN00616-13	24/09/2024	30/09/2024	KR 26 45C 44	PALERMO	13	Anden
13AN00616-14	24/09/2024	30/09/2024	CL 45CBIS 25 07	PALERMO	13	Anden
13AN00616-15	24/09/2024	30/09/2024	KR 26 45C 48	PALERMO	13	Anden
13AN00616-2	24/09/2024	30/09/2024	KR 26 45C 08	PALERMO	13	Anden
13AN00616-3	24/09/2024	30/09/2024	KR 25 45C 25	PALERMO	13	Anden
13AN00616-4	24/09/2024	30/09/2024	KR 26 45C 08	PALERMO	13	Anden
13AN00616-5	24/09/2024	30/09/2024	KR 25 45C 29	PALERMO	13	Anden
13AN00616-6	24/09/2024	30/09/2024	KR 26 45C 26	PALERMO	13	Anden
13AN00616-7	24/09/2024	30/09/2024	KR 25 45C 35	PALERMO	13	Anden
13AN00616-8	24/09/2024	30/09/2024	KR 25 45C 53	PALERMO	13	Anden
13AN00616-9	24/09/2024	30/09/2024	KR 26 45C 34	PALERMO	13	Anden
13AN00617-1	24/09/2024	30/09/2024	KR 25 45B 07	PALERMO	13	Anden
13AN00617-2	24/09/2024	30/09/2024	KR 25 45B 07	PALERMO	13	Anden
13AN00617-3	24/09/2024	30/09/2024	TV 25A 45B 12	PALERMO	13	Anden
13AN00617-4	24/09/2024	30/09/2024	TV 25A 45B 12	PALERMO	13	Anden
13AN00617-5	24/09/2024	30/09/2024	TV 25A 45B 34	PALERMO	13	Anden
13AN00617-6	24/09/2024	30/09/2024	KR 25 45B 35	PALERMO	13	Anden
13AN00617-7	24/09/2024	30/09/2024	CL 45C 25 17	PALERMO	13	Anden
13AN00617-8	24/09/2024	30/09/2024	TV 25A 45B 56	PALERMO	13	Anden
13AN00617-9	24/09/2024	30/09/2024	TV 25A 45B 56	PALERMO	13	Anden
13AN00618-1	24/09/2024	30/09/2024	CL 45B 24 10	PALERMO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00618-2	24/09/2024	30/09/2024	CL 45B 24 34	PALERMO	13	Anden
13AN00618-3	24/09/2024	30/09/2024	KR 25 45B 22	PALERMO	13	Anden
13AN00618-4	24/09/2024	30/09/2024	CL 45C 24 21	PALERMO	13	Anden
13AN00618-5	24/09/2024	30/09/2024	KR 25 45B 22	PALERMO	13	Anden
13AN00618-6	24/09/2024	30/09/2024	KR 25 45B 22	PALERMO	13	Anden
13AN00619-1	24/09/2024	30/09/2024	CL 47A 28 14	BELALCAZAR	13	Anden
13AN00619-10	24/09/2024	30/09/2024	KR 28 47A 57	BELALCAZAR	13	Anden
13AN00619-11	24/09/2024	30/09/2024	KR 28 47A 69	BELALCAZAR	13	Anden
13AN00619-12	24/09/2024	30/09/2024	KR 28 47A 61	BELALCAZAR	13	Anden
13AN00619-13	24/09/2024	30/09/2024	KR 28 47A 71	BELALCAZAR	13	Anden
13AN00619-2	24/09/2024	30/09/2024	CL 47A 28 50	BELALCAZAR	13	Anden
13AN00619-3	24/09/2024	30/09/2024	KR 28 47A 09	BELALCAZAR	13	Anden
13AN00619-4	24/09/2024	30/09/2024	CL 47A 28 66	BELALCAZAR	13	Anden
13AN00619-5	24/09/2024	30/09/2024	KR 28 47A 09	BELALCAZAR	13	Anden
13AN00619-6	24/09/2024	30/09/2024	CL 47A 28 80	BELALCAZAR	13	Anden
13AN00619-7	24/09/2024	30/09/2024	KR 28 47A 11	BELALCAZAR	13	Anden
13AN00619-8	24/09/2024	30/09/2024	KR 28 47A 19	BELALCAZAR	13	Anden
13AN00619-9	24/09/2024	30/09/2024	KR 28 47A 19	BELALCAZAR	13	Anden
13AN00620-1	24/09/2024	30/09/2024	CL 46 28 06	BELALCAZAR	13	Anden
13AN00620-10	24/09/2024	30/09/2024	AK 30 46 64	BELALCAZAR	13	Anden
13AN00620-11	24/09/2024	30/09/2024	AK 30 46 68	BELALCAZAR	13	Anden
13AN00620-12	24/09/2024	30/09/2024	AK 30 46 80	BELALCAZAR	13	Anden
13AN00620-14	24/09/2024	30/09/2024	CL 47A 28 11	BELALCAZAR	13	Anden
13AN00620-15	24/09/2024	30/09/2024	AK 30 46 96	BELALCAZAR	13	Anden
13AN00620-16	24/09/2024	30/09/2024	CL 47A 28 71	BELALCAZAR	13	Anden
13AN00620-2	24/09/2024	30/09/2024	KR 28 46 07	BELALCAZAR	13	Anden
13AN00620-3	24/09/2024	30/09/2024	CL 46 28 50	BELALCAZAR	13	Anden
13AN00620-4	24/09/2024	30/09/2024	CL 46 28 68	BELALCAZAR	13	Anden
13AN00620-5	24/09/2024	30/09/2024	AK 30 46 10	BELALCAZAR	13	Anden
13AN00620-6	24/09/2024	30/09/2024	KR 28 46 45	BELALCAZAR	13	Anden
13AN00620-7	24/09/2024	30/09/2024	AK 30 46 30	BELALCAZAR	13	Anden
13AN00620-8	24/09/2024	30/09/2024	AK 30 46 26	BELALCAZAR	13	Anden
13AN00620-9	24/09/2024	30/09/2024	AK 30 46 26	BELALCAZAR	13	Anden
13AN00621-1	24/09/2024	30/09/2024	CL 47A 27A 09	BELALCAZAR	13	Anden
13AN00621-10	24/09/2024	30/09/2024	KR 27A 47A 69	BELALCAZAR	13	Anden
13AN00621-11	24/09/2024	30/09/2024	KR 28 47A 68	BELALCAZAR	13	Anden
13AN00621-12	24/09/2024	30/09/2024	KR 27A 47A 79	BELALCAZAR	13	Anden
13AN00621-13	24/09/2024	30/09/2024	KR 28 47A 78	BELALCAZAR	13	Anden
13AN00621-14	24/09/2024	30/09/2024	KR 27A 47A 91	BELALCAZAR	13	Anden
13AN00621-15	24/09/2024	30/09/2024	KR 28 47A 86	BELALCAZAR	13	Anden
13AN00621-16	24/09/2024	30/09/2024	CL 48 27A 13	BELALCAZAR	13	Anden
13AN00621-17	24/09/2024	30/09/2024	CL 48 27A 33	BELALCAZAR	13	Anden
13AN00621-2	24/09/2024	30/09/2024	CL 47A 27A 26	BELALCAZAR	13	Anden
13AN00621-3	24/09/2024	30/09/2024	KR 27A 47A 07	BELALCAZAR	13	Anden
13AN00621-4	24/09/2024	30/09/2024	KR 28 47A 06	BELALCAZAR	13	Anden
13AN00621-5	24/09/2024	30/09/2024	KR 27A 47A 29	BELALCAZAR	13	Anden
13AN00621-6	24/09/2024	30/09/2024	KR 28 47A 28	BELALCAZAR	13	Anden
13AN00621-7	24/09/2024	30/09/2024	KR 27A 47A 39	BELALCAZAR	13	Anden
13AN00621-8	24/09/2024	30/09/2024	KR 28 47A 48	BELALCAZAR	13	Anden
13AN00621-9	24/09/2024	30/09/2024	KR 28 47A 58	BELALCAZAR	13	Anden
13AN00622-1	24/09/2024	30/09/2024	CL 47A 27 20	BELALCAZAR	13	Anden
13AN00622-10	24/09/2024	30/09/2024	KR 27A 47A 34	BELALCAZAR	13	Anden
13AN00622-11	24/09/2024	30/09/2024	KR 27 47A 55	BELALCAZAR	13	Anden
13AN00622-12	24/09/2024	30/09/2024	KR 27 47A 65	BELALCAZAR	13	Anden
13AN00622-13	24/09/2024	30/09/2024	KR 27 47A 65	BELALCAZAR	13	Anden
13AN00622-14	24/09/2024	30/09/2024	KR 27A 47A 68	BELALCAZAR	13	Anden
13AN00622-15	24/09/2024	30/09/2024	KR 27 47A 91	BELALCAZAR	13	Anden
13AN00622-16	24/09/2024	30/09/2024	KR 27A 47A 90	BELALCAZAR	13	Anden
13AN00622-17	24/09/2024	30/09/2024	CL 48 27 27	BELALCAZAR	13	Anden
13AN00622-2	24/09/2024	30/09/2024	CL 47A 27 20	BELALCAZAR	13	Anden
13AN00622-5	24/09/2024	30/09/2024	KR 27 47A 09	BELALCAZAR	13	Anden
13AN00622-6	24/09/2024	30/09/2024	KR 27 47A 21	BELALCAZAR	13	Anden
13AN00622-7	24/09/2024	30/09/2024	KR 27A 47A 10	BELALCAZAR	13	Anden
13AN00622-8	24/09/2024	30/09/2024	KR 27A 47A 26	BELALCAZAR	13	Anden
13AN00622-9	24/09/2024	30/09/2024	KR 27 47A 35	BELALCAZAR	13	Anden
13AN00623-1	24/09/2024	30/09/2024	CL 46 26 44	BELALCAZAR	13	Anden
13AN00623-3	24/09/2024	30/09/2024	KR 27 46 56	BELALCAZAR	13	Anden
13AN00623-4	24/09/2024	30/09/2024	KR 27 46 64	BELALCAZAR	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00624-1	24/09/2024	30/09/2024	KR 27 47A 02	BELALCAZAR	13	Anden
13AN00624-2	24/09/2024	30/09/2024	KR 27 47A 02	BELALCAZAR	13	Anden
13AN00624-3	24/09/2024	30/09/2024	KR 27 47A 14	BELALCAZAR	13	Anden
13AN00624-4	24/09/2024	30/09/2024	KR 27 47A 38	BELALCAZAR	13	Anden
13AN00624-5	24/09/2024	30/09/2024	KR 27 47A 70	BELALCAZAR	13	Anden
13AN00625-1	24/09/2024	30/09/2024	CL 46 27 14	BELALCAZAR	13	Anden
13AN00625-10	24/09/2024	30/09/2024	KR 27 46 33	BELALCAZAR	13	Anden
13AN00625-11	24/09/2024	30/09/2024	KR 28 46 24	BELALCAZAR	13	Anden
13AN00625-12	24/09/2024	30/09/2024	KR 28 46 26	BELALCAZAR	13	Anden
13AN00625-13	24/09/2024	30/09/2024	KR 27 46 55	BELALCAZAR	13	Anden
13AN00625-14	24/09/2024	30/09/2024	KR 28 46 32	BELALCAZAR	13	Anden
13AN00625-15	24/09/2024	30/09/2024	KR 28 46 36	BELALCAZAR	13	Anden
13AN00625-16	24/09/2024	30/09/2024	KR 28 46 26	BELALCAZAR	13	Anden
13AN00625-17	24/09/2024	30/09/2024	KR 28 46 32	BELALCAZAR	13	Anden
13AN00625-18	24/09/2024	30/09/2024	KR 28 46 50	BELALCAZAR	13	Anden
13AN00625-19	24/09/2024	30/09/2024	KR 27 46 57	BELALCAZAR	13	Anden
13AN00625-2	24/09/2024	30/09/2024	CL 46 27 28	BELALCAZAR	13	Anden
13AN00625-20	24/09/2024	30/09/2024	KR 28 46 54	BELALCAZAR	13	Anden
13AN00625-21	24/09/2024	30/09/2024	KR 27 46 97	BELALCAZAR	13	Anden
13AN00625-22	24/09/2024	30/09/2024	CL 47A 27 15	BELALCAZAR	13	Anden
13AN00625-23	24/09/2024	30/09/2024	CL 47A 27 31	BELALCAZAR	13	Anden
13AN00625-24	24/09/2024	30/09/2024	CL 47A 27A 03	BELALCAZAR	13	Anden
13AN00625-25	24/09/2024	30/09/2024	CL 47A 27A 09	BELALCAZAR	13	Anden
13AN00625-26	24/09/2024	30/09/2024	CL 47A 27A 11	BELALCAZAR	13	Anden
13AN00625-27	24/09/2024	30/09/2024	CL 47A 27A 17	BELALCAZAR	13	Anden
13AN00625-3	24/09/2024	30/09/2024	CL 46 27 42	BELALCAZAR	13	Anden
13AN00625-4	24/09/2024	30/09/2024	KR 27 46 13	BELALCAZAR	13	Anden
13AN00625-5	24/09/2024	30/09/2024	CL 46 27 56	BELALCAZAR	13	Anden
13AN00625-6	24/09/2024	30/09/2024	KR 28 46 06	BELALCAZAR	13	Anden
13AN00625-7	24/09/2024	30/09/2024	KR 27 46 15	BELALCAZAR	13	Anden
13AN00625-8	24/09/2024	30/09/2024	KR 27 46 21	BELALCAZAR	13	Anden
13AN00625-9	24/09/2024	30/09/2024	KR 28 46 06	BELALCAZAR	13	Anden
13AN00626-1	24/09/2024	30/09/2024	CL 45A 28 10	BELALCAZAR	13	Anden
13AN00626-10	24/09/2024	30/09/2024	KR 28 45A 91	BELALCAZAR	13	Anden
13AN00626-11	24/09/2024	30/09/2024	CL 46 28 17	BELALCAZAR	13	Anden
13AN00626-12	24/09/2024	30/09/2024	CL 46 28 25	BELALCAZAR	13	Anden
13AN00626-13	24/09/2024	30/09/2024	CL 46 28 73	BELALCAZAR	13	Anden
13AN00626-2	24/09/2024	30/09/2024	CL 45A 28 24	BELALCAZAR	13	Anden
13AN00626-3	24/09/2024	30/09/2024	KR 28 45A 05	BELALCAZAR	13	Anden
13AN00626-4	24/09/2024	30/09/2024	KR 28 45A 23	BELALCAZAR	13	Anden
13AN00626-5	24/09/2024	30/09/2024	KR 28 45A 27	BELALCAZAR	13	Anden
13AN00626-6	24/09/2024	30/09/2024	KR 28 45A 59	BELALCAZAR	13	Anden
13AN00626-7	24/09/2024	30/09/2024	KR 28 45A 69	BELALCAZAR	13	Anden
13AN00626-8	24/09/2024	30/09/2024	KR 28 45A 65	BELALCAZAR	13	Anden
13AN00626-9	24/09/2024	30/09/2024	KR 28 45A 73	BELALCAZAR	13	Anden
13AN00627-1	24/09/2024	30/09/2024	AC 45 25 12	BELALCAZAR	13	Anden
13AN00627-2	24/09/2024	30/09/2024	KR 25ABIS 45 23	BELALCAZAR	13	Anden
13AN00627-3	24/09/2024	30/09/2024	CL 45A 25A 55	BELALCAZAR	13	Anden
13AN00627-4	24/09/2024	30/09/2024	CL 45A 25A 61	BELALCAZAR	13	Anden
13AN00627-5	24/09/2024	30/09/2024	CL 45A 25A 73	BELALCAZAR	13	Anden
13AN00627-6	24/09/2024	30/09/2024	CL 45A 26 09	BELALCAZAR	13	Anden
13AN00627-7	24/09/2024	30/09/2024	KR 27 45 22	BELALCAZAR	13	Anden
13AN00627-8	24/09/2024	30/09/2024	KR 27 45 22	BELALCAZAR	13	Anden
13AN00628-1	24/09/2024	30/09/2024	AC 45 28 08	BELALCAZAR	13	Anden
13AN00628-2	24/09/2024	30/09/2024	KR 27 45 23	BELALCAZAR	13	Anden
13AN00628-3	24/09/2024	30/09/2024	KR 27 45 31	BELALCAZAR	13	Anden
13AN00628-4	24/09/2024	30/09/2024	CL 45A 27 65	BELALCAZAR	13	Anden
13AN00628-5	24/09/2024	30/09/2024	CL 45A 27 77	BELALCAZAR	13	Anden
13AN00628-6	24/09/2024	30/09/2024	CL 45A 27 11	BELALCAZAR	13	Anden
13AN00628-7	24/09/2024	30/09/2024	CL 45A 27 17	BELALCAZAR	13	Anden
13AN00628-8	24/09/2024	30/09/2024	CL 45A 27 25	BELALCAZAR	13	Anden
13AN00628-9	24/09/2024	30/09/2024	KR 28 45 17	BELALCAZAR	13	Anden
13AN00629-1	24/09/2024	30/09/2024	AC 45 28 08	BELALCAZAR	13	Anden
13AN00629-2	24/09/2024	30/09/2024	CL 45A 28 09	BELALCAZAR	13	Anden
13AN00629-3	24/09/2024	30/09/2024	CL 45A 28 13	BELALCAZAR	13	Anden
13AN00629-4	24/09/2024	30/09/2024	CL 45A 28 25	BELALCAZAR	13	Anden
13AN00629-5	24/09/2024	30/09/2024	CL 45A 28 33	BELALCAZAR	13	Anden
13AN00629-6	24/09/2024	30/09/2024	CL 45A 28 43	BELALCAZAR	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00629-7	24/09/2024	30/09/2024	CL 45A 28 53	BELALCAZAR	13	Anden
13AN00629-8	24/09/2024	30/09/2024	CL 45A 28 65	BELALCAZAR	13	Anden
13AN00630-1	24/09/2024	30/09/2024	CL 39A 29 08	LAS AMERICAS	13	Anden
13AN00630-10	24/09/2024	30/09/2024	KR 29 39A 23	LAS AMERICAS	13	Anden
13AN00630-11	24/09/2024	30/09/2024	KR 29 39A 23	LAS AMERICAS	13	Anden
13AN00630-12	24/09/2024	30/09/2024	KR 29 39A 23	LAS AMERICAS	13	Anden
13AN00630-13	24/09/2024	30/09/2024	KR 29 39A 23	LAS AMERICAS	13	Anden
13AN00630-14	24/09/2024	30/09/2024	KR 29 39A 31	LAS AMERICAS	13	Anden
13AN00630-15	24/09/2024	30/09/2024	KR 29 39A 31	LAS AMERICAS	13	Anden
13AN00630-16	24/09/2024	30/09/2024	KR 29 39A 31	LAS AMERICAS	13	Anden
13AN00630-17	24/09/2024	30/09/2024	KR 29 39A 43	LAS AMERICAS	13	Anden
13AN00630-18	24/09/2024	30/09/2024	KR 29 39A 43	LAS AMERICAS	13	Anden
13AN00630-19	24/09/2024	30/09/2024	KR 29 39A 47	LAS AMERICAS	13	Anden
13AN00630-2	24/09/2024	30/09/2024	CL 39A 29 34	LAS AMERICAS	13	Anden
13AN00630-20	24/09/2024	30/09/2024	KR 29 39A 43	LAS AMERICAS	13	Anden
13AN00630-21	24/09/2024	30/09/2024	KR 29 39A 47	LAS AMERICAS	13	Anden
13AN00630-22	24/09/2024	30/09/2024	KR 29 39A 47	LAS AMERICAS	13	Anden
13AN00630-23	24/09/2024	30/09/2024	KR 29 39A 61	LAS AMERICAS	13	Anden
13AN00630-24	24/09/2024	30/09/2024	KR 29 39A 61	LAS AMERICAS	13	Anden
13AN00630-25	24/09/2024	30/09/2024	KR 29 39A 63	LAS AMERICAS	13	Anden
13AN00630-26	24/09/2024	30/09/2024	KR 29 39A 63	LAS AMERICAS	13	Anden
13AN00630-27	24/09/2024	30/09/2024	KR 29 39A 63	LAS AMERICAS	13	Anden
13AN00630-28	24/09/2024	30/09/2024	KR 29 39A 63	LAS AMERICAS	13	Anden
13AN00630-29	24/09/2024	30/09/2024	KR 29 39A 75	LAS AMERICAS	13	Anden
13AN00630-3	24/09/2024	30/09/2024	CL 39A 29 08	LAS AMERICAS	13	Anden
13AN00630-30	24/09/2024	30/09/2024	KR 29 39A 75	LAS AMERICAS	13	Anden
13AN00630-31	24/09/2024	30/09/2024	KR 29 39A 79	LAS AMERICAS	13	Anden
13AN00630-32	24/09/2024	30/09/2024	KR 29 39A 79	LAS AMERICAS	13	Anden
13AN00630-33	24/09/2024	30/09/2024	KR 29 39A 79	LAS AMERICAS	13	Anden
13AN00630-34	24/09/2024	30/09/2024	KR 29 39A 79	LAS AMERICAS	13	Anden
13AN00630-35	24/09/2024	30/09/2024	KR 29 39A 91	LAS AMERICAS	13	Anden
13AN00630-36	24/09/2024	30/09/2024	KR 29 39A 93	LAS AMERICAS	13	Anden
13AN00630-37	24/09/2024	30/09/2024	KR 29 39A 93	LAS AMERICAS	13	Anden
13AN00630-38	24/09/2024	30/09/2024	KR 29 39B 01	LAS AMERICAS	13	Anden
13AN00630-39	24/09/2024	30/09/2024	KR 29 39B 01	LAS AMERICAS	13	Anden
13AN00630-4	24/09/2024	30/09/2024	CL 39A 29 42	LAS AMERICAS	13	Anden
13AN00630-40	24/09/2024	30/09/2024	KR 29 39B 01	LAS AMERICAS	13	Anden
13AN00630-41	24/09/2024	30/09/2024	KR 29 39B 13	LAS AMERICAS	13	Anden
13AN00630-42	24/09/2024	30/09/2024	KR 29 39B 17	LAS AMERICAS	13	Anden
13AN00630-43	24/09/2024	30/09/2024	KR 29 39B 17	LAS AMERICAS	13	Anden
13AN00630-44	24/09/2024	30/09/2024	KR 29 39B 29	LAS AMERICAS	13	Anden
13AN00630-45	24/09/2024	30/09/2024	KR 29 39B 29	LAS AMERICAS	13	Anden
13AN00630-46	24/09/2024	30/09/2024	KR 29 39B 31	LAS AMERICAS	13	Anden
13AN00630-47	24/09/2024	30/09/2024	KR 29 39B 31	LAS AMERICAS	13	Anden
13AN00630-48	24/09/2024	30/09/2024	KR 29 39B 45	LAS AMERICAS	13	Anden
13AN00630-49	24/09/2024	30/09/2024	KR 29 39B 47	LAS AMERICAS	13	Anden
13AN00630-5	24/09/2024	30/09/2024	CL 39A 29 08	LAS AMERICAS	13	Anden
13AN00630-50	24/09/2024	30/09/2024	KR 29 39B 61	LAS AMERICAS	13	Anden
13AN00630-51	24/09/2024	30/09/2024	KR 29 39B 63	LAS AMERICAS	13	Anden
13AN00630-52	24/09/2024	30/09/2024	KR 29 39B 75	LAS AMERICAS	13	Anden
13AN00630-53	24/09/2024	30/09/2024	CL 40A 29 13	LAS AMERICAS	13	Anden
13AN00630-54	24/09/2024	30/09/2024	CL 40A 29 13	LAS AMERICAS	13	Anden
13AN00630-6	24/09/2024	30/09/2024	AK 30 39A 14	LAS AMERICAS	13	Anden
13AN00630-7	24/09/2024	30/09/2024	AK 30 39A 14	LAS AMERICAS	13	Anden
13AN00630-8	24/09/2024	30/09/2024	AK 30 39A 14	LAS AMERICAS	13	Anden
13AN00630-9	24/09/2024	30/09/2024	KR 29 39A 23	LAS AMERICAS	13	Anden
13AN00631-1	24/09/2024	30/09/2024	KR 28A 39B 09	LAS AMERICAS	13	Anden
13AN00631-10	24/09/2024	30/09/2024	KR 28A 39B 67	LAS AMERICAS	13	Anden
13AN00631-11	24/09/2024	30/09/2024	KR 29 39B 48	LAS AMERICAS	13	Anden
13AN00631-2	24/09/2024	30/09/2024	CL 39B 28A 16	LAS AMERICAS	13	Anden
13AN00631-3	24/09/2024	30/09/2024	KR 29 39B 08	LAS AMERICAS	13	Anden
13AN00631-4	24/09/2024	30/09/2024	KR 28A 39B 09	LAS AMERICAS	13	Anden
13AN00631-5	24/09/2024	30/09/2024	KR 28A 39B 09	LAS AMERICAS	13	Anden
13AN00631-6	24/09/2024	30/09/2024	KR 29 39B 08	LAS AMERICAS	13	Anden
13AN00631-7	24/09/2024	30/09/2024	KR 28A 39B 09	LAS AMERICAS	13	Anden
13AN00631-8	24/09/2024	30/09/2024	KR 29 39B 08	LAS AMERICAS	13	Anden
13AN00631-9	24/09/2024	30/09/2024	KR 29 39B 22	LAS AMERICAS	13	Anden
13AN00632-1	24/09/2024	30/09/2024	KR 26A 98B 00	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00632-2	24/09/2024	30/09/2024	KR 26A 98B 00	LA SOLEDAD	13	Anden
13AN00632-3	24/09/2024	30/09/2024	KR 26A 98B 00	LA SOLEDAD	13	Anden
13AN00632-4	24/09/2024	30/09/2024	KR 26A 98B 00	LA SOLEDAD	13	Anden
13AN00632-5	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00632-6	24/09/2024	30/09/2024	KR 26A 49B 45	LA SOLEDAD	13	Anden
13AN00632-7	24/09/2024	30/09/2024	CL 40 26A 00	LA SOLEDAD	13	Anden
13AN00632-8	24/09/2024	30/09/2024	CL 40 26A 00	LA SOLEDAD	13	Anden
13AN00632-9	24/09/2024	30/09/2024	KR 26A 39B 45	LA SOLEDAD	13	Anden
13AN00633-1	24/09/2024	30/09/2024	KR 26A 39A 00	LA SOLEDAD	13	Anden
13AN00633-10	24/09/2024	30/09/2024	KR 26A 98B 00	LA SOLEDAD	13	Anden
13AN00633-11	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00633-12	24/09/2024	30/09/2024	KR 26A 98B 00	LA SOLEDAD	13	Anden
13AN00633-13	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00633-14	24/09/2024	30/09/2024	KR 26A 98B 00	LA SOLEDAD	13	Anden
13AN00633-2	24/09/2024	30/09/2024	KR 26A 39A 00	LA SOLEDAD	13	Anden
13AN00633-3	24/09/2024	30/09/2024	AK 28 39A 08	LA SOLEDAD	13	Anden
13AN00633-4	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00633-5	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00633-6	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00633-7	24/09/2024	30/09/2024	AK 28 39A 48	LA SOLEDAD	13	Anden
13AN00633-8	24/09/2024	30/09/2024	AK 28 39A 50	LA SOLEDAD	13	Anden
13AN00633-9	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00634-1	24/09/2024	30/09/2024	TV 29 37 10	LAS AMERICAS	13	Anden
13AN00634-10	24/09/2024	30/09/2024	CL 37 28B 08	LAS AMERICAS	13	Anden
13AN00634-11	24/09/2024	30/09/2024	TV 28B 37 23	LAS AMERICAS	13	Anden
13AN00634-12	24/09/2024	30/09/2024	TV 28B 37 33	LAS AMERICAS	13	Anden
13AN00634-13	24/09/2024	30/09/2024	TV 29 38 04	LAS AMERICAS	13	Anden
13AN00634-14	24/09/2024	30/09/2024	TV 28B 37 41	LAS AMERICAS	13	Anden
13AN00634-15	24/09/2024	30/09/2024	TV 28B 37 41	LAS AMERICAS	13	Anden
13AN00634-16	24/09/2024	30/09/2024	TV 28B 37 47	LAS AMERICAS	13	Anden
13AN00634-17	24/09/2024	30/09/2024	TV 29 38 06	LAS AMERICAS	13	Anden
13AN00634-18	24/09/2024	30/09/2024	TV 29 38 06	LAS AMERICAS	13	Anden
13AN00634-19	24/09/2024	30/09/2024	TV 29 38 06	LAS AMERICAS	13	Anden
13AN00634-2	24/09/2024	30/09/2024	CL 37 28B 14	LAS AMERICAS	13	Anden
13AN00634-20	24/09/2024	30/09/2024	TV 29 38 22	LAS AMERICAS	13	Anden
13AN00634-21	24/09/2024	30/09/2024	TV 28B 37 55	LAS AMERICAS	13	Anden
13AN00634-22	24/09/2024	30/09/2024	TV 29 38 22	LAS AMERICAS	13	Anden
13AN00634-23	24/09/2024	30/09/2024	TV 29 38 22	LAS AMERICAS	13	Anden
13AN00634-24	24/09/2024	30/09/2024	TV 29 38 22	LAS AMERICAS	13	Anden
13AN00634-25	24/09/2024	30/09/2024	TV 28B 37 61	LAS AMERICAS	13	Anden
13AN00634-26	24/09/2024	30/09/2024	TV 29 38 22	LAS AMERICAS	13	Anden
13AN00634-27	24/09/2024	30/09/2024	CL 39 28B 27	LAS AMERICAS	13	Anden
13AN00634-28	24/09/2024	30/09/2024	CL 39 28B 27	LAS AMERICAS	13	Anden
13AN00634-29	24/09/2024	30/09/2024	CL 39 28B 27	LAS AMERICAS	13	Anden
13AN00634-3	24/09/2024	30/09/2024	CL 37 28B 14	LAS AMERICAS	13	Anden
13AN00634-30	24/09/2024	30/09/2024	CL 39 28B 27	LAS AMERICAS	13	Anden
13AN00634-31	24/09/2024	30/09/2024	CL 39 28B 09	LAS AMERICAS	13	Anden
13AN00634-32	24/09/2024	30/09/2024	CL 39 28B 09	LAS AMERICAS	13	Anden
13AN00634-33	24/09/2024	30/09/2024	CL 39 28B 09	LAS AMERICAS	13	Anden
13AN00634-4	24/09/2024	30/09/2024	CL 37 28B 14	LAS AMERICAS	13	Anden
13AN00634-5	24/09/2024	30/09/2024	CL 37 28B 08	LAS AMERICAS	13	Anden
13AN00634-6	24/09/2024	30/09/2024	CL 37 28B 08	LAS AMERICAS	13	Anden
13AN00634-7	24/09/2024	30/09/2024	CL 37 28B 08	LAS AMERICAS	13	Anden
13AN00634-8	24/09/2024	30/09/2024	CL 37 28B 08	LAS AMERICAS	13	Anden
13AN00634-9	24/09/2024	30/09/2024	TV 29 37 18	LAS AMERICAS	13	Anden
13AN00635-10	24/09/2024	30/09/2024	TV 28B 37 88	LAS AMERICAS	13	Anden
13AN00635-11	24/09/2024	30/09/2024	TV 28B 37 88	LAS AMERICAS	13	Anden
13AN00635-12	24/09/2024	30/09/2024	TV 28A 37 75	LAS AMERICAS	13	Anden
13AN00635-13	24/09/2024	30/09/2024	TV 28B 37 88	LAS AMERICAS	13	Anden
13AN00635-14	24/09/2024	30/09/2024	CL 39 28A 51	LAS AMERICAS	13	Anden
13AN00635-15	24/09/2024	30/09/2024	CL 39 28A 45	LAS AMERICAS	13	Anden
13AN00635-16	24/09/2024	30/09/2024	CL 39 28A 07	LAS AMERICAS	13	Anden
13AN00635-17	24/09/2024	30/09/2024	CL 39 28A 07	LAS AMERICAS	13	Anden
13AN00635-2	24/09/2024	30/09/2024	CL 37 28A 08	LAS AMERICAS	13	Anden
13AN00635-3	24/09/2024	30/09/2024	CL 37 28A 08	LAS AMERICAS	13	Anden
13AN00635-4	24/09/2024	30/09/2024	TV 28B 37 52	LAS AMERICAS	13	Anden
13AN00635-5	24/09/2024	30/09/2024	TV 28A 37 25	LAS AMERICAS	13	Anden
13AN00635-6	24/09/2024	30/09/2024	TV 28B 37 54	LAS AMERICAS	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00635-7	24/09/2024	30/09/2024	TV 28B 37 54	LAS AMERICAS	13	Anden
13AN00635-8	24/09/2024	30/09/2024	TV 28B 37 62	LAS AMERICAS	13	Anden
13AN00635-9	24/09/2024	30/09/2024	TV 28B 37 72	LAS AMERICAS	13	Anden
13AN00636-1	24/09/2024	30/09/2024	CL 37 KR 26	LA SOLEDAD	13	Anden
13AN00636-10	24/09/2024	30/09/2024	AK 28 39 00	LA SOLEDAD	13	Anden
13AN00636-11	24/09/2024	30/09/2024	AK 28 39 00	LA SOLEDAD	13	Anden
13AN00636-12	24/09/2024	30/09/2024	AK 28 39 00	LA SOLEDAD	13	Anden
13AN00636-2	24/09/2024	30/09/2024	KR 26 37 11	LA SOLEDAD	13	Anden
13AN00636-3	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00636-4	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00636-5	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00636-6	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00636-7	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00636-8	24/09/2024	30/09/2024	AK 28 39 00	LA SOLEDAD	13	Anden
13AN00636-9	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00637-10	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00637-11	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00637-12	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00637-13	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00637-14	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00637-15	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00637-16	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00637-17	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00637-18	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00637-19	24/09/2024	30/09/2024	CL 39 25 00	LA SOLEDAD	13	Anden
13AN00637-2	24/09/2024	30/09/2024	AK 28 37 00	LA SOLEDAD	13	Anden
13AN00637-20	24/09/2024	30/09/2024	CL 39 25 00	LA SOLEDAD	13	Anden
13AN00637-21	24/09/2024	30/09/2024	CL 39 25 00	LA SOLEDAD	13	Anden
13AN00637-22	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00637-3	24/09/2024	30/09/2024	AK 28 37 00	LA SOLEDAD	13	Anden
13AN00637-4	24/09/2024	30/09/2024	AK 28 37 00	LA SOLEDAD	13	Anden
13AN00637-5	24/09/2024	30/09/2024	CL 37 25 26	LA SOLEDAD	13	Anden
13AN00637-6	24/09/2024	30/09/2024	AK 28 37 00	LA SOLEDAD	13	Anden
13AN00637-7	24/09/2024	30/09/2024	CL 37 25 30	LA SOLEDAD	13	Anden
13AN00637-8	24/09/2024	30/09/2024	KR 26 37 06	LA SOLEDAD	13	Anden
13AN00637-9	24/09/2024	30/09/2024	KR 25 37 07	LA SOLEDAD	13	Anden
13AN00638-1	24/09/2024	30/09/2024	KR 14A 40A 59	SANTA TERESITA	13	Anden
13AN00638-2	24/09/2024	30/09/2024	DG 40ABIS 14A 28	SANTA TERESITA	13	Anden
13AN00638-3	24/09/2024	30/09/2024	KR 15 40A 50	SANTA TERESITA	13	Anden
13AN00638-4	24/09/2024	30/09/2024	KR 15 40A 50	SANTA TERESITA	13	Anden
13AN00638-5	24/09/2024	30/09/2024	KR 15 40A 64	SANTA TERESITA	13	Anden
13AN00639-1	24/09/2024	30/09/2024	CL 39B 21 00	LA SOLEDAD	13	Anden
13AN00639-10	24/09/2024	30/09/2024	KR 21 39B 41	LA SOLEDAD	13	Anden
13AN00639-11	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00639-12	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00639-13	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00639-14	24/09/2024	30/09/2024	CL 40 21 00	LA SOLEDAD	13	Anden
13AN00639-15	24/09/2024	30/09/2024	CL 40 21 00	LA SOLEDAD	13	Anden
13AN00639-16	24/09/2024	30/09/2024	CL 40 21 00	LA SOLEDAD	13	Anden
13AN00639-17	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00639-2	24/09/2024	30/09/2024	CL 39B 21 00	LA SOLEDAD	13	Anden
13AN00639-3	24/09/2024	30/09/2024	KR 21 39B 05	LA SOLEDAD	13	Anden
13AN00639-4	24/09/2024	30/09/2024	CL 39B 21 00	LA SOLEDAD	13	Anden
13AN00639-5	24/09/2024	30/09/2024	CL 39B 21 00	LA SOLEDAD	13	Anden
13AN00639-6	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00639-7	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00639-8	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00639-9	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00640-1	24/09/2024	30/09/2024	CL 41 41 00	LA SOLEDAD	13	Anden
13AN00640-10	24/09/2024	30/09/2024	DG 42A 20 37	LA SOLEDAD	13	Anden
13AN00640-11	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00640-12	24/09/2024	30/09/2024	DG 42A 20 45	LA SOLEDAD	13	Anden
13AN00640-13	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00640-14	24/09/2024	30/09/2024	DG 42A 20 45	LA SOLEDAD	13	Anden
13AN00640-2	24/09/2024	30/09/2024	CL 41 41 00	LA SOLEDAD	13	Anden
13AN00640-3	24/09/2024	30/09/2024	CL 41 41 00	LA SOLEDAD	13	Anden
13AN00640-4	24/09/2024	30/09/2024	CL 41 41 00	LA SOLEDAD	13	Anden
13AN00640-5	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00640-6	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00640-7	24/09/2024	30/09/2024	DG 42A 20 17	LA SOLEDAD	13	Anden
13AN00640-8	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00640-9	24/09/2024	30/09/2024	DG 42A 20 25	LA SOLEDAD	13	Anden
13AN00641-1	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00641-10	24/09/2024	30/09/2024	CL 41 22 00	LA SOLEDAD	13	Anden
13AN00641-2	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00641-3	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00641-4	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00641-5	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00641-6	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00641-7	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00641-8	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00641-9	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00642-1	24/09/2024	30/09/2024	CL 40 21 00	LA SOLEDAD	13	Anden
13AN00642-10	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00642-11	24/09/2024	30/09/2024	KR 21 40 33	LA SOLEDAD	13	Anden
13AN00642-12	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00642-13	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00642-14	24/09/2024	30/09/2024	KR 21 40 47	LA SOLEDAD	13	Anden
13AN00642-15	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00642-16	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00642-17	24/09/2024	30/09/2024	KR 21 40 51	LA SOLEDAD	13	Anden
13AN00642-18	24/09/2024	30/09/2024	KR 21 40 51	LA SOLEDAD	13	Anden
13AN00642-19	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00642-2	24/09/2024	30/09/2024	CL 40 21 00	LA SOLEDAD	13	Anden
13AN00642-20	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00642-21	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00642-22	24/09/2024	30/09/2024	KR 21 40 71	LA SOLEDAD	13	Anden
13AN00642-23	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00642-24	24/09/2024	30/09/2024	KR 21 40 77	LA SOLEDAD	13	Anden
13AN00642-25	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00642-26	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00642-27	24/09/2024	30/09/2024	CL 41 21 00	LA SOLEDAD	13	Anden
13AN00642-28	24/09/2024	30/09/2024	CL 41 21 00	LA SOLEDAD	13	Anden
13AN00642-29	24/09/2024	30/09/2024	CL 41 21 00	LA SOLEDAD	13	Anden
13AN00642-3	24/09/2024	30/09/2024	CL 40 21 00	LA SOLEDAD	13	Anden
13AN00642-4	24/09/2024	30/09/2024	CL 40 21 00	LA SOLEDAD	13	Anden
13AN00642-5	24/09/2024	30/09/2024	CL 40 21 00	LA SOLEDAD	13	Anden
13AN00642-6	24/09/2024	30/09/2024	CL 40 21 20	LA SOLEDAD	13	Anden
13AN00642-7	24/09/2024	30/09/2024	CL 40 21 00	LA SOLEDAD	13	Anden
13AN00642-8	24/09/2024	30/09/2024	CL 40 21 34	LA SOLEDAD	13	Anden
13AN00642-9	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00643-1	24/09/2024	30/09/2024	CL 45A 24 10	PALERMO	13	Anden
13AN00643-2	24/09/2024	30/09/2024	CL 45A 24 10	PALERMO	13	Anden
13AN00643-3	24/09/2024	30/09/2024	AK 24 45A 17	PALERMO	13	Anden
13AN00643-4	24/09/2024	30/09/2024	AK 24 45A 25	PALERMO	13	Anden
13AN00643-5	24/09/2024	30/09/2024	CL 45B 24 61	PALERMO	13	Anden
13AN00643-6	24/09/2024	30/09/2024	CL 45B 24 61	PALERMO	13	Anden
13AN00643-7	24/09/2024	30/09/2024	CL 45B 24 61	PALERMO	13	Anden
13AN00644-1	24/09/2024	30/09/2024	AK 24 45A 54	PALERMO	13	Anden
13AN00644-2	24/09/2024	30/09/2024	CL 45B 22 85	PALERMO	13	Anden
13AN00645-1	24/09/2024	30/09/2024	CL 43 28 10	LA SOLEDAD	13	Anden
13AN00645-2	24/09/2024	30/09/2024	CL 43 28 34	LA SOLEDAD	13	Anden
13AN00646-1	24/09/2024	30/09/2024	KR 27A 43 37	LA SOLEDAD	13	Anden
13AN00646-2	24/09/2024	30/09/2024	KR 27A 43 53	LA SOLEDAD	13	Anden
13AN00647-1	24/09/2024	30/09/2024	CL 43 27 00	LA SOLEDAD	13	Anden
13AN00647-2	24/09/2024	30/09/2024	KR 27A 43 14	LA SOLEDAD	13	Anden
13AN00647-3	24/09/2024	30/09/2024	KR 27A 43 38	LA SOLEDAD	13	Anden
13AN00648-1	24/09/2024	30/09/2024	AC 45 25A 29	LA SOLEDAD	13	Anden
13AN00648-2	24/09/2024	30/09/2024	AC 45 25A 29	LA SOLEDAD	13	Anden
13AN00649-1	24/09/2024	30/09/2024	KR 25 42 00	LA SOLEDAD	13	Anden
13AN00649-2	24/09/2024	30/09/2024	KR 25 42 00	LA SOLEDAD	13	Anden
13AN00649-3	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00649-4	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00649-5	24/09/2024	30/09/2024	KR 25 42 99	LA SOLEDAD	13	Anden
13AN00649-6	24/09/2024	30/09/2024	KR 25 42 99	LA SOLEDAD	13	Anden
13AN00649-7	24/09/2024	30/09/2024	KR 25 42 99	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00649-8	24/09/2024	30/09/2024	KR 25 42 99	LA SOLEDAD	13	Anden
13AN00649-9	24/09/2024	30/09/2024	CL 43 25 91	LA SOLEDAD	13	Anden
13AN00650-1	24/09/2024	30/09/2024	CL 42 27 04	LA SOLEDAD	13	Anden
13AN00650-2	24/09/2024	30/09/2024	CL 42 27 08	LA SOLEDAD	13	Anden
13AN00650-3	24/09/2024	30/09/2024	CL 42 27 12	LA SOLEDAD	13	Anden
13AN00650-4	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00650-5	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00650-6	24/09/2024	30/09/2024	CL 43 27 00	LA SOLEDAD	13	Anden
13AN00651-1	24/09/2024	30/09/2024	CL 42 27A 48	LA SOLEDAD	13	Anden
13AN00651-2	24/09/2024	30/09/2024	CL 42 27A 54	LA SOLEDAD	13	Anden
13AN00651-3	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00651-4	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00651-5	24/09/2024	30/09/2024	CL 43 27A 07	LA SOLEDAD	13	Anden
13AN00651-6	24/09/2024	30/09/2024	CL 43 27A 07	LA SOLEDAD	13	Anden
13AN00651-7	24/09/2024	30/09/2024	CL 43 27A 13	LA SOLEDAD	13	Anden
13AN00651-8	24/09/2024	30/09/2024	CL 43 27A 29	LA SOLEDAD	13	Anden
13AN00651-9	24/09/2024	30/09/2024	CL 43 27A 51	LA SOLEDAD	13	Anden
13AN00652-1	24/09/2024	30/09/2024	CL 42 28 10	LA SOLEDAD	13	Anden
13AN00652-2	24/09/2024	30/09/2024	CL 43 28 17	LA SOLEDAD	13	Anden
13AN00653-1	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00653-10	24/09/2024	30/09/2024	CL 42 28 13	LA SOLEDAD	13	Anden
13AN00653-11	24/09/2024	30/09/2024	CL 42 28 31	LA SOLEDAD	13	Anden
13AN00653-2	24/09/2024	30/09/2024	CL 41 27A 00	LA SOLEDAD	13	Anden
13AN00653-3	24/09/2024	30/09/2024	CL 41 27A 56	LA SOLEDAD	13	Anden
13AN00653-5	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00653-6	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00653-7	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00653-8	24/09/2024	30/09/2024	CL 42 27A 45	LA SOLEDAD	13	Anden
13AN00653-9	24/09/2024	30/09/2024	CL 42 27A 71	LA SOLEDAD	13	Anden
13AN00654-1	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00654-10	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00654-11	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00654-12	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00654-13	24/09/2024	30/09/2024	CL 42 26B 00	LA SOLEDAD	13	Anden
13AN00654-14	24/09/2024	30/09/2024	CL 42 26B 00	LA SOLEDAD	13	Anden
13AN00654-15	24/09/2024	30/09/2024	CL 42 26B 00	LA SOLEDAD	13	Anden
13AN00654-16	24/09/2024	30/09/2024	CL 42 26B 00	LA SOLEDAD	13	Anden
13AN00654-17	24/09/2024	30/09/2024	CL 42 27 00	LA SOLEDAD	13	Anden
13AN00654-18	24/09/2024	30/09/2024	KR 27 42 00	LA SOLEDAD	13	Anden
13AN00654-19	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00654-2	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00654-20	24/09/2024	30/09/2024	KR 27 42 00	LA SOLEDAD	13	Anden
13AN00654-21	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00654-3	24/09/2024	30/09/2024	CL 41 26B 00	LA SOLEDAD	13	Anden
13AN00654-4	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00654-5	24/09/2024	30/09/2024	CL 41 26B 00	LA SOLEDAD	13	Anden
13AN00654-6	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00654-7	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00654-8	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00654-9	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-1	24/09/2024	30/09/2024	CL 41 41 00	LA SOLEDAD	13	Anden
13AN00655-10	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-11	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-12	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-13	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-14	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-15	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-16	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00655-17	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-2	24/09/2024	30/09/2024	CL 41 26 44	LA SOLEDAD	13	Anden
13AN00655-3	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-4	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-5	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-6	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-7	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00655-8	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00655-9	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00656-1	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00656-10	24/09/2024	30/09/2024	KR 25 42 00	LA SOLEDAD	13	Anden
13AN00656-11	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00656-12	24/09/2024	30/09/2024	KR 25 42 00	LA SOLEDAD	13	Anden
13AN00656-2	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00656-3	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00656-4	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00656-5	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00656-6	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00656-7	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00656-8	24/09/2024	30/09/2024	KR 25 42 00	LA SOLEDAD	13	Anden
13AN00656-9	24/09/2024	30/09/2024	KR 25 42 00	LA SOLEDAD	13	Anden
13AN00657-1	24/09/2024	30/09/2024	KR 29 39A 14	LAS AMERICAS	13	Anden
13AN00657-10	24/09/2024	30/09/2024	KR 29 39A 48	LAS AMERICAS	13	Anden
13AN00657-11	24/09/2024	30/09/2024	KR 29 39A 60	LAS AMERICAS	13	Anden
13AN00657-12	24/09/2024	30/09/2024	KR 29 39A 60	LAS AMERICAS	13	Anden
13AN00657-13	24/09/2024	30/09/2024	KR 29 39A 60	LAS AMERICAS	13	Anden
13AN00657-14	24/09/2024	30/09/2024	KR 29 39A 60	LAS AMERICAS	13	Anden
13AN00657-15	24/09/2024	30/09/2024	KR 29 39A 64	LAS AMERICAS	13	Anden
13AN00657-16	24/09/2024	30/09/2024	KR 28A 39A 79	LAS AMERICAS	13	Anden
13AN00657-17	24/09/2024	30/09/2024	KR 28A 39A 79	LAS AMERICAS	13	Anden
13AN00657-18	24/09/2024	30/09/2024	CL 39B 28A 25	LAS AMERICAS	13	Anden
13AN00657-19	24/09/2024	30/09/2024	KR 29 39A 72	LAS AMERICAS	13	Anden
13AN00657-2	24/09/2024	30/09/2024	KR 29 39A 14	LAS AMERICAS	13	Anden
13AN00657-20	24/09/2024	30/09/2024	KR 29 39A 72	LAS AMERICAS	13	Anden
13AN00657-3	24/09/2024	30/09/2024	KR 29 39A 14	LAS AMERICAS	13	Anden
13AN00657-4	24/09/2024	30/09/2024	KR 29 39A 22	LAS AMERICAS	13	Anden
13AN00657-5	24/09/2024	30/09/2024	KR 29 39A 22	LAS AMERICAS	13	Anden
13AN00657-6	24/09/2024	30/09/2024	KR 28A 39A 45	LAS AMERICAS	13	Anden
13AN00657-7	24/09/2024	30/09/2024	KR 29 39A 32	LAS AMERICAS	13	Anden
13AN00657-8	24/09/2024	30/09/2024	KR 29 39A 44	LAS AMERICAS	13	Anden
13AN00657-9	24/09/2024	30/09/2024	KR 29 39A 44	LAS AMERICAS	13	Anden
13AN00658-1	24/09/2024	30/09/2024	AK 28 39A 11	LAS AMERICAS	13	Anden
13AN00658-2	24/09/2024	30/09/2024	AK 28 39A 11	LAS AMERICAS	13	Anden
13AN00658-3	24/09/2024	30/09/2024	KR 28A 39A 36	LAS AMERICAS	13	Anden
13AN00658-4	24/09/2024	30/09/2024	KR 28A 39A 54	LAS AMERICAS	13	Anden
13AN00658-5	24/09/2024	30/09/2024	KR 28A 39A 76	LAS AMERICAS	13	Anden
13AN00658-6	24/09/2024	30/09/2024	AK 28 39B 45	LAS AMERICAS	13	Anden
13AN00658-7	24/09/2024	30/09/2024	AK 28 39B 45	LAS AMERICAS	13	Anden
13AN00658-8	24/09/2024	30/09/2024	AK 28 39B 45	LAS AMERICAS	13	Anden
13AN00659-1	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00659-10	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00659-11	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00659-12	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00659-13	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00659-14	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00659-15	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00659-16	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00659-17	24/09/2024	30/09/2024	KR 26A 40 96	LA SOLEDAD	13	Anden
13AN00659-18	24/09/2024	30/09/2024	KR 26A 40 96	LA SOLEDAD	13	Anden
13AN00659-19	24/09/2024	30/09/2024	CL 41 41 00	LA SOLEDAD	13	Anden
13AN00659-2	24/09/2024	30/09/2024	CL 40 26 00	LA SOLEDAD	13	Anden
13AN00659-20	24/09/2024	30/09/2024	CL 41 41 00	LA SOLEDAD	13	Anden
13AN00659-3	24/09/2024	30/09/2024	CL 40 26 00	LA SOLEDAD	13	Anden
13AN00659-4	24/09/2024	30/09/2024	CL 40 26 00	LA SOLEDAD	13	Anden
13AN00659-5	24/09/2024	30/09/2024	CL 40 26 00	LA SOLEDAD	13	Anden
13AN00659-6	24/09/2024	30/09/2024	CL 40 26 00	LA SOLEDAD	13	Anden
13AN00659-7	24/09/2024	30/09/2024	CL 40 26 00	LA SOLEDAD	13	Anden
13AN00659-8	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00659-9	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00660-1	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00660-10	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00660-11	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00660-12	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00660-13	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00660-14	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00660-15	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00660-16	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00660-17	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00660-18	24/09/2024	30/09/2024	KR 25 39A 00	LA SOLEDAD	13	Anden
13AN00660-2	24/09/2024	30/09/2024	CL 39 25 00	LA SOLEDAD	13	Anden
13AN00660-3	24/09/2024	30/09/2024	CL 39 25 00	LA SOLEDAD	13	Anden
13AN00660-4	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00660-5	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00660-6	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00660-7	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00660-8	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00660-9	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-1	24/09/2024	30/09/2024	CL 39 24 00	LA SOLEDAD	13	Anden
13AN00661-10	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-11	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00661-12	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00661-13	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-14	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00661-15	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-16	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-2	24/09/2024	30/09/2024	CL 39 24 00	LA SOLEDAD	13	Anden
13AN00661-21	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-22	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-23	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-24	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-25	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-26	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-27	24/09/2024	30/09/2024	AK 24 39A 00	LA SOLEDAD	13	Anden
13AN00661-28	24/09/2024	30/09/2024	AK 24 39A 00	LA SOLEDAD	13	Anden
13AN00661-3	24/09/2024	30/09/2024	CL 39 24 00	LA SOLEDAD	13	Anden
13AN00661-4	24/09/2024	30/09/2024	CL 39 24 00	LA SOLEDAD	13	Anden
13AN00661-5	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-6	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00661-7	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-8	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00661-9	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00662-1	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00662-2	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00662-3	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00662-4	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00662-5	24/09/2024	30/09/2024	CL 41 27A 00	LA SOLEDAD	13	Anden
13AN00662-6	24/09/2024	30/09/2024	CL 41 27A 00	LA SOLEDAD	13	Anden
13AN00663-1	24/09/2024	30/09/2024	TV 26B 40A 05	LA SOLEDAD	13	Anden
13AN00663-10	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00663-11	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00663-12	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00663-13	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00663-14	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00663-15	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00663-16	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00663-17	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00663-18	24/09/2024	30/09/2024	CL 41 26B 07	LA SOLEDAD	13	Anden
13AN00663-19	24/09/2024	30/09/2024	CL 41 26B 00	LA SOLEDAD	13	Anden
13AN00663-2	24/09/2024	30/09/2024	TV 26B 40A 05	LA SOLEDAD	13	Anden
13AN00663-20	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00663-21	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00663-22	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00663-23	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00663-24	24/09/2024	30/09/2024	CL 41 26B 00	LA SOLEDAD	13	Anden
13AN00663-3	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00663-4	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00663-5	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00663-6	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00663-7	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00663-8	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00663-9	24/09/2024	30/09/2024	AK 28 40A 00	LA SOLEDAD	13	Anden
13AN00664-1	24/09/2024	30/09/2024	CL 40 26A 82	LA SOLEDAD	13	Anden
13AN00664-10	24/09/2024	30/09/2024	CL 40 26A 00	LA SOLEDAD	13	Anden
13AN00664-12	24/09/2024	30/09/2024	CL 40 26A 30	LA SOLEDAD	13	Anden
13AN00664-13	24/09/2024	30/09/2024	CL 40 26A 30	LA SOLEDAD	13	Anden
13AN00664-17	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00664-18	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00664-19	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00664-2	24/09/2024	30/09/2024	CL 40 26A 00	LA SOLEDAD	13	Anden
13AN00664-20	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00664-21	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00664-22	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00664-23	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00664-24	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00664-25	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00664-26	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00664-27	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00664-28	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00664-29	24/09/2024	30/09/2024	KR 26A 40 85	LA SOLEDAD	13	Anden
13AN00664-3	24/09/2024	30/09/2024	CL 40 26A 82	LA SOLEDAD	13	Anden
13AN00664-30	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00664-31	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00664-32	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00664-33	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Anden
13AN00664-4	24/09/2024	30/09/2024	CL 40 26A 00	LA SOLEDAD	13	Anden
13AN00664-5	24/09/2024	30/09/2024	CL 40 26A 66	LA SOLEDAD	13	Anden
13AN00664-6	24/09/2024	30/09/2024	CL 40 26A 60	LA SOLEDAD	13	Anden
13AN00664-7	24/09/2024	30/09/2024	CL 40 26A 00	LA SOLEDAD	13	Anden
13AN00664-8	24/09/2024	30/09/2024	CL 40 26A 50	LA SOLEDAD	13	Anden
13AN00664-9	24/09/2024	30/09/2024	CL 40 26A 40	LA SOLEDAD	13	Anden
13AN00665-1	24/09/2024	30/09/2024	AK 28 40A 29	LAS AMERICAS	13	Anden
13AN00665-2	24/09/2024	30/09/2024	AK 28 40A 29	LAS AMERICAS	13	Anden
13AN00666-1	24/09/2024	30/09/2024	KR 29 40A 11	LAS AMERICAS	13	Anden
13AN00666-2	24/09/2024	30/09/2024	KR 29 40A 53	LAS AMERICAS	13	Anden
13AN00666-3	24/09/2024	30/09/2024	KR 29 40A 53	LAS AMERICAS	13	Anden
13AN00667-1	24/09/2024	30/09/2024	CL 39 28A 58	LAS AMERICAS	13	Anden
13AN00667-10	24/09/2024	30/09/2024	CL 39BISA 28A 35	LAS AMERICAS	13	Anden
13AN00667-11	24/09/2024	30/09/2024	TV 28A 39 49	LAS AMERICAS	13	Anden
13AN00667-12	24/09/2024	30/09/2024	TV 28A 39 49	LAS AMERICAS	13	Anden
13AN00667-2	24/09/2024	30/09/2024	CL 39 28A 52	LAS AMERICAS	13	Anden
13AN00667-3	24/09/2024	30/09/2024	CL 39 28A 36	LAS AMERICAS	13	Anden
13AN00667-4	24/09/2024	30/09/2024	TV 28B 39 10	LAS AMERICAS	13	Anden
13AN00667-5	24/09/2024	30/09/2024	TV 28B 39 14	LAS AMERICAS	13	Anden
13AN00667-6	24/09/2024	30/09/2024	TV 28B 39 30	LAS AMERICAS	13	Anden
13AN00667-7	24/09/2024	30/09/2024	TV 28A 39 23	LAS AMERICAS	13	Anden
13AN00667-8	24/09/2024	30/09/2024	CL 39BISA 28A 59	LAS AMERICAS	13	Anden
13AN00667-9	24/09/2024	30/09/2024	TV 28A 39 45	LAS AMERICAS	13	Anden
13AN00668-1	24/09/2024	30/09/2024	TV 28A 39 08	LAS AMERICAS	13	Anden
13AN00668-2	24/09/2024	30/09/2024	CL 39 28 40	LAS AMERICAS	13	Anden
13AN00668-3	24/09/2024	30/09/2024	TV 28A 39 08	LAS AMERICAS	13	Anden
13AN00669-1	24/09/2024	30/09/2024	AK 28 39 16	LA SOLEDAD	13	Anden
13AN00669-10	24/09/2024	30/09/2024	KR 26A 39A 00	LA SOLEDAD	13	Anden
13AN00669-2	24/09/2024	30/09/2024	AK 28 39 20	LA SOLEDAD	13	Anden
13AN00669-3	24/09/2024	30/09/2024	AK 28 39 24	LA SOLEDAD	13	Anden
13AN00669-4	24/09/2024	30/09/2024	AK 28 39 38	LA SOLEDAD	13	Anden
13AN00669-5	24/09/2024	30/09/2024	AK 28 39 62	LA SOLEDAD	13	Anden
13AN00669-6	24/09/2024	30/09/2024	AK 28 39 80	LA SOLEDAD	13	Anden
13AN00669-7	24/09/2024	30/09/2024	AK 28 39 84	LA SOLEDAD	13	Anden
13AN00669-8	24/09/2024	30/09/2024	CL 39A 26A 41	LA SOLEDAD	13	Anden
13AN00669-9	24/09/2024	30/09/2024	CL 39A 26A 35	LA SOLEDAD	13	Anden
13AN00670-1	24/09/2024	30/09/2024	KR 15 34 65	TEUSAQUILLO	13	Anden
13AN00670-10	24/09/2024	30/09/2024	KR 16 34 54	TEUSAQUILLO	13	Anden
13AN00670-11	24/09/2024	30/09/2024	KR 16 34 54	TEUSAQUILLO	13	Anden
13AN00670-2	24/09/2024	30/09/2024	KR 15 34 65	TEUSAQUILLO	13	Anden
13AN00670-3	24/09/2024	30/09/2024	KR 15 34 65	TEUSAQUILLO	13	Anden
13AN00670-4	24/09/2024	30/09/2024	KR 15 34 65	TEUSAQUILLO	13	Anden
13AN00670-5	24/09/2024	30/09/2024	KR 15 34 65	TEUSAQUILLO	13	Anden
13AN00670-6	24/09/2024	30/09/2024	CL 35 15 59	TEUSAQUILLO	13	Anden
13AN00670-7	24/09/2024	30/09/2024	CL 35 15 67	TEUSAQUILLO	13	Anden
13AN00670-8	24/09/2024	30/09/2024	CL 35 15 59	TEUSAQUILLO	13	Anden
13AN00670-9	24/09/2024	30/09/2024	CL 35 15 67	TEUSAQUILLO	13	Anden
13AN00671-1	24/09/2024	30/09/2024	KR 14 14 10	TEUSAQUILLO	13	Anden
13AN00671-2	24/09/2024	30/09/2024	KR 15 34 32	TEUSAQUILLO	13	Anden
13AN00671-3	24/09/2024	30/09/2024	KR 15 34 46	TEUSAQUILLO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00671-4	24/09/2024	30/09/2024	KR 15 34 66	TEUSAQUILLO	13	Anden
13AN00671-5	24/09/2024	30/09/2024	CL 35 14 55	TEUSAQUILLO	13	Anden
13AN00671-6	24/09/2024	30/09/2024	KR 15 34 66	TEUSAQUILLO	13	Anden
13AN00671-7	24/09/2024	30/09/2024	KR 15 34 66	TEUSAQUILLO	13	Anden
13AN00671-8	24/09/2024	30/09/2024	KR 15 34 66	TEUSAQUILLO	13	Anden
13AN00671-9	24/09/2024	30/09/2024	KR 15 34 66	TEUSAQUILLO	13	Anden
13AN00672-1	24/09/2024	30/09/2024	CL 33 19 34	TEUSAQUILLO	13	Anden
13AN00672-10	24/09/2024	30/09/2024	KR 20 33 28	TEUSAQUILLO	13	Anden
13AN00672-11	24/09/2024	30/09/2024	KR 20 33 44	TEUSAQUILLO	13	Anden
13AN00672-12	24/09/2024	30/09/2024	KR 20 33 44	TEUSAQUILLO	13	Anden
13AN00672-13	24/09/2024	30/09/2024	KR 20 33 44	TEUSAQUILLO	13	Anden
13AN00672-14	24/09/2024	30/09/2024	CL 33A 19 61	TEUSAQUILLO	13	Anden
13AN00672-16	24/09/2024	30/09/2024	CL 33A 19 61	TEUSAQUILLO	13	Anden
13AN00672-2	24/09/2024	30/09/2024	KR 20 33 08	TEUSAQUILLO	13	Anden
13AN00672-3	24/09/2024	30/09/2024	KR 20 33 08	TEUSAQUILLO	13	Anden
13AN00672-4	24/09/2024	30/09/2024	AK 19 33 09	TEUSAQUILLO	13	Anden
13AN00672-5	24/09/2024	30/09/2024	KR 20 33 14	TEUSAQUILLO	13	Anden
13AN00672-6	24/09/2024	30/09/2024	AK 19 33 25	TEUSAQUILLO	13	Anden
13AN00672-7	24/09/2024	30/09/2024	KR 20 33 16	TEUSAQUILLO	13	Anden
13AN00672-8	24/09/2024	30/09/2024	KR 20 33 28	TEUSAQUILLO	13	Anden
13AN00672-9	24/09/2024	30/09/2024	AK 19 33 39	TEUSAQUILLO	13	Anden
13AN00673-1	24/09/2024	30/09/2024	KR 18 33 03	TEUSAQUILLO	13	Anden
13AN00673-2	24/09/2024	30/09/2024	CL 33 18 38	TEUSAQUILLO	13	Anden
13AN00673-3	24/09/2024	30/09/2024	CL 33 18 38	TEUSAQUILLO	13	Anden
13AN00673-4	24/09/2024	30/09/2024	KR 18 33 09	TEUSAQUILLO	13	Anden
13AN00673-5	24/09/2024	30/09/2024	AK 19 33 04	TEUSAQUILLO	13	Anden
13AN00673-6	24/09/2024	30/09/2024	AK 19 33 04	TEUSAQUILLO	13	Anden
13AN00673-7	24/09/2024	30/09/2024	AK 19 33 20	TEUSAQUILLO	13	Anden
13AN00674-1	24/09/2024	30/09/2024	KR 25 40 00	LA SOLEDAD	13	Anden
13AN00674-10	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00674-11	24/09/2024	30/09/2024	KR 25 40 07	LA SOLEDAD	13	Anden
13AN00674-13	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00674-14	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00674-15	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00674-16	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00674-17	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00674-18	24/09/2024	30/09/2024	CL 41 26 00	LA SOLEDAD	13	Anden
13AN00674-19	24/09/2024	30/09/2024	CL 41 26 00	LA SOLEDAD	13	Anden
13AN00674-2	24/09/2024	30/09/2024	KR 25 40 00	LA SOLEDAD	13	Anden
13AN00674-3	24/09/2024	30/09/2024	KR 25 40 00	LA SOLEDAD	13	Anden
13AN00674-4	24/09/2024	30/09/2024	KR 25 40 00	LA SOLEDAD	13	Anden
13AN00674-5	24/09/2024	30/09/2024	CL 40 25 14	LA SOLEDAD	13	Anden
13AN00674-6	24/09/2024	30/09/2024	KR 25 40 00	LA SOLEDAD	13	Anden
13AN00674-7	24/09/2024	30/09/2024	KR 25 40 00	LA SOLEDAD	13	Anden
13AN00674-8	24/09/2024	30/09/2024	KR 25 40 07	LA SOLEDAD	13	Anden
13AN00674-9	24/09/2024	30/09/2024	KR 25 40 07	LA SOLEDAD	13	Anden
13AN00675-1	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00675-10	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00675-11	24/09/2024	30/09/2024	KR 25 42 40	LA SOLEDAD	13	Anden
13AN00675-12	24/09/2024	30/09/2024	KR 25 42 50	LA SOLEDAD	13	Anden
13AN00675-13	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00675-14	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00675-15	24/09/2024	30/09/2024	AK 24 42 91	LA SOLEDAD	13	Anden
13AN00675-2	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00675-3	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00675-4	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00675-5	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00675-6	24/09/2024	30/09/2024	AK 24 41 65	LA SOLEDAD	13	Anden
13AN00675-7	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00675-8	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00675-9	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00676-1	24/09/2024	30/09/2024	CL 40 25 00	LA SOLEDAD	13	Anden
13AN00676-2	24/09/2024	30/09/2024	CL 40 25 00	LA SOLEDAD	13	Anden
13AN00676-3	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00676-4	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00676-5	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00676-6	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00676-7	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00677-1	24/09/2024	30/09/2024	CL 37 28 60	LAS AMERICAS	13	Anden
13AN00677-10	24/09/2024	30/09/2024	CL 37 28 24	LAS AMERICAS	13	Anden
13AN00677-11	24/09/2024	30/09/2024	TV 28A 37 22	LAS AMERICAS	13	Anden
13AN00677-12	24/09/2024	30/09/2024	CL 37 28 10	LAS AMERICAS	13	Anden
13AN00677-13	24/09/2024	30/09/2024	TV 28A 37 22	LAS AMERICAS	13	Anden
13AN00677-14	24/09/2024	30/09/2024	TV 28A 37 48	LAS AMERICAS	13	Anden
13AN00677-15	24/09/2024	30/09/2024	CL 37 28 10	LAS AMERICAS	13	Anden
13AN00677-16	24/09/2024	30/09/2024	TV 28A 37 60	LAS AMERICAS	13	Anden
13AN00677-17	24/09/2024	30/09/2024	AK 28 37 59	LAS AMERICAS	13	Anden
13AN00677-18	24/09/2024	30/09/2024	AK 28 37 59	LAS AMERICAS	13	Anden
13AN00677-19	24/09/2024	30/09/2024	CL 39 28 57	LAS AMERICAS	13	Anden
13AN00677-2	24/09/2024	30/09/2024	CL 37 28 60	LAS AMERICAS	13	Anden
13AN00677-20	24/09/2024	30/09/2024	CL 39 28 49	LAS AMERICAS	13	Anden
13AN00677-3	24/09/2024	30/09/2024	CL 37 28 60	LAS AMERICAS	13	Anden
13AN00677-4	24/09/2024	30/09/2024	CL 37 28 60	LAS AMERICAS	13	Anden
13AN00677-5	24/09/2024	30/09/2024	CL 37 28 60	LAS AMERICAS	13	Anden
13AN00677-6	24/09/2024	30/09/2024	CL 37 28 44	LAS AMERICAS	13	Anden
13AN00677-7	24/09/2024	30/09/2024	CL 37 28 38	LAS AMERICAS	13	Anden
13AN00677-8	24/09/2024	30/09/2024	CL 37 28 38	LAS AMERICAS	13	Anden
13AN00677-9	24/09/2024	30/09/2024	CL 37 28 38	LAS AMERICAS	13	Anden
13AN00678-1	24/09/2024	30/09/2024	TV 28A 39 62	LAS AMERICAS	13	Anden
13AN00678-2	24/09/2024	30/09/2024	TV 28A 39 62	LAS AMERICAS	13	Anden
13AN00678-3	24/09/2024	30/09/2024	CL 39BISA 28 32	LAS AMERICAS	13	Anden
13AN00678-4	24/09/2024	30/09/2024	TV 28A 39 62	LAS AMERICAS	13	Anden
13AN00678-5	24/09/2024	30/09/2024	CL 39A 28 19	LAS AMERICAS	13	Anden
13AN00678-6	24/09/2024	30/09/2024	CL 39A 28 19	LAS AMERICAS	13	Anden
13AN00679-1	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00679-10	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00679-11	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00679-12	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00679-13	24/09/2024	30/09/2024	KR 26 39A 69	LA SOLEDAD	13	Anden
13AN00679-14	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00679-15	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00679-16	24/09/2024	30/09/2024	CL 40 26 00	LA SOLEDAD	13	Anden
13AN00679-2	24/09/2024	30/09/2024	KR 26 39A 00	LA SOLEDAD	13	Anden
13AN00679-3	24/09/2024	30/09/2024	KR 26 39A 00	LA SOLEDAD	13	Anden
13AN00679-4	24/09/2024	30/09/2024	KR 26 39A 00	LA SOLEDAD	13	Anden
13AN00679-5	24/09/2024	30/09/2024	KR 26 39A 00	LA SOLEDAD	13	Anden
13AN00679-6	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00679-7	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00679-8	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00679-9	24/09/2024	30/09/2024	CL 39 26A 20	LA SOLEDAD	13	Anden
13AN00680-1	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00680-10	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00680-11	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00680-12	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00680-13	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00680-14	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00680-15	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00680-16	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00680-17	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00680-18	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00680-19	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00680-2	24/09/2024	30/09/2024	KR 25 39A 00	LA SOLEDAD	13	Anden
13AN00680-20	24/09/2024	30/09/2024	KR 25 40 00	LA SOLEDAD	13	Anden
13AN00680-21	24/09/2024	30/09/2024	KR 25 40 00	LA SOLEDAD	13	Anden
13AN00680-3	24/09/2024	30/09/2024	KR 25 39A 00	LA SOLEDAD	13	Anden
13AN00680-4	24/09/2024	30/09/2024	KR 25 39A 00	LA SOLEDAD	13	Anden
13AN00680-5	24/09/2024	30/09/2024	KR 25 39A 00	LA SOLEDAD	13	Anden
13AN00680-6	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00680-7	24/09/2024	30/09/2024	KR 25 39A 00	LA SOLEDAD	13	Anden
13AN00680-8	24/09/2024	30/09/2024	KR 25 39A 00	LA SOLEDAD	13	Anden
13AN00680-9	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00681-1	24/09/2024	30/09/2024	AK 24 39A 00	LA SOLEDAD	13	Anden
13AN00681-10	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00681-11	24/09/2024	30/09/2024	AK 24 39B 15	LA SOLEDAD	13	Anden
13AN00681-12	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00681-13	24/09/2024	30/09/2024	CL 40 24 61	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00681-14	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00681-15	24/09/2024	30/09/2024	CL 40 25 00	LA SOLEDAD	13	Anden
13AN00681-16	24/09/2024	30/09/2024	CL 40 25 00	LA SOLEDAD	13	Anden
13AN00681-2	24/09/2024	30/09/2024	AK 24 39A 00	LA SOLEDAD	13	Anden
13AN00681-3	24/09/2024	30/09/2024	AK 24 39A 00	LA SOLEDAD	13	Anden
13AN00681-4	24/09/2024	30/09/2024	AK 24 39A 00	LA SOLEDAD	13	Anden
13AN00681-5	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00681-6	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00681-7	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00681-8	24/09/2024	30/09/2024	AK 24 39B 15	LA SOLEDAD	13	Anden
13AN00681-9	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00682-1	24/09/2024	30/09/2024	KR 29 39 31	LAS AMERICAS	13	Anden
13AN00682-10	24/09/2024	30/09/2024	CL 39BIS 29 86	LAS AMERICAS	13	Anden
13AN00682-11	24/09/2024	30/09/2024	KR 29 39 39	LAS AMERICAS	13	Anden
13AN00682-12	24/09/2024	30/09/2024	KR 29 39 39	LAS AMERICAS	13	Anden
13AN00682-13	24/09/2024	30/09/2024	KR 29 39 47	LAS AMERICAS	13	Anden
13AN00682-14	24/09/2024	30/09/2024	KR 29 39 47	LAS AMERICAS	13	Anden
13AN00682-15	24/09/2024	30/09/2024	KR 29 39 47	LAS AMERICAS	13	Anden
13AN00682-16	24/09/2024	30/09/2024	CL 39BISA 29 37	LAS AMERICAS	13	Anden
13AN00682-17	24/09/2024	30/09/2024	CL 39BISA 29 37	LAS AMERICAS	13	Anden
13AN00682-18	24/09/2024	30/09/2024	CL 39BISA 29 45	LAS AMERICAS	13	Anden
13AN00682-19	24/09/2024	30/09/2024	CL 39BISA 29A 11	LAS AMERICAS	13	Anden
13AN00682-2	24/09/2024	30/09/2024	CL 39BIS 29 16	LAS AMERICAS	13	Anden
13AN00682-3	24/09/2024	30/09/2024	CL 39BIS 29 32	LAS AMERICAS	13	Anden
13AN00682-4	24/09/2024	30/09/2024	CL 39BIS 29 40	LAS AMERICAS	13	Anden
13AN00682-5	24/09/2024	30/09/2024	CL 39BIS 29 48	LAS AMERICAS	13	Anden
13AN00682-6	24/09/2024	30/09/2024	CL 39BIS 29 60	LAS AMERICAS	13	Anden
13AN00682-7	24/09/2024	30/09/2024	KR 29 39 31	LAS AMERICAS	13	Anden
13AN00682-8	24/09/2024	30/09/2024	CL 39BIS 29 70	LAS AMERICAS	13	Anden
13AN00682-9	24/09/2024	30/09/2024	CL 39BIS 29 76	LAS AMERICAS	13	Anden
13AN00683-1	24/09/2024	30/09/2024	CL 39 29 36	LAS AMERICAS	13	Anden
13AN00683-10	24/09/2024	30/09/2024	CL 39BIS 29 93	LAS AMERICAS	13	Anden
13AN00683-2	24/09/2024	30/09/2024	KR 29 39 15	LAS AMERICAS	13	Anden
13AN00683-3	24/09/2024	30/09/2024	CL 39BIS 29 05	LAS AMERICAS	13	Anden
13AN00683-4	24/09/2024	30/09/2024	CL 39BIS 29 05	LAS AMERICAS	13	Anden
13AN00683-5	24/09/2024	30/09/2024	CL 39BIS 29 05	LAS AMERICAS	13	Anden
13AN00683-6	24/09/2024	30/09/2024	CL 39BIS 29 39	LAS AMERICAS	13	Anden
13AN00683-7	24/09/2024	30/09/2024	CL 39BIS 29 47	LAS AMERICAS	13	Anden
13AN00683-8	24/09/2024	30/09/2024	CL 39BIS 29 57	LAS AMERICAS	13	Anden
13AN00683-9	24/09/2024	30/09/2024	CL 39BIS 29 57	LAS AMERICAS	13	Anden
13AN00684-1	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00684-10	24/09/2024	30/09/2024	KR 26 39A 00	LA SOLEDAD	13	Anden
13AN00684-11	24/09/2024	30/09/2024	KR 26 39A 00	LA SOLEDAD	13	Anden
13AN00684-2	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00684-3	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00684-4	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00684-5	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00684-6	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00684-7	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00684-8	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00684-9	24/09/2024	30/09/2024	CL 39 26 00	LA SOLEDAD	13	Anden
13AN00685-1	24/09/2024	30/09/2024	CL 37 29 08	LAS AMERICAS	13	Anden
13AN00685-2	24/09/2024	30/09/2024	TV 29 37 15	LAS AMERICAS	13	Anden
13AN00685-3	24/09/2024	30/09/2024	TV 29 37 25	LAS AMERICAS	13	Anden
13AN00685-4	24/09/2024	30/09/2024	TV 29 37 25	LAS AMERICAS	13	Anden
13AN00685-5	24/09/2024	30/09/2024	AC 26 29A 62	LAS AMERICAS	13	Anden
13AN00686-1	24/09/2024	30/09/2024	CL 37 24 90	LA SOLEDAD	13	Anden
13AN00686-10	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00686-11	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00686-12	24/09/2024	30/09/2024	KR 25 37 67	LA SOLEDAD	13	Anden
13AN00686-13	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00686-14	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00686-15	24/09/2024	30/09/2024	CL 39 24 00	LA SOLEDAD	13	Anden
13AN00686-16	24/09/2024	30/09/2024	CL 39 24 00	LA SOLEDAD	13	Anden
13AN00686-17	24/09/2024	30/09/2024	CL 39 24 00	LA SOLEDAD	13	Anden
13AN00686-18	24/09/2024	30/09/2024	CL 39 24 00	LA SOLEDAD	13	Anden
13AN00686-2	24/09/2024	30/09/2024	CL 37 24 90	LA SOLEDAD	13	Anden
13AN00686-3	24/09/2024	30/09/2024	CL 37 24 72	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00686-4	24/09/2024	30/09/2024	CL 37 24 72	LA SOLEDAD	13	Anden
13AN00686-5	24/09/2024	30/09/2024	CL 37 24 90	LA SOLEDAD	13	Anden
13AN00686-6	24/09/2024	30/09/2024	KR 25 37 06	LA SOLEDAD	13	Anden
13AN00686-7	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00686-8	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00686-9	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00687-1	24/09/2024	30/09/2024	KR 22 42A 13	SANTA TERESITA	13	Anden
13AN00687-2	24/09/2024	30/09/2024	DG 42A 22 30	SANTA TERESITA	13	Anden
13AN00687-3	24/09/2024	30/09/2024	DG 42A 22 40	SANTA TERESITA	13	Anden
13AN00687-4	24/09/2024	30/09/2024	DG 42A 22 56	SANTA TERESITA	13	Anden
13AN00687-5	24/09/2024	30/09/2024	DG 42A 22 76	SANTA TERESITA	13	Anden
13AN00688-1	24/09/2024	30/09/2024	KR 20 44A 11	SANTA TERESITA	13	Anden
13AN00689-1	24/09/2024	30/09/2024	KR 21 42A 11	SANTA TERESITA	13	Anden
13AN00689-2	24/09/2024	30/09/2024	KR 21 42A 11	SANTA TERESITA	13	Anden
13AN00689-3	24/09/2024	30/09/2024	DG 42A 21 44	SANTA TERESITA	13	Anden
13AN00689-4	24/09/2024	30/09/2024	DG 42A 21 50	SANTA TERESITA	13	Anden
13AN00689-5	24/09/2024	30/09/2024	KR 22 42A 06	SANTA TERESITA	13	Anden
13AN00689-6	24/09/2024	30/09/2024	KR 21 44 27	SANTA TERESITA	13	Anden
13AN00690-1	24/09/2024	30/09/2024	CL 44 20 06	SANTA TERESITA	13	Anden
13AN00690-2	24/09/2024	30/09/2024	KR 21 44 06	SANTA TERESITA	13	Anden
13AN00690-3	24/09/2024	30/09/2024	CL 44A 20 13	SANTA TERESITA	13	Anden
13AN00690-4	24/09/2024	30/09/2024	KR 21 44 16	SANTA TERESITA	13	Anden
13AN00691-1	24/09/2024	30/09/2024	KR 20 42A 03	SANTA TERESITA	13	Anden
13AN00691-10	24/09/2024	30/09/2024	CL 44 20 43	SANTA TERESITA	13	Anden
13AN00691-2	24/09/2024	30/09/2024	KR 20 42A 03	SANTA TERESITA	13	Anden
13AN00691-3	24/09/2024	30/09/2024	DG 42A 20 26	SANTA TERESITA	13	Anden
13AN00691-4	24/09/2024	30/09/2024	KR 20 42A 21	SANTA TERESITA	13	Anden
13AN00691-5	24/09/2024	30/09/2024	DG 42A 20 56	SANTA TERESITA	13	Anden
13AN00691-6	24/09/2024	30/09/2024	KR 20 42A 49	SANTA TERESITA	13	Anden
13AN00691-7	24/09/2024	30/09/2024	KR 20 42A 55	SANTA TERESITA	13	Anden
13AN00691-8	24/09/2024	30/09/2024	CL 44 20 41	SANTA TERESITA	13	Anden
13AN00691-9	24/09/2024	30/09/2024	CL 44 20 43	SANTA TERESITA	13	Anden
13AN00692-1	24/09/2024	30/09/2024	CL 43 19 50	SANTA TERESITA	13	Anden
13AN00692-2	24/09/2024	30/09/2024	KR 20 42A 10	SANTA TERESITA	13	Anden
13AN00692-3	24/09/2024	30/09/2024	KR 20 42A 26	SANTA TERESITA	13	Anden
13AN00692-4	24/09/2024	30/09/2024	KR 20 42A 42	SANTA TERESITA	13	Anden
13AN00692-5	24/09/2024	30/09/2024	KR 20 42A 62	SANTA TERESITA	13	Anden
13AN00693-1	24/09/2024	30/09/2024	CL 43 19 10	SANTA TERESITA	13	Anden
13AN00693-2	24/09/2024	30/09/2024	KR 19BIS 43 04	SANTA TERESITA	13	Anden
13AN00694-1	24/09/2024	30/09/2024	KR 18A 44 25	SANTA TERESITA	13	Anden
13AN00695-1	24/09/2024	30/09/2024	CL 44 17 70	SANTA TERESITA	13	Anden
13AN00695-2	24/09/2024	30/09/2024	CL 44 17 70	SANTA TERESITA	13	Anden
13AN00695-3	24/09/2024	30/09/2024	CL 44 17 70	SANTA TERESITA	13	Anden
13AN00695-4	24/09/2024	30/09/2024	KR 18A 44 20	SANTA TERESITA	13	Anden
13AN00695-5	24/09/2024	30/09/2024	KR 18A 44 44	SANTA TERESITA	13	Anden
13AN00695-6	24/09/2024	30/09/2024	KR 18A 44 44	SANTA TERESITA	13	Anden
13AN00696-1	24/09/2024	30/09/2024	CL 44 15 14	SANTA TERESITA	13	Anden
13AN00696-2	24/09/2024	30/09/2024	CL 44 15 14	SANTA TERESITA	13	Anden
13AN00696-3	24/09/2024	30/09/2024	KR 15 44 67	SANTA TERESITA	13	Anden
13AN00697-1	24/09/2024	30/09/2024	CL 44 14 80	SANTA TERESITA	13	Anden
13AN00697-2	24/09/2024	30/09/2024	KR 15 44 34	SANTA TERESITA	13	Anden
13AN00697-3	24/09/2024	30/09/2024	KR 15 44 18	SANTA TERESITA	13	Anden
13AN00698-1	24/09/2024	30/09/2024	CL 43 18A 10	SANTA TERESITA	13	Anden
13AN00698-2	24/09/2024	30/09/2024	CL 43 18A 10	SANTA TERESITA	13	Anden
13AN00698-3	24/09/2024	30/09/2024	CL 43 18A 24	SANTA TERESITA	13	Anden
13AN00698-4	24/09/2024	30/09/2024	CL 43 18A 36	SANTA TERESITA	13	Anden
13AN00699-1	24/09/2024	30/09/2024	DG 40A 18A 10	SANTA TERESITA	13	Anden
13AN00699-10	24/09/2024	30/09/2024	CL 43 18A 05	SANTA TERESITA	13	Anden
13AN00699-2	24/09/2024	30/09/2024	DG 40A 18A 10	SANTA TERESITA	13	Anden
13AN00699-3	24/09/2024	30/09/2024	DG 40A 18A 10	SANTA TERESITA	13	Anden
13AN00699-4	24/09/2024	30/09/2024	DG 40A 18A 10	SANTA TERESITA	13	Anden
13AN00699-5	24/09/2024	30/09/2024	DG 40A 18A 38	SANTA TERESITA	13	Anden
13AN00699-6	24/09/2024	30/09/2024	DG 40A 18A 46	SANTA TERESITA	13	Anden
13AN00699-7	24/09/2024	30/09/2024	KR 18A 40A 45	SANTA TERESITA	13	Anden
13AN00699-8	24/09/2024	30/09/2024	KR 19 42A 10	SANTA TERESITA	13	Anden
13AN00699-9	24/09/2024	30/09/2024	CL 43 18A 05	SANTA TERESITA	13	Anden
13AN00700-1	24/09/2024	30/09/2024	CL 39B 20 00	LA SOLEDAD	13	Anden
13AN00700-10	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00700-11	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00700-12	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00700-13	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00700-14	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00700-15	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00700-16	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00700-17	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00700-18	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00700-19	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00700-2	24/09/2024	30/09/2024	KR 20 39B 17	LA SOLEDAD	13	Anden
13AN00700-20	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00700-21	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00700-22	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00700-23	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00700-24	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00700-25	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00700-26	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00700-3	24/09/2024	30/09/2024	KR 20 39B 17	LA SOLEDAD	13	Anden
13AN00700-4	24/09/2024	30/09/2024	CL 39B 20 00	LA SOLEDAD	13	Anden
13AN00700-5	24/09/2024	30/09/2024	CL 39B 20 00	LA SOLEDAD	13	Anden
13AN00700-6	24/09/2024	30/09/2024	KR 20 39B 17	LA SOLEDAD	13	Anden
13AN00700-7	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00700-8	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00700-9	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00701-1	24/09/2024	30/09/2024	CL 39B 19 00	LA SOLEDAD	13	Anden
13AN00701-10	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00701-11	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00701-12	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00701-13	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00701-14	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00701-15	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00701-2	24/09/2024	30/09/2024	CL 39B 19 00	LA SOLEDAD	13	Anden
13AN00701-3	24/09/2024	30/09/2024	CL 39B 19 52	LA SOLEDAD	13	Anden
13AN00701-4	24/09/2024	30/09/2024	AK 19 39A 01	LA SOLEDAD	13	Anden
13AN00701-5	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00701-6	24/09/2024	30/09/2024	KR 20 39B 22	LA SOLEDAD	13	Anden
13AN00701-7	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00701-8	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00701-9	24/09/2024	30/09/2024	CL 40 19 00	LA SOLEDAD	13	Anden
13AN00702-1	24/09/2024	30/09/2024	CL 39B 18A 00	LA MAGDALENA	13	Anden
13AN00702-10	24/09/2024	30/09/2024	KR 18A 39B 31	LA MAGDALENA	13	Anden
13AN00702-11	24/09/2024	30/09/2024	AK 19 39A 01	LA MAGDALENA	13	Anden
13AN00702-12	24/09/2024	30/09/2024	AK 19 39A 01	LA MAGDALENA	13	Anden
13AN00702-13	24/09/2024	30/09/2024	CL 40 18A 00	LA MAGDALENA	13	Anden
13AN00702-14	24/09/2024	30/09/2024	AK 19 39B 56	LA MAGDALENA	13	Anden
13AN00702-15	24/09/2024	30/09/2024	CL 40 18A 00	LA MAGDALENA	13	Anden
13AN00702-2	24/09/2024	30/09/2024	CL 39B 18A 00	LA MAGDALENA	13	Anden
13AN00702-3	24/09/2024	30/09/2024	CL 39B 18A 08	LA MAGDALENA	13	Anden
13AN00702-4	24/09/2024	30/09/2024	CL 39B 18A 00	LA MAGDALENA	13	Anden
13AN00702-5	24/09/2024	30/09/2024	CL 39B 18A 00	LA MAGDALENA	13	Anden
13AN00702-6	24/09/2024	30/09/2024	CL 39B 18A 08	LA MAGDALENA	13	Anden
13AN00702-7	24/09/2024	30/09/2024	AK 19 39A 01	LA MAGDALENA	13	Anden
13AN00702-8	24/09/2024	30/09/2024	KR 18A 39B 17	LA MAGDALENA	13	Anden
13AN00702-9	24/09/2024	30/09/2024	AK 19 39A 01	LA MAGDALENA	13	Anden
13AN00703-1	24/09/2024	30/09/2024	KR 14A 40A 54	SANTA TERESITA	13	Anden
13AN00704-2	24/09/2024	30/09/2024	DG 40A 18 06	SANTA TERESITA	13	Anden
13AN00704-3	24/09/2024	30/09/2024	DG 40A 18 18	SANTA TERESITA	13	Anden
13AN00704-4	24/09/2024	30/09/2024	DG 40A 18 18	SANTA TERESITA	13	Anden
13AN00704-5	24/09/2024	30/09/2024	KR 18A 40A 36	SANTA TERESITA	13	Anden
13AN00704-6	24/09/2024	30/09/2024	KR 18A 40A 44	SANTA TERESITA	13	Anden
13AN00704-7	24/09/2024	30/09/2024	CL 43 18 11	SANTA TERESITA	13	Anden
13AN00705-1	24/09/2024	30/09/2024	DG 40ABIS 17 12	SANTA TERESITA	13	Anden
13AN00705-10	24/09/2024	30/09/2024	CL 43 17 05	SANTA TERESITA	13	Anden
13AN00705-11	24/09/2024	30/09/2024	KR 18 40A 72	SANTA TERESITA	13	Anden
13AN00705-2	24/09/2024	30/09/2024	DG 40ABIS 17 12	SANTA TERESITA	13	Anden
13AN00705-3	24/09/2024	30/09/2024	DG 40ABIS 17 22	SANTA TERESITA	13	Anden
13AN00705-4	24/09/2024	30/09/2024	KR 17 40A 39	SANTA TERESITA	13	Anden
13AN00705-5	24/09/2024	30/09/2024	DG 40ABIS 17 22	SANTA TERESITA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00705-6	24/09/2024	30/09/2024	KR 17 42 03	SANTA TERESITA	13	Anden
13AN00705-7	24/09/2024	30/09/2024	KR 17 42 19	SANTA TERESITA	13	Anden
13AN00705-8	24/09/2024	30/09/2024	KR 17 42 59	SANTA TERESITA	13	Anden
13AN00705-9	24/09/2024	30/09/2024	CL 43 17 05	SANTA TERESITA	13	Anden
13AN00706-1	24/09/2024	30/09/2024	DG 40ABIS 16 06	SANTA TERESITA	13	Anden
13AN00706-2	24/09/2024	30/09/2024	DG 40ABIS 16 46	SANTA TERESITA	13	Anden
13AN00706-3	24/09/2024	30/09/2024	CL 42 16 51	SANTA TERESITA	13	Anden
13AN00706-4	24/09/2024	30/09/2024	CL 42 16 77	SANTA TERESITA	13	Anden
13AN00707-1	24/09/2024	30/09/2024	CL 42 15 52	SANTA TERESITA	13	Anden
13AN00707-2	24/09/2024	30/09/2024	CL 42 15 52	SANTA TERESITA	13	Anden
13AN00707-3	24/09/2024	30/09/2024	CL 42 15 52	SANTA TERESITA	13	Anden
13AN00707-4	24/09/2024	30/09/2024	CL 42 15 52	SANTA TERESITA	13	Anden
13AN00707-5	24/09/2024	30/09/2024	CL 42 15 52	SANTA TERESITA	13	Anden
13AN00709-1	24/09/2024	30/09/2024	KR 15 40A 63	SANTA TERESITA	13	Anden
13AN00709-10	24/09/2024	30/09/2024	CL 42 15 43	SANTA TERESITA	13	Anden
13AN00709-11	24/09/2024	30/09/2024	CL 42 15 61	SANTA TERESITA	13	Anden
13AN00709-12	24/09/2024	30/09/2024	CL 42 15 61	SANTA TERESITA	13	Anden
13AN00709-2	24/09/2024	30/09/2024	DG 40ABIS 15 38	SANTA TERESITA	13	Anden
13AN00709-3	24/09/2024	30/09/2024	CL 42 15 07	SANTA TERESITA	13	Anden
13AN00709-4	24/09/2024	30/09/2024	KR 16 40A 86	SANTA TERESITA	13	Anden
13AN00709-5	24/09/2024	30/09/2024	CL 42 15 07	SANTA TERESITA	13	Anden
13AN00709-6	24/09/2024	30/09/2024	KR 16 40A 90	SANTA TERESITA	13	Anden
13AN00709-7	24/09/2024	30/09/2024	CL 42 15 23	SANTA TERESITA	13	Anden
13AN00709-8	24/09/2024	30/09/2024	CL 42 15 43	SANTA TERESITA	13	Anden
13AN00709-9	24/09/2024	30/09/2024	CL 42 15 77	SANTA TERESITA	13	Anden
13AN00710-1	24/09/2024	30/09/2024	AK 24 42 00	LA SOLEDAD	13	Anden
13AN00710-2	24/09/2024	30/09/2024	AK 24 42 00	LA SOLEDAD	13	Anden
13AN00710-3	24/09/2024	30/09/2024	CL 42 22 24	LA SOLEDAD	13	Anden
13AN00710-4	24/09/2024	30/09/2024	CL 42 22 24	LA SOLEDAD	13	Anden
13AN00710-5	24/09/2024	30/09/2024	DG 42A 22 33	LA SOLEDAD	13	Anden
13AN00710-6	24/09/2024	30/09/2024	DG 42A 22 45	LA SOLEDAD	13	Anden
13AN00710-7	24/09/2024	30/09/2024	AK 24 42 70	LA SOLEDAD	13	Anden
13AN00710-8	24/09/2024	30/09/2024	AK 24 42 70	LA SOLEDAD	13	Anden
13AN00711-1	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00711-2	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00711-3	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00711-4	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00711-5	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00711-6	24/09/2024	30/09/2024	AK 24 42 00	LA SOLEDAD	13	Anden
13AN00711-7	24/09/2024	30/09/2024	AK 24 42 00	LA SOLEDAD	13	Anden
13AN00711-8	24/09/2024	30/09/2024	CL 42 22 17	LA SOLEDAD	13	Anden
13AN00711-9	24/09/2024	30/09/2024	AK 24 42 00	LA SOLEDAD	13	Anden
13AN00712-1	24/09/2024	30/09/2024	CL 41 21 00	LA SOLEDAD	13	Anden
13AN00712-10	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00712-11	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00712-12	24/09/2024	30/09/2024	KR 21 41 25	LA SOLEDAD	13	Anden
13AN00712-13	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00712-14	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00712-15	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00712-16	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00712-17	24/09/2024	30/09/2024	KR 21 41 47	LA SOLEDAD	13	Anden
13AN00712-18	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00712-19	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00712-2	24/09/2024	30/09/2024	CL 41 21 00	LA SOLEDAD	13	Anden
13AN00712-20	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00712-21	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00712-22	24/09/2024	30/09/2024	KR 21 41 61	LA SOLEDAD	13	Anden
13AN00712-23	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00712-24	24/09/2024	30/09/2024	DG 42A 21 29	LA SOLEDAD	13	Anden
13AN00712-25	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00712-26	24/09/2024	30/09/2024	DG 42A 21 49	LA SOLEDAD	13	Anden
13AN00712-3	24/09/2024	30/09/2024	CL 41 21 00	LA SOLEDAD	13	Anden
13AN00712-4	24/09/2024	30/09/2024	CL 41 21 00	LA SOLEDAD	13	Anden
13AN00712-5	24/09/2024	30/09/2024	CL 40 22 00	LA SOLEDAD	13	Anden
13AN00712-6	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00712-7	24/09/2024	30/09/2024	KR 21 41 09	LA SOLEDAD	13	Anden
13AN00712-8	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00712-9	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00713-1	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00713-10	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00713-11	24/09/2024	30/09/2024	KR 21 40 24	LA SOLEDAD	13	Anden
13AN00713-12	24/09/2024	30/09/2024	KR 21 40 24	LA SOLEDAD	13	Anden
13AN00713-13	24/09/2024	30/09/2024	KR 20 40 75	LA SOLEDAD	13	Anden
13AN00713-14	24/09/2024	30/09/2024	KR 20 40 87	LA SOLEDAD	13	Anden
13AN00713-15	24/09/2024	30/09/2024	KR 21 40 62	LA SOLEDAD	13	Anden
13AN00713-16	24/09/2024	30/09/2024	KR 21 40 76	LA SOLEDAD	13	Anden
13AN00713-17	24/09/2024	30/09/2024	KR 20 40 87	LA SOLEDAD	13	Anden
13AN00713-18	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00713-2	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00713-3	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00713-4	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00713-5	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00713-6	24/09/2024	30/09/2024	CL 40 20 18	LA SOLEDAD	13	Anden
13AN00713-7	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00713-8	24/09/2024	30/09/2024	CL 40 20 00	LA SOLEDAD	13	Anden
13AN00713-9	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00714-1	24/09/2024	30/09/2024	KR 16 39 01	LA MAGDALENA	13	Anden
13AN00714-10	24/09/2024	30/09/2024	CL 39 16 50	LA MAGDALENA	13	Anden
13AN00714-11	24/09/2024	30/09/2024	KR 17 39 34	LA MAGDALENA	13	Anden
13AN00714-12	24/09/2024	30/09/2024	KR 17 39 34	LA MAGDALENA	13	Anden
13AN00714-13	24/09/2024	30/09/2024	KR 17 39 58	LA MAGDALENA	13	Anden
13AN00714-14	24/09/2024	30/09/2024	KR 17 39 42	LA MAGDALENA	13	Anden
13AN00714-15	24/09/2024	30/09/2024	KR 16 39 75	LA MAGDALENA	13	Anden
13AN00714-16	24/09/2024	30/09/2024	KR 16 39 75	LA MAGDALENA	13	Anden
13AN00714-2	24/09/2024	30/09/2024	CL 39 16 16	LA MAGDALENA	13	Anden
13AN00714-3	24/09/2024	30/09/2024	KR 16 39 01	LA MAGDALENA	13	Anden
13AN00714-4	24/09/2024	30/09/2024	CL 39 16 16	LA MAGDALENA	13	Anden
13AN00714-5	24/09/2024	30/09/2024	CL 39 16 30	LA MAGDALENA	13	Anden
13AN00714-6	24/09/2024	30/09/2024	KR 16 39 01	LA MAGDALENA	13	Anden
13AN00714-7	24/09/2024	30/09/2024	KR 16 39 01	LA MAGDALENA	13	Anden
13AN00714-8	24/09/2024	30/09/2024	KR 16 39 01	LA MAGDALENA	13	Anden
13AN00714-9	24/09/2024	30/09/2024	CL 39 16 50	LA MAGDALENA	13	Anden
13AN00715-1	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-10	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-11	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-12	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-13	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-14	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-15	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-16	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-17	24/09/2024	30/09/2024	CL 33A 20 41	TEUSAQUILLO	13	Anden
13AN00715-18	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-19	24/09/2024	30/09/2024	CL 33A 20 41	TEUSAQUILLO	13	Anden
13AN00715-2	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-20	24/09/2024	30/09/2024	CL 33A 20 45	TEUSAQUILLO	13	Anden
13AN00715-3	24/09/2024	30/09/2024	CL 33 20 52	TEUSAQUILLO	13	Anden
13AN00715-4	24/09/2024	30/09/2024	CL 33 20 52	TEUSAQUILLO	13	Anden
13AN00715-5	24/09/2024	30/09/2024	CL 33 20 52	TEUSAQUILLO	13	Anden
13AN00715-6	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-7	24/09/2024	30/09/2024	KR 20 33 15	TEUSAQUILLO	13	Anden
13AN00715-8	24/09/2024	30/09/2024	CL 33 20 52	TEUSAQUILLO	13	Anden
13AN00715-9	24/09/2024	30/09/2024	CL 33 20 52	TEUSAQUILLO	13	Anden
13AN00716-1	24/09/2024	30/09/2024	DG 40A 15 24	LA MAGDALENA	13	Anden
13AN00716-10	24/09/2024	30/09/2024	KR 16 40A 16	LA MAGDALENA	13	Anden
13AN00716-11	24/09/2024	30/09/2024	KR 16 40A 32	LA MAGDALENA	13	Anden
13AN00716-12	24/09/2024	30/09/2024	DG 40ABIS 15 41	LA MAGDALENA	13	Anden
13AN00716-13	24/09/2024	30/09/2024	KR 16 40A 32	LA MAGDALENA	13	Anden
13AN00716-14	24/09/2024	30/09/2024	KR 16 40A 32	LA MAGDALENA	13	Anden
13AN00716-15	24/09/2024	30/09/2024	DG 40ABIS 15 69	LA MAGDALENA	13	Anden
13AN00716-16	24/09/2024	30/09/2024	DG 40ABIS 15 71	LA MAGDALENA	13	Anden
13AN00716-17	24/09/2024	30/09/2024	DG 40ABIS 15 69	LA MAGDALENA	13	Anden
13AN00716-2	24/09/2024	30/09/2024	DG 40A 15 58	LA MAGDALENA	13	Anden
13AN00716-3	24/09/2024	30/09/2024	DG 40A 15 58	LA MAGDALENA	13	Anden
13AN00716-4	24/09/2024	30/09/2024	DG 40A 15 80	LA MAGDALENA	13	Anden
13AN00716-5	24/09/2024	30/09/2024	DG 40A 15 80	LA MAGDALENA	13	Anden
13AN00716-6	24/09/2024	30/09/2024	DG 40A 15 80	LA MAGDALENA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00716-7	24/09/2024	30/09/2024	DG 40ABIS 15 37	LA MAGDALENA	13	Anden
13AN00716-8	24/09/2024	30/09/2024	KR 16 40A 16	LA MAGDALENA	13	Anden
13AN00716-9	24/09/2024	30/09/2024	DG 40ABIS 15 37	LA MAGDALENA	13	Anden
13AN00717-1	24/09/2024	30/09/2024	AK 14 40A 15	LA MAGDALENA	13	Anden
13AN00717-2	24/09/2024	30/09/2024	DG 40ABIS 14 11	LA MAGDALENA	13	Anden
13AN00717-3	24/09/2024	30/09/2024	DG 40ABIS 14 53	LA MAGDALENA	13	Anden
13AN00717-4	24/09/2024	30/09/2024	DG 40ABIS 14 53	LA MAGDALENA	13	Anden
13AN00717-5	24/09/2024	30/09/2024	DG 40ABIS 14 57	LA MAGDALENA	13	Anden
13AN00717-6	24/09/2024	30/09/2024	DG 40ABIS 14 57	LA MAGDALENA	13	Anden
13AN00718-1	24/09/2024	30/09/2024	KR 17 39B 51	LA MAGDALENA	13	Anden
13AN00718-2	24/09/2024	30/09/2024	KR 17 39B 51	LA MAGDALENA	13	Anden
13AN00718-3	24/09/2024	30/09/2024	KR 17 39B 51	LA MAGDALENA	13	Anden
13AN00719-1	24/09/2024	30/09/2024	CL 38 16 12	LA MAGDALENA	13	Anden
13AN00719-2	24/09/2024	30/09/2024	CL 38 16 12	LA MAGDALENA	13	Anden
13AN00719-3	24/09/2024	30/09/2024	CL 38 16 12	LA MAGDALENA	13	Anden
13AN00719-4	24/09/2024	30/09/2024	CL 38 16 12	LA MAGDALENA	13	Anden
13AN00719-5	24/09/2024	30/09/2024	CL 38 16 40	LA MAGDALENA	13	Anden
13AN00719-6	24/09/2024	30/09/2024	CL 39 16 25	LA MAGDALENA	13	Anden
13AN00719-7	24/09/2024	30/09/2024	KR 17 38 30	LA MAGDALENA	13	Anden
13AN00719-8	24/09/2024	30/09/2024	KR 17 38 30	LA MAGDALENA	13	Anden
13AN00720-1	24/09/2024	30/09/2024	KR 17 38 27	LA MAGDALENA	13	Anden
13AN00720-2	24/09/2024	30/09/2024	KR 17 38 27	LA MAGDALENA	13	Anden
13AN00720-3	24/09/2024	30/09/2024	KR 17 38 27	LA MAGDALENA	13	Anden
13AN00721-1	24/09/2024	30/09/2024	CL 37 16 24	LA MAGDALENA	13	Anden
13AN00721-2	24/09/2024	30/09/2024	CL 37 16 24	LA MAGDALENA	13	Anden
13AN00721-3	24/09/2024	30/09/2024	CL 37 16 46	LA MAGDALENA	13	Anden
13AN00721-4	24/09/2024	30/09/2024	CL 37 16 46	LA MAGDALENA	13	Anden
13AN00721-5	24/09/2024	30/09/2024	CL 37 16 46	LA MAGDALENA	13	Anden
13AN00721-6	24/09/2024	30/09/2024	CL 37 17 06	LA MAGDALENA	13	Anden
13AN00721-7	24/09/2024	30/09/2024	CL 38 16 41	LA MAGDALENA	13	Anden
13AN00721-8	24/09/2024	30/09/2024	CL 38 16 41	LA MAGDALENA	13	Anden
13AN00722-1	24/09/2024	30/09/2024	TV 18ABIS 37 08	LA MAGDALENA	13	Anden
13AN00722-10	24/09/2024	30/09/2024	CL 39 18 35	LA MAGDALENA	13	Anden
13AN00722-11	24/09/2024	30/09/2024	CL 39 18 35	LA MAGDALENA	13	Anden
13AN00722-12	24/09/2024	30/09/2024	CL 39 18 35	LA MAGDALENA	13	Anden
13AN00722-13	24/09/2024	30/09/2024	TV 18ABIS 37 94	LA MAGDALENA	13	Anden
13AN00722-14	24/09/2024	30/09/2024	CL 39 18 35	LA MAGDALENA	13	Anden
13AN00722-15	24/09/2024	30/09/2024	TV 18ABIS 37 94	LA MAGDALENA	13	Anden
13AN00722-2	24/09/2024	30/09/2024	CL 37 17A 04	LA MAGDALENA	13	Anden
13AN00722-3	24/09/2024	30/09/2024	TV 18ABIS 37 42	LA MAGDALENA	13	Anden
13AN00722-4	24/09/2024	30/09/2024	TV 18ABIS 37 42	LA MAGDALENA	13	Anden
13AN00722-5	24/09/2024	30/09/2024	TV 18ABIS 37 42	LA MAGDALENA	13	Anden
13AN00722-6	24/09/2024	30/09/2024	KR 17A 37 41	LA MAGDALENA	13	Anden
13AN00722-7	24/09/2024	30/09/2024	KR 17A 37 41	LA MAGDALENA	13	Anden
13AN00722-8	24/09/2024	30/09/2024	TV 18ABIS 37 94	LA MAGDALENA	13	Anden
13AN00722-9	24/09/2024	30/09/2024	TV 18ABIS 37 94	LA MAGDALENA	13	Anden
13AN00723-1	24/09/2024	30/09/2024	AK 19 39 02	LA MAGDALENA	13	Anden
13AN00724-1	24/09/2024	30/09/2024	TV 18ABIS 37 11	LA MAGDALENA	13	Anden
13AN00724-10	24/09/2024	30/09/2024	AK 19 37 54	LA MAGDALENA	13	Anden
13AN00724-11	24/09/2024	30/09/2024	AK 19 37 62	LA MAGDALENA	13	Anden
13AN00724-12	24/09/2024	30/09/2024	TV 18ABIS 37 77	LA MAGDALENA	13	Anden
13AN00724-13	24/09/2024	30/09/2024	TV 18ABIS 37 77	LA MAGDALENA	13	Anden
13AN00724-14	24/09/2024	30/09/2024	TV 18ABIS 37 77	LA MAGDALENA	13	Anden
13AN00724-15	24/09/2024	30/09/2024	TV 18ABIS 37 89	LA MAGDALENA	13	Anden
13AN00724-16	24/09/2024	30/09/2024	TV 18ABIS 37 89	LA MAGDALENA	13	Anden
13AN00724-2	24/09/2024	30/09/2024	CL 37 18A 42	LA MAGDALENA	13	Anden
13AN00724-3	24/09/2024	30/09/2024	TV 18ABIS 37 25	LA MAGDALENA	13	Anden
13AN00724-4	24/09/2024	30/09/2024	TV 18ABIS 37 25	LA MAGDALENA	13	Anden
13AN00724-5	24/09/2024	30/09/2024	TV 18ABIS 37 25	LA MAGDALENA	13	Anden
13AN00724-6	24/09/2024	30/09/2024	TV 18ABIS 37 41	LA MAGDALENA	13	Anden
13AN00724-7	24/09/2024	30/09/2024	TV 18ABIS 37 41	LA MAGDALENA	13	Anden
13AN00724-8	24/09/2024	30/09/2024	TV 18ABIS 37 67	LA MAGDALENA	13	Anden
13AN00724-9	24/09/2024	30/09/2024	TV 18ABIS 37 67	LA MAGDALENA	13	Anden
13AN00725-1	24/09/2024	30/09/2024	CL 37 19 36	LA SOLEDAD	13	Anden
13AN00725-2	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00725-3	24/09/2024	30/09/2024	AK 19 37 89	LA SOLEDAD	13	Anden
13AN00725-4	24/09/2024	30/09/2024	AK 19 37 89	LA SOLEDAD	13	Anden
13AN00725-5	24/09/2024	30/09/2024	AK 19 37 89	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00725-6	24/09/2024	30/09/2024	CL 39 19 00	LA SOLEDAD	13	Anden
13AN00725-7	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00726-1	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00726-10	24/09/2024	30/09/2024	CL 39 21 00	LA SOLEDAD	13	Anden
13AN00726-11	24/09/2024	30/09/2024	CL 39 21 00	LA SOLEDAD	13	Anden
13AN00726-12	24/09/2024	30/09/2024	CL 39 21 00	LA SOLEDAD	13	Anden
13AN00726-2	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00726-3	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00726-4	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00726-5	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00726-6	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00726-7	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00726-8	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00726-9	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00727-1	24/09/2024	30/09/2024	KR 17 39A 01	LA MAGDALENA	13	Anden
13AN00727-10	24/09/2024	30/09/2024	KR 18 39A 46	LA MAGDALENA	13	Anden
13AN00727-11	24/09/2024	30/09/2024	KR 17 39A 65	LA MAGDALENA	13	Anden
13AN00727-2	24/09/2024	30/09/2024	CL 39A 17 28	LA MAGDALENA	13	Anden
13AN00727-3	24/09/2024	30/09/2024	KR 18 39A 08	LA MAGDALENA	13	Anden
13AN00727-4	24/09/2024	30/09/2024	CL 39A 17 40	LA MAGDALENA	13	Anden
13AN00727-5	24/09/2024	30/09/2024	KR 17 39A 01	LA MAGDALENA	13	Anden
13AN00727-6	24/09/2024	30/09/2024	KR 18 39A 08	LA MAGDALENA	13	Anden
13AN00727-7	24/09/2024	30/09/2024	KR 18 39A 08	LA MAGDALENA	13	Anden
13AN00727-8	24/09/2024	30/09/2024	KR 18 39A 08	LA MAGDALENA	13	Anden
13AN00727-9	24/09/2024	30/09/2024	KR 18 39A 08	LA MAGDALENA	13	Anden
13AN00728-1	24/09/2024	30/09/2024	KR 18 39A 11	LA MAGDALENA	13	Anden
13AN00728-10	24/09/2024	30/09/2024	KR 18 39A 51	LA MAGDALENA	13	Anden
13AN00728-11	24/09/2024	30/09/2024	KR 18 39A 59	LA MAGDALENA	13	Anden
13AN00728-12	24/09/2024	30/09/2024	KR 18 39A 59	LA MAGDALENA	13	Anden
13AN00728-13	24/09/2024	30/09/2024	KR 18A 39A 52	LA MAGDALENA	13	Anden
13AN00728-2	24/09/2024	30/09/2024	KR 18 39A 11	LA MAGDALENA	13	Anden
13AN00728-3	24/09/2024	30/09/2024	CL 39A 18 18	LA MAGDALENA	13	Anden
13AN00728-4	24/09/2024	30/09/2024	CL 39A 18 18	LA MAGDALENA	13	Anden
13AN00728-5	24/09/2024	30/09/2024	KR 18 39A 11	LA MAGDALENA	13	Anden
13AN00728-6	24/09/2024	30/09/2024	KR 18 39A 37	LA MAGDALENA	13	Anden
13AN00728-7	24/09/2024	30/09/2024	KR 18 39A 21	LA MAGDALENA	13	Anden
13AN00728-8	24/09/2024	30/09/2024	KR 18A 39A 38	LA MAGDALENA	13	Anden
13AN00728-9	24/09/2024	30/09/2024	KR 18 39A 51	LA MAGDALENA	13	Anden
13AN00729-1	24/09/2024	30/09/2024	KR 18A 39A 00	LA MAGDALENA	13	Anden
13AN00729-2	24/09/2024	30/09/2024	KR 18A 39A 00	LA MAGDALENA	13	Anden
13AN00729-3	24/09/2024	30/09/2024	KR 18A 39A 00	LA MAGDALENA	13	Anden
13AN00729-4	24/09/2024	30/09/2024	KR 18A 39A 00	LA MAGDALENA	13	Anden
13AN00729-5	24/09/2024	30/09/2024	CL 39A 18A 36	LA MAGDALENA	13	Anden
13AN00729-6	24/09/2024	30/09/2024	CL 39A 18A 36	LA MAGDALENA	13	Anden
13AN00729-7	24/09/2024	30/09/2024	CL 39A 18A 36	LA MAGDALENA	13	Anden
13AN00729-8	24/09/2024	30/09/2024	AK 19 39A 01	LA MAGDALENA	13	Anden
13AN00729-9	24/09/2024	30/09/2024	CL 39B 18A 00	LA MAGDALENA	13	Anden
13AN00730-1	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00730-10	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00730-11	24/09/2024	30/09/2024	AK 19 39A 01	LA SOLEDAD	13	Anden
13AN00730-12	24/09/2024	30/09/2024	CL 39B 19 00	LA SOLEDAD	13	Anden
13AN00730-13	24/09/2024	30/09/2024	CL 39B 19 00	LA SOLEDAD	13	Anden
13AN00730-14	24/09/2024	30/09/2024	CL 39B 19 00	LA SOLEDAD	13	Anden
13AN00730-15	24/09/2024	30/09/2024	CL 39B 19 00	LA SOLEDAD	13	Anden
13AN00730-16	24/09/2024	30/09/2024	CL 39B 19 00	LA SOLEDAD	13	Anden
13AN00730-17	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00730-18	24/09/2024	30/09/2024	CL 39B 19 00	LA SOLEDAD	13	Anden
13AN00730-2	24/09/2024	30/09/2024	CL 39A 19 08	LA SOLEDAD	13	Anden
13AN00730-3	24/09/2024	30/09/2024	CL 39A 19 08	LA SOLEDAD	13	Anden
13AN00730-4	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00730-5	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00730-6	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00730-7	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00730-8	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00730-9	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00731-1	24/09/2024	30/09/2024	KR 20 39A 00	LA SOLEDAD	13	Anden
13AN00731-10	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00731-11	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00731-12	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00731-13	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00731-14	24/09/2024	30/09/2024	CL 39B 20 19	LA SOLEDAD	13	Anden
13AN00731-15	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00731-16	24/09/2024	30/09/2024	CL 39B 20 19	LA SOLEDAD	13	Anden
13AN00731-17	24/09/2024	30/09/2024	CL 39B 20 00	LA SOLEDAD	13	Anden
13AN00731-18	24/09/2024	30/09/2024	CL 39B 20 31	LA SOLEDAD	13	Anden
13AN00731-19	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00731-2	24/09/2024	30/09/2024	KR 20 39A 00	LA SOLEDAD	13	Anden
13AN00731-20	24/09/2024	30/09/2024	CL 39B 20 00	LA SOLEDAD	13	Anden
13AN00731-21	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00731-3	24/09/2024	30/09/2024	KR 20 39A 00	LA SOLEDAD	13	Anden
13AN00731-4	24/09/2024	30/09/2024	KR 20 39A 00	LA SOLEDAD	13	Anden
13AN00731-5	24/09/2024	30/09/2024	KR 20 39A 00	LA SOLEDAD	13	Anden
13AN00731-6	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00731-7	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00731-8	24/09/2024	30/09/2024	KR 20 39A 37	LA SOLEDAD	13	Anden
13AN00731-9	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00732-1	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00732-10	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00732-11	24/09/2024	30/09/2024	CL 39B 21 00	LA SOLEDAD	13	Anden
13AN00732-12	24/09/2024	30/09/2024	CL 39B 21 00	LA SOLEDAD	13	Anden
13AN00732-13	24/09/2024	30/09/2024	CL 39B 21 00	LA SOLEDAD	13	Anden
13AN00732-14	24/09/2024	30/09/2024	CL 39B 21 00	LA SOLEDAD	13	Anden
13AN00732-15	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00732-16	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00732-2	24/09/2024	30/09/2024	KR 21 39A 09	LA SOLEDAD	13	Anden
13AN00732-3	24/09/2024	30/09/2024	KR 21 39A 00	LA SOLEDAD	13	Anden
13AN00732-4	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00732-5	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00732-6	24/09/2024	30/09/2024	KR 24 39A 10	LA SOLEDAD	13	Anden
13AN00732-7	24/09/2024	30/09/2024	KR 24 39A 10	LA SOLEDAD	13	Anden
13AN00732-8	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00732-9	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00733-1	24/09/2024	30/09/2024	CL 39 21 00	LA SOLEDAD	13	Anden
13AN00733-10	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00733-11	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00733-12	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00733-13	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00733-14	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00733-15	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00733-16	24/09/2024	30/09/2024	CL 39A 21 23	LA SOLEDAD	13	Anden
13AN00733-17	24/09/2024	30/09/2024	KR 21 39A 00	LA SOLEDAD	13	Anden
13AN00733-18	24/09/2024	30/09/2024	KR 21 39A 00	LA SOLEDAD	13	Anden
13AN00733-19	24/09/2024	30/09/2024	KR 21 39A 00	LA SOLEDAD	13	Anden
13AN00733-2	24/09/2024	30/09/2024	CL 39 21 00	LA SOLEDAD	13	Anden
13AN00733-20	24/09/2024	30/09/2024	KR 21 39A 00	LA SOLEDAD	13	Anden
13AN00733-21	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00733-22	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00733-23	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00733-24	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00733-25	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00733-3	24/09/2024	30/09/2024	KR 21 39 09	LA SOLEDAD	13	Anden
13AN00733-4	24/09/2024	30/09/2024	CL 39 21 26	LA SOLEDAD	13	Anden
13AN00733-5	24/09/2024	30/09/2024	CL 39 21 26	LA SOLEDAD	13	Anden
13AN00733-6	24/09/2024	30/09/2024	CL 39 21 00	LA SOLEDAD	13	Anden
13AN00733-7	24/09/2024	30/09/2024	CL 39 21 00	LA SOLEDAD	13	Anden
13AN00733-8	24/09/2024	30/09/2024	CL 39 21 00	LA SOLEDAD	13	Anden
13AN00733-9	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00734-1	24/09/2024	30/09/2024	CL 39 20 00	LA SOLEDAD	13	Anden
13AN00734-10	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00734-11	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00734-12	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00734-13	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00734-14	24/09/2024	30/09/2024	CL 39A 20 13	LA SOLEDAD	13	Anden
13AN00734-15	24/09/2024	30/09/2024	CL 39A 20 35	LA SOLEDAD	13	Anden
13AN00734-16	24/09/2024	30/09/2024	KR 20 39A 00	LA SOLEDAD	13	Anden
13AN00734-17	24/09/2024	30/09/2024	KR 21 39 70	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00734-18	24/09/2024	30/09/2024	KR 20 39A 00	LA SOLEDAD	13	Anden
13AN00734-2	24/09/2024	30/09/2024	CL 39 20 00	LA SOLEDAD	13	Anden
13AN00734-3	24/09/2024	30/09/2024	CL 39 20 00	LA SOLEDAD	13	Anden
13AN00734-4	24/09/2024	30/09/2024	CL 39 20 00	LA SOLEDAD	13	Anden
13AN00734-5	24/09/2024	30/09/2024	CL 39 20 26	LA SOLEDAD	13	Anden
13AN00734-6	24/09/2024	30/09/2024	CL 39 20 26	LA SOLEDAD	13	Anden
13AN00734-7	24/09/2024	30/09/2024	CL 39 20 00	LA SOLEDAD	13	Anden
13AN00734-8	24/09/2024	30/09/2024	CL 39 20 48	LA SOLEDAD	13	Anden
13AN00734-9	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00735-1	24/09/2024	30/09/2024	AK 19 39A 01	LA SOLEDAD	13	Anden
13AN00735-10	24/09/2024	30/09/2024	CL 39A 19 53	LA SOLEDAD	13	Anden
13AN00735-11	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00735-2	24/09/2024	30/09/2024	CL 39 19 40	LA SOLEDAD	13	Anden
13AN00735-3	24/09/2024	30/09/2024	AK 19 39A 01	LA SOLEDAD	13	Anden
13AN00735-4	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00735-5	24/09/2024	30/09/2024	AK 19 39A 01	LA SOLEDAD	13	Anden
13AN00735-6	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00735-7	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00735-8	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00735-9	24/09/2024	30/09/2024	AK 19 39A 00	LA SOLEDAD	13	Anden
13AN00736-1	24/09/2024	30/09/2024	KR 18A 39 11	LA MAGDALENA	13	Anden
13AN00736-2	24/09/2024	30/09/2024	KR 18A 39 73	LA MAGDALENA	13	Anden
13AN00736-3	24/09/2024	30/09/2024	KR 18A 39A 00	LA MAGDALENA	13	Anden
13AN00736-4	24/09/2024	30/09/2024	KR 18A 39A 00	LA MAGDALENA	13	Anden
13AN00736-5	24/09/2024	30/09/2024	KR 18A 39A 00	LA MAGDALENA	13	Anden
13AN00737-1	24/09/2024	30/09/2024	CL 39 15 52	LA MAGDALENA	13	Anden
13AN00737-10	24/09/2024	30/09/2024	KR 15BIS 39 57	LA MAGDALENA	13	Anden
13AN00737-11	24/09/2024	30/09/2024	KR 15BIS 39 57	LA MAGDALENA	13	Anden
13AN00737-12	24/09/2024	30/09/2024	CL 39A 15 25	LA MAGDALENA	13	Anden
13AN00737-2	24/09/2024	30/09/2024	CL 39 15 52	LA MAGDALENA	13	Anden
13AN00737-3	24/09/2024	30/09/2024	KR 15BIS 39 47	LA MAGDALENA	13	Anden
13AN00737-4	24/09/2024	30/09/2024	KR 15BIS 39 57	LA MAGDALENA	13	Anden
13AN00737-5	24/09/2024	30/09/2024	KR 15BIS 39 57	LA MAGDALENA	13	Anden
13AN00737-6	24/09/2024	30/09/2024	KR 15BIS 39 57	LA MAGDALENA	13	Anden
13AN00737-7	24/09/2024	30/09/2024	KR 15BIS 39 57	LA MAGDALENA	13	Anden
13AN00737-8	24/09/2024	30/09/2024	KR 15BIS 39 57	LA MAGDALENA	13	Anden
13AN00737-9	24/09/2024	30/09/2024	CL 39A 15 25	LA MAGDALENA	13	Anden
13AN00738-1	24/09/2024	30/09/2024	CL 39 14 18	LA MAGDALENA	13	Anden
13AN00738-2	24/09/2024	30/09/2024	CL 39 15 26	LA MAGDALENA	13	Anden
13AN00738-3	24/09/2024	30/09/2024	CL 39BIS 14 61	LA MAGDALENA	13	Anden
13AN00738-4	24/09/2024	30/09/2024	CL 39BIS 14 77	LA MAGDALENA	13	Anden
13AN00739-1	24/09/2024	30/09/2024	KR 15 37 10	LA MAGDALENA	13	Anden
13AN00739-10	24/09/2024	30/09/2024	CL 39 14 29	LA MAGDALENA	13	Anden
13AN00739-11	24/09/2024	30/09/2024	CL 39 14 75	LA MAGDALENA	13	Anden
13AN00739-12	24/09/2024	30/09/2024	CL 39 14 75	LA MAGDALENA	13	Anden
13AN00739-2	24/09/2024	30/09/2024	KR 15 37 10	LA MAGDALENA	13	Anden
13AN00739-3	24/09/2024	30/09/2024	KR 15 37 10	LA MAGDALENA	13	Anden
13AN00739-4	24/09/2024	30/09/2024	KR 15 37 10	LA MAGDALENA	13	Anden
13AN00739-5	24/09/2024	30/09/2024	KR 15 37 10	LA MAGDALENA	13	Anden
13AN00739-6	24/09/2024	30/09/2024	KR 15 37 10	LA MAGDALENA	13	Anden
13AN00739-7	24/09/2024	30/09/2024	KR 15 37 36	LA MAGDALENA	13	Anden
13AN00739-8	24/09/2024	30/09/2024	KR 15 37 36	LA MAGDALENA	13	Anden
13AN00739-9	24/09/2024	30/09/2024	KR 15 37 58	LA MAGDALENA	13	Anden
13AN00740-1	24/09/2024	30/09/2024	CL 38 15 10	LA MAGDALENA	13	Anden
13AN00740-10	24/09/2024	30/09/2024	CL 39 15 13	LA MAGDALENA	13	Anden
13AN00740-11	24/09/2024	30/09/2024	CL 39 15 13	LA MAGDALENA	13	Anden
13AN00740-12	24/09/2024	30/09/2024	CL 39 15 13	LA MAGDALENA	13	Anden
13AN00740-2	24/09/2024	30/09/2024	CL 38 15 10	LA MAGDALENA	13	Anden
13AN00740-3	24/09/2024	30/09/2024	CL 38 15 10	LA MAGDALENA	13	Anden
13AN00740-4	24/09/2024	30/09/2024	CL 38 15 26	LA MAGDALENA	13	Anden
13AN00740-5	24/09/2024	30/09/2024	CL 38 15 26	LA MAGDALENA	13	Anden
13AN00740-6	24/09/2024	30/09/2024	CL 38 15 62	LA MAGDALENA	13	Anden
13AN00740-7	24/09/2024	30/09/2024	CL 38 15 10	LA MAGDALENA	13	Anden
13AN00740-8	24/09/2024	30/09/2024	CL 39 15 13	LA MAGDALENA	13	Anden
13AN00740-9	24/09/2024	30/09/2024	CL 39 15 13	LA MAGDALENA	13	Anden
13AN00741-1	24/09/2024	30/09/2024	KR 15 37 15	LA MAGDALENA	13	Anden
13AN00741-10	24/09/2024	30/09/2024	KR 15 37 59	LA MAGDALENA	13	Anden
13AN00741-2	24/09/2024	30/09/2024	KR 15 37 15	LA MAGDALENA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00741-3	24/09/2024	30/09/2024	CL 37 15 30	LA MAGDALENA	13	Anden
13AN00741-4	24/09/2024	30/09/2024	KR 15 37 15	LA MAGDALENA	13	Anden
13AN00741-5	24/09/2024	30/09/2024	KR 15 37 15	LA MAGDALENA	13	Anden
13AN00741-6	24/09/2024	30/09/2024	KR 15 37 15	LA MAGDALENA	13	Anden
13AN00741-7	24/09/2024	30/09/2024	KR 15 37 15	LA MAGDALENA	13	Anden
13AN00741-8	24/09/2024	30/09/2024	KR 15 37 31	LA MAGDALENA	13	Anden
13AN00741-9	24/09/2024	30/09/2024	KR 15 37 59	LA MAGDALENA	13	Anden
13AN00742-1	24/09/2024	30/09/2024	CL 37 37 00	LA SOLEDAD	13	Anden
13AN00742-10	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00742-11	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00742-12	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00742-14	24/09/2024	30/09/2024	CL 39 20 00	LA SOLEDAD	13	Anden
13AN00742-17	24/09/2024	30/09/2024	CL 39 20 00	LA SOLEDAD	13	Anden
13AN00742-2	24/09/2024	30/09/2024	CL 37 37 00	LA SOLEDAD	13	Anden
13AN00742-3	24/09/2024	30/09/2024	CL 37 37 00	LA SOLEDAD	13	Anden
13AN00742-4	24/09/2024	30/09/2024	CL 37 37 00	LA SOLEDAD	13	Anden
13AN00742-5	24/09/2024	30/09/2024	CL 37 20 40	LA SOLEDAD	13	Anden
13AN00742-6	24/09/2024	30/09/2024	KR 21 37 04	LA SOLEDAD	13	Anden
13AN00742-7	24/09/2024	30/09/2024	KR 21 37 04	LA SOLEDAD	13	Anden
13AN00742-8	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00742-9	24/09/2024	30/09/2024	CL 37 21 00	LA SOLEDAD	13	Anden
13AN00743-1	24/09/2024	30/09/2024	KR 14 36 01	TEUSAQUILLO	13	Anden
13AN00743-2	24/09/2024	30/09/2024	KR 14 36 01	TEUSAQUILLO	13	Anden
13AN00743-3	24/09/2024	30/09/2024	KR 14 36 01	TEUSAQUILLO	13	Anden
13AN00743-4	24/09/2024	30/09/2024	KR 15 36 58	TEUSAQUILLO	13	Anden
13AN00744-1	24/09/2024	30/09/2024	CL 36 15 56	TEUSAQUILLO	13	Anden
13AN00744-10	24/09/2024	30/09/2024	CL 37 15 35	TEUSAQUILLO	13	Anden
13AN00744-11	24/09/2024	30/09/2024	CL 37 15 49	TEUSAQUILLO	13	Anden
13AN00744-12	24/09/2024	30/09/2024	CL 37 15 35	TEUSAQUILLO	13	Anden
13AN00744-13	24/09/2024	30/09/2024	CL 37 15 49	TEUSAQUILLO	13	Anden
13AN00744-14	24/09/2024	30/09/2024	CL 37 15 49	TEUSAQUILLO	13	Anden
13AN00744-15	24/09/2024	30/09/2024	KR 16 36 68	TEUSAQUILLO	13	Anden
13AN00744-16	24/09/2024	30/09/2024	CL 37 15 49	TEUSAQUILLO	13	Anden
13AN00744-17	24/09/2024	30/09/2024	CL 37 15 57	TEUSAQUILLO	13	Anden
13AN00744-18	24/09/2024	30/09/2024	KR 16 36 96	TEUSAQUILLO	13	Anden
13AN00744-2	24/09/2024	30/09/2024	CL 36 15 56	TEUSAQUILLO	13	Anden
13AN00744-3	24/09/2024	30/09/2024	CL 36 15 56	TEUSAQUILLO	13	Anden
13AN00744-4	24/09/2024	30/09/2024	CL 36 15 36	TEUSAQUILLO	13	Anden
13AN00744-5	24/09/2024	30/09/2024	KR 16 36 22	TEUSAQUILLO	13	Anden
13AN00744-6	24/09/2024	30/09/2024	KR 16 36 22	TEUSAQUILLO	13	Anden
13AN00744-7	24/09/2024	30/09/2024	CL 36 15 08	TEUSAQUILLO	13	Anden
13AN00744-8	24/09/2024	30/09/2024	KR 16 36 22	TEUSAQUILLO	13	Anden
13AN00744-9	24/09/2024	30/09/2024	CL 37 15 35	TEUSAQUILLO	13	Anden
13AN00745-1	24/09/2024	30/09/2024	CL 36 16 32	TEUSAQUILLO	13	Anden
13AN00745-2	24/09/2024	30/09/2024	KR 16 36 23	TEUSAQUILLO	13	Anden
13AN00745-3	24/09/2024	30/09/2024	KR 16 36 41	TEUSAQUILLO	13	Anden
13AN00745-4	24/09/2024	30/09/2024	KR 16 36 41	TEUSAQUILLO	13	Anden
13AN00745-5	24/09/2024	30/09/2024	KR 17 36 38	TEUSAQUILLO	13	Anden
13AN00745-6	24/09/2024	30/09/2024	CL 37 16 25	TEUSAQUILLO	13	Anden
13AN00745-7	24/09/2024	30/09/2024	CL 37 16 63	TEUSAQUILLO	13	Anden
13AN00745-8	24/09/2024	30/09/2024	CL 37 16 63	TEUSAQUILLO	13	Anden
13AN00745-9	24/09/2024	30/09/2024	CL 37 16 73	TEUSAQUILLO	13	Anden
13AN00746-10	24/09/2024	30/09/2024	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden
13AN00746-11	24/09/2024	30/09/2024	CL 37 17 11	TEUSAQUILLO	13	Anden
13AN00746-12	24/09/2024	30/09/2024	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden
13AN00746-13	24/09/2024	30/09/2024	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden
13AN00746-14	24/09/2024	30/09/2024	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden
13AN00746-15	24/09/2024	30/09/2024	CL 37 17 11	TEUSAQUILLO	13	Anden
13AN00746-16	24/09/2024	30/09/2024	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden
13AN00746-17	24/09/2024	30/09/2024	CL 37 17 21	TEUSAQUILLO	13	Anden
13AN00746-18	24/09/2024	30/09/2024	CL 37 17 11	TEUSAQUILLO	13	Anden
13AN00746-5	24/09/2024	30/09/2024	TV 17ABIS 36 26	TEUSAQUILLO	13	Anden
13AN00746-6	24/09/2024	30/09/2024	TV 17ABIS 36 26	TEUSAQUILLO	13	Anden
13AN00746-7	24/09/2024	30/09/2024	TV 17ABIS 36 60	TEUSAQUILLO	13	Anden
13AN00746-8	24/09/2024	30/09/2024	KR 17 36 67	TEUSAQUILLO	13	Anden
13AN00746-9	24/09/2024	30/09/2024	TV 17ABIS 36 74	TEUSAQUILLO	13	Anden
13AN00747-1	24/09/2024	30/09/2024	CL 36 17A 14	TEUSAQUILLO	13	Anden
13AN00747-10	24/09/2024	30/09/2024	KR 18 36 34	TEUSAQUILLO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00747-11	24/09/2024	30/09/2024	KR 18 36 34	TEUSAQUILLO	13	Anden
13AN00747-12	24/09/2024	30/09/2024	KR 18 36 34	TEUSAQUILLO	13	Anden
13AN00747-2	24/09/2024	30/09/2024	CL 36 17A 14	TEUSAQUILLO	13	Anden
13AN00747-3	24/09/2024	30/09/2024	CL 36 17A 14	TEUSAQUILLO	13	Anden
13AN00747-4	24/09/2024	30/09/2024	CL 36 17A 14	TEUSAQUILLO	13	Anden
13AN00747-5	24/09/2024	30/09/2024	CL 36 17A 14	TEUSAQUILLO	13	Anden
13AN00747-6	24/09/2024	30/09/2024	KR 18 36 16	TEUSAQUILLO	13	Anden
13AN00747-7	24/09/2024	30/09/2024	KR 18 36 34	TEUSAQUILLO	13	Anden
13AN00747-8	24/09/2024	30/09/2024	KR 18 36 34	TEUSAQUILLO	13	Anden
13AN00747-9	24/09/2024	30/09/2024	KR 18 36 34	TEUSAQUILLO	13	Anden
13AN00748-1	24/09/2024	30/09/2024	CL 36 18 18	TEUSAQUILLO	13	Anden
13AN00748-2	24/09/2024	30/09/2024	CL 36 18 40	TEUSAQUILLO	13	Anden
13AN00748-3	24/09/2024	30/09/2024	AK 19 36 06	TEUSAQUILLO	13	Anden
13AN00748-4	24/09/2024	30/09/2024	AK 19 36 32	TEUSAQUILLO	13	Anden
13AN00748-5	24/09/2024	30/09/2024	AK 19 36 34	TEUSAQUILLO	13	Anden
13AN00748-6	24/09/2024	30/09/2024	CL 37 18A 27	TEUSAQUILLO	13	Anden
13AN00748-7	24/09/2024	30/09/2024	CL 37 18A 27	TEUSAQUILLO	13	Anden
13AN00749-1	24/09/2024	30/09/2024	AK 19 36 07	LA SOLEDAD	13	Anden
13AN00749-2	24/09/2024	30/09/2024	CL 36 19 34	LA SOLEDAD	13	Anden
13AN00749-3	24/09/2024	30/09/2024	CL 36 19 40	LA SOLEDAD	13	Anden
13AN00749-4	24/09/2024	30/09/2024	AK 19 36 55	LA SOLEDAD	13	Anden
13AN00749-5	24/09/2024	30/09/2024	KR 20 36 70	LA SOLEDAD	13	Anden
13AN00750-1	24/09/2024	30/09/2024	CL 36 21 00	LA SOLEDAD	13	Anden
13AN00750-10	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00750-11	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00750-12	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00750-13	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00750-14	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00750-2	24/09/2024	30/09/2024	CL 36 21 26	LA SOLEDAD	13	Anden
13AN00750-3	24/09/2024	30/09/2024	CL 36 21 26	LA SOLEDAD	13	Anden
13AN00750-4	24/09/2024	30/09/2024	CL 36 21 26	LA SOLEDAD	13	Anden
13AN00750-5	24/09/2024	30/09/2024	CL 36 21 00	LA SOLEDAD	13	Anden
13AN00750-6	24/09/2024	30/09/2024	KR 24 36 08	LA SOLEDAD	13	Anden
13AN00750-7	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00750-8	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00750-9	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00751-1	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00751-10	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00751-11	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00751-12	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00751-13	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00751-14	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00751-15	24/09/2024	30/09/2024	CL 37 24 90	LA SOLEDAD	13	Anden
13AN00751-16	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00751-17	24/09/2024	30/09/2024	KR 25 36 50	LA SOLEDAD	13	Anden
13AN00751-18	24/09/2024	30/09/2024	CL 37 24 90	LA SOLEDAD	13	Anden
13AN00751-2	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00751-3	24/09/2024	30/09/2024	KR 24 36 09	LA SOLEDAD	13	Anden
13AN00751-4	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00751-5	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00751-6	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00751-7	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00751-8	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00751-9	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00752-1	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00752-10	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00752-11	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00752-12	24/09/2024	30/09/2024	AK 28 36 48	LA SOLEDAD	13	Anden
13AN00752-13	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00752-14	24/09/2024	30/09/2024	CL 37 25 09	LA SOLEDAD	13	Anden
13AN00752-15	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00752-16	24/09/2024	30/09/2024	AK 28 37 00	LA SOLEDAD	13	Anden
13AN00752-17	24/09/2024	30/09/2024	AK 28 37 00	LA SOLEDAD	13	Anden
13AN00752-2	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00752-3	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00752-4	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00752-5	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00752-6	24/09/2024	30/09/2024	AK 28 36 12	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00752-7	24/09/2024	30/09/2024	CL 36 25 16	LA SOLEDAD	13	Anden
13AN00752-8	24/09/2024	30/09/2024	CL 36 25 00	LA SOLEDAD	13	Anden
13AN00752-9	24/09/2024	30/09/2024	AK 28 36 20	LA SOLEDAD	13	Anden
13AN00753-1	24/09/2024	30/09/2024	KR 15 33A 32	TEUSAQUILLO	13	Anden
13AN00753-2	24/09/2024	30/09/2024	KR 15 33A 32	TEUSAQUILLO	13	Anden
13AN00753-3	24/09/2024	30/09/2024	KR 15 33A 46	TEUSAQUILLO	13	Anden
13AN00753-4	24/09/2024	30/09/2024	KR 15 33A 58	TEUSAQUILLO	13	Anden
13AN00753-5	24/09/2024	30/09/2024	KR 15 33A 58	TEUSAQUILLO	13	Anden
13AN00753-6	24/09/2024	30/09/2024	KR 15 33A 58	TEUSAQUILLO	13	Anden
13AN00753-7	24/09/2024	30/09/2024	KR 15 33A 58	TEUSAQUILLO	13	Anden
13AN00754-1	24/09/2024	30/09/2024	CL 33A 15 56	TEUSAQUILLO	13	Anden
13AN00755-1	24/09/2024	30/09/2024	DG 33ABIS 16 38	TEUSAQUILLO	13	Anden
13AN00755-2	24/09/2024	30/09/2024	DG 33ABIS 16 38	TEUSAQUILLO	13	Anden
13AN00755-3	24/09/2024	30/09/2024	AC 34 16 09	TEUSAQUILLO	13	Anden
13AN00755-4	24/09/2024	30/09/2024	AC 34 16 09	TEUSAQUILLO	13	Anden
13AN00755-5	24/09/2024	30/09/2024	AC 34 16 21	TEUSAQUILLO	13	Anden
13AN00755-6	24/09/2024	30/09/2024	AC 34 16 49	TEUSAQUILLO	13	Anden
13AN00755-7	24/09/2024	30/09/2024	AC 34 16 69	TEUSAQUILLO	13	Anden
13AN00756-1	24/09/2024	30/09/2024	CL 33A 17 46	TEUSAQUILLO	13	Anden
13AN00756-2	24/09/2024	30/09/2024	CL 33A 17 46	TEUSAQUILLO	13	Anden
13AN00756-3	24/09/2024	30/09/2024	CL 33A 17 70	TEUSAQUILLO	13	Anden
13AN00756-4	24/09/2024	30/09/2024	CL 33A 17 70	TEUSAQUILLO	13	Anden
13AN00756-5	24/09/2024	30/09/2024	CL 33A 17 70	TEUSAQUILLO	13	Anden
13AN00756-6	24/09/2024	30/09/2024	KR 18 33A 52	TEUSAQUILLO	13	Anden
13AN00757-1	24/09/2024	30/09/2024	KR 18 33A 05	TEUSAQUILLO	13	Anden
13AN00757-2	24/09/2024	30/09/2024	CL 33A 18 34	TEUSAQUILLO	13	Anden
13AN00757-3	24/09/2024	30/09/2024	AK 19 33A 10	TEUSAQUILLO	13	Anden
13AN00757-4	24/09/2024	30/09/2024	KR 18 33A 69	TEUSAQUILLO	13	Anden
13AN00758-1	24/09/2024	30/09/2024	TV 29 36 00	LAS AMERICAS	13	Anden
13AN00758-10	24/09/2024	30/09/2024	CL 37 28B 09	LAS AMERICAS	13	Anden
13AN00758-11	24/09/2024	30/09/2024	CL 37 28B 09	LAS AMERICAS	13	Anden
13AN00758-2	24/09/2024	30/09/2024	TV 29 36 00	LAS AMERICAS	13	Anden
13AN00758-3	24/09/2024	30/09/2024	CL 36 28B 48	LAS AMERICAS	13	Anden
13AN00758-4	24/09/2024	30/09/2024	TV 29 36 00	LAS AMERICAS	13	Anden
13AN00758-5	24/09/2024	30/09/2024	TV 29 36 00	LAS AMERICAS	13	Anden
13AN00758-6	24/09/2024	30/09/2024	CL 36 28B 01	LAS AMERICAS	13	Anden
13AN00758-7	24/09/2024	30/09/2024	TV 29 36 76	LAS AMERICAS	13	Anden
13AN00758-8	24/09/2024	30/09/2024	CL 37 28B 45	LAS AMERICAS	13	Anden
13AN00758-9	24/09/2024	30/09/2024	CL 37 28B 45	LAS AMERICAS	13	Anden
13AN00759-1	24/09/2024	30/09/2024	TV 28A 34 99	LAS AMERICAS	13	Anden
13AN00759-10	24/09/2024	30/09/2024	AC 34 28 50	LAS AMERICAS	13	Anden
13AN00759-11	24/09/2024	30/09/2024	CL 37 28A 49	LAS AMERICAS	13	Anden
13AN00759-12	24/09/2024	30/09/2024	TV 28A 36 65	LAS AMERICAS	13	Anden
13AN00759-13	24/09/2024	30/09/2024	CL 37 28A 49	LAS AMERICAS	13	Anden
13AN00759-14	24/09/2024	30/09/2024	CL 37 28A 49	LAS AMERICAS	13	Anden
13AN00759-15	24/09/2024	30/09/2024	CL 37 28A 49	LAS AMERICAS	13	Anden
13AN00759-16	24/09/2024	30/09/2024	TV 28A 36 73	LAS AMERICAS	13	Anden
13AN00759-17	24/09/2024	30/09/2024	CL 37 28A 41	LAS AMERICAS	13	Anden
13AN00759-18	24/09/2024	30/09/2024	CL 37 28A 25	LAS AMERICAS	13	Anden
13AN00759-19	24/09/2024	30/09/2024	CL 37 28A 07	LAS AMERICAS	13	Anden
13AN00759-2	24/09/2024	30/09/2024	TV 28A 34 99	LAS AMERICAS	13	Anden
13AN00759-20	24/09/2024	30/09/2024	CL 37 28A 17	LAS AMERICAS	13	Anden
13AN00759-21	24/09/2024	30/09/2024	CL 37 28A 07	LAS AMERICAS	13	Anden
13AN00759-22	24/09/2024	30/09/2024	CL 37 28A 07	LAS AMERICAS	13	Anden
13AN00759-23	24/09/2024	30/09/2024	CL 37 28A 07	LAS AMERICAS	13	Anden
13AN00759-24	24/09/2024	30/09/2024	CL 37 28A 07	LAS AMERICAS	13	Anden
13AN00759-25	24/09/2024	30/09/2024	CL 37 28A 07	LAS AMERICAS	13	Anden
13AN00759-3	24/09/2024	30/09/2024	CL 36 28A 24	LAS AMERICAS	13	Anden
13AN00759-4	24/09/2024	30/09/2024	TV 28A 34 99	LAS AMERICAS	13	Anden
13AN00759-5	24/09/2024	30/09/2024	CL 36 28B 01	LAS AMERICAS	13	Anden
13AN00759-6	24/09/2024	30/09/2024	AC 34 28 50	LAS AMERICAS	13	Anden
13AN00759-7	24/09/2024	30/09/2024	TV 28A 36 15	LAS AMERICAS	13	Anden
13AN00759-8	24/09/2024	30/09/2024	CL 36 28B 01	LAS AMERICAS	13	Anden
13AN00759-9	24/09/2024	30/09/2024	AC 34 28 50	LAS AMERICAS	13	Anden
13AN00760-1	24/09/2024	30/09/2024	AK 28 35 99	LAS AMERICAS	13	Anden
13AN00760-10	24/09/2024	30/09/2024	CL 37 28 53	LAS AMERICAS	13	Anden
13AN00760-11	24/09/2024	30/09/2024	CL 37 28 53	LAS AMERICAS	13	Anden
13AN00760-12	24/09/2024	30/09/2024	CL 37 28 11	LAS AMERICAS	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00760-2	24/09/2024	30/09/2024	CL 36 28 42	LAS AMERICAS	13	Anden
13AN00760-3	24/09/2024	30/09/2024	CL 36 28 50	LAS AMERICAS	13	Anden
13AN00760-4	24/09/2024	30/09/2024	AK 28 36 11	LAS AMERICAS	13	Anden
13AN00760-5	24/09/2024	30/09/2024	AK 28 36 37	LAS AMERICAS	13	Anden
13AN00760-6	24/09/2024	30/09/2024	TV 28A 36 74	LAS AMERICAS	13	Anden
13AN00760-7	24/09/2024	30/09/2024	CL 37 28 53	LAS AMERICAS	13	Anden
13AN00760-8	24/09/2024	30/09/2024	AK 28 36 41	LAS AMERICAS	13	Anden
13AN00760-9	24/09/2024	30/09/2024	CL 37 28 53	LAS AMERICAS	13	Anden
13AN00761-1	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00761-2	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00761-3	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00761-4	24/09/2024	30/09/2024	CL 37 20 00	LA SOLEDAD	13	Anden
13AN00761-5	24/09/2024	30/09/2024	CL 37 37 00	LA SOLEDAD	13	Anden
13AN00762-1	24/09/2024	30/09/2024	KR 15 35 12	TEUSAQUILLO	13	Anden
13AN00762-2	24/09/2024	30/09/2024	KR 15 35 12	TEUSAQUILLO	13	Anden
13AN00762-3	24/09/2024	30/09/2024	KR 15 35 12	TEUSAQUILLO	13	Anden
13AN00762-4	24/09/2024	30/09/2024	KR 15 35 12	TEUSAQUILLO	13	Anden
13AN00762-5	24/09/2024	30/09/2024	KR 15 35 12	TEUSAQUILLO	13	Anden
13AN00762-6	24/09/2024	30/09/2024	KR 15 35 12	TEUSAQUILLO	13	Anden
13AN00762-7	24/09/2024	30/09/2024	KR 15 35 54	TEUSAQUILLO	13	Anden
13AN00762-8	24/09/2024	30/09/2024	KR 15 35 58	TEUSAQUILLO	13	Anden
13AN00762-9	24/09/2024	30/09/2024	CL 36 14 61	TEUSAQUILLO	13	Anden
13AN00763-1	24/09/2024	30/09/2024	CL 35 15 14	TEUSAQUILLO	13	Anden
13AN00763-10	24/09/2024	30/09/2024	CL 36 15 39	TEUSAQUILLO	13	Anden
13AN00763-11	24/09/2024	30/09/2024	CL 36 15 39	TEUSAQUILLO	13	Anden
13AN00763-12	24/09/2024	30/09/2024	KR 16 35 70	TEUSAQUILLO	13	Anden
13AN00763-13	24/09/2024	30/09/2024	KR 16 35 70	TEUSAQUILLO	13	Anden
13AN00763-14	24/09/2024	30/09/2024	KR 16 35 70	TEUSAQUILLO	13	Anden
13AN00763-2	24/09/2024	30/09/2024	CL 35 15 18	TEUSAQUILLO	13	Anden
13AN00763-3	24/09/2024	30/09/2024	CL 35 15 18	TEUSAQUILLO	13	Anden
13AN00763-4	24/09/2024	30/09/2024	CL 35 15 18	TEUSAQUILLO	13	Anden
13AN00763-5	24/09/2024	30/09/2024	CL 35 15 32	TEUSAQUILLO	13	Anden
13AN00763-6	24/09/2024	30/09/2024	CL 35 15 32	TEUSAQUILLO	13	Anden
13AN00763-7	24/09/2024	30/09/2024	CL 35 15 72	TEUSAQUILLO	13	Anden
13AN00763-8	24/09/2024	30/09/2024	CL 35 15 72	TEUSAQUILLO	13	Anden
13AN00763-9	24/09/2024	30/09/2024	KR 15 35 37	TEUSAQUILLO	13	Anden
13AN00764-1	24/09/2024	30/09/2024	AK 19 35 03	LA SOLEDAD	13	Anden
13AN00764-10	24/09/2024	30/09/2024	KR 20 35 16	LA SOLEDAD	13	Anden
13AN00764-2	24/09/2024	30/09/2024	AK 19 35 03	LA SOLEDAD	13	Anden
13AN00764-3	24/09/2024	30/09/2024	CL 35 19 42	LA SOLEDAD	13	Anden
13AN00764-4	24/09/2024	30/09/2024	CL 35 19 42	LA SOLEDAD	13	Anden
13AN00764-5	24/09/2024	30/09/2024	CL 35 19 56	LA SOLEDAD	13	Anden
13AN00764-6	24/09/2024	30/09/2024	CL 35 19 56	LA SOLEDAD	13	Anden
13AN00764-7	24/09/2024	30/09/2024	CL 35 19 56	LA SOLEDAD	13	Anden
13AN00764-8	24/09/2024	30/09/2024	KR 20 35 16	LA SOLEDAD	13	Anden
13AN00764-9	24/09/2024	30/09/2024	KR 20 35 16	LA SOLEDAD	13	Anden
13AN00765-1	24/09/2024	30/09/2024	CL 35 20 18	LA SOLEDAD	13	Anden
13AN00765-10	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00765-11	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00765-12	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00765-13	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00765-14	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00765-15	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00765-2	24/09/2024	30/09/2024	CL 35 20 18	LA SOLEDAD	13	Anden
13AN00765-3	24/09/2024	30/09/2024	CL 35 20 58	LA SOLEDAD	13	Anden
13AN00765-4	24/09/2024	30/09/2024	KR 20 35 19	LA SOLEDAD	13	Anden
13AN00765-5	24/09/2024	30/09/2024	KR 20 35 35	LA SOLEDAD	13	Anden
13AN00765-6	24/09/2024	30/09/2024	KR 20 35 55	LA SOLEDAD	13	Anden
13AN00765-7	24/09/2024	30/09/2024	KR 20 35 55	LA SOLEDAD	13	Anden
13AN00765-8	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Anden
13AN00765-9	24/09/2024	30/09/2024	KR 21 35 02	LA SOLEDAD	13	Anden
13AN00766-1	24/09/2024	30/09/2024	CL 35 21 26	LA SOLEDAD	13	Anden
13AN00766-11	24/09/2024	30/09/2024	KR 24 35 64	LA SOLEDAD	13	Anden
13AN00766-12	24/09/2024	30/09/2024	CL 36 21 61	LA SOLEDAD	13	Anden
13AN00766-13	24/09/2024	30/09/2024	CL 36 21 61	LA SOLEDAD	13	Anden
13AN00766-2	24/09/2024	30/09/2024	CL 35 21 26	LA SOLEDAD	13	Anden
13AN00766-3	24/09/2024	30/09/2024	CL 35 21 56	LA SOLEDAD	13	Anden
13AN00766-4	24/09/2024	30/09/2024	KR 24 35 20	LA SOLEDAD	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00766-6	24/09/2024	30/09/2024	KR 24 35 52	LA SOLEDAD	13	Anden
13AN00766-7	24/09/2024	30/09/2024	KR 24 35 52	LA SOLEDAD	13	Anden
13AN00766-8	24/09/2024	30/09/2024	CL 36 21 00	LA SOLEDAD	13	Anden
13AN00766-9	24/09/2024	30/09/2024	KR 24 35 64	LA SOLEDAD	13	Anden
13AN00767-1	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00767-10	24/09/2024	30/09/2024	KR 24 35 57	LA SOLEDAD	13	Anden
13AN00767-11	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00767-12	24/09/2024	30/09/2024	AK 28 35 58	LA SOLEDAD	13	Anden
13AN00767-13	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00767-14	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00767-15	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00767-16	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00767-17	24/09/2024	30/09/2024	KR 24 36 00	LA SOLEDAD	13	Anden
13AN00767-18	24/09/2024	30/09/2024	AK 28 35 78	LA SOLEDAD	13	Anden
13AN00767-2	24/09/2024	30/09/2024	CL 35 24 00	LA SOLEDAD	13	Anden
13AN00767-3	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00767-4	24/09/2024	30/09/2024	CL 35 24 00	LA SOLEDAD	13	Anden
13AN00767-5	24/09/2024	30/09/2024	CL 35 24 00	LA SOLEDAD	13	Anden
13AN00767-6	24/09/2024	30/09/2024	CL 35 24 76	LA SOLEDAD	13	Anden
13AN00767-7	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00767-8	24/09/2024	30/09/2024	AK 28 35 36	LA SOLEDAD	13	Anden
13AN00767-9	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00768-1	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00768-10	24/09/2024	30/09/2024	CL 35 24 00	LA SOLEDAD	13	Anden
13AN00768-11	24/09/2024	30/09/2024	CL 35 24 00	LA SOLEDAD	13	Anden
13AN00768-12	24/09/2024	30/09/2024	CL 35 24 61	LA SOLEDAD	13	Anden
13AN00768-13	24/09/2024	30/09/2024	CL 35 24 61	LA SOLEDAD	13	Anden
13AN00768-14	24/09/2024	30/09/2024	CL 35 24 00	LA SOLEDAD	13	Anden
13AN00768-15	24/09/2024	30/09/2024	AK 28 34 58	LA SOLEDAD	13	Anden
13AN00768-16	24/09/2024	30/09/2024	CL 35 24 00	LA SOLEDAD	13	Anden
13AN00768-2	24/09/2024	30/09/2024	AK 28 34 46	LA SOLEDAD	13	Anden
13AN00768-3	24/09/2024	30/09/2024	AK 28 34 46	LA SOLEDAD	13	Anden
13AN00768-4	24/09/2024	30/09/2024	AK 28 34 48	LA SOLEDAD	13	Anden
13AN00768-5	24/09/2024	30/09/2024	AK 28 34 58	LA SOLEDAD	13	Anden
13AN00768-6	24/09/2024	30/09/2024	AC 34 24 00	LA SOLEDAD	13	Anden
13AN00768-7	24/09/2024	30/09/2024	CL 35 24 19	LA SOLEDAD	13	Anden
13AN00768-8	24/09/2024	30/09/2024	CL 35 24 00	LA SOLEDAD	13	Anden
13AN00768-9	24/09/2024	30/09/2024	CL 35 24 00	LA SOLEDAD	13	Anden
13AN00769-1	24/09/2024	30/09/2024	KR 21 34 63	LA SOLEDAD	13	Anden
13AN00769-2	24/09/2024	30/09/2024	CL 35 - KR 21	LA SOLEDAD	13	Anden
13AN00769-3	24/09/2024	30/09/2024	CL 35 21 43	LA SOLEDAD	13	Anden
13AN00769-4	24/09/2024	30/09/2024	CL 35 21 43	LA SOLEDAD	13	Anden
13AN00770-10	24/09/2024	30/09/2024	KR 21 34 42	LA SOLEDAD	13	Anden
13AN00770-11	24/09/2024	30/09/2024	CL 35 20 09	LA SOLEDAD	13	Anden
13AN00770-12	24/09/2024	30/09/2024	CL 35 20 09	LA SOLEDAD	13	Anden
13AN00770-13	24/09/2024	30/09/2024	CL 35 20 09	LA SOLEDAD	13	Anden
13AN00770-14	24/09/2024	30/09/2024	CL 35 20 09	LA SOLEDAD	13	Anden
13AN00770-15	24/09/2024	30/09/2024	CL 35 20 29	LA SOLEDAD	13	Anden
13AN00770-2	24/09/2024	30/09/2024	KR 20 34 31	LA SOLEDAD	13	Anden
13AN00770-3	24/09/2024	30/09/2024	KR 21 34 28	LA SOLEDAD	13	Anden
13AN00770-4	24/09/2024	30/09/2024	KR 21 34 28	LA SOLEDAD	13	Anden
13AN00770-5	24/09/2024	30/09/2024	KR 21 34 28	LA SOLEDAD	13	Anden
13AN00770-6	24/09/2024	30/09/2024	KR 20 34 31	LA SOLEDAD	13	Anden
13AN00770-7	24/09/2024	30/09/2024	KR 20 34 31	LA SOLEDAD	13	Anden
13AN00770-8	24/09/2024	30/09/2024	KR 20 34 51	LA SOLEDAD	13	Anden
13AN00770-9	24/09/2024	30/09/2024	KR 21 35 02	LA SOLEDAD	13	Anden
13AN00771-1	24/09/2024	30/09/2024	CL 35 19 21	LA SOLEDAD	13	Anden
13AN00771-2	24/09/2024	30/09/2024	CL 35 19 57	LA SOLEDAD	13	Anden
13AN00771-3	24/09/2024	30/09/2024	CL 35 19 57	LA SOLEDAD	13	Anden
13AN00771-4	24/09/2024	30/09/2024	CL 35 19 57	LA SOLEDAD	13	Anden
13AN00772-1	24/09/2024	30/09/2024	KR 18 34 15	TEUSAQUILLO	13	Anden
13AN00772-10	24/09/2024	30/09/2024	DG 34BIS 18 21	TEUSAQUILLO	13	Anden
13AN00772-11	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-12	24/09/2024	30/09/2024	DG 34BIS 18 21	TEUSAQUILLO	13	Anden
13AN00772-13	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-14	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-15	24/09/2024	30/09/2024	AK 19 34 64	TEUSAQUILLO	13	Anden
13AN00772-16	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00772-17	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-18	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-19	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-2	24/09/2024	30/09/2024	KR 18 34 41	TEUSAQUILLO	13	Anden
13AN00772-20	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-21	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-22	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-23	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-24	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-25	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-26	24/09/2024	30/09/2024	AK 19 34 72	TEUSAQUILLO	13	Anden
13AN00772-3	24/09/2024	30/09/2024	AK 19 34 34	TEUSAQUILLO	13	Anden
13AN00772-4	24/09/2024	30/09/2024	KR 18 34 45	TEUSAQUILLO	13	Anden
13AN00772-5	24/09/2024	30/09/2024	KR 18 34 45	TEUSAQUILLO	13	Anden
13AN00772-6	24/09/2024	30/09/2024	AK 19 34 40	TEUSAQUILLO	13	Anden
13AN00772-7	24/09/2024	30/09/2024	KR 18 34 45	TEUSAQUILLO	13	Anden
13AN00772-8	24/09/2024	30/09/2024	DG 34BIS 18 21	TEUSAQUILLO	13	Anden
13AN00772-9	24/09/2024	30/09/2024	AK 19 34 64	TEUSAQUILLO	13	Anden
13AN00773-1	24/09/2024	30/09/2024	DG 34BIS 17 90	TEUSAQUILLO	13	Anden
13AN00774-1	24/09/2024	30/09/2024	KR 18 34 40	TEUSAQUILLO	13	Anden
13AN00774-2	24/09/2024	30/09/2024	KR 18 34 40	TEUSAQUILLO	13	Anden
13AN00775-1	24/09/2024	30/09/2024	CL 33 17 06	TEUSAQUILLO	13	Anden
13AN00775-10	24/09/2024	30/09/2024	KR 17 33 25	TEUSAQUILLO	13	Anden
13AN00775-11	24/09/2024	30/09/2024	KR 17 33 25	TEUSAQUILLO	13	Anden
13AN00775-12	24/09/2024	30/09/2024	KR 17 33 51	TEUSAQUILLO	13	Anden
13AN00775-13	24/09/2024	30/09/2024	KR 17 33 51	TEUSAQUILLO	13	Anden
13AN00775-14	24/09/2024	30/09/2024	KR 17 33 51	TEUSAQUILLO	13	Anden
13AN00775-2	24/09/2024	30/09/2024	CL 33 17 42	TEUSAQUILLO	13	Anden
13AN00775-3	24/09/2024	30/09/2024	KR 18 33 10	TEUSAQUILLO	13	Anden
13AN00775-4	24/09/2024	30/09/2024	KR 18 33 10	TEUSAQUILLO	13	Anden
13AN00775-5	24/09/2024	30/09/2024	KR 18 33 10	TEUSAQUILLO	13	Anden
13AN00775-6	24/09/2024	30/09/2024	KR 18 33 10	TEUSAQUILLO	13	Anden
13AN00775-7	24/09/2024	30/09/2024	KR 18 33 10	TEUSAQUILLO	13	Anden
13AN00775-8	24/09/2024	30/09/2024	KR 18 33 10	TEUSAQUILLO	13	Anden
13AN00775-9	24/09/2024	30/09/2024	KR 18 33 10	TEUSAQUILLO	13	Anden
13AN00776-1	24/09/2024	30/09/2024	CL 33 16 18	TEUSAQUILLO	13	Anden
13AN00776-13	24/09/2024	30/09/2024	KR 17 33 50	TEUSAQUILLO	13	Anden
13AN00776-14	24/09/2024	30/09/2024	CL 33A 16 47	TEUSAQUILLO	13	Anden
13AN00776-15	24/09/2024	30/09/2024	CL 33A 16 47	TEUSAQUILLO	13	Anden
13AN00776-16	24/09/2024	30/09/2024	KR 17 33 50	TEUSAQUILLO	13	Anden
13AN00776-17	24/09/2024	30/09/2024	KR 17 33 50	TEUSAQUILLO	13	Anden
13AN00776-18	24/09/2024	30/09/2024	KR 17 33 50	TEUSAQUILLO	13	Anden
13AN00776-2	24/09/2024	30/09/2024	CL 33 16 36	TEUSAQUILLO	13	Anden
13AN00776-3	24/09/2024	30/09/2024	CL 33 16 36	TEUSAQUILLO	13	Anden
13AN00776-4	24/09/2024	30/09/2024	CL 33 16 50	TEUSAQUILLO	13	Anden
13AN00776-5	24/09/2024	30/09/2024	KR 17 33 12	TEUSAQUILLO	13	Anden
13AN00776-6	24/09/2024	30/09/2024	KR 17 33 12	TEUSAQUILLO	13	Anden
13AN00776-7	24/09/2024	30/09/2024	CL 33 16 18	TEUSAQUILLO	13	Anden
13AN00776-8	24/09/2024	30/09/2024	KR 16 33 31	TEUSAQUILLO	13	Anden
13AN00776-9	24/09/2024	30/09/2024	K16 - CL 33A	TEUSAQUILLO	13	Anden
13AN00777-1	24/09/2024	30/09/2024	KR 16 33 10	TEUSAQUILLO	13	Anden
13AN00777-2	24/09/2024	30/09/2024	KR 16 33 10	TEUSAQUILLO	13	Anden
13AN00777-3	24/09/2024	30/09/2024	KR 16 33 34	TEUSAQUILLO	13	Anden
13AN00777-4	24/09/2024	30/09/2024	KR 16 33 36	TEUSAQUILLO	13	Anden
13AN00777-5	24/09/2024	30/09/2024	KR 16 33 36	TEUSAQUILLO	13	Anden
13AN00777-6	24/09/2024	30/09/2024	KR 16 33 36	TEUSAQUILLO	13	Anden
13AN00777-7	24/09/2024	30/09/2024	KR 16 33 36	TEUSAQUILLO	13	Anden
13AN00777-8	24/09/2024	30/09/2024	KR 16 33 36	TEUSAQUILLO	13	Anden
13AN00778-1	24/09/2024	30/09/2024	DG 33BISA 14 22	TEUSAQUILLO	13	Anden
13AN00778-2	24/09/2024	30/09/2024	CL 33A 14 29	TEUSAQUILLO	13	Anden
13AN00779-1	24/09/2024	30/09/2024	AC 32 14 46	TEUSAQUILLO	13	Anden
13AN00779-2	24/09/2024	30/09/2024	KR 15 32 80	TEUSAQUILLO	13	Anden
13AN00780-1	24/09/2024	30/09/2024	KR 15 32 83	TEUSAQUILLO	13	Anden
13AN00780-10	24/09/2024	30/09/2024	KR 16 32 84	TEUSAQUILLO	13	Anden
13AN00780-2	24/09/2024	30/09/2024	AC 32 15 22	TEUSAQUILLO	13	Anden
13AN00780-3	24/09/2024	30/09/2024	KR 15 32 83	TEUSAQUILLO	13	Anden
13AN00780-4	24/09/2024	30/09/2024	AC 32 15 66	TEUSAQUILLO	13	Anden
13AN00780-5	24/09/2024	30/09/2024	KR 15 32 83	TEUSAQUILLO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00780-6	24/09/2024	30/09/2024	KR 15 32 95	TEUSAQUILLO	13	Anden
13AN00780-7	24/09/2024	30/09/2024	KR 16 32 78	TEUSAQUILLO	13	Anden
13AN00780-8	24/09/2024	30/09/2024	KR 16 32 78	TEUSAQUILLO	13	Anden
13AN00780-9	24/09/2024	30/09/2024	KR 16 32 84	TEUSAQUILLO	13	Anden
13AN00781-1	24/09/2024	30/09/2024	AK 19 29 41	TEUSAQUILLO	13	Anden
13AN00781-2	24/09/2024	30/09/2024	AK 19 29 41	TEUSAQUILLO	13	Anden
13AN00781-3	24/09/2024	30/09/2024	AK 19 29 41	TEUSAQUILLO	13	Anden
13AN00781-4	24/09/2024	30/09/2024	AK 19 30 15	TEUSAQUILLO	13	Anden
13AN00782-1	24/09/2024	30/09/2024	CL 30 17 24	ARMENIA	13	Anden
13AN00782-2	24/09/2024	30/09/2024	CL 30 17 24	ARMENIA	13	Anden
13AN00782-3	24/09/2024	30/09/2024	AK 19 30 08	ARMENIA	13	Anden
13AN00782-4	24/09/2024	30/09/2024	CL 31 17 65	ARMENIA	13	Anden
13AN00782-5	24/09/2024	30/09/2024	CL 31 17 65	ARMENIA	13	Anden
13AN00782-6	24/09/2024	30/09/2024	CL 31 17 65	ARMENIA	13	Anden
13AN00782-7	24/09/2024	30/09/2024	CL 31 17 79	ARMENIA	13	Anden
13AN00782-8	24/09/2024	30/09/2024	CL 31 17 97	ARMENIA	13	Anden
13AN00782-9	24/09/2024	30/09/2024	CL 31 17 97	ARMENIA	13	Anden
13AN00783-1	24/09/2024	30/09/2024	KR 17 31 01	ARMENIA	13	Anden
13AN00783-10	24/09/2024	30/09/2024	KR 17 31 65	ARMENIA	13	Anden
13AN00783-2	24/09/2024	30/09/2024	CL 31 17 28	ARMENIA	13	Anden
13AN00783-3	24/09/2024	30/09/2024	KR 17 31 01	ARMENIA	13	Anden
13AN00783-4	24/09/2024	30/09/2024	CL 31 17 68	ARMENIA	13	Anden
13AN00783-5	24/09/2024	30/09/2024	KR 17 31 45	ARMENIA	13	Anden
13AN00783-6	24/09/2024	30/09/2024	KR 17 31 65	ARMENIA	13	Anden
13AN00783-7	24/09/2024	30/09/2024	KR 17 31 65	ARMENIA	13	Anden
13AN00783-8	24/09/2024	30/09/2024	KR 17 31 65	ARMENIA	13	Anden
13AN00783-9	24/09/2024	30/09/2024	KR 17 31 65	ARMENIA	13	Anden
13AN00784-1	24/09/2024	30/09/2024	KR 16A 30 05	ARMENIA	13	Anden
13AN00784-10	24/09/2024	30/09/2024	KR 17 30 48	ARMENIA	13	Anden
13AN00784-11	24/09/2024	30/09/2024	KR 16A 30 87	ARMENIA	13	Anden
13AN00784-12	24/09/2024	30/09/2024	KR 17 30 62	ARMENIA	13	Anden
13AN00784-13	24/09/2024	30/09/2024	KR 16A 30 93	ARMENIA	13	Anden
13AN00784-14	24/09/2024	30/09/2024	KR 17 30 62	ARMENIA	13	Anden
13AN00784-15	24/09/2024	30/09/2024	KR 17 30 62	ARMENIA	13	Anden
13AN00784-16	24/09/2024	30/09/2024	KR 17 31 16	ARMENIA	13	Anden
13AN00784-17	24/09/2024	30/09/2024	CL 31A 16A 17	ARMENIA	13	Anden
13AN00784-18	24/09/2024	30/09/2024	KR 17 31 74	ARMENIA	13	Anden
13AN00784-19	24/09/2024	30/09/2024	CL 31A 16A 35	ARMENIA	13	Anden
13AN00784-2	24/09/2024	30/09/2024	CL 30 16A 30	ARMENIA	13	Anden
13AN00784-20	24/09/2024	30/09/2024	KR 17 31 74	ARMENIA	13	Anden
13AN00784-3	24/09/2024	30/09/2024	CL 30 16A 32	ARMENIA	13	Anden
13AN00784-4	24/09/2024	30/09/2024	KR 17 30 10	ARMENIA	13	Anden
13AN00784-5	24/09/2024	30/09/2024	KR 17 30 10	ARMENIA	13	Anden
13AN00784-6	24/09/2024	30/09/2024	KR 17 30 10	ARMENIA	13	Anden
13AN00784-7	24/09/2024	30/09/2024	KR 17 30 10	ARMENIA	13	Anden
13AN00784-8	24/09/2024	30/09/2024	KR 17 30 30	ARMENIA	13	Anden
13AN00784-9	24/09/2024	30/09/2024	KR 17 30 30	ARMENIA	13	Anden
13AN00785-1	24/09/2024	30/09/2024	CL 31A 16A 24	ARMENIA	13	Anden
13AN00785-2	24/09/2024	30/09/2024	CL 31A 16A 24	ARMENIA	13	Anden
13AN00786-1	24/09/2024	30/09/2024	CL 31A 15 08	ARMENIA	13	Anden
13AN00786-10	24/09/2024	30/09/2024	KR 16 31A 22	ARMENIA	13	Anden
13AN00786-11	24/09/2024	30/09/2024	KR 16 31A 44	ARMENIA	13	Anden
13AN00786-12	24/09/2024	30/09/2024	AC 32 15 13	ARMENIA	13	Anden
13AN00786-13	24/09/2024	30/09/2024	AC 32 15 13	ARMENIA	13	Anden
13AN00786-14	24/09/2024	30/09/2024	AC 32 15 13	ARMENIA	13	Anden
13AN00786-2	24/09/2024	30/09/2024	CL 31A 15 08	ARMENIA	13	Anden
13AN00786-3	24/09/2024	30/09/2024	CL 31A 15 08	ARMENIA	13	Anden
13AN00786-4	24/09/2024	30/09/2024	KR 15 31A 15	ARMENIA	13	Anden
13AN00786-5	24/09/2024	30/09/2024	KR 16 31A 16	ARMENIA	13	Anden
13AN00786-6	24/09/2024	30/09/2024	KR 16 31A 16	ARMENIA	13	Anden
13AN00786-7	24/09/2024	30/09/2024	KR 16 31A 16	ARMENIA	13	Anden
13AN00786-8	24/09/2024	30/09/2024	KR 16 31A 22	ARMENIA	13	Anden
13AN00786-9	24/09/2024	30/09/2024	KR 16 31A 30	ARMENIA	13	Anden
13AN00787-1	24/09/2024	30/09/2024	KR 15 31B 28	ARMENIA	13	Anden
13AN00787-2	24/09/2024	30/09/2024	AC 32 14 47	ARMENIA	13	Anden
13AN00787-3	24/09/2024	30/09/2024	KR 15 31B 50	ARMENIA	13	Anden
13AN00788-1	24/09/2024	30/09/2024	CL 30 16 24	ARMENIA	13	Anden
13AN00788-10	24/09/2024	30/09/2024	KR 16A 30 78	ARMENIA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00788-11	24/09/2024	30/09/2024	KR 16A 30 92	ARMENIA	13	Anden
13AN00788-12	24/09/2024	30/09/2024	KR 16A 30 92	ARMENIA	13	Anden
13AN00788-13	24/09/2024	30/09/2024	KR 16A 30 92	ARMENIA	13	Anden
13AN00788-14	24/09/2024	30/09/2024	KR 16A 30 92	ARMENIA	13	Anden
13AN00788-2	24/09/2024	30/09/2024	CL 30 16 24	ARMENIA	13	Anden
13AN00788-3	24/09/2024	30/09/2024	CL 30 16 24	ARMENIA	13	Anden
13AN00788-4	24/09/2024	30/09/2024	CL 30 16 38	ARMENIA	13	Anden
13AN00788-5	24/09/2024	30/09/2024	CL 30 16 38	ARMENIA	13	Anden
13AN00788-6	24/09/2024	30/09/2024	CL 30 16 38	ARMENIA	13	Anden
13AN00788-7	24/09/2024	30/09/2024	KR 16A 30 06	ARMENIA	13	Anden
13AN00788-8	24/09/2024	30/09/2024	KR 16A 30 18	ARMENIA	13	Anden
13AN00788-9	24/09/2024	30/09/2024	KR 16A 30 26	ARMENIA	13	Anden
13AN00789-1	24/09/2024	30/09/2024	KR 16 32 93	TEUSAQUILLO	13	Anden
13AN00789-10	24/09/2024	30/09/2024	KR 17 32A 44	TEUSAQUILLO	13	Anden
13AN00789-11	24/09/2024	30/09/2024	KR 17 32A 44	TEUSAQUILLO	13	Anden
13AN00789-2	24/09/2024	30/09/2024	KR 16 32 93	TEUSAQUILLO	13	Anden
13AN00789-3	24/09/2024	30/09/2024	KR 16 32 93	TEUSAQUILLO	13	Anden
13AN00789-4	24/09/2024	30/09/2024	CL 33 16 67	TEUSAQUILLO	13	Anden
13AN00789-5	24/09/2024	30/09/2024	KR 17 32A 44	TEUSAQUILLO	13	Anden
13AN00789-6	24/09/2024	30/09/2024	CL 33 16 67	TEUSAQUILLO	13	Anden
13AN00789-7	24/09/2024	30/09/2024	KR 17 32A 44	TEUSAQUILLO	13	Anden
13AN00789-8	24/09/2024	30/09/2024	KR 17 32A 44	TEUSAQUILLO	13	Anden
13AN00789-9	24/09/2024	30/09/2024	KR 17 32A 44	TEUSAQUILLO	13	Anden
13AN00790-1	24/09/2024	30/09/2024	KR 18 32A 08	TEUSAQUILLO	13	Anden
13AN00790-10	24/09/2024	30/09/2024	CL 33 17 27	TEUSAQUILLO	13	Anden
13AN00790-11	24/09/2024	30/09/2024	CL 33 17 27	TEUSAQUILLO	13	Anden
13AN00790-12	24/09/2024	30/09/2024	CL 33 17 51	TEUSAQUILLO	13	Anden
13AN00790-2	24/09/2024	30/09/2024	KR 18 32A 08	TEUSAQUILLO	13	Anden
13AN00790-3	24/09/2024	30/09/2024	KR 18 32A 18	TEUSAQUILLO	13	Anden
13AN00790-4	24/09/2024	30/09/2024	KR 18 32A 46	TEUSAQUILLO	13	Anden
13AN00790-5	24/09/2024	30/09/2024	KR 18 32A 46	TEUSAQUILLO	13	Anden
13AN00790-6	24/09/2024	30/09/2024	KR 17 32A 37	TEUSAQUILLO	13	Anden
13AN00790-7	24/09/2024	30/09/2024	CL 33 17 25	TEUSAQUILLO	13	Anden
13AN00790-8	24/09/2024	30/09/2024	CL 33 17 25	TEUSAQUILLO	13	Anden
13AN00790-9	24/09/2024	30/09/2024	CL 33 17 25	TEUSAQUILLO	13	Anden
13AN00791-1	24/09/2024	30/09/2024	KR 18 32A 09	TEUSAQUILLO	13	Anden
13AN00791-10	24/09/2024	30/09/2024	CL 33 18 09	TEUSAQUILLO	13	Anden
13AN00791-11	24/09/2024	30/09/2024	CL 33 18 09	TEUSAQUILLO	13	Anden
13AN00791-12	24/09/2024	30/09/2024	AK 19 32A 54	TEUSAQUILLO	13	Anden
13AN00791-13	24/09/2024	30/09/2024	CL 33 18 25	TEUSAQUILLO	13	Anden
13AN00791-14	24/09/2024	30/09/2024	CL 33 18 25	TEUSAQUILLO	13	Anden
13AN00791-15	24/09/2024	30/09/2024	CL 33 18 09	TEUSAQUILLO	13	Anden
13AN00791-16	24/09/2024	30/09/2024	CL 33 18 25	TEUSAQUILLO	13	Anden
13AN00791-17	24/09/2024	30/09/2024	AK 19 32A 62	TEUSAQUILLO	13	Anden
13AN00791-18	24/09/2024	30/09/2024	AK 19 32A 62	TEUSAQUILLO	13	Anden
13AN00791-19	24/09/2024	30/09/2024	AK 19 32A 62	TEUSAQUILLO	13	Anden
13AN00791-2	24/09/2024	30/09/2024	KR 18 32A 09	TEUSAQUILLO	13	Anden
13AN00791-3	24/09/2024	30/09/2024	KR 18 32A 09	TEUSAQUILLO	13	Anden
13AN00791-4	24/09/2024	30/09/2024	CL 32A 18 38	TEUSAQUILLO	13	Anden
13AN00791-5	24/09/2024	30/09/2024	KR 18 32A 09	TEUSAQUILLO	13	Anden
13AN00791-6	24/09/2024	30/09/2024	AK 19 32A 08	TEUSAQUILLO	13	Anden
13AN00791-7	24/09/2024	30/09/2024	KR 18 32A 31	TEUSAQUILLO	13	Anden
13AN00791-8	24/09/2024	30/09/2024	KR 18 32A 31	TEUSAQUILLO	13	Anden
13AN00791-9	24/09/2024	30/09/2024	AK 19 32A 32	TEUSAQUILLO	13	Anden
13AN00792-1	24/09/2024	30/09/2024	AC 32 18 32	TEUSAQUILLO	13	Anden
13AN00792-10	24/09/2024	30/09/2024	CL 32A 18 17	TEUSAQUILLO	13	Anden
13AN00792-6	24/09/2024	30/09/2024	KR 18 32 87	TEUSAQUILLO	13	Anden
13AN00792-7	24/09/2024	30/09/2024	KR 18 32 87	TEUSAQUILLO	13	Anden
13AN00792-8	24/09/2024	30/09/2024	CL 32A 18 17	TEUSAQUILLO	13	Anden
13AN00792-9	24/09/2024	30/09/2024	KR 18 32 87	TEUSAQUILLO	13	Anden
13AN00793-1	24/09/2024	30/09/2024	AK 19 32A 09	TEUSAQUILLO	13	Anden
13AN00793-10	24/09/2024	30/09/2024	KR 20 32A 14	TEUSAQUILLO	13	Anden
13AN00793-11	24/09/2024	30/09/2024	KR 20 32A 14	TEUSAQUILLO	13	Anden
13AN00793-12	24/09/2024	30/09/2024	AK 19 32A 39	TEUSAQUILLO	13	Anden
13AN00793-13	24/09/2024	30/09/2024	KR 20 32A 48	TEUSAQUILLO	13	Anden
13AN00793-14	24/09/2024	30/09/2024	CL 33 19 15	TEUSAQUILLO	13	Anden
13AN00793-15	24/09/2024	30/09/2024	KR 20 32A 48	TEUSAQUILLO	13	Anden
13AN00793-16	24/09/2024	30/09/2024	CL 33 19 15	TEUSAQUILLO	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00793-17	24/09/2024	30/09/2024	CL 33 19 15	TEUSAQUILLO	13	Anden
13AN00793-18	24/09/2024	30/09/2024	CL 33 19 59	TEUSAQUILLO	13	Anden
13AN00793-19	24/09/2024	30/09/2024	CL 33 19 45	TEUSAQUILLO	13	Anden
13AN00793-2	24/09/2024	30/09/2024	CL 32A 19 24	TEUSAQUILLO	13	Anden
13AN00793-20	24/09/2024	30/09/2024	CL 33 19 49	TEUSAQUILLO	13	Anden
13AN00793-21	24/09/2024	30/09/2024	CL 33 19 59	TEUSAQUILLO	13	Anden
13AN00793-3	24/09/2024	30/09/2024	CL 32A 19 24	TEUSAQUILLO	13	Anden
13AN00793-4	24/09/2024	30/09/2024	CL 32A 19 24	TEUSAQUILLO	13	Anden
13AN00793-5	24/09/2024	30/09/2024	CL 32A 19 48	TEUSAQUILLO	13	Anden
13AN00793-6	24/09/2024	30/09/2024	CL 32A 19 48	TEUSAQUILLO	13	Anden
13AN00793-7	24/09/2024	30/09/2024	CL 32A 19 48	TEUSAQUILLO	13	Anden
13AN00793-8	24/09/2024	30/09/2024	CL 32A 19 48	TEUSAQUILLO	13	Anden
13AN00793-9	24/09/2024	30/09/2024	CL 32A 19 48	TEUSAQUILLO	13	Anden
13AN00794-1	24/09/2024	30/09/2024	KR 20 32A 17	TEUSAQUILLO	13	Anden
13AN00794-10	24/09/2024	30/09/2024	KR 20 32A 81	TEUSAQUILLO	13	Anden
13AN00794-11	24/09/2024	30/09/2024	KR 20 32A 81	TEUSAQUILLO	13	Anden
13AN00794-12	24/09/2024	30/09/2024	CL 33 20 41	TEUSAQUILLO	13	Anden
13AN00794-13	24/09/2024	30/09/2024	CL 33 20 43	TEUSAQUILLO	13	Anden
13AN00794-14	24/09/2024	30/09/2024	CL 33 20 43	TEUSAQUILLO	13	Anden
13AN00794-15	24/09/2024	30/09/2024	CL 33 20 41	TEUSAQUILLO	13	Anden
13AN00794-16	24/09/2024	30/09/2024	CL 33 20 43	TEUSAQUILLO	13	Anden
13AN00794-17	24/09/2024	30/09/2024	AC 28 20A 56	TEUSAQUILLO	13	Anden
13AN00794-2	24/09/2024	30/09/2024	KR 20 32A 17	TEUSAQUILLO	13	Anden
13AN00794-3	24/09/2024	30/09/2024	KR 20 32A 17	TEUSAQUILLO	13	Anden
13AN00794-4	24/09/2024	30/09/2024	KR 20 32A 17	TEUSAQUILLO	13	Anden
13AN00794-5	24/09/2024	30/09/2024	KR 20 32A 29	TEUSAQUILLO	13	Anden
13AN00794-6	24/09/2024	30/09/2024	KR 20 32A 61	TEUSAQUILLO	13	Anden
13AN00794-7	24/09/2024	30/09/2024	KR 20 32A 81	TEUSAQUILLO	13	Anden
13AN00794-8	24/09/2024	30/09/2024	KR 20 32A 81	TEUSAQUILLO	13	Anden
13AN00794-9	24/09/2024	30/09/2024	KR 20 32A 81	TEUSAQUILLO	13	Anden
13AN00795-1	24/09/2024	30/09/2024	CL 32A 19 23	TEUSAQUILLO	13	Anden
13AN00795-2	24/09/2024	30/09/2024	CL 32A 19 59	TEUSAQUILLO	13	Anden
13AN00795-3	24/09/2024	30/09/2024	CL 32A 19 59	TEUSAQUILLO	13	Anden
13AN00795-4	24/09/2024	30/09/2024	CL 32A 19 49	TEUSAQUILLO	13	Anden
13AN00795-5	24/09/2024	30/09/2024	CL 32A 19 59	TEUSAQUILLO	13	Anden
13AN00796-1	24/09/2024	30/09/2024	KR 16 28B 22	ARMENIA	13	Anden
13AN00796-2	24/09/2024	30/09/2024	KR 16 28B 38	ARMENIA	13	Anden
13AN00796-3	24/09/2024	30/09/2024	KR 16 28B 52	ARMENIA	13	Anden
13AN00796-4	24/09/2024	30/09/2024	KR 16 28B 62	ARMENIA	13	Anden
13AN00796-5	24/09/2024	30/09/2024	CL 30 15 17	ARMENIA	13	Anden
13AN00797-2	24/09/2024	30/09/2024	KR 15 28A 00	ARMENIA	13	Anden
13AN00797-4	24/09/2024	30/09/2024	CL 28B 15 29	ARMENIA	13	Anden
13AN00797-5	24/09/2024	30/09/2024	CL 28B 15 29	ARMENIA	13	Anden
13AN00798-1	24/09/2024	30/09/2024	CL 28B 16 21	ARMENIA	13	Anden
13AN00798-2	24/09/2024	30/09/2024	CL 28B 16 21	ARMENIA	13	Anden
13AN00798-3	24/09/2024	30/09/2024	CL 28B 16 21	ARMENIA	13	Anden
13AN00798-4	24/09/2024	30/09/2024	CL 28B 16 21	ARMENIA	13	Anden
13AN00798-5	24/09/2024	30/09/2024	CL 28B 16 21	ARMENIA	13	Anden
13AN00799-1	24/09/2024	30/09/2024	AK 14 26 17	ARMENIA	13	Anden
13AN00800-1	24/09/2024	30/09/2024	KR 15 28A 00	ARMENIA	13	Anden
13AN00800-2	24/09/2024	30/09/2024	KR 15 28A 00	ARMENIA	13	Anden
13AN00800-3	24/09/2024	30/09/2024	CL 28A 16 11	ARMENIA	13	Anden
13AN00800-4	24/09/2024	30/09/2024	KR 15 28A 00	ARMENIA	13	Anden
13AN00800-5	24/09/2024	30/09/2024	CL 28A 16 41	ARMENIA	13	Anden
13AN00800-6	24/09/2024	30/09/2024	CL 28A 16 71	ARMENIA	13	Anden
13AN00800-7	24/09/2024	30/09/2024	KR 15 28A 00	ARMENIA	13	Anden
13AN00800-8	24/09/2024	30/09/2024	CL 28A 16A 11	ARMENIA	13	Anden
13AN00800-9	24/09/2024	30/09/2024	KR 15 28A 00	ARMENIA	13	Anden
13AN00801-1	24/09/2024	30/09/2024	KR 16 28B 07	ARMENIA	13	Anden
13AN00801-10	24/09/2024	30/09/2024	KR 16A 29 38	ARMENIA	13	Anden
13AN00801-11	24/09/2024	30/09/2024	KR 16A 29 38	ARMENIA	13	Anden
13AN00801-2	24/09/2024	30/09/2024	KR 16 28B 31	ARMENIA	13	Anden
13AN00801-3	24/09/2024	30/09/2024	KR 16 28B 31	ARMENIA	13	Anden
13AN00801-4	24/09/2024	30/09/2024	KR 16A 28B 36	ARMENIA	13	Anden
13AN00801-5	24/09/2024	30/09/2024	KR 16A 28B 50	ARMENIA	13	Anden
13AN00801-6	24/09/2024	30/09/2024	KR 16A 28B 58	ARMENIA	13	Anden
13AN00801-7	24/09/2024	30/09/2024	KR 16A 28B 72	ARMENIA	13	Anden
13AN00801-8	24/09/2024	30/09/2024	KR 16A 29 04	ARMENIA	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00801-9	24/09/2024	30/09/2024	KR 16A 29 18	ARMENIA	13	Anden
13AN00802-1	24/09/2024	30/09/2024	KR 16A 29 99	ARMENIA	13	Anden
13AN00802-10	24/09/2024	30/09/2024	CL 29 16A 58	ARMENIA	13	Anden
13AN00802-11	24/09/2024	30/09/2024	CL 30 16A 25	ARMENIA	13	Anden
13AN00802-12	24/09/2024	30/09/2024	CL 30 16A 35	ARMENIA	13	Anden
13AN00802-13	24/09/2024	30/09/2024	CL 30 16A 51	ARMENIA	13	Anden
13AN00802-14	24/09/2024	30/09/2024	CL 30 16A 63	ARMENIA	13	Anden
13AN00802-15	24/09/2024	30/09/2024	CL 30 16A 63	ARMENIA	13	Anden
13AN00802-2	24/09/2024	30/09/2024	KR 16A 29 99	ARMENIA	13	Anden
13AN00802-3	24/09/2024	30/09/2024	KR 16A 29 99	ARMENIA	13	Anden
13AN00802-4	24/09/2024	30/09/2024	CL 28A 16 98	ARMENIA	13	Anden
13AN00802-5	24/09/2024	30/09/2024	KR 16A 29 99	ARMENIA	13	Anden
13AN00802-6	24/09/2024	30/09/2024	CL 28A 16 98	ARMENIA	13	Anden
13AN00802-7	24/09/2024	30/09/2024	KR 16A 29 99	ARMENIA	13	Anden
13AN00802-8	24/09/2024	30/09/2024	CL 29 16A 58	ARMENIA	13	Anden
13AN00802-9	24/09/2024	30/09/2024	CL 30 16A 07	ARMENIA	13	Anden
13AN00803-1	24/09/2024	30/09/2024	KR 16A 28A	ARMENIA	13	Anden
13AN00803-2	24/09/2024	30/09/2024	CL 28A 16 98	ARMENIA	13	Anden
13AN00803-3	24/09/2024	30/09/2024	KR 16A 29 99	ARMENIA	13	Anden
13AN00803-4	24/09/2024	30/09/2024	KR 16A 29 99	ARMENIA	13	Anden
13AN00803-5	24/09/2024	30/09/2024	KR 16A 29 99	ARMENIA	13	Anden
13AN00803-6	24/09/2024	30/09/2024	KR 17 28A 00	ARMENIA	13	Anden
13AN00803-7	24/09/2024	30/09/2024	KR 16A 29 99	ARMENIA	13	Anden
13AN00804-1	24/09/2024	30/09/2024	KR 17 29 07	ARMENIA	13	Anden
13AN00804-10	24/09/2024	30/09/2024	KR 17 29 33	ARMENIA	13	Anden
13AN00804-11	24/09/2024	30/09/2024	CL 30 17 57	ARMENIA	13	Anden
13AN00804-12	24/09/2024	30/09/2024	CL 30 17 57	ARMENIA	13	Anden
13AN00804-13	24/09/2024	30/09/2024	CL 30 17 57	ARMENIA	13	Anden
13AN00804-2	24/09/2024	30/09/2024	KR 17 28A 00	ARMENIA	13	Anden
13AN00804-3	24/09/2024	30/09/2024	KR 17 29 01	ARMENIA	13	Anden
13AN00804-4	24/09/2024	30/09/2024	KR 17 28A 00	ARMENIA	13	Anden
13AN00804-5	24/09/2024	30/09/2024	KR 17 29 01	ARMENIA	13	Anden
13AN00804-6	24/09/2024	30/09/2024	KR 17 28A 00	ARMENIA	13	Anden
13AN00804-7	24/09/2024	30/09/2024	KR 17 29 33	ARMENIA	13	Anden
13AN00804-8	24/09/2024	30/09/2024	KR 17 29 33	ARMENIA	13	Anden
13AN00804-9	24/09/2024	30/09/2024	KR 17 29 33	ARMENIA	13	Anden
13AN00805-1	24/09/2024	30/09/2024	KR 25 27A 34	ESTRELLA	13	Anden
13AN00805-2	24/09/2024	30/09/2024	KR 25 27A 34	ESTRELLA	13	Anden
13AN00805-3	24/09/2024	30/09/2024	KR 25 27A 34	ESTRELLA	13	Anden
13AN00805-4	24/09/2024	30/09/2024	KR 25 27A 34	ESTRELLA	13	Anden
13AN00806-1	24/09/2024	30/09/2024	KR 25 27A 41	ESTRELLA	13	Anden
13AN00806-2	24/09/2024	30/09/2024	CL 27A 25 74	ESTRELLA	13	Anden
13AN00807-1	24/09/2024	30/09/2024	CL 27 27 32	ESTRELLA	13	Anden
13AN00807-2	24/09/2024	30/09/2024	KR 27 27 43	ESTRELLA	13	Anden
13AN00807-3	24/09/2024	30/09/2024	AC 34 28A 99	ESTRELLA	13	Anden
13AN00807-4	24/09/2024	30/09/2024	AC 34 28A 99	ESTRELLA	13	Anden
13AN00808-1	24/09/2024	30/09/2024	DG 45D 20 08	PALERMO	13	Anden
13AN00808-10	24/09/2024	30/09/2024	DG 46 20 39	PALERMO	13	Anden
13AN00808-11	24/09/2024	30/09/2024	DG 46 20 39	PALERMO	13	Anden
13AN00808-12	24/09/2024	30/09/2024	DG 46 20 47	PALERMO	13	Anden
13AN00808-13	24/09/2024	30/09/2024	DG 46 20 47	PALERMO	13	Anden
13AN00808-14	24/09/2024	30/09/2024	DG 46 20 63	PALERMO	13	Anden
13AN00808-15	24/09/2024	30/09/2024	DG 46 20 49	PALERMO	13	Anden
13AN00808-16	24/09/2024	30/09/2024	DG 46 20 77	PALERMO	13	Anden
13AN00808-17	24/09/2024	30/09/2024	DG 46 20 77	PALERMO	13	Anden
13AN00808-18	24/09/2024	30/09/2024	DG 46 20 79	PALERMO	13	Anden
13AN00808-19	24/09/2024	30/09/2024	DG 46 20 89	PALERMO	13	Anden
13AN00808-2	24/09/2024	30/09/2024	TV 20 45D 41	PALERMO	13	Anden
13AN00808-20	24/09/2024	30/09/2024	DG 46 20 79	PALERMO	13	Anden
13AN00808-3	24/09/2024	30/09/2024	TV 20 45D 41	PALERMO	13	Anden
13AN00808-4	24/09/2024	30/09/2024	TV 20 45D 41	PALERMO	13	Anden
13AN00808-5	24/09/2024	30/09/2024	DG 46 20 13	PALERMO	13	Anden
13AN00808-6	24/09/2024	30/09/2024	DG 46 20 13	PALERMO	13	Anden
13AN00808-7	24/09/2024	30/09/2024	DG 46 20 13	PALERMO	13	Anden
13AN00808-8	24/09/2024	30/09/2024	DG 46 20 23	PALERMO	13	Anden
13AN00808-9	24/09/2024	30/09/2024	DG 46 20 23	PALERMO	13	Anden
13AN00809-1	24/09/2024	30/09/2024	AK 30 48 30	BELALCAZAR	13	Anden
13AN00809-2	24/09/2024	30/09/2024	AK 30 48 30	BELALCAZAR	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13AN00810-1	2/09/2024	9/09/2024	AC 53 47 10	NICOLAS DE FEDERMAN	13	Anden
13AN00810-2	2/09/2024	9/09/2024	AK 50 56B 00	NICOLAS DE FEDERMAN	13	Anden
13AN00811-1	2/09/2024	9/09/2024	AK 50 56B 00	PAULO VI	13	Anden
13AN00812-1	2/09/2024	9/09/2024	AK 50 56B 00	PAULO VI	13	Anden
13AN00813-1	2/09/2024	9/09/2024	KR 54 57B 08	PABLO VI NORTE	13	Anden
13AN00814-1	2/09/2024	9/09/2024	KR 54A 58 42	PAULO VI	13	Anden
13AN00815-1	2/09/2024	9/09/2024	CL 56A 50 61	PAULO VI	13	Anden
13AN00816-1	24/09/2024	30/09/2024	CL 53B 28A 10	CAMPIN	13	Anden
13AN00817-1	24/09/2024	30/09/2024	CL 53B 28A 10	CAMPIN	13	Anden
13AN00818-1	24/09/2024	30/09/2024	CL 53B 28A 10	CAMPIN	13	Anden
13AN00819-1	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-10	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-11	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-12	17/09/2024	23/09/2024	AC 26 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-13	17/09/2024	23/09/2024	AC 26 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-14	17/09/2024	23/09/2024	AC 26 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-2	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-3	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-4	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-5	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-6	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-7	17/09/2024	23/09/2024	AC 26 54 99	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-8	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00819-9	17/09/2024	23/09/2024	CL 24A 53 94	CIUDAD SALITRE NOR-ORIENTAL	13	Anden
13AN00820-1	2/09/2024	9/09/2024	AK 60 44B 21	EL SALITRE	13	Anden
13AN00820-2	2/09/2024	9/09/2024	AC 26 66 99	EL SALITRE	13	Anden
13AN00821-1	2/09/2024	9/09/2024	CL 45 67A 40	EL SALITRE	13	Anden
13AN00821-10	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-11	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-12	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-13	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-14	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-15	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-16	2/09/2024	9/09/2024	KR 67A 45 51	EL SALITRE	13	Anden
13AN00821-17	2/09/2024	9/09/2024	KR 67B 46 28	EL SALITRE	13	Anden
13AN00821-18	2/09/2024	9/09/2024	KR 67B 45 64	EL SALITRE	13	Anden
13AN00821-19	2/09/2024	9/09/2024	KR 67B 45 80	EL SALITRE	13	Anden
13AN00821-2	2/09/2024	9/09/2024	KR 67A 45 07	EL SALITRE	13	Anden
13AN00821-20	2/09/2024	9/09/2024	CL 46 - KR 67A	EL SALITRE	13	Anden
13AN00821-3	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-4	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-5	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-6	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-7	2/09/2024	9/09/2024	CL 45 67A 40	EL SALITRE	13	Anden
13AN00821-8	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13AN00821-9	2/09/2024	9/09/2024	KR 67A 45 29	EL SALITRE	13	Anden
13LF00001	17/09/2024	23/09/2024	KR 66 26 00	CIUDAD SALITRE NOR-ORIENTAL	13	Ferrocarril
13LF00002	17/09/2024	23/09/2024	KR 44B 22 23	ORTEZAL	13	Ferrocarril
13OR00001	17/09/2024	23/09/2024	AC 26 45 81	QUINTA PAREDES	13	Orejas
13OR00002	24/09/2024	30/09/2024	AC 26 29A 75	FLORIDA	13	Orejas
13OR00003	2/09/2024	9/09/2024	AK 50 26 10	CENTRO ADMINISTRATIVO OCC.	13	Orejas
13OR00004	2/09/2024	9/09/2024	AK 50 26 51	CENTRO ADMINISTRATIVO OCC.	13	Orejas
13OR00005	17/09/2024	23/09/2024	AC 26 50 01	QUINTA PAREDES	13	Orejas
13OR00006	17/09/2024	23/09/2024	AC 26 50 01	CIUDAD SALITRE NOR-ORIENTAL	13	Orejas
13OR00008	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Orejas
13OR00009	17/09/2024	23/09/2024	KR 31 25C 98	GRAN AMERICA	13	Orejas
13OR00010	24/09/2024	30/09/2024	AC 63 28A 11	CAMPIN	13	Orejas
13PQ00001	2/09/2024	9/09/2024	CL 60 35 02	CAMPIN OCCIDENTAL	13	Parque
13PQ00002	2/09/2024	9/09/2024	KR 36A 60 18	NICOLAS DE FEDERMAN	13	Parque
13PQ00003	2/09/2024	9/09/2024	KR 53 59 98	NICOLAS DE FEDERMAN	13	Parque
13PQ00004	2/09/2024	9/09/2024	CL 58 35 26	CAMPIN OCCIDENTAL	13	Parque
13PQ00005	2/09/2024	9/09/2024	CL 53A BIS 35 43	NICOLAS DE FEDERMAN	13	Parque
13PQ00006	10/09/2024	16/09/2024	AK 60 57 60	PABLO VI NORTE	13	Parque
13PQ00007	2/09/2024	9/09/2024	KR 36A 57 36	NICOLAS DE FEDERMAN	13	Parque
13PQ00008	2/09/2024	9/09/2024	AC 53 55 01	LA ESMERALDA	13	Parque
13PQ00009	2/09/2024	9/09/2024	KR 36A 57B 40	NICOLAS DE FEDERMAN	13	Parque
13PQ00010	2/09/2024	9/09/2024	KR 36A 57B 10	NICOLAS DE FEDERMAN	13	Parque
13PQ00011	2/09/2024	9/09/2024	KR 35 57 15	CAMPIN OCCIDENTAL	13	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13PQ00012	2/09/2024	9/09/2024	KR 35A 56 98	CAMPIN OCCIDENTAL	13	Parque
13PQ00013	2/09/2024	9/09/2024	KR 36A 57B 10	NICOLAS DE FEDERMAN	13	Parque
13PQ00014	2/09/2024	9/09/2024	AK 50 45 98	NICOLAS DE FEDERMAN	13	Parque
13PQ00015	2/09/2024	9/09/2024	CL 57B 50 02	NICOLAS DE FEDERMAN	13	Parque
13PQ00016	2/09/2024	9/09/2024	KR 52 58 12	NICOLAS DE FEDERMAN	13	Parque
13PQ00017	2/09/2024	9/09/2024	KR 57A 57B 80	PAULO VI	13	Parque
13PQ00018	17/09/2024	23/09/2024	KR 47 22 66	ORTEZAL	13	Parque
13PQ00019	2/09/2024	9/09/2024	CL 60 57A 20	PABLO VI NORTE	13	Parque
13PQ00020	2/09/2024	9/09/2024	CL 55 35 02	CAMPIN OCCIDENTAL	13	Parque
13PQ00021	2/09/2024	9/09/2024	AC 53 36A 81	NICOLAS DE FEDERMAN	13	Parque
13PQ00023	2/09/2024	9/09/2024	CL 44D 45 85	RAFAEL NUNEZ	13	Parque
13PQ00024	2/09/2024	9/09/2024	CL 45 45 85	RAFAEL NUNEZ	13	Parque
13PQ00025	2/09/2024	9/09/2024	AC 53 45 00	RAFAEL NUNEZ	13	Parque
13PQ00026	2/09/2024	9/09/2024	AK 50 45 98	RAFAEL NUNEZ	13	Parque
13PQ00027	2/09/2024	9/09/2024	CL 44 52 44	LA ESMERALDA	13	Parque
13PQ00028	2/09/2024	9/09/2024	CL 44 58 54	LA ESMERALDA	13	Parque
13PQ00029	2/09/2024	9/09/2024	CL 44 59 76	LA ESMERALDA	13	Parque
13PQ00030	2/09/2024	9/09/2024	KR 59A 44A 41	LA ESMERALDA	13	Parque
13PQ00031	2/09/2024	9/09/2024	CL 46 59 98	LA ESMERALDA	13	Parque
13PQ00032	2/09/2024	9/09/2024	CL 46 59 98	LA ESMERALDA	13	Parque
13PQ00033	2/09/2024	9/09/2024	AC 53 58 51	LA ESMERALDA	13	Parque
13PQ00034	2/09/2024	9/09/2024	KR 57A 44 02	LA ESMERALDA	13	Parque
13PQ00035	2/09/2024	9/09/2024	CL 44C 57 50	LA ESMERALDA	13	Parque
13PQ00036	2/09/2024	9/09/2024	CL 45 54 21	LA ESMERALDA	13	Parque
13PQ00038	2/09/2024	9/09/2024	CL 44B 58 74	LA ESMERALDA	13	Parque
13PQ00039	2/09/2024	9/09/2024	CL 44B 58 16	LA ESMERALDA	13	Parque
13PQ00040	2/09/2024	9/09/2024	CL 44C 57 50	LA ESMERALDA	13	Parque
13PQ00041	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Parque
13PQ00042	2/09/2024	9/09/2024	KR 66B 45 51	EL SALITRE	13	Parque
13PQ00043	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Parque
13PQ00044	17/09/2024	23/09/2024	AC 22 56 02	CIUDAD SALITRE SUR-ORIENTAL	13	Parque
13PQ00045	17/09/2024	23/09/2024	AK 50 22 41	CIUDAD SALITRE SUR-ORIENTAL	13	Parque
13PQ00046	17/09/2024	23/09/2024	KR 66 22B 04	CIUDAD SALITRE SUR-ORIENTAL	13	Parque
13PQ00047	17/09/2024	23/09/2024	CL 24A 56 35	CIUDAD SALITRE NOR-ORIENTAL	13	Parque
13PQ00048	17/09/2024	23/09/2024	CL 22A 65 91	CIUDAD SALITRE SUR-ORIENTAL	13	Parque
13PQ00049	17/09/2024	23/09/2024	KR 63 22 05	CIUDAD SALITRE SUR-ORIENTAL	13	Parque
13PQ00050	17/09/2024	23/09/2024	AC 22 52 52	CIUDAD SALITRE SUR-ORIENTAL	13	Parque
13PQ00051	17/09/2024	23/09/2024	KR 48 22 95	ORTEZAL	13	Parque
13PQ00052	17/09/2024	23/09/2024	KR 48 22 67	ORTEZAL	13	Parque
13PQ00053	17/09/2024	23/09/2024	KR 44C 22B 07	ORTEZAL	13	Parque
13PQ00054	17/09/2024	23/09/2024	CL 22A 44A 37	ORTEZAL	13	Parque
13PQ00055	17/09/2024	23/09/2024	KR 43B 22A 03	ORTEZAL	13	Parque
13PQ00057	17/09/2024	23/09/2024	KR 44 24A 80	QUINTA PAREDES	13	Parque
13PQ00058	17/09/2024	23/09/2024	CL 24B 42 20	QUINTA PAREDES	13	Parque
13PQ00059	17/09/2024	23/09/2024	KR 37 25C 41	EL RECUERDO	13	Parque
13PQ00060	17/09/2024	23/09/2024	KR 33A 30 09	ACEVEDO TEJADA	13	Parque
13PQ00061	17/09/2024	23/09/2024	KR 32A 28 51	ACEVEDO TEJADA	13	Parque
13PQ00062	24/09/2024	30/09/2024	CL 53B 28A 10	CAMPIN	13	Parque
13PQ00063	24/09/2024	30/09/2024	CL 53B 28A 10	CAMPIN	13	Parque
13PQ00064	24/09/2024	30/09/2024	CL 53B 28A 10	GALERIAS	13	Parque
13PQ00065	24/09/2024	30/09/2024	KR 26 61D 75	CAMPIN	13	Parque
13PQ00066	24/09/2024	30/09/2024	CL 36 28B 17	LAS AMERICAS	13	Parque
13PQ00067	24/09/2024	30/09/2024	AC 26 29 00	LAS AMERICAS	13	Parque
13PQ00068	24/09/2024	30/09/2024	AK 24 61F 22	SAN LUIS	13	Parque
13PQ00069	24/09/2024	30/09/2024	CL 60 18 50	SAN LUIS	13	Parque
13PQ00070	24/09/2024	30/09/2024	CL 53A 22 70	GALERIAS	13	Parque
13PQ00071	24/09/2024	30/09/2024	CL 51 21 13	ALFONSO LOPEZ	13	Parque
13PQ00072	24/09/2024	30/09/2024	KR 27 45A 25	BELALCAZAR	13	Parque
13PQ00073	24/09/2024	30/09/2024	TV 27 53B 55	GALERIAS	13	Parque
13PQ00074	24/09/2024	30/09/2024	KR 19 53B 36	BANCO CENTRAL	13	Parque
13PQ00075	24/09/2024	30/09/2024	AC 53 26 01	GALERIAS	13	Parque
13PQ00076	24/09/2024	30/09/2024	AC 53 21 99	GALERIAS	13	Parque
13PQ00079	24/09/2024	30/09/2024	DG 61B 24A 50	SAN LUIS	13	Parque
13PQ00080	24/09/2024	30/09/2024	TV 16A 46 55	PALERMO	13	Parque
13PQ00081	24/09/2024	30/09/2024	TV 16A 45F 51	PALERMO	13	Parque
13PQ00082	24/09/2024	30/09/2024	CL 48 27 26	BELALCAZAR	13	Parque
13PQ00083	24/09/2024	30/09/2024	KR 28 47A 69	BELALCAZAR	13	Parque
13PQ00084	24/09/2024	30/09/2024	AK 30 46 68	BELALCAZAR	13	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13PQ00085	24/09/2024	30/09/2024	KR 28 46 32	BELALCAZAR	13	Parque
13PQ00086	24/09/2024	30/09/2024	KR 28 45A 27	BELALCAZAR	13	Parque
13PQ00087	24/09/2024	30/09/2024	KR 28 45 06	BELALCAZAR	13	Parque
13PQ00088	24/09/2024	30/09/2024	AK 28 40 00	LA SOLEDAD	13	Parque
13PQ00089	24/09/2024	30/09/2024	TV 28B 39 35	LAS AMERICAS	13	Parque
13PQ00090	24/09/2024	30/09/2024	AK 14 41 83	SANTA TERESITA	13	Parque
13PQ00091	24/09/2024	30/09/2024	KR 17 38 27	LA MAGDALENA	13	Parque
13PQ00092	24/09/2024	30/09/2024	KR 15BIS 39A 08	LA MAGDALENA	13	Parque
13PQ00093	24/09/2024	30/09/2024	KR 17 34 50	TEUSAQUILLO	13	Parque
13PQ00094	24/09/2024	30/09/2024	CL 33 15 28	TEUSAQUILLO	13	Parque
13PQ00095	24/09/2024	30/09/2024	KR 15 30 55	ARMENIA	13	Parque
13PQ00096	24/09/2024	30/09/2024	CL 28B 16 21	ARMENIA	13	Parque
13PQ00097	17/09/2024	23/09/2024	CL 22A 60 20	CIUDAD SALITRE SUR-ORIENTAL	13	Parque
13PQ00102	2/09/2024	9/09/2024	AC 26 66A 30	EL SALITRE	13	Parque
13PQ00103	2/09/2024	9/09/2024	KR 57A 57B 65	PAULO VI	13	Parque
13PQ00104	24/09/2024	30/09/2024	CL 53B 28A 10	CAMPIN	13	Parque
13PQ00105	2/09/2024	9/09/2024	CL 46 - KR 67A	EL SALITRE	13	Parque
13PQ00106	17/09/2024	23/09/2024	KR 32A 25 07	GRAN AMERICA	13	Parque
13PQ00107	17/09/2024	23/09/2024	KR 32A 25B 27	GRAN AMERICA	13	Parque
13PQ00108	17/09/2024	23/09/2024	KR 32A 25B 41	GRAN AMERICA	13	Parque
13SV00001	2/09/2024	9/09/2024	KR 45 CL 57B	NICOLAS DE FEDERMAN	13	Separador Vial
13SV00002	2/09/2024	9/09/2024	CL 44C 45 00	RAFAEL NUNEZ	13	Separador Vial
13SV00003	2/09/2024	9/09/2024	KR 36A 58A 24	NICOLAS DE FEDERMAN	13	Separador Vial
13SV00004	2/09/2024	9/09/2024	CL 59 50 01	NICOLAS DE FEDERMAN	13	Separador Vial
13SV00005	2/09/2024	9/09/2024	KR 36A 57A 14	NICOLAS DE FEDERMAN	13	Separador Vial
13SV00006	2/09/2024	9/09/2024	KR 35A 57 97	CAMPIN OCCIDENTAL	13	Separador Vial
13SV00007	2/09/2024	9/09/2024	CL 56A 50 04	NICOLAS DE FEDERMAN	13	Separador Vial
13SV00008	2/09/2024	9/09/2024	CL 56A 50 15	PAULO VI	13	Separador Vial
13SV00009	2/09/2024	9/09/2024	AK 30 51 99	CIUDAD UNIVERSITARIA	13	Separador Vial
13SV00010	2/09/2024	9/09/2024	CL 44 59 58	LA ESMERALDA	13	Separador Vial
13SV00011	2/09/2024	9/09/2024	AK 50 45A 53	LA ESMERALDA	13	Separador Vial
13SV00012	2/09/2024	9/09/2024	KR 52 58 06	LA ESMERALDA	13	Separador Vial
13SV00013	2/09/2024	9/09/2024	CL 43 57 14	CENTRO ADMINISTRATIVO OCC.	13	Separador Vial
13SV00014	2/09/2024	9/09/2024	KR 59 26 19	CENTRO ADMINISTRATIVO OCC.	13	Separador Vial
13SV00015	2/09/2024	9/09/2024	AK 50 46 29	LA ESMERALDA	13	Separador Vial
13SV00016	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Separador Vial
13SV00017	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Separador Vial
13SV00018	2/09/2024	9/09/2024	AC 66 68 01	EL SALITRE	13	Separador Vial
13SV00019	17/09/2024	23/09/2024	AC 26 60 99	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial
13SV00020	17/09/2024	23/09/2024	KR 66 24A 98	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial
13SV00021	17/09/2024	23/09/2024	AC 26 50 01	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial
13SV00022	17/09/2024	23/09/2024	AC 26 50 01	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial
13SV00025	17/09/2024	23/09/2024	AK 68 22A 00	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial
13SV00026	17/09/2024	23/09/2024	AK 68 22A 00	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial
13SV00027	17/09/2024	23/09/2024	CL 22B 57 04	CIUDAD SALITRE SUR-ORIENTAL	13	Separador Vial
13SV00028	17/09/2024	23/09/2024	AK 60 24A 60	CIUDAD SALITRE SUR-ORIENTAL	13	Separador Vial
13SV00029	17/09/2024	23/09/2024	AC 24 48 53	ORTEZAL	13	Separador Vial
13SV00030	17/09/2024	23/09/2024	AC 26 50 01	CIUDAD SALITRE SUR-ORIENTAL	13	Separador Vial
13SV00031	17/09/2024	23/09/2024	CL 24A 59 90	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial
13SV00032	17/09/2024	23/09/2024	AK 50 24 02	QUINTA PAREDES	13	Separador Vial
13SV00033	17/09/2024	23/09/2024	AK 40 24A 65	QUINTA PAREDES	13	Separador Vial
13SV00034	17/09/2024	23/09/2024	AC 26 36 55	EL RECUERDO	13	Separador Vial
13SV00035	17/09/2024	23/09/2024	CL 25 - AK 40	EL RECUERDO	13	Separador Vial
13SV00036	17/09/2024	23/09/2024	AC 24 38 71	CENTRO NARINO	13	Separador Vial
13SV00037	17/09/2024	23/09/2024	KR 33 23 10	CENTRO NARINO	13	Separador Vial
13SV00038	17/09/2024	23/09/2024	KR 32A 28 51	EL RECUERDO	13	Separador Vial
13SV00039	24/09/2024	30/09/2024	AK 30 48 85	CIUDAD UNIVERSITARIA	13	Separador Vial
13SV00040	24/09/2024	30/09/2024	CL 53B 28A 10	CAMPIN	13	Separador Vial
13SV00041	24/09/2024	30/09/2024	CL 57A 34 86	CAMPIN OCCIDENTAL	13	Separador Vial
13SV00042	24/09/2024	30/09/2024	CL 53B 28A 10	CAMPIN	13	Separador Vial
13SV00043	24/09/2024	30/09/2024	AC 26 29 00	ESTRELLA	13	Separador Vial
13SV00045	24/09/2024	30/09/2024	AK 24 45 33	PALERMO	13	Separador Vial
13SV00046	24/09/2024	30/09/2024	AC 63 16A 99	SAN LUIS	13	Separador Vial
13SV00047	24/09/2024	30/09/2024	DG 61B 17 30	SAN LUIS	13	Separador Vial
13SV00048	24/09/2024	30/09/2024	CL 61 16 24	CHAPINERO OCCIDENTAL	13	Separador Vial
13SV00049	24/09/2024	30/09/2024	CL 62 27A 12	CAMPIN	13	Separador Vial
13SV00050	24/09/2024	30/09/2024	TV 25 59 42	SAN LUIS	13	Separador Vial
13SV00051	24/09/2024	30/09/2024	DG 59 23 19	SAN LUIS	13	Separador Vial

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13SV00052	24/09/2024	30/09/2024	TV 22A 61C 18	SAN LUIS	13	Separador Vial
13SV00053	24/09/2024	30/09/2024	CL 59 18 00	SAN LUIS	13	Separador Vial
13SV00054	24/09/2024	30/09/2024	DG 61B 19A 99	SAN LUIS	13	Separador Vial
13SV00055	24/09/2024	30/09/2024	CL 53B 23 00	SAN LUIS	13	Separador Vial
13SV00056	24/09/2024	30/09/2024	KR 18A 53 49	BANCO CENTRAL	13	Separador Vial
13SV00057	24/09/2024	30/09/2024	AC 34 24 00	TEUSAQUILLO	13	Separador Vial
13SV00058	24/09/2024	30/09/2024	CL 53B 28A 10	CAMPIN	13	Separador Vial
13SV00059	24/09/2024	30/09/2024	TV 21 45D 22	PALERMO	13	Separador Vial
13SV00060	24/09/2024	30/09/2024	TV 16A 45F 51	PALERMO	13	Separador Vial
13SV00061	24/09/2024	30/09/2024	AK 30 46 86	BELALCAZAR	13	Separador Vial
13SV00062	24/09/2024	30/09/2024	AK 28 39B 44	LA SOLEDAD	13	Separador Vial
13SV00063	24/09/2024	30/09/2024	CL 41 41 00	LA SOLEDAD	13	Separador Vial
13SV00064	24/09/2024	30/09/2024	KR 25 41	LA SOLEDAD	13	Separador Vial
13SV00065	24/09/2024	30/09/2024	AK 28 41 32	LA SOLEDAD	13	Separador Vial
13SV00066	24/09/2024	30/09/2024	CL 44 19 08	SANTA TERESITA	13	Separador Vial
13SV00067	24/09/2024	30/09/2024	KR 19 45A 05	SANTA TERESITA	13	Separador Vial
13SV00068	24/09/2024	30/09/2024	CL 44 15 28	SANTA TERESITA	13	Separador Vial
13SV00069	24/09/2024	30/09/2024	AK 19 39 02	LA MAGDALENA	13	Separador Vial
13SV00070	24/09/2024	30/09/2024	KR 14 37 15	TEUSAQUILLO	13	Separador Vial
13SV00071	24/09/2024	30/09/2024	AC 34 28 22	LA SOLEDAD	13	Separador Vial
13SV00072	24/09/2024	30/09/2024	AC 26 27A 90	LAS AMERICAS	13	Separador Vial
13SV00073	24/09/2024	30/09/2024	AK 19 29 41	ESTRELLA	13	Separador Vial
13SV00074	24/09/2024	30/09/2024	AC 34 28A 11	ESTRELLA	13	Separador Vial
13SV00075	2/09/2024	9/09/2024	AC 63 45 10	PARQUE DISTRITAL SALITRE	13	Separador Vial
13SV00076	24/09/2024	30/09/2024	AC 53 16 48	QUESADA	13	Separador Vial
13SV00077	2/09/2024	9/09/2024	AK 50 45 98	LA ESMERALDA	13	Separador Vial
13SV00078	2/09/2024	9/09/2024	AC 66 68 01	LA ESMERALDA	13	Separador Vial
13SV00079	24/09/2024	30/09/2024	DG 43BIS 15 44	PALERMO	13	Separador Vial
13SV00080	24/09/2024	30/09/2024	KR 15ABIS 45 01	PALERMO	13	Separador Vial
13SV00081	24/09/2024	30/09/2024	AC 45 15 36	SANTA TERESITA	13	Separador Vial
13SV00082	24/09/2024	30/09/2024	KR 25 43 98	LA SOLEDAD	13	Separador Vial
13SV00083	24/09/2024	30/09/2024	CL 43 19 15	SANTA TERESITA	13	Separador Vial
13SV00084	24/09/2024	30/09/2024	AC 26 57 41	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial
13ZP00001	17/09/2024	23/09/2024	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00002	17/09/2024	23/09/2024	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00003	17/09/2024	23/09/2024	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00004	17/09/2024	23/09/2024	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00005	17/09/2024	23/09/2024	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00006	17/09/2024	23/09/2024	CL 22B 60 01	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00007	17/09/2024	23/09/2024	AK 60 22A 00	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00008	17/09/2024	23/09/2024	CL 22A 54 06	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00009	17/09/2024	23/09/2024	CL 22A 54 06	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00010	17/09/2024	23/09/2024	CL 22B 58 03	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00011	17/09/2024	23/09/2024	CL 22B 58 03	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00012	17/09/2024	23/09/2024	CL 22A 54 06	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00013	17/09/2024	23/09/2024	KR 54 22B 98	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00014	17/09/2024	23/09/2024	KR 51 22A 20	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00015	17/09/2024	23/09/2024	KR 51 22A 20	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00016	17/09/2024	23/09/2024	KR 63 22 02	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00017	24/09/2024	30/09/2024	canal arzobispo entre KR 30 Y KR 14	PALERMO	13	Zona de proteccion
13ZP00018	17/09/2024	23/09/2024	KR 54 22B 98	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
14AN00001-1	24/09/2024	30/09/2024	KR 29C 1 15	SANTA ISABEL SUR	14	Anden
14AN00001-2	24/09/2024	30/09/2024	AK 30 0 02	SANTA ISABEL SUR	14	Anden
14AN00001-4	24/09/2024	30/09/2024	KR 29C 1 45	SANTA ISABEL SUR	14	Anden
14AN00001-5	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00001-6	24/09/2024	30/09/2024	AK 30 1A 00	SANTA ISABEL SUR	14	Anden
14AN00001-7	24/09/2024	30/09/2024	AK 30 0 02	SANTA ISABEL SUR	14	Anden
14AN00001-8	24/09/2024	30/09/2024	AK 30 0 02	SANTA ISABEL SUR	14	Anden
14AN00002-1	24/09/2024	30/09/2024	CL 8 S 29C 04	SANTA ISABEL SUR	14	Anden
14AN00002-2	24/09/2024	30/09/2024	CL 1 29C 05	SANTA ISABEL SUR	14	Anden
14AN00002-3	24/09/2024	30/09/2024	CL 1 29C 23	SANTA ISABEL SUR	14	Anden
14AN00002-4	24/09/2024	30/09/2024	AK 30 0 02	SANTA ISABEL SUR	14	Anden
14AN00002-5	24/09/2024	30/09/2024	CL 1 29C 55	SANTA ISABEL SUR	14	Anden
14AN00002-7	24/09/2024	30/09/2024	CL 1 29C 63	SANTA ISABEL SUR	14	Anden
14AN00002-9	24/09/2024	30/09/2024	CL 1 29C 71	SANTA ISABEL SUR	14	Anden
14AN00003-1	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00003-2	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00003-3	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00003-4	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00003-5	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00003-6	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00004-1	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00004-10	24/09/2024	30/09/2024	KR 27A 0 28	SANTA ISABEL SUR	14	Anden
14AN00004-11	24/09/2024	30/09/2024	KR 27A 1 04	SANTA ISABEL SUR	14	Anden
14AN00004-12	24/09/2024	30/09/2024	KR 27A 1 20	SANTA ISABEL SUR	14	Anden
14AN00004-13	24/09/2024	30/09/2024	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden
14AN00004-14	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00004-15	24/09/2024	30/09/2024	KR 27A 1 46	SANTA ISABEL SUR	14	Anden
14AN00004-16	24/09/2024	30/09/2024	KR 27A 1 52	SANTA ISABEL SUR	14	Anden
14AN00004-17	24/09/2024	30/09/2024	KR 27A 1 60	SANTA ISABEL SUR	14	Anden
14AN00004-18	24/09/2024	30/09/2024	KR 27A 1 00	SANTA ISABEL SUR	14	Anden
14AN00004-2	24/09/2024	30/09/2024	CL 8 S 27 06	SANTA ISABEL SUR	14	Anden
14AN00004-3	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00004-4	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00004-5	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00004-6	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00004-7	24/09/2024	30/09/2024	AK 27 1 59	SANTA ISABEL SUR	14	Anden
14AN00004-8	24/09/2024	30/09/2024	KR 27A 0 20	SANTA ISABEL SUR	14	Anden
14AN00004-9	24/09/2024	30/09/2024	AK 27 1 65	SANTA ISABEL SUR	14	Anden
14AN00005-1	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00005-2	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00005-3	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00005-4	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00005-5	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00006-1	24/09/2024	30/09/2024	CL 8 SUR 27A	SANTA ISABEL SUR	14	Anden
14AN00006-10	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00006-11	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00006-12	24/09/2024	30/09/2024	CL 1B 28 00	SANTA ISABEL SUR	14	Anden
14AN00006-2	24/09/2024	30/09/2024	KR 27A 8 SUR	SANTA ISABEL SUR	14	Anden
14AN00006-3	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00006-4	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00006-5	24/09/2024	30/09/2024	CL 8 S 27A 04	SANTA ISABEL SUR	14	Anden
14AN00006-6	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00006-7	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00006-8	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00007-1	24/09/2024	30/09/2024	KR 28A 3 48	VERAGUAS	14	Anden
14AN00008-1	24/09/2024	30/09/2024	KR 28A 4 02	VERAGUAS	14	Anden
14AN00009-1	24/09/2024	30/09/2024	KR 28A 4 11	VERAGUAS	14	Anden
14AN00010-1	24/09/2024	30/09/2024	KR 28A 4 23	VERAGUAS	14	Anden
14AN00010-2	24/09/2024	30/09/2024	KR 28A 4 31	VERAGUAS	14	Anden
14AN00010-3	24/09/2024	30/09/2024	KR 29 4 50	VERAGUAS	14	Anden
14AN00011-10	24/09/2024	30/09/2024	CL 4A 28A 30	VERAGUAS	14	Anden
14AN00011-11	24/09/2024	30/09/2024	KR 28A 4A 43	VERAGUAS	14	Anden
14AN00011-12	24/09/2024	30/09/2024	CL 5 28A 17	VERAGUAS	14	Anden
14AN00011-13	24/09/2024	30/09/2024	CL 5 28A 17	VERAGUAS	14	Anden
14AN00011-14	24/09/2024	30/09/2024	CL 5 28A 25	VERAGUAS	14	Anden
14AN00011-2	24/09/2024	30/09/2024	KR 28A 4A 05	VERAGUAS	14	Anden
14AN00011-3	24/09/2024	30/09/2024	KR 28A 4A 05	VERAGUAS	14	Anden
14AN00011-4	24/09/2024	30/09/2024	KR 28A 4A 05	VERAGUAS	14	Anden
14AN00011-5	24/09/2024	30/09/2024	CL 4A 28A 12	VERAGUAS	14	Anden
14AN00011-6	24/09/2024	30/09/2024	CL 4A 28A 12	VERAGUAS	14	Anden
14AN00011-7	24/09/2024	30/09/2024	KR 28A 4A 13	VERAGUAS	14	Anden
14AN00011-8	24/09/2024	30/09/2024	CL 4A 28A 30	VERAGUAS	14	Anden
14AN00011-9	24/09/2024	30/09/2024	KR 28A 4A 37	VERAGUAS	14	Anden
14AN00012-1	24/09/2024	30/09/2024	CL 4BIS 29A 04	VERAGUAS	14	Anden
14AN00013-1	24/09/2024	30/09/2024	KR 28 4A 05	VERAGUAS	14	Anden
14AN00014-1	24/09/2024	30/09/2024	CL 5 27A 15	VERAGUAS	14	Anden
14AN00014-2	24/09/2024	30/09/2024	CL 5 27A 19	VERAGUAS	14	Anden
14AN00015-1	24/09/2024	30/09/2024	CL 5A 27 32	VERAGUAS	14	Anden
14AN00015-2	24/09/2024	30/09/2024	CL 5A 27 32	VERAGUAS	14	Anden
14AN00015-3	24/09/2024	30/09/2024	CL 5A 27 52	VERAGUAS	14	Anden
14AN00015-4	24/09/2024	30/09/2024	CL 5A 27 52	VERAGUAS	14	Anden
14AN00015-5	24/09/2024	30/09/2024	CL 5A 27 58	VERAGUAS	14	Anden
14AN00015-6	24/09/2024	30/09/2024	CL 5B 27 11	VERAGUAS	14	Anden
14AN00015-7	24/09/2024	30/09/2024	KR 27B 5A 26	VERAGUAS	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00015-8	24/09/2024	30/09/2024	KR 27B 5A 34	VERAGUAS	14	Anden
14AN00016-1	24/09/2024	30/09/2024	CL 5A 27B 14	VERAGUAS	14	Anden
14AN00016-3	24/09/2024	30/09/2024	CL 5C 27B 07	VERAGUAS	14	Anden
14AN00016-4	24/09/2024	30/09/2024	CL 5C 27B 15	VERAGUAS	14	Anden
14AN00016-5	24/09/2024	30/09/2024	CL 5C 27B 47	VERAGUAS	14	Anden
14AN00017-1	24/09/2024	30/09/2024	KR 27B 5C 09	VERAGUAS	14	Anden
14AN00017-2	24/09/2024	30/09/2024	CL 5C 27B 14	VERAGUAS	14	Anden
14AN00017-3	24/09/2024	30/09/2024	CL 5C 27B 22	VERAGUAS	14	Anden
14AN00017-4	24/09/2024	30/09/2024	KR 27B 5C 09	VERAGUAS	14	Anden
14AN00017-5	24/09/2024	30/09/2024	CL 5C 27B 28	VERAGUAS	14	Anden
14AN00017-6	24/09/2024	30/09/2024	CL 5C 27B 46	VERAGUAS	14	Anden
14AN00017-7	24/09/2024	30/09/2024	CL 5C 27B 62	VERAGUAS	14	Anden
14AN00017-8	24/09/2024	30/09/2024	CL 5C 27B 62	VERAGUAS	14	Anden
14AN00017-9	24/09/2024	30/09/2024	CL 5C 27B 62	VERAGUAS	14	Anden
14AN00018-1	24/09/2024	30/09/2024	KR 27A 2A 11	SANTA ISABEL	14	Anden
14AN00018-2	24/09/2024	30/09/2024	KR 29 2A 04	SANTA ISABEL	14	Anden
14AN00018-3	24/09/2024	30/09/2024	KR 29 2A 18	SANTA ISABEL	14	Anden
14AN00018-4	24/09/2024	30/09/2024	KR 29 2A 26	SANTA ISABEL	14	Anden
14AN00018-5	24/09/2024	30/09/2024	KR 29 2A 34	SANTA ISABEL	14	Anden
14AN00019-1	24/09/2024	30/09/2024	CL 1H 29 10	SANTA ISABEL	14	Anden
14AN00019-2	24/09/2024	30/09/2024	CL 2 29 05	SANTA ISABEL	14	Anden
14AN00019-3	24/09/2024	30/09/2024	CL 2 29 27	SANTA ISABEL	14	Anden
14AN00019-4	24/09/2024	30/09/2024	CL 1H 29 66	SANTA ISABEL	14	Anden
14AN00019-5	24/09/2024	30/09/2024	KR 29B 1H 36	SANTA ISABEL	14	Anden
14AN00019-6	24/09/2024	30/09/2024	CL 2 29 41	SANTA ISABEL	14	Anden
14AN00019-7	24/09/2024	30/09/2024	CL 2 29 59	SANTA ISABEL	14	Anden
14AN00019-8	24/09/2024	30/09/2024	KR 29B 1H 36	SANTA ISABEL	14	Anden
14AN00019-9	24/09/2024	30/09/2024	KR 29B 1H 36	SANTA ISABEL	14	Anden
14AN00020-1	24/09/2024	30/09/2024	CL 1H 29B 04	SANTA ISABEL	14	Anden
14AN00020-2	24/09/2024	30/09/2024	CL 2 29B 21	SANTA ISABEL	14	Anden
14AN00020-3	24/09/2024	30/09/2024	CL 2 29B 35	SANTA ISABEL	14	Anden
14AN00021-1	24/09/2024	30/09/2024	CL 1G 29 72	SANTA ISABEL	14	Anden
14AN00021-2	24/09/2024	30/09/2024	CL 1GBIS 29B 01	SANTA ISABEL	14	Anden
14AN00022-1	24/09/2024	30/09/2024	CL 1D 29 22	SANTA ISABEL SUR	14	Anden
14AN00022-2	24/09/2024	30/09/2024	CL 1D 29 34	SANTA ISABEL SUR	14	Anden
14AN00022-3	24/09/2024	30/09/2024	CL 1D 29 42	SANTA ISABEL SUR	14	Anden
14AN00022-4	24/09/2024	30/09/2024	CL 1D 29 80	SANTA ISABEL SUR	14	Anden
14AN00022-5	24/09/2024	30/09/2024	CL 1D 29 80	SANTA ISABEL SUR	14	Anden
14AN00023-10	24/09/2024	30/09/2024	CL 1C 29 99	SANTA ISABEL SUR	14	Anden
14AN00023-2	24/09/2024	30/09/2024	CL 1D 29 07	SANTA ISABEL SUR	14	Anden
14AN00023-3	24/09/2024	30/09/2024	CL 1D 29 07	SANTA ISABEL SUR	14	Anden
14AN00023-4	24/09/2024	30/09/2024	CL 1D 29 23	SANTA ISABEL SUR	14	Anden
14AN00023-5	24/09/2024	30/09/2024	CL 1D 29 39	SANTA ISABEL SUR	14	Anden
14AN00023-6	24/09/2024	30/09/2024	KR 29B 1C 26	SANTA ISABEL SUR	14	Anden
14AN00023-8	24/09/2024	30/09/2024	CL 1C 29 99	SANTA ISABEL SUR	14	Anden
14AN00024-1	24/09/2024	30/09/2024	CL 1C 29 99	SANTA ISABEL SUR	14	Anden
14AN00024-2	24/09/2024	30/09/2024	CL 1B 29B 60	SANTA ISABEL SUR	14	Anden
14AN00024-3	24/09/2024	30/09/2024	KR 29C 1B 08	SANTA ISABEL SUR	14	Anden
14AN00024-4	24/09/2024	30/09/2024	KR 29C 1B 08	SANTA ISABEL SUR	14	Anden
14AN00025-2	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00025-3	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00025-4	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00025-5	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00025-6	24/09/2024	30/09/2024	KR 29B 0 00	SANTA ISABEL SUR	14	Anden
14AN00025-7	24/09/2024	30/09/2024	CL 1 28 73	SANTA ISABEL SUR	14	Anden
14AN00025-8	24/09/2024	30/09/2024	CL 1 28 73	SANTA ISABEL SUR	14	Anden
14AN00025-9	24/09/2024	30/09/2024	CL 8 S 29 00	SANTA ISABEL SUR	14	Anden
14AN00026-1	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00026-2	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00026-3	24/09/2024	30/09/2024	KR 29B 0 00	SANTA ISABEL SUR	14	Anden
14AN00026-4	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00026-5	24/09/2024	30/09/2024	KR 29B 0 00	SANTA ISABEL SUR	14	Anden
14AN00026-6	24/09/2024	30/09/2024	KR 29B 0 00	SANTA ISABEL SUR	14	Anden
14AN00026-7	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00027-1	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00027-2	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden
14AN00027-3	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00027-4	24/09/2024	30/09/2024	AK 30 0 00	SANTA ISABEL SUR	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00027-5	24/09/2024	30/09/2024	KR 29B 1 37	SANTA ISABEL SUR	14	Anden
14AN00027-6	24/09/2024	30/09/2024	KR 29B 1 43	SANTA ISABEL SUR	14	Anden
14AN00028-1	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00028-10	24/09/2024	30/09/2024	KR 29B 1A 77	SANTA ISABEL SUR	14	Anden
14AN00028-11	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00028-2	24/09/2024	30/09/2024	KR 29B 1A 07	SANTA ISABEL SUR	14	Anden
14AN00028-3	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00028-4	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00028-5	24/09/2024	30/09/2024	CL 1B 29C 00	SANTA ISABEL SUR	14	Anden
14AN00028-6	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00028-7	24/09/2024	30/09/2024	CL 1B 29C 00	SANTA ISABEL SUR	14	Anden
14AN00028-8	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00028-9	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00029-1	24/09/2024	30/09/2024	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden
14AN00029-2	24/09/2024	30/09/2024	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden
14AN00029-3	24/09/2024	30/09/2024	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden
14AN00029-4	24/09/2024	30/09/2024	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden
14AN00029-5	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00029-6	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00029-7	24/09/2024	30/09/2024	CL 1B 29 53	SANTA ISABEL SUR	14	Anden
14AN00029-8	24/09/2024	30/09/2024	CL 1B 29 69	SANTA ISABEL SUR	14	Anden
14AN00029-9	24/09/2024	30/09/2024	CL 1B 29 69	SANTA ISABEL SUR	14	Anden
14AN00030-1	24/09/2024	30/09/2024	KR 29B 1A 00	SANTA ISABEL SUR	14	Anden
14AN00030-2	24/09/2024	30/09/2024	CL 1B 28 15	SANTA ISABEL SUR	14	Anden
14AN00030-3	24/09/2024	30/09/2024	CL 1B 28 33	SANTA ISABEL SUR	14	Anden
14AN00030-4	24/09/2024	30/09/2024	CL 1B 28A 07	SANTA ISABEL SUR	14	Anden
14AN00030-5	24/09/2024	30/09/2024	KR 29 1A 74	SANTA ISABEL SUR	14	Anden
14AN00030-6	24/09/2024	30/09/2024	CL 1B 29 00	SANTA ISABEL SUR	14	Anden
14AN00030-7	24/09/2024	30/09/2024	CL 1B 29 00	SANTA ISABEL SUR	14	Anden
14AN00031-1	24/09/2024	30/09/2024	CL 1D 27A 41	SANTA ISABEL SUR	14	Anden
14AN00031-2	24/09/2024	30/09/2024	CL 1C 27A 66	SANTA ISABEL SUR	14	Anden
14AN00031-3	24/09/2024	30/09/2024	CL 1C 27A 66	SANTA ISABEL SUR	14	Anden
14AN00033-1	24/09/2024	30/09/2024	CL 1D 26A 10	SANTA ISABEL SUR	14	Anden
14AN00033-2	24/09/2024	30/09/2024	AK 27 1D 34	SANTA ISABEL SUR	14	Anden
14AN00034-1	24/09/2024	30/09/2024	KR 26 1D 25	SANTA ISABEL SUR	14	Anden
14AN00034-2	24/09/2024	30/09/2024	CL 1D 26 32	SANTA ISABEL SUR	14	Anden
14AN00034-3	24/09/2024	30/09/2024	KR 26 1D 31	SANTA ISABEL SUR	14	Anden
14AN00034-4	24/09/2024	30/09/2024	KR 26 1D 47	SANTA ISABEL SUR	14	Anden
14AN00034-5	24/09/2024	30/09/2024	CL 1D 26 68	SANTA ISABEL SUR	14	Anden
14AN00034-6	24/09/2024	30/09/2024	CL 1D 26 68	SANTA ISABEL SUR	14	Anden
14AN00035-1	24/09/2024	30/09/2024	CL 1GBIS 26 46	SANTA ISABEL	14	Anden
14AN00035-2	24/09/2024	30/09/2024	CL 1GBIS 26 56	SANTA ISABEL	14	Anden
14AN00035-3	24/09/2024	30/09/2024	KR 26BIS 1G 13	SANTA ISABEL	14	Anden
14AN00035-4	24/09/2024	30/09/2024	KR 26BIS 1G 29	SANTA ISABEL	14	Anden
14AN00035-5	24/09/2024	30/09/2024	KR 26BIS 1G 45	SANTA ISABEL	14	Anden
14AN00035-6	24/09/2024	30/09/2024	KR 26A 1G 20	SANTA ISABEL	14	Anden
14AN00035-8	24/09/2024	30/09/2024	CL 2 26 83	SANTA ISABEL	14	Anden
14AN00035-9	24/09/2024	30/09/2024	CL 2 26 83	SANTA ISABEL	14	Anden
14AN00036-1	24/09/2024	30/09/2024	KR 26 4 06	VERAGUAS	14	Anden
14AN00036-10	24/09/2024	30/09/2024	CL 5 25A 83	VERAGUAS	14	Anden
14AN00036-11	24/09/2024	30/09/2024	CL 5 25A 83	VERAGUAS	14	Anden
14AN00036-12	24/09/2024	30/09/2024	CL 5 25A 83	VERAGUAS	14	Anden
14AN00036-2	24/09/2024	30/09/2024	KR 25ABIS 4B 27	VERAGUAS	14	Anden
14AN00036-3	24/09/2024	30/09/2024	KR 25ABIS 4B 37	VERAGUAS	14	Anden
14AN00036-4	24/09/2024	30/09/2024	KR 26 4 06	VERAGUAS	14	Anden
14AN00036-5	24/09/2024	30/09/2024	KR 26 4B 22	VERAGUAS	14	Anden
14AN00036-6	24/09/2024	30/09/2024	KR 26 4B 38	VERAGUAS	14	Anden
14AN00036-7	24/09/2024	30/09/2024	KR 26 4B 54	VERAGUAS	14	Anden
14AN00036-8	24/09/2024	30/09/2024	KR 26 4B 62	VERAGUAS	14	Anden
14AN00036-9	24/09/2024	30/09/2024	KR 26 4B 70	VERAGUAS	14	Anden
14AN00037-1	24/09/2024	30/09/2024	CL 24 29 07	USATAMA	14	Anden
14AN00038-1	24/09/2024	30/09/2024	AC 22 27 10	USATAMA	14	Anden
14AN00038-2	24/09/2024	30/09/2024	KR 29A 22 46	USATAMA	14	Anden
14AN00038-3	24/09/2024	30/09/2024	KR 29A 22 46	USATAMA	14	Anden
14AN00038-4	24/09/2024	30/09/2024	AK 27 - CL 22C	USATAMA	14	Anden
14AN00038-5	24/09/2024	30/09/2024	CL 22C 28 21	USATAMA	14	Anden
14AN00038-6	24/09/2024	30/09/2024	CL 22C 28 21	USATAMA	14	Anden
14AN00038-7	24/09/2024	30/09/2024	CL 22C 28 21	USATAMA	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00038-8	24/09/2024	30/09/2024	KR 29A 22A 67	USATAMA	14	Anden
14AN00038-9	24/09/2024	30/09/2024	CL 22C 28 67	USATAMA	14	Anden
14AN00039-1	24/09/2024	30/09/2024	CL 22C 28 20	USATAMA	14	Anden
14AN00039-2	24/09/2024	30/09/2024	CL 22C 28 20	USATAMA	14	Anden
14AN00039-3	24/09/2024	30/09/2024	CL 22C 28 20	USATAMA	14	Anden
14AN00039-4	24/09/2024	30/09/2024	CL 22C 28 20	USATAMA	14	Anden
14AN00039-5	24/09/2024	30/09/2024	CL 22C 28 20	USATAMA	14	Anden
14AN00039-6	24/09/2024	30/09/2024	KR 29ABIS 22C 55	USATAMA	14	Anden
14AN00040-1	24/09/2024	30/09/2024	KR 28A 15 91	PALOQUEMAO	14	Anden
14AN00040-2	24/09/2024	30/09/2024	KR 28A 15 91	PALOQUEMAO	14	Anden
14AN00040-3	24/09/2024	30/09/2024	KR 28A 15 91	PALOQUEMAO	14	Anden
14AN00040-4	24/09/2024	30/09/2024	KR 28A 15 91	PALOQUEMAO	14	Anden
14AN00042-1	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-10	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-11	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-12	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-13	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-14	24/09/2024	30/09/2024	KR 19BBIS 1C 64	EDUARDO SANTOS	14	Anden
14AN00042-15	24/09/2024	30/09/2024	KR 19BBIS 1C 64	EDUARDO SANTOS	14	Anden
14AN00042-2	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-3	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-4	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-5	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-6	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-7	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-8	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00042-9	24/09/2024	30/09/2024	KR 19BBIS 1C 56	EDUARDO SANTOS	14	Anden
14AN00043-1	24/09/2024	30/09/2024	KR 20 6B 50	LA ESTANZUELA	14	Anden
14AN00044-1	24/09/2024	30/09/2024	CL 4B 20 84	EL PROGRESO	14	Anden
14AN00045-2	24/09/2024	30/09/2024	KR 27A 4A 04	VERAGUAS	14	Anden
14AN00045-3	24/09/2024	30/09/2024	KR 27A 4A 22	VERAGUAS	14	Anden
14AN00046-1	24/09/2024	30/09/2024	CL 18A 28 08	PALOQUEMAO	14	Anden
14AN00046-2	24/09/2024	30/09/2024	KR 28A 18A 20	PALOQUEMAO	14	Anden
14AN00046-3	24/09/2024	30/09/2024	AC 19 28 55	PALOQUEMAO	14	Anden
14AN00047-1	24/09/2024	30/09/2024	CL 18 28 16	PALOQUEMAO	14	Anden
14AN00048-1	24/09/2024	30/09/2024	CL 17 27 20	PALOQUEMAO	14	Anden
14AN00048-2	24/09/2024	30/09/2024	KR 28 17 40	PALOQUEMAO	14	Anden
14AN00048-3	24/09/2024	30/09/2024	KR 28 18 64	PALOQUEMAO	14	Anden
14AN00048-4	24/09/2024	30/09/2024	KR 28 18 64	PALOQUEMAO	14	Anden
14AN00048-5	24/09/2024	30/09/2024	KR 28 18 64	PALOQUEMAO	14	Anden
14AN00048-6	24/09/2024	30/09/2024	KR 28 18 64	PALOQUEMAO	14	Anden
14AN00048-7	24/09/2024	30/09/2024	KR 28 18 64	PALOQUEMAO	14	Anden
14AN00048-8	24/09/2024	30/09/2024	KR 28 18A 60	PALOQUEMAO	14	Anden
14AN00049-1	24/09/2024	30/09/2024	KR 16A 22 00	SANTA FE	14	Anden
14AN00049-2	24/09/2024	30/09/2024	KR 16A 22 00	SANTA FE	14	Anden
14AN00050-1	24/09/2024	30/09/2024	CL 22 19B 43	SANTA FE	14	Anden
14AN00050-2	24/09/2024	30/09/2024	CL 22 19B 43	SANTA FE	14	Anden
14AN00051-1	24/09/2024	30/09/2024	AC 19 18A 10	LA FAVORITA	14	Anden
14AN00051-2	24/09/2024	30/09/2024	DG 19A 19 44	LA FAVORITA	14	Anden
14AN00051-3	24/09/2024	30/09/2024	DG 19A 19 94	LA FAVORITA	14	Anden
14AN00052-1	24/09/2024	30/09/2024	CL 18 25 66	PALOQUEMAO	14	Anden
14AN00052-2	24/09/2024	30/09/2024	CL 18 25 77	PALOQUEMAO	14	Anden
14AN00053-1	24/09/2024	30/09/2024	KR 25 18 08	PALOQUEMAO	14	Anden
14AN00054-1	24/09/2024	30/09/2024	CL 15 27 79	PALOQUEMAO	14	Anden
14AN00055-1	24/09/2024	30/09/2024	AK 14 3 53	EDUARDO SANTOS	14	Anden
14AN00055-2	24/09/2024	30/09/2024	AK 14 3 53	EDUARDO SANTOS	14	Anden
14AN00055-3	24/09/2024	30/09/2024	AK 14 3 53	EDUARDO SANTOS	14	Anden
14AN00055-4	24/09/2024	30/09/2024	KR 17 3A 09	EDUARDO SANTOS	14	Anden
14AN00055-5	24/09/2024	30/09/2024	AK 14 3 53	EDUARDO SANTOS	14	Anden
14AN00056-1	24/09/2024	30/09/2024	KR 21 1H 06	EL VERGEL	14	Anden
14AN00056-2	24/09/2024	30/09/2024	KR 21 1H 06	EL VERGEL	14	Anden
14AN00056-3	24/09/2024	30/09/2024	KR 21 1H 06	EL VERGEL	14	Anden
14AN00056-4	24/09/2024	30/09/2024	CL 2 20 13	EL VERGEL	14	Anden
14AN00056-5	24/09/2024	30/09/2024	CL 2 20A 47	EL VERGEL	14	Anden
14AN00056-6	24/09/2024	30/09/2024	CL 2 20A 55	EL VERGEL	14	Anden
14AN00057-1	24/09/2024	30/09/2024	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden
14AN00057-2	24/09/2024	30/09/2024	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden
14AN00057-3	24/09/2024	30/09/2024	CL 1B 27A 41	SANTA ISABEL SUR	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00059-2	24/09/2024	30/09/2024	CL 1B 28 00	SANTA ISABEL SUR	14	Anden
14AN00060-1	24/09/2024	30/09/2024	CL 1ABIS 28 73	SANTA ISABEL SUR	14	Anden
14AN00060-2	24/09/2024	30/09/2024	KR 29B 1A 08	SANTA ISABEL SUR	14	Anden
14AN00060-3	24/09/2024	30/09/2024	KR 29B 1A 08	SANTA ISABEL SUR	14	Anden
14AN00060-4	24/09/2024	30/09/2024	KR 29B 1A 18	SANTA ISABEL SUR	14	Anden
14AN00060-5	24/09/2024	30/09/2024	CL 1B 29B 00	SANTA ISABEL SUR	14	Anden
14AN00061-1	24/09/2024	30/09/2024	KR 28 1F 05	SANTA ISABEL	14	Anden
14AN00062-1	24/09/2024	30/09/2024	CL 1H 28 04	SANTA ISABEL	14	Anden
14AN00062-2	24/09/2024	30/09/2024	KR 28 1H 31	SANTA ISABEL	14	Anden
14AN00062-3	24/09/2024	30/09/2024	KR 28 1H 31	SANTA ISABEL	14	Anden
14AN00062-4	24/09/2024	30/09/2024	KR 28 1H 31	SANTA ISABEL	14	Anden
14AN00062-5	24/09/2024	30/09/2024	KR 29 1H 44	SANTA ISABEL	14	Anden
14AN00063-1	24/09/2024	30/09/2024	KR 27B 1G 11	SANTA ISABEL	14	Anden
14AN00063-10	24/09/2024	30/09/2024	KR 28 1G 30	SANTA ISABEL	14	Anden
14AN00063-11	24/09/2024	30/09/2024	KR 28 1H 14	SANTA ISABEL	14	Anden
14AN00063-12	24/09/2024	30/09/2024	KR 27B 1G 91	SANTA ISABEL	14	Anden
14AN00063-13	24/09/2024	30/09/2024	CL 2 27B 13	SANTA ISABEL	14	Anden
14AN00063-2	24/09/2024	30/09/2024	KR 27B 1G 17	SANTA ISABEL	14	Anden
14AN00063-3	24/09/2024	30/09/2024	KR 27B 1G 39	SANTA ISABEL	14	Anden
14AN00063-4	24/09/2024	30/09/2024	CL 2 27 15	SANTA ISABEL	14	Anden
14AN00063-5	24/09/2024	30/09/2024	KR 28 1G 18	SANTA ISABEL	14	Anden
14AN00063-6	24/09/2024	30/09/2024	CL 2 27 21	SANTA ISABEL	14	Anden
14AN00063-7	24/09/2024	30/09/2024	KR 27B 1G 59	SANTA ISABEL	14	Anden
14AN00063-8	24/09/2024	30/09/2024	CL 2 27 29	SANTA ISABEL	14	Anden
14AN00063-9	24/09/2024	30/09/2024	CL 2 27 29	SANTA ISABEL	14	Anden
14AN00064-1	24/09/2024	30/09/2024	AK 30 2 18	SANTA ISABEL	14	Anden
14AN00064-2	24/09/2024	30/09/2024	KR 29B 2A 23	SANTA ISABEL	14	Anden
14AN00064-3	24/09/2024	30/09/2024	KR 29B 2A 55	SANTA ISABEL	14	Anden
14AN00065-1	24/09/2024	30/09/2024	DG 24BIS 27A 10	FLORIDA	14	Anden
14AN00065-2	24/09/2024	30/09/2024	DG 24BIS 27A 20	FLORIDA	14	Anden
14AN00065-3	24/09/2024	30/09/2024	DG 24BIS 27A 28	FLORIDA	14	Anden
14AN00065-4	24/09/2024	30/09/2024	CL 24B 27A 05	FLORIDA	14	Anden
14AN00065-5	24/09/2024	30/09/2024	DG 24BIS 27A 70	FLORIDA	14	Anden
14AN00065-6	24/09/2024	30/09/2024	DG 24BIS 27A 86	FLORIDA	14	Anden
14AN00065-7	24/09/2024	30/09/2024	DG 24BIS 27A 96	FLORIDA	14	Anden
14AN00066-1	24/09/2024	30/09/2024	KR 27B 24B 05	FLORIDA	14	Anden
14AN00067-1	24/09/2024	30/09/2024	CL 24B 27A 08	FLORIDA	14	Anden
14AN00067-10	24/09/2024	30/09/2024	CL 24C 27A 43	FLORIDA	14	Anden
14AN00067-2	24/09/2024	30/09/2024	KR 27A 24B 33	FLORIDA	14	Anden
14AN00067-3	24/09/2024	30/09/2024	CL 24C 27A 07	FLORIDA	14	Anden
14AN00067-4	24/09/2024	30/09/2024	CL 24C 27A 07	FLORIDA	14	Anden
14AN00067-5	24/09/2024	30/09/2024	CL 24C 27A 27	FLORIDA	14	Anden
14AN00067-6	24/09/2024	30/09/2024	KR 27B 24B 16	FLORIDA	14	Anden
14AN00067-7	24/09/2024	30/09/2024	KR 27B 24B 22	FLORIDA	14	Anden
14AN00067-8	24/09/2024	30/09/2024	KR 27B 24B 32	FLORIDA	14	Anden
14AN00067-9	24/09/2024	30/09/2024	CL 24C 27A 37	FLORIDA	14	Anden
14AN00069-1	24/09/2024	30/09/2024	AK 14 2 91	EDUARDO SANTOS	14	Anden
14AN00070-1	24/09/2024	30/09/2024	KR 19A 1 34	EDUARDO SANTOS	14	Anden
14AN00070-2	24/09/2024	30/09/2024	KR 19A 1 34	EDUARDO SANTOS	14	Anden
14AN00071-1	24/09/2024	30/09/2024	CL 1FBIS 19B 46	EDUARDO SANTOS	14	Anden
14AN00071-2	24/09/2024	30/09/2024	TV 19B 1G 53	EDUARDO SANTOS	14	Anden
14AN00071-4	24/09/2024	30/09/2024	KR 19C 1F 92	EDUARDO SANTOS	14	Anden
14AN00071-5	24/09/2024	30/09/2024	KR 19C 1F 96	EDUARDO SANTOS	14	Anden
14AN00072-1	24/09/2024	30/09/2024	KR 19BBIS 1C 55	EDUARDO SANTOS	14	Anden
14AN00072-2	24/09/2024	30/09/2024	KR 19BBIS 1C 55	EDUARDO SANTOS	14	Anden
14AN00072-3	24/09/2024	30/09/2024	KR 19BBIS 1C 55	EDUARDO SANTOS	14	Anden
14AN00073-3	24/09/2024	30/09/2024	KR 19D 1C 40	EDUARDO SANTOS	14	Anden
14AN00073-4	24/09/2024	30/09/2024	KR 19D 1C 60	EDUARDO SANTOS	14	Anden
14AN00073-5	24/09/2024	30/09/2024	CL 1F 19C 33	EDUARDO SANTOS	14	Anden
14AN00073-6	24/09/2024	30/09/2024	CL 1F 19C 33	EDUARDO SANTOS	14	Anden
14AN00074-1	24/09/2024	30/09/2024	TV 20 1F 10	EDUARDO SANTOS	14	Anden
14AN00074-2	24/09/2024	30/09/2024	KR 19D 1F 23	EDUARDO SANTOS	14	Anden
14AN00074-3	24/09/2024	30/09/2024	KR 19D 1F 39	EDUARDO SANTOS	14	Anden
14AN00074-4	24/09/2024	30/09/2024	KR 19D 1F 55	EDUARDO SANTOS	14	Anden
14AN00075-1	24/09/2024	30/09/2024	CL 1F 28A 05	SANTA ISABEL SUR	14	Anden
14AN00075-2	24/09/2024	30/09/2024	CL 1F 28A 05	SANTA ISABEL SUR	14	Anden
14AN00076-12	24/09/2024	30/09/2024	CL 22C - AK 30	COLSEGUROS	14	Anden
14AN00078-1	24/09/2024	30/09/2024	CL 9 29 70	RICAUORTE	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00079-1	24/09/2024	30/09/2024	CL 9 29 71	RICAUORTE	14	Anden
14AN00080-1	24/09/2024	30/09/2024	KR 29A 6 85	RICAUORTE	14	Anden
14AN00081-1	24/09/2024	30/09/2024	KR 29 4 53	VERAGUAS	14	Anden
14AN00081-3	24/09/2024	30/09/2024	KR 29 4A 19	VERAGUAS	14	Anden
14AN00081-4	24/09/2024	30/09/2024	KR 29 4A 57	VERAGUAS	14	Anden
14AN00081-5	24/09/2024	30/09/2024	CL 5 29 11	VERAGUAS	14	Anden
14AN00081-6	24/09/2024	30/09/2024	CL 5 29 11	VERAGUAS	14	Anden
14AN00082-1	24/09/2024	30/09/2024	CL 2 29 04	SANTA ISABEL	14	Anden
14AN00082-10	24/09/2024	30/09/2024	KR 29B 2 24	SANTA ISABEL	14	Anden
14AN00082-2	24/09/2024	30/09/2024	CL 2 29 04	SANTA ISABEL	14	Anden
14AN00082-3	24/09/2024	30/09/2024	CL 2 29 36	SANTA ISABEL	14	Anden
14AN00082-4	24/09/2024	30/09/2024	CL 2 29 36	SANTA ISABEL	14	Anden
14AN00082-5	24/09/2024	30/09/2024	KR 29 2 33	SANTA ISABEL	14	Anden
14AN00082-6	24/09/2024	30/09/2024	KR 29 2 41	SANTA ISABEL	14	Anden
14AN00082-7	24/09/2024	30/09/2024	CL 2 29 66	SANTA ISABEL	14	Anden
14AN00083-2	24/09/2024	30/09/2024	CL 1C 29 99	SANTA ISABEL SUR	14	Anden
14AN00083-3	24/09/2024	30/09/2024	KR 29B 1C 45	SANTA ISABEL SUR	14	Anden
14AN00083-4	24/09/2024	30/09/2024	CL 1D 29B 25	SANTA ISABEL SUR	14	Anden
14AN00083-5	24/09/2024	30/09/2024	CL 1D 29B 33	SANTA ISABEL SUR	14	Anden
14AN00084-1	24/09/2024	30/09/2024	CL 1B 29C 04	SANTA ISABEL SUR	14	Anden
14AN00084-2	24/09/2024	30/09/2024	KR 29C 1C 13	SANTA ISABEL SUR	14	Anden
14AN00084-3	24/09/2024	30/09/2024	KR 29C 1C 13	SANTA ISABEL SUR	14	Anden
14AN00084-4	24/09/2024	30/09/2024	KR 29C 1C 23	SANTA ISABEL SUR	14	Anden
14AN00085-1	24/09/2024	30/09/2024	CL 1D 28 04	SANTA ISABEL SUR	14	Anden
14AN00085-2	24/09/2024	30/09/2024	KR 28 1D 27	SANTA ISABEL SUR	14	Anden
14AN00085-3	24/09/2024	30/09/2024	KR 28 1D 61	SANTA ISABEL SUR	14	Anden
14AN00085-4	24/09/2024	30/09/2024	KR 28 1D 77	SANTA ISABEL SUR	14	Anden
14AN00085-5	24/09/2024	30/09/2024	KR 28 1D 77	SANTA ISABEL SUR	14	Anden
14AN00086-1	24/09/2024	30/09/2024	KR 27A 1D 29	SANTA ISABEL SUR	14	Anden
14AN00086-2	24/09/2024	30/09/2024	KR 28 1D 02	SANTA ISABEL SUR	14	Anden
14AN00086-3	24/09/2024	30/09/2024	KR 28 1D 22	SANTA ISABEL SUR	14	Anden
14AN00087-1	24/09/2024	30/09/2024	CL 1G 27A 15	SANTA ISABEL	14	Anden
14AN00087-2	24/09/2024	30/09/2024	KR 28 1F 20	SANTA ISABEL	14	Anden
14AN00087-4	24/09/2024	30/09/2024	KR 28 1F 32	SANTA ISABEL	14	Anden
14AN00087-5	24/09/2024	30/09/2024	KR 28 1F 40	SANTA ISABEL	14	Anden
14AN00089-1	24/09/2024	30/09/2024	KR 26A 1A 07	SANTA ISABEL SUR	14	Anden
14AN00089-2	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00089-3	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00089-5	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00089-6	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00089-7	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00089-8	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00089-9	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00090-1	24/09/2024	30/09/2024	KR 26 1A 21	SANTA ISABEL SUR	14	Anden
14AN00090-2	24/09/2024	30/09/2024	CL 1B 26 27	SANTA ISABEL SUR	14	Anden
14AN00090-3	24/09/2024	30/09/2024	CL 1B 26 39	SANTA ISABEL SUR	14	Anden
14AN00090-4	24/09/2024	30/09/2024	CL 1B 26 53	SANTA ISABEL SUR	14	Anden
14AN00090-5	24/09/2024	30/09/2024	CL 1B 26 75	SANTA ISABEL SUR	14	Anden
14AN00090-6	24/09/2024	30/09/2024	KR 26A 1A 61	SANTA ISABEL SUR	14	Anden
14AN00090-7	24/09/2024	30/09/2024	CL 1B 26 75	SANTA ISABEL SUR	14	Anden
14AN00091-1	24/09/2024	30/09/2024	CL 1ABIS 25A 04	SANTA ISABEL SUR	14	Anden
14AN00091-3	24/09/2024	30/09/2024	KR 26 1A 20	SANTA ISABEL SUR	14	Anden
14AN00091-4	24/09/2024	30/09/2024	CL 1B 25A 41	SANTA ISABEL SUR	14	Anden
14AN00091-6	24/09/2024	30/09/2024	KR 26 1A 38	SANTA ISABEL SUR	14	Anden
14AN00092-1	24/09/2024	30/09/2024	CL 1 25 20	SANTA ISABEL SUR	14	Anden
14AN00092-2	24/09/2024	30/09/2024	CL 1 25 50	SANTA ISABEL SUR	14	Anden
14AN00092-4	24/09/2024	30/09/2024	CL 1 25 04	SANTA ISABEL SUR	14	Anden
14AN00092-5	24/09/2024	30/09/2024	KR 25A 1B 04	SANTA ISABEL SUR	14	Anden
14AN00092-7	24/09/2024	30/09/2024	KR 25A 1B 16	SANTA ISABEL SUR	14	Anden
14AN00092-8	24/09/2024	30/09/2024	KR 25A 1B 24	SANTA ISABEL SUR	14	Anden
14AN00093-1	24/09/2024	30/09/2024	KR 25 1D 05	SANTA ISABEL SUR	14	Anden
14AN00093-2	24/09/2024	30/09/2024	KR 25 1D 13	SANTA ISABEL SUR	14	Anden
14AN00093-3	24/09/2024	30/09/2024	CL 1D 25 30	SANTA ISABEL SUR	14	Anden
14AN00093-4	24/09/2024	30/09/2024	KR 25 1D 31	SANTA ISABEL SUR	14	Anden
14AN00093-5	24/09/2024	30/09/2024	KR 25A 1D 04	SANTA ISABEL SUR	14	Anden
14AN00094-1	24/09/2024	30/09/2024	AK 27 22C 17	SAMPER MENDOZA	14	Anden
14AN00094-2	24/09/2024	30/09/2024	AK 27 22C 79	SAMPER MENDOZA	14	Anden
14AN00094-3	24/09/2024	30/09/2024	AK 27 22C 79	SAMPER MENDOZA	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00094-4	24/09/2024	30/09/2024	CL 23A 27 41	SAMPER MENDOZA	14	Anden
14AN00095-1	24/09/2024	30/09/2024	CL 23A 27 18	SAMPER MENDOZA	14	Anden
14AN00095-2	24/09/2024	30/09/2024	CL 24 27A 09	SAMPER MENDOZA	14	Anden
14AN00095-3	24/09/2024	30/09/2024	TV 28 23A 34	SAMPER MENDOZA	14	Anden
14AN00095-4	24/09/2024	30/09/2024	CL 24 27A 25	SAMPER MENDOZA	14	Anden
14AN00095-5	24/09/2024	30/09/2024	CL 24 27A 31	SAMPER MENDOZA	14	Anden
14AN00096-1	24/09/2024	30/09/2024	AK 27 24B 57	FLORIDA	14	Anden
14AN00096-2	24/09/2024	30/09/2024	AK 27 24B 63	FLORIDA	14	Anden
14AN00096-3	24/09/2024	30/09/2024	AK 27 24C 19	FLORIDA	14	Anden
14AN00096-4	24/09/2024	30/09/2024	KR 27A 24B 28	FLORIDA	14	Anden
14AN00096-7	24/09/2024	30/09/2024	KR 27A 24B 42	FLORIDA	14	Anden
14AN00096-9	24/09/2024	30/09/2024	AK 27 24C 19	FLORIDA	14	Anden
14AN00097-1	24/09/2024	30/09/2024	CL 2 18A 19	EDUARDO SANTOS	14	Anden
14AN00097-2	24/09/2024	30/09/2024	CL 2 18A 19	EDUARDO SANTOS	14	Anden
14AN00097-3	24/09/2024	30/09/2024	CL 2 18A 27	EDUARDO SANTOS	14	Anden
14AN00097-4	24/09/2024	30/09/2024	CL 2 18A 49	EDUARDO SANTOS	14	Anden
14AN00097-5	24/09/2024	30/09/2024	CL 2 18A 55	EDUARDO SANTOS	14	Anden
14AN00098-1	24/09/2024	30/09/2024	CL 1F 29B 83	SANTA ISABEL SUR	14	Anden
14AN00100-1	24/09/2024	30/09/2024	KR 28A 5 13	VERAGUAS	14	Anden
14AN00100-10	24/09/2024	30/09/2024	CL 5A 29 29	VERAGUAS	14	Anden
14AN00100-2	24/09/2024	30/09/2024	CL 5 28A 36	VERAGUAS	14	Anden
14AN00100-3	24/09/2024	30/09/2024	CL 5 28A 42	VERAGUAS	14	Anden
14AN00100-4	24/09/2024	30/09/2024	KR 28A 5 85	VERAGUAS	14	Anden
14AN00100-5	24/09/2024	30/09/2024	KR 28A 5 85	VERAGUAS	14	Anden
14AN00100-6	24/09/2024	30/09/2024	CL 5 28A 66	VERAGUAS	14	Anden
14AN00100-7	24/09/2024	30/09/2024	CL 5 29 24	VERAGUAS	14	Anden
14AN00100-8	24/09/2024	30/09/2024	CL 5 29 26	VERAGUAS	14	Anden
14AN00100-9	24/09/2024	30/09/2024	CL 5A 29 17	VERAGUAS	14	Anden
14AN00101-1	24/09/2024	30/09/2024	KR 29 5A 13	VERAGUAS	14	Anden
14AN00101-2	24/09/2024	30/09/2024	KR 29 5A 13	VERAGUAS	14	Anden
14AN00101-3	24/09/2024	30/09/2024	KR 29 5A 17	VERAGUAS	14	Anden
14AN00101-4	24/09/2024	30/09/2024	KR 29 5A 49	VERAGUAS	14	Anden
14AN00102-1	24/09/2024	30/09/2024	KR 28A 5A 35	VERAGUAS	14	Anden
14AN00102-2	24/09/2024	30/09/2024	KR 29 5A 18	VERAGUAS	14	Anden
14AN00102-3	24/09/2024	30/09/2024	CL 5B 28A 35	VERAGUAS	14	Anden
14AN00102-4	24/09/2024	30/09/2024	CL 5B 28A 53	VERAGUAS	14	Anden
14AN00102-5	24/09/2024	30/09/2024	KR 29 5A 46	VERAGUAS	14	Anden
14AN00103-1	24/09/2024	30/09/2024	CL 5C 29 04	VERAGUAS	14	Anden
14AN00103-2	24/09/2024	30/09/2024	CL 5C 29 04	VERAGUAS	14	Anden
14AN00104-1	24/09/2024	30/09/2024	KR 28A 5C 11	VERAGUAS	14	Anden
14AN00104-2	24/09/2024	30/09/2024	CL 5B 28A 64	VERAGUAS	14	Anden
14AN00104-4	24/09/2024	30/09/2024	KR 29 5C 02	VERAGUAS	14	Anden
14AN00104-5	24/09/2024	30/09/2024	KR 29 5C 08	VERAGUAS	14	Anden
14AN00105-1	24/09/2024	30/09/2024	AK 27 24 11	FLORIDA	14	Anden
14AN00105-2	24/09/2024	30/09/2024	DG 24BIS 27 40	FLORIDA	14	Anden
14AN00105-3	24/09/2024	30/09/2024	DG 24BIS 27 48	FLORIDA	14	Anden
14AN00105-4	24/09/2024	30/09/2024	KR 27A 24 50	FLORIDA	14	Anden
14AN00106-1	24/09/2024	30/09/2024	AK 27 23A 40	SAMPER MENDOZA	14	Anden
14AN00106-2	24/09/2024	30/09/2024	AK 27 23A 40	SAMPER MENDOZA	14	Anden
14AN00107-1	24/09/2024	30/09/2024	CL 23A 27 41	SAMPER MENDOZA	14	Anden
14AN00110-1	24/09/2024	30/09/2024	CL 5 28 08	VERAGUAS	14	Anden
14AN00110-2	24/09/2024	30/09/2024	CL 5A 27B 05	VERAGUAS	14	Anden
14AN00110-3	24/09/2024	30/09/2024	CL 5 28 12	VERAGUAS	14	Anden
14AN00110-4	24/09/2024	30/09/2024	CL 5 28 12	VERAGUAS	14	Anden
14AN00111-1	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-10	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-11	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-12	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-13	24/09/2024	30/09/2024	KR 29B 2A 24	SANTA ISABEL	14	Anden
14AN00111-14	24/09/2024	30/09/2024	CL 2B 29 53	SANTA ISABEL	14	Anden
14AN00111-2	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-3	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-4	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-5	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-6	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-7	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-8	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden
14AN00111-9	24/09/2024	30/09/2024	CL 2A 29 04	SANTA ISABEL	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00112-1	24/09/2024	30/09/2024	CL 2 28 10	SANTA ISABEL	14	Anden
14AN00112-2	24/09/2024	30/09/2024	CL 2 28 36	SANTA ISABEL	14	Anden
14AN00112-3	24/09/2024	30/09/2024	CL 2 28 44	SANTA ISABEL	14	Anden
14AN00112-4	24/09/2024	30/09/2024	CL 2 28 66	SANTA ISABEL	14	Anden
14AN00113-1	24/09/2024	30/09/2024	AK 27 2B 19	SANTA ISABEL	14	Anden
14AN00113-2	24/09/2024	30/09/2024	AK 27 2B 41	SANTA ISABEL	14	Anden
14AN00113-3	24/09/2024	30/09/2024	AK 27 2B 53	SANTA ISABEL	14	Anden
14AN00113-4	24/09/2024	30/09/2024	AK 27 2B 69	SANTA ISABEL	14	Anden
14AN00113-6	24/09/2024	30/09/2024	KR 27A 2C 04	SANTA ISABEL	14	Anden
14AN00113-7	24/09/2024	30/09/2024	KR 25A 2C 14	SANTA ISABEL	14	Anden
14AN00113-8	24/09/2024	30/09/2024	KR 27A 2C 18	SANTA ISABEL	14	Anden
14AN00114-1	24/09/2024	30/09/2024	KR 26BIS 1G 32	SANTA ISABEL	14	Anden
14AN00114-10	24/09/2024	30/09/2024	CL 2 26A 25	SANTA ISABEL	14	Anden
14AN00114-3	24/09/2024	30/09/2024	KR 26BIS 1G 74	SANTA ISABEL	14	Anden
14AN00114-4	24/09/2024	30/09/2024	AK 27 1G 08	SANTA ISABEL	14	Anden
14AN00114-5	24/09/2024	30/09/2024	AK 27 1G 18	SANTA ISABEL	14	Anden
14AN00114-6	24/09/2024	30/09/2024	AK 27 1G 32	SANTA ISABEL	14	Anden
14AN00114-7	24/09/2024	30/09/2024	AK 27 1G 54	SANTA ISABEL	14	Anden
14AN00114-8	24/09/2024	30/09/2024	AK 27 1G 74	SANTA ISABEL	14	Anden
14AN00114-9	24/09/2024	30/09/2024	CL 2 26A 05	SANTA ISABEL	14	Anden
14AN00115-1	24/09/2024	30/09/2024	KR 25A 2B 07	SANTA ISABEL	14	Anden
14AN00115-2	24/09/2024	30/09/2024	KR 26 2B 04	SANTA ISABEL	14	Anden
14AN00115-3	24/09/2024	30/09/2024	KR 26 2B 04	SANTA ISABEL	14	Anden
14AN00116-1	24/09/2024	30/09/2024	CL 2A 26 04	SANTA ISABEL	14	Anden
14AN00116-2	24/09/2024	30/09/2024	CL 2A 26 04	SANTA ISABEL	14	Anden
14AN00116-3	24/09/2024	30/09/2024	CL 2A 26 04	SANTA ISABEL	14	Anden
14AN00116-4	24/09/2024	30/09/2024	CL 2A 26 04	SANTA ISABEL	14	Anden
14AN00116-5	24/09/2024	30/09/2024	CL 2A 26 04	SANTA ISABEL	14	Anden
14AN00116-6	24/09/2024	30/09/2024	CL 2A 26 04	SANTA ISABEL	14	Anden
14AN00116-7	24/09/2024	30/09/2024	CL 2A 26 04	SANTA ISABEL	14	Anden
14AN00117-1	24/09/2024	30/09/2024	KR 25A 2A 43	SANTA ISABEL	14	Anden
14AN00117-2	24/09/2024	30/09/2024	KR 25A 2A 43	SANTA ISABEL	14	Anden
14AN00117-3	24/09/2024	30/09/2024	KR 26 2A 40	SANTA ISABEL	14	Anden
14AN00117-4	24/09/2024	30/09/2024	KR 26 2A 40	SANTA ISABEL	14	Anden
14AN00117-5	24/09/2024	30/09/2024	KR 26 2A 32	SANTA ISABEL	14	Anden
14AN00117-6	24/09/2024	30/09/2024	KR 26 2A 40	SANTA ISABEL	14	Anden
14AN00118-1	24/09/2024	30/09/2024	CL 2 25 32	SANTA ISABEL	14	Anden
14AN00118-2	24/09/2024	30/09/2024	KR 25A 2 12	SANTA ISABEL	14	Anden
14AN00118-3	24/09/2024	30/09/2024	KR 25A 2B 06	SANTA ISABEL	14	Anden
14AN00118-4	24/09/2024	30/09/2024	KR 25A 2B 34	SANTA ISABEL	14	Anden
14AN00118-5	24/09/2024	30/09/2024	CL 3 25 19	SANTA ISABEL	14	Anden
14AN00119-1	24/09/2024	30/09/2024	CL 2 25A 04	SANTA ISABEL	14	Anden
14AN00119-2	24/09/2024	30/09/2024	CL 2 25A 04	SANTA ISABEL	14	Anden
14AN00119-3	24/09/2024	30/09/2024	CL 2 25A 46	SANTA ISABEL	14	Anden
14AN00120-1	24/09/2024	30/09/2024	KR 28 1B 25	SANTA ISABEL SUR	14	Anden
14AN00120-2	24/09/2024	30/09/2024	KR 28 1B 41	SANTA ISABEL SUR	14	Anden
14AN00121-1	24/09/2024	30/09/2024	KR 26A 5A 20	EL PROGRESO	14	Anden
14AN00122-1	24/09/2024	30/09/2024	CL 1H 25 08	SANTA ISABEL	14	Anden
14AN00122-2	24/09/2024	30/09/2024	KR 25 1H 39	SANTA ISABEL	14	Anden
14AN00122-3	24/09/2024	30/09/2024	KR 25 1H 93	SANTA ISABEL	14	Anden
14AN00122-4	24/09/2024	30/09/2024	KR 25A 1H 44	SANTA ISABEL	14	Anden
14AN00122-5	24/09/2024	30/09/2024	KR 25A 1H 52	SANTA ISABEL	14	Anden
14AN00122-6	24/09/2024	30/09/2024	CL 2 25 45	SANTA ISABEL	14	Anden
14AN00123-1	24/09/2024	30/09/2024	KR 25A 1G 44	SANTA ISABEL	14	Anden
14AN00124-1	24/09/2024	30/09/2024	CL 22 19A 19	SANTA FE	14	Anden
14AN00124-2	24/09/2024	30/09/2024	CL 22 19A 35	SANTA FE	14	Anden
14AN00125-1	24/09/2024	30/09/2024	KR 16A 22 00	SANTA FE	14	Anden
14AN00125-2	24/09/2024	30/09/2024	KR 16A 22 00	SANTA FE	14	Anden
14AN00125-3	24/09/2024	30/09/2024	KR 16A 22 00	SANTA FE	14	Anden
14AN00125-4	24/09/2024	30/09/2024	CL 22 18 60	SANTA FE	14	Anden
14AN00125-5	24/09/2024	30/09/2024	CL 22 18 80	SANTA FE	14	Anden
14AN00126-1	24/09/2024	30/09/2024	CL 22 18B 17	SANTA FE	14	Anden
14AN00126-2	24/09/2024	30/09/2024	CL 22 18B 33	SANTA FE	14	Anden
14AN00126-3	24/09/2024	30/09/2024	CL 22 18B 55	SANTA FE	14	Anden
14AN00126-4	24/09/2024	30/09/2024	CL 22 18B 55	SANTA FE	14	Anden
14AN00127-1	24/09/2024	30/09/2024	KR 18B 22 01	SANTA FE	14	Anden
14AN00127-2	24/09/2024	30/09/2024	CL 22 18B 34	SANTA FE	14	Anden
14AN00127-3	24/09/2024	30/09/2024	CL 22 18B 50	SANTA FE	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00128-1	24/09/2024	30/09/2024	KR 16A 22 00	SANTA FE	14	Anden
14AN00128-2	24/09/2024	30/09/2024	CL 22 18 49	SANTA FE	14	Anden
14AN00128-3	24/09/2024	30/09/2024	KR 18A 21 50	SANTA FE	14	Anden
14AN00129-1	24/09/2024	30/09/2024	CL 24A 26 02	FLORIDA	14	Anden
14AN00130-1	24/09/2024	30/09/2024	CL 2 18C 25	EDUARDO SANTOS	14	Anden
14AN00130-2	24/09/2024	30/09/2024	CL 2 18C 39	EDUARDO SANTOS	14	Anden
14AN00131-1	24/09/2024	30/09/2024	KR 19D 1C 67	EDUARDO SANTOS	14	Anden
14AN00131-2	24/09/2024	30/09/2024	KR 19D 1C 75	EDUARDO SANTOS	14	Anden
14AN00131-3	24/09/2024	30/09/2024	KR 19D 1C 89	EDUARDO SANTOS	14	Anden
14AN00131-4	24/09/2024	30/09/2024	KR 19D 1C 89	EDUARDO SANTOS	14	Anden
14AN00131-5	24/09/2024	30/09/2024	KR 19D 1C 93	EDUARDO SANTOS	14	Anden
14AN00131-6	24/09/2024	30/09/2024	KR 19D 1C 93	EDUARDO SANTOS	14	Anden
14AN00131-7	24/09/2024	30/09/2024	CL 1F 19D 19	EDUARDO SANTOS	14	Anden
14AN00131-8	24/09/2024	30/09/2024	CL 1F 19D 25	EDUARDO SANTOS	14	Anden
14AN00131-9	24/09/2024	30/09/2024	CL 1F 19D 25	EDUARDO SANTOS	14	Anden
14AN00132-1	24/09/2024	30/09/2024	KR 25A 1D 05	SANTA ISABEL SUR	14	Anden
14AN00132-2	24/09/2024	30/09/2024	KR 26 1D 12	SANTA ISABEL SUR	14	Anden
14AN00132-3	24/09/2024	30/09/2024	KR 26 1D 32	SANTA ISABEL SUR	14	Anden
14AN00132-4	24/09/2024	30/09/2024	CL 1DBIS 25A 63	SANTA ISABEL SUR	14	Anden
14AN00133-1	24/09/2024	30/09/2024	KR 25A 1C 33	SANTA ISABEL SUR	14	Anden
14AN00133-2	24/09/2024	30/09/2024	CL 1D 25A 21	SANTA ISABEL SUR	14	Anden
14AN00133-4	24/09/2024	30/09/2024	KR 26 1C 22	SANTA ISABEL SUR	14	Anden
14AN00134-1	24/09/2024	30/09/2024	CL 1B 26 04	SANTA ISABEL SUR	14	Anden
14AN00134-2	24/09/2024	30/09/2024	CL 1B 26 54	SANTA ISABEL SUR	14	Anden
14AN00136-1	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00136-2	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00136-3	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00136-4	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00136-5	24/09/2024	30/09/2024	CL 1B 27A 00	SANTA ISABEL SUR	14	Anden
14AN00136-6	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00136-7	24/09/2024	30/09/2024	KR 27A 1A 32	SANTA ISABEL SUR	14	Anden
14AN00136-8	24/09/2024	30/09/2024	CL 1B 27 00	SANTA ISABEL SUR	14	Anden
14AN00137-1	24/09/2024	30/09/2024	KR 29 0 00	SANTA ISABEL SUR	14	Anden
14AN00137-2	24/09/2024	30/09/2024	KR 29BBIS 1A 09	SANTA ISABEL SUR	14	Anden
14AN00137-3	24/09/2024	30/09/2024	KR 29BBIS 1A 13	SANTA ISABEL SUR	14	Anden
14AN00137-4	24/09/2024	30/09/2024	KR 29BBIS 1A 33	SANTA ISABEL SUR	14	Anden
14AN00137-5	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00137-6	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00137-7	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00137-8	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00137-9	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00138-1	24/09/2024	30/09/2024	KR 26 4 05	VERAGUAS	14	Anden
14AN00138-10	24/09/2024	30/09/2024	KR 26 4B 77	VERAGUAS	14	Anden
14AN00138-11	24/09/2024	30/09/2024	CL 5 26 39	VERAGUAS	14	Anden
14AN00138-12	24/09/2024	30/09/2024	CL 5 26 45	VERAGUAS	14	Anden
14AN00138-13	24/09/2024	30/09/2024	CL 5 26 45	VERAGUAS	14	Anden
14AN00138-2	24/09/2024	30/09/2024	KR 26 4 21	VERAGUAS	14	Anden
14AN00138-3	24/09/2024	30/09/2024	KR 26 4B 29	VERAGUAS	14	Anden
14AN00138-4	24/09/2024	30/09/2024	KR 26 4B 35	VERAGUAS	14	Anden
14AN00138-5	24/09/2024	30/09/2024	KR 26A 4 06	VERAGUAS	14	Anden
14AN00138-6	24/09/2024	30/09/2024	KR 26A 4 14	VERAGUAS	14	Anden
14AN00138-7	24/09/2024	30/09/2024	KR 26 4B 61	VERAGUAS	14	Anden
14AN00138-8	24/09/2024	30/09/2024	KR 26 4B 69	VERAGUAS	14	Anden
14AN00138-9	24/09/2024	30/09/2024	KR 26 4B 77	VERAGUAS	14	Anden
14AN00139-1	24/09/2024	30/09/2024	CL 5 26 04	EL PROGRESO	14	Anden
14AN00139-10	24/09/2024	30/09/2024	CL 5A 26A 17	EL PROGRESO	14	Anden
14AN00139-11	24/09/2024	30/09/2024	CL 5A 26A 17	EL PROGRESO	14	Anden
14AN00139-12	24/09/2024	30/09/2024	CL 5A 26A 17	EL PROGRESO	14	Anden
14AN00139-2	24/09/2024	30/09/2024	CL 5 26 04	EL PROGRESO	14	Anden
14AN00139-3	24/09/2024	30/09/2024	CL 5 26 26	EL PROGRESO	14	Anden
14AN00139-4	24/09/2024	30/09/2024	CL 5 26 32	EL PROGRESO	14	Anden
14AN00139-5	24/09/2024	30/09/2024	CL 5 26 52	EL PROGRESO	14	Anden
14AN00139-6	24/09/2024	30/09/2024	CL 5 26 58	EL PROGRESO	14	Anden
14AN00139-8	24/09/2024	30/09/2024	CL 5 26A 12	EL PROGRESO	14	Anden
14AN00139-9	24/09/2024	30/09/2024	CL 5 26A 16	EL PROGRESO	14	Anden
14AN00140-1	24/09/2024	30/09/2024	AC 19 16 10	LA FAVORITA	14	Anden
14AN00140-2	24/09/2024	30/09/2024	AC 19 16A 14	LA FAVORITA	14	Anden
14AN00140-3	24/09/2024	30/09/2024	AC 19 16A 68	LA FAVORITA	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00141-1	24/09/2024	30/09/2024	CL 4 16 10	EDUARDO SANTOS	14	Anden
14AN00141-2	24/09/2024	30/09/2024	CL 4 16 46	EDUARDO SANTOS	14	Anden
14AN00142-10	24/09/2024	30/09/2024	DG 4A 16A 14	LA ESTANZUELA	14	Anden
14AN00142-11	24/09/2024	30/09/2024	AC 6 15 33	LA ESTANZUELA	14	Anden
14AN00142-12	24/09/2024	30/09/2024	DG 4A 16A 14	LA ESTANZUELA	14	Anden
14AN00142-3	24/09/2024	30/09/2024	AC 6 15 33	LA ESTANZUELA	14	Anden
14AN00142-4	24/09/2024	30/09/2024	AC 6 15 33	LA ESTANZUELA	14	Anden
14AN00142-5	24/09/2024	30/09/2024	AC 6 15 33	LA ESTANZUELA	14	Anden
14AN00142-6	24/09/2024	30/09/2024	AC 6 15 33	LA ESTANZUELA	14	Anden
14AN00142-7	24/09/2024	30/09/2024	AC 6 15 33	LA ESTANZUELA	14	Anden
14AN00142-8	24/09/2024	30/09/2024	DG 4A 16A 14	LA ESTANZUELA	14	Anden
14AN00142-9	24/09/2024	30/09/2024	DG 4A 16A 14	LA ESTANZUELA	14	Anden
14AN00143-1	24/09/2024	30/09/2024	CL 1D 24 09	EL VERGEL	14	Anden
14AN00143-2	24/09/2024	30/09/2024	CL 1D 24 09	EL VERGEL	14	Anden
14AN00143-3	24/09/2024	30/09/2024	CL 1D 24 57	EL VERGEL	14	Anden
14AN00144-1	24/09/2024	30/09/2024	CL 1D 24C 05	EL VERGEL	14	Anden
14AN00144-2	24/09/2024	30/09/2024	CL 1 24C 10	EL VERGEL	14	Anden
14AN00144-3	24/09/2024	30/09/2024	CL 1 24C 10	EL VERGEL	14	Anden
14AN00144-4	24/09/2024	30/09/2024	CL 1 24C 10	EL VERGEL	14	Anden
14AN00144-5	24/09/2024	30/09/2024	CL 1 24C 10	EL VERGEL	14	Anden
14AN00145-1	24/09/2024	30/09/2024	KR 25 1D 77	SANTA ISABEL SUR	14	Anden
14AN00145-2	24/09/2024	30/09/2024	KR 25 1D 91	SANTA ISABEL SUR	14	Anden
14AN00145-3	24/09/2024	30/09/2024	KR 25 1D 91	SANTA ISABEL SUR	14	Anden
14AN00145-4	24/09/2024	30/09/2024	KR 25 1D 91	SANTA ISABEL SUR	14	Anden
14AN00145-5	24/09/2024	30/09/2024	CL 1F 25 29	SANTA ISABEL SUR	14	Anden
14AN00147-1	24/09/2024	30/09/2024	KR 25 1F 14	EL VERGEL	14	Anden
14AN00147-2	24/09/2024	30/09/2024	KR 25 1F 14	EL VERGEL	14	Anden
14AN00147-3	24/09/2024	30/09/2024	KR 25 1F 14	EL VERGEL	14	Anden
14AN00147-4	24/09/2024	30/09/2024	KR 25 1F 26	EL VERGEL	14	Anden
14AN00147-5	24/09/2024	30/09/2024	KR 25 1F 26	EL VERGEL	14	Anden
14AN00147-6	24/09/2024	30/09/2024	KR 25 1F 36	EL VERGEL	14	Anden
14AN00147-7	24/09/2024	30/09/2024	KR 25 1G 14	EL VERGEL	14	Anden
14AN00148-1	24/09/2024	30/09/2024	KR 24B 1D 01	EL VERGEL	14	Anden
14AN00148-2	24/09/2024	30/09/2024	CL 1F 24C 07	EL VERGEL	14	Anden
14AN00150-1	24/09/2024	30/09/2024	CL 1F 25A 42	SANTA ISABEL	14	Anden
14AN00151-1	24/09/2024	30/09/2024	KR 26 1D 54	SANTA ISABEL SUR	14	Anden
14AN00151-2	24/09/2024	30/09/2024	KR 26 1D 72	SANTA ISABEL SUR	14	Anden
14AN00151-3	24/09/2024	30/09/2024	KR 26 1D 88	SANTA ISABEL SUR	14	Anden
14AN00151-4	24/09/2024	30/09/2024	KR 26 1D 88	SANTA ISABEL SUR	14	Anden
14AN00152-1	24/09/2024	30/09/2024	KR 26 1F 05	SANTA ISABEL	14	Anden
14AN00152-2	24/09/2024	30/09/2024	CL 1F 26 48	SANTA ISABEL	14	Anden
14AN00153-1	24/09/2024	30/09/2024	CL 1F 26 43	SANTA ISABEL SUR	14	Anden
14AN00154-1	24/09/2024	30/09/2024	CL 1DBIS 27A 74	SANTA ISABEL SUR	14	Anden
14AN00155-1	24/09/2024	30/09/2024	CL 1D 29B 28	SANTA ISABEL SUR	14	Anden
14AN00156-1	24/09/2024	30/09/2024	CL 1A 29C 32	SANTA ISABEL SUR	14	Anden
14AN00156-2	24/09/2024	30/09/2024	AK 30 1A 99	SANTA ISABEL SUR	14	Anden
14AN00157-1	24/09/2024	30/09/2024	CL 1B 27A 22	SANTA ISABEL SUR	14	Anden
14AN00157-2	24/09/2024	30/09/2024	CL 1B 27A 34	SANTA ISABEL SUR	14	Anden
14AN00158-1	24/09/2024	30/09/2024	CL 5 27 20	VERAGUAS	14	Anden
14AN00158-2	24/09/2024	30/09/2024	CL 5A 27 33	VERAGUAS	14	Anden
14AN00158-3	24/09/2024	30/09/2024	KR 27B 5 80	VERAGUAS	14	Anden
14AN00159-4	24/09/2024	30/09/2024	KR 19DBIS 1C 95	EDUARDO SANTOS	14	Anden
14AN00160-1	24/09/2024	30/09/2024	KR 26 1C 15	SANTA ISABEL SUR	14	Anden
14AN00160-2	24/09/2024	30/09/2024	KR 26 1C 27	SANTA ISABEL SUR	14	Anden
14AN00160-3	24/09/2024	30/09/2024	KR 26 1C 31	SANTA ISABEL SUR	14	Anden
14AN00160-4	24/09/2024	30/09/2024	CL 1D 26 49	SANTA ISABEL SUR	14	Anden
14AN00161-1	24/09/2024	30/09/2024	CL 1D 26A 11	SANTA ISABEL SUR	14	Anden
14AN00162-1	24/09/2024	30/09/2024	KR 22 22C 08	SANTA FE	14	Anden
14AN00162-2	24/09/2024	30/09/2024	KR 22 22C 08	SANTA FE	14	Anden
14AN00163-1	24/09/2024	30/09/2024	KR 22 22A 82	SANTA FE	14	Anden
14AN00166-1	24/09/2024	30/09/2024	KR 19 14 29	EL LISTON	14	Anden
14AN00166-2	24/09/2024	30/09/2024	KR 19 - CL 16	EL LISTON	14	Anden
14AN00166-3	24/09/2024	30/09/2024	CL 18 - KR 17	EL LISTON	14	Anden
14AN00166-4	24/09/2024	30/09/2024	CL 18 - KR 17	EL LISTON	14	Anden
14AN00167-1	24/09/2024	30/09/2024	KR 19 15 89	EL LISTON	14	Anden
14AN00168-1	24/09/2024	30/09/2024	KR 18C 3 05	EDUARDO SANTOS	14	Anden
14AN00168-2	24/09/2024	30/09/2024	KR 18C 3 05	EDUARDO SANTOS	14	Anden
14AN00169-1	24/09/2024	30/09/2024	KR 19 2 01	EDUARDO SANTOS	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00169-2	24/09/2024	30/09/2024	CL 2 19 14	EDUARDO SANTOS	14	Anden
14AN00169-3	24/09/2024	30/09/2024	CL 2 19 22	EDUARDO SANTOS	14	Anden
14AN00169-4	24/09/2024	30/09/2024	KR 19A 2 40	EDUARDO SANTOS	14	Anden
14AN00170-1	24/09/2024	30/09/2024	CL 2 19A 66	EDUARDO SANTOS	14	Anden
14AN00171-1	24/09/2024	30/09/2024	KR 19C 1F 37	EDUARDO SANTOS	14	Anden
14AN00171-2	24/09/2024	30/09/2024	KR 19D 1F 36	EDUARDO SANTOS	14	Anden
14AN00171-3	24/09/2024	30/09/2024	KR 19C 1F 51	EDUARDO SANTOS	14	Anden
14AN00171-4	24/09/2024	30/09/2024	KR 19D 1F 46	EDUARDO SANTOS	14	Anden
14AN00171-5	24/09/2024	30/09/2024	KR 19D 1F 58	EDUARDO SANTOS	14	Anden
14AN00171-6	24/09/2024	30/09/2024	KR 19C 1F 83	EDUARDO SANTOS	14	Anden
14AN00171-7	24/09/2024	30/09/2024	KR 19C 1F 91	EDUARDO SANTOS	14	Anden
14AN00172-1	24/09/2024	30/09/2024	KR 23A 1H 20	EL VERGEL	14	Anden
14AN00172-2	24/09/2024	30/09/2024	KR 23A 1H 20	EL VERGEL	14	Anden
14AN00173-1	24/09/2024	30/09/2024	CL 2 20A 20	EL VERGEL	14	Anden
14AN00173-10	24/09/2024	30/09/2024	KR 20A 2 77	EL VERGEL	14	Anden
14AN00173-11	24/09/2024	30/09/2024	KR 20A 2 77	EL VERGEL	14	Anden
14AN00173-2	24/09/2024	30/09/2024	CL 2 20A 20	EL VERGEL	14	Anden
14AN00173-3	24/09/2024	30/09/2024	CL 2 20A 28	EL VERGEL	14	Anden
14AN00173-4	24/09/2024	30/09/2024	KR 21 2 10	EL VERGEL	14	Anden
14AN00173-5	24/09/2024	30/09/2024	CL 2 20A 02	EL VERGEL	14	Anden
14AN00173-6	24/09/2024	30/09/2024	KR 21 2 10	EL VERGEL	14	Anden
14AN00173-7	24/09/2024	30/09/2024	KR 21 2 30	EL VERGEL	14	Anden
14AN00173-8	24/09/2024	30/09/2024	KR 21 2 30	EL VERGEL	14	Anden
14AN00173-9	24/09/2024	30/09/2024	KR 20A 2 77	EL VERGEL	14	Anden
14AN00174-1	24/09/2024	30/09/2024	KR 20A 2 06	EL VERGEL	14	Anden
14AN00174-2	24/09/2024	30/09/2024	CL 2 20A 02	EL VERGEL	14	Anden
14AN00174-4	24/09/2024	30/09/2024	KR 20A 2 82	EL VERGEL	14	Anden
14AN00175-1	24/09/2024	30/09/2024	CL 2 23 10	EL VERGEL	14	Anden
14AN00176-1	24/09/2024	30/09/2024	KR 24 1H 19	EL VERGEL	14	Anden
14AN00176-2	24/09/2024	30/09/2024	KR 24 1H 19	EL VERGEL	14	Anden
14AN00176-3	24/09/2024	30/09/2024	KR 24 1H 19	EL VERGEL	14	Anden
14AN00177-1	24/09/2024	30/09/2024	AK 27 1B 19	SANTA ISABEL SUR	14	Anden
14AN00177-2	24/09/2024	30/09/2024	AK 27 1B 19	SANTA ISABEL SUR	14	Anden
14AN00177-3	24/09/2024	30/09/2024	CL 1B 27 22	SANTA ISABEL SUR	14	Anden
14AN00177-4	24/09/2024	30/09/2024	AK 27 1B 19	SANTA ISABEL SUR	14	Anden
14AN00177-5	24/09/2024	30/09/2024	AK 27 1B 63	SANTA ISABEL SUR	14	Anden
14AN00177-6	24/09/2024	30/09/2024	CL 1D 27 05	SANTA ISABEL SUR	14	Anden
14AN00177-7	24/09/2024	30/09/2024	KR 27A 1C 22	SANTA ISABEL SUR	14	Anden
14AN00177-8	24/09/2024	30/09/2024	CL 1D 27 39	SANTA ISABEL SUR	14	Anden
14AN00177-9	24/09/2024	30/09/2024	KR 27A 1C 44	SANTA ISABEL SUR	14	Anden
14AN00178-1	24/09/2024	30/09/2024	CL 1B 28 00	SANTA ISABEL SUR	14	Anden
14AN00178-2	24/09/2024	30/09/2024	CL 1 28 56	SANTA ISABEL SUR	14	Anden
14AN00178-3	24/09/2024	30/09/2024	CL 1 28 74	SANTA ISABEL SUR	14	Anden
14AN00179-1	24/09/2024	30/09/2024	AK 30 0 01	SANTA ISABEL SUR	14	Anden
14AN00179-2	24/09/2024	30/09/2024	AK 30 1A 99	SANTA ISABEL SUR	14	Anden
14AN00180-1	24/09/2024	30/09/2024	CL 1GBIS 27A 26	SANTA ISABEL	14	Anden
14AN00180-2	24/09/2024	30/09/2024	KR 27A 1G 27	SANTA ISABEL	14	Anden
14AN00180-3	24/09/2024	30/09/2024	CL 1GBIS 27A 26	SANTA ISABEL	14	Anden
14AN00180-4	24/09/2024	30/09/2024	KR 27B 1G 18	SANTA ISABEL	14	Anden
14AN00180-5	24/09/2024	30/09/2024	KR 27B 1G 26	SANTA ISABEL	14	Anden
14AN00180-6	24/09/2024	30/09/2024	KR 27B 1G 62	SANTA ISABEL	14	Anden
14AN00180-7	24/09/2024	30/09/2024	KR 27B 1G 74	SANTA ISABEL	14	Anden
14AN00181-1	24/09/2024	30/09/2024	CL 2 26A 18	SANTA ISABEL	14	Anden
14AN00181-10	24/09/2024	30/09/2024	AK 27 2 68	SANTA ISABEL	14	Anden
14AN00181-11	24/09/2024	30/09/2024	AK 27 2 92	SANTA ISABEL	14	Anden
14AN00181-2	24/09/2024	30/09/2024	CL 2 26A 38	SANTA ISABEL	14	Anden
14AN00182-1	24/09/2024	30/09/2024	CL 2 27 12	SANTA ISABEL	14	Anden
14AN00182-3	24/09/2024	30/09/2024	CL 2 27 44	SANTA ISABEL	14	Anden
14AN00182-4	24/09/2024	30/09/2024	AK 27 2 41	SANTA ISABEL	14	Anden
14AN00183-1	24/09/2024	30/09/2024	CL 2 27A 16	SANTA ISABEL	14	Anden
14AN00183-2	24/09/2024	30/09/2024	CL 2 27A 16	SANTA ISABEL	14	Anden
14AN00183-3	24/09/2024	30/09/2024	KR 28 2 40	SANTA ISABEL	14	Anden
14AN00184-1	24/09/2024	30/09/2024	KR 29 1G 45	SANTA ISABEL	14	Anden
14AN00184-2	24/09/2024	30/09/2024	CL 1GBIS 29 70	SANTA ISABEL	14	Anden
14AN00185-2	24/09/2024	30/09/2024	CL 2 26 20	SANTA ISABEL	14	Anden
14AN00185-3	24/09/2024	30/09/2024	CL 2 26 06	SANTA ISABEL	14	Anden
14AN00185-5	24/09/2024	30/09/2024	CL 2 26 68	SANTA ISABEL	14	Anden
14AN00186-1	24/09/2024	30/09/2024	KR 26 2B 05	SANTA ISABEL	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00187-1	24/09/2024	30/09/2024	CL 1HBIS 25A 04	SANTA ISABEL	14	Anden
14AN00188-1	24/09/2024	30/09/2024	KR 25 1H 60	EL VERGEL	14	Anden
14AN00189-1	24/09/2024	30/09/2024	CL 3 26 11	SANTA ISABEL	14	Anden
14AN00189-2	24/09/2024	30/09/2024	CL 3 26 27	SANTA ISABEL	14	Anden
14AN00189-3	24/09/2024	30/09/2024	CL 3 26 35	SANTA ISABEL	14	Anden
14AN00190-1	24/09/2024	30/09/2024	KR 25ABIS 3 11	VERAGUAS	14	Anden
14AN00190-2	24/09/2024	30/09/2024	KR 25ABIS 3 11	VERAGUAS	14	Anden
14AN00190-3	24/09/2024	30/09/2024	KR 25ABIS 3 33	VERAGUAS	14	Anden
14AN00190-4	24/09/2024	30/09/2024	CL 3 25A 90	VERAGUAS	14	Anden
14AN00191-1	24/09/2024	30/09/2024	KR 25A 2C 37	SANTA ISABEL	14	Anden
14AN00191-2	24/09/2024	30/09/2024	CL 3 25A 21	SANTA ISABEL	14	Anden
14AN00191-3	24/09/2024	30/09/2024	CL 3 25A 35	SANTA ISABEL	14	Anden
14AN00191-4	24/09/2024	30/09/2024	CL 3 25A 41	SANTA ISABEL	14	Anden
14AN00192-1	24/09/2024	30/09/2024	CL 3 26 06	VERAGUAS	14	Anden
14AN00192-2	24/09/2024	30/09/2024	CL 3 26 14	VERAGUAS	14	Anden
14AN00192-3	24/09/2024	30/09/2024	CL 3 26 06	VERAGUAS	14	Anden
14AN00192-4	24/09/2024	30/09/2024	CL 3 26 46	VERAGUAS	14	Anden
14AN00192-5	24/09/2024	30/09/2024	KR 26 3 43	VERAGUAS	14	Anden
14AN00192-7	24/09/2024	30/09/2024	CL 3 26 46	VERAGUAS	14	Anden
14AN00192-8	24/09/2024	30/09/2024	KR 26 3 67	VERAGUAS	14	Anden
14AN00192-9	24/09/2024	30/09/2024	KR 26A 3 42	VERAGUAS	14	Anden
14AN00193-1	24/09/2024	30/09/2024	KR 26 4 06	VERAGUAS	14	Anden
14AN00193-2	24/09/2024	30/09/2024	KR 26 3 46	VERAGUAS	14	Anden
14AN00194-1	24/09/2024	30/09/2024	KR 25 4B 05	VERAGUAS	14	Anden
14AN00194-10	24/09/2024	30/09/2024	CL 5 25 35	VERAGUAS	14	Anden
14AN00194-2	24/09/2024	30/09/2024	KR 25 4B 05	VERAGUAS	14	Anden
14AN00194-3	24/09/2024	30/09/2024	KR 25 4B 35	VERAGUAS	14	Anden
14AN00194-4	24/09/2024	30/09/2024	KR 25A 4B 24	VERAGUAS	14	Anden
14AN00194-5	24/09/2024	30/09/2024	KR 25 4B 45	VERAGUAS	14	Anden
14AN00194-6	24/09/2024	30/09/2024	KR 25A 4B 34	VERAGUAS	14	Anden
14AN00194-7	24/09/2024	30/09/2024	KR 25A 4B 46	VERAGUAS	14	Anden
14AN00194-8	24/09/2024	30/09/2024	KR 25A 4B 64	VERAGUAS	14	Anden
14AN00194-9	24/09/2024	30/09/2024	CL 5 25 35	VERAGUAS	14	Anden
14AN00195-1	24/09/2024	30/09/2024	KR 25A 4B 05	VERAGUAS	14	Anden
14AN00195-10	24/09/2024	30/09/2024	CL 5 25A 05	VERAGUAS	14	Anden
14AN00195-11	24/09/2024	30/09/2024	CL 5 25A 05	VERAGUAS	14	Anden
14AN00195-12	24/09/2024	30/09/2024	KR 25ABIS 4B 74	VERAGUAS	14	Anden
14AN00195-13	24/09/2024	30/09/2024	KR 25ABIS 4B 74	VERAGUAS	14	Anden
14AN00195-14	24/09/2024	30/09/2024	KR 25ABIS 4B 74	VERAGUAS	14	Anden
14AN00195-2	24/09/2024	30/09/2024	KR 25A 4B 15	VERAGUAS	14	Anden
14AN00195-3	24/09/2024	30/09/2024	KR 25A 4B 21	VERAGUAS	14	Anden
14AN00195-4	24/09/2024	30/09/2024	KR 25A 4B 27	VERAGUAS	14	Anden
14AN00195-5	24/09/2024	30/09/2024	KR 25ABIS 4B 04	VERAGUAS	14	Anden
14AN00195-6	24/09/2024	30/09/2024	KR 25A 4B 39	VERAGUAS	14	Anden
14AN00195-7	24/09/2024	30/09/2024	KR 25A 4B 45	VERAGUAS	14	Anden
14AN00195-8	24/09/2024	30/09/2024	KR 25A 4B 53	VERAGUAS	14	Anden
14AN00195-9	24/09/2024	30/09/2024	KR 25ABIS 4B 20	VERAGUAS	14	Anden
14AN00196-10	24/09/2024	30/09/2024	KR 25A 3 76	VERAGUAS	14	Anden
14AN00196-11	24/09/2024	30/09/2024	KR 25 4B 05	VERAGUAS	14	Anden
14AN00196-12	24/09/2024	30/09/2024	KR 25A 4B 20	VERAGUAS	14	Anden
14AN00196-2	24/09/2024	30/09/2024	KR 25 3 33	VERAGUAS	14	Anden
14AN00196-3	24/09/2024	30/09/2024	KR 25 3 57	VERAGUAS	14	Anden
14AN00196-4	24/09/2024	30/09/2024	KR 25A 3 46	VERAGUAS	14	Anden
14AN00196-5	24/09/2024	30/09/2024	KR 25A 3 56	VERAGUAS	14	Anden
14AN00196-7	24/09/2024	30/09/2024	KR 25A 3 66	VERAGUAS	14	Anden
14AN00196-8	24/09/2024	30/09/2024	KR 25A 3 76	VERAGUAS	14	Anden
14AN00196-9	24/09/2024	30/09/2024	KR 25A 4B 20	VERAGUAS	14	Anden
14AN00197-1	24/09/2024	30/09/2024	KR 25A 3 59	VERAGUAS	14	Anden
14AN00197-2	24/09/2024	30/09/2024	KR 25A 3 59	VERAGUAS	14	Anden
14AN00197-3	24/09/2024	30/09/2024	KR 25A 3 59	VERAGUAS	14	Anden
14AN00198-1	24/09/2024	30/09/2024	KR 26A 3 69	VERAGUAS	14	Anden
14AN00198-2	24/09/2024	30/09/2024	AK 27 3 38	VERAGUAS	14	Anden
14AN00198-3	24/09/2024	30/09/2024	AK 27 3 46	VERAGUAS	14	Anden
14AN00199-1	24/09/2024	30/09/2024	KR 26A 4 05	VERAGUAS	14	Anden
14AN00199-2	24/09/2024	30/09/2024	KR 26A 4 05	VERAGUAS	14	Anden
14AN00199-3	24/09/2024	30/09/2024	KR 26A 4 41	VERAGUAS	14	Anden
14AN00200-1	24/09/2024	30/09/2024	KR 27A 2C 11	SANTA ISABEL	14	Anden
14AN00200-3	24/09/2024	30/09/2024	CL 3 27A 53	SANTA ISABEL	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00203-2	24/09/2024	30/09/2024	KR 29 2B 26	SANTA ISABEL	14	Anden
14AN00204-1	24/09/2024	30/09/2024	CL 2B 26A 12	SANTA ISABEL	14	Anden
14AN00204-2	24/09/2024	30/09/2024	AK 27 2B 20	SANTA ISABEL	14	Anden
14AN00205-2	24/09/2024	30/09/2024	KR 25 2B 72	EL VERGEL	14	Anden
14AN00206-2	24/09/2024	30/09/2024	KR 25 4B 06	VERAGUAS	14	Anden
14AN00206-3	24/09/2024	30/09/2024	KR 25 4B 34	VERAGUAS	14	Anden
14AN00208-1	24/09/2024	30/09/2024	KR 26A 5A 33	EL PROGRESO	14	Anden
14AN00208-3	24/09/2024	30/09/2024	KR 26A 5A 69	EL PROGRESO	14	Anden
14AN00209-1	24/09/2024	30/09/2024	KR 27B 5C 30	VERAGUAS	14	Anden
14AN00210-2	24/09/2024	30/09/2024	KR 20A 6A 18	LA ESTANZUELA	14	Anden
14AN00210-3	24/09/2024	30/09/2024	KR 20A 6A 30	LA ESTANZUELA	14	Anden
14AN00211-1	24/09/2024	30/09/2024	KR 20A 6B 05	LA ESTANZUELA	14	Anden
14AN00212-1	24/09/2024	30/09/2024	CL 6B 20 06	LA ESTANZUELA	14	Anden
14AN00212-2	24/09/2024	30/09/2024	KR 20 6B 31	LA ESTANZUELA	14	Anden
14AN00212-3	24/09/2024	30/09/2024	KR 20 6B 55	LA ESTANZUELA	14	Anden
14AN00212-4	24/09/2024	30/09/2024	KR 20 6B 71	LA ESTANZUELA	14	Anden
14AN00212-5	24/09/2024	30/09/2024	KR 20A 6B 48	LA ESTANZUELA	14	Anden
14AN00212-6	24/09/2024	30/09/2024	CL 7B 20 05	LA ESTANZUELA	14	Anden
14AN00212-7	24/09/2024	30/09/2024	KR 20A 7 18	LA ESTANZUELA	14	Anden
14AN00212-8	24/09/2024	30/09/2024	CL 7B 20 05	LA ESTANZUELA	14	Anden
14AN00213-1	24/09/2024	30/09/2024	KR 19 6 35	LA ESTANZUELA	14	Anden
14AN00213-2	24/09/2024	30/09/2024	CL 6A 19 50	LA ESTANZUELA	14	Anden
14AN00215-1	24/09/2024	30/09/2024	CL 6A 17 05	LA ESTANZUELA	14	Anden
14AN00215-2	24/09/2024	30/09/2024	CL 6A 17 13	LA ESTANZUELA	14	Anden
14AN00216-1	24/09/2024	30/09/2024	KR 19A 22C 13	SANTA FE	14	Anden
14AN00217-1	24/09/2024	30/09/2024	CL 24B 24 19	SANTA FE	14	Anden
14AN00217-2	24/09/2024	30/09/2024	CL 24B 24 19	SANTA FE	14	Anden
14AN00217-3	24/09/2024	30/09/2024	KR 25 24C 28	SANTA FE	14	Anden
14AN00218-1	24/09/2024	30/09/2024	CL 24C 26 81	FLORIDA	14	Anden
14AN00219-1	24/09/2024	30/09/2024	KR 25 24 37	FLORIDA	14	Anden
14AN00219-2	24/09/2024	30/09/2024	CL 24 25 80	FLORIDA	14	Anden
14AN00220-1	24/09/2024	30/09/2024	CL 23 24 01	SAMPER MENDOZA	14	Anden
14AN00220-2	24/09/2024	30/09/2024	KR 24 22C 69	SAMPER MENDOZA	14	Anden
14AN00221-1	24/09/2024	30/09/2024	CL 17 21 40	EL LISTON	14	Anden
14AN00222-1	24/09/2024	30/09/2024	AC 19 19 27	EL LISTON	14	Anden
14AN00223-1	24/09/2024	30/09/2024	KR 20 - CL 17	EL LISTON	14	Anden
14AN00224-1	24/09/2024	30/09/2024	CL 15 20 46	EL LISTON	14	Anden
14AN00224-2	24/09/2024	30/09/2024	KR 20A 15 22	EL LISTON	14	Anden
14AN00224-3	24/09/2024	30/09/2024	CL 16 20 45	EL LISTON	14	Anden
14AN00225-1	24/09/2024	30/09/2024	CL 16 20A 07	EL LISTON	14	Anden
14AN00225-2	24/09/2024	30/09/2024	CL 16 20A 29	EL LISTON	14	Anden
14AN00225-3	24/09/2024	30/09/2024	CL 16 20A 47	EL LISTON	14	Anden
14AN00225-4	24/09/2024	30/09/2024	KR 21 15 38	EL LISTON	14	Anden
14AN00225-5	24/09/2024	30/09/2024	KR 21 15 38	EL LISTON	14	Anden
14AN00226-1	24/09/2024	30/09/2024	KR 21 15 03	EL LISTON	14	Anden
14AN00227-1	24/09/2024	30/09/2024	CL 16 21 08	EL LISTON	14	Anden
14AN00229-1	24/09/2024	30/09/2024	CL 4 15 20	EDUARDO SANTOS	14	Anden
14AN00230-1	24/09/2024	30/09/2024	KR 19 5A 19	EL PROGRESO	14	Anden
14AN00230-2	24/09/2024	30/09/2024	CL 5A 19 42	EL PROGRESO	14	Anden
14AN00230-3	24/09/2024	30/09/2024	KR 19A 5A 16	EL PROGRESO	14	Anden
14AN00231-1	24/09/2024	30/09/2024	KR 19A 5B 06	EL PROGRESO	14	Anden
14AN00231-2	24/09/2024	30/09/2024	KR 19 5B 09	EL PROGRESO	14	Anden
14AN00231-3	24/09/2024	30/09/2024	KR 19A 5B 06	EL PROGRESO	14	Anden
14AN00231-4	24/09/2024	30/09/2024	KR 19A 5B 10	EL PROGRESO	14	Anden
14AN00231-5	24/09/2024	30/09/2024	KR 19A 5B 10	EL PROGRESO	14	Anden
14AN00233-1	24/09/2024	30/09/2024	TV 22A 5A 02	EL PROGRESO	14	Anden
14AN00234-1	24/09/2024	30/09/2024	CL 5 20 90	EL PROGRESO	14	Anden
14AN00235-1	24/09/2024	30/09/2024	CL 4B 23A 28	EL PROGRESO	14	Anden
14AN00235-2	24/09/2024	30/09/2024	CL 4B 23A 28	EL PROGRESO	14	Anden
14AN00237-1	24/09/2024	30/09/2024	CL 20 18A 72	LA FAVORITA	14	Anden
14AN00237-2	24/09/2024	30/09/2024	CL 20 18A 74	LA FAVORITA	14	Anden
14AN00237-3	24/09/2024	30/09/2024	CL 20 18A 74	LA FAVORITA	14	Anden
14AN00238-1	24/09/2024	30/09/2024	CL 2 18A 30	EDUARDO SANTOS	14	Anden
14AN00238-2	24/09/2024	30/09/2024	KR 18C 2 02	EDUARDO SANTOS	14	Anden
14AN00240-1	24/09/2024	30/09/2024	KR 29B 1G 61	SANTA ISABEL	14	Anden
14AN00241-1	24/09/2024	30/09/2024	AC 19 28 80	PALOQUEMAO	14	Anden
14AN00241-10	24/09/2024	30/09/2024	AK 27 19 95	PALOQUEMAO	14	Anden
14AN00241-11	24/09/2024	30/09/2024	AK 30 19 56	PALOQUEMAO	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00241-12	24/09/2024	30/09/2024	AC 19 28 80	PALOQUEMAO	14	Anden
14AN00241-13	24/09/2024	30/09/2024	AK 27 19 95	PALOQUEMAO	14	Anden
14AN00241-14	24/09/2024	30/09/2024	AK 30 20 54	PALOQUEMAO	14	Anden
14AN00241-15	24/09/2024	30/09/2024	AK 27 19 95	PALOQUEMAO	14	Anden
14AN00241-16	24/09/2024	30/09/2024	AC 22 27 00	PALOQUEMAO	14	Anden
14AN00241-17	24/09/2024	30/09/2024	AK 30 20 54	PALOQUEMAO	14	Anden
14AN00241-18	24/09/2024	30/09/2024	AK 30 20 54	PALOQUEMAO	14	Anden
14AN00241-19	24/09/2024	30/09/2024	AK 30 20 54	PALOQUEMAO	14	Anden
14AN00241-2	24/09/2024	30/09/2024	AC 19 27 00	PALOQUEMAO	14	Anden
14AN00241-20	24/09/2024	30/09/2024	AK 30 20 54	PALOQUEMAO	14	Anden
14AN00241-21	24/09/2024	30/09/2024	AK 30 20 54	PALOQUEMAO	14	Anden
14AN00241-22	24/09/2024	30/09/2024	AC 22 27 00	PALOQUEMAO	14	Anden
14AN00241-3	24/09/2024	30/09/2024	AC 19 27 00	PALOQUEMAO	14	Anden
14AN00241-4	24/09/2024	30/09/2024	AC 19 28A 00	PALOQUEMAO	14	Anden
14AN00241-6	24/09/2024	30/09/2024	AK 30 19 56	PALOQUEMAO	14	Anden
14AN00241-7	24/09/2024	30/09/2024	AC 22 27 00	PALOQUEMAO	14	Anden
14AN00241-8	24/09/2024	30/09/2024	AK 27 19 95	PALOQUEMAO	14	Anden
14AN00241-9	24/09/2024	30/09/2024	AK 30 19 56	PALOQUEMAO	14	Anden
14AN00242-1	24/09/2024	30/09/2024	AK 14 25 25	SANTA FE	14	Anden
14AN00242-2	24/09/2024	30/09/2024	AK 14 25 25	SANTA FE	14	Anden
14AN00243-1	24/09/2024	30/09/2024	CL 24 29 45	USATAMA	14	Anden
14AN00243-2	24/09/2024	30/09/2024	CL 24 29 47	USATAMA	14	Anden
14AN00243-3	24/09/2024	30/09/2024	CL 24 29 53	USATAMA	14	Anden
14AN00244-2	24/09/2024	30/09/2024	AC 19 17 11	LA FAVORITA	14	Anden
14AN00244-3	24/09/2024	30/09/2024	KR 17 18 35	LA FAVORITA	14	Anden
14AN00244-4	24/09/2024	30/09/2024	AC 19 17 71	LA FAVORITA	14	Anden
14AN00244-5	24/09/2024	30/09/2024	AC 19 17 71	LA FAVORITA	14	Anden
14AN00244-6	24/09/2024	30/09/2024	AC 19 17 71	LA FAVORITA	14	Anden
14AN00244-7	24/09/2024	30/09/2024	AC 19 17 71	LA FAVORITA	14	Anden
14AN00245-1	24/09/2024	30/09/2024	CL 4BIS 15 24	EDUARDO SANTOS	14	Anden
14AN00245-2	24/09/2024	30/09/2024	KR 15A 4 86	EDUARDO SANTOS	14	Anden
14AN00246-10	24/09/2024	30/09/2024	AC 1 14 90	EDUARDO SANTOS	14	Anden
14AN00246-11	24/09/2024	30/09/2024	AC 1 14 90	EDUARDO SANTOS	14	Anden
14AN00246-12	24/09/2024	30/09/2024	AC 1 14 90	EDUARDO SANTOS	14	Anden
14AN00246-13	24/09/2024	30/09/2024	AK 14 01 05	EDUARDO SANTOS	14	Anden
14AN00246-3	24/09/2024	30/09/2024	AC 1 14 08	EDUARDO SANTOS	14	Anden
14AN00246-7	24/09/2024	30/09/2024	AC 1 14 08	EDUARDO SANTOS	14	Anden
14AN00246-9	24/09/2024	30/09/2024	AC 1 14 90	EDUARDO SANTOS	14	Anden
14AN00247-1	24/09/2024	30/09/2024	KR 25A 1B 07	SANTA ISABEL SUR	14	Anden
14AN00247-2	24/09/2024	30/09/2024	CL 1B 25A 24	SANTA ISABEL SUR	14	Anden
14AN00247-3	24/09/2024	30/09/2024	CL 1B 25A 40	SANTA ISABEL SUR	14	Anden
14AN00247-4	24/09/2024	30/09/2024	KR 26 1B 06	SANTA ISABEL SUR	14	Anden
14AN00247-5	24/09/2024	30/09/2024	KR 26 1B 06	SANTA ISABEL SUR	14	Anden
14AN00247-6	24/09/2024	30/09/2024	KR 26 1B 24	SANTA ISABEL SUR	14	Anden
14AN00249-1	24/09/2024	30/09/2024	CL 11 29 78	RICAUURTE	14	Anden
14AN00249-2	24/09/2024	30/09/2024	AK 30 11 34	RICAUURTE	14	Anden
14AN00249-3	24/09/2024	30/09/2024	AK 30 11 42	RICAUURTE	14	Anden
14AN00249-4	24/09/2024	30/09/2024	KR 29 11 81	RICAUURTE	14	Anden
14AN00249-5	24/09/2024	30/09/2024	KR 29 11 81	RICAUURTE	14	Anden
14AN00249-6	24/09/2024	30/09/2024	CL 12 29 91	RICAUURTE	14	Anden
14AN00250-1	24/09/2024	30/09/2024	AK 30 10 08	RICAUURTE	14	Anden
14AN00250-2	24/09/2024	30/09/2024	CL 10 29 48	RICAUURTE	14	Anden
14AN00250-3	24/09/2024	30/09/2024	CL 10 29 48	RICAUURTE	14	Anden
14AN00250-4	24/09/2024	30/09/2024	CL 10 29 48	RICAUURTE	14	Anden
14AN00250-5	24/09/2024	30/09/2024	AK 30 10 64	RICAUURTE	14	Anden
14AN00250-6	24/09/2024	30/09/2024	AK 30 10 72	RICAUURTE	14	Anden
14AN00251-1	24/09/2024	30/09/2024	CL 22 18A 21	SANTA FE	14	Anden
14AN00251-2	24/09/2024	30/09/2024	CL 21 18A 30	SANTA FE	14	Anden
14AN00251-3	24/09/2024	30/09/2024	CL 22 18A 65	SANTA FE	14	Anden
14AN00251-4	24/09/2024	30/09/2024	CL 22 18A 79	SANTA FE	14	Anden
14AN00252-1	24/09/2024	30/09/2024	CL 22 18A 12	SANTA FE	14	Anden
14AN00252-2	24/09/2024	30/09/2024	CL 22 18A 44	SANTA FE	14	Anden
14AN00252-3	24/09/2024	30/09/2024	CL 22 18A 64	SANTA FE	14	Anden
14AN00253-1	24/09/2024	30/09/2024	CL 1B 29 30	SANTA ISABEL SUR	14	Anden
14AN00254-1	24/09/2024	30/09/2024	KR 25 1D 58	EL VERGEL	14	Anden
14AN00255-1	24/09/2024	30/09/2024	KR 27A 4 42	VERAGUAS	14	Anden
14AN00256-1	24/09/2024	30/09/2024	KR 29 1G 03	SANTA ISABEL	14	Anden
14AN00257-1	24/09/2024	30/09/2024	CL 1B 28A 26	SANTA ISABEL SUR	14	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14AN00257-2	24/09/2024	30/09/2024	CL 1B 28A 26	SANTA ISABEL SUR	14	Anden
14AN00258-1	24/09/2024	30/09/2024	CL 22 19 29	SANTA FE	14	Anden
14AN00258-2	24/09/2024	30/09/2024	CL 22 19 39	SANTA FE	14	Anden
14AN00259-1	24/09/2024	30/09/2024	CL 22 19 30	SANTA FE	14	Anden
14AN00261-1	24/09/2024	30/09/2024	KR 25A 1C 30	SANTA ISABEL SUR	14	Anden
14AN00261-2	24/09/2024	30/09/2024	KR 25A 1C 30	SANTA ISABEL SUR	14	Anden
14AN00262-1	24/09/2024	30/09/2024	CL 5A 22A 10	EL PROGRESO	14	Anden
14AN00262-2	24/09/2024	30/09/2024	CL 5A 22A 10	EL PROGRESO	14	Anden
14AN00262-3	24/09/2024	30/09/2024	CL 5A 22A 46	EL PROGRESO	14	Anden
14AN00263-1	24/09/2024	30/09/2024	CL 8 S 28 51	LA FRAGUA	14	Anden
14AN00263-2	24/09/2024	30/09/2024	CL 8 S 28 51	LA FRAGUA	14	Anden
14AN00263-3	24/09/2024	30/09/2024	CL 8 S 28 59	LA FRAGUA	14	Anden
14AN00263-4	24/09/2024	30/09/2024	CL 8 S 28 67	LA FRAGUA	14	Anden
14AN00263-5	24/09/2024	30/09/2024	CL 8 S 28 85	LA FRAGUA	14	Anden
14AN00263-6	24/09/2024	30/09/2024	CL 8 S 28 89	LA FRAGUA	14	Anden
14AN00264-1	24/09/2024	30/09/2024	KR 28A 18A 67	PALOQUEMAO	14	Anden
14AN00264-2	24/09/2024	30/09/2024	KR 28A 18A 67	PALOQUEMAO	14	Anden
14AN00266-1	24/09/2024	30/09/2024	KR 19A 19A 08	SANTA FE	14	Anden
14LF00001	24/09/2024	30/09/2024	AC 22 24 18	SAMPER MENDOZA	14	Ferrocarril
14LF00002	24/09/2024	30/09/2024	AC 22 27 10	USATAMA	14	Ferrocarril
14LF00003	24/09/2024	30/09/2024	DG 19A 19 31	LA FAVORITA	14	Ferrocarril
14OR00001	24/09/2024	30/09/2024	AC 6 29 98	RICAUORTE	14	Orejas
14OR00002	24/09/2024	30/09/2024	AC 19 28A 62	PALOQUEMAO	14	Orejas
14PQ00001	24/09/2024	30/09/2024	AK 27 1 02	LA FRAGUA	14	Parque
14PQ00002	24/09/2024	30/09/2024	CL 1G 28 40	SANTA ISABEL	14	Parque
14PQ00003	24/09/2024	30/09/2024	CL 2B 27A 73	SANTA ISABEL	14	Parque
14PQ00004	24/09/2024	30/09/2024	KR 28A 3 48	VERAGUAS	14	Parque
14AN00277	24/09/2024	30/09/2024	KR 29 4A	VERAGUAS	14	Anden
14PQ00006	24/09/2024	30/09/2024	CL 1D 29 80	SANTA ISABEL SUR	14	Parque
14PQ00007	24/09/2024	30/09/2024	CL 1C 27A 66	SANTA ISABEL SUR	14	Parque
14PQ00008	24/09/2024	30/09/2024	CL 1D 27 30	SANTA ISABEL SUR	14	Parque
14PQ00009	24/09/2024	30/09/2024	AK 27 1D 34	SANTA ISABEL SUR	14	Parque
14PQ00010	24/09/2024	30/09/2024	CL 1D 26 68	SANTA ISABEL SUR	14	Parque
14PQ00011	24/09/2024	30/09/2024	KR 26 4 06	VERAGUAS	14	Parque
14PQ00012	24/09/2024	30/09/2024	CL 5 25 10	EL PROGRESO	14	Parque
14PQ00013	24/09/2024	30/09/2024	KR 28 9 85	RICAUORTE	14	Parque
14PQ00014	24/09/2024	30/09/2024	DG 24BIS 27A 99	FLORIDA	14	Parque
14PQ00015	24/09/2024	30/09/2024	AK 19 24B 09	SANTA FE	14	Parque
14PQ00016	24/09/2024	30/09/2024	AC 26 19B 55	SANTA FE	14	Parque
14PQ00017	24/09/2024	30/09/2024	DG 23BIS 19B 20	SANTA FE	14	Parque
14PQ00018	24/09/2024	30/09/2024	KR 19B 22C 25	SANTA FE	14	Parque
14PQ00020	24/09/2024	30/09/2024	CL 10 25A 46	RICAUORTE	14	Parque
14PQ00021	24/09/2024	30/09/2024	DG 22CBIS 18A 30	SANTA FE	14	Parque
14PQ00022	24/09/2024	30/09/2024	KR 25 24 25	SANTA FE	14	Parque
14PQ00023	24/09/2024	30/09/2024	KR 19BBIS 1C 64	EDUARDO SANTOS	14	Parque
14PQ00024	24/09/2024	30/09/2024	AK 18 10 49	VOTO NACIONAL	14	Parque
14PQ00026	24/09/2024	30/09/2024	CL 6B 18 78	LA ESTANZUELA	14	Parque
14PQ00027	24/09/2024	30/09/2024	KR 20 6B 50	LA ESTANZUELA	14	Parque
14PQ00028	24/09/2024	30/09/2024	CL 4ABIS 18B 30	LA ESTANZUELA	14	Parque
14PQ00029	24/09/2024	30/09/2024	CL 2B 27A 02	SANTA ISABEL	14	Parque
14PQ00030	24/09/2024	30/09/2024	CL 4B 21 50	EL PROGRESO	14	Parque
14PQ00031	24/09/2024	30/09/2024	CL 22A 17 17	SANTA FE	14	Parque
14PQ00032	24/09/2024	30/09/2024	KR 20A 16 15	EL LISTON	14	Parque
14PQ00033	24/09/2024	30/09/2024	AC 1 18 20	EDUARDO SANTOS	14	Parque
14PQ00034	24/09/2024	30/09/2024	KR 23A 1H 20	EL VERGEL	14	Parque
14PQ00036	24/09/2024	30/09/2024	CL 1A 29 01	SANTA ISABEL SUR	14	Parque
14PQ00037	24/09/2024	30/09/2024	DG 4A 15A 69	EDUARDO SANTOS	14	Parque
14PQ00038	24/09/2024	30/09/2024	KR 20A 2B 18	EL VERGEL	14	Parque
14PQ00039	24/09/2024	30/09/2024	TV 20 2 71	EL VERGEL	14	Parque
14PQ00040	24/09/2024	30/09/2024	KR 18A 3A 27	EDUARDO SANTOS	14	Parque
14PQ00041	24/09/2024	30/09/2024	KR 18A 2A 05	EDUARDO SANTOS	14	Parque
14PQ00042	24/09/2024	30/09/2024	KR 16A 2 07	EDUARDO SANTOS	14	Parque
14PQ00043	24/09/2024	30/09/2024	KR 27A 24 02	FLORIDA	14	Parque
14PQ00044	24/09/2024	30/09/2024	KR 25 1H 06	EL VERGEL	14	Parque
14SV00001	24/09/2024	30/09/2024	CL 1B 25A 05	SANTA ISABEL SUR	14	Separador Vial
14SV00002	24/09/2024	30/09/2024	AC 25 29 02	USATAMA	14	Separador Vial
14SV00003	24/09/2024	30/09/2024	CL 24 29 80	USATAMA	14	Separador Vial
14SV00006	24/09/2024	30/09/2024	CL 3 26A 20	VERAGUAS	14	Separador Vial

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
14SV00007	24/09/2024	30/09/2024	AK 30 5C 48	VERAGUAS	14	Separador Vial
14SV00008	24/09/2024	30/09/2024	KR 22 19 40	EL PROGRESO	14	Separador Vial
14SV00009	24/09/2024	30/09/2024	AC 22 27 10	SAMPER MENDOZA	14	Separador Vial
14SV00010	24/09/2024	30/09/2024	AK 14 25 13	SANTA FE	14	Separador Vial
14SV00011	24/09/2024	30/09/2024	AK 14 25 25	SANTA FE	14	Separador Vial
14SV00012	24/09/2024	30/09/2024	CL 24 19B 72	SANTA FE	14	Separador Vial
14SV00013	24/09/2024	30/09/2024	CL 24 27A 19	SAMPER MENDOZA	14	Separador Vial
14SV00014	24/09/2024	30/09/2024	CL 15 17 46	EL LISTON	14	Separador Vial
14SV00015	24/09/2024	30/09/2024	KR 28 18 64	PALOQUEMAO	14	Separador Vial
14SV00017	24/09/2024	30/09/2024	AC 26 27A 90	FLORIDA	14	Separador Vial
14SV00018	24/09/2024	30/09/2024	KR 19A 1 25	EDUARDO SANTOS	14	Separador Vial
14SV00020	24/09/2024	30/09/2024	KR 15 22 40	SANTA FE	14	Separador Vial
14SV00021	24/09/2024	30/09/2024	CL 7 15A 50	LA ESTANZUELA	14	Separador Vial
14SV00022	24/09/2024	30/09/2024	DG 4A 14 05	EDUARDO SANTOS	14	Separador Vial
14SV00023	24/09/2024	30/09/2024	AK 27 22 52	SAMPER MENDOZA	14	Separador Vial
14SV00024	24/09/2024	30/09/2024	CL 11 22 01	LA SABANA	14	Separador Vial
14SV00026	24/09/2024	30/09/2024	CL 2 26 50	SANTA ISABEL	14	Separador Vial
14SV00027	24/09/2024	30/09/2024	AC 6 19A 87	LA ESTANZUELA	14	Separador Vial
14SV00028	24/09/2024	30/09/2024	KR 24 9 53	LA PEPITA	14	Separador Vial
14SV00029	24/09/2024	30/09/2024	AC 19 25 02	EL LISTON	14	Separador Vial
14SV00030	24/09/2024	30/09/2024	DG 24BIS 27A 71	FLORIDA	14	Separador Vial
14SV00031	24/09/2024	30/09/2024	CL 24 29 07	USATAMA	14	Separador Vial
14SV00032	24/09/2024	30/09/2024	KR 17 22A 01	SANTA FE	14	Separador Vial
14SV00033	24/09/2024	30/09/2024	CL 17 28A 74	PALOQUEMAO	14	Separador Vial
14SV00034	24/09/2024	30/09/2024	AC 6 29 98	RICAUORTE	14	Separador Vial
14SV00035	24/09/2024	30/09/2024	CL 2 19B 12	EDUARDO SANTOS	14	Separador Vial
14SV00036	17/09/2024	23/09/2024	AK 30 22 99	LA FLORIDA OCCIDENTAL	14	Separador Vial
14SV00037	24/09/2024	30/09/2024	CL 8 S 27A 20	EL PROGRESO	14	Separador Vial
14VP00001	24/09/2024	30/09/2024	AK 27 1 00	SANTA ISABEL SUR	14	Via peatonal
14VP00002	24/09/2024	30/09/2024	KR 27A 1 00	SANTA ISABEL SUR	14	Via peatonal
14VP00003	24/09/2024	30/09/2024	KR 29C 1A 00	SANTA ISABEL SUR	14	Via peatonal
14VP00004	24/09/2024	30/09/2024	CL 5C 27B 07	VERAGUAS	14	Via peatonal
14VP00005	24/09/2024	30/09/2024	KR 28A 5B 07	VERAGUAS	14	Via peatonal
14VP00006	24/09/2024	30/09/2024	CL 5C 29 05	VERAGUAS	14	Via peatonal
14VP00007	24/09/2024	30/09/2024	KR 29 0 00	SANTA ISABEL SUR	14	Via peatonal
14ZP00001	24/09/2024	30/09/2024	AC 6 27B 63	VERAGUAS	14	Zona de proteccion
14ZP00002	24/09/2024	30/09/2024	AK 30 1A 99	SANTA ISABEL SUR	14	Zona de proteccion
15AN00001-1	24/09/2024	30/09/2024	KR 30 17 05 S	SENA	15	Anden
15AN00001-2	24/09/2024	30/09/2024	KR 30 17 05 S	SENA	15	Anden
15AN00002-1	24/09/2024	30/09/2024	CL 12A S 11A 16	CARACAS	15	Anden
15AN00002-10	24/09/2024	30/09/2024	KR 11B 11 74 S	CARACAS	15	Anden
15AN00002-11	24/09/2024	30/09/2024	KR 11B 11 62 S	CARACAS	15	Anden
15AN00002-12	24/09/2024	30/09/2024	KR 11B 11 44 S	CARACAS	15	Anden
15AN00002-13	24/09/2024	30/09/2024	KR 11B 11 32 S	CARACAS	15	Anden
15AN00002-14	24/09/2024	30/09/2024	KR 11B 11 18 S	CARACAS	15	Anden
15AN00002-16	24/09/2024	30/09/2024	CL 11 S 11A 27	CARACAS	15	Anden
15AN00002-2	24/09/2024	30/09/2024	KR 11A 11 91 S	CARACAS	15	Anden
15AN00002-3	24/09/2024	30/09/2024	KR 11A 11 83 S	CARACAS	15	Anden
15AN00002-4	24/09/2024	30/09/2024	KR 11B 11 96 S	CARACAS	15	Anden
15AN00002-5	24/09/2024	30/09/2024	KR 11A 11 75 S	CARACAS	15	Anden
15AN00002-6	24/09/2024	30/09/2024	KR 11B 11 88 S	CARACAS	15	Anden
15AN00002-7	24/09/2024	30/09/2024	KR 11B 11 84 S	CARACAS	15	Anden
15AN00002-8	24/09/2024	30/09/2024	KR 11A 11 65 S	CARACAS	15	Anden
15AN00002-9	24/09/2024	30/09/2024	KR 11A 11 57 S	CARACAS	15	Anden
15AN00003-1	24/09/2024	30/09/2024	CL 12A S 11B 12	CARACAS	15	Anden
15AN00003-10	24/09/2024	30/09/2024	KR 12 11 74 S	CARACAS	15	Anden
15AN00003-11	24/09/2024	30/09/2024	KR 11B 11 35 S	CARACAS	15	Anden
15AN00003-12	24/09/2024	30/09/2024	KR 12 11 62 S	CARACAS	15	Anden
15AN00003-13	24/09/2024	30/09/2024	KR 11B 11 29 S	CARACAS	15	Anden
15AN00003-14	24/09/2024	30/09/2024	KR 11B 11 17 S	CARACAS	15	Anden
15AN00003-15	24/09/2024	30/09/2024	KR 12 11 44 S	CARACAS	15	Anden
15AN00003-16	24/09/2024	30/09/2024	CL 11 S 11B 09	CARACAS	15	Anden
15AN00003-17	24/09/2024	30/09/2024	KR 12 11 30 S	CARACAS	15	Anden
15AN00003-18	24/09/2024	30/09/2024	CL 11 S 11B 09	CARACAS	15	Anden
15AN00003-19	24/09/2024	30/09/2024	KR 12 11 16 S	CARACAS	15	Anden
15AN00003-2	24/09/2024	30/09/2024	CL 12A S 11B 12	CARACAS	15	Anden
15AN00003-20	24/09/2024	30/09/2024	CL 11 S 11B 09	CARACAS	15	Anden
15AN00003-21	24/09/2024	30/09/2024	CL 11 S 11B 31	CARACAS	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00003-5	24/09/2024	30/09/2024	KR 11B 11 75 S	CARACAS	15	Anden
15AN00003-6	24/09/2024	30/09/2024	KR 11B 11 65 S	CARACAS	15	Anden
15AN00003-7	24/09/2024	30/09/2024	KR 12 11 90 S	CARACAS	15	Anden
15AN00003-8	24/09/2024	30/09/2024	KR 11B 11 59 S	CARACAS	15	Anden
15AN00003-9	24/09/2024	30/09/2024	KR 11B 11 45 S	CARACAS	15	Anden
15AN00004-1	24/09/2024	30/09/2024	KR 12B 11 95 S	CARACAS	15	Anden
15AN00004-10	24/09/2024	30/09/2024	KR 12B 11 39 S	CARACAS	15	Anden
15AN00004-11	24/09/2024	30/09/2024	KR 12D 11 46 S	CARACAS	15	Anden
15AN00004-12	24/09/2024	30/09/2024	KR 12D 11 12 S	CARACAS	15	Anden
15AN00004-13	24/09/2024	30/09/2024	CL 11 S 11 81	CARACAS	15	Anden
15AN00004-14	24/09/2024	30/09/2024	CL 11 S 11 81	CARACAS	15	Anden
15AN00004-2	24/09/2024	30/09/2024	KR 12B 11 95 S	CARACAS	15	Anden
15AN00004-3	24/09/2024	30/09/2024	KR 12B 11 85 S	CARACAS	15	Anden
15AN00004-4	24/09/2024	30/09/2024	KR 12B 11 85 S	CARACAS	15	Anden
15AN00004-5	24/09/2024	30/09/2024	KR 12B 11 73 S	CARACAS	15	Anden
15AN00004-6	24/09/2024	30/09/2024	KR 12B 11 73 S	CARACAS	15	Anden
15AN00004-7	24/09/2024	30/09/2024	CL 12A S 12B 36	CARACAS	15	Anden
15AN00004-8	24/09/2024	30/09/2024	CL 12A S 12B 36	CARACAS	15	Anden
15AN00004-9	24/09/2024	30/09/2024	KR 12D 11 78 S	CARACAS	15	Anden
15AN00005-1	24/09/2024	30/09/2024	CL 8 S 10 32	CIUDAD BERNA	15	Anden
15AN00005-10	24/09/2024	30/09/2024	KR 10BIS 7 02 S	CIUDAD BERNA	15	Anden
15AN00005-11	24/09/2024	30/09/2024	KR 10BIS 5 30 S	CIUDAD BERNA	15	Anden
15AN00005-12	24/09/2024	30/09/2024	KR 10BIS 5 22 S	CIUDAD BERNA	15	Anden
15AN00005-13	24/09/2024	30/09/2024	KR 10BIS 5 14 S	CIUDAD BERNA	15	Anden
15AN00005-14	24/09/2024	30/09/2024	KR 10A 7 00 S	CIUDAD BERNA	15	Anden
15AN00005-16	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00005-17	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00005-18	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00005-4	24/09/2024	30/09/2024	CL 8 S 10 56	CIUDAD BERNA	15	Anden
15AN00005-6	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00005-7	24/09/2024	30/09/2024	KR 10BIS 7 20 S	CIUDAD BERNA	15	Anden
15AN00005-8	24/09/2024	30/09/2024	KR 10BIS 7 12 S	CIUDAD BERNA	15	Anden
15AN00005-9	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00006-1	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00006-2	24/09/2024	30/09/2024	CL 7 S 11A 20	CIUDAD BERNA	15	Anden
15AN00006-3	24/09/2024	30/09/2024	KR 12 5 36 S	CIUDAD BERNA	15	Anden
15AN00006-4	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00006-5	24/09/2024	30/09/2024	KR 12 5 36 S	CIUDAD BERNA	15	Anden
15AN00006-6	24/09/2024	30/09/2024	CL 5 S 11B 57	CIUDAD BERNA	15	Anden
15AN00006-7	24/09/2024	30/09/2024	CL 5 S 11B 57	CIUDAD BERNA	15	Anden
15AN00007-1	24/09/2024	30/09/2024	CL 5 S 13A 06	SEVILLA	15	Anden
15AN00007-2	24/09/2024	30/09/2024	CL 5 S 13A 06	SEVILLA	15	Anden
15AN00008-1	24/09/2024	30/09/2024	CL 5 S 12B 12	SEVILLA	15	Anden
15AN00009-1	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00009-10	24/09/2024	30/09/2024	CL 11 S 12C 70	CIUDAD BERNA	15	Anden
15AN00009-11	24/09/2024	30/09/2024	CL 11 S 12C 70	CIUDAD BERNA	15	Anden
15AN00009-2	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00009-3	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00009-4	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00009-5	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00009-6	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00009-7	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00009-8	24/09/2024	30/09/2024	KR 12C 10A 09 S	CIUDAD BERNA	15	Anden
15AN00009-9	24/09/2024	30/09/2024	KR 12C 10A 01 S	CIUDAD BERNA	15	Anden
15AN00012-1	24/09/2024	30/09/2024	KR 25 3 87 S	LA FRAGUITA	15	Anden
15AN00012-10	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00012-12	24/09/2024	30/09/2024	CL 3 S 25 29	LA FRAGUITA	15	Anden
15AN00012-14	24/09/2024	30/09/2024	CL 3 S 25 55	LA FRAGUITA	15	Anden
15AN00012-2	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00012-3	24/09/2024	30/09/2024	KR 25 3 39 S	LA FRAGUITA	15	Anden
15AN00012-4	24/09/2024	30/09/2024	KR 25 3 42 S	LA FRAGUITA	15	Anden
15AN00012-5	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00012-6	24/09/2024	30/09/2024	KR 25 3 S 45	LA FRAGUITA	15	Anden
15AN00012-7	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00012-8	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00012-9	24/09/2024	30/09/2024	KR 25 3 01 S	LA FRAGUITA	15	Anden
15AN00013-1	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00013-2	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00015-1	2/09/2024	9/09/2024	KR 34BIS 38 76 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00015-2	2/09/2024	9/09/2024	KR 34BIS 38 76 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00015-3	2/09/2024	9/09/2024	CL 38BIS S 33 95	VILLA MAYOR ORIENTAL	15	Anden
15AN00016-1	2/09/2024	9/09/2024	KR 34 34 92 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00016-2	2/09/2024	9/09/2024	KR 34 34 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00016-3	2/09/2024	9/09/2024	KR 34 34 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00016-4	2/09/2024	9/09/2024	KR 34 34 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00016-5	2/09/2024	9/09/2024	KR 34 34 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00017-1	24/09/2024	30/09/2024	CL 30 S 29C 02	SANTANDER SUR	15	Anden
15AN00018-1	2/09/2024	9/09/2024	KR 27 31 45 S	EDUARDO FREY	15	Anden
15AN00018-6	2/09/2024	9/09/2024	CL 31C S 27 42	EDUARDO FREY	15	Anden
15AN00019-1	24/09/2024	30/09/2024	CL 13A S 10 37	CIUDAD JARDIN SUR	15	Anden
15AN00019-10	24/09/2024	30/09/2024	CL 13A S 10A 35	CIUDAD JARDIN SUR	15	Anden
15AN00019-12	24/09/2024	30/09/2024	CL 13A S 10A 63	CIUDAD JARDIN SUR	15	Anden
15AN00019-14	24/09/2024	30/09/2024	CL 13A S 10A 91	CIUDAD JARDIN SUR	15	Anden
15AN00019-15	24/09/2024	30/09/2024	CL 13A S 10A 91	CIUDAD JARDIN SUR	15	Anden
15AN00019-16	24/09/2024	30/09/2024	CL 13A S 10A 91	CIUDAD JARDIN SUR	15	Anden
15AN00019-2	24/09/2024	30/09/2024	CL 13A S 10 43	CIUDAD JARDIN SUR	15	Anden
15AN00019-3	24/09/2024	30/09/2024	CL 13A S 10 49	CIUDAD JARDIN SUR	15	Anden
15AN00019-9	24/09/2024	30/09/2024	CL 13A S 10A 27	CIUDAD JARDIN SUR	15	Anden
15AN00021-2	24/09/2024	30/09/2024	KR 11 17 16 S	CIUDAD JARDIN SUR	15	Anden
15AN00021-4	24/09/2024	30/09/2024	KR 11 17 10 S	CIUDAD JARDIN SUR	15	Anden
15AN00022-1	24/09/2024	30/09/2024	TV 12CBIS 13 15 S	CIUDAD JARDIN SUR	15	Anden
15AN00023-1	24/09/2024	30/09/2024	TV 12CBIS 13 15 S	CIUDAD JARDIN SUR	15	Anden
15AN00024-1	24/09/2024	30/09/2024	CL 22 S 11 30	CIUDAD JARDIN SUR	15	Anden
15AN00025-1	24/09/2024	30/09/2024	KR 10A 18A 51 S	CIUDAD JARDIN SUR	15	Anden
15AN00025-2	24/09/2024	30/09/2024	CL 19 S 10A 30	CIUDAD JARDIN SUR	15	Anden
15AN00025-3	24/09/2024	30/09/2024	CL 19 S 10B 02	CIUDAD JARDIN SUR	15	Anden
15AN00025-4	24/09/2024	30/09/2024	CL 19 S 10B 08	CIUDAD JARDIN SUR	15	Anden
15AN00025-5	24/09/2024	30/09/2024	CL 19 S 10B 26	CIUDAD JARDIN SUR	15	Anden
15AN00025-6	24/09/2024	30/09/2024	CL 19 S 10B 40	CIUDAD JARDIN SUR	15	Anden
15AN00025-7	24/09/2024	30/09/2024	CL 19 S 10B 40	CIUDAD JARDIN SUR	15	Anden
15AN00026-1	2/09/2024	9/09/2024	KR 30 32A 63 S	EDUARDO FREY	15	Anden
15AN00026-2	2/09/2024	9/09/2024	KR 30 32A 63 S	EDUARDO FREY	15	Anden
15AN00026-3	2/09/2024	9/09/2024	KR 30 32A 63 S	EDUARDO FREY	15	Anden
15AN00026-4	2/09/2024	9/09/2024	KR 30 32A 63 S	EDUARDO FREY	15	Anden
15AN00026-5	2/09/2024	9/09/2024	KR 30 32A 63 S	EDUARDO FREY	15	Anden
15AN00026-6	2/09/2024	9/09/2024	KR 30 32A 63 S	EDUARDO FREY	15	Anden
15AN00027-1	2/09/2024	9/09/2024	CL 36 S 34B 29	VILLA MAYOR ORIENTAL	15	Anden
15AN00027-2	2/09/2024	9/09/2024	TV 35 36 02 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00027-3	2/09/2024	9/09/2024	CL 36 S 34C 07	VILLA MAYOR ORIENTAL	15	Anden
15AN00027-4	2/09/2024	9/09/2024	TV 35 36 02 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00027-5	2/09/2024	9/09/2024	TV 35 36 02 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00027-6	2/09/2024	9/09/2024	TV 35 36 02 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00027-7	2/09/2024	9/09/2024	KR 34F 36 28 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00027-8	2/09/2024	9/09/2024	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-1	2/09/2024	9/09/2024	CL 32B S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-10	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-11	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-12	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-13	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-14	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-2	2/09/2024	9/09/2024	CL 32B S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-3	2/09/2024	9/09/2024	CL 32B S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-4	2/09/2024	9/09/2024	CL 32B S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-5	2/09/2024	9/09/2024	CL 32B S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-6	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-7	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-8	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00028-9	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00029-3	2/09/2024	9/09/2024	CL 31B S 29 83	EDUARDO FREY	15	Anden
15AN00029-4	2/09/2024	9/09/2024	CL 31B S 29 89	EDUARDO FREY	15	Anden
15AN00029-5	2/09/2024	9/09/2024	CL 31B S 29 89	EDUARDO FREY	15	Anden
15AN00029-6	2/09/2024	9/09/2024	CL 31B S 29 89	EDUARDO FREY	15	Anden
15AN00029-7	2/09/2024	9/09/2024	CL 31B S 29 89	EDUARDO FREY	15	Anden
15AN00030-1	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00030-2	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00030-3	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00030-4	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00030-5	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00030-6	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00030-7	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00031-1	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00031-2	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00031-3	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00031-4	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00031-5	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00031-6	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00032-1	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00032-2	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00032-3	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00032-4	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00032-5	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00033-1	24/09/2024	30/09/2024	KR 27 26 48 S	SANTANDER SUR	15	Anden
15AN00033-2	24/09/2024	30/09/2024	KR 27 26 16 S	SANTANDER SUR	15	Anden
15AN00033-4	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00034-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00034-10	24/09/2024	30/09/2024	KR 29B 15A S	LA FRAGUA	15	Anden
15AN00034-11	24/09/2024	30/09/2024	KR 29B 15A S	LA FRAGUA	15	Anden
15AN00034-2	24/09/2024	30/09/2024	CL 15ABIS S 29A 06	LA FRAGUA	15	Anden
15AN00034-3	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00034-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00034-5	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00034-6	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00034-8	24/09/2024	30/09/2024	KR 29B 15A S	LA FRAGUA	15	Anden
15AN00034-9	24/09/2024	30/09/2024	KR 29B 15A S	LA FRAGUA	15	Anden
15AN00035-1	2/09/2024	9/09/2024	CL 32A S 34C 10	VILLA MAYOR ORIENTAL	15	Anden
15AN00035-2	2/09/2024	9/09/2024	KR 34C 32A 01 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00035-3	2/09/2024	9/09/2024	KR 34C 32 31 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00036-1	2/09/2024	9/09/2024	KR 29C 30 47 S	EDUARDO FREY	15	Anden
15AN00038-1	24/09/2024	30/09/2024	KR 29 14 30 S	LA FRAGUA	15	Anden
15AN00038-2	24/09/2024	30/09/2024	KR 29 14 30 S	LA FRAGUA	15	Anden
15AN00038-3	24/09/2024	30/09/2024	CL 14 S 28 39	LA FRAGUA	15	Anden
15AN00038-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00038-5	24/09/2024	30/09/2024	KR 29 14 02 S	LA FRAGUA	15	Anden
15AN00038-6	24/09/2024	30/09/2024	KR 29 14 02 S	LA FRAGUA	15	Anden
15AN00039-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00041-2	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00041-3	24/09/2024	30/09/2024	KR 27 14 29 S	LA FRAGUA	15	Anden
15AN00041-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00041-5	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00041-6	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00042-1	24/09/2024	30/09/2024	KR 10A 18 41 S	CIUDAD JARDIN SUR	15	Anden
15AN00042-2	24/09/2024	30/09/2024	KR 10A 18 41 S	CIUDAD JARDIN SUR	15	Anden
15AN00044-1	2/09/2024	9/09/2024	KR 33A - 35A 77S	VILLA MAYOR ORIENTAL	15	Anden
15AN00044-2	2/09/2024	9/09/2024	CL 35A S 33A 23	VILLA MAYOR ORIENTAL	15	Anden
15AN00044-3	2/09/2024	9/09/2024	CL 35A S 34 21	VILLA MAYOR ORIENTAL	15	Anden
15AN00045-1	2/09/2024	9/09/2024	CL 35A S 34 12	VILLA MAYOR ORIENTAL	15	Anden
15AN00045-10	2/09/2024	9/09/2024	CL 35A S 34 24	VILLA MAYOR ORIENTAL	15	Anden
15AN00045-3	2/09/2024	9/09/2024	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00045-4	2/09/2024	9/09/2024	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00045-5	2/09/2024	9/09/2024	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00045-6	2/09/2024	9/09/2024	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00045-7	2/09/2024	9/09/2024	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00045-8	2/09/2024	9/09/2024	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00045-9	2/09/2024	9/09/2024	KR 34 35 11 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00047-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00047-2	24/09/2024	30/09/2024	KR 28 16 35 S	LA FRAGUA	15	Anden
15AN00047-4	24/09/2024	30/09/2024	KR 28 16 16 S	LA FRAGUA	15	Anden
15AN00047-5	24/09/2024	30/09/2024	KR 28 16 05 S	LA FRAGUA	15	Anden
15AN00047-6	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00047-7	24/09/2024	30/09/2024	CL 16 S 28 83	LA FRAGUA	15	Anden
15AN00047-8	24/09/2024	30/09/2024	KR 29A 16 04 S	LA FRAGUA	15	Anden
15AN00047-9	24/09/2024	30/09/2024	KR 29A 16 04 S	LA FRAGUA	15	Anden
15AN00048-1	24/09/2024	30/09/2024	KR 28 15A 35 S	LA FRAGUA	15	Anden
15AN00048-2	24/09/2024	30/09/2024	KR 28 15A 35 S	LA FRAGUA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00048-3	24/09/2024	30/09/2024	CL 16 S 28 34	LA FRAGUA	15	Anden
15AN00048-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00048-5	24/09/2024	30/09/2024	CL 16 S 28 84	LA FRAGUA	15	Anden
15AN00048-6	24/09/2024	30/09/2024	CL 15A S 28	LA FRAGUA	15	Anden
15AN00048-7	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00049-2	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00049-3	24/09/2024	30/09/2024	KR 28 15 32 S	LA FRAGUA	15	Anden
15AN00049-4	24/09/2024	30/09/2024	KR 28 15 20 S	LA FRAGUA	15	Anden
15AN00049-5	24/09/2024	30/09/2024	KR 28 15 14 S	LA FRAGUA	15	Anden
15AN00050-1	24/09/2024	30/09/2024	KR 27 16 91 S	SANTANDER	15	Anden
15AN00050-4	24/09/2024	30/09/2024	KR 27 16 91 S	SANTANDER	15	Anden
15AN00050-5	24/09/2024	30/09/2024	CL 17 S 28 47	SANTANDER	15	Anden
15AN00051-1	24/09/2024	30/09/2024	KR 27 17 35 S	SANTANDER	15	Anden
15AN00052-1	24/09/2024	30/09/2024	KR 28 14B 29	LA FRAGUA	15	Anden
15AN00052-2	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00052-3	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00052-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00052-5	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00054-2	24/09/2024	30/09/2024	KR 12D 19 34 S	CIUDAD JARDIN SUR	15	Anden
15AN00054-3	24/09/2024	30/09/2024	KR 12D 19 28 S	CIUDAD JARDIN SUR	15	Anden
15AN00054-4	24/09/2024	30/09/2024	KR 12D 19 06 S	CIUDAD JARDIN SUR	15	Anden
15AN00055-1	24/09/2024	30/09/2024	CL 22 S 12B 04	CIUDAD JARDIN SUR	15	Anden
15AN00055-2	24/09/2024	30/09/2024	CL 20 S 12B 17	CIUDAD JARDIN SUR	15	Anden
15AN00055-3	24/09/2024	30/09/2024	CL 20 S 12B 23	CIUDAD JARDIN SUR	15	Anden
15AN00055-4	24/09/2024	30/09/2024	CL 20 S 12B 23	CIUDAD JARDIN SUR	15	Anden
15AN00056-1	24/09/2024	30/09/2024	CL 22 S 12 20	CIUDAD JARDIN SUR	15	Anden
15AN00057-1	24/09/2024	30/09/2024	KR 12BIS 20 27 S	CIUDAD JARDIN SUR	15	Anden
15AN00058-1	24/09/2024	30/09/2024	CL 22 S 11A 34	CIUDAD JARDIN SUR	15	Anden
15AN00059-1	24/09/2024	30/09/2024	CL 22 S 10 00	CIUDAD JARDIN SUR	15	Anden
15AN00059-2	24/09/2024	30/09/2024	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden
15AN00059-3	24/09/2024	30/09/2024	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden
15AN00059-4	24/09/2024	30/09/2024	CL 19 S 10 39	CIUDAD JARDIN SUR	15	Anden
15AN00059-5	24/09/2024	30/09/2024	CL 19 S 10 51	CIUDAD JARDIN SUR	15	Anden
15AN00059-6	24/09/2024	30/09/2024	CL 19 S 10 51	CIUDAD JARDIN SUR	15	Anden
15AN00061-1	24/09/2024	30/09/2024	KR 29D 12 15 S	LA FRAGUA	15	Anden
15AN00061-2	24/09/2024	30/09/2024	CL 12 S 29D 15	LA FRAGUA	15	Anden
15AN00061-3	24/09/2024	30/09/2024	CL 12 S 29D 49	LA FRAGUA	15	Anden
15AN00062-1	24/09/2024	30/09/2024	CL 12 S 29D 14	LA FRAGUA	15	Anden
15AN00062-2	24/09/2024	30/09/2024	KR 29D 11A 05 S	LA FRAGUA	15	Anden
15AN00062-3	24/09/2024	30/09/2024	CL 11A S 29D 23	LA FRAGUA	15	Anden
15AN00062-4	24/09/2024	30/09/2024	CL 11A S 29D 29	LA FRAGUA	15	Anden
15AN00062-5	24/09/2024	30/09/2024	CL 11A S 29D 63	LA FRAGUA	15	Anden
15AN00062-6	24/09/2024	30/09/2024	CL 11A S 29D 73	LA FRAGUA	15	Anden
15AN00063-2	24/09/2024	30/09/2024	CL 15 S 14 82	RESTREPO	15	Anden
15AN00063-5	24/09/2024	30/09/2024	CL 14 S 14 31	RESTREPO	15	Anden
15AN00064-1	24/09/2024	30/09/2024	KR 29B 17A 25 S	LA FRAGUA	15	Anden
15AN00064-10	24/09/2024	30/09/2024	CL 17A S 29B 39	LA FRAGUA	15	Anden
15AN00064-12	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00064-13	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00064-14	24/09/2024	30/09/2024	KR 29D 17A 18 S	LA FRAGUA	15	Anden
15AN00064-15	24/09/2024	30/09/2024	KR 29D 17A 04 S	LA FRAGUA	15	Anden
15AN00064-16	24/09/2024	30/09/2024	KR 29D 17A 04 S	LA FRAGUA	15	Anden
15AN00064-2	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00064-3	24/09/2024	30/09/2024	KR 29B 17A 25 S	LA FRAGUA	15	Anden
15AN00064-4	24/09/2024	30/09/2024	KR 29B 17A 05 S	LA FRAGUA	15	Anden
15AN00064-5	24/09/2024	30/09/2024	KR 29B 17A 05 S	LA FRAGUA	15	Anden
15AN00064-6	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00064-7	24/09/2024	30/09/2024	CL 17A S 29B 13	LA FRAGUA	15	Anden
15AN00064-8	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00064-9	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00065-1	24/09/2024	30/09/2024	KR 11B 18 43 S	CIUDAD JARDIN SUR	15	Anden
15AN00066-1	24/09/2024	30/09/2024	KR 16 3 83 S	SAN ANTONIO	15	Anden
15AN00066-2	24/09/2024	30/09/2024	CL 4 S 16 14	SAN ANTONIO	15	Anden
15AN00066-4	24/09/2024	30/09/2024	KR 16 3 77 S	SAN ANTONIO	15	Anden
15AN00066-5	24/09/2024	30/09/2024	KR 18 3 78 S	SAN ANTONIO	15	Anden
15AN00066-6	24/09/2024	30/09/2024	KR 18 3 78 S	SAN ANTONIO	15	Anden
15AN00066-7	24/09/2024	30/09/2024	KR 18 3 78 S	SAN ANTONIO	15	Anden
15AN00066-8	24/09/2024	30/09/2024	CL 3 S 16 01	SAN ANTONIO	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00067-1	24/09/2024	30/09/2024	KR 15 3 85 S	SAN ANTONIO	15	Anden
15AN00067-2	24/09/2024	30/09/2024	KR 15 3 43 S	SAN ANTONIO	15	Anden
15AN00068-1	24/09/2024	30/09/2024	KR 15 3 54 S	SAN ANTONIO	15	Anden
15AN00068-2	24/09/2024	30/09/2024	KR 15 3 12 S	SAN ANTONIO	15	Anden
15AN00068-3	24/09/2024	30/09/2024	KR 15 3 12 S	SAN ANTONIO	15	Anden
15AN00069-1	24/09/2024	30/09/2024	KR 14B 1 45 S	SAN ANTONIO	15	Anden
15AN00069-2	24/09/2024	30/09/2024	CL 3 S 15 A 14	SAN ANTONIO	15	Anden
15AN00069-3	24/09/2024	30/09/2024	KR 14B 1 45 S	SAN ANTONIO	15	Anden
15AN00069-4	24/09/2024	30/09/2024	CL 1 16 65	SAN ANTONIO	15	Anden
15AN00069-5	24/09/2024	30/09/2024	CL 1 16 65	SAN ANTONIO	15	Anden
15AN00070-1	24/09/2024	30/09/2024	CL 6 S 15A 00	SAN ANTONIO	15	Anden
15AN00070-2	24/09/2024	30/09/2024	CL 6 S 16 02	SAN ANTONIO	15	Anden
15AN00070-3	24/09/2024	30/09/2024	KR 16 4 52 S	SAN ANTONIO	15	Anden
15AN00070-4	24/09/2024	30/09/2024	KR 16 4 40 S	SAN ANTONIO	15	Anden
15AN00070-5	24/09/2024	30/09/2024	CL 4 S 15A 33	SAN ANTONIO	15	Anden
15AN00070-6	24/09/2024	30/09/2024	CL 4 S 15A 33	SAN ANTONIO	15	Anden
15AN00071-1	24/09/2024	30/09/2024	CL 6 S 16 02	SAN ANTONIO	15	Anden
15AN00071-2	24/09/2024	30/09/2024	KR 16 4 11 S	SAN ANTONIO	15	Anden
15AN00071-3	24/09/2024	30/09/2024	CL 4 S 16 29	SAN ANTONIO	15	Anden
15AN00072-1	24/09/2024	30/09/2024	KR 18 3 77 S	SAN ANTONIO	15	Anden
15AN00076-1	24/09/2024	30/09/2024	CL 6 S 18 42	SAN ANTONIO	15	Anden
15AN00077-1	24/09/2024	30/09/2024	CL 10 S 15 04	SAN ANTONIO	15	Anden
15AN00077-2	24/09/2024	30/09/2024	CL 10 S 15 04	SAN ANTONIO	15	Anden
15AN00077-3	24/09/2024	30/09/2024	KR 15 9 19 S	SAN ANTONIO	15	Anden
15AN00077-4	24/09/2024	30/09/2024	KR 15A 8 66 S	SAN ANTONIO	15	Anden
15AN00077-5	24/09/2024	30/09/2024	KR 15A 8 66 S	SAN ANTONIO	15	Anden
15AN00077-6	24/09/2024	30/09/2024	KR 15A 8 08 S	SAN ANTONIO	15	Anden
15AN00077-7	24/09/2024	30/09/2024	CL 8 S 15 39	SAN ANTONIO	15	Anden
15AN00077-8	24/09/2024	30/09/2024	CL 8 S 15 39	SAN ANTONIO	15	Anden
15AN00077-9	24/09/2024	30/09/2024	CL 8 S 15 39	SAN ANTONIO	15	Anden
15AN00078-1	24/09/2024	30/09/2024	KR 14A 10 30 S	SAN ANTONIO	15	Anden
15AN00078-2	24/09/2024	30/09/2024	CL 10 S 14 59	SAN ANTONIO	15	Anden
15AN00078-3	24/09/2024	30/09/2024	CL 10 S 14 77	SAN ANTONIO	15	Anden
15AN00078-4	24/09/2024	30/09/2024	CL 10 S 14 95	SAN ANTONIO	15	Anden
15AN00078-5	24/09/2024	30/09/2024	CL 10 S 14 95	SAN ANTONIO	15	Anden
15AN00079-1	24/09/2024	30/09/2024	CL 10 S 14A 28	SAN ANTONIO	15	Anden
15AN00079-2	24/09/2024	30/09/2024	CL 10 S 14A 44	SAN ANTONIO	15	Anden
15AN00079-3	24/09/2024	30/09/2024	CL 10 S 14A 52	SAN ANTONIO	15	Anden
15AN00079-5	24/09/2024	30/09/2024	CL 10 S 14A 68	SAN ANTONIO	15	Anden
15AN00079-6	24/09/2024	30/09/2024	KR 15 9 12 S	SAN ANTONIO	15	Anden
15AN00081-1	24/09/2024	30/09/2024	CL 8 S 16 02	SAN ANTONIO	15	Anden
15AN00081-2	24/09/2024	30/09/2024	CL 6 S 15A 19	SAN ANTONIO	15	Anden
15AN00082-1	24/09/2024	30/09/2024	CL 10 S 16 08	SAN ANTONIO	15	Anden
15AN00082-10	24/09/2024	30/09/2024	CL 8 S 16 01	SAN ANTONIO	15	Anden
15AN00082-11	24/09/2024	30/09/2024	CL 8 S 16 01	SAN ANTONIO	15	Anden
15AN00082-2	24/09/2024	30/09/2024	CL 10 S 16 08	SAN ANTONIO	15	Anden
15AN00082-3	24/09/2024	30/09/2024	CL 10 S 16 28	SAN ANTONIO	15	Anden
15AN00082-4	24/09/2024	30/09/2024	CL 10 S 16 28	SAN ANTONIO	15	Anden
15AN00082-5	24/09/2024	30/09/2024	CL 10 S 16 28	SAN ANTONIO	15	Anden
15AN00082-6	24/09/2024	30/09/2024	CL 10 S 16 38	SAN ANTONIO	15	Anden
15AN00082-7	24/09/2024	30/09/2024	CL 10 S 16 46	SAN ANTONIO	15	Anden
15AN00082-8	24/09/2024	30/09/2024	KR 18 9 14 S	SAN ANTONIO	15	Anden
15AN00082-9	24/09/2024	30/09/2024	KR 16 8 16 S	SAN ANTONIO	15	Anden
15AN00083-2	24/09/2024	30/09/2024	CL 5 S 12 56	POLICARPA	15	Anden
15AN00084-2	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00084-3	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00084-4	24/09/2024	30/09/2024	CL 7 S 24D 41	LA FRAGUITA	15	Anden
15AN00085-1	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00085-10	24/09/2024	30/09/2024	KR 25A 9 10 S	LA FRAGUITA	15	Anden
15AN00085-11	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00085-12	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00085-13	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00085-15	24/09/2024	30/09/2024	KR 25B 9 24 S	LA FRAGUITA	15	Anden
15AN00085-16	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00085-17	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00085-18	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00085-19	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00085-20	24/09/2024	30/09/2024	CL 9 S 25A 27	LA FRAGUITA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00085-21	24/09/2024	30/09/2024	KR 25BISA - CL 9 09	LA FRAGUITA	15	Anden
15AN00085-23	24/09/2024	30/09/2024	CL 9 S 25B 05	LA FRAGUITA	15	Anden
15AN00085-26	24/09/2024	30/09/2024	CL 9 S 25B 47	LA FRAGUITA	15	Anden
15AN00085-3	24/09/2024	30/09/2024	CL 9 S 25 07	LA FRAGUITA	15	Anden
15AN00085-4	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00085-5	24/09/2024	30/09/2024	CL 11 S 25 48	LA FRAGUITA	15	Anden
15AN00085-6	24/09/2024	30/09/2024	CL 11 S 25 48	LA FRAGUITA	15	Anden
15AN00085-7	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00085-8	24/09/2024	30/09/2024	CL 11 S 25 54	LA FRAGUITA	15	Anden
15AN00085-9	24/09/2024	30/09/2024	CL 11 S 25 58	LA FRAGUITA	15	Anden
15AN00086-2	24/09/2024	30/09/2024	KR 24C 7 87 S	LA FRAGUITA	15	Anden
15AN00087-4	24/09/2024	30/09/2024	KR 26 9 35 S	LA FRAGUITA	15	Anden
15AN00087-5	24/09/2024	30/09/2024	CL 9 S 26 32	LA FRAGUITA	15	Anden
15AN00087-6	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00087-7	24/09/2024	30/09/2024	CL 1 26 01	LA FRAGUITA	15	Anden
15AN00088-1	24/09/2024	30/09/2024	KR 24B 4 04 S	LA FRAGUITA	15	Anden
15AN00091-1	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00093-1	24/09/2024	30/09/2024	KR 11 17A 07 S	CIUDAD JARDIN SUR	15	Anden
15AN00094-1	24/09/2024	30/09/2024	CL 14 S 10 99	CIUDAD JARDIN SUR	15	Anden
15AN00095-1	24/09/2024	30/09/2024	KR 10A 10 00 S	CIUDAD BERNA	15	Anden
15AN00095-10	24/09/2024	30/09/2024	KR 10BIS 8 37 S	CIUDAD BERNA	15	Anden
15AN00095-11	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00095-12	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00095-13	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00095-15	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00095-17	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00095-18	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00095-2	24/09/2024	30/09/2024	CL 10 S 10 60	CIUDAD BERNA	15	Anden
15AN00095-20	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00095-21	24/09/2024	30/09/2024	KR 10BIS 7 17 S	CIUDAD BERNA	15	Anden
15AN00095-22	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00095-23	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00095-3	24/09/2024	30/09/2024	KR 10A 10 00 S	CIUDAD BERNA	15	Anden
15AN00095-4	24/09/2024	30/09/2024	KR 10A 10 00 S	CIUDAD BERNA	15	Anden
15AN00095-5	24/09/2024	30/09/2024	KR 10A 10 00 S	CIUDAD BERNA	15	Anden
15AN00095-6	24/09/2024	30/09/2024	KR 10A 10 00 S	CIUDAD BERNA	15	Anden
15AN00095-7	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00095-8	24/09/2024	30/09/2024	KR 10A 8 82 S	CIUDAD BERNA	15	Anden
15AN00095-9	24/09/2024	30/09/2024	KR 10A 8 76 S	CIUDAD BERNA	15	Anden
15AN00096-1	24/09/2024	30/09/2024	CL 11 S 11 01	CIUDAD BERNA	15	Anden
15AN00096-10	24/09/2024	30/09/2024	KR 11 10 98 S	CIUDAD BERNA	15	Anden
15AN00096-11	24/09/2024	30/09/2024	KR 11 10 98 S	CIUDAD BERNA	15	Anden
15AN00096-12	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-13	24/09/2024	30/09/2024	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden
15AN00096-14	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-15	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-16	24/09/2024	30/09/2024	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden
15AN00096-17	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-18	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-19	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-2	24/09/2024	30/09/2024	KR 11 11 06 S	CIUDAD BERNA	15	Anden
15AN00096-20	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-21	24/09/2024	30/09/2024	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden
15AN00096-22	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-23	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-24	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-25	24/09/2024	30/09/2024	KR 11B 10 98 S	CIUDAD BERNA	15	Anden
15AN00096-26	24/09/2024	30/09/2024	KR 12 11 S	CIUDAD BERNA	15	Anden
15AN00096-27	24/09/2024	30/09/2024	KR 11B 10 98 S	CIUDAD BERNA	15	Anden
15AN00096-28	24/09/2024	30/09/2024	KR 12 10A 00 S	CIUDAD BERNA	15	Anden
15AN00096-29	24/09/2024	30/09/2024	KR 12 10A 00 S	CIUDAD BERNA	15	Anden
15AN00096-30	24/09/2024	30/09/2024	KR 12 10A 00 S	CIUDAD BERNA	15	Anden
15AN00096-31	24/09/2024	30/09/2024	KR 12 10A S	CIUDAD BERNA	15	Anden
15AN00096-33	24/09/2024	30/09/2024	KR 12 10A 00 S	CIUDAD BERNA	15	Anden
15AN00096-34	24/09/2024	30/09/2024	KR 12 10A 00 S	CIUDAD BERNA	15	Anden
15AN00096-35	24/09/2024	30/09/2024	KR 12 10A 00 S	CIUDAD BERNA	15	Anden
15AN00096-36	24/09/2024	30/09/2024	KR 12 10A 01 S	CIUDAD BERNA	15	Anden
15AN00096-4	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00096-5	24/09/2024	30/09/2024	CL 11 S 10A 08	CIUDAD BERNA	15	Anden
15AN00096-6	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-7	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-8	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00096-9	24/09/2024	30/09/2024	CL 10A S 10A 11	CIUDAD BERNA	15	Anden
15AN00097-1	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00098-1	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00098-10	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00098-12	24/09/2024	30/09/2024	KR 10A 10A 00 S	CIUDAD BERNA	15	Anden
15AN00098-13	24/09/2024	30/09/2024	CL 10A S 10 67	CIUDAD BERNA	15	Anden
15AN00098-14	24/09/2024	30/09/2024	CL 10A S 10 79	CIUDAD BERNA	15	Anden
15AN00098-15	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00098-16	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00098-17	24/09/2024	30/09/2024	KR 10A 10A 00 S	CIUDAD BERNA	15	Anden
15AN00098-18	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00098-19	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00098-20	24/09/2024	30/09/2024	CL 10 S 10 45	CIUDAD BERNA	15	Anden
15AN00098-22	24/09/2024	30/09/2024	CL 10 S 10 45	CIUDAD BERNA	15	Anden
15AN00098-3	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00098-4	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00098-5	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00098-6	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00098-7	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00098-8	24/09/2024	30/09/2024	CL 11 S 10 30	CIUDAD BERNA	15	Anden
15AN00098-9	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00099-1	24/09/2024	30/09/2024	KR 10BIS 10 59 S	CIUDAD BERNA	15	Anden
15AN00099-10	24/09/2024	30/09/2024	KR 10BIS 10 S 45	CIUDAD BERNA	15	Anden
15AN00099-11	24/09/2024	30/09/2024	KR 10A 10 38 S	CIUDAD BERNA	15	Anden
15AN00099-12	24/09/2024	30/09/2024	KR 10A 10 00 S	CIUDAD BERNA	15	Anden
15AN00099-13	24/09/2024	30/09/2024	KR 10A 10 28 S	CIUDAD BERNA	15	Anden
15AN00099-14	24/09/2024	30/09/2024	KR 10A 10 00 S	CIUDAD BERNA	15	Anden
15AN00099-15	24/09/2024	30/09/2024	KR 10A 10 12 S	CIUDAD BERNA	15	Anden
15AN00099-2	24/09/2024	30/09/2024	KR 10BIS 10 59 S	CIUDAD BERNA	15	Anden
15AN00099-3	24/09/2024	30/09/2024	KR 10BIS 10 49 S	CIUDAD BERNA	15	Anden
15AN00099-4	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00099-5	24/09/2024	30/09/2024	KR 10A 10 68 S	CIUDAD BERNA	15	Anden
15AN00099-6	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00099-7	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00099-8	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00099-9	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00100-1	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00100-10	24/09/2024	30/09/2024	KR 12 10 99 S	CIUDAD BERNA	15	Anden
15AN00100-11	24/09/2024	30/09/2024	CL 10A S 12 37	CIUDAD BERNA	15	Anden
15AN00100-12	24/09/2024	30/09/2024	CL 10A S 12 29	CIUDAD BERNA	15	Anden
15AN00100-13	24/09/2024	30/09/2024	KR 12 10 99 S	CIUDAD BERNA	15	Anden
15AN00100-14	24/09/2024	30/09/2024	CL 10A S 12 38	CIUDAD BERNA	15	Anden
15AN00100-15	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00100-16	24/09/2024	30/09/2024	CL 10A S 12 55	CIUDAD BERNA	15	Anden
15AN00100-17	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00100-18	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00100-19	24/09/2024	30/09/2024	KR 12B 10 60 S	CIUDAD BERNA	15	Anden
15AN00100-2	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00100-20	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00100-21	24/09/2024	30/09/2024	KR 12C 10A 30 S	CIUDAD BERNA	15	Anden
15AN00100-22	24/09/2024	30/09/2024	KR 12C 10 98 S	CIUDAD BERNA	15	Anden
15AN00100-23	24/09/2024	30/09/2024	KR 12B 10 60 S	CIUDAD BERNA	15	Anden
15AN00100-24	24/09/2024	30/09/2024	KR 12 10 19 S	CIUDAD BERNA	15	Anden
15AN00100-26	24/09/2024	30/09/2024	KR 12C 10 98 S	CIUDAD BERNA	15	Anden
15AN00100-27	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00100-28	24/09/2024	30/09/2024	KR 12B 10 52 S	CIUDAD BERNA	15	Anden
15AN00100-29	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00100-3	24/09/2024	30/09/2024	KR 12 10A 27 S	CIUDAD BERNA	15	Anden
15AN00100-30	24/09/2024	30/09/2024	CL 10A S 12B 45	CIUDAD BERNA	15	Anden
15AN00100-31	24/09/2024	30/09/2024	KR 12B 10 00 S	CIUDAD BERNA	15	Anden
15AN00100-32	24/09/2024	30/09/2024	KR 12B 10 00 S	CIUDAD BERNA	15	Anden
15AN00100-33	24/09/2024	30/09/2024	KR 12B 10 00 S	CIUDAD BERNA	15	Anden
15AN00100-34	24/09/2024	30/09/2024	KR 12B 10 12 S	CIUDAD BERNA	15	Anden
15AN00100-35	24/09/2024	30/09/2024	KR 12B 10 00 S	CIUDAD BERNA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00100-4	24/09/2024	30/09/2024	KR 12 10A 27 S	CIUDAD BERNA	15	Anden
15AN00100-5	24/09/2024	30/09/2024	KR 12 10A 15 S	CIUDAD BERNA	15	Anden
15AN00100-6	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00100-7	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00100-9	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Anden
15AN00101-1	24/09/2024	30/09/2024	CL 13 S 24D 86	RESTREPO OCCIDENTAL	15	Anden
15AN00101-2	24/09/2024	30/09/2024	CL 13 S 24D 86	RESTREPO OCCIDENTAL	15	Anden
15AN00101-3	24/09/2024	30/09/2024	CL 13 S 24G 38	RESTREPO OCCIDENTAL	15	Anden
15AN00101-4	24/09/2024	30/09/2024	CL 13 S 24G 66	RESTREPO OCCIDENTAL	15	Anden
15AN00101-5	24/09/2024	30/09/2024	KR 24D 11 09 S	RESTREPO OCCIDENTAL	15	Anden
15AN00101-6	24/09/2024	30/09/2024	CL 11 S 24C 2	RESTREPO OCCIDENTAL	15	Anden
15AN00102-1	24/09/2024	30/09/2024	KR 24G 16 48 S	RESTREPO OCCIDENTAL	15	Anden
15AN00102-2	24/09/2024	30/09/2024	KR 24G 16 26 S	RESTREPO OCCIDENTAL	15	Anden
15AN00102-3	24/09/2024	30/09/2024	KR 24G 16 04 S	RESTREPO OCCIDENTAL	15	Anden
15AN00103-1	24/09/2024	30/09/2024	KR 24G 16 75 S	RESTREPO OCCIDENTAL	15	Anden
15AN00103-2	24/09/2024	30/09/2024	KR 24G 16 75 S	RESTREPO OCCIDENTAL	15	Anden
15AN00103-3	24/09/2024	30/09/2024	KR 24G 16 47 S	RESTREPO OCCIDENTAL	15	Anden
15AN00104-1	2/09/2024	9/09/2024	KR 34D 38 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00104-2	2/09/2024	9/09/2024	CL 38BIS S 34F 98	VILLA MAYOR ORIENTAL	15	Anden
15AN00104-3	2/09/2024	9/09/2024	KR 34B 38 01 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00104-4	2/09/2024	9/09/2024	KR 34B 38 01 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00104-5	2/09/2024	9/09/2024	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00104-6	2/09/2024	9/09/2024	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00105-1	24/09/2024	30/09/2024	CL 11 S 15 11	SAN ANTONIO	15	Anden
15AN00105-2	24/09/2024	30/09/2024	CL 11 S 15 11	SAN ANTONIO	15	Anden
15AN00105-3	24/09/2024	30/09/2024	CL 12A S 14A 41	SAN ANTONIO	15	Anden
15AN00105-4	24/09/2024	30/09/2024	CL 11 S 15 11	SAN ANTONIO	15	Anden
15AN00106-1	24/09/2024	30/09/2024	CL 11 S 14 55	SAN ANTONIO	15	Anden
15AN00106-2	24/09/2024	30/09/2024	CL 11 S 14 55	SAN ANTONIO	15	Anden
15AN00106-3	24/09/2024	30/09/2024	CL 11 S 14 55	SAN ANTONIO	15	Anden
15AN00106-4	24/09/2024	30/09/2024	CL 11 S 14 55	SAN ANTONIO	15	Anden
15AN00107-1	24/09/2024	30/09/2024	KR 12A 11 93 S	CARACAS	15	Anden
15AN00107-10	24/09/2024	30/09/2024	KR 12B 11 78 S	CARACAS	15	Anden
15AN00107-11	24/09/2024	30/09/2024	KR 12A 11 29 S	CARACAS	15	Anden
15AN00107-12	24/09/2024	30/09/2024	KR 12A 11 23 S	CARACAS	15	Anden
15AN00107-13	24/09/2024	30/09/2024	KR 12B 11 46 S	CARACAS	15	Anden
15AN00107-15	24/09/2024	30/09/2024	KR 12B 11 38 S	CARACAS	15	Anden
15AN00107-17	24/09/2024	30/09/2024	KR 12B 11 14 S	CARACAS	15	Anden
15AN00107-2	24/09/2024	30/09/2024	KR 12A 11 93 S	CARACAS	15	Anden
15AN00107-4	24/09/2024	30/09/2024	CL 12A S 12A 28	CARACAS	15	Anden
15AN00107-6	24/09/2024	30/09/2024	KR 12B 11 98 S	CARACAS	15	Anden
15AN00107-8	24/09/2024	30/09/2024	KR 12B 11 86 S	CARACAS	15	Anden
15AN00107-9	24/09/2024	30/09/2024	KR 12A 11 45 S	CARACAS	15	Anden
15AN00108-1	24/09/2024	30/09/2024	CL 11 S 10A 01	CARACAS	15	Anden
15AN00108-10	24/09/2024	30/09/2024	CL 11 S 10A 05	CARACAS	15	Anden
15AN00108-11	24/09/2024	30/09/2024	CL 11 S 10 01	CARACAS	15	Anden
15AN00108-12	24/09/2024	30/09/2024	CL 11 S 11 01	CARACAS	15	Anden
15AN00108-2	24/09/2024	30/09/2024	KR 11 11 86 S	CARACAS	15	Anden
15AN00108-3	24/09/2024	30/09/2024	KR 11 11 86 S	CARACAS	15	Anden
15AN00108-4	24/09/2024	30/09/2024	CL 11 S 10A 01	CARACAS	15	Anden
15AN00108-5	24/09/2024	30/09/2024	CL 11 S 11 01	CARACAS	15	Anden
15AN00108-6	24/09/2024	30/09/2024	CL 11 S 11 01	CARACAS	15	Anden
15AN00108-7	24/09/2024	30/09/2024	CL 11 S 11 01	CARACAS	15	Anden
15AN00108-8	24/09/2024	30/09/2024	CL 11 S 10A 05	CARACAS	15	Anden
15AN00108-9	24/09/2024	30/09/2024	CL 11 S 11 01	CARACAS	15	Anden
15AN00109-1	24/09/2024	30/09/2024	CL 12A S 11 20	CARACAS	15	Anden
15AN00109-10	24/09/2024	30/09/2024	KR 11A 11 70 S	CARACAS	15	Anden
15AN00109-11	24/09/2024	30/09/2024	CL 11 S 11 01	CARACAS	15	Anden
15AN00109-12	24/09/2024	30/09/2024	KR 11 11 31 S	CARACAS	15	Anden
15AN00109-13	24/09/2024	30/09/2024	KR 11A 11 58 S	CARACAS	15	Anden
15AN00109-14	24/09/2024	30/09/2024	CL 11 S 11 01	CARACAS	15	Anden
15AN00109-15	24/09/2024	30/09/2024	CL 11 S 11 05	CARACAS	15	Anden
15AN00109-16	24/09/2024	30/09/2024	KR 11A 11 26 S	CARACAS	15	Anden
15AN00109-17	24/09/2024	30/09/2024	CL 11 S 10 01	CARACAS	15	Anden
15AN00109-18	24/09/2024	30/09/2024	KR 11A 11 10 S	CARACAS	15	Anden
15AN00109-19	24/09/2024	30/09/2024	CL 11 S 11 81	CARACAS	15	Anden
15AN00109-2	24/09/2024	30/09/2024	KR 11 11 99 S	CARACAS	15	Anden
15AN00109-20	24/09/2024	30/09/2024	CL 11 S 11 35	CARACAS	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00109-3	24/09/2024	30/09/2024	CL 12A S 11 38	CARACAS	15	Anden
15AN00109-4	24/09/2024	30/09/2024	KR 11A 11 90 S	CARACAS	15	Anden
15AN00109-5	24/09/2024	30/09/2024	KR 11 11 93 S	CARACAS	15	Anden
15AN00109-6	24/09/2024	30/09/2024	CL 11 S 11 01	CARACAS	15	Anden
15AN00109-7	24/09/2024	30/09/2024	KR 11A 11 90 S	CARACAS	15	Anden
15AN00109-8	24/09/2024	30/09/2024	CL 11 S 11 01	CARACAS	15	Anden
15AN00109-9	24/09/2024	30/09/2024	KR 11A 11 78 S	CARACAS	15	Anden
15AN00110-1	24/09/2024	30/09/2024	CL 12A S 12 10	CARACAS	15	Anden
15AN00110-10	24/09/2024	30/09/2024	KR 12A 11 92 S	CARACAS	15	Anden
15AN00110-11	24/09/2024	30/09/2024	KR 12A 11 84 S	CARACAS	15	Anden
15AN00110-12	24/09/2024	30/09/2024	KR 12 11 25 S	CARACAS	15	Anden
15AN00110-13	24/09/2024	30/09/2024	KR 12A 11 62 S	CARACAS	15	Anden
15AN00110-14	24/09/2024	30/09/2024	KR 12 11 21 S	CARACAS	15	Anden
15AN00110-15	24/09/2024	30/09/2024	KR 12A 11 62 S	CARACAS	15	Anden
15AN00110-16	24/09/2024	30/09/2024	KR 12A 11 46 S	CARACAS	15	Anden
15AN00110-17	24/09/2024	30/09/2024	CL 11 S 12 13	CARACAS	15	Anden
15AN00110-18	24/09/2024	30/09/2024	KR 12A 11 22 S	CARACAS	15	Anden
15AN00110-19	24/09/2024	30/09/2024	KR 12A 11 14 S	CARACAS	15	Anden
15AN00110-2	24/09/2024	30/09/2024	CL 12A S 12 10	CARACAS	15	Anden
15AN00110-4	24/09/2024	30/09/2024	CL 12A S 12 20	CARACAS	15	Anden
15AN00110-5	24/09/2024	30/09/2024	KR 12A 11 98 S	CARACAS	15	Anden
15AN00110-6	24/09/2024	30/09/2024	KR 12 11 69 S	CARACAS	15	Anden
15AN00110-7	24/09/2024	30/09/2024	KR 12A 11 98 S	CARACAS	15	Anden
15AN00110-8	24/09/2024	30/09/2024	KR 12 11 61 S	CARACAS	15	Anden
15AN00110-9	24/09/2024	30/09/2024	KR 12A 11 98 S	CARACAS	15	Anden
15AN00111-10	24/09/2024	30/09/2024	KR 12D 11 13 S	CARACAS	15	Anden
15AN00111-11	24/09/2024	30/09/2024	KR 12D 11 05 S	CARACAS	15	Anden
15AN00111-12	24/09/2024	30/09/2024	KR 13 11 30 S	CARACAS	15	Anden
15AN00111-13	24/09/2024	30/09/2024	CL 11 S 11 81	CARACAS	15	Anden
15AN00111-14	24/09/2024	30/09/2024	CL 11 S 11 81	CARACAS	15	Anden
15AN00111-2	24/09/2024	30/09/2024	CL 12A S 12D 08	CARACAS	15	Anden
15AN00111-3	24/09/2024	30/09/2024	CL 12A S 12D 22	CARACAS	15	Anden
15AN00111-4	24/09/2024	30/09/2024	CL 12A S 12D 42	CARACAS	15	Anden
15AN00111-5	24/09/2024	30/09/2024	KR 12D 11 47 S	CARACAS	15	Anden
15AN00111-6	24/09/2024	30/09/2024	KR 13 12 36 S	CARACAS	15	Anden
15AN00111-7	24/09/2024	30/09/2024	KR 13 12 12 S	CARACAS	15	Anden
15AN00111-8	24/09/2024	30/09/2024	KR 13 12 12 S	CARACAS	15	Anden
15AN00111-9	24/09/2024	30/09/2024	KR 13 12 02 S	CARACAS	15	Anden
15AN00112-1	24/09/2024	30/09/2024	KR 13 12 35 S	CARACAS	15	Anden
15AN00112-2	24/09/2024	30/09/2024	KR 13 12 27 S	CARACAS	15	Anden
15AN00112-3	24/09/2024	30/09/2024	KR 13 12 17 S	CARACAS	15	Anden
15AN00112-4	24/09/2024	30/09/2024	CL 12 S 13 21	CARACAS	15	Anden
15AN00113-1	24/09/2024	30/09/2024	KR 11 10 98 S	CIUDAD BERNA	15	Anden
15AN00113-10	24/09/2024	30/09/2024	KR 11 10 36 S	CIUDAD BERNA	15	Anden
15AN00113-11	24/09/2024	30/09/2024	CL 10 S 10A 09	CIUDAD BERNA	15	Anden
15AN00113-12	24/09/2024	30/09/2024	KR 11 10 00 S	CIUDAD BERNA	15	Anden
15AN00113-13	24/09/2024	30/09/2024	KR 11 10 00 S	CIUDAD BERNA	15	Anden
15AN00113-14	24/09/2024	30/09/2024	KR 11 10 S	CIUDAD BERNA	15	Anden
15AN00113-15	24/09/2024	30/09/2024	KR 11 10 00 S	CIUDAD BERNA	15	Anden
15AN00113-2	24/09/2024	30/09/2024	KR 10A 10 69 S	CIUDAD BERNA	15	Anden
15AN00113-3	24/09/2024	30/09/2024	KR 10A 10 55 S	CIUDAD BERNA	15	Anden
15AN00113-4	24/09/2024	30/09/2024	KR 11 10 98 S	CIUDAD BERNA	15	Anden
15AN00113-5	24/09/2024	30/09/2024	KR 10A 10 49 S	CIUDAD BERNA	15	Anden
15AN00113-6	24/09/2024	30/09/2024	KR 11 10 70 S	CIUDAD BERNA	15	Anden
15AN00113-7	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00113-8	24/09/2024	30/09/2024	KR 11 10 56 S	CIUDAD BERNA	15	Anden
15AN00113-9	24/09/2024	30/09/2024	KR 11 10 52 S	CIUDAD BERNA	15	Anden
15AN00114-1	24/09/2024	30/09/2024	CL 10A S 11 10	CIUDAD BERNA	15	Anden
15AN00114-10	24/09/2024	30/09/2024	KR 11A 10 62 S	CIUDAD BERNA	15	Anden
15AN00114-11	24/09/2024	30/09/2024	CL 10 S 11 11	CIUDAD BERNA	15	Anden
15AN00114-12	24/09/2024	30/09/2024	KR 11A 10 34 S	CIUDAD BERNA	15	Anden
15AN00114-13	24/09/2024	30/09/2024	CL 10 S 11 11	CIUDAD BERNA	15	Anden
15AN00114-16	24/09/2024	30/09/2024	KR 11A 10 28 S	CIUDAD BERNA	15	Anden
15AN00114-19	24/09/2024	30/09/2024	CL 10 S 11 41	CIUDAD BERNA	15	Anden
15AN00114-2	24/09/2024	30/09/2024	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden
15AN00114-20	24/09/2024	30/09/2024	KR 11A 10 00 S	CIUDAD BERNA	15	Anden
15AN00114-23	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00114-24	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00114-3	24/09/2024	30/09/2024	KR 11 7 00 S	CIUDAD BERNA	15	Anden
15AN00114-4	24/09/2024	30/09/2024	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden
15AN00114-5	24/09/2024	30/09/2024	KR 11A 10A 00 S	CIUDAD BERNA	15	Anden
15AN00114-6	24/09/2024	30/09/2024	KR 11 7 00 S	CIUDAD BERNA	15	Anden
15AN00114-7	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00114-8	24/09/2024	30/09/2024	KR 11 7 00 S	CIUDAD BERNA	15	Anden
15AN00114-9	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00115-1	24/09/2024	30/09/2024	KR 11A 10 19 S	CIUDAD BERNA	15	Anden
15AN00115-2	24/09/2024	30/09/2024	CL 10 S 11B 08	CIUDAD BERNA	15	Anden
15AN00115-3	24/09/2024	30/09/2024	KR 11B 10 00 S	CIUDAD BERNA	15	Anden
15AN00115-4	24/09/2024	30/09/2024	CL 10 S 11B 08	CIUDAD BERNA	15	Anden
15AN00115-5	24/09/2024	30/09/2024	CL 10 S 11B 08	CIUDAD BERNA	15	Anden
15AN00116-1	24/09/2024	30/09/2024	KR 11B 10 69 S	CIUDAD BERNA	15	Anden
15AN00116-10	24/09/2024	30/09/2024	CL 10 S 11B 08	CIUDAD BERNA	15	Anden
15AN00116-11	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00116-12	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00116-13	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00116-14	24/09/2024	30/09/2024	KR 11B 10 13 S	CIUDAD BERNA	15	Anden
15AN00116-15	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00116-16	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00116-17	24/09/2024	30/09/2024	CL 10 S 11B 09	CIUDAD BERNA	15	Anden
15AN00116-18	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00116-19	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00116-2	24/09/2024	30/09/2024	KR 11B 10 69 S	CIUDAD BERNA	15	Anden
15AN00116-20	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00116-3	24/09/2024	30/09/2024	KR 11B 10 69 S	CIUDAD BERNA	15	Anden
15AN00116-4	24/09/2024	30/09/2024	CL 10 S 11B 08	CIUDAD BERNA	15	Anden
15AN00116-5	24/09/2024	30/09/2024	KR 12 10 70 S	CIUDAD BERNA	15	Anden
15AN00116-6	24/09/2024	30/09/2024	CL 10 S 11B 08	CIUDAD BERNA	15	Anden
15AN00116-7	24/09/2024	30/09/2024	CL 10 S 11B 08	CIUDAD BERNA	15	Anden
15AN00116-8	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00117-1	24/09/2024	30/09/2024	KR 10BIS 10 00 S	CIUDAD BERNA	15	Anden
15AN00117-10	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00117-2	24/09/2024	30/09/2024	KR 10BIS 10 00 S	CIUDAD BERNA	15	Anden
15AN00117-3	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00117-4	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00117-5	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00117-6	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00117-7	24/09/2024	30/09/2024	KR 10BIS 8 00 S	CIUDAD BERNA	15	Anden
15AN00117-8	24/09/2024	30/09/2024	KR 10BIS 7 01 S	CIUDAD BERNA	15	Anden
15AN00117-9	24/09/2024	30/09/2024	KR 10BIS 8 00 S	CIUDAD BERNA	15	Anden
15AN00118-1	24/09/2024	30/09/2024	CL 7 S 10A 00	CIUDAD BERNA	15	Anden
15AN00118-10	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00118-11	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00118-12	24/09/2024	30/09/2024	KR 11A 7 S 18	CIUDAD BERNA	15	Anden
15AN00118-13	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00118-14	24/09/2024	30/09/2024	CL 5 S 10A 11	CIUDAD BERNA	15	Anden
15AN00118-15	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00118-16	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00118-17	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00118-18	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00118-19	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00118-2	24/09/2024	30/09/2024	KR 11 7 00 S	CIUDAD BERNA	15	Anden
15AN00118-20	24/09/2024	30/09/2024	CL 5 S 11 43	CIUDAD BERNA	15	Anden
15AN00118-21	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00118-3	24/09/2024	30/09/2024	KR 11A 8 00 S	CIUDAD BERNA	15	Anden
15AN00118-4	24/09/2024	30/09/2024	CL 7 S 10A 00	CIUDAD BERNA	15	Anden
15AN00118-5	24/09/2024	30/09/2024	KR 11A 8 00 S	CIUDAD BERNA	15	Anden
15AN00118-6	24/09/2024	30/09/2024	KR 11 7 00 S	CIUDAD BERNA	15	Anden
15AN00118-7	24/09/2024	30/09/2024	KR 11A 7 32 S	CIUDAD BERNA	15	Anden
15AN00118-8	24/09/2024	30/09/2024	KR 11 7 00 S	CIUDAD BERNA	15	Anden
15AN00118-9	24/09/2024	30/09/2024	KR 11 7 00 S	CIUDAD BERNA	15	Anden
15AN00119-1	24/09/2024	30/09/2024	CL 10 S 10A 10	CIUDAD BERNA	15	Anden
15AN00119-10	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00119-11	24/09/2024	30/09/2024	KR 11 8 16 S	CIUDAD BERNA	15	Anden
15AN00119-2	24/09/2024	30/09/2024	CL 10 S 10A 26	CIUDAD BERNA	15	Anden
15AN00119-3	24/09/2024	30/09/2024	CL 10 S 10A 10	CIUDAD BERNA	15	Anden
15AN00119-5	24/09/2024	30/09/2024	KR 11 10 00 S	CIUDAD BERNA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00119-6	24/09/2024	30/09/2024	KR 10A 8 77 S	CIUDAD BERNA	15	Anden
15AN00119-7	24/09/2024	30/09/2024	CL 5 S 10A 01	CIUDAD BERNA	15	Anden
15AN00119-8	24/09/2024	30/09/2024	KR 11 8 80 S	CIUDAD BERNA	15	Anden
15AN00119-9	24/09/2024	30/09/2024	KR 11 8 80 S	CIUDAD BERNA	15	Anden
15AN00120-1	24/09/2024	30/09/2024	KR 11A 10 00 S	CIUDAD BERNA	15	Anden
15AN00120-10	24/09/2024	30/09/2024	KR 11 7 00 S	CIUDAD BERNA	15	Anden
15AN00120-11	24/09/2024	30/09/2024	KR 11A 8 00 S	CIUDAD BERNA	15	Anden
15AN00120-12	24/09/2024	30/09/2024	CL 8 S 11 41	CIUDAD BERNA	15	Anden
15AN00120-13	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00120-14	24/09/2024	30/09/2024	KR 11A 8 00 S	CIUDAD BERNA	15	Anden
15AN00120-15	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00120-16	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00120-2	24/09/2024	30/09/2024	CL 10 S 11 10	CIUDAD BERNA	15	Anden
15AN00120-3	24/09/2024	30/09/2024	CL 10 S 11 10	CIUDAD BERNA	15	Anden
15AN00120-4	24/09/2024	30/09/2024	KR 11 7 00 S	CIUDAD BERNA	15	Anden
15AN00120-5	24/09/2024	30/09/2024	KR 11A 10 00 S	CIUDAD BERNA	15	Anden
15AN00120-7	24/09/2024	30/09/2024	KR 11 7 00 S	CIUDAD BERNA	15	Anden
15AN00120-8	24/09/2024	30/09/2024	CL 5 S 11A 01	CIUDAD BERNA	15	Anden
15AN00120-9	24/09/2024	30/09/2024	KR 11 8 39 S	CIUDAD BERNA	15	Anden
15AN00121-1	24/09/2024	30/09/2024	KR 12B 10 33 S	CIUDAD BERNA	15	Anden
15AN00121-2	24/09/2024	30/09/2024	CL 10 S 12B 11	CIUDAD BERNA	15	Anden
15AN00121-3	24/09/2024	30/09/2024	CL 10 S 12B 11	CIUDAD BERNA	15	Anden
15AN00121-4	24/09/2024	30/09/2024	KR 12C 10 00 S	CIUDAD BERNA	15	Anden
15AN00121-5	24/09/2024	30/09/2024	KR 12C 10 00 S	CIUDAD BERNA	15	Anden
15AN00122-1	24/09/2024	30/09/2024	CL 10A S 12C 06	CIUDAD BERNA	15	Anden
15AN00122-10	24/09/2024	30/09/2024	KR 13 10 00 S	CIUDAD BERNA	15	Anden
15AN00122-11	24/09/2024	30/09/2024	KR 13 10 00 S	CIUDAD BERNA	15	Anden
15AN00122-12	24/09/2024	30/09/2024	CL 10 S 12C 41	CIUDAD BERNA	15	Anden
15AN00122-13	24/09/2024	30/09/2024	CL 10 S 12C 41	CIUDAD BERNA	15	Anden
15AN00122-2	24/09/2024	30/09/2024	KR 12C 10A 01 S	CIUDAD BERNA	15	Anden
15AN00122-3	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00122-4	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00122-5	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00122-6	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00122-7	24/09/2024	30/09/2024	KR 13 10 60 S	CIUDAD BERNA	15	Anden
15AN00122-8	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00122-9	24/09/2024	30/09/2024	KR 12C 10 09 S	CIUDAD BERNA	15	Anden
15AN00123-1	24/09/2024	30/09/2024	CL 10 S 12 06	CIUDAD BERNA	15	Anden
15AN00123-10	24/09/2024	30/09/2024	KR 12C 10 00 S	CIUDAD BERNA	15	Anden
15AN00123-11	24/09/2024	30/09/2024	CL 5 S 12 01	CIUDAD BERNA	15	Anden
15AN00123-12	24/09/2024	30/09/2024	KR 12 8 25 S	CIUDAD BERNA	15	Anden
15AN00123-13	24/09/2024	30/09/2024	KR 12C 10 00 S	CIUDAD BERNA	15	Anden
15AN00123-14	24/09/2024	30/09/2024	KR 12 8 19 S	CIUDAD BERNA	15	Anden
15AN00123-15	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00123-16	24/09/2024	30/09/2024	KR 12B 8 99 S	CIUDAD BERNA	15	Anden
15AN00123-17	24/09/2024	30/09/2024	KR 12 8 05 S	CIUDAD BERNA	15	Anden
15AN00123-18	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00123-19	24/09/2024	30/09/2024	KR 12B 8 99 S	CIUDAD BERNA	15	Anden
15AN00123-2	24/09/2024	30/09/2024	KR 12B 10 00 S	CIUDAD BERNA	15	Anden
15AN00123-20	24/09/2024	30/09/2024	KR 12B 8 99 S	CIUDAD BERNA	15	Anden
15AN00123-21	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00123-22	24/09/2024	30/09/2024	KR 12B 8 99 S	CIUDAD BERNA	15	Anden
15AN00123-23	24/09/2024	30/09/2024	KR 12B 8 00 S	CIUDAD BERNA	15	Anden
15AN00123-24	24/09/2024	30/09/2024	CL 10 S 9 00 S	CIUDAD BERNA	15	Anden
15AN00123-25	24/09/2024	30/09/2024	CL 8 S 12 41	CIUDAD BERNA	15	Anden
15AN00123-26	24/09/2024	30/09/2024	CL 10 S 9 08 S	CIUDAD BERNA	15	Anden
15AN00123-27	24/09/2024	30/09/2024	CL 10 S 9 08 S	CIUDAD BERNA	15	Anden
15AN00123-28	24/09/2024	30/09/2024	KR 12B 8 99 S	CIUDAD BERNA	15	Anden
15AN00123-29	24/09/2024	30/09/2024	CL 8 S 12 41	CIUDAD BERNA	15	Anden
15AN00123-3	24/09/2024	30/09/2024	KR 12B 10 00 S	CIUDAD BERNA	15	Anden
15AN00123-4	24/09/2024	30/09/2024	CL 10 S 12 06	CIUDAD BERNA	15	Anden
15AN00123-5	24/09/2024	30/09/2024	KR 12B 10 00 S	CIUDAD BERNA	15	Anden
15AN00123-6	24/09/2024	30/09/2024	KR 12 8 75 S	CIUDAD BERNA	15	Anden
15AN00123-7	24/09/2024	30/09/2024	KR 12B 10 00 S	CIUDAD BERNA	15	Anden
15AN00123-8	24/09/2024	30/09/2024	KR 12 8 65 S	CIUDAD BERNA	15	Anden
15AN00123-9	24/09/2024	30/09/2024	KR 12C 10 00 S	CIUDAD BERNA	15	Anden
15AN00124-1	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00124-10	24/09/2024	30/09/2024	KR 13 9 18 S	CIUDAD BERNA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00124-11	24/09/2024	30/09/2024	KR 13 9 12 S	CIUDAD BERNA	15	Anden
15AN00124-12	24/09/2024	30/09/2024	CL 10 S 13 30	CIUDAD BERNA	15	Anden
15AN00124-13	24/09/2024	30/09/2024	KR 13 9 00 S	CIUDAD BERNA	15	Anden
15AN00124-14	24/09/2024	30/09/2024	KR 13 8 41 S	CIUDAD BERNA	15	Anden
15AN00124-15	24/09/2024	30/09/2024	KR 13 8 19 S	CIUDAD BERNA	15	Anden
15AN00124-2	24/09/2024	30/09/2024	KR 12C 9 SUR 39	CIUDAD BERNA	15	Anden
15AN00124-3	24/09/2024	30/09/2024	CL 10 S 12C 26	CIUDAD BERNA	15	Anden
15AN00124-4	24/09/2024	30/09/2024	CL 10 S 12C 44	CIUDAD BERNA	15	Anden
15AN00124-5	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00124-6	24/09/2024	30/09/2024	CL 10 S 13 04	CIUDAD BERNA	15	Anden
15AN00124-7	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00124-8	24/09/2024	30/09/2024	KR 14 8 98 S	CIUDAD BERNA	15	Anden
15AN00124-9	24/09/2024	30/09/2024	CL 9 S 12C 21	CIUDAD BERNA	15	Anden
15AN00125-1	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00125-10	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00125-11	24/09/2024	30/09/2024	KR 13 8 14 S	CIUDAD BERNA	15	Anden
15AN00125-12	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00125-13	24/09/2024	30/09/2024	KR 13 7 36 S	CIUDAD BERNA	15	Anden
15AN00125-14	24/09/2024	30/09/2024	KR 12C 7 05 S	CIUDAD BERNA	15	Anden
15AN00125-15	24/09/2024	30/09/2024	CL 7 S 12C 17	CIUDAD BERNA	15	Anden
15AN00125-16	24/09/2024	30/09/2024	KR 13 7 22 S	CIUDAD BERNA	15	Anden
15AN00125-17	24/09/2024	30/09/2024	CL 7 S 12C 39	CIUDAD BERNA	15	Anden
15AN00125-18	24/09/2024	30/09/2024	KR 13 7 12 S	CIUDAD BERNA	15	Anden
15AN00125-19	24/09/2024	30/09/2024	CL 7 S 12C 39	CIUDAD BERNA	15	Anden
15AN00125-2	24/09/2024	30/09/2024	CL 9 S 12C 12	CIUDAD BERNA	15	Anden
15AN00125-3	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00125-4	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00125-5	24/09/2024	30/09/2024	CL 9 S 12C 38	CIUDAD BERNA	15	Anden
15AN00125-6	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00125-7	24/09/2024	30/09/2024	CL 9 S 12C 38	CIUDAD BERNA	15	Anden
15AN00125-8	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00125-9	24/09/2024	30/09/2024	KR 13 8 20 S	CIUDAD BERNA	15	Anden
15AN00126-1	24/09/2024	30/09/2024	CL 7 S 12C 16	CIUDAD BERNA	15	Anden
15AN00126-10	24/09/2024	30/09/2024	CL 7 S 12C 34	CIUDAD BERNA	15	Anden
15AN00126-11	24/09/2024	30/09/2024	CL 5 S 13 15	CIUDAD BERNA	15	Anden
15AN00126-12	24/09/2024	30/09/2024	KR 13 5 39 S	CIUDAD BERNA	15	Anden
15AN00126-13	24/09/2024	30/09/2024	KR 12C 5 07 S	CIUDAD BERNA	15	Anden
15AN00126-14	24/09/2024	30/09/2024	CL 5 S 13 25	CIUDAD BERNA	15	Anden
15AN00126-15	24/09/2024	30/09/2024	CL 5 S 12C 25	CIUDAD BERNA	15	Anden
15AN00126-16	24/09/2024	30/09/2024	CL 5 S 13 15	CIUDAD BERNA	15	Anden
15AN00126-17	24/09/2024	30/09/2024	CL 5 S 13 25	CIUDAD BERNA	15	Anden
15AN00126-18	24/09/2024	30/09/2024	CL 5 S 13 35	CIUDAD BERNA	15	Anden
15AN00126-19	24/09/2024	30/09/2024	CL 5 S 13 47	CIUDAD BERNA	15	Anden
15AN00126-2	24/09/2024	30/09/2024	KR 14 6 66 S	CIUDAD BERNA	15	Anden
15AN00126-20	24/09/2024	30/09/2024	KR 14 5 08 S	CIUDAD BERNA	15	Anden
15AN00126-4	24/09/2024	30/09/2024	KR 14 6 66 S	CIUDAD BERNA	15	Anden
15AN00126-5	24/09/2024	30/09/2024	KR 13 5 59 S	CIUDAD BERNA	15	Anden
15AN00126-7	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00126-9	24/09/2024	30/09/2024	CL 7 S 12C 34	CIUDAD BERNA	15	Anden
15AN00127-1	24/09/2024	30/09/2024	CL 5 S 13 06	SEVILLA	15	Anden
15AN00127-2	24/09/2024	30/09/2024	CL 5 S 13 22	SEVILLA	15	Anden
15AN00127-3	24/09/2024	30/09/2024	CL 5 S 13 28	SEVILLA	15	Anden
15AN00127-4	24/09/2024	30/09/2024	CL 5 S 13 28	SEVILLA	15	Anden
15AN00128-1	24/09/2024	30/09/2024	KR 12 7 17 S	CIUDAD BERNA	15	Anden
15AN00128-10	24/09/2024	30/09/2024	KR 12 5 09 S	CIUDAD BERNA	15	Anden
15AN00128-11	24/09/2024	30/09/2024	KR 12C 7 00 S	CIUDAD BERNA	15	Anden
15AN00128-12	24/09/2024	30/09/2024	KR 12C 7 00 S	CIUDAD BERNA	15	Anden
15AN00128-13	24/09/2024	30/09/2024	KR 12C 5 04 S	CIUDAD BERNA	15	Anden
15AN00128-14	24/09/2024	30/09/2024	CL 5 S 12A 43	CIUDAD BERNA	15	Anden
15AN00128-15	24/09/2024	30/09/2024	KR 12C 5 04 S	CIUDAD BERNA	15	Anden
15AN00128-16	24/09/2024	30/09/2024	KR 12C 5 04 S	CIUDAD BERNA	15	Anden
15AN00128-17	24/09/2024	30/09/2024	KR 12C 5 04 S	CIUDAD BERNA	15	Anden
15AN00128-2	24/09/2024	30/09/2024	KR 12 7 17 S	CIUDAD BERNA	15	Anden
15AN00128-3	24/09/2024	30/09/2024	KR 12B 8 00 S	CIUDAD BERNA	15	Anden
15AN00128-5	24/09/2024	30/09/2024	KR 12B 7 44 S	CIUDAD BERNA	15	Anden
15AN00128-6	24/09/2024	30/09/2024	CL 7 S 12B 06	CIUDAD BERNA	15	Anden
15AN00128-7	24/09/2024	30/09/2024	KR 12 5 09 S	CIUDAD BERNA	15	Anden
15AN00128-8	24/09/2024	30/09/2024	KR 12C 7 00 S	CIUDAD BERNA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00128-9	24/09/2024	30/09/2024	KR 12C 7 00 S	CIUDAD BERNA	15	Anden
15AN00129-1	24/09/2024	30/09/2024	CL 13A S 10 40	CIUDAD JARDIN SUR	15	Anden
15AN00129-2	24/09/2024	30/09/2024	CL 13A S 10 40	CIUDAD JARDIN SUR	15	Anden
15AN00129-3	24/09/2024	30/09/2024	KR 10A 13 58 S	CIUDAD JARDIN SUR	15	Anden
15AN00129-4	24/09/2024	30/09/2024	KR 10A 13 52 S	CIUDAD JARDIN SUR	15	Anden
15AN00129-5	24/09/2024	30/09/2024	KR 10A 13 44 S	CIUDAD JARDIN SUR	15	Anden
15AN00129-6	24/09/2024	30/09/2024	KR 10A 13 38 S	CIUDAD JARDIN SUR	15	Anden
15AN00129-7	24/09/2024	30/09/2024	KR 10A 13 30 S	CIUDAD JARDIN SUR	15	Anden
15AN00129-8	24/09/2024	30/09/2024	KR 10A 13 22 S	CIUDAD JARDIN SUR	15	Anden
15AN00130-1	24/09/2024	30/09/2024	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden
15AN00130-11	24/09/2024	30/09/2024	CL 13A S 10A 56	CIUDAD JARDIN SUR	15	Anden
15AN00130-13	24/09/2024	30/09/2024	CL 13A S 10A 62	CIUDAD JARDIN SUR	15	Anden
15AN00130-14	24/09/2024	30/09/2024	CL 13A S 10A 68	CIUDAD JARDIN SUR	15	Anden
15AN00130-15	24/09/2024	30/09/2024	KR 10A 13 15 S	CIUDAD JARDIN SUR	15	Anden
15AN00130-16	24/09/2024	30/09/2024	CL 13A S 10A 78	CIUDAD JARDIN SUR	15	Anden
15AN00130-17	24/09/2024	30/09/2024	KR 10A 13 11 S	CIUDAD JARDIN SUR	15	Anden
15AN00130-18	24/09/2024	30/09/2024	KR 10A 13 11 S	CIUDAD JARDIN SUR	15	Anden
15AN00130-19	24/09/2024	30/09/2024	CL 13 S 10A 33	CIUDAD JARDIN SUR	15	Anden
15AN00130-2	24/09/2024	30/09/2024	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden
15AN00130-20	24/09/2024	30/09/2024	CL 13 S 10A 39	CIUDAD JARDIN SUR	15	Anden
15AN00130-21	24/09/2024	30/09/2024	CL 13 S 10A 55	CIUDAD JARDIN SUR	15	Anden
15AN00130-22	24/09/2024	30/09/2024	CL 13A S 10A 84	CIUDAD JARDIN SUR	15	Anden
15AN00130-23	24/09/2024	30/09/2024	CL 13 S 10A 67	CIUDAD JARDIN SUR	15	Anden
15AN00130-4	24/09/2024	30/09/2024	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden
15AN00130-5	24/09/2024	30/09/2024	KR 10A 13 65 S	CIUDAD JARDIN SUR	15	Anden
15AN00130-6	24/09/2024	30/09/2024	KR 10A 13 59 S	CIUDAD JARDIN SUR	15	Anden
15AN00130-8	24/09/2024	30/09/2024	KR 10A 13 43 S	CIUDAD JARDIN SUR	15	Anden
15AN00130-9	24/09/2024	30/09/2024	CL 13A S 10A 38	CIUDAD JARDIN SUR	15	Anden
15AN00131-1	24/09/2024	30/09/2024	KR 11B 10 00 S	CIUDAD BERNA	15	Anden
15AN00131-2	24/09/2024	30/09/2024	CL 10 S 11B 08	CIUDAD BERNA	15	Anden
15AN00132-1	24/09/2024	30/09/2024	KR 12B 8 39 S	CIUDAD BERNA	15	Anden
15AN00132-2	24/09/2024	30/09/2024	KR 12B 8 39 S	CIUDAD BERNA	15	Anden
15AN00132-3	24/09/2024	30/09/2024	CL 9 S 12B 34	CIUDAD BERNA	15	Anden
15AN00132-4	24/09/2024	30/09/2024	KR 12B 8 99 S	CIUDAD BERNA	15	Anden
15AN00132-5	24/09/2024	30/09/2024	CL 9 S 12B 40	CIUDAD BERNA	15	Anden
15AN00132-6	24/09/2024	30/09/2024	KR 12B 8 99 S	CIUDAD BERNA	15	Anden
15AN00132-7	24/09/2024	30/09/2024	CL 9 S 12B 40	CIUDAD BERNA	15	Anden
15AN00132-8	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00132-9	24/09/2024	30/09/2024	CL 5 S 12C 01	CIUDAD BERNA	15	Anden
15AN00133-1	24/09/2024	30/09/2024	TV 12ABIS 13 31 S	CIUDAD JARDIN SUR	15	Anden
15AN00133-2	24/09/2024	30/09/2024	TV 12ABIS 13 31 S	CIUDAD JARDIN SUR	15	Anden
15AN00134-1	24/09/2024	30/09/2024	CL 17 S 11 20	CIUDAD JARDIN SUR	15	Anden
15AN00137-1	24/09/2024	30/09/2024	CL 14 S 12D 15	CIUDAD JARDIN SUR	15	Anden
15AN00137-3	24/09/2024	30/09/2024	KR 12F 14 02 S	CIUDAD JARDIN SUR	15	Anden
15AN00137-4	24/09/2024	30/09/2024	KR 12F 14 02 S	CIUDAD JARDIN SUR	15	Anden
15AN00138-1	24/09/2024	30/09/2024	CL 22 S 10B 16	CIUDAD JARDIN SUR	15	Anden
15AN00138-10	24/09/2024	30/09/2024	CL 19 S 10B 17	CIUDAD JARDIN SUR	15	Anden
15AN00138-11	24/09/2024	30/09/2024	KR 11 19 24 S	CIUDAD JARDIN SUR	15	Anden
15AN00138-12	24/09/2024	30/09/2024	KR 11 19 12 S	CIUDAD JARDIN SUR	15	Anden
15AN00138-13	24/09/2024	30/09/2024	KR 11 19 12 S	CIUDAD JARDIN SUR	15	Anden
15AN00138-2	24/09/2024	30/09/2024	CL 22 S 10B 26	CIUDAD JARDIN SUR	15	Anden
15AN00138-3	24/09/2024	30/09/2024	CL 22 S 10B 36	CIUDAD JARDIN SUR	15	Anden
15AN00138-4	24/09/2024	30/09/2024	CL 22 S 10B 36	CIUDAD JARDIN SUR	15	Anden
15AN00138-5	24/09/2024	30/09/2024	KR 11 19 58 S	CIUDAD JARDIN SUR	15	Anden
15AN00138-6	24/09/2024	30/09/2024	KR 11 19 38 S	CIUDAD JARDIN SUR	15	Anden
15AN00138-7	24/09/2024	30/09/2024	KR 11 19 32 S	CIUDAD JARDIN SUR	15	Anden
15AN00138-8	24/09/2024	30/09/2024	KR 10B 19 11 S	CIUDAD JARDIN SUR	15	Anden
15AN00138-9	24/09/2024	30/09/2024	KR 11 19 24 S	CIUDAD JARDIN SUR	15	Anden
15AN00139-1	24/09/2024	30/09/2024	CL 22 S 10A 30	CIUDAD JARDIN SUR	15	Anden
15AN00139-2	24/09/2024	30/09/2024	CL 22 S 10A 38	CIUDAD JARDIN SUR	15	Anden
15AN00139-3	24/09/2024	30/09/2024	CL 22 S 10A 38	CIUDAD JARDIN SUR	15	Anden
15AN00139-4	24/09/2024	30/09/2024	CL 22 S 10A 38	CIUDAD JARDIN SUR	15	Anden
15AN00139-5	24/09/2024	30/09/2024	CL 19 S 10A 17	CIUDAD JARDIN SUR	15	Anden
15AN00139-6	24/09/2024	30/09/2024	CL 19 S 10A 39	CIUDAD JARDIN SUR	15	Anden
15AN00140-1	24/09/2024	30/09/2024	CL 19 S 10 64	CIUDAD JARDIN SUR	15	Anden
15AN00140-2	24/09/2024	30/09/2024	KR 10A 18A 90 S	CIUDAD JARDIN SUR	15	Anden
15AN00141-1	24/09/2024	30/09/2024	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden
15AN00141-2	24/09/2024	30/09/2024	CL 19 S 10 00	CIUDAD JARDIN SUR	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00141-3	24/09/2024	30/09/2024	CL 19 S 10 48	CIUDAD JARDIN SUR	15	Anden
15AN00142-2	24/09/2024	30/09/2024	KR 10BIS 18 14 S	CIUDAD JARDIN SUR	15	Anden
15AN00143-1	24/09/2024	30/09/2024	CL 18 S 12C 04	CIUDAD JARDIN SUR	15	Anden
15AN00143-3	24/09/2024	30/09/2024	KR 12D 17A 18 S	CIUDAD JARDIN SUR	15	Anden
15AN00143-4	24/09/2024	30/09/2024	KR 12D 17A 18 S	CIUDAD JARDIN SUR	15	Anden
15AN00143-5	24/09/2024	30/09/2024	KR 12D 17A 08 S	CIUDAD JARDIN SUR	15	Anden
15AN00143-6	24/09/2024	30/09/2024	KR 12D 17 44 S	CIUDAD JARDIN SUR	15	Anden
15AN00143-7	24/09/2024	30/09/2024	KR 12D 17 36 S	CIUDAD JARDIN SUR	15	Anden
15AN00143-8	24/09/2024	30/09/2024	KR 12D 17 18 S	CIUDAD JARDIN SUR	15	Anden
15AN00143-9	24/09/2024	30/09/2024	CL 17 S 12C 41	CIUDAD JARDIN SUR	15	Anden
15AN00144-1	24/09/2024	30/09/2024	CL 7 S 24D 38	LA FRAGUITA	15	Anden
15AN00144-2	24/09/2024	30/09/2024	CL 7 S 24D 38	LA FRAGUITA	15	Anden
15AN00144-3	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00144-4	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00144-5	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00144-6	24/09/2024	30/09/2024	KR 24D 3 01 S	LA FRAGUITA	15	Anden
15AN00144-7	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00144-8	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00145-1	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00145-2	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00146-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00146-2	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00146-3	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00146-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00146-5	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00146-7	24/09/2024	30/09/2024	CL 15A S KR 28BIS	LA FRAGUA	15	Anden
15AN00147-10	2/09/2024	9/09/2024	CL 38BIS S 38 98 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-11	2/09/2024	9/09/2024	CL 38BIS S 38 98 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-12	2/09/2024	9/09/2024	KR 34D 38 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-13	2/09/2024	9/09/2024	KR 34D 38 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-2	2/09/2024	9/09/2024	CL 38BIS S 38 98 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-3	2/09/2024	9/09/2024	KR 34B 34B 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-4	2/09/2024	9/09/2024	KR 34B 38 77 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-5	2/09/2024	9/09/2024	KR 34B 34B 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-6	2/09/2024	9/09/2024	CL 38BIS S 38 98 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-7	2/09/2024	9/09/2024	KR 34B 34B 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-8	2/09/2024	9/09/2024	CL 38A S 34B 16	VILLA MAYOR ORIENTAL	15	Anden
15AN00147-9	2/09/2024	9/09/2024	CL 38BIS S 38 98 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00148-1	2/09/2024	9/09/2024	CL 38A S 34A 04	VILLA MAYOR ORIENTAL	15	Anden
15AN00148-2	2/09/2024	9/09/2024	KR 34A 38 15 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00148-3	2/09/2024	9/09/2024	CL 38A S 34A 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-1	2/09/2024	9/09/2024	CL 35 S 30 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-11	2/09/2024	9/09/2024	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-12	2/09/2024	9/09/2024	KR 33A 35A 70 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-13	2/09/2024	9/09/2024	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-14	2/09/2024	9/09/2024	KR 33A 35A 52 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-15	2/09/2024	9/09/2024	KR 33A 35A 52 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-16	2/09/2024	9/09/2024	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-17	2/09/2024	9/09/2024	KR 30 35 01 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-18	2/09/2024	9/09/2024	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-19	2/09/2024	9/09/2024	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-2	2/09/2024	9/09/2024	CL 35 S 30 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-20	2/09/2024	9/09/2024	CL 37 S 33A 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-3	2/09/2024	9/09/2024	CL 35 S 30 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-4	2/09/2024	9/09/2024	CL 35 S 30 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-5	2/09/2024	9/09/2024	CL 35 S 30 09	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-6	2/09/2024	9/09/2024	CL 35 S 30 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-7	2/09/2024	9/09/2024	KR 34B 37 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-8	2/09/2024	9/09/2024	KR 34B 37 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00149-9	2/09/2024	9/09/2024	KR 30 35 01 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00150-1	2/09/2024	9/09/2024	KR 34F 30A 00 S	EDUARDO FREY	15	Anden
15AN00150-11	2/09/2024	9/09/2024	KR 34F 30 98 S	EDUARDO FREY	15	Anden
15AN00150-12	2/09/2024	9/09/2024	CL 30 S 34F 99	EDUARDO FREY	15	Anden
15AN00150-13	2/09/2024	9/09/2024	KR 34F 30 98 S	EDUARDO FREY	15	Anden
15AN00150-14	2/09/2024	9/09/2024	CL 30 S 34F 99	EDUARDO FREY	15	Anden
15AN00150-15	2/09/2024	9/09/2024	CL 30 S 34F 99	EDUARDO FREY	15	Anden
15AN00150-16	2/09/2024	9/09/2024	KR 34F 30 98 S	EDUARDO FREY	15	Anden
15AN00150-17	2/09/2024	9/09/2024	CL 30 S 34 99	EDUARDO FREY	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00150-18	2/09/2024	9/09/2024	CL 30 S 34 99	EDUARDO FREY	15	Anden
15AN00150-19	2/09/2024	9/09/2024	CL 30 S 34 91	EDUARDO FREY	15	Anden
15AN00150-2	2/09/2024	9/09/2024	KR 34F 30 98 S	EDUARDO FREY	15	Anden
15AN00150-20	2/09/2024	9/09/2024	CL 30 S 34 99	EDUARDO FREY	15	Anden
15AN00150-21	2/09/2024	9/09/2024	CL 30 S 34 99	EDUARDO FREY	15	Anden
15AN00150-3	2/09/2024	9/09/2024	KR 34F 30A 00 S	EDUARDO FREY	15	Anden
15AN00150-7	2/09/2024	9/09/2024	KR 34F 30 98 S	EDUARDO FREY	15	Anden
15AN00150-8	2/09/2024	9/09/2024	CL 30 S 34F 99	EDUARDO FREY	15	Anden
15AN00150-9	2/09/2024	9/09/2024	CL 30 S 34F 99	EDUARDO FREY	15	Anden
15AN00151-1	24/09/2024	30/09/2024	TV 35 29 02 S	EDUARDO FREY	15	Anden
15AN00151-2	24/09/2024	30/09/2024	TV 35 29 02 S	EDUARDO FREY	15	Anden
15AN00151-3	24/09/2024	30/09/2024	TV 35 29 02 S	EDUARDO FREY	15	Anden
15AN00151-4	24/09/2024	30/09/2024	TV 35 29 02 S	EDUARDO FREY	15	Anden
15AN00151-5	24/09/2024	30/09/2024	TV 35 29 02 S	EDUARDO FREY	15	Anden
15AN00151-6	24/09/2024	30/09/2024	TV 35 29 02 S	EDUARDO FREY	15	Anden
15AN00151-7	24/09/2024	30/09/2024	TV 35 29 02 S	EDUARDO FREY	15	Anden
15AN00152-2	2/09/2024	9/09/2024	KR 27 31C 03 S	EDUARDO FREY	15	Anden
15AN00153-1	24/09/2024	30/09/2024	CL 18 S 29D 12	LA FRAGUA	15	Anden
15AN00153-10	24/09/2024	30/09/2024	KR 29D 17 49 S	LA FRAGUA	15	Anden
15AN00153-11	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00153-12	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00153-13	24/09/2024	30/09/2024	CL 17 S 29D 03	LA FRAGUA	15	Anden
15AN00153-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00153-5	24/09/2024	30/09/2024	CL 18S 29D 18	LA FRAGUA	15	Anden
15AN00153-6	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00153-7	24/09/2024	30/09/2024	CL 18 S 29D 38	LA FRAGUA	15	Anden
15AN00153-8	24/09/2024	30/09/2024	KR 29D 17A 49 S	LA FRAGUA	15	Anden
15AN00153-9	24/09/2024	30/09/2024	CL 18 S 29D 38	LA FRAGUA	15	Anden
15AN00154-1	24/09/2024	30/09/2024	CL 17A S 29B 06	LA FRAGUA	15	Anden
15AN00154-10	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00154-11	24/09/2024	30/09/2024	KR 29D 17 26 S	LA FRAGUA	15	Anden
15AN00154-12	24/09/2024	30/09/2024	KR 29D 17 06 S	LA FRAGUA	15	Anden
15AN00154-13	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00154-14	24/09/2024	30/09/2024	KR 29D 17 06 S	LA FRAGUA	15	Anden
15AN00154-2	24/09/2024	30/09/2024	CL 17A S 29B 10	LA FRAGUA	15	Anden
15AN00154-3	24/09/2024	30/09/2024	KR 29B 17 17 S	LA FRAGUA	15	Anden
15AN00154-4	24/09/2024	30/09/2024	KR 29B 17 17 S	LA FRAGUA	15	Anden
15AN00154-5	24/09/2024	30/09/2024	CL 17A S 29B 28	LA FRAGUA	15	Anden
15AN00154-6	24/09/2024	30/09/2024	CL 17 S 29B 07	LA FRAGUA	15	Anden
15AN00154-7	24/09/2024	30/09/2024	CL 17A S 29B 54	LA FRAGUA	15	Anden
15AN00154-8	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00154-9	24/09/2024	30/09/2024	KR 29D 17 26 S	LA FRAGUA	15	Anden
15AN00155-1	24/09/2024	30/09/2024	KR 29B 17 S 02	LA FRAGUA	15	Anden
15AN00155-11	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-12	24/09/2024	30/09/2024	KR 29B 14 09 S	LA FRAGUA	15	Anden
15AN00155-13	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-14	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-15	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-16	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-18	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-2	24/09/2024	30/09/2024	CL 17 S 29B 08	LA FRAGUA	15	Anden
15AN00155-3	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-5	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-6	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-7	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00155-8	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00156-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00156-10	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00156-2	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00156-3	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00156-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00156-5	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00156-6	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00156-7	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00156-8	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00156-9	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00157-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00157-3	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00157-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00157-5	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00157-6	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00157-7	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00157-8	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00157-9	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00158-1	24/09/2024	30/09/2024	KR 12D 16 06 S	CIUDAD JARDIN SUR	15	Anden
15AN00158-2	24/09/2024	30/09/2024	KR 12D 14 50 S	CIUDAD JARDIN SUR	15	Anden
15AN00158-3	24/09/2024	30/09/2024	KR 12D 14 46 S	CIUDAD JARDIN SUR	15	Anden
15AN00158-5	24/09/2024	30/09/2024	CL 14 S 12C 35	CIUDAD JARDIN SUR	15	Anden
15AN00159-1	24/09/2024	30/09/2024	CL 14 S 12C 46	CIUDAD JARDIN SUR	15	Anden
15AN00159-2	24/09/2024	30/09/2024	KR 12D 13A 46 S	CIUDAD JARDIN SUR	15	Anden
15AN00159-3	24/09/2024	30/09/2024	KR 12D 13A 40 S	CIUDAD JARDIN SUR	15	Anden
15AN00159-4	24/09/2024	30/09/2024	KR 12D 13A 22 S	CIUDAD JARDIN SUR	15	Anden
15AN00159-5	24/09/2024	30/09/2024	KR 12D 13A 14 S	CIUDAD JARDIN SUR	15	Anden
15AN00160-1	24/09/2024	30/09/2024	KR 12D 13A 51 S	CIUDAD JARDIN SUR	15	Anden
15AN00160-2	24/09/2024	30/09/2024	CL 14 S 12D 20	CIUDAD JARDIN SUR	15	Anden
15AN00162-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00162-2	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00162-3	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00162-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00162-5	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00162-6	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00163-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00163-2	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00163-3	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00163-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00163-5	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00163-7	24/09/2024	30/09/2024	KR 29D 15 31 S	LA FRAGUA	15	Anden
15AN00164-3	2/09/2024	9/09/2024	DG 40 S 34F 10	VILLA MAYOR ORIENTAL	15	Anden
15AN00165-2	2/09/2024	9/09/2024	KR 34D 38 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00165-3	2/09/2024	9/09/2024	CL 38BIS S 34F 98	VILLA MAYOR ORIENTAL	15	Anden
15AN00165-4	2/09/2024	9/09/2024	CL 38BIS S 34F 98	VILLA MAYOR ORIENTAL	15	Anden
15AN00166-1	2/09/2024	9/09/2024	KR 34C 32 01 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00166-11	2/09/2024	9/09/2024	CL 36 S 34D 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00166-2	2/09/2024	9/09/2024	KR 34C 32 01 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00166-3	2/09/2024	9/09/2024	KR 34C 35A 17 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00166-4	2/09/2024	9/09/2024	KR 34C 32 01 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00166-5	2/09/2024	9/09/2024	KR 34C 32A 81 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00166-6	2/09/2024	9/09/2024	KR 34 32A 69 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00166-7	2/09/2024	9/09/2024	KR 34 32A 11 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00166-8	2/09/2024	9/09/2024	KR 34C 32A 01 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00167-1	2/09/2024	9/09/2024	TV 35 32B 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00167-10	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00167-2	2/09/2024	9/09/2024	TV 35 36 02 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00167-3	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00167-4	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00167-6	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00167-7	2/09/2024	9/09/2024	TV 35 32B 00 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00167-8	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00167-9	2/09/2024	9/09/2024	CL 32 S 34F 99 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-1	2/09/2024	9/09/2024	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-10	2/09/2024	9/09/2024	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-11	2/09/2024	9/09/2024	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-12	2/09/2024	9/09/2024	TV 35 36 40 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-13	2/09/2024	9/09/2024	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-14	2/09/2024	9/09/2024	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-15	2/09/2024	9/09/2024	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-3	2/09/2024	9/09/2024	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-5	2/09/2024	9/09/2024	CL 38BIS S 34F 00	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-7	2/09/2024	9/09/2024	KR 34F 36 35 S	VILLA MAYOR ORIENTAL	15	Anden
15AN00168-9	2/09/2024	9/09/2024	CL 36 S 34F 98	VILLA MAYOR ORIENTAL	15	Anden
15AN00169-1	2/09/2024	9/09/2024	CL 30 S 34 99	EDUARDO FREY	15	Anden
15AN00169-2	2/09/2024	9/09/2024	CL 30 S 34 99	EDUARDO FREY	15	Anden
15AN00169-3	2/09/2024	9/09/2024	CL 30 S 34 99	EDUARDO FREY	15	Anden
15AN00169-4	2/09/2024	9/09/2024	CL 30 S 34 99	EDUARDO FREY	15	Anden
15AN00169-5	2/09/2024	9/09/2024	CL 30 S 34 99	EDUARDO FREY	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00169-6	2/09/2024	9/09/2024	CL 30 S 34F 99	EDUARDO FREY	15	Anden
15AN00170-1	2/09/2024	9/09/2024	CL 31 S 29C 37	EDUARDO FREY	15	Anden
15AN00170-2	2/09/2024	9/09/2024	CL 31 S 29C 59	EDUARDO FREY	15	Anden
15AN00171-2	2/09/2024	9/09/2024	KR 29C 30 40 S	EDUARDO FREY	15	Anden
15AN00171-3	2/09/2024	9/09/2024	KR 29C 30 12 S	EDUARDO FREY	15	Anden
15AN00172-2	24/09/2024	30/09/2024	TV 35 29 02 S	EDUARDO FREY	15	Anden
15AN00172-3	24/09/2024	30/09/2024	KR 34 29A 40 S	EDUARDO FREY	15	Anden
15AN00173-1	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00173-2	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00173-3	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00173-4	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00173-5	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00173-6	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00173-7	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Anden
15AN00174-1	24/09/2024	30/09/2024	CL 15 S 24G 08	RESTREPO OCCIDENTAL	15	Anden
15AN00174-2	24/09/2024	30/09/2024	KR 24G 13 81 S	RESTREPO OCCIDENTAL	15	Anden
15AN00174-4	24/09/2024	30/09/2024	KR 24G 13 47 S	RESTREPO OCCIDENTAL	15	Anden
15AN00174-5	24/09/2024	30/09/2024	KR 24G 13 31 S	RESTREPO OCCIDENTAL	15	Anden
15AN00175-1	24/09/2024	30/09/2024	KR 24G 13 44 S	RESTREPO OCCIDENTAL	15	Anden
15AN00175-2	24/09/2024	30/09/2024	CL 13 S 24D 70	RESTREPO OCCIDENTAL	15	Anden
15AN00175-3	24/09/2024	30/09/2024	CL 13 S 24D 87	RESTREPO OCCIDENTAL	15	Anden
15AN00175-4	24/09/2024	30/09/2024	CL 13 S 24D 87	RESTREPO OCCIDENTAL	15	Anden
15AN00176-10	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-11	24/09/2024	30/09/2024	KR 24D 11 86 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-12	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-13	24/09/2024	30/09/2024	KR 24D 11 86 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-14	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-15	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-16	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-17	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-18	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-19	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-2	24/09/2024	30/09/2024	KR 24D 11 86 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-20	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-4	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-5	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-6	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-7	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-8	24/09/2024	30/09/2024	KR 24D 11 86 S	RESTREPO OCCIDENTAL	15	Anden
15AN00176-9	24/09/2024	30/09/2024	KR 24D 11 80 S	RESTREPO OCCIDENTAL	15	Anden
15AN00177-10	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00177-2	24/09/2024	30/09/2024	CL 14B S 29 06	LA FRAGUA	15	Anden
15AN00177-3	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00177-4	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00177-5	24/09/2024	30/09/2024	CL 14B S 29 34	LA FRAGUA	15	Anden
15AN00177-6	24/09/2024	30/09/2024	CL 14B S 29 34	LA FRAGUA	15	Anden
15AN00177-7	24/09/2024	30/09/2024	CL 14 S 29 05	LA FRAGUA	15	Anden
15AN00177-8	24/09/2024	30/09/2024	CL 14 S 29	LA FRAGUA	15	Anden
15AN00177-9	24/09/2024	30/09/2024	CL 14 S 29	LA FRAGUA	15	Anden
15AN00179-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00179-2	24/09/2024	30/09/2024	KR 29A 8 70 S	LA FRAGUA	15	Anden
15AN00179-3	24/09/2024	30/09/2024	KR 29A 8 54 S	LA FRAGUA	15	Anden
15AN00179-4	24/09/2024	30/09/2024	KR 29A 8 38 S	LA FRAGUA	15	Anden
15AN00179-5	24/09/2024	30/09/2024	KR 29A 8 22 S	LA FRAGUA	15	Anden
15AN00179-6	24/09/2024	30/09/2024	CL 8 S 29 05	LA FRAGUA	15	Anden
15AN00180-2	2/09/2024	9/09/2024	CL 31B S 29 08	EDUARDO FREY	15	Anden
15AN00181-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00181-10	24/09/2024	30/09/2024	CL 18 S 29C 92	LA FRAGUA	15	Anden
15AN00181-11	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00181-12	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00181-13	24/09/2024	30/09/2024	CL 17B S 29B 93	LA FRAGUA	15	Anden
15AN00181-14	24/09/2024	30/09/2024	CL 17B S 29B 93	LA FRAGUA	15	Anden
15AN00181-2	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00181-3	24/09/2024	30/09/2024	CL 17B S 29B 03	LA FRAGUA	15	Anden
15AN00181-5	24/09/2024	30/09/2024	CL 17B S 29B 03	LA FRAGUA	15	Anden
15AN00181-6	24/09/2024	30/09/2024	CL 17B S 29B 13	LA FRAGUA	15	Anden
15AN00181-7	24/09/2024	30/09/2024	CL 17B S 29B 25	LA FRAGUA	15	Anden
15AN00181-8	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00181-9	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00182-1	24/09/2024	30/09/2024	KR 24G 15 48 S	RESTREPO OCCIDENTAL	15	Anden
15AN00182-2	24/09/2024	30/09/2024	KR 24G 15 40 S	RESTREPO OCCIDENTAL	15	Anden
15AN00182-3	24/09/2024	30/09/2024	KR 24G 15 32 S	RESTREPO OCCIDENTAL	15	Anden
15AN00182-4	24/09/2024	30/09/2024	KR 24G 15 32 S	RESTREPO OCCIDENTAL	15	Anden
15AN00185-2	24/09/2024	30/09/2024	CL 19 S 12F 46	CIUDAD JARDIN SUR	15	Anden
15AN00185-4	24/09/2024	30/09/2024	CL 19 S 12F 46	CIUDAD JARDIN SUR	15	Anden
15AN00185-6	24/09/2024	30/09/2024	CL 19 S 12F 46	CIUDAD JARDIN SUR	15	Anden
15AN00185-7	24/09/2024	30/09/2024	KR 12G 18A 14 S	CIUDAD JARDIN SUR	15	Anden
15AN00186-2	2/09/2024	9/09/2024	CL 19 S 13 14	CIUDAD JARDIN SUR	15	Anden
15AN00187-1	24/09/2024	30/09/2024	CL 17 S 12F 06	CIUDAD JARDIN SUR	15	Anden
15AN00187-2	24/09/2024	30/09/2024	CL 17 S 12F 06	CIUDAD JARDIN SUR	15	Anden
15AN00188-1	24/09/2024	30/09/2024	KR 29B 11A 49 S	LA FRAGUA	15	Anden
15AN00188-2	24/09/2024	30/09/2024	KR 29BBIS 12A S	LA FRAGUA	15	Anden
15AN00188-3	24/09/2024	30/09/2024	KR 29BBIS 11A 62 S	LA FRAGUA	15	Anden
15AN00188-4	24/09/2024	30/09/2024	KR 29B 11A 33 S	LA FRAGUA	15	Anden
15AN00188-5	24/09/2024	30/09/2024	KR 29BBIS 11A 46 S	LA FRAGUA	15	Anden
15AN00188-6	24/09/2024	30/09/2024	KR 29BBIS 11A 38 S	LA FRAGUA	15	Anden
15AN00188-7	24/09/2024	30/09/2024	KR 29B 11A 03 S	LA FRAGUA	15	Anden
15AN00188-8	24/09/2024	30/09/2024	KR 29B 8 29 S	LA FRAGUA	15	Anden
15AN00188-9	24/09/2024	30/09/2024	KR 29B 8 19 S	LA FRAGUA	15	Anden
15AN00189-1	24/09/2024	30/09/2024	CL 12A S 29A 06	LA FRAGUA	15	Anden
15AN00189-2	24/09/2024	30/09/2024	KR 29A 8 55 S	LA FRAGUA	15	Anden
15AN00189-3	24/09/2024	30/09/2024	KR 29B 11A 38 S	LA FRAGUA	15	Anden
15AN00189-4	24/09/2024	30/09/2024	KR 29A 8 43 S	LA FRAGUA	15	Anden
15AN00189-5	24/09/2024	30/09/2024	KR 29A 8 27 S	LA FRAGUA	15	Anden
15AN00189-6	24/09/2024	30/09/2024	CL 8 S 29A 35	LA FRAGUA	15	Anden
15AN00190-1	24/09/2024	30/09/2024	KR 29BBIS 11A 59 S	LA FRAGUA	15	Anden
15AN00190-10	24/09/2024	30/09/2024	KR 29C 11A 10 S	LA FRAGUA	15	Anden
15AN00190-2	24/09/2024	30/09/2024	KR 29BBIS 11A 51 S	LA FRAGUA	15	Anden
15AN00190-3	24/09/2024	30/09/2024	CL 12A S 29B 62	LA FRAGUA	15	Anden
15AN00190-5	24/09/2024	30/09/2024	KR 29C 11A 56 S	LA FRAGUA	15	Anden
15AN00190-6	24/09/2024	30/09/2024	CL 11A S 29B 51	LA FRAGUA	15	Anden
15AN00190-7	24/09/2024	30/09/2024	KR 29C 11A 30 S	LA FRAGUA	15	Anden
15AN00190-8	24/09/2024	30/09/2024	CL 11A S 29B 51	LA FRAGUA	15	Anden
15AN00190-9	24/09/2024	30/09/2024	CL 11A S 29B 61	LA FRAGUA	15	Anden
15AN00191-1	24/09/2024	30/09/2024	CL 11A S 29B 56	LA FRAGUA	15	Anden
15AN00191-2	24/09/2024	30/09/2024	CL 11A S 29B 70	LA FRAGUA	15	Anden
15AN00191-3	24/09/2024	30/09/2024	CL 11A S 29B 82	LA FRAGUA	15	Anden
15AN00191-5	24/09/2024	30/09/2024	CL 11A S 29C 10	LA FRAGUA	15	Anden
15AN00191-6	24/09/2024	30/09/2024	CL 11A S 29C 18	LA FRAGUA	15	Anden
15AN00191-7	24/09/2024	30/09/2024	CL 11A S 29C 26	LA FRAGUA	15	Anden
15AN00192-1	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00192-11	24/09/2024	30/09/2024	CL 11A S 29C 05	LA FRAGUA	15	Anden
15AN00192-12	24/09/2024	30/09/2024	CL 11A S 29C 15	LA FRAGUA	15	Anden
15AN00192-14	24/09/2024	30/09/2024	KR 29D 11A 02 S	LA FRAGUA	15	Anden
15AN00192-15	24/09/2024	30/09/2024	KR 29D 11A 02 S	LA FRAGUA	15	Anden
15AN00192-2	24/09/2024	30/09/2024	KR 29C 11A 63 S	LA FRAGUA	15	Anden
15AN00192-5	24/09/2024	30/09/2024	KR 29C 11A 31 S	LA FRAGUA	15	Anden
15AN00193-1	24/09/2024	30/09/2024	CL 11A S 29D 08	LA FRAGUA	15	Anden
15AN00193-2	24/09/2024	30/09/2024	CL 11A S 29D 14	LA FRAGUA	15	Anden
15AN00193-3	24/09/2024	30/09/2024	CL 11A S 29D 36	LA FRAGUA	15	Anden
15AN00193-4	24/09/2024	30/09/2024	CL 11A S 29D 60	LA FRAGUA	15	Anden
15AN00194-1	24/09/2024	30/09/2024	CL 3 S 14 44	SAN ANTONIO	15	Anden
15AN00194-2	24/09/2024	30/09/2024	CL 3 S 14 50	SAN ANTONIO	15	Anden
15AN00194-4	24/09/2024	30/09/2024	CL 3 S 14 62	SAN ANTONIO	15	Anden
15AN00194-5	24/09/2024	30/09/2024	CL 3 S 14A 02	SAN ANTONIO	15	Anden
15AN00194-6	24/09/2024	30/09/2024	CL 3 S 14A 22	SAN ANTONIO	15	Anden
15AN00195-1	24/09/2024	30/09/2024	KR 14BIS 3 72 S	SAN ANTONIO	15	Anden
15AN00195-2	24/09/2024	30/09/2024	KR 14BIS 3 62 S	SAN ANTONIO	15	Anden
15AN00195-3	24/09/2024	30/09/2024	KR 14BIS 3 48 S	SAN ANTONIO	15	Anden
15AN00195-4	24/09/2024	30/09/2024	KR 14BIS 3 30 S	SAN ANTONIO	15	Anden
15AN00196-1	24/09/2024	30/09/2024	KR 14BIS 3 71 S	SAN ANTONIO	15	Anden
15AN00196-2	24/09/2024	30/09/2024	CL 4 S 14 56	SAN ANTONIO	15	Anden
15AN00196-3	24/09/2024	30/09/2024	KR 14BIS 3 47 S	SAN ANTONIO	15	Anden
15AN00196-4	24/09/2024	30/09/2024	KR 14A 3 64 S	SAN ANTONIO	15	Anden
15AN00196-5	24/09/2024	30/09/2024	KR 14A 3 46 S	SAN ANTONIO	15	Anden
15AN00196-6	24/09/2024	30/09/2024	KR 14A 3 38 S	SAN ANTONIO	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00197-1	24/09/2024	30/09/2024	KR 14A 3 77 S	SAN ANTONIO	15	Anden
15AN00197-2	24/09/2024	30/09/2024	KR 14A 3 73 S	SAN ANTONIO	15	Anden
15AN00197-3	24/09/2024	30/09/2024	KR 14A 3 65 S	SAN ANTONIO	15	Anden
15AN00197-4	24/09/2024	30/09/2024	KR 14A 3 55 S	SAN ANTONIO	15	Anden
15AN00197-5	24/09/2024	30/09/2024	KR 14A 3 45 S	SAN ANTONIO	15	Anden
15AN00197-6	24/09/2024	30/09/2024	KR 14A 3 31 S	SAN ANTONIO	15	Anden
15AN00197-7	24/09/2024	30/09/2024	KR 14A 3 15 S	SAN ANTONIO	15	Anden
15AN00198-1	24/09/2024	30/09/2024	KR 14 4 91 S	SAN ANTONIO	15	Anden
15AN00198-2	24/09/2024	30/09/2024	KR 14BIS 4 86 S	SAN ANTONIO	15	Anden
15AN00198-3	24/09/2024	30/09/2024	KR 14BIS 4 32 S	SAN ANTONIO	15	Anden
15AN00198-4	24/09/2024	30/09/2024	KR 14BIS 4 14 S	SAN ANTONIO	15	Anden
15AN00199-1	24/09/2024	30/09/2024	KR 14 6 51 S	SAN ANTONIO	15	Anden
15AN00199-2	24/09/2024	30/09/2024	CL 9 S 14 45	SAN ANTONIO	15	Anden
15AN00199-3	24/09/2024	30/09/2024	KR 14 6 51 S	SAN ANTONIO	15	Anden
15AN00199-4	24/09/2024	30/09/2024	KR 14 6 51 S	SAN ANTONIO	15	Anden
15AN00199-5	24/09/2024	30/09/2024	KR 14 6 51 S	SAN ANTONIO	15	Anden
15AN00199-6	24/09/2024	30/09/2024	KR 14 6 51 S	SAN ANTONIO	15	Anden
15AN00199-7	24/09/2024	30/09/2024	KR 14 6 51 S	SAN ANTONIO	15	Anden
15AN00199-8	24/09/2024	30/09/2024	CL 6 S 14A 13	SAN ANTONIO	15	Anden
15AN00200-1	24/09/2024	30/09/2024	CL 6 S 14B 32	SAN ANTONIO	15	Anden
15AN00201-1	24/09/2024	30/09/2024	KR 14A 4 87 S	SAN ANTONIO	15	Anden
15AN00201-10	24/09/2024	30/09/2024	KR 14A 4 33 S	SAN ANTONIO	15	Anden
15AN00201-11	24/09/2024	30/09/2024	KR 14A 4 15 S	SAN ANTONIO	15	Anden
15AN00201-2	24/09/2024	30/09/2024	KR 14A 4 87 S	SAN ANTONIO	15	Anden
15AN00201-3	24/09/2024	30/09/2024	KR 14A 4 79 S	SAN ANTONIO	15	Anden
15AN00201-4	24/09/2024	30/09/2024	CL 6 S 14A 26	SAN ANTONIO	15	Anden
15AN00201-5	24/09/2024	30/09/2024	KR 14A 4 69 S	SAN ANTONIO	15	Anden
15AN00201-6	24/09/2024	30/09/2024	CL 6 S 14A 26	SAN ANTONIO	15	Anden
15AN00201-7	24/09/2024	30/09/2024	CL 6 S 14A 26	SAN ANTONIO	15	Anden
15AN00201-8	24/09/2024	30/09/2024	KR 14A 4 57 S	SAN ANTONIO	15	Anden
15AN00201-9	24/09/2024	30/09/2024	CL 6 S 14A 26	SAN ANTONIO	15	Anden
15AN00202-1	24/09/2024	30/09/2024	KR 14BIS 4 77 S	SAN ANTONIO	15	Anden
15AN00202-2	24/09/2024	30/09/2024	KR 14A 4 68 S	SAN ANTONIO	15	Anden
15AN00202-3	24/09/2024	30/09/2024	KR 14A 4 62 S	SAN ANTONIO	15	Anden
15AN00202-4	24/09/2024	30/09/2024	KR 14A 4 54 S	SAN ANTONIO	15	Anden
15AN00203-1	24/09/2024	30/09/2024	CL 10 S 14A 15	SAN ANTONIO	15	Anden
15AN00203-2	24/09/2024	30/09/2024	CL 10 S 14A 21	SAN ANTONIO	15	Anden
15AN00203-3	24/09/2024	30/09/2024	CL 10 S 14A 35	SAN ANTONIO	15	Anden
15AN00203-4	24/09/2024	30/09/2024	KR 15 10 30 S	SAN ANTONIO	15	Anden
15AN00203-5	24/09/2024	30/09/2024	CL 10 S 14A 41	SAN ANTONIO	15	Anden
15AN00203-6	24/09/2024	30/09/2024	KR 15 10 30 S	SAN ANTONIO	15	Anden
15AN00203-7	24/09/2024	30/09/2024	CL 10 S 14A 69	SAN ANTONIO	15	Anden
15AN00203-8	24/09/2024	30/09/2024	KR 15 10 14 S	SAN ANTONIO	15	Anden
15AN00204-1	24/09/2024	30/09/2024	CL 10 S 15 35	SAN ANTONIO	15	Anden
15AN00204-2	24/09/2024	30/09/2024	CL 10 S 15 35	SAN ANTONIO	15	Anden
15AN00204-3	24/09/2024	30/09/2024	CL 10 S 15 35	SAN ANTONIO	15	Anden
15AN00204-4	24/09/2024	30/09/2024	CL 10 S 15 35	SAN ANTONIO	15	Anden
15AN00205-1	24/09/2024	30/09/2024	CL 10 S 15A 04	SAN ANTONIO	15	Anden
15AN00205-2	24/09/2024	30/09/2024	CL 10 S 15A 20	SAN ANTONIO	15	Anden
15AN00205-3	24/09/2024	30/09/2024	CL 10 S 15A 24	SAN ANTONIO	15	Anden
15AN00206-1	24/09/2024	30/09/2024	KR 18 9 27 S	SAN ANTONIO	15	Anden
15AN00206-2	24/09/2024	30/09/2024	CL 10 S 18 20	SAN ANTONIO	15	Anden
15AN00206-3	24/09/2024	30/09/2024	KR 18A 9 28 S	SAN ANTONIO	15	Anden
15AN00206-5	24/09/2024	30/09/2024	KR 18 9 05 S	SAN ANTONIO	15	Anden
15AN00206-6	24/09/2024	30/09/2024	CL 9 S 18 17	SAN ANTONIO	15	Anden
15AN00207-1	24/09/2024	30/09/2024	KR 18 8 31 S	SAN ANTONIO	15	Anden
15AN00207-2	24/09/2024	30/09/2024	CL 9 S 18 18	SAN ANTONIO	15	Anden
15AN00209-1	24/09/2024	30/09/2024	CL 30A S FRENTE AL 28-19	LIBERTADOR	18	Anden
15AN00209-2	24/09/2024	30/09/2024	KR 27 30 06 S	LIBERTADOR	18	Anden
15AN00210-1	2/09/2024	9/09/2024	TV 26DBISA 31A 07 S	LIBERTADOR	18	Anden
15AN00211-1	24/09/2024	30/09/2024	KR 25 7 91 S	LA FRAGUITA	15	Anden
15AN00211-10	24/09/2024	30/09/2024	KR 25 7 11 S	LA FRAGUITA	15	Anden
15AN00211-11	24/09/2024	30/09/2024	KR 25BIS 7 62 S	LA FRAGUITA	15	Anden
15AN00211-12	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00211-13	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00211-14	24/09/2024	30/09/2024	KR 25 BIS 7 64 SUR	LA FRAGUITA	15	Anden
15AN00211-2	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00211-3	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15AN00211-4	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00211-5	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00211-6	24/09/2024	30/09/2024	CL 9 S 25 36	LA FRAGUITA	15	Anden
15AN00211-7	24/09/2024	30/09/2024	CL 1 24D 99	LA FRAGUITA	15	Anden
15AN00211-9	24/09/2024	30/09/2024	KR 25BIS 7 70 S	LA FRAGUITA	15	Anden
15AN00212-1	24/09/2024	30/09/2024	KR 27 CL 13 S GLORIETA COSTADO SUR-OCCIDENTAL	LA FRAGUA	15	Anden
15AN00212-2	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00212-3	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Anden
15AN00212-4	24/09/2024	30/09/2024	KR 29A 14 09 S	LA FRAGUA	15	Anden
15PQ00001	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Parque
15PQ00002	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Parque
15PQ00003	2/09/2024	9/09/2024	KR 26H 33 07 S	EDUARDO FREY	15	Parque
15PQ00004	2/09/2024	9/09/2024	DG 40 S 34D 45	VILLA MAYOR ORIENTAL	15	Parque
15PQ00005	2/09/2024	9/09/2024	KR 34 38A 60 S	VILLA MAYOR ORIENTAL	15	Parque
15PQ00006	2/09/2024	9/09/2024	KR 34 38A 01 S	VILLA MAYOR ORIENTAL	15	Parque
15PQ00007	2/09/2024	9/09/2024	KR 27 35 90 S	VILLA MAYOR ORIENTAL	15	Parque
15PQ00008	2/09/2024	9/09/2024	TV 35 30 35 S	VILLA MAYOR ORIENTAL	15	Parque
15PQ00009	2/09/2024	9/09/2024	KR 27 35 90 S	VILLA MAYOR ORIENTAL	15	Parque
15PQ00010	2/09/2024	9/09/2024	CL 31 S 30 99 S	EDUARDO FREY	15	Parque
15PQ00011	24/09/2024	30/09/2024	CL 17B S 29B 50	LA FRAGUA	15	Parque
15PQ00012	24/09/2024	30/09/2024	KR 30 17 56 S	LA FRAGUA	15	Parque
15PQ00013	24/09/2024	30/09/2024	CL 3 S 10 17	POLICARPA	15	Parque
15PQ00014	24/09/2024	30/09/2024	CL 7 S 11A 05	CIUDAD BERNA	15	Parque
15PQ00015	24/09/2024	30/09/2024	KR 11 7 24 S	CIUDAD BERNA	15	Parque
15PQ00016	24/09/2024	30/09/2024	KR 11A 10 53 S	CIUDAD BERNA	15	Parque
15PQ00017	24/09/2024	30/09/2024	KR 12B 10 99 S	CIUDAD BERNA	15	Parque
15PQ00018	24/09/2024	30/09/2024	KR 24H 19 87 S	RESTREPO OCCIDENTAL	15	Parque
15PQ00019	24/09/2024	30/09/2024	CL 17A S 24G 18	RESTREPO OCCIDENTAL	15	Parque
15PQ00020	24/09/2024	30/09/2024	CL 12A S 27A 52	LA FRAGUA	15	Parque
15PQ00021	24/09/2024	30/09/2024	KR 24D 11 10 S	RESTREPO OCCIDENTAL	15	Parque
15PQ00022	24/09/2024	30/09/2024	CL 11 S 20A 00	RESTREPO	15	Parque
15PQ00024	24/09/2024	30/09/2024	CL 13A S 18 34	RESTREPO	15	Parque
15PQ00025	24/09/2024	30/09/2024	CL 12A S 14A 41	SAN ANTONIO	15	Parque
15PQ00026	24/09/2024	30/09/2024	KR 12C 7 20 S	CIUDAD BERNA	15	Parque
15PQ00027	24/09/2024	30/09/2024	CL 6 S 15 20	SAN ANTONIO	15	Parque
15PQ00028	24/09/2024	30/09/2024	KR 14A 4 05 S	SAN ANTONIO	15	Parque
15PQ00029	24/09/2024	30/09/2024	CL 2 S 13A 16	SEVILLA	15	Parque
15PQ00030	24/09/2024	30/09/2024	KR 24B 3 14 S	LA FRAGUITA	15	Parque
15PQ00031	24/09/2024	30/09/2024	KR 25BIS 7 51 S	LA FRAGUITA	15	Parque
15PQ00032	24/09/2024	30/09/2024	KR 17 19B 33 S	RESTREPO	15	Parque
15PQ00033	24/09/2024	30/09/2024	CL 19 S 12 24	CIUDAD JARDIN SUR	15	Parque
15PQ00034	24/09/2024	30/09/2024	KR 28 14A 34 S	LA FRAGUA	15	Parque
15PQ00035	24/09/2024	30/09/2024	KR 29A 29 48 S	SANTANDER SUR	15	Parque
15PQ00036	2/09/2024	9/09/2024	CL 31 S 30 99 S	VILLA MAYOR ORIENTAL	15	Parque
15PQ00037	2/09/2024	9/09/2024	KR 27 35 90 S	VILLA MAYOR ORIENTAL	15	Parque
15PQ00038	24/09/2024	30/09/2024	AC 26 S 35 03	EDUARDO FREY	15	Parque
15PQ00040	24/09/2024	30/09/2024	CL 16 S 29A 24	LA FRAGUA	15	Parque
15PQ00041	24/09/2024	30/09/2024	KR 29ABISA 15A 31 S	LA FRAGUA	15	Parque
15PQ00042	24/09/2024	30/09/2024	CL 16BISA S 29A 88	LA FRAGUA	15	Parque
15PQ00043	24/09/2024	30/09/2024	TV 35 29 02 S	EDUARDO FREY	15	Parque
15PQ00044	24/09/2024	30/09/2024	KR 27 16 91 S	LA FRAGUA	15	Parque
15PQ00045	24/09/2024	30/09/2024	CL 6 S 16 02	SAN ANTONIO	15	Parque
15PQ00046	2/09/2024	9/09/2024	TV 35 37 21 S	VILLA MAYOR ORIENTAL	15	Parque
15PQ00047	24/09/2024	30/09/2024	CL 1 22 49	SAN ANTONIO	15	Parque
15PQ00048	24/09/2024	30/09/2024	KR 16 17A 71 S	RESTREPO	15	Parque
15SV00001	24/09/2024	30/09/2024	DG 17C S 25A 04	RESTREPO OCCIDENTAL	15	Separador Vial
15SV00002	24/09/2024	30/09/2024	CL 13 S 24H 59	RESTREPO OCCIDENTAL	15	Separador Vial
15SV00003	2/09/2024	9/09/2024	DG 46 S 50A 43	VILLA MAYOR ORIENTAL	15	Separador Vial
15SV00004	24/09/2024	30/09/2024	CL 13A S 12D 10	CIUDAD JARDIN SUR	15	Separador Vial
15SV00005	24/09/2024	30/09/2024	CL 13 S 10 01	CIUDAD JARDIN SUR	15	Separador Vial
15SV00006	2/09/2024	9/09/2024	KR 34 38A 76 S	VILLA MAYOR ORIENTAL	15	Separador Vial
15SV00007	24/09/2024	30/09/2024	KR 27 29A 99 S	SANTANDER SUR	15	Separador Vial
15SV00008	24/09/2024	30/09/2024	TV 35 29 02 S	EDUARDO FREY	15	Separador Vial
15SV00009	24/09/2024	30/09/2024	KR 24DBIS 16A 15 S	RESTREPO OCCIDENTAL	15	Separador Vial
15SV00010	24/09/2024	30/09/2024	KR 27 18 15 S	RESTREPO OCCIDENTAL	15	Separador Vial
15SV00011	24/09/2024	30/09/2024	KR 24 7 63 S	SAN ANTONIO	15	Separador Vial
15SV00012	24/09/2024	30/09/2024	KR 11 19 41 S	CIUDAD JARDIN SUR	15	Separador Vial

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
15SV00013	24/09/2024	30/09/2024	KR 14 18A 24 S	CIUDAD JARDIN SUR	15	Separador Vial
15SV00014	24/09/2024	30/09/2024	KR 12D 14 42 S	CIUDAD JARDIN SUR	15	Separador Vial
15SV00015	24/09/2024	30/09/2024	CL 17 S 12D 19	CIUDAD JARDIN SUR	15	Separador Vial
15SV00016	2/09/2024	9/09/2024	KR 27 35 52 S	EDUARDO FREY	15	Separador Vial
15SV00017	2/09/2024	9/09/2024	KR 27 35 42 S	EDUARDO FREY	15	Separador Vial
15SV00018	2/09/2024	9/09/2024	KR 27 35 42 S	VILLA MAYOR ORIENTAL	15	Separador Vial
15SV00019	2/09/2024	9/09/2024	KR 27 35 90 S	VILLA MAYOR ORIENTAL	15	Separador Vial
15SV00020	2/09/2024	9/09/2024	KR 27 35 54 S	EDUARDO FREY	15	Separador Vial
15SV00021	2/09/2024	9/09/2024	KR 27 35 78 S	VILLA MAYOR ORIENTAL	15	Separador Vial
15SV00022	24/09/2024	30/09/2024	TV 35 29 02 S	SANTANDER	15	Separador Vial
15SV00023	24/09/2024	30/09/2024	KR 27 8 90 S	LA FRAGUA	15	Separador Vial
15SV00024	24/09/2024	30/09/2024	CL 31 S 30 99 S	SANTANDER SUR	15	Separador Vial
15SV00025	24/09/2024	30/09/2024	CL 31BIS S 26D 96	SANTANDER SUR	15	Separador Vial
15SV00026	2/09/2024	9/09/2024	KR 26H 33 07 S	MURILLO TORO	15	Separador Vial
15SV00027	24/09/2024	30/09/2024	CL 11 S 10 01	CIUDAD BERNA	15	Separador Vial
15SV00028	24/09/2024	30/09/2024	TV 24I 15 60 S	RESTREPO OCCIDENTAL	15	Separador Vial
15SV00029	2/09/2024	9/09/2024	TV 35 37 89 S	VILLA MAYOR ORIENTAL	15	Separador Vial
15SV00030	2/09/2024	9/09/2024	DG 46 S 50 01	VILLA MAYOR ORIENTAL	15	Separador Vial
15SV00031	2/09/2024	9/09/2024	DG 40 S 34 63	VILLA MAYOR ORIENTAL	15	Separador Vial
15SV00032	2/09/2024	9/09/2024	DG 40 S 34F 89	VILLA MAYOR	15	Separador Vial
15SV00033	24/09/2024	30/09/2024	KR 11 14 35 S	CIUDAD JARDIN SUR	15	Separador Vial
15SV00034	2/09/2024	9/09/2024	CL 31A S 29B	EDUARDO FREY	15	Separador Vial
15SV00035	2/09/2024	9/09/2024	CL 31 S 30 99 S	EDUARDO FREY	15	Separador Vial
15SV00036	2/09/2024	9/09/2024	KR 27 31 70 S	EDUARDO FREY	15	Separador Vial
15SV00037	24/09/2024	30/09/2024	TV 31 17 68 S	SENA	15	Separador Vial
15SV00038	24/09/2024	30/09/2024	DG 21 S 08 25 S	SENA	15	Separador Vial
15SV00039	24/09/2024	30/09/2024	DG 21 S 08 25 S	SENA	15	Separador Vial
15VP00001	24/09/2024	30/09/2024	CL 16 S 29A 41	LA FRAGUA	15	Via peatonal
15VP00002	24/09/2024	30/09/2024	KR 28 BIS- ENTRE 15A Y 16S	LA FRAGUA	15	Via peatonal
15VP00003	24/09/2024	30/09/2024	KR 10BIS 7 35 S	CIUDAD BERNA	15	Via peatonal
15VP00004	24/09/2024	30/09/2024	KR 13 8 00 S	CIUDAD BERNA	15	Via peatonal
15VP00005	2/09/2024	9/09/2024	KR 34F 30A 00 S	EDUARDO FREY	15	Via peatonal
15ZP00001	24/09/2024	30/09/2024	KR 27 29A 99 S	EDUARDO FREY	15	Zona de proteccion
15ZP00002	2/09/2024	9/09/2024	DG 40 S 34A 45	VILLA MAYOR ORIENTAL	15	Zona de proteccion
15ZP00003	24/09/2024	30/09/2024	CL 13 S 11 01	CARACAS	15	Zona de proteccion
15ZP00004	24/09/2024	30/09/2024	CL 11 S 24A 01	RESTREPO OCCIDENTAL	15	Zona de proteccion
16AN00002-2	17/09/2024	23/09/2024	KR 33 12 78	PENSILVANIA	16	Anden
16AN00002-3	17/09/2024	23/09/2024	KR 32 12 81	PENSILVANIA	16	Anden
16AN00002-4	17/09/2024	23/09/2024	KR 32 12 81	PENSILVANIA	16	Anden
16AN00002-5	17/09/2024	23/09/2024	KR 32 12 81	PENSILVANIA	16	Anden
16AN00003-1	17/09/2024	23/09/2024	CL 12 32A 97	PENSILVANIA	16	Anden
16AN00003-2	17/09/2024	23/09/2024	CL 12 32A 97	PENSILVANIA	16	Anden
16AN00003-3	17/09/2024	23/09/2024	CL 12 32A 97	PENSILVANIA	16	Anden
16AN00003-4	17/09/2024	23/09/2024	CL 12 32A 97	PENSILVANIA	16	Anden
16AN00004-1	17/09/2024	23/09/2024	KR 32 11A 81	PENSILVANIA	16	Anden
16AN00004-10	17/09/2024	23/09/2024	CL 11A 33 62	PENSILVANIA	16	Anden
16AN00004-2	17/09/2024	23/09/2024	CL 11ABIS 32A 17	PENSILVANIA	16	Anden
16AN00004-3	17/09/2024	23/09/2024	KR 32A 11A 70	PENSILVANIA	16	Anden
16AN00004-4	17/09/2024	23/09/2024	CL 12 32 53	PENSILVANIA	16	Anden
16AN00004-5	17/09/2024	23/09/2024	KR 32A 11A 70	PENSILVANIA	16	Anden
16AN00004-6	17/09/2024	23/09/2024	CL 11ABIS 32A 17	PENSILVANIA	16	Anden
16AN00004-7	17/09/2024	23/09/2024	CL 12 32 51	PENSILVANIA	16	Anden
16AN00004-8	17/09/2024	23/09/2024	CL 11ABIS 32A 45	PENSILVANIA	16	Anden
16AN00004-9	17/09/2024	23/09/2024	CL 12 33 09	PENSILVANIA	16	Anden
16AN00005-1	17/09/2024	23/09/2024	KR 34 9 08	PENSILVANIA	16	Anden
16AN00005-2	17/09/2024	23/09/2024	KR 34 9 70	PENSILVANIA	16	Anden
16AN00006-1	17/09/2024	23/09/2024	CL 12B 33 23	PENSILVANIA	16	Anden
16AN00008-1	17/09/2024	23/09/2024	KR 35 12A 30	PENSILVANIA	16	Anden
16AN00009-1	17/09/2024	23/09/2024	KR 34A 10 08	PENSILVANIA	16	Anden
16AN00009-2	17/09/2024	23/09/2024	KR 34 10 69	PENSILVANIA	16	Anden
16AN00009-3	17/09/2024	23/09/2024	CL 12 32 51	PENSILVANIA	16	Anden
16AN00010-1	17/09/2024	23/09/2024	KR 34A 10 19	PENSILVANIA	16	Anden
16AN00010-2	17/09/2024	23/09/2024	KR 34A 10 19	PENSILVANIA	16	Anden
16AN00010-3	17/09/2024	23/09/2024	CL 12 32 51	PENSILVANIA	16	Anden
16AN00010-4	17/09/2024	23/09/2024	CL 12 32 51	PENSILVANIA	16	Anden
16AN00010-5	17/09/2024	23/09/2024	CL 12 32 51	PENSILVANIA	16	Anden
16AN00011-2	17/09/2024	23/09/2024	CL 9 34 94	PENSILVANIA	16	Anden
16AN00013-1	17/09/2024	23/09/2024	KR 34A 6A 06	PENSILVANIA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00013-2	17/09/2024	23/09/2024	KR 34 6A 41	PENSILVANIA	16	Anden
16AN00013-3	17/09/2024	23/09/2024	KR 34A 6A 06	PENSILVANIA	16	Anden
16AN00013-4	17/09/2024	23/09/2024	CL 8 34 03	PENSILVANIA	16	Anden
16AN00013-5	17/09/2024	23/09/2024	CL 8 34 03	PENSILVANIA	16	Anden
16AN00013-6	17/09/2024	23/09/2024	CL 8 34 31	PENSILVANIA	16	Anden
16AN00013-7	17/09/2024	23/09/2024	CL 8 34 31	PENSILVANIA	16	Anden
16AN00013-8	17/09/2024	23/09/2024	CL 8 34 31	PENSILVANIA	16	Anden
16AN00014-1	24/09/2024	30/09/2024	AK 50 5C 00	SAN FRANCISCO	16	Anden
16AN00015-1	24/09/2024	30/09/2024	DG 5F 48 03	SAN FRANCISCO	16	Anden
16AN00016-1	17/09/2024	23/09/2024	AC 6 34 32	PENSILVANIA	16	Anden
16AN00016-2	17/09/2024	23/09/2024	AC 6 34 72	PENSILVANIA	16	Anden
16AN00016-3	17/09/2024	23/09/2024	AC 6 34 72	PENSILVANIA	16	Anden
16AN00016-4	17/09/2024	23/09/2024	AC 6 34 90	PENSILVANIA	16	Anden
16AN00016-5	17/09/2024	23/09/2024	AC 6 34 90	PENSILVANIA	16	Anden
16AN00017-1	17/09/2024	23/09/2024	KR 35 12B 15	PENSILVANIA	16	Anden
16AN00017-10	17/09/2024	23/09/2024	AC 13 35 89	PENSILVANIA	16	Anden
16AN00017-2	17/09/2024	23/09/2024	KR 35 12B 15	PENSILVANIA	16	Anden
16AN00017-3	17/09/2024	23/09/2024	KR 35 12B 15	PENSILVANIA	16	Anden
16AN00017-4	17/09/2024	23/09/2024	KR 35 12B 15	PENSILVANIA	16	Anden
16AN00017-5	17/09/2024	23/09/2024	AC 13 35 51	PENSILVANIA	16	Anden
16AN00017-6	17/09/2024	23/09/2024	AC 13 35 51	PENSILVANIA	16	Anden
16AN00017-7	17/09/2024	23/09/2024	AC 13 35 51	PENSILVANIA	16	Anden
16AN00017-8	17/09/2024	23/09/2024	AC 13 35 25	PENSILVANIA	16	Anden
16AN00017-9	17/09/2024	23/09/2024	AC 13 35 89	PENSILVANIA	16	Anden
16AN00018-1	17/09/2024	23/09/2024	CL 12B 35 69	PENSILVANIA	16	Anden
16AN00018-2	17/09/2024	23/09/2024	CL 12B 35 69	PENSILVANIA	16	Anden
16AN00019-1	17/09/2024	23/09/2024	KR 35 11A 51	PENSILVANIA	16	Anden
16AN00019-10	17/09/2024	23/09/2024	KR 35 11A 51	PENSILVANIA	16	Anden
16AN00019-11	17/09/2024	23/09/2024	KR 35 11A 51	PENSILVANIA	16	Anden
16AN00019-2	17/09/2024	23/09/2024	KR 35 11A 51	PENSILVANIA	16	Anden
16AN00019-3	17/09/2024	23/09/2024	AK 36 11A 04	PENSILVANIA	16	Anden
16AN00019-4	17/09/2024	23/09/2024	AK 36 11A 32	PENSILVANIA	16	Anden
16AN00019-5	17/09/2024	23/09/2024	KR 35 11A 51	PENSILVANIA	16	Anden
16AN00019-6	17/09/2024	23/09/2024	KR 35 11A 51	PENSILVANIA	16	Anden
16AN00019-7	17/09/2024	23/09/2024	KR 35 11A 51	PENSILVANIA	16	Anden
16AN00019-8	17/09/2024	23/09/2024	KR 35 11A 51	PENSILVANIA	16	Anden
16AN00019-9	17/09/2024	23/09/2024	KR 35 11A 51	PENSILVANIA	16	Anden
16AN00020-1	17/09/2024	23/09/2024	CL 8A 33 22	PENSILVANIA	16	Anden
16AN00021-1	17/09/2024	23/09/2024	CL 8A 33 07	PENSILVANIA	16	Anden
16AN00022-1	17/09/2024	23/09/2024	CL 9 35 18	PENSILVANIA	16	Anden
16AN00024-1	17/09/2024	23/09/2024	KR 31A 7 09	PENSILVANIA	16	Anden
16AN00024-2	17/09/2024	23/09/2024	KR 31A 7 09	PENSILVANIA	16	Anden
16AN00025-1	17/09/2024	23/09/2024	KR 32A 8 04	PENSILVANIA	16	Anden
16AN00026-1	17/09/2024	23/09/2024	KR 32A 6A 52	PENSILVANIA	16	Anden
16AN00027-1	17/09/2024	23/09/2024	CL 6A 32A 06	PENSILVANIA	16	Anden
16AN00028-1	17/09/2024	23/09/2024	KR 32 6 07	PENSILVANIA	16	Anden
16AN00028-2	17/09/2024	23/09/2024	KR 32 6 07	PENSILVANIA	16	Anden
16AN00028-3	17/09/2024	23/09/2024	CL 6A 32 71	PENSILVANIA	16	Anden
16AN00029-1	17/09/2024	23/09/2024	AC 6 31A 06	PENSILVANIA	16	Anden
16AN00030-1	17/09/2024	23/09/2024	KR 35 8 41	LOS EJIDOS	16	Anden
16AN00032-1	24/09/2024	30/09/2024	KR 31B 5B 14	COMUNEROS	16	Anden
16AN00032-2	24/09/2024	30/09/2024	KR 31B 5B 14	COMUNEROS	16	Anden
16AN00033-1	24/09/2024	30/09/2024	KR 34 4B 13	COMUNEROS	16	Anden
16AN00033-10	24/09/2024	30/09/2024	KR 34 5C 11	COMUNEROS	16	Anden
16AN00033-11	24/09/2024	30/09/2024	KR 34 5C 11	COMUNEROS	16	Anden
16AN00033-12	24/09/2024	30/09/2024	AC 6 34 03	COMUNEROS	16	Anden
16AN00033-2	24/09/2024	30/09/2024	KR 34 4B 29	COMUNEROS	16	Anden
16AN00033-3	24/09/2024	30/09/2024	KR 34A 4B 06	COMUNEROS	16	Anden
16AN00033-4	24/09/2024	30/09/2024	KR 34A 4B 06	COMUNEROS	16	Anden
16AN00033-5	24/09/2024	30/09/2024	KR 34 5 07	COMUNEROS	16	Anden
16AN00033-6	24/09/2024	30/09/2024	KR 34 5 23	COMUNEROS	16	Anden
16AN00033-7	24/09/2024	30/09/2024	KR 34 5 31	COMUNEROS	16	Anden
16AN00033-8	24/09/2024	30/09/2024	KR 34 5 39	COMUNEROS	16	Anden
16AN00033-9	24/09/2024	30/09/2024	KR 34 5 97	COMUNEROS	16	Anden
16AN00034-1	24/09/2024	30/09/2024	KR 34 4A 15	COMUNEROS	16	Anden
16AN00034-2	24/09/2024	30/09/2024	KR 34 4A 15	COMUNEROS	16	Anden
16AN00034-3	24/09/2024	30/09/2024	KR 34 4A 15	COMUNEROS	16	Anden
16AN00034-5	24/09/2024	30/09/2024	KR 34 4A 47	COMUNEROS	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00034-6	24/09/2024	30/09/2024	KR 34 4A 47	COMUNEROS	16	Anden
16AN00034-7	24/09/2024	30/09/2024	CL 4B 34 15	COMUNEROS	16	Anden
16AN00034-8	24/09/2024	30/09/2024	CL 4B 34 15	COMUNEROS	16	Anden
16AN00035-1	24/09/2024	30/09/2024	AK 30 3 51	COMUNEROS	16	Anden
16AN00035-2	24/09/2024	30/09/2024	AK 30 3 51	COMUNEROS	16	Anden
16AN00036-1	24/09/2024	30/09/2024	KR 30A 4 07	COMUNEROS	16	Anden
16AN00036-2	24/09/2024	30/09/2024	KR 30A 4 15	COMUNEROS	16	Anden
16AN00036-3	24/09/2024	30/09/2024	KR 30A 4 23	COMUNEROS	16	Anden
16AN00036-4	24/09/2024	30/09/2024	KR 30A 4 39	COMUNEROS	16	Anden
16AN00037-1	10/09/2024	16/09/2024	CL 34 S 40A 11	AUTOPISTA MUZU	16	Anden
16AN00037-2	10/09/2024	16/09/2024	KR 40A 34 01 S	AUTOPISTA MUZU	16	Anden
16AN00038-1	24/09/2024	30/09/2024	KR 31 4A 87	COMUNEROS	16	Anden
16AN00038-2	24/09/2024	30/09/2024	KR 31 4A 95	COMUNEROS	16	Anden
16AN00038-3	24/09/2024	30/09/2024	KR 31 4A 95	COMUNEROS	16	Anden
16AN00038-4	24/09/2024	30/09/2024	KR 31ABIS 4A 88	COMUNEROS	16	Anden
16AN00038-5	24/09/2024	30/09/2024	KR 31 4A 95	COMUNEROS	16	Anden
16AN00038-6	24/09/2024	30/09/2024	KR 31ABIS 4A 96	COMUNEROS	16	Anden
16AN00038-7	24/09/2024	30/09/2024	KR 31ABIS 4A 96	COMUNEROS	16	Anden
16AN00039-1	24/09/2024	30/09/2024	KR 31ABIS 4 06	COMUNEROS	16	Anden
16AN00039-2	24/09/2024	30/09/2024	KR 31ABIS 4 06	COMUNEROS	16	Anden
16AN00039-3	24/09/2024	30/09/2024	KR 31ABIS 4 16	COMUNEROS	16	Anden
16AN00040-1	24/09/2024	30/09/2024	KR 30A 3 85	COMUNEROS	16	Anden
16AN00040-2	24/09/2024	30/09/2024	KR 31B 3 70	COMUNEROS	16	Anden
16AN00040-3	24/09/2024	30/09/2024	KR 31B 3 90	COMUNEROS	16	Anden
16AN00040-4	24/09/2024	30/09/2024	KR 31B 3 90	COMUNEROS	16	Anden
16AN00041-1	24/09/2024	30/09/2024	CL 5B 31B 04	COMUNEROS	16	Anden
16AN00041-2	24/09/2024	30/09/2024	CL 5B 31B 26	COMUNEROS	16	Anden
16AN00042-1	24/09/2024	30/09/2024	CL 5 31A 60	COMUNEROS	16	Anden
16AN00042-2	24/09/2024	30/09/2024	CL 5 31A 68	COMUNEROS	16	Anden
16AN00042-3	24/09/2024	30/09/2024	CL 5B 31A 43	COMUNEROS	16	Anden
16AN00042-4	24/09/2024	30/09/2024	CL 5B 31A 51	COMUNEROS	16	Anden
16AN00042-5	24/09/2024	30/09/2024	CL 5B 31B 11	COMUNEROS	16	Anden
16AN00042-6	24/09/2024	30/09/2024	CL 5B 31B 15	COMUNEROS	16	Anden
16AN00042-7	24/09/2024	30/09/2024	CL 5B 31B 31	COMUNEROS	16	Anden
16AN00043-1	24/09/2024	30/09/2024	KR 31B 4A 12	COMUNEROS	16	Anden
16AN00043-2	24/09/2024	30/09/2024	KR 31B 4A 30	COMUNEROS	16	Anden
16AN00043-3	24/09/2024	30/09/2024	CL 5 31A 11	COMUNEROS	16	Anden
16AN00043-4	24/09/2024	30/09/2024	CL 5 31A 11	COMUNEROS	16	Anden
16AN00043-5	24/09/2024	30/09/2024	CL 5 31A 11	COMUNEROS	16	Anden
16AN00043-6	24/09/2024	30/09/2024	KR 31B 4A 96	COMUNEROS	16	Anden
16AN00043-7	24/09/2024	30/09/2024	KR 31B 4A 96	COMUNEROS	16	Anden
16AN00044-1	24/09/2024	30/09/2024	KR 31ABIS 4 05	COMUNEROS	16	Anden
16AN00044-2	24/09/2024	30/09/2024	KR 31ABIS 4 05	COMUNEROS	16	Anden
16AN00045-1	24/09/2024	30/09/2024	KR 31B 4A 25	COMUNEROS	16	Anden
16AN00045-2	24/09/2024	30/09/2024	KR 31B 4A 25	COMUNEROS	16	Anden
16AN00045-3	24/09/2024	30/09/2024	KR 31B 4A 47	COMUNEROS	16	Anden
16AN00045-4	24/09/2024	30/09/2024	KR 31C 4A 46	COMUNEROS	16	Anden
16AN00046-1	24/09/2024	30/09/2024	AC 3 31B 08	COMUNEROS	16	Anden
16AN00046-2	24/09/2024	30/09/2024	AC 3 31B 08	COMUNEROS	16	Anden
16AN00046-3	24/09/2024	30/09/2024	AC 3 31B 08	COMUNEROS	16	Anden
16AN00046-4	24/09/2024	30/09/2024	CL 4 31B 25	COMUNEROS	16	Anden
16AN00047-1	24/09/2024	30/09/2024	KR 31D 4A 05	COMUNEROS	16	Anden
16AN00047-2	24/09/2024	30/09/2024	KR 31D 4A 05	COMUNEROS	16	Anden
16AN00047-3	24/09/2024	30/09/2024	KR 31D 4A 13	COMUNEROS	16	Anden
16AN00047-4	24/09/2024	30/09/2024	KR 31D 4A 21	COMUNEROS	16	Anden
16AN00047-5	24/09/2024	30/09/2024	CL 4A 31D 38	COMUNEROS	16	Anden
16AN00047-6	24/09/2024	30/09/2024	KR 31D 4A 29	COMUNEROS	16	Anden
16AN00047-8	24/09/2024	30/09/2024	CL 4A 31D 38	COMUNEROS	16	Anden
16AN00048-1	24/09/2024	30/09/2024	CL 4 31D 30	COMUNEROS	16	Anden
16AN00048-2	24/09/2024	30/09/2024	CL 4 31D 30	COMUNEROS	16	Anden
16AN00048-3	24/09/2024	30/09/2024	CL 4 31D 30	COMUNEROS	16	Anden
16AN00048-4	24/09/2024	30/09/2024	CL 4A 32A 75	COMUNEROS	16	Anden
16AN00048-5	24/09/2024	30/09/2024	CL 4A 32A 75	COMUNEROS	16	Anden
16AN00048-6	24/09/2024	30/09/2024	CL 4A 32A 75	COMUNEROS	16	Anden
16AN00049-1	24/09/2024	30/09/2024	AC 3 31D 04	COMUNEROS	16	Anden
16AN00049-2	24/09/2024	30/09/2024	CL 4 31D 05	COMUNEROS	16	Anden
16AN00051-4	24/09/2024	30/09/2024	KR 32A 4A 53	COMUNEROS	16	Anden
16AN00051-5	24/09/2024	30/09/2024	KR 32A 4A 65	COMUNEROS	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00051-6	24/09/2024	30/09/2024	KR 32A 4A 77	COMUNEROS	16	Anden
16AN00051-7	24/09/2024	30/09/2024	KR 32B 4A 52	COMUNEROS	16	Anden
16AN00052-1	24/09/2024	30/09/2024	KR 32B 5 35	COMUNEROS	16	Anden
16AN00052-2	24/09/2024	30/09/2024	KR 32B 5 83	COMUNEROS	16	Anden
16AN00052-3	24/09/2024	30/09/2024	KR 32B 5 83	COMUNEROS	16	Anden
16AN00052-4	24/09/2024	30/09/2024	KR 32B 5 83	COMUNEROS	16	Anden
16AN00053-1	24/09/2024	30/09/2024	CL 4A - KR 33	COMUNEROS	16	Anden
16AN00053-4	24/09/2024	30/09/2024	KR 33 4A 22	COMUNEROS	16	Anden
16AN00054-1	24/09/2024	30/09/2024	CL 4 32B 12	COMUNEROS	16	Anden
16AN00054-2	24/09/2024	30/09/2024	CL 4 32B 26	COMUNEROS	16	Anden
16AN00054-3	24/09/2024	30/09/2024	CL 4 32B 26	COMUNEROS	16	Anden
16AN00054-4	24/09/2024	30/09/2024	KR 32B 4 59	COMUNEROS	16	Anden
16AN00054-5	24/09/2024	30/09/2024	KR 32B 4 71	COMUNEROS	16	Anden
16AN00054-6	24/09/2024	30/09/2024	KR 32B 4 81	COMUNEROS	16	Anden
16AN00054-7	24/09/2024	30/09/2024	KR 33 4 82	COMUNEROS	16	Anden
16AN00054-8	24/09/2024	30/09/2024	KR 33 4 82	COMUNEROS	16	Anden
16AN00055-1	24/09/2024	30/09/2024	AC 6 33 35	COMUNEROS	16	Anden
16AN00056-1	24/09/2024	30/09/2024	KR 34 5 76	COMUNEROS	16	Anden
16AN00057-1	24/09/2024	30/09/2024	KR 33 4A 05	COMUNEROS	16	Anden
16AN00057-10	24/09/2024	30/09/2024	KR 34 4A 34	COMUNEROS	16	Anden
16AN00057-11	24/09/2024	30/09/2024	KR 34 4A 40	COMUNEROS	16	Anden
16AN00057-12	24/09/2024	30/09/2024	KR 34 4A 44	COMUNEROS	16	Anden
16AN00057-13	24/09/2024	30/09/2024	KR 34 4A 50	COMUNEROS	16	Anden
16AN00057-14	24/09/2024	30/09/2024	KR 34 4A 58	COMUNEROS	16	Anden
16AN00057-15	24/09/2024	30/09/2024	KR 34 4B 14	COMUNEROS	16	Anden
16AN00057-16	24/09/2024	30/09/2024	KR 34 4B 20	COMUNEROS	16	Anden
16AN00057-17	24/09/2024	30/09/2024	KR 34 4B 26	COMUNEROS	16	Anden
16AN00057-18	24/09/2024	30/09/2024	KR 34 4B 30	COMUNEROS	16	Anden
16AN00057-2	24/09/2024	30/09/2024	CL 4A 33 34	COMUNEROS	16	Anden
16AN00057-3	24/09/2024	30/09/2024	KR 34 4A 04	COMUNEROS	16	Anden
16AN00057-4	24/09/2024	30/09/2024	KR 34 4A 04	COMUNEROS	16	Anden
16AN00057-5	24/09/2024	30/09/2024	KR 34 4A 04	COMUNEROS	16	Anden
16AN00057-6	24/09/2024	30/09/2024	KR 34 4A 10	COMUNEROS	16	Anden
16AN00057-7	24/09/2024	30/09/2024	KR 34 4A 22	COMUNEROS	16	Anden
16AN00057-8	24/09/2024	30/09/2024	KR 34 4A 28	COMUNEROS	16	Anden
16AN00057-9	24/09/2024	30/09/2024	KR 34 4A 34	COMUNEROS	16	Anden
16AN00058-1	24/09/2024	30/09/2024	KR 33 4 05	COMUNEROS	16	Anden
16AN00058-10	24/09/2024	30/09/2024	KR 34 4 92	COMUNEROS	16	Anden
16AN00058-2	24/09/2024	30/09/2024	KR 33 4 05	COMUNEROS	16	Anden
16AN00058-3	24/09/2024	30/09/2024	KR 34 4 08	COMUNEROS	16	Anden
16AN00058-4	24/09/2024	30/09/2024	KR 34 4 08	COMUNEROS	16	Anden
16AN00058-5	24/09/2024	30/09/2024	KR 34 4 20	COMUNEROS	16	Anden
16AN00058-7	24/09/2024	30/09/2024	CL 4A 33 13	COMUNEROS	16	Anden
16AN00058-8	24/09/2024	30/09/2024	KR 34 4 84	COMUNEROS	16	Anden
16AN00058-9	24/09/2024	30/09/2024	KR 34 4 92	COMUNEROS	16	Anden
16AN00059-1	24/09/2024	30/09/2024	AC 3 32B 92	COMUNEROS	16	Anden
16AN00059-2	24/09/2024	30/09/2024	CL 4 32B 37	COMUNEROS	16	Anden
16AN00059-3	24/09/2024	30/09/2024	AC 3 32B 92	COMUNEROS	16	Anden
16AN00059-4	24/09/2024	30/09/2024	CL 4 33 05	COMUNEROS	16	Anden
16AN00059-5	24/09/2024	30/09/2024	AC 3 32B 92	COMUNEROS	16	Anden
16AN00059-6	24/09/2024	30/09/2024	CL 4 33 21	COMUNEROS	16	Anden
16AN00059-7	24/09/2024	30/09/2024	KR 34 3 34	COMUNEROS	16	Anden
16AN00060-1	24/09/2024	30/09/2024	CL 4BIS 30 74	COMUNEROS	16	Anden
16AN00060-2	24/09/2024	30/09/2024	CL 4BIS 30 74	COMUNEROS	16	Anden
16AN00060-3	24/09/2024	30/09/2024	CL 4BIS 30 74	COMUNEROS	16	Anden
16AN00060-4	24/09/2024	30/09/2024	CL 4BIS 30 74	COMUNEROS	16	Anden
16AN00060-5	24/09/2024	30/09/2024	CL 4BIS 30 74	COMUNEROS	16	Anden
16AN00061-1	24/09/2024	30/09/2024	KR 34A 4B 09	COMUNEROS	16	Anden
16AN00062-1	24/09/2024	30/09/2024	KR 35 4B 05	COMUNEROS	16	Anden
16AN00062-3	24/09/2024	30/09/2024	AK 36 4B 20	COMUNEROS	16	Anden
16AN00062-4	24/09/2024	30/09/2024	AK 36 4B 30	COMUNEROS	16	Anden
16AN00062-5	24/09/2024	30/09/2024	AK 36 4B 60	COMUNEROS	16	Anden
16AN00062-6	24/09/2024	30/09/2024	AK 36 4B 84	COMUNEROS	16	Anden
16AN00063-5	24/09/2024	30/09/2024	CL 4B 34A 85	TIBANA	16	Anden
16AN00064-1	17/09/2024	23/09/2024	AK 30 19 33	ESTACION CENTRAL	16	Anden
16AN00064-2	17/09/2024	23/09/2024	KR 32 19 00	ESTACION CENTRAL	16	Anden
16AN00065-1	24/09/2024	30/09/2024	AC 3 34A 82	COMUNEROS	16	Anden
16AN00066-4	24/09/2024	30/09/2024	CL 4A 34 05	COMUNEROS	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00066-5	24/09/2024	30/09/2024	KR 34 4 63	COMUNEROS	16	Anden
16AN00067-1	2/09/2024	9/09/2024	CL 2B 30 20	LA ASUNCION	16	Anden
16AN00067-2	2/09/2024	9/09/2024	CL 2B 30 36	LA ASUNCION	16	Anden
16AN00068-1	2/09/2024	9/09/2024	KR 30A 2A 14	LA ASUNCION	16	Anden
16AN00068-2	2/09/2024	9/09/2024	KR 30A 2A 22	LA ASUNCION	16	Anden
16AN00068-3	2/09/2024	9/09/2024	CL 2B 30 35	LA ASUNCION	16	Anden
16AN00068-4	2/09/2024	9/09/2024	CL 2B 30 49	LA ASUNCION	16	Anden
16AN00070-3	2/09/2024	9/09/2024	KR 31A 2B 10	LA ASUNCION	16	Anden
16AN00071-1	2/09/2024	9/09/2024	CL 2 30A 18	LA ASUNCION	16	Anden
16AN00071-2	2/09/2024	9/09/2024	KR 30A 2 15	LA ASUNCION	16	Anden
16AN00071-3	2/09/2024	9/09/2024	CL 2 30A 36	LA ASUNCION	16	Anden
16AN00072-1	2/09/2024	9/09/2024	CL 1H 30 14	LA ASUNCION	16	Anden
16AN00072-2	2/09/2024	9/09/2024	CL 1H 30 34	LA ASUNCION	16	Anden
16AN00072-4	2/09/2024	9/09/2024	CL 1H 31 02	LA ASUNCION	16	Anden
16AN00073-1	2/09/2024	9/09/2024	CL 1H 31 02	LA ASUNCION	16	Anden
16AN00073-2	2/09/2024	9/09/2024	CL 1H 31 12	LA ASUNCION	16	Anden
16AN00073-3	2/09/2024	9/09/2024	CL 1H 31 22	LA ASUNCION	16	Anden
16AN00074-1	2/09/2024	9/09/2024	AK 30 1G 47	LA ASUNCION	16	Anden
16AN00075-1	2/09/2024	9/09/2024	KR 31 1F 30	LA ASUNCION	16	Anden
16AN00075-2	2/09/2024	9/09/2024	KR 31 1F 40	LA ASUNCION	16	Anden
16AN00075-3	2/09/2024	9/09/2024	KR 31 1F 44	LA ASUNCION	16	Anden
16AN00075-4	2/09/2024	9/09/2024	CL 1G 30 23	LA ASUNCION	16	Anden
16AN00075-6	2/09/2024	9/09/2024	CL 1G 30 26	LA ASUNCION	16	Anden
16AN00076-1	2/09/2024	9/09/2024	KR 31 1F 25	LA ASUNCION	16	Anden
16AN00076-2	2/09/2024	9/09/2024	CL 1F 31 40	LA ASUNCION	16	Anden
16AN00076-3	2/09/2024	9/09/2024	KR 31 1G 15	LA ASUNCION	16	Anden
16AN00076-4	2/09/2024	9/09/2024	KR 31 1G 21	LA ASUNCION	16	Anden
16AN00076-5	2/09/2024	9/09/2024	CL 1H 31 11	LA ASUNCION	16	Anden
16AN00077-1	2/09/2024	9/09/2024	AK 30 1D 37	LA ASUNCION	16	Anden
16AN00077-2	2/09/2024	9/09/2024	AK 30 1D 37	LA ASUNCION	16	Anden
16AN00077-3	2/09/2024	9/09/2024	CL 1F 31 11	LA ASUNCION	16	Anden
16AN00077-4	2/09/2024	9/09/2024	CL 1F 31 11	LA ASUNCION	16	Anden
16AN00078-1	2/09/2024	9/09/2024	KR 31A 2 25	LA ASUNCION	16	Anden
16AN00078-2	2/09/2024	9/09/2024	CL 2 31B 20	LA ASUNCION	16	Anden
16AN00078-4	2/09/2024	9/09/2024	CL 2 31B 20	LA ASUNCION	16	Anden
16AN00078-5	2/09/2024	9/09/2024	KR 31A 2A 23	LA ASUNCION	16	Anden
16AN00078-6	2/09/2024	9/09/2024	KR 31A 2A 23	LA ASUNCION	16	Anden
16AN00078-7	2/09/2024	9/09/2024	KR 31A 2A 49	LA ASUNCION	16	Anden
16AN00078-8	2/09/2024	9/09/2024	KR 31A 2B 09	LA ASUNCION	16	Anden
16AN00079-1	2/09/2024	9/09/2024	KR 31C 1H 62	LA ASUNCION	16	Anden
16AN00079-10	2/09/2024	9/09/2024	KR 31C 1H 84	LA ASUNCION	16	Anden
16AN00079-11	2/09/2024	9/09/2024	KR 31C 1H 84	LA ASUNCION	16	Anden
16AN00079-3	2/09/2024	9/09/2024	KR 31C 1H 62	LA ASUNCION	16	Anden
16AN00079-4	2/09/2024	9/09/2024	KR 31C 1H 62	LA ASUNCION	16	Anden
16AN00079-5	2/09/2024	9/09/2024	KR 31C 1H 62	LA ASUNCION	16	Anden
16AN00079-6	2/09/2024	9/09/2024	KR 31C 1H 62	LA ASUNCION	16	Anden
16AN00079-7	2/09/2024	9/09/2024	KR 31C 1H 62	LA ASUNCION	16	Anden
16AN00079-8	2/09/2024	9/09/2024	KR 31B 1H 97	LA ASUNCION	16	Anden
16AN00079-9	2/09/2024	9/09/2024	KR 31C 1H 62	LA ASUNCION	16	Anden
16AN00080-1	2/09/2024	9/09/2024	KR 31C 1H 69	LA ASUNCION	16	Anden
16AN00080-2	2/09/2024	9/09/2024	KR 31C 1H 69	LA ASUNCION	16	Anden
16AN00080-4	2/09/2024	9/09/2024	KR 31C 1H 69	LA ASUNCION	16	Anden
16AN00080-5	2/09/2024	9/09/2024	KR 31C 1H 69	LA ASUNCION	16	Anden
16AN00080-7	2/09/2024	9/09/2024	KR 31C 1H 83	LA ASUNCION	16	Anden
16AN00081-1	2/09/2024	9/09/2024	KR 31B 1H 04	LA ASUNCION	16	Anden
16AN00081-3	2/09/2024	9/09/2024	KR 31B 1H 32	LA ASUNCION	16	Anden
16AN00081-4	2/09/2024	9/09/2024	KR 31B 1H 84	LA ASUNCION	16	Anden
16AN00082-1	2/09/2024	9/09/2024	KR 31D 2 03	LA ASUNCION	16	Anden
16AN00082-2	2/09/2024	9/09/2024	KR 32 2 06	LA ASUNCION	16	Anden
16AN00083-1	2/09/2024	9/09/2024	CL 2 31D 11	LA ASUNCION	16	Anden
16AN00084-1	2/09/2024	9/09/2024	CL 2 32 36	LA ASUNCION	16	Anden
16AN00085-1	2/09/2024	9/09/2024	CL 2 32 36	LA ASUNCION	16	Anden
16AN00085-2	2/09/2024	9/09/2024	KR 32A 1H 86	LA ASUNCION	16	Anden
16AN00086-1	2/09/2024	9/09/2024	CL 2 32A 29	LA ASUNCION	16	Anden
16AN00086-2	2/09/2024	9/09/2024	KR 32B 2 04	LA ASUNCION	16	Anden
16AN00087-1	2/09/2024	9/09/2024	KR 32A 1H 89	LA ASUNCION	16	Anden
16AN00087-2	2/09/2024	9/09/2024	CL 2 32A 29	LA ASUNCION	16	Anden
16AN00087-3	2/09/2024	9/09/2024	KR 32B 1H 90	LA ASUNCION	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00088-1	2/09/2024	9/09/2024	CL 2 32B 45	LA ASUNCION	16	Anden
16AN00089-1	2/09/2024	9/09/2024	CL 1F 32C 45	LA ASUNCION	16	Anden
16AN00089-2	2/09/2024	9/09/2024	CL 1F 32C 45	LA ASUNCION	16	Anden
16AN00090-1	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00090-10	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00090-11	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00090-12	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00090-13	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00090-14	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00090-15	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00090-16	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00090-2	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00090-3	2/09/2024	9/09/2024	KR 40 1H 17	MONTES	16	Anden
16AN00090-4	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00090-5	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00090-6	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00090-7	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00090-8	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00090-9	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00091-1	2/09/2024	9/09/2024	KR 41B 2D 01	MONTES	16	Anden
16AN00091-2	2/09/2024	9/09/2024	KR 41B 2D 01	MONTES	16	Anden
16AN00091-3	2/09/2024	9/09/2024	KR 41B 2D 01	MONTES	16	Anden
16AN00092-1	2/09/2024	9/09/2024	AK 50 1G 99	LA CAMELIA	16	Anden
16AN00092-2	2/09/2024	9/09/2024	KR 42 2 43	LA CAMELIA	16	Anden
16AN00092-3	2/09/2024	9/09/2024	AK 50 1G 99	LA CAMELIA	16	Anden
16AN00092-4	2/09/2024	9/09/2024	AK 50 1G 99	LA CAMELIA	16	Anden
16AN00092-5	2/09/2024	9/09/2024	AK 50 1G 99	LA CAMELIA	16	Anden
16AN00093-2	2/09/2024	9/09/2024	KR 40 1G 07	MONTES	16	Anden
16AN00093-4	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00094-1	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00094-10	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00094-11	2/09/2024	9/09/2024	KR 40A 1D 58	MONTES	16	Anden
16AN00094-2	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00094-3	2/09/2024	9/09/2024	KR 40 1D 03	MONTES	16	Anden
16AN00094-4	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00094-5	2/09/2024	9/09/2024	CL 1D 40 01	MONTES	16	Anden
16AN00094-6	2/09/2024	9/09/2024	KR 40A 1D 04	MONTES	16	Anden
16AN00094-7	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00094-8	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00094-9	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00095-2	2/09/2024	9/09/2024	CL 1G 40A 08	MONTES	16	Anden
16AN00095-3	2/09/2024	9/09/2024	CL 1G 40A 32	MONTES	16	Anden
16AN00095-4	2/09/2024	9/09/2024	KR 40B 1D 08	MONTES	16	Anden
16AN00096-1	2/09/2024	9/09/2024	KR 40A 1D 03	MONTES	16	Anden
16AN00096-3	2/09/2024	9/09/2024	KR 40B 1D 08	MONTES	16	Anden
16AN00096-4	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00096-5	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00096-6	2/09/2024	9/09/2024	KR 40B 1D 08	MONTES	16	Anden
16AN00096-7	2/09/2024	9/09/2024	CL 1G 40A 05	MONTES	16	Anden
16AN00096-8	2/09/2024	9/09/2024	KR 40B 1D 08	MONTES	16	Anden
16AN00097-1	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00097-2	2/09/2024	9/09/2024	CL 1C 40 03	MONTES	16	Anden
16AN00097-3	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00097-4	2/09/2024	9/09/2024	CL 1C 40 03	MONTES	16	Anden
16AN00097-5	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00097-6	2/09/2024	9/09/2024	CL 1C 40 03	MONTES	16	Anden
16AN00098-1	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00098-10	2/09/2024	9/09/2024	CL 1C 40 03	MONTES	16	Anden
16AN00098-2	2/09/2024	9/09/2024	CL 1B 40 18	MONTES	16	Anden
16AN00098-3	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00098-4	2/09/2024	9/09/2024	CL 1 40 01	MONTES	16	Anden
16AN00098-5	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00098-6	2/09/2024	9/09/2024	CL 1C 40 03	MONTES	16	Anden
16AN00098-7	2/09/2024	9/09/2024	CL 1C 40 03	MONTES	16	Anden
16AN00098-8	2/09/2024	9/09/2024	CL 1C 40 03	MONTES	16	Anden
16AN00098-9	2/09/2024	9/09/2024	KR 40B 1 00	MONTES	16	Anden
16AN00099-1	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00099-2	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00099-3	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00099-4	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00099-5	2/09/2024	9/09/2024	KR 40A 1 00	MONTES	16	Anden
16AN00099-6	2/09/2024	9/09/2024	CL 1 40 01	MONTES	16	Anden
16AN00099-7	2/09/2024	9/09/2024	KR 40A 1 00	MONTES	16	Anden
16AN00099-9	2/09/2024	9/09/2024	KR 40A 1 52	MONTES	16	Anden
16AN00100-12	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00100-14	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00100-15	2/09/2024	9/09/2024	KR 40 1 01	MONTES	16	Anden
16AN00100-16	2/09/2024	9/09/2024	CL 1 40A 01	MONTES	16	Anden
16AN00100-17	2/09/2024	9/09/2024	CL 1 40A 01	MONTES	16	Anden
16AN00100-18	2/09/2024	9/09/2024	CL 1 40A 01	MONTES	16	Anden
16AN00100-19	2/09/2024	9/09/2024	CL 1 40A 01	MONTES	16	Anden
16AN00100-2	2/09/2024	9/09/2024	AC 8 S 40 08	MONTES	16	Anden
16AN00100-3	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00100-4	2/09/2024	9/09/2024	AC 8 S 37 01	MONTES	16	Anden
16AN00100-6	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00100-9	2/09/2024	9/09/2024	KR 40 0 00	MONTES	16	Anden
16AN00101-1	2/09/2024	9/09/2024	CL 1C 40 03	MONTES	16	Anden
16AN00101-10	2/09/2024	9/09/2024	KR 40B 1C 20	MONTES	16	Anden
16AN00101-11	2/09/2024	9/09/2024	KR 40B 1C 01	MONTES	16	Anden
16AN00101-12	2/09/2024	9/09/2024	KR 40C 1C 30	MONTES	16	Anden
16AN00101-2	2/09/2024	9/09/2024	CL 1C 40 03	MONTES	16	Anden
16AN00101-3	2/09/2024	9/09/2024	KR 40B 1 00	MONTES	16	Anden
16AN00101-4	2/09/2024	9/09/2024	CL 1C 40B 12	MONTES	16	Anden
16AN00101-5	2/09/2024	9/09/2024	CL 1C 40B 18	MONTES	16	Anden
16AN00101-6	2/09/2024	9/09/2024	KR 40C 1C 06	MONTES	16	Anden
16AN00101-7	2/09/2024	9/09/2024	KR 40C 1C 06	MONTES	16	Anden
16AN00101-9	2/09/2024	9/09/2024	KR 40B 1C 20	MONTES	16	Anden
16AN00102-1	2/09/2024	9/09/2024	CL 1 40B 28	MONTES	16	Anden
16AN00102-10	2/09/2024	9/09/2024	KR 40C 1 56	MONTES	16	Anden
16AN00102-11	2/09/2024	9/09/2024	KR 40B 1 00	MONTES	16	Anden
16AN00102-12	2/09/2024	9/09/2024	CL 1C 40B 09	MONTES	16	Anden
16AN00102-13	2/09/2024	9/09/2024	KR 40C 1 92	MONTES	16	Anden
16AN00102-14	2/09/2024	9/09/2024	KR 40C 1 86	MONTES	16	Anden
16AN00102-15	2/09/2024	9/09/2024	KR 40C 1 92	MONTES	16	Anden
16AN00102-3	2/09/2024	9/09/2024	KR 40B 1 31	MONTES	16	Anden
16AN00102-5	2/09/2024	9/09/2024	CL 1 40B 28	MONTES	16	Anden
16AN00102-8	2/09/2024	9/09/2024	KR 40B 1 00	MONTES	16	Anden
16AN00102-9	2/09/2024	9/09/2024	KR 40C 1 52	MONTES	16	Anden
16AN00103-1	2/09/2024	9/09/2024	CL 1 40C 21	MONTES	16	Anden
16AN00103-2	2/09/2024	9/09/2024	KR 40D 0 38	MONTES	16	Anden
16AN00104-10	2/09/2024	9/09/2024	KR 40D 1 54	MONTES	16	Anden
16AN00104-11	2/09/2024	9/09/2024	KR 40C 1C 03	MONTES	16	Anden
16AN00104-2	2/09/2024	9/09/2024	CL 1 40C 32	MONTES	16	Anden
16AN00104-4	2/09/2024	9/09/2024	CL 1 40C 32	MONTES	16	Anden
16AN00104-6	2/09/2024	9/09/2024	KR 40D 1 18	MONTES	16	Anden
16AN00104-7	2/09/2024	9/09/2024	KR 40D 1 54	MONTES	16	Anden
16AN00104-8	2/09/2024	9/09/2024	KR 40C 1 65	MONTES	16	Anden
16AN00104-9	2/09/2024	9/09/2024	KR 40D 1 54	MONTES	16	Anden
16AN00105-1	2/09/2024	9/09/2024	CL 1 40D 04	MONTES	16	Anden
16AN00105-2	2/09/2024	9/09/2024	CL 1 40D 04	MONTES	16	Anden
16AN00105-3	2/09/2024	9/09/2024	CL 1B 40D 15	MONTES	16	Anden
16AN00105-4	2/09/2024	9/09/2024	CL 1B 40D 21	MONTES	16	Anden
16AN00106-1	2/09/2024	9/09/2024	KR 40D 0 37	MONTES	16	Anden
16AN00106-2	2/09/2024	9/09/2024	CL 1 40D 35	MONTES	16	Anden
16AN00106-3	2/09/2024	9/09/2024	CL 1 40D 47	MONTES	16	Anden
16AN00106-4	2/09/2024	9/09/2024	CL 1 40D 53	MONTES	16	Anden
16AN00106-8	2/09/2024	9/09/2024	CL 1 41 35	MONTES	16	Anden
16AN00107-1	2/09/2024	9/09/2024	KR 42 2A 00	MONTES	16	Anden
16AN00107-2	2/09/2024	9/09/2024	KR 42 2A 00	MONTES	16	Anden
16AN00108-1	2/09/2024	9/09/2024	CL 2D 41A 03	MONTES	16	Anden
16AN00110-1	2/09/2024	9/09/2024	CL 2G 41 90	MONTES	16	Anden
16AN00110-2	2/09/2024	9/09/2024	CL 2G 41 94	MONTES	16	Anden
16AN00112-1	2/09/2024	9/09/2024	KR 40D 1B 05	MONTES	16	Anden
16AN00112-2	2/09/2024	9/09/2024	CL 1B 40D 32	MONTES	16	Anden
16AN00112-5	2/09/2024	9/09/2024	CL 1B 41 36	MONTES	16	Anden
16AN00112-6	2/09/2024	9/09/2024	CL 1C 40D 87	MONTES	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00112-7	2/09/2024	9/09/2024	KR 42 1B 30	MONTES	16	Anden
16AN00112-8	2/09/2024	9/09/2024	KR 42 1B 30	MONTES	16	Anden
16AN00112-9	2/09/2024	9/09/2024	KR 42 1B 30	MONTES	16	Anden
16AN00113-1	2/09/2024	9/09/2024	KR 42 1B 09	MONTES	16	Anden
16AN00113-2	2/09/2024	9/09/2024	AK 50 1B 04	MONTES	16	Anden
16AN00113-4	2/09/2024	9/09/2024	AK 50 1B 30	MONTES	16	Anden
16AN00113-5	2/09/2024	9/09/2024	AK 50 1B 48	MONTES	16	Anden
16AN00113-7	2/09/2024	9/09/2024	AK 50 1B 80	MONTES	16	Anden
16AN00113-9	2/09/2024	9/09/2024	AK 50 1B 80	MONTES	16	Anden
16AN00114-1	2/09/2024	9/09/2024	KR 42 0 37	MONTES	16	Anden
16AN00114-2	2/09/2024	9/09/2024	KR 42 0 43	MONTES	16	Anden
16AN00114-3	2/09/2024	9/09/2024	KR 42 1 57	MONTES	16	Anden
16AN00114-5	2/09/2024	9/09/2024	AK 50 1 96	MONTES	16	Anden
16AN00114-6	2/09/2024	9/09/2024	AK 50 1B 04	MONTES	16	Anden
16AN00115-1	2/09/2024	9/09/2024	KR 41 1 09	MONTES	16	Anden
16AN00115-2	2/09/2024	9/09/2024	KR 41 1 09	MONTES	16	Anden
16AN00115-3	2/09/2024	9/09/2024	KR 41 1 21	MONTES	16	Anden
16AN00115-5	2/09/2024	9/09/2024	KR 42 1 80	MONTES	16	Anden
16AN00115-6	2/09/2024	9/09/2024	KR 42 1 80	MONTES	16	Anden
16AN00116-1	2/09/2024	9/09/2024	KR 40B 1D 57	MONTES	16	Anden
16AN00116-2	2/09/2024	9/09/2024	CL 1H 40B 04	MONTES	16	Anden
16AN00116-3	2/09/2024	9/09/2024	AK 50 1D 28	MONTES	16	Anden
16AN00116-4	2/09/2024	9/09/2024	AK 50 1D 28	MONTES	16	Anden
16AN00117-1	2/09/2024	9/09/2024	AK 50 1G 02	MONTES	16	Anden
16AN00117-2	2/09/2024	9/09/2024	KR 42 1G 33	MONTES	16	Anden
16AN00118-2	2/09/2024	9/09/2024	KR 42 1G 30	MONTES	16	Anden
16AN00119-1	2/09/2024	9/09/2024	KR 42 2 24	MONTES	16	Anden
16AN00119-2	2/09/2024	9/09/2024	CL 2A 41A 05	MONTES	16	Anden
16AN00120-2	2/09/2024	9/09/2024	KR 41BIS 1G 72	MONTES	16	Anden
16AN00121-1	2/09/2024	9/09/2024	CL 2BIS 41 54	MONTES	16	Anden
16AN00122-1	2/09/2024	9/09/2024	CL 2C 41A 03	MONTES	16	Anden
16AN00124-1	2/09/2024	9/09/2024	CL 1H 40C 04	MONTES	16	Anden
16AN00124-2	2/09/2024	9/09/2024	CL 1H 40C 04	MONTES	16	Anden
16AN00124-3	2/09/2024	9/09/2024	CL 1H 40C 36	MONTES	16	Anden
16AN00124-4	2/09/2024	9/09/2024	KR 40C 1H 29	MONTES	16	Anden
16AN00124-5	2/09/2024	9/09/2024	CL 1H 40C 36	MONTES	16	Anden
16AN00124-6	2/09/2024	9/09/2024	KR 40D 1H 08	MONTES	16	Anden
16AN00124-7	2/09/2024	9/09/2024	KR 40D 1H 08	MONTES	16	Anden
16AN00124-8	2/09/2024	9/09/2024	CL 2B 40C 03	MONTES	16	Anden
16AN00125-3	2/09/2024	9/09/2024	KR 40D 2D 70	MONTES	16	Anden
16AN00126-1	2/09/2024	9/09/2024	CL 1H 40B 04	MONTES	16	Anden
16AN00126-7	2/09/2024	9/09/2024	KR 40C 1H 28	MONTES	16	Anden
16AN00127-1	2/09/2024	9/09/2024	KR 40C 2B 86	MONTES	16	Anden
16AN00128-1	2/09/2024	9/09/2024	KR 40A 1D 00	MONTES	16	Anden
16AN00129-1	2/09/2024	9/09/2024	KR 41BIS 1G 78	MONTES	16	Anden
16AN00130-1	2/09/2024	9/09/2024	CL 2D 41A 96	MONTES	16	Anden
16AN00130-2	2/09/2024	9/09/2024	CL 2G 41B 00	MONTES	16	Anden
16AN00131-1	2/09/2024	9/09/2024	CL 2F 42 98	MONTES	16	Anden
16AN00131-2	2/09/2024	9/09/2024	CL 2F 42 00	MONTES	16	Anden
16AN00132-1	2/09/2024	9/09/2024	CL 2D 41A 96	MONTES	16	Anden
16AN00132-2	2/09/2024	9/09/2024	CL 2G 41B 00	MONTES	16	Anden
16AN00133-1	2/09/2024	9/09/2024	KR 41BIS 1G 63	MONTES	16	Anden
16AN00134-1	2/09/2024	9/09/2024	CL 2A 41 75	MONTES	16	Anden
16AN00134-2	2/09/2024	9/09/2024	CL 2BIS 41 76	MONTES	16	Anden
16AN00134-3	2/09/2024	9/09/2024	CL 2BIS 41 76	MONTES	16	Anden
16AN00135-1	24/09/2024	30/09/2024	KR 41C 5B 85	PRIMAVERA OCCIDENTAL	16	Anden
16AN00135-4	24/09/2024	30/09/2024	TV 42 5B 98	PRIMAVERA OCCIDENTAL	16	Anden
16AN00135-5	24/09/2024	30/09/2024	TV 42 5B 98	PRIMAVERA OCCIDENTAL	16	Anden
16AN00135-6	24/09/2024	30/09/2024	TV 42 5B 98	PRIMAVERA OCCIDENTAL	16	Anden
16AN00137-1	24/09/2024	30/09/2024	CL 5C 41 28	PRIMAVERA OCCIDENTAL	16	Anden
16AN00137-2	24/09/2024	30/09/2024	CL 5C 41 38	PRIMAVERA OCCIDENTAL	16	Anden
16AN00137-3	24/09/2024	30/09/2024	CL 5C 41 50	PRIMAVERA OCCIDENTAL	16	Anden
16AN00138-1	24/09/2024	30/09/2024	AC 6 39B 35	PRIMAVERA OCCIDENTAL	16	Anden
16AN00138-2	24/09/2024	30/09/2024	AC 6 38 55	PRIMAVERA OCCIDENTAL	16	Anden
16AN00139-1	24/09/2024	30/09/2024	KR 41BBIS 5B 15	PRIMAVERA OCCIDENTAL	16	Anden
16AN00139-2	24/09/2024	30/09/2024	KR 41C 5B 02	PRIMAVERA OCCIDENTAL	16	Anden
16AN00139-3	24/09/2024	30/09/2024	KR 41C 5B 02	PRIMAVERA OCCIDENTAL	16	Anden
16AN00139-5	24/09/2024	30/09/2024	KR 41C 5B 36	PRIMAVERA OCCIDENTAL	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00139-6	24/09/2024	30/09/2024	KR 41C 5B 64	PRIMAVERA OCCIDENTAL	16	Anden
16AN00140-1	24/09/2024	30/09/2024	KR 41 5A 41	PRIMAVERA OCCIDENTAL	16	Anden
16AN00140-2	24/09/2024	30/09/2024	KR 41 5A 49	PRIMAVERA OCCIDENTAL	16	Anden
16AN00140-3	24/09/2024	30/09/2024	KR 41 5A 51	PRIMAVERA OCCIDENTAL	16	Anden
16AN00140-4	24/09/2024	30/09/2024	KR 41 5A 67	PRIMAVERA OCCIDENTAL	16	Anden
16AN00140-5	24/09/2024	30/09/2024	CL 5C 41 05	PRIMAVERA OCCIDENTAL	16	Anden
16AN00140-6	24/09/2024	30/09/2024	CL 5C 41 05	PRIMAVERA OCCIDENTAL	16	Anden
16AN00140-7	24/09/2024	30/09/2024	CL 5C 41 13	PRIMAVERA OCCIDENTAL	16	Anden
16AN00140-8	24/09/2024	30/09/2024	CL 5C 41 39	PRIMAVERA OCCIDENTAL	16	Anden
16AN00140-9	24/09/2024	30/09/2024	CL 5C 41 39	PRIMAVERA OCCIDENTAL	16	Anden
16AN00142-1	24/09/2024	30/09/2024	AC 6 39B 35	PRIMAVERA OCCIDENTAL	16	Anden
16AN00142-2	24/09/2024	30/09/2024	KR 40 5A 44	PRIMAVERA OCCIDENTAL	16	Anden
16AN00142-3	24/09/2024	30/09/2024	KR 39D 5A 91	PRIMAVERA OCCIDENTAL	16	Anden
16AN00142-4	24/09/2024	30/09/2024	KR 40 5A 72	PRIMAVERA OCCIDENTAL	16	Anden
16AN00143-1	24/09/2024	30/09/2024	CL 5B 41B 39	PRIMAVERA OCCIDENTAL	16	Anden
16AN00143-2	24/09/2024	30/09/2024	CL 5B 41B 45	PRIMAVERA OCCIDENTAL	16	Anden
16AN00145-1	24/09/2024	30/09/2024	TV 42 4F 26	PRIMAVERA OCCIDENTAL	16	Anden
16AN00146-1	24/09/2024	30/09/2024	KR 41C 5 08	PRIMAVERA OCCIDENTAL	16	Anden
16AN00147-2	24/09/2024	30/09/2024	KR 41A 5 55	PRIMAVERA OCCIDENTAL	16	Anden
16AN00148-1	24/09/2024	30/09/2024	CL 5 40 06	PRIMAVERA OCCIDENTAL	16	Anden
16AN00148-2	24/09/2024	30/09/2024	CL 5 40 06	PRIMAVERA OCCIDENTAL	16	Anden
16AN00149-1	24/09/2024	30/09/2024	CL 4F 39D 02	PRIMAVERA OCCIDENTAL	16	Anden
16AN00149-2	24/09/2024	30/09/2024	CL 4F 39D 02	PRIMAVERA OCCIDENTAL	16	Anden
16AN00149-3	24/09/2024	30/09/2024	KR 39D 4F 33	PRIMAVERA OCCIDENTAL	16	Anden
16AN00149-5	24/09/2024	30/09/2024	KR 40 4F 26	PRIMAVERA OCCIDENTAL	16	Anden
16AN00149-6	24/09/2024	30/09/2024	KR 40 4F 42	PRIMAVERA OCCIDENTAL	16	Anden
16AN00149-7	24/09/2024	30/09/2024	KR 40 5 10	PRIMAVERA OCCIDENTAL	16	Anden
16AN00149-8	24/09/2024	30/09/2024	KR 40 5 22	PRIMAVERA OCCIDENTAL	16	Anden
16AN00149-9	24/09/2024	30/09/2024	KR 40 5 30	PRIMAVERA OCCIDENTAL	16	Anden
16AN00150-1	24/09/2024	30/09/2024	CL 4F 39C 36	PRIMAVERA OCCIDENTAL	16	Anden
16AN00150-2	24/09/2024	30/09/2024	CL 4F 39C 36	PRIMAVERA OCCIDENTAL	16	Anden
16AN00150-3	24/09/2024	30/09/2024	CL 4F 39C 36	PRIMAVERA OCCIDENTAL	16	Anden
16AN00150-4	24/09/2024	30/09/2024	CL 4F 39C 36	PRIMAVERA OCCIDENTAL	16	Anden
16AN00150-5	24/09/2024	30/09/2024	KR 39D 4F 66	PRIMAVERA OCCIDENTAL	16	Anden
16AN00150-6	24/09/2024	30/09/2024	KR 39D 4F 92	PRIMAVERA OCCIDENTAL	16	Anden
16AN00151-1	24/09/2024	30/09/2024	CL 4F 41B 02	PRIMAVERA OCCIDENTAL	16	Anden
16AN00151-10	24/09/2024	30/09/2024	CL 4F 41B 76	PRIMAVERA OCCIDENTAL	16	Anden
16AN00151-2	24/09/2024	30/09/2024	CL 4F 41B 18	PRIMAVERA OCCIDENTAL	16	Anden
16AN00151-3	24/09/2024	30/09/2024	CL 4F 41B 26	PRIMAVERA OCCIDENTAL	16	Anden
16AN00151-4	24/09/2024	30/09/2024	CL 4F 41B 32	PRIMAVERA OCCIDENTAL	16	Anden
16AN00151-5	24/09/2024	30/09/2024	CL 4F 41B 38	PRIMAVERA OCCIDENTAL	16	Anden
16AN00151-6	24/09/2024	30/09/2024	CL 4F 41B 44	PRIMAVERA OCCIDENTAL	16	Anden
16AN00151-7	24/09/2024	30/09/2024	CL 4F 41B 58	PRIMAVERA OCCIDENTAL	16	Anden
16AN00151-8	24/09/2024	30/09/2024	CL 4F 41B 64	PRIMAVERA OCCIDENTAL	16	Anden
16AN00151-9	24/09/2024	30/09/2024	CL 4F 41B 76	PRIMAVERA OCCIDENTAL	16	Anden
16AN00152-1	24/09/2024	30/09/2024	KR 41C 4B 01	PRIMAVERA OCCIDENTAL	16	Anden
16AN00152-2	24/09/2024	30/09/2024	TV 42 4B 02	PRIMAVERA OCCIDENTAL	16	Anden
16AN00153-1	24/09/2024	30/09/2024	CL 4D 41B 12	PRIMAVERA OCCIDENTAL	16	Anden
16AN00153-10	24/09/2024	30/09/2024	CL 4F 41B 77	PRIMAVERA OCCIDENTAL	16	Anden
16AN00153-3	24/09/2024	30/09/2024	CL 4F 41B 19	PRIMAVERA OCCIDENTAL	16	Anden
16AN00153-4	24/09/2024	30/09/2024	CL 4F 41B 23	PRIMAVERA OCCIDENTAL	16	Anden
16AN00153-5	24/09/2024	30/09/2024	CL 4F 41B 45	PRIMAVERA OCCIDENTAL	16	Anden
16AN00153-6	24/09/2024	30/09/2024	CL 4D 41B 72	PRIMAVERA OCCIDENTAL	16	Anden
16AN00153-7	24/09/2024	30/09/2024	CL 4F 41B 71	PRIMAVERA OCCIDENTAL	16	Anden
16AN00153-9	24/09/2024	30/09/2024	CL 4F 41B 77	PRIMAVERA OCCIDENTAL	16	Anden
16AN00154-1	24/09/2024	30/09/2024	CL 4D 39C 64	PRIMAVERA OCCIDENTAL	16	Anden
16AN00154-2	24/09/2024	30/09/2024	CL 4D 40 14	PRIMAVERA OCCIDENTAL	16	Anden
16AN00155-1	24/09/2024	30/09/2024	KR 41C 4B 10	PRIMAVERA OCCIDENTAL	16	Anden
16AN00156-1	24/09/2024	30/09/2024	CL 4A 41A 88	PRIMAVERA OCCIDENTAL	16	Anden
16AN00157-1	24/09/2024	30/09/2024	CL 4B 40C 41	PRIMAVERA OCCIDENTAL	16	Anden
16AN00157-2	24/09/2024	30/09/2024	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden
16AN00158-1	24/09/2024	30/09/2024	CL 4A 41C 01	PRIMAVERA OCCIDENTAL	16	Anden
16AN00159-1	24/09/2024	30/09/2024	KR 41BBIS 4 44	PRIMAVERA OCCIDENTAL	16	Anden
16AN00159-3	24/09/2024	30/09/2024	KR 41BBIS 4 98	PRIMAVERA OCCIDENTAL	16	Anden
16AN00160-1	24/09/2024	30/09/2024	CL 4BISA 40C 08	PRIMAVERA OCCIDENTAL	16	Anden
16AN00160-2	24/09/2024	30/09/2024	CL 4BISA 40C 36	PRIMAVERA OCCIDENTAL	16	Anden
16AN00160-3	24/09/2024	30/09/2024	CL 4BISA 40C 64	PRIMAVERA OCCIDENTAL	16	Anden
16AN00161-1	24/09/2024	30/09/2024	CL 4BISA 40C 09	PRIMAVERA OCCIDENTAL	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00161-2	24/09/2024	30/09/2024	KR 41 4 32	PRIMAVERA OCCIDENTAL	16	Anden
16AN00162-1	24/09/2024	30/09/2024	KR 41BBIS 4 24	PRIMAVERA OCCIDENTAL	16	Anden
16AN00162-2	24/09/2024	30/09/2024	KR 41BBIS 4 42	PRIMAVERA OCCIDENTAL	16	Anden
16AN00163-1	24/09/2024	30/09/2024	KR 40C 3C 05	PRIMAVERA OCCIDENTAL	16	Anden
16AN00163-2	24/09/2024	30/09/2024	CL 3C 40C 22	PRIMAVERA OCCIDENTAL	16	Anden
16AN00163-3	24/09/2024	30/09/2024	CL 3C 40C 46	PRIMAVERA OCCIDENTAL	16	Anden
16AN00163-4	24/09/2024	30/09/2024	CL 3C 40C 80	PRIMAVERA OCCIDENTAL	16	Anden
16AN00164-2	24/09/2024	30/09/2024	KR 41C 3B 87	PRIMAVERA OCCIDENTAL	16	Anden
16AN00164-4	24/09/2024	30/09/2024	KR 41C 3B 87	PRIMAVERA OCCIDENTAL	16	Anden
16AN00164-5	24/09/2024	30/09/2024	TV 42 3B 10	PRIMAVERA OCCIDENTAL	16	Anden
16AN00164-7	24/09/2024	30/09/2024	TV 42 3B 30	PRIMAVERA OCCIDENTAL	16	Anden
16AN00164-8	24/09/2024	30/09/2024	CL 4BIS 41C 31	PRIMAVERA OCCIDENTAL	16	Anden
16AN00164-9	24/09/2024	30/09/2024	TV 42 3B 46	PRIMAVERA OCCIDENTAL	16	Anden
16AN00165-2	24/09/2024	30/09/2024	KR 41BBIS 3B 37	PRIMAVERA OCCIDENTAL	16	Anden
16AN00166-1	24/09/2024	30/09/2024	KR 41BBIS 3B 36	PRIMAVERA OCCIDENTAL	16	Anden
16AN00167-1	24/09/2024	30/09/2024	KR 41B 3A 07	PRIMAVERA OCCIDENTAL	16	Anden
16AN00167-2	24/09/2024	30/09/2024	CL 3A 41B 10	PRIMAVERA OCCIDENTAL	16	Anden
16AN00167-5	24/09/2024	30/09/2024	CL 3B 41B 37	PRIMAVERA OCCIDENTAL	16	Anden
16AN00168-1	24/09/2024	30/09/2024	AC 3 41A 28	PRIMAVERA OCCIDENTAL	16	Anden
16AN00168-2	24/09/2024	30/09/2024	AC 3 41A 28	PRIMAVERA OCCIDENTAL	16	Anden
16AN00168-4	24/09/2024	30/09/2024	KR 41B 3 40	PRIMAVERA OCCIDENTAL	16	Anden
16AN00168-5	24/09/2024	30/09/2024	KR 41B 3 50	PRIMAVERA OCCIDENTAL	16	Anden
16AN00168-6	24/09/2024	30/09/2024	KR 41B 3 58	PRIMAVERA OCCIDENTAL	16	Anden
16AN00168-7	24/09/2024	30/09/2024	KR 41B 3 66	PRIMAVERA OCCIDENTAL	16	Anden
16AN00168-8	24/09/2024	30/09/2024	CL 3B 41A 37	PRIMAVERA OCCIDENTAL	16	Anden
16AN00169-1	24/09/2024	30/09/2024	CL 3BISA 41B 18	PRIMAVERA OCCIDENTAL	16	Anden
16AN00169-2	24/09/2024	30/09/2024	CL 3BISA 41B 24	PRIMAVERA OCCIDENTAL	16	Anden
16AN00169-3	24/09/2024	30/09/2024	KR 41C 3 46	PRIMAVERA OCCIDENTAL	16	Anden
16AN00170-1	24/09/2024	30/09/2024	TV 42 3 60	PRIMAVERA OCCIDENTAL	16	Anden
16AN00170-2	24/09/2024	30/09/2024	TV 42 3 84	PRIMAVERA OCCIDENTAL	16	Anden
16AN00171-1	24/09/2024	30/09/2024	KR 41BBIS 4 98	PRIMAVERA OCCIDENTAL	16	Anden
16AN00171-2	24/09/2024	30/09/2024	KR 41BBIS 4 98	PRIMAVERA OCCIDENTAL	16	Anden
16AN00172-1	24/09/2024	30/09/2024	TV 42 3A 02	PRIMAVERA OCCIDENTAL	16	Anden
16AN00172-2	24/09/2024	30/09/2024	CL 4 3A 30	PRIMAVERA OCCIDENTAL	16	Anden
16AN00172-3	24/09/2024	30/09/2024	CL 3B 41C 27	PRIMAVERA OCCIDENTAL	16	Anden
16AN00173-1	24/09/2024	30/09/2024	TV 42 4B 46	PRIMAVERA OCCIDENTAL	16	Anden
16AN00173-2	24/09/2024	30/09/2024	TV 42 4C 54	PRIMAVERA OCCIDENTAL	16	Anden
16AN00173-3	24/09/2024	30/09/2024	TV 42 4C 62	PRIMAVERA OCCIDENTAL	16	Anden
16AN00173-4	24/09/2024	30/09/2024	TV 42 4C 70	PRIMAVERA OCCIDENTAL	16	Anden
16AN00173-5	24/09/2024	30/09/2024	TV 42 4C 80	PRIMAVERA OCCIDENTAL	16	Anden
16AN00174-1	24/09/2024	30/09/2024	CL 4D 41A 32	PRIMAVERA OCCIDENTAL	16	Anden
16AN00175-1	24/09/2024	30/09/2024	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden
16AN00175-3	24/09/2024	30/09/2024	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden
16AN00175-4	24/09/2024	30/09/2024	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden
16AN00175-5	24/09/2024	30/09/2024	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden
16AN00175-6	24/09/2024	30/09/2024	CL 4B 39B 90	PRIMAVERA OCCIDENTAL	16	Anden
16AN00175-7	24/09/2024	30/09/2024	CL 4D 40 55	PRIMAVERA OCCIDENTAL	16	Anden
16AN00175-8	24/09/2024	30/09/2024	KR 41 4C 80	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-1	24/09/2024	30/09/2024	KR 39B 4 85	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-10	24/09/2024	30/09/2024	KR 40C 4 06	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-11	24/09/2024	30/09/2024	KR 39B 4B 01	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-12	24/09/2024	30/09/2024	CL 4BISA 40C 00	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-13	24/09/2024	30/09/2024	KR 39B 4B 01	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-14	24/09/2024	30/09/2024	KR 40C 4 98	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-15	24/09/2024	30/09/2024	KR 39B 4B 01	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-16	24/09/2024	30/09/2024	CL 4B 40C 15	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-2	24/09/2024	30/09/2024	KR 39B 4 45	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-3	24/09/2024	30/09/2024	KR 39B 4 93	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-4	24/09/2024	30/09/2024	KR 39B 4 97	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-5	24/09/2024	30/09/2024	KR 39B 4 99	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-6	24/09/2024	30/09/2024	KR 39B 4B 01	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-7	24/09/2024	30/09/2024	KR 39B 4B 01	PRIMAVERA OCCIDENTAL	16	Anden
16AN00176-9	24/09/2024	30/09/2024	KR 39B 4 45	PRIMAVERA OCCIDENTAL	16	Anden
16AN00177-1	24/09/2024	30/09/2024	TV 42 3 08	PRIMAVERA OCCIDENTAL	16	Anden
16AN00177-2	24/09/2024	30/09/2024	TV 42 3 54	PRIMAVERA OCCIDENTAL	16	Anden
16AN00178-1	24/09/2024	30/09/2024	DG 5H 44A 53	SAN FRANCISCO	16	Anden
16AN00178-10	24/09/2024	30/09/2024	AC 6 45 91	SAN FRANCISCO	16	Anden
16AN00178-11	24/09/2024	30/09/2024	TV 47 5H 06	SAN FRANCISCO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00178-12	24/09/2024	30/09/2024	TV 47 5H 06	SAN FRANCISCO	16	Anden
16AN00178-13	24/09/2024	30/09/2024	TV 47 5H 14	SAN FRANCISCO	16	Anden
16AN00178-14	24/09/2024	30/09/2024	TV 47 5H 22	SAN FRANCISCO	16	Anden
16AN00178-2	24/09/2024	30/09/2024	TV 45 5H 18	SAN FRANCISCO	16	Anden
16AN00178-3	24/09/2024	30/09/2024	DG 5H 45 12	SAN FRANCISCO	16	Anden
16AN00178-4	24/09/2024	30/09/2024	AC 6 45 09	SAN FRANCISCO	16	Anden
16AN00178-5	24/09/2024	30/09/2024	AC 6 45 15	SAN FRANCISCO	16	Anden
16AN00178-6	24/09/2024	30/09/2024	AC 6 45 29	SAN FRANCISCO	16	Anden
16AN00178-7	24/09/2024	30/09/2024	AC 6 45 51	SAN FRANCISCO	16	Anden
16AN00178-8	24/09/2024	30/09/2024	AC 6 45 57	SAN FRANCISCO	16	Anden
16AN00178-9	24/09/2024	30/09/2024	AC 6 45 87	SAN FRANCISCO	16	Anden
16AN00179-1	24/09/2024	30/09/2024	TV 42 5B 09	SAN FRANCISCO	16	Anden
16AN00179-10	24/09/2024	30/09/2024	TV 42A 5G 66	SAN FRANCISCO	16	Anden
16AN00179-11	24/09/2024	30/09/2024	AC 6 42 39	SAN FRANCISCO	16	Anden
16AN00179-12	24/09/2024	30/09/2024	AC 6 42 39	SAN FRANCISCO	16	Anden
16AN00179-13	24/09/2024	30/09/2024	AC 6 42 39	SAN FRANCISCO	16	Anden
16AN00179-14	24/09/2024	30/09/2024	AC 6 42A 05	SAN FRANCISCO	16	Anden
16AN00179-15	24/09/2024	30/09/2024	DG 5I 42A 02	SAN FRANCISCO	16	Anden
16AN00179-16	24/09/2024	30/09/2024	AC 6 42A 05	SAN FRANCISCO	16	Anden
16AN00179-17	24/09/2024	30/09/2024	DG 5I 42A 02	SAN FRANCISCO	16	Anden
16AN00179-18	24/09/2024	30/09/2024	AC 6 42A 05	SAN FRANCISCO	16	Anden
16AN00179-19	24/09/2024	30/09/2024	DG 5I 42A 14	SAN FRANCISCO	16	Anden
16AN00179-2	24/09/2024	30/09/2024	TV 42 5B 15	SAN FRANCISCO	16	Anden
16AN00179-20	24/09/2024	30/09/2024	AC 6 42A 43	SAN FRANCISCO	16	Anden
16AN00179-21	24/09/2024	30/09/2024	DG 5I 42A 76	SAN FRANCISCO	16	Anden
16AN00179-22	24/09/2024	30/09/2024	DG 5I 42A 86	SAN FRANCISCO	16	Anden
16AN00179-23	24/09/2024	30/09/2024	DG 5I 42A 86	SAN FRANCISCO	16	Anden
16AN00179-3	24/09/2024	30/09/2024	TV 42A 5A 90	SAN FRANCISCO	16	Anden
16AN00179-4	24/09/2024	30/09/2024	TV 42A 5A 96	SAN FRANCISCO	16	Anden
16AN00179-5	24/09/2024	30/09/2024	TV 42A 5A 96	SAN FRANCISCO	16	Anden
16AN00179-6	24/09/2024	30/09/2024	TV 42A 5A 96	SAN FRANCISCO	16	Anden
16AN00179-9	24/09/2024	30/09/2024	TV 42A 5G 42	SAN FRANCISCO	16	Anden
16AN00180-1	24/09/2024	30/09/2024	DG 5G 45 04	SAN FRANCISCO	16	Anden
16AN00180-2	24/09/2024	30/09/2024	DG 5H 45 09	SAN FRANCISCO	16	Anden
16AN00180-3	24/09/2024	30/09/2024	DG 5H 45 51	SAN FRANCISCO	16	Anden
16AN00180-4	24/09/2024	30/09/2024	TV 47 5G 38	SAN FRANCISCO	16	Anden
16AN00180-5	24/09/2024	30/09/2024	DG 5G 45 96	SAN FRANCISCO	16	Anden
16AN00180-6	24/09/2024	30/09/2024	TV 47 5G 38	SAN FRANCISCO	16	Anden
16AN00181-1	24/09/2024	30/09/2024	DG 5H 44A 17	SAN FRANCISCO	16	Anden
16AN00181-2	24/09/2024	30/09/2024	DG 5H 44A 23	SAN FRANCISCO	16	Anden
16AN00181-3	24/09/2024	30/09/2024	DG 5H 44A 41	SAN FRANCISCO	16	Anden
16AN00182-1	24/09/2024	30/09/2024	DG 5GBISA 42A 06	SAN FRANCISCO	16	Anden
16AN00182-2	24/09/2024	30/09/2024	TV 42ABIS 5G 55	SAN FRANCISCO	16	Anden
16AN00182-3	24/09/2024	30/09/2024	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden
16AN00182-4	24/09/2024	30/09/2024	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden
16AN00182-5	24/09/2024	30/09/2024	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden
16AN00182-7	24/09/2024	30/09/2024	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden
16AN00183-10	24/09/2024	30/09/2024	TV 42ABIS 5G 70	SAN FRANCISCO	16	Anden
16AN00183-3	24/09/2024	30/09/2024	TV 42A 5G 47	SAN FRANCISCO	16	Anden
16AN00183-4	24/09/2024	30/09/2024	TV 42A 5G 69	SAN FRANCISCO	16	Anden
16AN00183-5	24/09/2024	30/09/2024	KR 42B 5G 87	SAN FRANCISCO	16	Anden
16AN00183-6	24/09/2024	30/09/2024	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden
16AN00183-7	24/09/2024	30/09/2024	TV 42ABIS 5G 76	SAN FRANCISCO	16	Anden
16AN00183-9	24/09/2024	30/09/2024	TV 42ABIS 5G 82	SAN FRANCISCO	16	Anden
16AN00184-1	24/09/2024	30/09/2024	DG 5FBISA 47 16	SAN FRANCISCO	16	Anden
16AN00184-2	24/09/2024	30/09/2024	DG 5FBISA 47 60	SAN FRANCISCO	16	Anden
16AN00185-1	24/09/2024	30/09/2024	DG 5FBISA 45 04	SAN FRANCISCO	16	Anden
16AN00185-2	24/09/2024	30/09/2024	DG 5G 45 03	SAN FRANCISCO	16	Anden
16AN00186-1	24/09/2024	30/09/2024	DG 5FBISA 45 03	SAN FRANCISCO	16	Anden
16AN00186-10	24/09/2024	30/09/2024	TV 47 5F 74	SAN FRANCISCO	16	Anden
16AN00186-2	24/09/2024	30/09/2024	DG 5FBIS 45 04	SAN FRANCISCO	16	Anden
16AN00186-3	24/09/2024	30/09/2024	DG 5FBISA 45 57	SAN FRANCISCO	16	Anden
16AN00186-4	24/09/2024	30/09/2024	DG 5FBIS 45 84	SAN FRANCISCO	16	Anden
16AN00186-5	24/09/2024	30/09/2024	TV 47 5F 74	SAN FRANCISCO	16	Anden
16AN00186-6	24/09/2024	30/09/2024	DG 5FBIS 45 84	SAN FRANCISCO	16	Anden
16AN00186-7	24/09/2024	30/09/2024	TV 47 5F 56	SAN FRANCISCO	16	Anden
16AN00186-8	24/09/2024	30/09/2024	TV 47 5F 66	SAN FRANCISCO	16	Anden
16AN00186-9	24/09/2024	30/09/2024	TV 47 5F 62	SAN FRANCISCO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00187-1	24/09/2024	30/09/2024	DG 5FBIS 44A 18	SAN FRANCISCO	16	Anden
16AN00187-2	24/09/2024	30/09/2024	DG 5FBIS 44A 30	SAN FRANCISCO	16	Anden
16AN00188-1	24/09/2024	30/09/2024	TV 47 5F 19	SAN FRANCISCO	16	Anden
16AN00188-2	24/09/2024	30/09/2024	TV 47 5F 05	SAN FRANCISCO	16	Anden
16AN00188-3	24/09/2024	30/09/2024	TV 47 5F 05	SAN FRANCISCO	16	Anden
16AN00188-4	24/09/2024	30/09/2024	DG 5FBIS 47 71	SAN FRANCISCO	16	Anden
16AN00188-5	24/09/2024	30/09/2024	DG 5FBIS 47 81	SAN FRANCISCO	16	Anden
16AN00188-6	24/09/2024	30/09/2024	DG 5FBIS 47 91	SAN FRANCISCO	16	Anden
16AN00189-1	24/09/2024	30/09/2024	DG 5F 44A 72	SAN FRANCISCO	16	Anden
16AN00189-10	24/09/2024	30/09/2024	TV 47 5F 04	SAN FRANCISCO	16	Anden
16AN00189-11	24/09/2024	30/09/2024	TV 47 5F 18	SAN FRANCISCO	16	Anden
16AN00189-12	24/09/2024	30/09/2024	TV 47 5F 04	SAN FRANCISCO	16	Anden
16AN00189-13	24/09/2024	30/09/2024	TV 47 5F 24	SAN FRANCISCO	16	Anden
16AN00189-14	24/09/2024	30/09/2024	TV 47 5F 10	SAN FRANCISCO	16	Anden
16AN00189-2	24/09/2024	30/09/2024	DG 5FBIS 45 09	SAN FRANCISCO	16	Anden
16AN00189-3	24/09/2024	30/09/2024	DG 5F 45 04	SAN FRANCISCO	16	Anden
16AN00189-4	24/09/2024	30/09/2024	DG 5FBIS 45 09	SAN FRANCISCO	16	Anden
16AN00189-5	24/09/2024	30/09/2024	DG 5F 45 22	SAN FRANCISCO	16	Anden
16AN00189-6	24/09/2024	30/09/2024	DG 5F 45 70	SAN FRANCISCO	16	Anden
16AN00189-7	24/09/2024	30/09/2024	DG 5F 45 76	SAN FRANCISCO	16	Anden
16AN00189-8	24/09/2024	30/09/2024	TV 47 5F 38	SAN FRANCISCO	16	Anden
16AN00189-9	24/09/2024	30/09/2024	TV 47 5F 04	SAN FRANCISCO	16	Anden
16AN00190-2	24/09/2024	30/09/2024	DG 5F 44A 30	SAN FRANCISCO	16	Anden
16AN00190-3	24/09/2024	30/09/2024	DG 5FBIS 44A 35	SAN FRANCISCO	16	Anden
16AN00190-4	24/09/2024	30/09/2024	DG 5F 44A 36	SAN FRANCISCO	16	Anden
16AN00191-1	24/09/2024	30/09/2024	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden
16AN00191-2	24/09/2024	30/09/2024	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden
16AN00191-3	24/09/2024	30/09/2024	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden
16AN00191-4	24/09/2024	30/09/2024	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden
16AN00191-5	24/09/2024	30/09/2024	DG 5DBIS 47 20	SAN FRANCISCO	16	Anden
16AN00191-6	24/09/2024	30/09/2024	DG 5DBIS 47 50	SAN FRANCISCO	16	Anden
16AN00191-7	24/09/2024	30/09/2024	DG 5F 47 71	SAN FRANCISCO	16	Anden
16AN00192-1	24/09/2024	30/09/2024	DG 5F 45 03	SAN FRANCISCO	16	Anden
16AN00192-2	24/09/2024	30/09/2024	DG 5F 45 03	SAN FRANCISCO	16	Anden
16AN00192-3	24/09/2024	30/09/2024	DG 5F 45 15	SAN FRANCISCO	16	Anden
16AN00192-4	24/09/2024	30/09/2024	DG 5F 45 27	SAN FRANCISCO	16	Anden
16AN00192-5	24/09/2024	30/09/2024	DG 5F 45 33	SAN FRANCISCO	16	Anden
16AN00192-6	24/09/2024	30/09/2024	DG 5F 45 69	SAN FRANCISCO	16	Anden
16AN00192-7	24/09/2024	30/09/2024	DG 5DBIS 46 52	SAN FRANCISCO	16	Anden
16AN00192-8	24/09/2024	30/09/2024	TV 47 5D 06	SAN FRANCISCO	16	Anden
16AN00193-1	24/09/2024	30/09/2024	DG 5F 44A 11	SAN FRANCISCO	16	Anden
16AN00193-2	24/09/2024	30/09/2024	DG 5F 44A 17	SAN FRANCISCO	16	Anden
16AN00193-3	24/09/2024	30/09/2024	DG 5F 44A 29	SAN FRANCISCO	16	Anden
16AN00193-4	24/09/2024	30/09/2024	DG 5F 44A 53	SAN FRANCISCO	16	Anden
16AN00193-5	24/09/2024	30/09/2024	DG 5DBIS 44A 60	SAN FRANCISCO	16	Anden
16AN00193-6	24/09/2024	30/09/2024	DG 5F 45 03	SAN FRANCISCO	16	Anden
16AN00194-1	24/09/2024	30/09/2024	DG 5DBIS 43B 06	SAN FRANCISCO	16	Anden
16AN00194-2	24/09/2024	30/09/2024	DG 5DBIS 43B 06	SAN FRANCISCO	16	Anden
16AN00194-3	24/09/2024	30/09/2024	DG 5F 43B 03	SAN FRANCISCO	16	Anden
16AN00194-4	24/09/2024	30/09/2024	DG 5F 43B 09	SAN FRANCISCO	16	Anden
16AN00194-5	24/09/2024	30/09/2024	DG 5F 43B 69	SAN FRANCISCO	16	Anden
16AN00194-6	24/09/2024	30/09/2024	DG 5DBIS 44 28	SAN FRANCISCO	16	Anden
16AN00194-7	24/09/2024	30/09/2024	DG 5DBIS 44 28	SAN FRANCISCO	16	Anden
16AN00194-8	24/09/2024	30/09/2024	DG 5F 43B 69	SAN FRANCISCO	16	Anden
16AN00195-1	24/09/2024	30/09/2024	DG 5D 44 38	SAN FRANCISCO	16	Anden
16AN00195-2	24/09/2024	30/09/2024	DG 5DBIS 44A 59	SAN FRANCISCO	16	Anden
16AN00195-3	24/09/2024	30/09/2024	TV 46 5D 04	SAN FRANCISCO	16	Anden
16AN00196-1	24/09/2024	30/09/2024	DG 5DBIS 43B 33	SAN FRANCISCO	16	Anden
16AN00196-2	24/09/2024	30/09/2024	DG 5DBIS 44 03	SAN FRANCISCO	16	Anden
16AN00197-1	24/09/2024	30/09/2024	KR 43B 4F 03	SAN FRANCISCO	16	Anden
16AN00197-2	24/09/2024	30/09/2024	KR 43C 4F 02	SAN FRANCISCO	16	Anden
16AN00197-3	24/09/2024	30/09/2024	KR 43C 4F 02	SAN FRANCISCO	16	Anden
16AN00197-4	24/09/2024	30/09/2024	KR 43B 4F 69	SAN FRANCISCO	16	Anden
16AN00197-5	24/09/2024	30/09/2024	KR 43B 4F 77	SAN FRANCISCO	16	Anden
16AN00197-6	24/09/2024	30/09/2024	KR 43B 4F 83	SAN FRANCISCO	16	Anden
16AN00197-7	24/09/2024	30/09/2024	KR 43C 5 02	SAN FRANCISCO	16	Anden
16AN00198-1	24/09/2024	30/09/2024	KR 43C 4B 36	SAN FRANCISCO	16	Anden
16AN00198-2	24/09/2024	30/09/2024	KR 43B 4 97	SAN FRANCISCO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00199-1	24/09/2024	30/09/2024	KR 44 5A 96	SAN FRANCISCO	16	Anden
16AN00199-2	24/09/2024	30/09/2024	DG 5D 44 33	SAN FRANCISCO	16	Anden
16AN00199-3	24/09/2024	30/09/2024	DG 5D 44 37	SAN FRANCISCO	16	Anden
16AN00199-4	24/09/2024	30/09/2024	DG 5D 44 37	SAN FRANCISCO	16	Anden
16AN00199-5	24/09/2024	30/09/2024	DG 5D 44 51	SAN FRANCISCO	16	Anden
16AN00199-6	24/09/2024	30/09/2024	DG 5D 44 85	SAN FRANCISCO	16	Anden
16AN00200-1	24/09/2024	30/09/2024	KR 43C 5 75	SAN FRANCISCO	16	Anden
16AN00201-1	24/09/2024	30/09/2024	KR 43C 4F 57	SAN FRANCISCO	16	Anden
16AN00201-2	24/09/2024	30/09/2024	KR 43C 4F 75	SAN FRANCISCO	16	Anden
16AN00201-3	24/09/2024	30/09/2024	KR 44 4F 91	SAN FRANCISCO	16	Anden
16AN00202-1	24/09/2024	30/09/2024	KR 44 4B 18	SAN FRANCISCO	16	Anden
16AN00202-11	24/09/2024	30/09/2024	KR 44 4B 96	SAN FRANCISCO	16	Anden
16AN00202-2	24/09/2024	30/09/2024	KR 43C 4B 45	SAN FRANCISCO	16	Anden
16AN00202-5	24/09/2024	30/09/2024	KR 44 4B 54	SAN FRANCISCO	16	Anden
16AN00202-6	24/09/2024	30/09/2024	KR 44 4B 54	SAN FRANCISCO	16	Anden
16AN00203-1	24/09/2024	30/09/2024	KR 45 5 38	SAN FRANCISCO	16	Anden
16AN00204-1	24/09/2024	30/09/2024	KR 45 4F 14	SAN FRANCISCO	16	Anden
16AN00204-2	24/09/2024	30/09/2024	KR 45 4F 22	SAN FRANCISCO	16	Anden
16AN00204-3	24/09/2024	30/09/2024	KR 45 4F 28	SAN FRANCISCO	16	Anden
16AN00205-10	24/09/2024	30/09/2024	KR 44 4B 53	SAN FRANCISCO	16	Anden
16AN00205-13	24/09/2024	30/09/2024	AK 50 4B 28	SAN FRANCISCO	16	Anden
16AN00205-14	24/09/2024	30/09/2024	AK 50 4C 18	SAN FRANCISCO	16	Anden
16AN00205-3	24/09/2024	30/09/2024	KR 45 4B 06	SAN FRANCISCO	16	Anden
16AN00205-4	24/09/2024	30/09/2024	KR 45 4B 12	SAN FRANCISCO	16	Anden
16AN00205-6	24/09/2024	30/09/2024	KR 45 4B 20	SAN FRANCISCO	16	Anden
16AN00205-7	24/09/2024	30/09/2024	KR 44 4B 39	SAN FRANCISCO	16	Anden
16AN00205-8	24/09/2024	30/09/2024	KR 45 4B 26	SAN FRANCISCO	16	Anden
16AN00206-1	24/09/2024	30/09/2024	AK 50 5A 24	SAN FRANCISCO	16	Anden
16AN00206-2	24/09/2024	30/09/2024	AK 50 5A 28	SAN FRANCISCO	16	Anden
16AN00206-3	24/09/2024	30/09/2024	AK 50 5A 28	SAN FRANCISCO	16	Anden
16AN00206-4	24/09/2024	30/09/2024	AK 50 5A 34	SAN FRANCISCO	16	Anden
16AN00206-5	24/09/2024	30/09/2024	AK 50 5B 10	SAN FRANCISCO	16	Anden
16AN00206-6	24/09/2024	30/09/2024	AK 50 5B 26	SAN FRANCISCO	16	Anden
16AN00206-7	24/09/2024	30/09/2024	AK 50 5B 26	SAN FRANCISCO	16	Anden
16AN00206-8	24/09/2024	30/09/2024	AK 50 5B 22	SAN FRANCISCO	16	Anden
16AN00206-9	24/09/2024	30/09/2024	AK 50 5B 26	SAN FRANCISCO	16	Anden
16AN00207-1	24/09/2024	30/09/2024	KR 45 4F 91	SAN FRANCISCO	16	Anden
16AN00207-2	24/09/2024	30/09/2024	KR 45 5 19	SAN FRANCISCO	16	Anden
16AN00207-3	24/09/2024	30/09/2024	AK 50 4F 92	SAN FRANCISCO	16	Anden
16AN00207-4	24/09/2024	30/09/2024	AK 50 5 02	SAN FRANCISCO	16	Anden
16AN00207-5	24/09/2024	30/09/2024	AK 50 5 22	SAN FRANCISCO	16	Anden
16AN00207-6	24/09/2024	30/09/2024	AK 50 5 38	SAN FRANCISCO	16	Anden
16AN00207-7	24/09/2024	30/09/2024	AK 50 5 46	SAN FRANCISCO	16	Anden
16AN00208-1	24/09/2024	30/09/2024	KR 45 4F 13	SAN FRANCISCO	16	Anden
16AN00208-2	24/09/2024	30/09/2024	KR 45 4F 35	SAN FRANCISCO	16	Anden
16AN00208-3	24/09/2024	30/09/2024	AK 50 4F 72	SAN FRANCISCO	16	Anden
16AN00209-1	24/09/2024	30/09/2024	CL 4B 45 09	SAN FRANCISCO	16	Anden
16AN00209-2	24/09/2024	30/09/2024	AK 50 4A 70	SAN FRANCISCO	16	Anden
16AN00209-3	24/09/2024	30/09/2024	AK 50 4A 70	SAN FRANCISCO	16	Anden
16AN00210-1	24/09/2024	30/09/2024	TV 42 4D 71	SAN FRANCISCO	16	Anden
16AN00211-1	24/09/2024	30/09/2024	TV 42 3 53	SAN FRANCISCO	16	Anden
16AN00211-2	24/09/2024	30/09/2024	TV 42A 3 02	SAN FRANCISCO	16	Anden
16AN00211-3	24/09/2024	30/09/2024	TV 42 3 57	SAN FRANCISCO	16	Anden
16AN00211-4	24/09/2024	30/09/2024	TV 42 3 73	SAN FRANCISCO	16	Anden
16AN00211-5	24/09/2024	30/09/2024	TV 42 3 89	SAN FRANCISCO	16	Anden
16AN00212-1	24/09/2024	30/09/2024	TV 48A 5F 35	SAN FRANCISCO	16	Anden
16AN00212-2	24/09/2024	30/09/2024	TV 48A 5F 41	SAN FRANCISCO	16	Anden
16AN00212-3	24/09/2024	30/09/2024	TV 48A 5F 11	SAN FRANCISCO	16	Anden
16AN00213-1	24/09/2024	30/09/2024	DG 5F 48 04	SAN FRANCISCO	16	Anden
16AN00213-2	24/09/2024	30/09/2024	DG 5F 48 04	SAN FRANCISCO	16	Anden
16AN00213-3	24/09/2024	30/09/2024	DG 5FBIS 48 03	SAN FRANCISCO	16	Anden
16AN00213-4	24/09/2024	30/09/2024	DG 5F 48 36	SAN FRANCISCO	16	Anden
16AN00214-1	24/09/2024	30/09/2024	TV 47 5F 45	SAN FRANCISCO	16	Anden
16AN00214-10	24/09/2024	30/09/2024	DG 5FBISA 47 61	SAN FRANCISCO	16	Anden
16AN00214-11	24/09/2024	30/09/2024	DG 5FBIS 47 82	SAN FRANCISCO	16	Anden
16AN00214-12	24/09/2024	30/09/2024	TV 48A 5F 68	SAN FRANCISCO	16	Anden
16AN00214-2	24/09/2024	30/09/2024	TV 47 5F 75	SAN FRANCISCO	16	Anden
16AN00214-3	24/09/2024	30/09/2024	TV 47 5F 45	SAN FRANCISCO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00214-4	24/09/2024	30/09/2024	TV 47 5F 75	SAN FRANCISCO	16	Anden
16AN00214-6	24/09/2024	30/09/2024	DG 5FBISA 47 37	SAN FRANCISCO	16	Anden
16AN00214-7	24/09/2024	30/09/2024	DG 5FBISA 47 47	SAN FRANCISCO	16	Anden
16AN00214-8	24/09/2024	30/09/2024	DG 5FBIS 47 66	SAN FRANCISCO	16	Anden
16AN00214-9	24/09/2024	30/09/2024	DG 5FBISA 47 51	SAN FRANCISCO	16	Anden
16AN00215-1	24/09/2024	30/09/2024	TV 42 4 03	SAN FRANCISCO	16	Anden
16AN00215-10	24/09/2024	30/09/2024	TV 42 4 61	SAN FRANCISCO	16	Anden
16AN00215-11	24/09/2024	30/09/2024	TV 42 4 69	SAN FRANCISCO	16	Anden
16AN00215-12	24/09/2024	30/09/2024	TV 42 4 69	SAN FRANCISCO	16	Anden
16AN00215-13	24/09/2024	30/09/2024	TV 42 4A 15	SAN FRANCISCO	16	Anden
16AN00215-14	24/09/2024	30/09/2024	TV 42 4A 27	SAN FRANCISCO	16	Anden
16AN00215-15	24/09/2024	30/09/2024	TV 42 4A 33	SAN FRANCISCO	16	Anden
16AN00215-2	24/09/2024	30/09/2024	TV 42 4 25	SAN FRANCISCO	16	Anden
16AN00215-3	24/09/2024	30/09/2024	TV 42 4 47	SAN FRANCISCO	16	Anden
16AN00215-4	24/09/2024	30/09/2024	TV 42 4 51	SAN FRANCISCO	16	Anden
16AN00215-5	24/09/2024	30/09/2024	TV 42 4 55	SAN FRANCISCO	16	Anden
16AN00215-6	24/09/2024	30/09/2024	TV 42 4 57	SAN FRANCISCO	16	Anden
16AN00215-7	24/09/2024	30/09/2024	TV 42 4 59	SAN FRANCISCO	16	Anden
16AN00215-8	24/09/2024	30/09/2024	TV 42 4 59	SAN FRANCISCO	16	Anden
16AN00215-9	24/09/2024	30/09/2024	TV 42 4 61	SAN FRANCISCO	16	Anden
16AN00216-1	24/09/2024	30/09/2024	TV 42 3 97	SAN FRANCISCO	16	Anden
16AN00216-2	24/09/2024	30/09/2024	TV 42 3A 01	SAN FRANCISCO	16	Anden
16AN00216-3	24/09/2024	30/09/2024	TV 42 3A 15	SAN FRANCISCO	16	Anden
16AN00216-4	24/09/2024	30/09/2024	TV 42 3A 39	SAN FRANCISCO	16	Anden
16AN00216-5	24/09/2024	30/09/2024	TV 42 3A 47	SAN FRANCISCO	16	Anden
16AN00216-6	24/09/2024	30/09/2024	TV 42 3A 55	SAN FRANCISCO	16	Anden
16AN00216-7	24/09/2024	30/09/2024	TV 42 3A 69	SAN FRANCISCO	16	Anden
16AN00216-8	24/09/2024	30/09/2024	TV 42 3A 93	SAN FRANCISCO	16	Anden
16AN00218-1	24/09/2024	30/09/2024	CL 4B 42 00	SAN FRANCISCO	16	Anden
16AN00218-10	24/09/2024	30/09/2024	TV 42 4B 71	SAN FRANCISCO	16	Anden
16AN00218-11	24/09/2024	30/09/2024	TV 42 4B 67	SAN FRANCISCO	16	Anden
16AN00218-12	24/09/2024	30/09/2024	TV 42 4B 71	SAN FRANCISCO	16	Anden
16AN00218-13	24/09/2024	30/09/2024	TV 42 4B 83	SAN FRANCISCO	16	Anden
16AN00218-14	24/09/2024	30/09/2024	TV 42 4B 83	SAN FRANCISCO	16	Anden
16AN00218-15	24/09/2024	30/09/2024	TV 42 4B 95	SAN FRANCISCO	16	Anden
16AN00218-16	24/09/2024	30/09/2024	TV 42 4B 95	SAN FRANCISCO	16	Anden
16AN00218-17	24/09/2024	30/09/2024	TV 42 4B 95	SAN FRANCISCO	16	Anden
16AN00218-18	24/09/2024	30/09/2024	TV 42 4D 13	SAN FRANCISCO	16	Anden
16AN00218-19	24/09/2024	30/09/2024	TV 42A 4B 01	SAN FRANCISCO	16	Anden
16AN00218-2	24/09/2024	30/09/2024	TV 42 4B 05	SAN FRANCISCO	16	Anden
16AN00218-20	24/09/2024	30/09/2024	TV 42A 4B 01	SAN FRANCISCO	16	Anden
16AN00218-21	24/09/2024	30/09/2024	TV 42 4D 05	SAN FRANCISCO	16	Anden
16AN00218-22	24/09/2024	30/09/2024	TV 42A 4B 01	SAN FRANCISCO	16	Anden
16AN00218-23	24/09/2024	30/09/2024	TV 42A 4D 04	SAN FRANCISCO	16	Anden
16AN00218-3	24/09/2024	30/09/2024	TV 42 4B 25	SAN FRANCISCO	16	Anden
16AN00218-4	24/09/2024	30/09/2024	TV 42 4B 41	SAN FRANCISCO	16	Anden
16AN00218-5	24/09/2024	30/09/2024	CL 4B 42 00	SAN FRANCISCO	16	Anden
16AN00218-6	24/09/2024	30/09/2024	TV 42 4B 49	SAN FRANCISCO	16	Anden
16AN00218-7	24/09/2024	30/09/2024	CL 4B 42 00	SAN FRANCISCO	16	Anden
16AN00218-8	24/09/2024	30/09/2024	TV 42 4B 57	SAN FRANCISCO	16	Anden
16AN00218-9	24/09/2024	30/09/2024	TV 42 4B 67	SAN FRANCISCO	16	Anden
16AN00219-1	24/09/2024	30/09/2024	DG 5GBISA 43B 10	SAN FRANCISCO	16	Anden
16AN00219-2	24/09/2024	30/09/2024	DG 5GBISA 43B 10	SAN FRANCISCO	16	Anden
16AN00219-3	24/09/2024	30/09/2024	DG 5I 43B 21	SAN FRANCISCO	16	Anden
16AN00219-4	24/09/2024	30/09/2024	DG 5I 43B 27	SAN FRANCISCO	16	Anden
16AN00219-5	24/09/2024	30/09/2024	DG 5I 43B 35	SAN FRANCISCO	16	Anden
16AN00220-1	24/09/2024	30/09/2024	TV 43B 5F 35	SAN FRANCISCO	16	Anden
16AN00220-2	24/09/2024	30/09/2024	DG 5FBIS 43B 06	SAN FRANCISCO	16	Anden
16AN00220-3	24/09/2024	30/09/2024	DG 5FBISA 43B 71	SAN FRANCISCO	16	Anden
16AN00220-4	24/09/2024	30/09/2024	DG 5FBIS 43B 72	SAN FRANCISCO	16	Anden
16AN00221-1	24/09/2024	30/09/2024	DG 5F 43B 04	SAN FRANCISCO	16	Anden
16AN00221-2	24/09/2024	30/09/2024	DG 5FBIS 43B 05	SAN FRANCISCO	16	Anden
16AN00221-3	24/09/2024	30/09/2024	DG 5F 43B 68	SAN FRANCISCO	16	Anden
16AN00221-4	24/09/2024	30/09/2024	DG 5FBIS 44A 05	SAN FRANCISCO	16	Anden
16AN00222-1	24/09/2024	30/09/2024	DG 5I 43B 14	SAN FRANCISCO	16	Anden
16AN00223-1	24/09/2024	30/09/2024	TV 42A 5A 13	SAN FRANCISCO	16	Anden
16AN00223-10	24/09/2024	30/09/2024	KR 42B 5G 87	SAN FRANCISCO	16	Anden
16AN00223-11	24/09/2024	30/09/2024	KR 42C 5A 80	SAN FRANCISCO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00223-12	24/09/2024	30/09/2024	KR 42B 5G 87	SAN FRANCISCO	16	Anden
16AN00223-13	24/09/2024	30/09/2024	KR 42B 5G 87	SAN FRANCISCO	16	Anden
16AN00223-14	24/09/2024	30/09/2024	KR 42B 5G 87	SAN FRANCISCO	16	Anden
16AN00223-15	24/09/2024	30/09/2024	KR 42C 5A 00	SAN FRANCISCO	16	Anden
16AN00223-16	24/09/2024	30/09/2024	KR 42C 5A 00	SAN FRANCISCO	16	Anden
16AN00223-17	24/09/2024	30/09/2024	TV 43B 5F 90	SAN FRANCISCO	16	Anden
16AN00223-2	24/09/2024	30/09/2024	TV 42A 5A 13	SAN FRANCISCO	16	Anden
16AN00223-3	24/09/2024	30/09/2024	TV 42A 5A 13	SAN FRANCISCO	16	Anden
16AN00223-6	24/09/2024	30/09/2024	KR 42C 5A 00	SAN FRANCISCO	16	Anden
16AN00223-7	24/09/2024	30/09/2024	KR 42C 5A 00	SAN FRANCISCO	16	Anden
16AN00223-8	24/09/2024	30/09/2024	KR 42C 5A 00	SAN FRANCISCO	16	Anden
16AN00223-9	24/09/2024	30/09/2024	KR 42B 5A 89	SAN FRANCISCO	16	Anden
16AN00224-1	24/09/2024	30/09/2024	CL 5A 42C 06	SAN FRANCISCO	16	Anden
16AN00224-2	24/09/2024	30/09/2024	KR 42C 5A 83	SAN FRANCISCO	16	Anden
16AN00224-3	24/09/2024	30/09/2024	KR 42CBIS 5A 00	SAN FRANCISCO	16	Anden
16AN00224-4	24/09/2024	30/09/2024	TV 43B 5F 90	SAN FRANCISCO	16	Anden
16AN00225-1	24/09/2024	30/09/2024	KR 42CBIS 5A 81	SAN FRANCISCO	16	Anden
16AN00225-2	24/09/2024	30/09/2024	KR 42CBIS 5B 07	SAN FRANCISCO	16	Anden
16AN00225-3	24/09/2024	30/09/2024	KR 42CBIS 5B 07	SAN FRANCISCO	16	Anden
16AN00225-4	24/09/2024	30/09/2024	KR 42CBIS 5B 41	SAN FRANCISCO	16	Anden
16AN00226-1	24/09/2024	30/09/2024	KR 43 5A 47	SAN FRANCISCO	16	Anden
16AN00226-2	24/09/2024	30/09/2024	TV 43B 5F 90	SAN FRANCISCO	16	Anden
16AN00227-1	24/09/2024	30/09/2024	KR 43 5 99	SAN FRANCISCO	16	Anden
16AN00227-2	24/09/2024	30/09/2024	KR 43 5 63	SAN FRANCISCO	16	Anden
16AN00228-1	24/09/2024	30/09/2024	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden
16AN00228-10	24/09/2024	30/09/2024	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden
16AN00228-2	24/09/2024	30/09/2024	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden
16AN00228-3	24/09/2024	30/09/2024	DG 5GBIS 42A 50	SAN FRANCISCO	16	Anden
16AN00228-4	24/09/2024	30/09/2024	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden
16AN00228-5	24/09/2024	30/09/2024	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden
16AN00228-6	24/09/2024	30/09/2024	DG 5GBISA 42A 17	SAN FRANCISCO	16	Anden
16AN00228-7	24/09/2024	30/09/2024	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden
16AN00228-8	24/09/2024	30/09/2024	KR 42B 5G 87	SAN FRANCISCO	16	Anden
16AN00228-9	24/09/2024	30/09/2024	DG 5GBISA 42A 93	SAN FRANCISCO	16	Anden
16AN00229-1	24/09/2024	30/09/2024	AK 50 5F 00	SAN FRANCISCO	16	Anden
16AN00229-2	24/09/2024	30/09/2024	AK 50 5F 00	SAN FRANCISCO	16	Anden
16AN00230-1	24/09/2024	30/09/2024	AK 50 5F 00	SAN RAFAEL INDUSTRIAL	16	Anden
16AN00231-1	24/09/2024	30/09/2024	TV 46 5D 03	SAN FRANCISCO	16	Anden
16AN00231-11	24/09/2024	30/09/2024	AK 50 5C 00	SAN FRANCISCO	16	Anden
16AN00231-12	24/09/2024	30/09/2024	AK 50 5C 00	SAN FRANCISCO	16	Anden
16AN00231-13	24/09/2024	30/09/2024	AK 50 5C 96	SAN FRANCISCO	16	Anden
16AN00231-2	24/09/2024	30/09/2024	TV 46 5D 03	SAN FRANCISCO	16	Anden
16AN00231-3	24/09/2024	30/09/2024	TV 46 5D 07	SAN FRANCISCO	16	Anden
16AN00231-6	24/09/2024	30/09/2024	TV 46 5C 23	SAN FRANCISCO	16	Anden
16AN00231-7	24/09/2024	30/09/2024	TV 46 5D 07	SAN FRANCISCO	16	Anden
16AN00231-8	24/09/2024	30/09/2024	TV 46 5D 07	SAN FRANCISCO	16	Anden
16AN00231-9	24/09/2024	30/09/2024	AK 50 5C 76	SAN FRANCISCO	16	Anden
16AN00232-1	24/09/2024	30/09/2024	TV 42A 4B 01	SAN FRANCISCO	16	Anden
16AN00232-4	24/09/2024	30/09/2024	KR 42B 5G 87	SAN FRANCISCO	16	Anden
16AN00232-5	24/09/2024	30/09/2024	KR 42B 5A 08	SAN FRANCISCO	16	Anden
16AN00232-6	24/09/2024	30/09/2024	KR 42B 5A 08	SAN FRANCISCO	16	Anden
16AN00233-1	24/09/2024	30/09/2024	TV 42 4A 33	SAN FRANCISCO	16	Anden
16AN00233-2	24/09/2024	30/09/2024	TV 42 4A 39	SAN FRANCISCO	16	Anden
16AN00233-3	24/09/2024	30/09/2024	TV 42 4A 51	SAN FRANCISCO	16	Anden
16AN00233-4	24/09/2024	30/09/2024	CL 4B 42 00	SAN FRANCISCO	16	Anden
16AN00233-5	24/09/2024	30/09/2024	TV 42 4A 51	SAN FRANCISCO	16	Anden
16AN00233-6	24/09/2024	30/09/2024	TV 42A 4A 48	SAN FRANCISCO	16	Anden
16AN00234-1	24/09/2024	30/09/2024	TV 42ABIS 5G 00	SAN FRANCISCO	16	Anden
16AN00234-2	24/09/2024	30/09/2024	KR 42B 5G 87	SAN FRANCISCO	16	Anden
16AN00234-3	24/09/2024	30/09/2024	KR 42B 5G 87	SAN FRANCISCO	16	Anden
16AN00234-4	24/09/2024	30/09/2024	KR 42B 5G 87	SAN FRANCISCO	16	Anden
16AN00235-2	17/09/2024	23/09/2024	KR 42A 12 36	GORGONZOLA	16	Anden
16AN00235-3	17/09/2024	23/09/2024	KR 42A 12 72	GORGONZOLA	16	Anden
16AN00235-4	17/09/2024	23/09/2024	KR 42A 12 72	GORGONZOLA	16	Anden
16AN00236-1	17/09/2024	23/09/2024	KR 42B 12 46	GORGONZOLA	16	Anden
16AN00236-2	17/09/2024	23/09/2024	CL 12A - KR 42ABIS	GORGONZOLA	16	Anden
16AN00236-3	17/09/2024	23/09/2024	KR 42B 12 46	GORGONZOLA	16	Anden
16AN00237-1	17/09/2024	23/09/2024	CL 11A 42A 02	GORGONZOLA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00237-2	17/09/2024	23/09/2024	CL 11A 42A 08	GORGONZOLA	16	Anden
16AN00237-4	17/09/2024	23/09/2024	CL 11A 42B 60	GORGONZOLA	16	Anden
16AN00237-5	17/09/2024	23/09/2024	CL 12 42B 44	GORGONZOLA	16	Anden
16AN00238-1	17/09/2024	23/09/2024	KR 42A 10A 09	GORGONZOLA	16	Anden
16AN00238-2	17/09/2024	23/09/2024	KR 42A 10A 09	GORGONZOLA	16	Anden
16AN00238-4	17/09/2024	23/09/2024	KR 42B 10A 68	GORGONZOLA	16	Anden
16AN00239-3	17/09/2024	23/09/2024	CL 12 42B 44	GORGONZOLA	16	Anden
16AN00240-1	17/09/2024	23/09/2024	KR 44 12B 08	GORGONZOLA	16	Anden
16AN00240-2	17/09/2024	23/09/2024	KR 44 12B 08	GORGONZOLA	16	Anden
16AN00240-3	17/09/2024	23/09/2024	KR 44 12B 08	GORGONZOLA	16	Anden
16AN00241-1	17/09/2024	23/09/2024	CL 12 43 31	GORGONZOLA	16	Anden
16AN00242-1	24/09/2024	30/09/2024	KR 43 6 15	GORGONZOLA	16	Anden
16AN00242-2	24/09/2024	30/09/2024	KR 44 6 32	GORGONZOLA	16	Anden
16AN00242-3	24/09/2024	30/09/2024	KR 44 6 02	GORGONZOLA	16	Anden
16AN00243-1	17/09/2024	23/09/2024	AC 6 45 84	GORGONZOLA	16	Anden
16AN00243-2	17/09/2024	23/09/2024	AC 6 45 90	GORGONZOLA	16	Anden
16AN00243-3	17/09/2024	23/09/2024	AC 6 45 26	GORGONZOLA	16	Anden
16AN00244-1	17/09/2024	23/09/2024	KR 47 12 43	GORGONZOLA	16	Anden
16AN00244-2	17/09/2024	23/09/2024	KR 47 12 43	GORGONZOLA	16	Anden
16AN00245-1	17/09/2024	23/09/2024	AK 36 12B 23	LOS EJIDOS	16	Anden
16AN00245-2	17/09/2024	23/09/2024	AK 36 12B 23	LOS EJIDOS	16	Anden
16AN00245-4	17/09/2024	23/09/2024	AC 13 36 17	LOS EJIDOS	16	Anden
16AN00245-5	17/09/2024	23/09/2024	KR 37 12B 08	LOS EJIDOS	16	Anden
16AN00246-1	17/09/2024	23/09/2024	CL 12B 36 81	LOS EJIDOS	16	Anden
16AN00246-2	17/09/2024	23/09/2024	CL 12B 36 81	LOS EJIDOS	16	Anden
16AN00246-3	17/09/2024	23/09/2024	CL 12B 36 81	LOS EJIDOS	16	Anden
16AN00247-1	17/09/2024	23/09/2024	CL 12A 36 21	LOS EJIDOS	16	Anden
16AN00247-3	17/09/2024	23/09/2024	CL 12A 36 21	LOS EJIDOS	16	Anden
16AN00248-2	17/09/2024	23/09/2024	CL 12A 37 59	LOS EJIDOS	16	Anden
16AN00248-3	17/09/2024	23/09/2024	CL 12B 37 57	LOS EJIDOS	16	Anden
16AN00248-4	17/09/2024	23/09/2024	CL 12B 37 57	LOS EJIDOS	16	Anden
16AN00248-5	17/09/2024	23/09/2024	KR 38 12A 48	LOS EJIDOS	16	Anden
16AN00249-2	17/09/2024	23/09/2024	CL 12 37 56	LOS EJIDOS	16	Anden
16AN00249-3	17/09/2024	23/09/2024	KR 38 12 34	LOS EJIDOS	16	Anden
16AN00249-4	17/09/2024	23/09/2024	KR 38 12 34	LOS EJIDOS	16	Anden
16AN00250-1	17/09/2024	23/09/2024	CL 11A 36 56	LOS EJIDOS	16	Anden
16AN00250-2	17/09/2024	23/09/2024	CL 11A 36 56	LOS EJIDOS	16	Anden
16AN00250-3	17/09/2024	23/09/2024	CL 12 37 07	LOS EJIDOS	16	Anden
16AN00250-4	17/09/2024	23/09/2024	CL 11A 36 56	LOS EJIDOS	16	Anden
16AN00250-5	17/09/2024	23/09/2024	CL 12 37 27	LOS EJIDOS	16	Anden
16AN00250-6	17/09/2024	23/09/2024	CL 12 37 53	LOS EJIDOS	16	Anden
16AN00251-1	17/09/2024	23/09/2024	KR 37A 10A 50	LOS EJIDOS	16	Anden
16AN00252-1	17/09/2024	23/09/2024	CL 10 36 39	LOS EJIDOS	16	Anden
16AN00253-1	17/09/2024	23/09/2024	AK 36 7 51	LOS EJIDOS	16	Anden
16AN00253-2	17/09/2024	23/09/2024	AK 36 7 51	LOS EJIDOS	16	Anden
16AN00253-3	17/09/2024	23/09/2024	AK 36 7 51	LOS EJIDOS	16	Anden
16AN00253-4	17/09/2024	23/09/2024	AK 36 7 51	LOS EJIDOS	16	Anden
16AN00254-1	17/09/2024	23/09/2024	AC 6 36 18	LOS EJIDOS	16	Anden
16AN00254-2	17/09/2024	23/09/2024	AC 6 36 18	LOS EJIDOS	16	Anden
16AN00254-3	17/09/2024	23/09/2024	CL 7 36 05	LOS EJIDOS	16	Anden
16AN00254-4	17/09/2024	23/09/2024	AC 6 36 60	LOS EJIDOS	16	Anden
16AN00254-5	17/09/2024	23/09/2024	AC 6 36 84	LOS EJIDOS	16	Anden
16AN00254-6	17/09/2024	23/09/2024	AC 6 37 78	LOS EJIDOS	16	Anden
16AN00255-1	17/09/2024	23/09/2024	KR 38 12 31	LOS EJIDOS	16	Anden
16AN00256-1	17/09/2024	23/09/2024	CL 11A 38 38	LOS EJIDOS	16	Anden
16AN00256-2	17/09/2024	23/09/2024	CL 11A 38 38	LOS EJIDOS	16	Anden
16AN00256-3	17/09/2024	23/09/2024	CL 11A 38 38	LOS EJIDOS	16	Anden
16AN00256-4	17/09/2024	23/09/2024	CL 12 38 11	LOS EJIDOS	16	Anden
16AN00256-5	17/09/2024	23/09/2024	CL 12 38 00	LOS EJIDOS	16	Anden
16AN00256-6	17/09/2024	23/09/2024	CL 12 39 11	LOS EJIDOS	16	Anden
16AN00257-1	17/09/2024	23/09/2024	KR 39 10A 89	LOS EJIDOS	16	Anden
16AN00257-2	17/09/2024	23/09/2024	CL 11A 38 13	LOS EJIDOS	16	Anden
16AN00257-3	17/09/2024	23/09/2024	KR 38 11A 00	LOS EJIDOS	16	Anden
16AN00258-1	17/09/2024	23/09/2024	CL 11A 39 15	LOS EJIDOS	16	Anden
16AN00259-1	24/09/2024	30/09/2024	AC 6 38 00	LOS EJIDOS	16	Anden
16AN00259-2	24/09/2024	30/09/2024	AC 6 38 00	LOS EJIDOS	16	Anden
16AN00259-3	24/09/2024	30/09/2024	AC 6 38 00	LOS EJIDOS	16	Anden
16AN00259-4	24/09/2024	30/09/2024	AC 6 38 00	LOS EJIDOS	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00259-5	24/09/2024	30/09/2024	KR 40 6 00	LOS EJIDOS	16	Anden
16AN00259-6	24/09/2024	30/09/2024	KR 40 6 00	LOS EJIDOS	16	Anden
16AN00260-1	17/09/2024	23/09/2024	CL 15 36 68	LOS EJIDOS	16	Anden
16AN00261-1	17/09/2024	23/09/2024	AK 36 16 39	LOS EJIDOS	16	Anden
16AN00261-2	17/09/2024	23/09/2024	AK 36 16 39	LOS EJIDOS	16	Anden
16AN00261-3	17/09/2024	23/09/2024	CL 17 36 55	LOS EJIDOS	16	Anden
16AN00261-4	17/09/2024	23/09/2024	CL 17 36 55	LOS EJIDOS	16	Anden
16AN00261-5	17/09/2024	23/09/2024	CL 17 36 55	LOS EJIDOS	16	Anden
16AN00262-1	17/09/2024	23/09/2024	AK 39 17 40	LOS EJIDOS	16	Anden
16AN00262-2	17/09/2024	23/09/2024	AK 39 17 40	LOS EJIDOS	16	Anden
16AN00262-3	17/09/2024	23/09/2024	AK 39 17 40	LOS EJIDOS	16	Anden
16AN00262-4	17/09/2024	23/09/2024	AK 39 17 40	LOS EJIDOS	16	Anden
16AN00262-5	17/09/2024	23/09/2024	AK 39 17 40	LOS EJIDOS	16	Anden
16AN00263-1	17/09/2024	23/09/2024	AK 36 17A 31	LOS EJIDOS	16	Anden
16AN00263-2	17/09/2024	23/09/2024	AK 36 17A 31	LOS EJIDOS	16	Anden
16AN00263-3	17/09/2024	23/09/2024	AK 36 17A 31	LOS EJIDOS	16	Anden
16AN00263-4	17/09/2024	23/09/2024	AK 36 17A 31	LOS EJIDOS	16	Anden
16AN00263-5	17/09/2024	23/09/2024	AK 36 17B 33	LOS EJIDOS	16	Anden
16AN00263-6	17/09/2024	23/09/2024	AK 36 17B 33	LOS EJIDOS	16	Anden
16AN00264-1	17/09/2024	23/09/2024	AK 36 18 21	LOS EJIDOS	16	Anden
16AN00264-2	17/09/2024	23/09/2024	AK 36 18 21	LOS EJIDOS	16	Anden
16AN00265-1	17/09/2024	23/09/2024	AK 36 18A 01	LOS EJIDOS	16	Anden
16AN00266-1	2/09/2024	9/09/2024	AK 30 1 79	SANTA MATILDE	16	Anden
16AN00266-2	2/09/2024	9/09/2024	KR 31B 1A 56	SANTA MATILDE	16	Anden
16AN00267-1	2/09/2024	9/09/2024	KR 31C 1A 52	SANTA MATILDE	16	Anden
16AN00267-2	2/09/2024	9/09/2024	CL 1B 30 00	SANTA MATILDE	16	Anden
16AN00267-3	2/09/2024	9/09/2024	KR 31C 1A 52	SANTA MATILDE	16	Anden
16AN00268-1	2/09/2024	9/09/2024	KR 31C 1 10	SANTA MATILDE	16	Anden
16AN00268-2	2/09/2024	9/09/2024	KR 31C 1 01	SANTA MATILDE	16	Anden
16AN00268-3	2/09/2024	9/09/2024	KR 31C 1 01	SANTA MATILDE	16	Anden
16AN00268-4	2/09/2024	9/09/2024	KR 31C 1 38	SANTA MATILDE	16	Anden
16AN00269-1	2/09/2024	9/09/2024	KR 31C 1 45	SANTA MATILDE	16	Anden
16AN00269-10	2/09/2024	9/09/2024	CL 1B 30 00	SANTA MATILDE	16	Anden
16AN00269-11	2/09/2024	9/09/2024	CL 1B 30 00	SANTA MATILDE	16	Anden
16AN00269-12	2/09/2024	9/09/2024	KR 31D 1A 98	SANTA MATILDE	16	Anden
16AN00269-13	2/09/2024	9/09/2024	CL 1B 30 00	SANTA MATILDE	16	Anden
16AN00269-14	2/09/2024	9/09/2024	CL 1B 30 00	SANTA MATILDE	16	Anden
16AN00269-2	2/09/2024	9/09/2024	KR 31C 1A 11	SANTA MATILDE	16	Anden
16AN00269-3	2/09/2024	9/09/2024	KR 31C 1 45	SANTA MATILDE	16	Anden
16AN00269-4	2/09/2024	9/09/2024	KR 31C 1 45	SANTA MATILDE	16	Anden
16AN00269-5	2/09/2024	9/09/2024	CL 1A 31C 99	SANTA MATILDE	16	Anden
16AN00269-6	2/09/2024	9/09/2024	CL 1A 31C 99	SANTA MATILDE	16	Anden
16AN00269-7	2/09/2024	9/09/2024	KR 31D 1A 98	SANTA MATILDE	16	Anden
16AN00269-8	2/09/2024	9/09/2024	KR 31C 1 01	SANTA MATILDE	16	Anden
16AN00269-9	2/09/2024	9/09/2024	KR 31C 1 01	SANTA MATILDE	16	Anden
16AN00270-2	2/09/2024	9/09/2024	KR 31C 1 23	SANTA MATILDE	16	Anden
16AN00270-3	2/09/2024	9/09/2024	KR 31C 1 01	SANTA MATILDE	16	Anden
16AN00271-1	2/09/2024	9/09/2024	KR 32A 1 99	SANTA MATILDE	16	Anden
16AN00271-2	2/09/2024	9/09/2024	KR 32A 1 99	SANTA MATILDE	16	Anden
16AN00271-3	2/09/2024	9/09/2024	KR 32A 1 99	SANTA MATILDE	16	Anden
16AN00271-4	2/09/2024	9/09/2024	KR 32A 1 67	SANTA MATILDE	16	Anden
16AN00271-5	2/09/2024	9/09/2024	KR 32A 1 67	SANTA MATILDE	16	Anden
16AN00271-6	2/09/2024	9/09/2024	KR 32A 1A 01	SANTA MATILDE	16	Anden
16AN00271-7	2/09/2024	9/09/2024	KR 32A 1A 01	SANTA MATILDE	16	Anden
16AN00272-1	2/09/2024	9/09/2024	KR 32A 1 99	SANTA MATILDE	16	Anden
16AN00272-2	2/09/2024	9/09/2024	KR 32A 1 99	SANTA MATILDE	16	Anden
16AN00272-3	2/09/2024	9/09/2024	KR 32B 1 98	SANTA MATILDE	16	Anden
16AN00272-4	2/09/2024	9/09/2024	KR 32B 1 98	SANTA MATILDE	16	Anden
16AN00273-1	2/09/2024	9/09/2024	KR 32D 1A 38	SANTA MATILDE	16	Anden
16AN00274-1	2/09/2024	9/09/2024	KR 32D 1A 28	SANTA MATILDE	16	Anden
16AN00275-1	2/09/2024	9/09/2024	KR 32D 1A 99	SANTA MATILDE	16	Anden
16AN00275-2	2/09/2024	9/09/2024	KR 32D 1A 99	SANTA MATILDE	16	Anden
16AN00276-1	2/09/2024	9/09/2024	CL 1C 34 01	SANTA MATILDE	16	Anden
16AN00276-2	2/09/2024	9/09/2024	CL 1C 34 01	SANTA MATILDE	16	Anden
16AN00276-3	2/09/2024	9/09/2024	CL 1C 34 01	SANTA MATILDE	16	Anden
16AN00276-4	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden
16AN00276-5	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden
16AN00276-6	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00277-1	2/09/2024	9/09/2024	KR 35 1A 50	SANTA MATILDE	16	Anden
16AN00277-2	2/09/2024	9/09/2024	KR 35BIS - CL 1B	SANTA MATILDE	16	Anden
16AN00277-3	2/09/2024	9/09/2024	KR 35A - CL 1B	SANTA MATILDE	16	Anden
16AN00278-1	2/09/2024	9/09/2024	KR 35 1A 09	SANTA MATILDE	16	Anden
16AN00278-2	2/09/2024	9/09/2024	CL 1A 35 26	SANTA MATILDE	16	Anden
16AN00278-4	2/09/2024	9/09/2024	CL 1A 35 50	SANTA MATILDE	16	Anden
16AN00278-5	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden
16AN00279-1	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden
16AN00279-2	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden
16AN00279-3	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden
16AN00281-1	2/09/2024	9/09/2024	CL 1A 35 58	SANTA MATILDE	16	Anden
16AN00281-2	2/09/2024	9/09/2024	CL 1A 35 64	SANTA MATILDE	16	Anden
16AN00281-3	2/09/2024	9/09/2024	CL 1A 35 70	SANTA MATILDE	16	Anden
16AN00281-4	2/09/2024	9/09/2024	CL 1A 35 78	SANTA MATILDE	16	Anden
16AN00281-5	2/09/2024	9/09/2024	CL 1A 35 82	SANTA MATILDE	16	Anden
16AN00281-6	2/09/2024	9/09/2024	CL 1ABIS 35 99	SANTA MATILDE	16	Anden
16AN00282-1	2/09/2024	9/09/2024	KR 35B 1A 07	SANTA MATILDE	16	Anden
16AN00282-10	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden
16AN00282-11	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden
16AN00282-2	2/09/2024	9/09/2024	KR 35B 1A 19	SANTA MATILDE	16	Anden
16AN00282-3	2/09/2024	9/09/2024	KR 35B 1A 07	SANTA MATILDE	16	Anden
16AN00282-4	2/09/2024	9/09/2024	KR 35B 1A 25	SANTA MATILDE	16	Anden
16AN00282-5	2/09/2024	9/09/2024	AK 36 0 56	SANTA MATILDE	16	Anden
16AN00282-6	2/09/2024	9/09/2024	AK 36 1A 10	SANTA MATILDE	16	Anden
16AN00282-7	2/09/2024	9/09/2024	AK 36 1A 16	SANTA MATILDE	16	Anden
16AN00282-8	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden
16AN00282-9	2/09/2024	9/09/2024	KR 35B 1A 61	SANTA MATILDE	16	Anden
16AN00283-1	2/09/2024	9/09/2024	AC 8 S 31D 12	SANTA MATILDE	16	Anden
16AN00284-1	2/09/2024	9/09/2024	AC 8 S 32A 08	SANTA MATILDE	16	Anden
16AN00284-2	2/09/2024	9/09/2024	AC 8 S 32A 46	SANTA MATILDE	16	Anden
16AN00284-3	2/09/2024	9/09/2024	AC 8 S 32A 74	SANTA MATILDE	16	Anden
16AN00284-4	2/09/2024	9/09/2024	AC 8 S 32B 04	SANTA MATILDE	16	Anden
16AN00284-5	2/09/2024	9/09/2024	AC 8 S 32B 12	SANTA MATILDE	16	Anden
16AN00284-6	2/09/2024	9/09/2024	CL 1 32B 35	SANTA MATILDE	16	Anden
16AN00284-7	2/09/2024	9/09/2024	KR 32D 0 18	SANTA MATILDE	16	Anden
16AN00285-1	2/09/2024	9/09/2024	KR 34 0 04	SANTA MATILDE	16	Anden
16AN00286-1	2/09/2024	9/09/2024	KR 34 0 43	SANTA MATILDE	16	Anden
16AN00286-2	2/09/2024	9/09/2024	KR 34 0 53	SANTA MATILDE	16	Anden
16AN00286-3	2/09/2024	9/09/2024	KR 35 1 08	SANTA MATILDE	16	Anden
16AN00286-4	2/09/2024	9/09/2024	KR 35 1 12	SANTA MATILDE	16	Anden
16AN00287-1	2/09/2024	9/09/2024	AC 8 S 35B 04	SANTA MATILDE	16	Anden
16AN00287-2	2/09/2024	9/09/2024	KR 35B 0 15	SANTA MATILDE	16	Anden
16AN00287-3	2/09/2024	9/09/2024	AK 36 0 14	SANTA MATILDE	16	Anden
16AN00287-4	2/09/2024	9/09/2024	AK 36 0 36	SANTA MATILDE	16	Anden
16AN00287-5	2/09/2024	9/09/2024	AK 36 0 36	SANTA MATILDE	16	Anden
16AN00287-6	2/09/2024	9/09/2024	AK 36 0 56	SANTA MATILDE	16	Anden
16AN00288-3	2/09/2024	9/09/2024	CL 1 31C 35	SANTA MATILDE	16	Anden
16AN00289-1	2/09/2024	9/09/2024	KR 37 0 00	SANTA MATILDE	16	Anden
16AN00289-2	2/09/2024	9/09/2024	KR 37 0 00	SANTA MATILDE	16	Anden
16AN00289-3	2/09/2024	9/09/2024	KR 35A 1B 99	SANTA MATILDE	16	Anden
16AN00289-4	2/09/2024	9/09/2024	KR 37 1B 30	SANTA MATILDE	16	Anden
16AN00290-1	2/09/2024	9/09/2024	AC 8 S 36 10	SANTA MATILDE	16	Anden
16AN00290-2	2/09/2024	9/09/2024	KR 37 0 00	SANTA MATILDE	16	Anden
16AN00290-3	2/09/2024	9/09/2024	KR 37 0 00	SANTA MATILDE	16	Anden
16AN00290-4	2/09/2024	9/09/2024	KR 37 0 00	SANTA MATILDE	16	Anden
16AN00291-1	2/09/2024	9/09/2024	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden
16AN00291-2	2/09/2024	9/09/2024	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden
16AN00291-3	2/09/2024	9/09/2024	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden
16AN00291-4	2/09/2024	9/09/2024	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden
16AN00291-5	2/09/2024	9/09/2024	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden
16AN00291-6	2/09/2024	9/09/2024	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden
16AN00291-7	2/09/2024	9/09/2024	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden
16AN00291-8	2/09/2024	9/09/2024	CL 2B 37 10	JORGE GAITAN CORTES	16	Anden
16AN00292-1	2/09/2024	9/09/2024	CL 1 37 00	JORGE GAITAN CORTES	16	Anden
16AN00292-2	2/09/2024	9/09/2024	KR 37A 1 00	JORGE GAITAN CORTES	16	Anden
16AN00292-3	2/09/2024	9/09/2024	KR 37A 1 00	JORGE GAITAN CORTES	16	Anden
16AN00292-4	2/09/2024	9/09/2024	CL 1B 37 00	JORGE GAITAN CORTES	16	Anden
16AN00293-1	2/09/2024	9/09/2024	KR 37 0 00	JORGE GAITAN CORTES	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00293-2	2/09/2024	9/09/2024	CL 1B 37 00	JORGE GAITAN CORTES	16	Anden
16AN00293-4	2/09/2024	9/09/2024	CL 1C 37 09	JORGE GAITAN CORTES	16	Anden
16AN00293-5	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00293-6	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00293-7	2/09/2024	9/09/2024	CL 1C 37 69	JORGE GAITAN CORTES	16	Anden
16AN00294-1	2/09/2024	9/09/2024	CL 2B 37A 04	JORGE GAITAN CORTES	16	Anden
16AN00294-2	2/09/2024	9/09/2024	CL 2B 37A 10	JORGE GAITAN CORTES	16	Anden
16AN00294-3	2/09/2024	9/09/2024	CL 2B 37A 04	JORGE GAITAN CORTES	16	Anden
16AN00294-4	2/09/2024	9/09/2024	CL 2B 37A 22	JORGE GAITAN CORTES	16	Anden
16AN00294-5	2/09/2024	9/09/2024	CL 2C 37A 15	JORGE GAITAN CORTES	16	Anden
16AN00294-6	2/09/2024	9/09/2024	CL 2C 37A 57	JORGE GAITAN CORTES	16	Anden
16AN00295-1	2/09/2024	9/09/2024	CL 2D 38C 50	JORGE GAITAN CORTES	16	Anden
16AN00296-1	2/09/2024	9/09/2024	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden
16AN00296-10	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-11	2/09/2024	9/09/2024	CL 1 38 16	JORGE GAITAN CORTES	16	Anden
16AN00296-12	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-13	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-14	2/09/2024	9/09/2024	KR 38BIS 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-15	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-16	2/09/2024	9/09/2024	KR 38BIS 1 30	JORGE GAITAN CORTES	16	Anden
16AN00296-17	2/09/2024	9/09/2024	KR 38BIS 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-18	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-19	2/09/2024	9/09/2024	KR 38BIS 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-2	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-20	2/09/2024	9/09/2024	KR 38BIS 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-21	2/09/2024	9/09/2024	KR 38BIS 1 54	JORGE GAITAN CORTES	16	Anden
16AN00296-22	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-23	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00296-24	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00296-25	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00296-27	2/09/2024	9/09/2024	CL 1C 37B 35	JORGE GAITAN CORTES	16	Anden
16AN00296-28	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00296-3	2/09/2024	9/09/2024	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden
16AN00296-4	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-5	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-6	2/09/2024	9/09/2024	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden
16AN00296-7	2/09/2024	9/09/2024	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden
16AN00296-8	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00296-9	2/09/2024	9/09/2024	KR 37B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00298-1	2/09/2024	9/09/2024	KR 39A 2C 25	JORGE GAITAN CORTES	16	Anden
16AN00301-1	2/09/2024	9/09/2024	KR 38C 2B 04	JORGE GAITAN CORTES	16	Anden
16AN00301-2	2/09/2024	9/09/2024	KR 39 2B 44	JORGE GAITAN CORTES	16	Anden
16AN00302-1	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00302-2	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00302-3	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00302-4	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00302-5	2/09/2024	9/09/2024	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden
16AN00302-6	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00302-7	2/09/2024	9/09/2024	CL 1 37A 01	JORGE GAITAN CORTES	16	Anden
16AN00302-8	2/09/2024	9/09/2024	CL 1 38 95	JORGE GAITAN CORTES	16	Anden
16AN00302-9	2/09/2024	9/09/2024	CL 1 38 95	JORGE GAITAN CORTES	16	Anden
16AN00303-1	2/09/2024	9/09/2024	CL 1B 38 04	JORGE GAITAN CORTES	16	Anden
16AN00303-10	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00303-11	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00303-12	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00303-13	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00303-14	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00303-15	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00303-2	2/09/2024	9/09/2024	KR 38BIS 1 00	JORGE GAITAN CORTES	16	Anden
16AN00303-3	2/09/2024	9/09/2024	CL 1C 38 05	JORGE GAITAN CORTES	16	Anden
16AN00303-4	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00303-5	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00303-6	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00303-7	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00303-8	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00303-9	2/09/2024	9/09/2024	CL 1C 37 00	JORGE GAITAN CORTES	16	Anden
16AN00304-1	2/09/2024	9/09/2024	KR 38BISA 1 00	JORGE GAITAN CORTES	16	Anden
16AN00304-10	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00304-11	2/09/2024	9/09/2024	CL 1B 38 00	JORGE GAITAN CORTES	16	Anden
16AN00304-2	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00304-3	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00304-4	2/09/2024	9/09/2024	KR 38BISA 1 00	JORGE GAITAN CORTES	16	Anden
16AN00304-5	2/09/2024	9/09/2024	KR 38BISA 1 00	JORGE GAITAN CORTES	16	Anden
16AN00304-6	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00304-7	2/09/2024	9/09/2024	CL 1B 38 00	JORGE GAITAN CORTES	16	Anden
16AN00304-8	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00304-9	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00305-1	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00305-2	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00305-3	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00305-4	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00305-5	2/09/2024	9/09/2024	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00305-6	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00305-7	2/09/2024	9/09/2024	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00305-8	2/09/2024	9/09/2024	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00305-9	2/09/2024	9/09/2024	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00306-1	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00306-10	2/09/2024	9/09/2024	CL 1B 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00306-2	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00306-3	2/09/2024	9/09/2024	KR 38B 1 20	JORGE GAITAN CORTES	16	Anden
16AN00306-4	2/09/2024	9/09/2024	KR 38B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00306-5	2/09/2024	9/09/2024	KR 38A 1 81	JORGE GAITAN CORTES	16	Anden
16AN00306-6	2/09/2024	9/09/2024	KR 38B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00306-8	2/09/2024	9/09/2024	CL 1B 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00306-9	2/09/2024	9/09/2024	KR 38B 1 00	JORGE GAITAN CORTES	16	Anden
16AN00307-1	2/09/2024	9/09/2024	KR 38A 1B 07	JORGE GAITAN CORTES	16	Anden
16AN00307-10	2/09/2024	9/09/2024	CL 1B 38A 42	JORGE GAITAN CORTES	16	Anden
16AN00307-11	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00307-12	2/09/2024	9/09/2024	CL 1B 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00307-13	2/09/2024	9/09/2024	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00307-14	2/09/2024	9/09/2024	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00307-15	2/09/2024	9/09/2024	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00307-16	2/09/2024	9/09/2024	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00307-2	2/09/2024	9/09/2024	CL 1B 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00307-3	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00307-4	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00307-6	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00307-8	2/09/2024	9/09/2024	CL 1B 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00308-1	2/09/2024	9/09/2024	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00308-10	2/09/2024	9/09/2024	KR 38C CL 1C	JORGE GAITAN CORTES	16	Anden
16AN00308-11	2/09/2024	9/09/2024	CL 1D 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00308-12	2/09/2024	9/09/2024	KR 38C 1C 27	JORGE GAITAN CORTES	16	Anden
16AN00308-13	2/09/2024	9/09/2024	CL 1D 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00308-2	2/09/2024	9/09/2024	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00308-3	2/09/2024	9/09/2024	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00308-4	2/09/2024	9/09/2024	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00308-5	2/09/2024	9/09/2024	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00308-6	2/09/2024	9/09/2024	CL 1C 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00308-7	2/09/2024	9/09/2024	CL 1C 38A 94	JORGE GAITAN CORTES	16	Anden
16AN00308-8	2/09/2024	9/09/2024	CL 1D 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00308-9	2/09/2024	9/09/2024	CL 1D 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00309-1	2/09/2024	9/09/2024	CL 1D 38B 22	JORGE GAITAN CORTES	16	Anden
16AN00309-2	2/09/2024	9/09/2024	CL 1D 38B 22	JORGE GAITAN CORTES	16	Anden
16AN00310-1	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00310-2	2/09/2024	9/09/2024	KR 38A 1D 03	JORGE GAITAN CORTES	16	Anden
16AN00310-3	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00310-4	2/09/2024	9/09/2024	CL 1D 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00310-5	2/09/2024	9/09/2024	KR 38B 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00310-6	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00310-7	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00310-8	2/09/2024	9/09/2024	KR 38B 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00311-1	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00311-10	2/09/2024	9/09/2024	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden
16AN00311-11	2/09/2024	9/09/2024	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden
16AN00311-2	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00311-3	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00311-4	2/09/2024	9/09/2024	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden
16AN00311-5	2/09/2024	9/09/2024	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden
16AN00311-6	2/09/2024	9/09/2024	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden
16AN00311-7	2/09/2024	9/09/2024	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden
16AN00311-8	2/09/2024	9/09/2024	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden
16AN00311-9	2/09/2024	9/09/2024	CL 1G 38A 80	JORGE GAITAN CORTES	16	Anden
16AN00312-1	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00312-10	2/09/2024	9/09/2024	CL 2 38A 01	JORGE GAITAN CORTES	16	Anden
16AN00312-12	2/09/2024	9/09/2024	CL 2 38A 51	JORGE GAITAN CORTES	16	Anden
16AN00312-13	2/09/2024	9/09/2024	CL 2 38A 01	JORGE GAITAN CORTES	16	Anden
16AN00312-14	2/09/2024	9/09/2024	KR 38D 1G 99	JORGE GAITAN CORTES	16	Anden
16AN00312-15	2/09/2024	9/09/2024	CL 2 38C 23	JORGE GAITAN CORTES	16	Anden
16AN00312-2	2/09/2024	9/09/2024	CL 1H 38A 99	JORGE GAITAN CORTES	16	Anden
16AN00312-3	2/09/2024	9/09/2024	KR 38A 1H 09	JORGE GAITAN CORTES	16	Anden
16AN00312-4	2/09/2024	9/09/2024	CL 1H 38A 99	JORGE GAITAN CORTES	16	Anden
16AN00312-5	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00312-6	2/09/2024	9/09/2024	CL 1H 38A 99	JORGE GAITAN CORTES	16	Anden
16AN00312-7	2/09/2024	9/09/2024	CL 1H 38A 42	JORGE GAITAN CORTES	16	Anden
16AN00312-8	2/09/2024	9/09/2024	CL 2 38A 01	JORGE GAITAN CORTES	16	Anden
16AN00312-9	2/09/2024	9/09/2024	CL 1H 38A 99	JORGE GAITAN CORTES	16	Anden
16AN00313-1	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00313-10	2/09/2024	9/09/2024	KR 38B 2 74	JORGE GAITAN CORTES	16	Anden
16AN00313-2	2/09/2024	9/09/2024	KR 38A 2 07	JORGE GAITAN CORTES	16	Anden
16AN00313-3	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00313-4	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00313-5	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00313-6	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00313-8	2/09/2024	9/09/2024	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden
16AN00313-9	2/09/2024	9/09/2024	KR 38A 2A 31	JORGE GAITAN CORTES	16	Anden
16AN00314-2	2/09/2024	9/09/2024	KR 38B 2 71	JORGE GAITAN CORTES	16	Anden
16AN00314-3	2/09/2024	9/09/2024	CL 2B 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00315-1	2/09/2024	9/09/2024	CL 2 39 12	JORGE GAITAN CORTES	16	Anden
16AN00315-10	2/09/2024	9/09/2024	CL 2B 38A 00	JORGE GAITAN CORTES	16	Anden
16AN00315-3	2/09/2024	9/09/2024	KR 39 2 29	JORGE GAITAN CORTES	16	Anden
16AN00315-5	2/09/2024	9/09/2024	CL 2B 39 13	JORGE GAITAN CORTES	16	Anden
16AN00315-6	2/09/2024	9/09/2024	KR 39A 2 00	JORGE GAITAN CORTES	16	Anden
16AN00315-7	2/09/2024	9/09/2024	CL 2B 39 13	JORGE GAITAN CORTES	16	Anden
16AN00315-8	2/09/2024	9/09/2024	KR 39A 2 46	JORGE GAITAN CORTES	16	Anden
16AN00315-9	2/09/2024	9/09/2024	KR 39 2 54	JORGE GAITAN CORTES	16	Anden
16AN00316-1	2/09/2024	9/09/2024	KR 38D 1G 99	JORGE GAITAN CORTES	16	Anden
16AN00316-3	2/09/2024	9/09/2024	KR 38D 1G 99	JORGE GAITAN CORTES	16	Anden
16AN00316-4	2/09/2024	9/09/2024	CL 2 38A 01	JORGE GAITAN CORTES	16	Anden
16AN00316-5	2/09/2024	9/09/2024	CL 2 38A 01	JORGE GAITAN CORTES	16	Anden
16AN00316-6	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00316-7	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00316-8	2/09/2024	9/09/2024	KR 40 - CL 2	JORGE GAITAN CORTES	16	Anden
16AN00316-9	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00317-1	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00317-10	2/09/2024	9/09/2024	CL 1H 38D 99	JORGE GAITAN CORTES	16	Anden
16AN00317-2	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00317-3	2/09/2024	9/09/2024	CL 1H 38D 27	JORGE GAITAN CORTES	16	Anden
16AN00317-4	2/09/2024	9/09/2024	CL 1H 38D 99	JORGE GAITAN CORTES	16	Anden
16AN00317-5	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00317-6	2/09/2024	9/09/2024	CL 1H 38D 99	JORGE GAITAN CORTES	16	Anden
16AN00317-7	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00317-8	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00318-1	2/09/2024	9/09/2024	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00318-10	2/09/2024	9/09/2024	CL 1G 38D 71	JORGE GAITAN CORTES	16	Anden
16AN00318-11	2/09/2024	9/09/2024	KR 39A 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00318-2	2/09/2024	9/09/2024	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00318-4	2/09/2024	9/09/2024	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00318-5	2/09/2024	9/09/2024	CL 1G 38D 13	JORGE GAITAN CORTES	16	Anden
16AN00318-6	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00318-7	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00318-8	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00318-9	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00319-11	2/09/2024	9/09/2024	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00319-2	2/09/2024	9/09/2024	KR 38C 1D 03	JORGE GAITAN CORTES	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00319-3	2/09/2024	9/09/2024	KR 38C 1 99	JORGE GAITAN CORTES	16	Anden
16AN00319-4	2/09/2024	9/09/2024	KR 39 1C 34	JORGE GAITAN CORTES	16	Anden
16AN00319-5	2/09/2024	9/09/2024	KR 39 1C 34	JORGE GAITAN CORTES	16	Anden
16AN00319-6	2/09/2024	9/09/2024	KR 39 1D 04	JORGE GAITAN CORTES	16	Anden
16AN00319-7	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00319-8	2/09/2024	9/09/2024	KR 38C 1D 23	JORGE GAITAN CORTES	16	Anden
16AN00319-9	2/09/2024	9/09/2024	CL 1F 38D 15	JORGE GAITAN CORTES	16	Anden
16AN00320-1	2/09/2024	9/09/2024	CL 1C 38C 02	JORGE GAITAN CORTES	16	Anden
16AN00320-2	2/09/2024	9/09/2024	CL 1C 38C 02	JORGE GAITAN CORTES	16	Anden
16AN00320-3	2/09/2024	9/09/2024	CL 1C 38C 04	JORGE GAITAN CORTES	16	Anden
16AN00320-4	2/09/2024	9/09/2024	KR 38C 1C 27	JORGE GAITAN CORTES	16	Anden
16AN00320-5	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00320-6	2/09/2024	9/09/2024	CL 1C 38C 36	JORGE GAITAN CORTES	16	Anden
16AN00321-1	2/09/2024	9/09/2024	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00321-2	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00321-3	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00321-4	2/09/2024	9/09/2024	KR 39 1 30	JORGE GAITAN CORTES	16	Anden
16AN00321-5	2/09/2024	9/09/2024	CL 1C 38C 27	JORGE GAITAN CORTES	16	Anden
16AN00321-6	2/09/2024	9/09/2024	CL 1C 38C 35	JORGE GAITAN CORTES	16	Anden
16AN00321-7	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00322-1	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00322-2	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00322-3	2/09/2024	9/09/2024	AC 8 S 37 01	JORGE GAITAN CORTES	16	Anden
16AN00322-4	2/09/2024	9/09/2024	AC 8 S 38 50	JORGE GAITAN CORTES	16	Anden
16AN00322-6	2/09/2024	9/09/2024	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00322-7	2/09/2024	9/09/2024	CL 1 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00323-1	2/09/2024	9/09/2024	KR 39A 1 00	JORGE GAITAN CORTES	16	Anden
16AN00323-10	2/09/2024	9/09/2024	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden
16AN00323-11	2/09/2024	9/09/2024	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden
16AN00323-12	2/09/2024	9/09/2024	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden
16AN00323-13	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00323-14	2/09/2024	9/09/2024	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden
16AN00323-2	2/09/2024	9/09/2024	KR 39A 1 00	JORGE GAITAN CORTES	16	Anden
16AN00323-3	2/09/2024	9/09/2024	KR 39A 1 00	JORGE GAITAN CORTES	16	Anden
16AN00323-4	2/09/2024	9/09/2024	KR 39A 1 00	JORGE GAITAN CORTES	16	Anden
16AN00323-5	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00323-6	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00323-7	2/09/2024	9/09/2024	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden
16AN00323-8	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00323-9	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00324-1	2/09/2024	9/09/2024	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden
16AN00324-10	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden
16AN00324-11	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00324-12	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden
16AN00324-2	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00324-3	2/09/2024	9/09/2024	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden
16AN00324-4	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00324-5	2/09/2024	9/09/2024	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden
16AN00324-6	2/09/2024	9/09/2024	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden
16AN00324-7	2/09/2024	9/09/2024	CL 1B 39 00	JORGE GAITAN CORTES	16	Anden
16AN00324-8	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden
16AN00324-9	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00325-1	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00325-10	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00325-11	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden
16AN00325-12	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden
16AN00325-13	2/09/2024	9/09/2024	KR 40 1C 06	JORGE GAITAN CORTES	16	Anden
16AN00325-14	2/09/2024	9/09/2024	CL 1D 39 49	JORGE GAITAN CORTES	16	Anden
16AN00325-15	2/09/2024	9/09/2024	CL 1D 39 00	JORGE GAITAN CORTES	16	Anden
16AN00325-16	2/09/2024	9/09/2024	CL 1D 39 00	JORGE GAITAN CORTES	16	Anden
16AN00325-17	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00325-18	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00325-19	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00325-2	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden
16AN00325-3	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00325-4	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden
16AN00325-5	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden
16AN00325-6	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00325-7	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden
16AN00325-8	2/09/2024	9/09/2024	KR 39 1B 99	JORGE GAITAN CORTES	16	Anden
16AN00325-9	2/09/2024	9/09/2024	CL 1C 39 01	JORGE GAITAN CORTES	16	Anden
16AN00326-1	24/09/2024	30/09/2024	AC 3 38B 09	JORGE GAITAN CORTES	16	Anden
16AN00326-2	24/09/2024	30/09/2024	AC 3 38B 17	JORGE GAITAN CORTES	16	Anden
16AN00326-3	24/09/2024	30/09/2024	AC 3 38B 29	JORGE GAITAN CORTES	16	Anden
16AN00327-1	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00327-2	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00327-3	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00327-5	2/09/2024	9/09/2024	KR 38 1F 01	JORGE GAITAN CORTES	16	Anden
16AN00327-6	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00328-1	2/09/2024	9/09/2024	CL 1F 38 06	JORGE GAITAN CORTES	16	Anden
16AN00328-2	2/09/2024	9/09/2024	CL 1H 37B 99	JORGE GAITAN CORTES	16	Anden
16AN00328-3	2/09/2024	9/09/2024	CL 1H 37B 99	JORGE GAITAN CORTES	16	Anden
16AN00328-4	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00328-5	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00329-1	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00329-2	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00329-3	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00329-4	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00329-5	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00329-6	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00329-7	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00329-8	2/09/2024	9/09/2024	KR 38A 0 00	JORGE GAITAN CORTES	16	Anden
16AN00329-9	2/09/2024	9/09/2024	CL 2A 38 00	JORGE GAITAN CORTES	16	Anden
16AN00330-1	2/09/2024	9/09/2024	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden
16AN00330-2	2/09/2024	9/09/2024	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden
16AN00330-3	2/09/2024	9/09/2024	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden
16AN00331-1	2/09/2024	9/09/2024	CL 2B 37B 22	JORGE GAITAN CORTES	16	Anden
16AN00331-2	2/09/2024	9/09/2024	CL 2B 37B 28	JORGE GAITAN CORTES	16	Anden
16AN00331-3	2/09/2024	9/09/2024	CL 2B 37B 34	JORGE GAITAN CORTES	16	Anden
16AN00331-4	2/09/2024	9/09/2024	CL 2C 37B 05	JORGE GAITAN CORTES	16	Anden
16AN00331-5	2/09/2024	9/09/2024	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden
16AN00331-7	2/09/2024	9/09/2024	CL 2B 37C 40	JORGE GAITAN CORTES	16	Anden
16AN00332-1	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00332-2	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00332-3	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00332-4	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00332-5	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00332-7	2/09/2024	9/09/2024	KR 38 1H 99	JORGE GAITAN CORTES	16	Anden
16AN00333-1	2/09/2024	9/09/2024	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden
16AN00333-2	2/09/2024	9/09/2024	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden
16AN00333-3	2/09/2024	9/09/2024	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden
16AN00334-1	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00334-12	2/09/2024	9/09/2024	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden
16AN00334-13	2/09/2024	9/09/2024	CL 2B 37 00	JORGE GAITAN CORTES	16	Anden
16AN00334-2	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00334-3	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00334-4	2/09/2024	9/09/2024	CL 2B 37B 99	JORGE GAITAN CORTES	16	Anden
16AN00334-5	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00334-6	2/09/2024	9/09/2024	CL 2B 37B 99	JORGE GAITAN CORTES	16	Anden
16AN00334-7	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00334-8	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00334-9	2/09/2024	9/09/2024	CL 2B 37B 99	JORGE GAITAN CORTES	16	Anden
16AN00335-1	2/09/2024	9/09/2024	KR 37A 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00335-2	2/09/2024	9/09/2024	KR 37A 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00335-3	2/09/2024	9/09/2024	KR 37A 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00335-4	2/09/2024	9/09/2024	CL 1H 37A 99	JORGE GAITAN CORTES	16	Anden
16AN00335-5	2/09/2024	9/09/2024	CL 1H 37A 99	JORGE GAITAN CORTES	16	Anden
16AN00335-6	2/09/2024	9/09/2024	CL 1DBIS 37B 32	JORGE GAITAN CORTES	16	Anden
16AN00335-7	2/09/2024	9/09/2024	CL 1G 37B 99	JORGE GAITAN CORTES	16	Anden
16AN00335-8	2/09/2024	9/09/2024	KR 37B 1D 99	JORGE GAITAN CORTES	16	Anden
16AN00336-1	2/09/2024	9/09/2024	KR 37B 1G 07	JORGE GAITAN CORTES	16	Anden
16AN00336-10	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00336-11	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00336-12	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00336-13	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00336-2	2/09/2024	9/09/2024	KR 37B 1D 99	JORGE GAITAN CORTES	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00336-3	2/09/2024	9/09/2024	KR 37B 1D 99	JORGE GAITAN CORTES	16	Anden
16AN00336-4	2/09/2024	9/09/2024	KR 37B 1D 99	JORGE GAITAN CORTES	16	Anden
16AN00336-5	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00336-6	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00336-7	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00336-8	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00336-9	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00337-1	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00337-10	2/09/2024	9/09/2024	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden
16AN00337-11	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00337-12	2/09/2024	9/09/2024	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden
16AN00337-13	2/09/2024	9/09/2024	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden
16AN00337-14	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00337-2	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00337-3	2/09/2024	9/09/2024	KR 37A - CL 1H 01	JORGE GAITAN CORTES	16	Anden
16AN00337-4	2/09/2024	9/09/2024	CL 2A 37 99	JORGE GAITAN CORTES	16	Anden
16AN00337-5	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00337-6	2/09/2024	9/09/2024	CL 2A 37 99	JORGE GAITAN CORTES	16	Anden
16AN00337-7	2/09/2024	9/09/2024	CL 2A 37 99	JORGE GAITAN CORTES	16	Anden
16AN00337-8	2/09/2024	9/09/2024	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden
16AN00337-9	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00338-1	2/09/2024	9/09/2024	CL 2DBIS 39A 60	JORGE GAITAN CORTES	16	Anden
16AN00338-2	2/09/2024	9/09/2024	CL 2DBIS 39A 66	JORGE GAITAN CORTES	16	Anden
16AN00338-3	2/09/2024	9/09/2024	CL 2D 40 10	JORGE GAITAN CORTES	16	Anden
16AN00339-1	2/09/2024	9/09/2024	KR 37 2A 99	JORGE GAITAN CORTES	16	Anden
16AN00339-10	2/09/2024	9/09/2024	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden
16AN00339-11	2/09/2024	9/09/2024	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden
16AN00339-12	2/09/2024	9/09/2024	KR 37 2A 99	JORGE GAITAN CORTES	16	Anden
16AN00339-13	2/09/2024	9/09/2024	KR 37A 1D 88	JORGE GAITAN CORTES	16	Anden
16AN00339-14	2/09/2024	9/09/2024	KR 37A 1D 88	JORGE GAITAN CORTES	16	Anden
16AN00339-2	2/09/2024	9/09/2024	CL 1DBIS 37 08	JORGE GAITAN CORTES	16	Anden
16AN00339-3	2/09/2024	9/09/2024	KR 37 2A 99	JORGE GAITAN CORTES	16	Anden
16AN00339-4	2/09/2024	9/09/2024	KR 37 2A 99	JORGE GAITAN CORTES	16	Anden
16AN00339-5	2/09/2024	9/09/2024	KR 37 2A 99	JORGE GAITAN CORTES	16	Anden
16AN00339-6	2/09/2024	9/09/2024	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden
16AN00339-7	2/09/2024	9/09/2024	CL 1H 37 99	JORGE GAITAN CORTES	16	Anden
16AN00339-8	2/09/2024	9/09/2024	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden
16AN00339-9	2/09/2024	9/09/2024	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden
16AN00340-1	2/09/2024	9/09/2024	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden
16AN00340-2	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00340-3	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00340-4	2/09/2024	9/09/2024	KR 37 1H 00	JORGE GAITAN CORTES	16	Anden
16AN00340-5	2/09/2024	9/09/2024	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden
16AN00340-6	2/09/2024	9/09/2024	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden
16AN00340-7	2/09/2024	9/09/2024	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden
16AN00340-8	2/09/2024	9/09/2024	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden
16AN00341-1	2/09/2024	9/09/2024	CL 2B 35 00	JORGE GAITAN CORTES	16	Anden
16AN00341-2	2/09/2024	9/09/2024	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden
16AN00341-4	2/09/2024	9/09/2024	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden
16AN00341-5	2/09/2024	9/09/2024	KR 37 2A 00	JORGE GAITAN CORTES	16	Anden
16AN00341-6	2/09/2024	9/09/2024	CL 2B 37 99	JORGE GAITAN CORTES	16	Anden
16AN00342-3	2/09/2024	9/09/2024	CL 2D 39A 20	JORGE GAITAN CORTES	16	Anden
16AN00342-4	2/09/2024	9/09/2024	CL 2DBIS 39A 48	JORGE GAITAN CORTES	16	Anden
16AN00343-1	2/09/2024	9/09/2024	KR 39A 1D 05	JORGE GAITAN CORTES	16	Anden
16AN00343-10	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00343-11	2/09/2024	9/09/2024	KR 40 1D 90	JORGE GAITAN CORTES	16	Anden
16AN00343-12	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00343-13	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00343-2	2/09/2024	9/09/2024	KR 39A 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00343-3	2/09/2024	9/09/2024	KR 39A 1D 05	JORGE GAITAN CORTES	16	Anden
16AN00343-4	2/09/2024	9/09/2024	KR 39A 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00343-5	2/09/2024	9/09/2024	KR 39A 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00343-6	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00343-7	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00343-8	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00343-9	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00344-1	2/09/2024	9/09/2024	KR 39A 2 07	JORGE GAITAN CORTES	16	Anden
16AN00344-2	2/09/2024	9/09/2024	KR 39A 2 07	JORGE GAITAN CORTES	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00344-3	2/09/2024	9/09/2024	KR 39A 2 00	JORGE GAITAN CORTES	16	Anden
16AN00344-4	2/09/2024	9/09/2024	KR 40 2 08	JORGE GAITAN CORTES	16	Anden
16AN00344-5	2/09/2024	9/09/2024	KR 39A 2 39	JORGE GAITAN CORTES	16	Anden
16AN00344-6	2/09/2024	9/09/2024	KR 39A 2 39	JORGE GAITAN CORTES	16	Anden
16AN00344-7	2/09/2024	9/09/2024	KR 40 0 00	JORGE GAITAN CORTES	16	Anden
16AN00344-8	2/09/2024	9/09/2024	KR 39A 2 39	JORGE GAITAN CORTES	16	Anden
16AN00345-1	2/09/2024	9/09/2024	KR 38B 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00345-2	2/09/2024	9/09/2024	KR 38B 1D 00	JORGE GAITAN CORTES	16	Anden
16AN00345-3	2/09/2024	9/09/2024	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00345-4	2/09/2024	9/09/2024	CL 1F 38B 00	JORGE GAITAN CORTES	16	Anden
16AN00345-5	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00345-6	2/09/2024	9/09/2024	KR 40 1D 98	JORGE GAITAN CORTES	16	Anden
16AN00345-7	2/09/2024	9/09/2024	KR 38D 1F 00	JORGE GAITAN CORTES	16	Anden
16AN00345-8	2/09/2024	9/09/2024	CL 1F 38D 04	JORGE GAITAN CORTES	16	Anden
16AN00346-1	2/09/2024	9/09/2024	AK 36 2B 91	JORGE GAITAN CORTES	16	Anden
16AN00346-10	2/09/2024	9/09/2024	AC 3 36 83	JORGE GAITAN CORTES	16	Anden
16AN00346-2	2/09/2024	9/09/2024	KR 37A 2B 34	JORGE GAITAN CORTES	16	Anden
16AN00346-3	2/09/2024	9/09/2024	AK 36 2B 91	JORGE GAITAN CORTES	16	Anden
16AN00346-4	2/09/2024	9/09/2024	CL 2C 37A 38	JORGE GAITAN CORTES	16	Anden
16AN00346-7	2/09/2024	9/09/2024	AK 36 2B 91	JORGE GAITAN CORTES	16	Anden
16AN00346-8	2/09/2024	9/09/2024	AC 3 36 83	JORGE GAITAN CORTES	16	Anden
16AN00346-9	2/09/2024	9/09/2024	AC 3 36 83	JORGE GAITAN CORTES	16	Anden
16AN00347-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00348-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00348-10	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00348-2	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00348-3	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00348-4	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00348-5	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00348-6	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00348-7	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00348-8	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00348-9	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00349-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00349-2	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00350-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00350-3	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00350-4	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00350-5	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00350-6	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00350-7	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00351-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00351-3	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00351-4	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00351-5	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00351-6	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-10	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-11	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-12	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-13	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-14	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-2	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-3	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-4	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-5	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-6	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-7	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-8	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00352-9	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00353-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00353-2	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00354-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00354-2	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00355-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00355-2	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00355-3	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00355-4	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00356-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00356-10	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00356-11	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00356-2	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00356-4	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00356-5	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00356-6	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00356-7	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00356-8	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00356-9	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00357-1	2/09/2024	9/09/2024	KR 35A 1H 44	BOCHICA	16	Anden
16AN00358-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00358-2	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00359-1	2/09/2024	9/09/2024	KR 35BIS 1C 05	BOCHICA	16	Anden
16AN00359-10	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00359-14	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00359-3	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00359-4	2/09/2024	9/09/2024	CL 1C 35 48	BOCHICA	16	Anden
16AN00359-5	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00359-7	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00359-8	2/09/2024	9/09/2024	KR 35A 1C 30	BOCHICA	16	Anden
16AN00359-9	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00360-1	2/09/2024	9/09/2024	CL 2B 35 05	BOCHICA	16	Anden
16AN00361-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00361-2	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00361-3	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00361-4	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00361-5	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00361-6	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00361-7	2/09/2024	9/09/2024	KR 35 1H 73	BOCHICA	16	Anden
16AN00361-8	2/09/2024	9/09/2024	KR 35 1H 81	BOCHICA	16	Anden
16AN00362-1	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00362-2	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00362-3	2/09/2024	9/09/2024	CL 1C 34 90	BOCHICA	16	Anden
16AN00362-4	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00362-6	2/09/2024	9/09/2024	CL 1C 34 90	BOCHICA	16	Anden
16AN00362-7	2/09/2024	9/09/2024	CL 2B 35 00	BOCHICA	16	Anden
16AN00363-1	2/09/2024	9/09/2024	KR 34 2 05	BOCHICA	16	Anden
16AN00363-2	2/09/2024	9/09/2024	KR 34 2 05	BOCHICA	16	Anden
16AN00364-1	2/09/2024	9/09/2024	KR 33 1G 91	BOCHICA	16	Anden
16AN00364-3	2/09/2024	9/09/2024	KR 33 1H 41	BOCHICA	16	Anden
16AN00364-5	2/09/2024	9/09/2024	KR 33 1H 57	BOCHICA	16	Anden
16AN00364-6	2/09/2024	9/09/2024	KR 33 1H 47	BOCHICA	16	Anden
16AN00364-7	2/09/2024	9/09/2024	KR 33 1H 47	BOCHICA	16	Anden
16AN00364-8	2/09/2024	9/09/2024	KR 33 1H 47	BOCHICA	16	Anden
16AN00364-9	2/09/2024	9/09/2024	KR 32C 2 01	BOCHICA	16	Anden
16AN00365-2	2/09/2024	9/09/2024	CL 1F 32C 45	BOCHICA	16	Anden
16AN00365-3	2/09/2024	9/09/2024	CL 1C 34 90	BOCHICA	16	Anden
16AN00366-1	2/09/2024	9/09/2024	KR 34 2B 30	COMUNEROS	16	Anden
16AN00366-2	2/09/2024	9/09/2024	KR 34 2B 30	COMUNEROS	16	Anden
16AN00367-1	2/09/2024	9/09/2024	KR 34 2B 57	BOCHICA	16	Anden
16AN00367-10	2/09/2024	9/09/2024	KR 34 2B 57	BOCHICA	16	Anden
16AN00367-2	2/09/2024	9/09/2024	KR 34 2B 57	BOCHICA	16	Anden
16AN00367-3	2/09/2024	9/09/2024	KR 34 2B 57	BOCHICA	16	Anden
16AN00367-5	2/09/2024	9/09/2024	KR 34 2B 57	BOCHICA	16	Anden
16AN00367-6	2/09/2024	9/09/2024	KR 34 2B 57	BOCHICA	16	Anden
16AN00367-7	2/09/2024	9/09/2024	KR 34 2B 57	BOCHICA	16	Anden
16AN00368-1	24/09/2024	30/09/2024	AC 3 38D 18	TIBANA	16	Anden
16AN00368-10	24/09/2024	30/09/2024	CL 3A 39 18	TIBANA	16	Anden
16AN00368-2	24/09/2024	30/09/2024	CL 3A 39 18	TIBANA	16	Anden
16AN00368-3	24/09/2024	30/09/2024	KR 38D 3A 28	TIBANA	16	Anden
16AN00368-4	24/09/2024	30/09/2024	KR 38D 3A 23	TIBANA	16	Anden
16AN00368-5	24/09/2024	30/09/2024	KR 38D 3A 23	TIBANA	16	Anden
16AN00368-6	24/09/2024	30/09/2024	KR 38D 3A 23	TIBANA	16	Anden
16AN00368-7	24/09/2024	30/09/2024	KR 38D 3A 23	TIBANA	16	Anden
16AN00368-8	24/09/2024	30/09/2024	KR 38D 3A 23	TIBANA	16	Anden
16AN00368-9	24/09/2024	30/09/2024	KR 38D 3A 23	TIBANA	16	Anden
16AN00369-1	24/09/2024	30/09/2024	AC 3 38C 36	TIBANA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00370-1	24/09/2024	30/09/2024	KR 38C 3 38	TIBANA	16	Anden
16AN00371-1	24/09/2024	30/09/2024	KR 38B 3A 19	TIBANA	16	Anden
16AN00372-1	24/09/2024	30/09/2024	KR 38B 3A 22	TIBANA	16	Anden
16AN00373-1	24/09/2024	30/09/2024	KR 38 3A 03	TIBANA	16	Anden
16AN00373-2	24/09/2024	30/09/2024	KR 38 3A 03	TIBANA	16	Anden
16AN00373-3	24/09/2024	30/09/2024	KR 38 3A 03	TIBANA	16	Anden
16AN00373-4	24/09/2024	30/09/2024	KR 38A 3A 23	TIBANA	16	Anden
16AN00374-1	24/09/2024	30/09/2024	KR 38 3 43	TIBANA	16	Anden
16AN00375-1	24/09/2024	30/09/2024	KR 38A 3 31	TIBANA	16	Anden
16AN00375-2	24/09/2024	30/09/2024	KR 38A 3 49	TIBANA	16	Anden
16AN00375-3	24/09/2024	30/09/2024	KR 38A 3A 11	TIBANA	16	Anden
16AN00375-4	24/09/2024	30/09/2024	KR 38A 3A 15	TIBANA	16	Anden
16AN00376-1	24/09/2024	30/09/2024	AC 3 38A 02	TIBANA	16	Anden
16AN00376-2	24/09/2024	30/09/2024	KR 38BBISA 3 04	TIBANA	16	Anden
16AN00376-3	24/09/2024	30/09/2024	KR 38B 3 38	TIBANA	16	Anden
16AN00377-1	24/09/2024	30/09/2024	KR 38BBISA 3 04	TIBANA	16	Anden
16AN00377-2	24/09/2024	30/09/2024	KR 38BBISA 3 12	TIBANA	16	Anden
16AN00378-1	24/09/2024	30/09/2024	KR 38C 3 38	TIBANA	16	Anden
16AN00379-1	24/09/2024	30/09/2024	AC 3 38B 16	TIBANA	16	Anden
16AN00379-2	24/09/2024	30/09/2024	AC 3 38B 16	TIBANA	16	Anden
16AN00379-3	24/09/2024	30/09/2024	AC 3 38B 16	TIBANA	16	Anden
16AN00379-4	24/09/2024	30/09/2024	AC 3 38B 16	TIBANA	16	Anden
16AN00379-5	24/09/2024	30/09/2024	AC 3 38B 16	TIBANA	16	Anden
16AN00379-6	24/09/2024	30/09/2024	AC 3 38C 36	TIBANA	16	Anden
16AN00380-1	24/09/2024	30/09/2024	AC 3 38C 36	TIBANA	16	Anden
16AN00380-2	24/09/2024	30/09/2024	AC 3 38C 36	TIBANA	16	Anden
16AN00380-3	24/09/2024	30/09/2024	AC 3 38C 36	TIBANA	16	Anden
16AN00381-1	24/09/2024	30/09/2024	AC 3 38D 18	TIBANA	16	Anden
16AN00381-2	24/09/2024	30/09/2024	AC 3 38D 18	TIBANA	16	Anden
16AN00381-3	24/09/2024	30/09/2024	AC 3 38D 18	TIBANA	16	Anden
16AN00381-4	24/09/2024	30/09/2024	AC 3 38D 18	TIBANA	16	Anden
16AN00382-1	24/09/2024	30/09/2024	KR 38B 3A 03	TIBANA	16	Anden
16AN00382-2	24/09/2024	30/09/2024	CL 3A 38B 12	TIBANA	16	Anden
16AN00383-1	24/09/2024	30/09/2024	KR 38B 3A 03	TIBANA	16	Anden
16AN00384-1	24/09/2024	30/09/2024	CL 4 36 52	TIBANA	16	Anden
16AN00385-1	24/09/2024	30/09/2024	AC 3 36 12	TIBANA	16	Anden
16AN00385-10	24/09/2024	30/09/2024	CL 4 37B 21	TIBANA	16	Anden
16AN00385-2	24/09/2024	30/09/2024	AK 36 3 91	TIBANA	16	Anden
16AN00385-3	24/09/2024	30/09/2024	AK 36 3 91	TIBANA	16	Anden
16AN00385-7	24/09/2024	30/09/2024	AC 3 36 86	TIBANA	16	Anden
16AN00385-8	24/09/2024	30/09/2024	AC 3 36 86	TIBANA	16	Anden
16AN00385-9	24/09/2024	30/09/2024	CL 4 37B 21	TIBANA	16	Anden
16AN00387-1	24/09/2024	30/09/2024	CL 4 38A 04	TIBANA	16	Anden
16AN00387-2	24/09/2024	30/09/2024	KR 38A 4 27	TIBANA	16	Anden
16AN00387-3	24/09/2024	30/09/2024	KR 38A 4 39	TIBANA	16	Anden
16AN00388-1	24/09/2024	30/09/2024	KR 38A 4 48	TIBANA	16	Anden
16AN00389-1	24/09/2024	30/09/2024	DG 5A 37B 19	TIBANA	16	Anden
16AN00389-2	24/09/2024	30/09/2024	CL 4 37B 21	TIBANA	16	Anden
16AN00389-3	24/09/2024	30/09/2024	DG 5A 37B 19	TIBANA	16	Anden
16AN00389-4	24/09/2024	30/09/2024	DG 5A 37B 19	TIBANA	16	Anden
16AN00389-5	24/09/2024	30/09/2024	DG 5A 37B 19	TIBANA	16	Anden
16AN00389-6	24/09/2024	30/09/2024	DG 5A 37B 19	TIBANA	16	Anden
16AN00390-1	24/09/2024	30/09/2024	CL 4 36 88	TIBANA	16	Anden
16AN00390-2	24/09/2024	30/09/2024	DG 5A 37B 10	TIBANA	16	Anden
16AN00390-3	24/09/2024	30/09/2024	DG 5A 37B 10	TIBANA	16	Anden
16AN00390-4	24/09/2024	30/09/2024	DG 5A 37B 60	TIBANA	16	Anden
16AN00390-5	24/09/2024	30/09/2024	DG 5A 37B 60	TIBANA	16	Anden
16AN00390-6	24/09/2024	30/09/2024	DG 5A 37B 60	TIBANA	16	Anden
16AN00391-1	24/09/2024	30/09/2024	AK 36 3 91	TIBANA	16	Anden
16AN00391-2	24/09/2024	30/09/2024	CL 4 36 88	TIBANA	16	Anden
16AN00391-3	24/09/2024	30/09/2024	CL 4 36 88	TIBANA	16	Anden
16AN00391-4	24/09/2024	30/09/2024	CL 4 36 88	TIBANA	16	Anden
16AN00391-5	24/09/2024	30/09/2024	CL 4 36 88	TIBANA	16	Anden
16AN00391-6	24/09/2024	30/09/2024	CL 4 36 88	TIBANA	16	Anden
16AN00391-7	24/09/2024	30/09/2024	CL 4 36 88	TIBANA	16	Anden
16AN00391-8	24/09/2024	30/09/2024	CL 4 36 88	TIBANA	16	Anden
16AN00393-1	24/09/2024	30/09/2024	KR 56 5C 48	SAN RAFAEL INDUSTRIAL	16	Anden
16AN00393-2	24/09/2024	30/09/2024	KR 56 5C 88	SAN RAFAEL INDUSTRIAL	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00394-1	24/09/2024	30/09/2024	AK 50 5 87	SAN RAFAEL	16	Anden
16AN00395-1	24/09/2024	30/09/2024	AC 3 53B 00	BARCELONA	16	Anden
16AN00395-2	24/09/2024	30/09/2024	AC 3 53B 00	BARCELONA	16	Anden
16AN00395-3	24/09/2024	30/09/2024	CL 3A 51A 93	BARCELONA	16	Anden
16AN00395-4	24/09/2024	30/09/2024	KR 53CBIS 3 09	BARCELONA	16	Anden
16AN00395-5	24/09/2024	30/09/2024	AC 3 53B 86	BARCELONA	16	Anden
16AN00396-1	2/09/2024	9/09/2024	KR 53CBIS 3 09	BARCELONA	16	Anden
16AN00396-3	2/09/2024	9/09/2024	KR 53CBIS 3 09	BARCELONA	16	Anden
16AN00398-1	24/09/2024	30/09/2024	CL 3A 53B 12	BARCELONA	16	Anden
16AN00398-10	24/09/2024	30/09/2024	KR 53CBIS 3A 36	BARCELONA	16	Anden
16AN00398-11	24/09/2024	30/09/2024	AC 3 53C 00	BARCELONA	16	Anden
16AN00398-2	24/09/2024	30/09/2024	KR 53CBIS 4 04	BARCELONA	16	Anden
16AN00398-3	24/09/2024	30/09/2024	KR 53CBIS 4 04	BARCELONA	16	Anden
16AN00398-4	24/09/2024	30/09/2024	KR 53CBIS 4 04	BARCELONA	16	Anden
16AN00398-5	24/09/2024	30/09/2024	KR 53CBIS 4 04	BARCELONA	16	Anden
16AN00398-6	24/09/2024	30/09/2024	KR 53CBIS 4 04	BARCELONA	16	Anden
16AN00398-7	24/09/2024	30/09/2024	KR 53CBIS 4 04	BARCELONA	16	Anden
16AN00398-8	24/09/2024	30/09/2024	AC 3 53C 00	BARCELONA	16	Anden
16AN00398-9	24/09/2024	30/09/2024	KR 53CBIS 4 04	BARCELONA	16	Anden
16AN00399-1	2/09/2024	9/09/2024	CL 3A 51A 36	BARCELONA	16	Anden
16AN00400-1	24/09/2024	30/09/2024	CL 3A 53B 12	BARCELONA	16	Anden
16AN00400-10	24/09/2024	30/09/2024	KR 53CBIS 4 06	BARCELONA	16	Anden
16AN00400-11	24/09/2024	30/09/2024	KR 53CBIS 4 06	BARCELONA	16	Anden
16AN00400-12	24/09/2024	30/09/2024	KR 53CBIS 4 42	BARCELONA	16	Anden
16AN00400-13	24/09/2024	30/09/2024	AC 3 53C 00	BARCELONA	16	Anden
16AN00400-14	24/09/2024	30/09/2024	AC 3 53C 00	BARCELONA	16	Anden
16AN00400-15	24/09/2024	30/09/2024	AC 3 53C 00	BARCELONA	16	Anden
16AN00400-16	24/09/2024	30/09/2024	AC 3 53C 00	BARCELONA	16	Anden
16AN00400-18	24/09/2024	30/09/2024	KR 53CBIS 4 40	BARCELONA	16	Anden
16AN00400-19	24/09/2024	30/09/2024	AC 3 53C 00	BARCELONA	16	Anden
16AN00400-2	24/09/2024	30/09/2024	CL 3A 53B 12	BARCELONA	16	Anden
16AN00400-3	24/09/2024	30/09/2024	KR 53CBIS 4 04	BARCELONA	16	Anden
16AN00400-4	24/09/2024	30/09/2024	CL 4 53B 56	BARCELONA	16	Anden
16AN00400-5	24/09/2024	30/09/2024	CL 4 53B 60	BARCELONA	16	Anden
16AN00400-6	24/09/2024	30/09/2024	CL 3A 53B 12	BARCELONA	16	Anden
16AN00400-7	24/09/2024	30/09/2024	KR 53CBIS 4 04	BARCELONA	16	Anden
16AN00400-8	24/09/2024	30/09/2024	KR 53CBIS 4 42	BARCELONA	16	Anden
16AN00400-9	24/09/2024	30/09/2024	CL 4 53B 78	BARCELONA	16	Anden
16AN00401-1	24/09/2024	30/09/2024	KR 53CBIS 4A 00	BARCELONA	16	Anden
16AN00401-2	24/09/2024	30/09/2024	CL 4A 53C 34	BARCELONA	16	Anden
16AN00401-3	24/09/2024	30/09/2024	CL 4A 53C 48	BARCELONA	16	Anden
16AN00401-4	24/09/2024	30/09/2024	CL 4A 53C 54	BARCELONA	16	Anden
16AN00401-5	24/09/2024	30/09/2024	CL 4A 53D 12	BARCELONA	16	Anden
16AN00401-6	24/09/2024	30/09/2024	CL 4A 53D 18	BARCELONA	16	Anden
16AN00401-7	24/09/2024	30/09/2024	CL 4A 53D 34	BARCELONA	16	Anden
16AN00401-8	24/09/2024	30/09/2024	KR 53F - CL 4A	BARCELONA	16	Anden
16AN00401-9	24/09/2024	30/09/2024	KR 53F 4A 40	BARCELONA	16	Anden
16AN00402-2	24/09/2024	30/09/2024	CL 4A 51A 01	BARCELONA	16	Anden
16AN00402-3	24/09/2024	30/09/2024	KR 53B 4A 05	BARCELONA	16	Anden
16AN00403-1	24/09/2024	30/09/2024	CL 4A 51 26	BARCELONA	16	Anden
16AN00404-1	24/09/2024	30/09/2024	CL 4ABIS 51 46	BARCELONA	16	Anden
16AN00404-2	24/09/2024	30/09/2024	KR 53B 4A 38	BARCELONA	16	Anden
16AN00404-3	24/09/2024	30/09/2024	KR 53B 4A 38	BARCELONA	16	Anden
16AN00404-4	24/09/2024	30/09/2024	KR 53B 4A 38	BARCELONA	16	Anden
16AN00404-5	24/09/2024	30/09/2024	KR 53B 4A 38	BARCELONA	16	Anden
16AN00404-6	24/09/2024	30/09/2024	KR 53B 4A 38	BARCELONA	16	Anden
16AN00405-1	24/09/2024	30/09/2024	AK 50 4B 29	BARCELONA	16	Anden
16AN00406-1	24/09/2024	30/09/2024	KR 53BBIS 4C 97	BARCELONA	16	Anden
16AN00406-2	24/09/2024	30/09/2024	KR 53BBIS 4C 97	BARCELONA	16	Anden
16AN00406-3	24/09/2024	30/09/2024	KR 53BBIS 4C 97	BARCELONA	16	Anden
16AN00406-4	24/09/2024	30/09/2024	KR 53BBIS 4C 97	BARCELONA	16	Anden
16AN00407-1	24/09/2024	30/09/2024	KR 53CBIS 4 42	BARCELONA	16	Anden
16AN00407-2	24/09/2024	30/09/2024	KR 53CBIS 4 42	BARCELONA	16	Anden
16AN00407-3	24/09/2024	30/09/2024	KR 53CBIS 4 42	BARCELONA	16	Anden
16AN00407-4	24/09/2024	30/09/2024	CL 4BIS 53B 96	BARCELONA	16	Anden
16AN00407-5	24/09/2024	30/09/2024	CL 4BIS 53B 96	BARCELONA	16	Anden
16AN00408-1	24/09/2024	30/09/2024	AK 50 4 03	BARCELONA	16	Anden
16AN00408-10	24/09/2024	30/09/2024	AK 50 4 93	BARCELONA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00408-11	24/09/2024	30/09/2024	AK 50 4 93	BARCELONA	16	Anden
16AN00408-12	24/09/2024	30/09/2024	AK 50 4 93	BARCELONA	16	Anden
16AN00408-13	24/09/2024	30/09/2024	AK 50 4 93	BARCELONA	16	Anden
16AN00408-14	24/09/2024	30/09/2024	AK 50 4 93	BARCELONA	16	Anden
16AN00408-2	24/09/2024	30/09/2024	AK 50 4 03	BARCELONA	16	Anden
16AN00408-3	24/09/2024	30/09/2024	AK 50 4 05	BARCELONA	16	Anden
16AN00408-4	24/09/2024	30/09/2024	AK 50 4 19	BARCELONA	16	Anden
16AN00408-5	24/09/2024	30/09/2024	AK 50 4 39	BARCELONA	16	Anden
16AN00408-6	24/09/2024	30/09/2024	AK 50 4 39	BARCELONA	16	Anden
16AN00408-7	24/09/2024	30/09/2024	AK 50 4 67	BARCELONA	16	Anden
16AN00408-8	24/09/2024	30/09/2024	AK 50 4 77	BARCELONA	16	Anden
16AN00408-9	24/09/2024	30/09/2024	AK 50 4 77	BARCELONA	16	Anden
16AN00409-1	24/09/2024	30/09/2024	AK 50 3 07	BARCELONA	16	Anden
16AN00409-10	24/09/2024	30/09/2024	AK 50 3 81	BARCELONA	16	Anden
16AN00409-2	24/09/2024	30/09/2024	AK 50 3 27	BARCELONA	16	Anden
16AN00409-3	24/09/2024	30/09/2024	AK 50 3 27	BARCELONA	16	Anden
16AN00409-4	24/09/2024	30/09/2024	AK 50 3 35	BARCELONA	16	Anden
16AN00409-5	24/09/2024	30/09/2024	AK 50 3 39	BARCELONA	16	Anden
16AN00409-6	24/09/2024	30/09/2024	AK 50 3 39	BARCELONA	16	Anden
16AN00409-7	24/09/2024	30/09/2024	AK 50 3 51	BARCELONA	16	Anden
16AN00409-8	24/09/2024	30/09/2024	AK 50 3 57	BARCELONA	16	Anden
16AN00409-9	24/09/2024	30/09/2024	AK 50 3 67	BARCELONA	16	Anden
16AN00410-1	24/09/2024	30/09/2024	CL 3A 53B 12	BARCELONA	16	Anden
16AN00412-1	2/09/2024	9/09/2024	TV 53A 2C 31	GALAN	16	Anden
16AN00412-2	2/09/2024	9/09/2024	CL 2C 53A 28	GALAN	16	Anden
16AN00413-1	2/09/2024	9/09/2024	CL 2B 53A 08	GALAN	16	Anden
16AN00413-2	2/09/2024	9/09/2024	CL 2B 53A 46	GALAN	16	Anden
16AN00413-3	2/09/2024	9/09/2024	CL 2B 53A 46	GALAN	16	Anden
16AN00413-4	2/09/2024	9/09/2024	CL 2C 53A 65	GALAN	16	Anden
16AN00414-1	2/09/2024	9/09/2024	CL 2B 53A 15	GALAN	16	Anden
16AN00414-2	2/09/2024	9/09/2024	CL 2B 53B 53	GALAN	16	Anden
16AN00414-3	2/09/2024	9/09/2024	CL 2B 53B 73	GALAN	16	Anden
16AN00414-4	2/09/2024	9/09/2024	CL 2B 53B 79	GALAN	16	Anden
16AN00414-5	2/09/2024	9/09/2024	KR 53CBIS 2A 92	GALAN	16	Anden
16AN00414-6	2/09/2024	9/09/2024	KR 53CBIS 2A 92	GALAN	16	Anden
16AN00415-1	2/09/2024	9/09/2024	CL 2ABISA 53A 93	GALAN	16	Anden
16AN00415-2	2/09/2024	9/09/2024	CL 2ABISA 53A 93	GALAN	16	Anden
16AN00416-1	2/09/2024	9/09/2024	CL 2A 53A 84	GALAN	16	Anden
16AN00416-2	2/09/2024	9/09/2024	CL 2A 53A 84	GALAN	16	Anden
16AN00417-1	2/09/2024	9/09/2024	TV 53A 2 93	GALAN	16	Anden
16AN00417-2	2/09/2024	9/09/2024	CL 2A 53A 89	GALAN	16	Anden
16AN00418-1	2/09/2024	9/09/2024	CL 2 53A 54	GALAN	16	Anden
16AN00418-2	2/09/2024	9/09/2024	KR 53D 2 06	GALAN	16	Anden
16AN00419-1	2/09/2024	9/09/2024	CL 1C 53A 10	GALAN	16	Anden
16AN00419-2	2/09/2024	9/09/2024	CL 1C 53A 10	GALAN	16	Anden
16AN00419-3	2/09/2024	9/09/2024	TV 53A 1C 37	GALAN	16	Anden
16AN00419-4	2/09/2024	9/09/2024	CL 2 53A 65	GALAN	16	Anden
16AN00419-5	2/09/2024	9/09/2024	CL 2 53A 81	GALAN	16	Anden
16AN00420-1	2/09/2024	9/09/2024	CL 1B 53A 20	GALAN	16	Anden
16AN00420-2	2/09/2024	9/09/2024	CL 1B 53A 26	GALAN	16	Anden
16AN00420-3	2/09/2024	9/09/2024	CL 1B 53A 48	GALAN	16	Anden
16AN00420-4	2/09/2024	9/09/2024	TV 53A 1B 31	GALAN	16	Anden
16AN00420-5	2/09/2024	9/09/2024	CL 1C 53A 49	GALAN	16	Anden
16AN00420-6	2/09/2024	9/09/2024	CL 1C 53A 57	GALAN	16	Anden
16AN00420-7	2/09/2024	9/09/2024	CL 1C 53D 77	GALAN	16	Anden
16AN00420-8	2/09/2024	9/09/2024	CL 1C 53D 83	GALAN	16	Anden
16AN00421-1	2/09/2024	9/09/2024	CL 1A 53A 04	GALAN	16	Anden
16AN00421-3	2/09/2024	9/09/2024	CL 1A 53A 30	GALAN	16	Anden
16AN00421-5	2/09/2024	9/09/2024	CL 1B 53A 25	GALAN	16	Anden
16AN00421-6	2/09/2024	9/09/2024	CL 1B 53A 33	GALAN	16	Anden
16AN00422-1	2/09/2024	9/09/2024	TV 53A 1 43	GALAN	16	Anden
16AN00422-2	2/09/2024	9/09/2024	TV 53A 1 43	GALAN	16	Anden
16AN00422-3	2/09/2024	9/09/2024	TV 53A 1 43	GALAN	16	Anden
16AN00422-4	2/09/2024	9/09/2024	TV 53A 1 65	GALAN	16	Anden
16AN00422-5	2/09/2024	9/09/2024	TV 53A 1 65	GALAN	16	Anden
16AN00422-6	2/09/2024	9/09/2024	TV 53A 1 65	GALAN	16	Anden
16AN00422-7	2/09/2024	9/09/2024	CL 1A 53A 47	GALAN	16	Anden
16AN00422-8	2/09/2024	9/09/2024	CL 1A 53A 47	GALAN	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00422-9	2/09/2024	9/09/2024	CL 1A 53A 61	GALAN	16	Anden
16AN00423-1	2/09/2024	9/09/2024	CL 2B 53B 52	GALAN	16	Anden
16AN00423-10	2/09/2024	9/09/2024	KR 53BBIS 2C 07	GALAN	16	Anden
16AN00423-11	2/09/2024	9/09/2024	KR 53C 2B 30	GALAN	16	Anden
16AN00423-12	2/09/2024	9/09/2024	KR 53C 2B 36	GALAN	16	Anden
16AN00423-13	2/09/2024	9/09/2024	KR 53C 2B 50	GALAN	16	Anden
16AN00423-14	2/09/2024	9/09/2024	KR 53BBIS 2D 09	GALAN	16	Anden
16AN00423-15	2/09/2024	9/09/2024	KR 53BBIS 2D 21	GALAN	16	Anden
16AN00423-16	2/09/2024	9/09/2024	KR 53C 2B 64	GALAN	16	Anden
16AN00423-17	2/09/2024	9/09/2024	KR 53C 2B 68	GALAN	16	Anden
16AN00423-18	2/09/2024	9/09/2024	KR 53C 2B 78	GALAN	16	Anden
16AN00423-19	2/09/2024	9/09/2024	AC 3 53B 67	GALAN	16	Anden
16AN00423-2	2/09/2024	9/09/2024	CL 2B 53B 52	GALAN	16	Anden
16AN00423-3	2/09/2024	9/09/2024	CL 2B 53B 64	GALAN	16	Anden
16AN00423-4	2/09/2024	9/09/2024	KR 53BBIS 2B 21	GALAN	16	Anden
16AN00423-5	2/09/2024	9/09/2024	CL 2B 53B 74	GALAN	16	Anden
16AN00423-6	2/09/2024	9/09/2024	KR 53BBIS 2B 35	GALAN	16	Anden
16AN00423-7	2/09/2024	9/09/2024	KR 53BBIS 2B 41	GALAN	16	Anden
16AN00423-8	2/09/2024	9/09/2024	CL 2B 53B 74	GALAN	16	Anden
16AN00423-9	2/09/2024	9/09/2024	KR 53BBIS 2C 01	GALAN	16	Anden
16AN00424-1	2/09/2024	9/09/2024	KR 53C 2B 09	GALAN	16	Anden
16AN00424-10	2/09/2024	9/09/2024	KR 53CBIS 2B 72	GALAN	16	Anden
16AN00424-11	2/09/2024	9/09/2024	KR 53C 2B 91	GALAN	16	Anden
16AN00424-12	2/09/2024	9/09/2024	KR 53CBIS 2B 88	GALAN	16	Anden
16AN00424-13	2/09/2024	9/09/2024	KR 53CBIS 2B 88	GALAN	16	Anden
16AN00424-14	2/09/2024	9/09/2024	KR 53CBIS 2B 92	GALAN	16	Anden
16AN00424-2	2/09/2024	9/09/2024	KR 53CBIS 2B 04	GALAN	16	Anden
16AN00424-3	2/09/2024	9/09/2024	KR 53C 2B 27	GALAN	16	Anden
16AN00424-4	2/09/2024	9/09/2024	KR 53C 2B 35	GALAN	16	Anden
16AN00424-5	2/09/2024	9/09/2024	KR 53C 2B 45	GALAN	16	Anden
16AN00424-6	2/09/2024	9/09/2024	KR 53CBIS 2B 14	GALAN	16	Anden
16AN00424-7	2/09/2024	9/09/2024	KR 53C 2B 63	GALAN	16	Anden
16AN00424-9	2/09/2024	9/09/2024	KR 53C 2B 85	GALAN	16	Anden
16AN00425-1	2/09/2024	9/09/2024	KR 53DBIS 2 21	GALAN	16	Anden
16AN00426-1	2/09/2024	9/09/2024	CL 1C 53D 84	GALAN	16	Anden
16AN00426-2	2/09/2024	9/09/2024	CL 1C 53D 94	GALAN	16	Anden
16AN00426-4	2/09/2024	9/09/2024	CL 1C 53F 28	GALAN	16	Anden
16AN00426-6	2/09/2024	9/09/2024	CL 1C 53F 28	GALAN	16	Anden
16AN00427-1	2/09/2024	9/09/2024	KR 53F 1 35	GALAN	16	Anden
16AN00427-2	2/09/2024	9/09/2024	KR 53F 1 35	GALAN	16	Anden
16AN00427-3	2/09/2024	9/09/2024	KR 53F 1 49	GALAN	16	Anden
16AN00427-4	2/09/2024	9/09/2024	KR 53F 1A 25	GALAN	16	Anden
16AN00427-5	2/09/2024	9/09/2024	KR 53F 1A 39	GALAN	16	Anden
16AN00427-6	2/09/2024	9/09/2024	KR 53F 1A 45	GALAN	16	Anden
16AN00427-7	2/09/2024	9/09/2024	KR 53F 1B 03	GALAN	16	Anden
16AN00427-8	2/09/2024	9/09/2024	KR 53F 1B 25	GALAN	16	Anden
16AN00428-1	2/09/2024	9/09/2024	CL 1A S 56 04	GALAN	16	Anden
16AN00428-2	2/09/2024	9/09/2024	CL 1A S 56 04	GALAN	16	Anden
16AN00428-3	2/09/2024	9/09/2024	TV 56BIS 1 11 S	GALAN	16	Anden
16AN00428-4	2/09/2024	9/09/2024	TV 56BIS 1 07	GALAN	16	Anden
16AN00428-5	2/09/2024	9/09/2024	CL 1A S 56 40	GALAN	16	Anden
16AN00428-6	2/09/2024	9/09/2024	CL 1A S 56 40	GALAN	16	Anden
16AN00428-7	2/09/2024	9/09/2024	CL 1A S 56 40	GALAN	16	Anden
16AN00429-1	2/09/2024	9/09/2024	CL 2BIS 56A 37	GALAN	16	Anden
16AN00430-1	2/09/2024	9/09/2024	CL 8 S 60 00	GALAN	16	Anden
16AN00430-2	2/09/2024	9/09/2024	CL 8 S 60 00	GALAN	16	Anden
16AN00431-1	2/09/2024	9/09/2024	CL 1B S 55 44	GALAN	16	Anden
16AN00431-2	2/09/2024	9/09/2024	TV 56BIS 1 46 S	GALAN	16	Anden
16AN00431-3	2/09/2024	9/09/2024	TV 56A 1 57 S	GALAN	16	Anden
16AN00431-5	2/09/2024	9/09/2024	TV 57 1 34 S	GALAN	16	Anden
16AN00431-6	2/09/2024	9/09/2024	TV 57 1 10 S	GALAN	16	Anden
16AN00431-7	2/09/2024	9/09/2024	TV 57 1 14	GALAN	16	Anden
16AN00431-8	2/09/2024	9/09/2024	CL 2 56A 27	GALAN	16	Anden
16AN00431-9	2/09/2024	9/09/2024	CL 2 56A 27	GALAN	16	Anden
16AN00432-1	2/09/2024	9/09/2024	TV 57 1 31	GALAN	16	Anden
16AN00432-2	2/09/2024	9/09/2024	TV 57 1 37	GALAN	16	Anden
16AN00432-3	2/09/2024	9/09/2024	CL 1 S 57 38	GALAN	16	Anden
16AN00432-4	2/09/2024	9/09/2024	CL 2 57 33	GALAN	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00432-5	2/09/2024	9/09/2024	CL 2 57 33	GALAN	16	Anden
16AN00432-6	2/09/2024	9/09/2024	DG 2 57A 05	GALAN	16	Anden
16AN00433-1	2/09/2024	9/09/2024	CL 1B S 55 06	GALAN	16	Anden
16AN00433-10	2/09/2024	9/09/2024	CL 1 S 55 05	GALAN	16	Anden
16AN00433-11	2/09/2024	9/09/2024	CL 1 S 55 05	GALAN	16	Anden
16AN00433-12	2/09/2024	9/09/2024	CL 1 S 55 49	GALAN	16	Anden
16AN00433-2	2/09/2024	9/09/2024	CL 1B S 55 06	GALAN	16	Anden
16AN00433-3	2/09/2024	9/09/2024	CL 1B S 55 12	GALAN	16	Anden
16AN00433-4	2/09/2024	9/09/2024	CL 1B S 55 16	GALAN	16	Anden
16AN00433-5	2/09/2024	9/09/2024	TV 55 1 33 S	GALAN	16	Anden
16AN00433-6	2/09/2024	9/09/2024	CL 1B S 55 20	GALAN	16	Anden
16AN00433-7	2/09/2024	9/09/2024	TV 55 1 27 S	GALAN	16	Anden
16AN00433-8	2/09/2024	9/09/2024	CL 1 S 55 05	GALAN	16	Anden
16AN00433-9	2/09/2024	9/09/2024	CL 1B S 55 34	GALAN	16	Anden
16AN00434-1	2/09/2024	9/09/2024	TV 54A 1 73 S	GALAN	16	Anden
16AN00434-10	2/09/2024	9/09/2024	CL 1 S 54A 35	GALAN	16	Anden
16AN00434-11	2/09/2024	9/09/2024	CL 1 S 54A 35	GALAN	16	Anden
16AN00434-12	2/09/2024	9/09/2024	CL 1 S 54A 35	GALAN	16	Anden
16AN00434-13	2/09/2024	9/09/2024	CL 1 S 54A 35	GALAN	16	Anden
16AN00434-2	2/09/2024	9/09/2024	TV 54A 1 55 S	GALAN	16	Anden
16AN00434-3	2/09/2024	9/09/2024	TV 54A 1 39 S	GALAN	16	Anden
16AN00434-4	2/09/2024	9/09/2024	CL 1 S 54A 05	GALAN	16	Anden
16AN00434-5	2/09/2024	9/09/2024	CL 1 S 54A 05	GALAN	16	Anden
16AN00434-6	2/09/2024	9/09/2024	TV 55 1 68 S	GALAN	16	Anden
16AN00434-7	2/09/2024	9/09/2024	TV 55 1 50 S	GALAN	16	Anden
16AN00434-8	2/09/2024	9/09/2024	CL 1 S 54A 23	GALAN	16	Anden
16AN00434-9	2/09/2024	9/09/2024	TV 55 1 26 S	GALAN	16	Anden
16AN00435-1	2/09/2024	9/09/2024	TV 53A 1A 01 S	GALAN	16	Anden
16AN00435-10	2/09/2024	9/09/2024	TV 54A 1 56 S	GALAN	16	Anden
16AN00435-11	2/09/2024	9/09/2024	TV 54A 1 56 S	GALAN	16	Anden
16AN00435-12	2/09/2024	9/09/2024	TV 54A 1 40 S	GALAN	16	Anden
16AN00435-13	2/09/2024	9/09/2024	CL 1 S 54 41	GALAN	16	Anden
16AN00435-14	2/09/2024	9/09/2024	CL 1 S 54 41	GALAN	16	Anden
16AN00435-2	2/09/2024	9/09/2024	TV 53A 1A 01 S	GALAN	16	Anden
16AN00435-3	2/09/2024	9/09/2024	TV 53A 1A 01 S	GALAN	16	Anden
16AN00435-4	2/09/2024	9/09/2024	TV 54A 1 86 S	GALAN	16	Anden
16AN00435-5	2/09/2024	9/09/2024	TV 54A 1 86 S	GALAN	16	Anden
16AN00435-6	2/09/2024	9/09/2024	TV 54A 1 86 S	GALAN	16	Anden
16AN00435-7	2/09/2024	9/09/2024	TV 54A 1 68 S	GALAN	16	Anden
16AN00435-8	2/09/2024	9/09/2024	TV 54A 1 62 S	GALAN	16	Anden
16AN00435-9	2/09/2024	9/09/2024	TV 54A 1 62 S	GALAN	16	Anden
16AN00436-1	2/09/2024	9/09/2024	TV 57 1 45 S	GALAN	16	Anden
16AN00436-10	2/09/2024	9/09/2024	TV 57 1 05 S	GALAN	16	Anden
16AN00436-12	2/09/2024	9/09/2024	CL 1A S 57 32	GALAN	16	Anden
16AN00436-14	2/09/2024	9/09/2024	TV 57 1 05 S	GALAN	16	Anden
16AN00436-15	2/09/2024	9/09/2024	TV 57 1 05 S	GALAN	16	Anden
16AN00436-2	2/09/2024	9/09/2024	TV 57 1 29 S	GALAN	16	Anden
16AN00436-4	2/09/2024	9/09/2024	TV 57 1 45 S	GALAN	16	Anden
16AN00436-5	2/09/2024	9/09/2024	TV 57 1 05 S	GALAN	16	Anden
16AN00436-7	2/09/2024	9/09/2024	TV 57 1 45 S	GALAN	16	Anden
16AN00436-9	2/09/2024	9/09/2024	CL 1A S 57 26	GALAN	16	Anden
16AN00437-2	2/09/2024	9/09/2024	AK 68 1A 24	GALAN	16	Anden
16AN00437-3	2/09/2024	9/09/2024	AK 68 1A 56	GALAN	16	Anden
16AN00438-1	2/09/2024	9/09/2024	TV 53A 1A 01 S	GALAN	16	Anden
16AN00438-2	2/09/2024	9/09/2024	TV 53A 1A 01 S	GALAN	16	Anden
16AN00438-3	2/09/2024	9/09/2024	TV 53A 1A 01 S	GALAN	16	Anden
16AN00438-4	2/09/2024	9/09/2024	TV 53A 1A 01 S	GALAN	16	Anden
16AN00438-5	2/09/2024	9/09/2024	TV 53A 1A 01 S	GALAN	16	Anden
16AN00438-6	2/09/2024	9/09/2024	TV 53G 1A 90 S	GALAN	16	Anden
16AN00439-1	2/09/2024	9/09/2024	CL 1 64 00	GALAN	16	Anden
16AN00439-2	2/09/2024	9/09/2024	CL 1 64 00	GALAN	16	Anden
16AN00439-3	2/09/2024	9/09/2024	DG 2 64A 01	GALAN	16	Anden
16AN00439-4	2/09/2024	9/09/2024	TV 64 1 55	GALAN	16	Anden
16AN00439-5	2/09/2024	9/09/2024	TV 64 1 21	GALAN	16	Anden
16AN00440-1	2/09/2024	9/09/2024	DG 2 57A 39	GALAN	16	Anden
16AN00440-2	2/09/2024	9/09/2024	DG 2 57A 39	GALAN	16	Anden
16AN00440-3	2/09/2024	9/09/2024	TV 60 1 27	GALAN	16	Anden
16AN00440-4	2/09/2024	9/09/2024	DG 2 57A 39	GALAN	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00440-5	2/09/2024	9/09/2024	DG 2 60 21	GALAN	16	Anden
16AN00440-6	2/09/2024	9/09/2024	DG 2 64A 01	GALAN	16	Anden
16AN00441-1	24/09/2024	30/09/2024	KR 65 3 00	LA PRADERA	16	Anden
16AN00442-1	24/09/2024	30/09/2024	AK 68 4D 98	LA PRADERA	16	Anden
16AN00443-1	24/09/2024	30/09/2024	KR 53CBIS 4F 59	COLON	16	Anden
16AN00444-1	24/09/2024	30/09/2024	KR 53CBIS 4F 59	SAN RAFAEL	16	Anden
16AN00445-1	24/09/2024	30/09/2024	AC 3 53C 00	COLON	16	Anden
16AN00445-10	24/09/2024	30/09/2024	CL 4A 53C 21	COLON	16	Anden
16AN00445-11	24/09/2024	30/09/2024	CL 4A 53C 29	COLON	16	Anden
16AN00445-12	24/09/2024	30/09/2024	CL 4A 53C 29	COLON	16	Anden
16AN00445-13	24/09/2024	30/09/2024	CL 4A 53C 37	COLON	16	Anden
16AN00445-14	24/09/2024	30/09/2024	CL 4BIS 53C 64	COLON	16	Anden
16AN00445-15	24/09/2024	30/09/2024	CL 4A 53C 49	COLON	16	Anden
16AN00445-16	24/09/2024	30/09/2024	CL 4A 53C 55	COLON	16	Anden
16AN00445-2	24/09/2024	30/09/2024	CL 4BIS 53C 08	COLON	16	Anden
16AN00445-3	24/09/2024	30/09/2024	CL 4BIS 53C 08	COLON	16	Anden
16AN00445-4	24/09/2024	30/09/2024	CL 4BIS 53C 28	COLON	16	Anden
16AN00445-5	24/09/2024	30/09/2024	CL 4BIS 53C 42	COLON	16	Anden
16AN00445-6	24/09/2024	30/09/2024	CL 4A 53C 09	COLON	16	Anden
16AN00445-7	24/09/2024	30/09/2024	CL 4BIS 53C 56	COLON	16	Anden
16AN00445-8	24/09/2024	30/09/2024	CL 4BIS 53C 64	COLON	16	Anden
16AN00445-9	24/09/2024	30/09/2024	CL 4A 53C 21	COLON	16	Anden
16AN00446-1	24/09/2024	30/09/2024	CL 4 53C 18	COLON	16	Anden
16AN00447-1	24/09/2024	30/09/2024	CL 3A 53C 20	COLON	16	Anden
16AN00447-2	24/09/2024	30/09/2024	KR 53CBIS 3A 27	COLON	16	Anden
16AN00447-3	24/09/2024	30/09/2024	CL 3A 53C 56	COLON	16	Anden
16AN00447-4	24/09/2024	30/09/2024	KR 53CBIS 3A 27	COLON	16	Anden
16AN00447-5	24/09/2024	30/09/2024	CL 4 53C 21	COLON	16	Anden
16AN00448-1	2/09/2024	9/09/2024	AC 3 53D 30	COLON	16	Anden
16AN00448-2	2/09/2024	9/09/2024	CL 3A 53C 43	COLON	16	Anden
16AN00448-3	2/09/2024	9/09/2024	KR 53DBIS 3 32	COLON	16	Anden
16AN00449-1	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00450-1	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00451-1	24/09/2024	30/09/2024	KR 53D 5 11	COLON	16	Anden
16AN00451-2	24/09/2024	30/09/2024	KR 53CBIS 4F 59	COLON	16	Anden
16AN00451-3	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00451-4	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00452-1	24/09/2024	30/09/2024	CL 4F 53 D 16	COLON	16	Anden
16AN00453-1	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00453-2	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00453-5	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00453-6	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00453-7	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00453-8	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00454-2	24/09/2024	30/09/2024	KR 53DBIS 4 49	COLON	16	Anden
16AN00454-4	24/09/2024	30/09/2024	KR 53F 4 34	COLON	16	Anden
16AN00454-5	24/09/2024	30/09/2024	KR 53F 4 48	COLON	16	Anden
16AN00454-6	24/09/2024	30/09/2024	CL 4A 53D 35	COLON	16	Anden
16AN00454-7	24/09/2024	30/09/2024	CL 4A 53D 35	COLON	16	Anden
16AN00455-1	24/09/2024	30/09/2024	AC 3 53D 36	COLON	16	Anden
16AN00455-10	24/09/2024	30/09/2024	CL 3A 53F 99	COLON	16	Anden
16AN00455-11	24/09/2024	30/09/2024	CL 3A 53F 99	COLON	16	Anden
16AN00455-12	24/09/2024	30/09/2024	CL 3A 53F 99	COLON	16	Anden
16AN00455-13	24/09/2024	30/09/2024	CL 3A 53F 99	COLON	16	Anden
16AN00455-15	24/09/2024	30/09/2024	CL 3A 53F 99	COLON	16	Anden
16AN00455-16	24/09/2024	30/09/2024	KR 53DBIS 4 19	COLON	16	Anden
16AN00455-17	24/09/2024	30/09/2024	CL 3A 53F 99	COLON	16	Anden
16AN00455-18	24/09/2024	30/09/2024	KR 53F 4 04	COLON	16	Anden
16AN00455-19	24/09/2024	30/09/2024	KR 53F 4 18	COLON	16	Anden
16AN00455-2	24/09/2024	30/09/2024	AC 3 53D 36	COLON	16	Anden
16AN00455-20	24/09/2024	30/09/2024	KR 53F 4 24	COLON	16	Anden
16AN00455-3	24/09/2024	30/09/2024	KR 53DBIS 3 33	COLON	16	Anden
16AN00455-5	24/09/2024	30/09/2024	KR 53DBIS 3A 05	COLON	16	Anden
16AN00455-6	24/09/2024	30/09/2024	KR 53F 3 24	COLON	16	Anden
16AN00455-7	24/09/2024	30/09/2024	KR 53F 3 24	COLON	16	Anden
16AN00455-8	24/09/2024	30/09/2024	KR 53F 3 32	COLON	16	Anden
16AN00455-9	24/09/2024	30/09/2024	KR 53DBIS 3A 17	COLON	16	Anden
16AN00456-1	24/09/2024	30/09/2024	KR 53F 4F 32	COLON	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00457-1	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00457-10	24/09/2024	30/09/2024	KR 53DBIS 4D 39	COLON	16	Anden
16AN00457-2	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00457-3	24/09/2024	30/09/2024	CL 4D 53D 62	COLON	16	Anden
16AN00457-4	24/09/2024	30/09/2024	CL 4D 53F 02	COLON	16	Anden
16AN00457-5	24/09/2024	30/09/2024	CL 4D 53F 14	COLON	16	Anden
16AN00457-6	24/09/2024	30/09/2024	CL 4D 53F 20	COLON	16	Anden
16AN00457-7	24/09/2024	30/09/2024	CL 4F 53F 09	COLON	16	Anden
16AN00457-8	24/09/2024	30/09/2024	KR 53DBIS 4D 39	COLON	16	Anden
16AN00457-9	24/09/2024	30/09/2024	KR 53DBIS 4D 39	COLON	16	Anden
16AN00458-2	24/09/2024	30/09/2024	CL 4C 53C 40	COLON	16	Anden
16AN00458-5	24/09/2024	30/09/2024	CL 4D 53D 61	COLON	16	Anden
16AN00458-7	24/09/2024	30/09/2024	CL 4D 53F 13	COLON	16	Anden
16AN00459-1	24/09/2024	30/09/2024	KR 54 3 42	COLON	16	Anden
16AN00459-2	24/09/2024	30/09/2024	KR 54 3 42	COLON	16	Anden
16AN00460-1	24/09/2024	30/09/2024	KR 53F 4 21	COLON	16	Anden
16AN00461-1	24/09/2024	30/09/2024	CL 4 53F 60	COLON	16	Anden
16AN00462-1	24/09/2024	30/09/2024	KR 54 3A 36	COLON	16	Anden
16AN00462-2	24/09/2024	30/09/2024	KR 54 3A 36	COLON	16	Anden
16AN00463-1	24/09/2024	30/09/2024	KR 53F 4F 09	COLON	16	Anden
16AN00463-2	24/09/2024	30/09/2024	KR 53DBIS 4D 39	COLON	16	Anden
16AN00463-3	24/09/2024	30/09/2024	KR 53F 4G 01	COLON	16	Anden
16AN00463-5	24/09/2024	30/09/2024	CL 4G 53F 25	COLON	16	Anden
16AN00463-6	24/09/2024	30/09/2024	KR 53F 4G 01	COLON	16	Anden
16AN00463-7	24/09/2024	30/09/2024	KR 54 4G 01	COLON	16	Anden
16AN00463-8	24/09/2024	30/09/2024	KR 54 4G 01	COLON	16	Anden
16AN00463-9	24/09/2024	30/09/2024	KR 54 4G 01	COLON	16	Anden
16AN00464-1	24/09/2024	30/09/2024	CL 5A 53G 47	COLON	16	Anden
16AN00465-1	24/09/2024	30/09/2024	CL 5BBIS 54 56	COLON	16	Anden
16AN00465-2	24/09/2024	30/09/2024	CL 5C 54 41	COLON	16	Anden
16AN00466-1	24/09/2024	30/09/2024	KR 55 5A 92	COLON	16	Anden
16AN00468-1	24/09/2024	30/09/2024	KR 54 4G 01	COLON	16	Anden
16AN00469-1	24/09/2024	30/09/2024	KR 56 5A 02	COLON	16	Anden
16AN00469-2	24/09/2024	30/09/2024	KR 56 5A 10	COLON	16	Anden
16AN00469-3	24/09/2024	30/09/2024	KR 56 5A 18	COLON	16	Anden
16AN00469-4	24/09/2024	30/09/2024	KR 56 5A 28	COLON	16	Anden
16AN00469-5	24/09/2024	30/09/2024	KR 56 5A 34	COLON	16	Anden
16AN00469-6	24/09/2024	30/09/2024	KR 56 5A 88	COLON	16	Anden
16AN00469-7	24/09/2024	30/09/2024	KR 56 5A 88	COLON	16	Anden
16AN00471-10	2/09/2024	9/09/2024	TV 53 1 04	LA CAMELIA	16	Anden
16AN00471-11	2/09/2024	9/09/2024	TV 53 1 10	LA CAMELIA	16	Anden
16AN00471-12	2/09/2024	9/09/2024	TV 53 1 24	LA CAMELIA	16	Anden
16AN00471-13	2/09/2024	9/09/2024	TV 53 1 54	LA CAMELIA	16	Anden
16AN00471-14	2/09/2024	9/09/2024	TV 53 1 60	LA CAMELIA	16	Anden
16AN00471-15	2/09/2024	9/09/2024	TV 53 1A 14	LA CAMELIA	16	Anden
16AN00471-16	2/09/2024	9/09/2024	TV 53 1A 66	LA CAMELIA	16	Anden
16AN00471-17	2/09/2024	9/09/2024	TV 53 1A 72	LA CAMELIA	16	Anden
16AN00471-18	2/09/2024	9/09/2024	TV 53 1A 72	LA CAMELIA	16	Anden
16AN00471-19	2/09/2024	9/09/2024	TV 53 1A 76	LA CAMELIA	16	Anden
16AN00471-2	2/09/2024	9/09/2024	TV 53 0 40	LA CAMELIA	16	Anden
16AN00471-3	2/09/2024	9/09/2024	TV 53 0 52	LA CAMELIA	16	Anden
16AN00471-4	2/09/2024	9/09/2024	TV 53 0 56	LA CAMELIA	16	Anden
16AN00471-5	2/09/2024	9/09/2024	TV 53 0 56	LA CAMELIA	16	Anden
16AN00471-6	2/09/2024	9/09/2024	TV 53 0 62	LA CAMELIA	16	Anden
16AN00471-7	2/09/2024	9/09/2024	TV 53 0 68	LA CAMELIA	16	Anden
16AN00471-8	2/09/2024	9/09/2024	TV 53 0 74	LA CAMELIA	16	Anden
16AN00471-9	2/09/2024	9/09/2024	TV 53 0 82	LA CAMELIA	16	Anden
16AN00472-1	2/09/2024	9/09/2024	CL 1B 52C 06	LA CAMELIA	16	Anden
16AN00472-10	2/09/2024	9/09/2024	TV 53 1B 18	LA CAMELIA	16	Anden
16AN00472-11	2/09/2024	9/09/2024	TV 53 1B 30	LA CAMELIA	16	Anden
16AN00472-12	2/09/2024	9/09/2024	TV 53 1B 42	LA CAMELIA	16	Anden
16AN00472-13	2/09/2024	9/09/2024	TV 53 1B 46	LA CAMELIA	16	Anden
16AN00472-14	2/09/2024	9/09/2024	TV 53 1B 50	LA CAMELIA	16	Anden
16AN00472-15	2/09/2024	9/09/2024	TV 53 1B 58	LA CAMELIA	16	Anden
16AN00472-16	2/09/2024	9/09/2024	TV 53 1B 62	LA CAMELIA	16	Anden
16AN00472-17	2/09/2024	9/09/2024	TV 53 1B 66	LA CAMELIA	16	Anden
16AN00472-18	2/09/2024	9/09/2024	TV 53 1B 70	LA CAMELIA	16	Anden
16AN00472-19	2/09/2024	9/09/2024	TV 53 1B 94	LA CAMELIA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00472-2	2/09/2024	9/09/2024	TV 52C 1B 13	LA CAMELIA	16	Anden
16AN00472-20	2/09/2024	9/09/2024	TV 53 1B 98	LA CAMELIA	16	Anden
16AN00472-4	2/09/2024	9/09/2024	TV 52C 1B 69	LA CAMELIA	16	Anden
16AN00472-5	2/09/2024	9/09/2024	TV 53 1B 02	LA CAMELIA	16	Anden
16AN00472-6	2/09/2024	9/09/2024	TV 52C 1B 79	LA CAMELIA	16	Anden
16AN00472-7	2/09/2024	9/09/2024	TV 52C 1B 85	LA CAMELIA	16	Anden
16AN00472-8	2/09/2024	9/09/2024	TV 53 1B 06	LA CAMELIA	16	Anden
16AN00472-9	2/09/2024	9/09/2024	TV 53 1B 14	LA CAMELIA	16	Anden
16AN00473-1	2/09/2024	9/09/2024	DG 16 S 52B 20	LA CAMELIA	16	Anden
16AN00473-2	2/09/2024	9/09/2024	DG 16 S 52B 20	LA CAMELIA	16	Anden
16AN00473-3	2/09/2024	9/09/2024	DG 16 S 52B 20	LA CAMELIA	16	Anden
16AN00473-4	2/09/2024	9/09/2024	DG 16 S 52B 20	LA CAMELIA	16	Anden
16AN00473-5	2/09/2024	9/09/2024	DG 16 S 52B 20	LA CAMELIA	16	Anden
16AN00473-6	2/09/2024	9/09/2024	CL 1 52B 17	LA CAMELIA	16	Anden
16AN00474-1	2/09/2024	9/09/2024	TV 52B 1 01	LA CAMELIA	16	Anden
16AN00474-2	2/09/2024	9/09/2024	TV 52B 1 73	LA CAMELIA	16	Anden
16AN00474-3	2/09/2024	9/09/2024	TV 52B 1 81	LA CAMELIA	16	Anden
16AN00474-4	2/09/2024	9/09/2024	CL 1B 52B 37	LA CAMELIA	16	Anden
16AN00475-1	2/09/2024	9/09/2024	TV 52B 1B 01	LA CAMELIA	16	Anden
16AN00475-11	2/09/2024	9/09/2024	TV 52C 1B 98	LA CAMELIA	16	Anden
16AN00475-2	2/09/2024	9/09/2024	TV 52C 1B 14	LA CAMELIA	16	Anden
16AN00475-4	2/09/2024	9/09/2024	TV 52C 1B 26	LA CAMELIA	16	Anden
16AN00475-5	2/09/2024	9/09/2024	TV 52C 1B 30	LA CAMELIA	16	Anden
16AN00475-6	2/09/2024	9/09/2024	TV 52C 1B 50	LA CAMELIA	16	Anden
16AN00476-1	2/09/2024	9/09/2024	DG 16 S 52A 12	LA CAMELIA	16	Anden
16AN00476-2	2/09/2024	9/09/2024	DG 16 S 52A 18	LA CAMELIA	16	Anden
16AN00476-3	2/09/2024	9/09/2024	CL 1 52A 05	LA CAMELIA	16	Anden
16AN00476-5	2/09/2024	9/09/2024	CL 1 52A 05	LA CAMELIA	16	Anden
16AN00476-6	2/09/2024	9/09/2024	DG 16 S 52A 36	LA CAMELIA	16	Anden
16AN00477-1	2/09/2024	9/09/2024	CL 1 52A 36	LA CAMELIA	16	Anden
16AN00477-2	2/09/2024	9/09/2024	CL 1 52A 36	LA CAMELIA	16	Anden
16AN00477-3	2/09/2024	9/09/2024	TV 52B 1 30	LA CAMELIA	16	Anden
16AN00477-6	2/09/2024	9/09/2024	CL 1B 52A 37	LA CAMELIA	16	Anden
16AN00478-1	2/09/2024	9/09/2024	TV 52 1 05	LA CAMELIA	16	Anden
16AN00478-2	2/09/2024	9/09/2024	TV 52 1 07	LA CAMELIA	16	Anden
16AN00478-3	2/09/2024	9/09/2024	TV 52 1 05	LA CAMELIA	16	Anden
16AN00478-4	2/09/2024	9/09/2024	TV 52ABIS 1 32	LA CAMELIA	16	Anden
16AN00478-5	2/09/2024	9/09/2024	TV 52ABIS 1 32	LA CAMELIA	16	Anden
16AN00479-1	2/09/2024	9/09/2024	TV 52 1 61	LA CAMELIA	16	Anden
16AN00479-2	2/09/2024	9/09/2024	TV 52ABIS 1 34	LA CAMELIA	16	Anden
16AN00479-3	2/09/2024	9/09/2024	TV 52ABIS 1 34	LA CAMELIA	16	Anden
16AN00479-4	2/09/2024	9/09/2024	TV 52ABIS 1 40	LA CAMELIA	16	Anden
16AN00479-5	2/09/2024	9/09/2024	TV 52ABIS 1 48	LA CAMELIA	16	Anden
16AN00479-6	2/09/2024	9/09/2024	TV 52ABIS 1 48	LA CAMELIA	16	Anden
16AN00480-1	2/09/2024	9/09/2024	TV 52 1A 05	LA CAMELIA	16	Anden
16AN00480-2	2/09/2024	9/09/2024	TV 52 1A 35	LA CAMELIA	16	Anden
16AN00480-3	2/09/2024	9/09/2024	TV 52 1A 35	LA CAMELIA	16	Anden
16AN00480-4	2/09/2024	9/09/2024	CL 1A 52 40	LA CAMELIA	16	Anden
16AN00481-1	2/09/2024	9/09/2024	TV 52 1B 17	LA CAMELIA	16	Anden
16AN00481-10	2/09/2024	9/09/2024	TV 52 1C 33	LA CAMELIA	16	Anden
16AN00481-11	2/09/2024	9/09/2024	TV 52 1C 63	LA CAMELIA	16	Anden
16AN00481-12	2/09/2024	9/09/2024	CL 1B 52A 02	LA CAMELIA	16	Anden
16AN00481-3	2/09/2024	9/09/2024	TV 52 1C 01	LA CAMELIA	16	Anden
16AN00481-4	2/09/2024	9/09/2024	TV 52 1C 01	LA CAMELIA	16	Anden
16AN00481-5	2/09/2024	9/09/2024	TV 52 1C 09	LA CAMELIA	16	Anden
16AN00481-6	2/09/2024	9/09/2024	TV 52BIS 1B 04	LA CAMELIA	16	Anden
16AN00481-7	2/09/2024	9/09/2024	TV 52 1C 21	LA CAMELIA	16	Anden
16AN00481-8	2/09/2024	9/09/2024	TV 52 1C 33	LA CAMELIA	16	Anden
16AN00481-9	2/09/2024	9/09/2024	TV 52BIS 1B 04	LA CAMELIA	16	Anden
16AN00482-1	2/09/2024	9/09/2024	TV 51A 1 45	LA CAMELIA	16	Anden
16AN00482-11	2/09/2024	9/09/2024	TV 52 1 44	LA CAMELIA	16	Anden
16AN00482-4	2/09/2024	9/09/2024	TV 51A 1 45	LA CAMELIA	16	Anden
16AN00482-5	2/09/2024	9/09/2024	TV 51A 1 71	LA CAMELIA	16	Anden
16AN00482-6	2/09/2024	9/09/2024	TV 51A 1 45	LA CAMELIA	16	Anden
16AN00482-7	2/09/2024	9/09/2024	TV 51A 1 71	LA CAMELIA	16	Anden
16AN00482-8	2/09/2024	9/09/2024	CL 1A 51A 33	LA CAMELIA	16	Anden
16AN00482-9	2/09/2024	9/09/2024	CL 1BIS 51A 68	LA CAMELIA	16	Anden
16AN00483-1	2/09/2024	9/09/2024	TV 51A 1A 05	LA CAMELIA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00483-2	2/09/2024	9/09/2024	TV 52 1A 04	LA CAMELIA	16	Anden
16AN00484-10	2/09/2024	9/09/2024	TV 52 1B 34	LA CAMELIA	16	Anden
16AN00484-11	2/09/2024	9/09/2024	TV 52 1B 34	LA CAMELIA	16	Anden
16AN00484-12	2/09/2024	9/09/2024	TV 52 1B 34	LA CAMELIA	16	Anden
16AN00484-3	2/09/2024	9/09/2024	KR 51 1B 17	LA CAMELIA	16	Anden
16AN00484-4	2/09/2024	9/09/2024	KR 51 1B 17	LA CAMELIA	16	Anden
16AN00484-5	2/09/2024	9/09/2024	CL 1C 51 23	LA CAMELIA	16	Anden
16AN00484-6	2/09/2024	9/09/2024	TV 52 1B 04	LA CAMELIA	16	Anden
16AN00484-7	2/09/2024	9/09/2024	CL 1C 51 41	LA CAMELIA	16	Anden
16AN00484-8	2/09/2024	9/09/2024	TV 52 1B 22	LA CAMELIA	16	Anden
16AN00484-9	2/09/2024	9/09/2024	TV 52 1B 28	LA CAMELIA	16	Anden
16AN00485-1	2/09/2024	9/09/2024	CL 1C 51 14	LA CAMELIA	16	Anden
16AN00485-10	2/09/2024	9/09/2024	KR 51 1D 35	LA CAMELIA	16	Anden
16AN00485-11	2/09/2024	9/09/2024	KR 51 1D 35	LA CAMELIA	16	Anden
16AN00485-2	2/09/2024	9/09/2024	TV 52 1C 04	LA CAMELIA	16	Anden
16AN00485-3	2/09/2024	9/09/2024	TV 52 1C 04	LA CAMELIA	16	Anden
16AN00485-6	2/09/2024	9/09/2024	TV 52 1C 04	LA CAMELIA	16	Anden
16AN00485-7	2/09/2024	9/09/2024	TV 52 1C 12	LA CAMELIA	16	Anden
16AN00486-1	2/09/2024	9/09/2024	CL 1B 52A 02	LA CAMELIA	16	Anden
16AN00486-2	2/09/2024	9/09/2024	CL 1B 52A 02	LA CAMELIA	16	Anden
16AN00487-1	2/09/2024	9/09/2024	TV 52C 2 00	LA CAMELIA	16	Anden
16AN00487-3	2/09/2024	9/09/2024	TV 53 2 24	LA CAMELIA	16	Anden
16AN00487-4	2/09/2024	9/09/2024	TV 53 2 34	LA CAMELIA	16	Anden
16AN00487-5	2/09/2024	9/09/2024	TV 53 2 46	LA CAMELIA	16	Anden
16AN00487-6	2/09/2024	9/09/2024	TV 53 2 52	LA CAMELIA	16	Anden
16AN00487-7	2/09/2024	9/09/2024	TV 52C 2A 77	LA CAMELIA	16	Anden
16AN00487-8	2/09/2024	9/09/2024	TV 53 2A 82	LA CAMELIA	16	Anden
16AN00487-9	2/09/2024	9/09/2024	TV 53 2A 82	LA CAMELIA	16	Anden
16AN00488-1	2/09/2024	9/09/2024	TV 52C 2 04	LA CAMELIA	16	Anden
16AN00488-2	2/09/2024	9/09/2024	TV 52C 2 00	LA CAMELIA	16	Anden
16AN00489-1	2/09/2024	9/09/2024	TV 53 2B 02	LA CAMELIA	16	Anden
16AN00490-1	2/09/2024	9/09/2024	KR 51 1G 04	LA CAMELIA	16	Anden
16AN00490-2	2/09/2024	9/09/2024	AK 50 1G 99	LA CAMELIA	16	Anden
16AN00490-3	2/09/2024	9/09/2024	AK 50 1G 99	LA CAMELIA	16	Anden
16AN00490-4	2/09/2024	9/09/2024	AK 50 1G 99	LA CAMELIA	16	Anden
16AN00490-5	2/09/2024	9/09/2024	AK 50 1G 99	LA CAMELIA	16	Anden
16AN00490-6	2/09/2024	9/09/2024	AK 50 1G 99	LA CAMELIA	16	Anden
16AN00491-1	2/09/2024	9/09/2024	TV 53 2B 54	LA CAMELIA	16	Anden
16AN00492-1	2/09/2024	9/09/2024	DG 16 S 52 04	LA CAMELIA	16	Anden
16AN00492-10	2/09/2024	9/09/2024	DG 16 S 52 46	LA CAMELIA	16	Anden
16AN00492-11	2/09/2024	9/09/2024	CL 1 52 35	LA CAMELIA	16	Anden
16AN00492-13	2/09/2024	9/09/2024	CL 1 52 67	LA CAMELIA	16	Anden
16AN00492-14	2/09/2024	9/09/2024	CL 1 52 79	LA CAMELIA	16	Anden
16AN00492-15	2/09/2024	9/09/2024	CL 1 52 79	LA CAMELIA	16	Anden
16AN00492-16	2/09/2024	9/09/2024	DG 16 S 52 94	LA CAMELIA	16	Anden
16AN00492-17	2/09/2024	9/09/2024	CL 1 52 87	LA CAMELIA	16	Anden
16AN00492-2	2/09/2024	9/09/2024	DG 16 S 52 08	LA CAMELIA	16	Anden
16AN00492-3	2/09/2024	9/09/2024	DG 16 S 52 04	LA CAMELIA	16	Anden
16AN00492-4	2/09/2024	9/09/2024	DG 16 S 52 14	LA CAMELIA	16	Anden
16AN00492-5	2/09/2024	9/09/2024	CL 1 52 03	LA CAMELIA	16	Anden
16AN00492-6	2/09/2024	9/09/2024	CL 1 52 03	LA CAMELIA	16	Anden
16AN00492-7	2/09/2024	9/09/2024	CL 1 52 03	LA CAMELIA	16	Anden
16AN00492-8	2/09/2024	9/09/2024	CL 1 52 07	LA CAMELIA	16	Anden
16AN00492-9	2/09/2024	9/09/2024	DG 16 S 52 32	LA CAMELIA	16	Anden
16AN00493-1	2/09/2024	9/09/2024	TV 52 1 32	LA CAMELIA	16	Anden
16AN00493-2	2/09/2024	9/09/2024	TV 52 1 32	LA CAMELIA	16	Anden
16AN00494-1	2/09/2024	9/09/2024	DG 16 S 51A 04	LA CAMELIA	16	Anden
16AN00494-2	2/09/2024	9/09/2024	CL 1 51A 03	LA CAMELIA	16	Anden
16AN00494-3	2/09/2024	9/09/2024	DG 16 S 51A 20	LA CAMELIA	16	Anden
16AN00494-4	2/09/2024	9/09/2024	DG 16 S 51A 44	LA CAMELIA	16	Anden
16AN00494-5	2/09/2024	9/09/2024	CL 1 51A 21	LA CAMELIA	16	Anden
16AN00494-6	2/09/2024	9/09/2024	DG 16 S 51A 86	LA CAMELIA	16	Anden
16AN00494-7	2/09/2024	9/09/2024	CL 1 51A 73	LA CAMELIA	16	Anden
16AN00494-8	2/09/2024	9/09/2024	CL 1 51A 93	LA CAMELIA	16	Anden
16AN00495-1	2/09/2024	9/09/2024	KR 51 0 33	LA CAMELIA	16	Anden
16AN00495-10	2/09/2024	9/09/2024	TV 51A 0 16	LA CAMELIA	16	Anden
16AN00495-11	2/09/2024	9/09/2024	TV 51A 0 28	LA CAMELIA	16	Anden
16AN00495-2	2/09/2024	9/09/2024	KR 51 0 33	LA CAMELIA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00495-3	2/09/2024	9/09/2024	KR 51 0 43	LA CAMELIA	16	Anden
16AN00495-4	2/09/2024	9/09/2024	KR 51 0 33	LA CAMELIA	16	Anden
16AN00495-5	2/09/2024	9/09/2024	CL 1 51 65	LA CAMELIA	16	Anden
16AN00495-6	2/09/2024	9/09/2024	CL 1 51 67	LA CAMELIA	16	Anden
16AN00495-8	2/09/2024	9/09/2024	TV 51A 0 06	LA CAMELIA	16	Anden
16AN00495-9	2/09/2024	9/09/2024	CL 1 51 79	LA CAMELIA	16	Anden
16AN00496-1	2/09/2024	9/09/2024	DG 16 S 50 44	LA CAMELIA	16	Anden
16AN00496-2	2/09/2024	9/09/2024	KR 51 0 10	LA CAMELIA	16	Anden
16AN00496-4	2/09/2024	9/09/2024	KR 51 1 12	LA CAMELIA	16	Anden
16AN00496-5	2/09/2024	9/09/2024	KR 51 1 16	LA CAMELIA	16	Anden
16AN00497-1	2/09/2024	9/09/2024	TV 51A 1A 05	LA CAMELIA	16	Anden
16AN00498-1	2/09/2024	9/09/2024	KR 51 1 18	LA CAMELIA	16	Anden
16AN00498-10	2/09/2024	9/09/2024	KR 51 1 90	LA CAMELIA	16	Anden
16AN00498-13	2/09/2024	9/09/2024	KR 51 1 90	LA CAMELIA	16	Anden
16AN00498-14	2/09/2024	9/09/2024	KR 51 1 90	LA CAMELIA	16	Anden
16AN00498-2	2/09/2024	9/09/2024	KR 51 1 24	LA CAMELIA	16	Anden
16AN00498-6	2/09/2024	9/09/2024	KR 51 1 54	LA CAMELIA	16	Anden
16AN00498-8	2/09/2024	9/09/2024	AK 50 1 87	LA CAMELIA	16	Anden
16AN00498-9	2/09/2024	9/09/2024	AK 50 1 87	LA CAMELIA	16	Anden
16AN00499-1	2/09/2024	9/09/2024	AK 50 1B 11	LA CAMELIA	16	Anden
16AN00499-10	2/09/2024	9/09/2024	AK 50 1D 05	LA CAMELIA	16	Anden
16AN00499-2	2/09/2024	9/09/2024	AK 50 1B 23	LA CAMELIA	16	Anden
16AN00499-3	2/09/2024	9/09/2024	KR 51 1B 04	LA CAMELIA	16	Anden
16AN00499-4	2/09/2024	9/09/2024	KR 51 1B 04	LA CAMELIA	16	Anden
16AN00499-6	2/09/2024	9/09/2024	AK 50 1B 77	LA CAMELIA	16	Anden
16AN00499-7	2/09/2024	9/09/2024	KR 51 1B 46	LA CAMELIA	16	Anden
16AN00499-8	2/09/2024	9/09/2024	AK 50 1D 05	LA CAMELIA	16	Anden
16AN00499-9	2/09/2024	9/09/2024	KR 51 1D 04	LA CAMELIA	16	Anden
16AN00500-1	2/09/2024	9/09/2024	AK 50 1D 05	LA CAMELIA	16	Anden
16AN00500-3	2/09/2024	9/09/2024	CL 1G 50 17	LA CAMELIA	16	Anden
16AN00500-4	2/09/2024	9/09/2024	KR 51 1D 78	LA CAMELIA	16	Anden
16AN00501-1	10/09/2024	16/09/2024	KR 63 23 03 S	PROVIVIENDA NORTE	16	Anden
16AN00501-2	10/09/2024	16/09/2024	KR 63 23 03 S	PROVIVIENDA NORTE	16	Anden
16AN00501-3	10/09/2024	16/09/2024	AK 68 23 04 S	PROVIVIENDA NORTE	16	Anden
16AN00501-4	10/09/2024	16/09/2024	KR 63 22 69 S	PROVIVIENDA NORTE	16	Anden
16AN00502-1	10/09/2024	16/09/2024	KR 63 23 22 S	PROVIVIENDA NORTE	16	Anden
16AN00502-2	10/09/2024	16/09/2024	KR 63 23 16 S	PROVIVIENDA NORTE	16	Anden
16AN00502-3	10/09/2024	16/09/2024	TV 53A 22 03 S	PROVIVIENDA NORTE	16	Anden
16AN00502-4	10/09/2024	16/09/2024	CL 22 S 53A 37	PROVIVIENDA NORTE	16	Anden
16AN00502-5	10/09/2024	16/09/2024	KR 63 22 34 S	PROVIVIENDA NORTE	16	Anden
16AN00502-6	10/09/2024	16/09/2024	CL 22 S 53A 43	PROVIVIENDA NORTE	16	Anden
16AN00502-7	10/09/2024	16/09/2024	KR 63 22 28 S	PROVIVIENDA NORTE	16	Anden
16AN00502-8	10/09/2024	16/09/2024	KR 63 22 22 S	PROVIVIENDA NORTE	16	Anden
16AN00502-9	10/09/2024	16/09/2024	KR 63 22 04 S	PROVIVIENDA NORTE	16	Anden
16AN00503-1	10/09/2024	16/09/2024	KR 63 22 69 S	PROVIVIENDA NORTE	16	Anden
16AN00503-2	10/09/2024	16/09/2024	KR 63 22 69 S	PROVIVIENDA NORTE	16	Anden
16AN00503-3	10/09/2024	16/09/2024	KR 63 22 57 S	PROVIVIENDA NORTE	16	Anden
16AN00503-4	10/09/2024	16/09/2024	KR 63 22 39 S	PROVIVIENDA NORTE	16	Anden
16AN00503-5	10/09/2024	16/09/2024	KR 63 22 15 S	PROVIVIENDA NORTE	16	Anden
16AN00504-1	2/09/2024	9/09/2024	TV 53A 21 17 S	PROVIVIENDA NORTE	16	Anden
16AN00504-10	2/09/2024	9/09/2024	KR 63 21 46 S	PROVIVIENDA NORTE	16	Anden
16AN00504-11	2/09/2024	9/09/2024	CL 21 S 53A 73	PROVIVIENDA NORTE	16	Anden
16AN00504-13	2/09/2024	9/09/2024	KR 63 21 12 S	PROVIVIENDA NORTE	16	Anden
16AN00504-14	2/09/2024	9/09/2024	KR 63 21 02 S	PROVIVIENDA NORTE	16	Anden
16AN00504-2	2/09/2024	9/09/2024	TV 53A 21 11 S	PROVIVIENDA NORTE	16	Anden
16AN00504-3	2/09/2024	9/09/2024	TV 53A 21 05 S	PROVIVIENDA NORTE	16	Anden
16AN00504-4	2/09/2024	9/09/2024	TV 53A 21 35 S	PROVIVIENDA NORTE	16	Anden
16AN00504-5	2/09/2024	9/09/2024	TV 53A 21 05 S	PROVIVIENDA NORTE	16	Anden
16AN00504-6	2/09/2024	9/09/2024	CL 22 S 53A 48	PROVIVIENDA NORTE	16	Anden
16AN00504-7	2/09/2024	9/09/2024	CL 22 S 53A 60	PROVIVIENDA NORTE	16	Anden
16AN00504-8	2/09/2024	9/09/2024	CL 22 S 53A 72	PROVIVIENDA NORTE	16	Anden
16AN00504-9	2/09/2024	9/09/2024	CL 21 S 53A 61	PROVIVIENDA NORTE	16	Anden
16AN00505-1	2/09/2024	9/09/2024	KR 63 21 57 S	PROVIVIENDA NORTE	16	Anden
16AN00505-2	2/09/2024	9/09/2024	KR 63 21 03 S	PROVIVIENDA NORTE	16	Anden
16AN00505-3	2/09/2024	9/09/2024	KR 63 21 03 S	PROVIVIENDA NORTE	16	Anden
16AN00505-4	2/09/2024	9/09/2024	KR 63 19 39 S	PROVIVIENDA NORTE	16	Anden
16AN00505-5	2/09/2024	9/09/2024	KR 63 19 39 S	PROVIVIENDA NORTE	16	Anden
16AN00506-1	2/09/2024	9/09/2024	CL 21 S 53A 20	PROVIVIENDA NORTE	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00506-11	2/09/2024	9/09/2024	KR 58 18 73 S	PROVIVIENDA NORTE	16	Anden
16AN00506-13	2/09/2024	9/09/2024	KR 63 19 10 S	PROVIVIENDA NORTE	16	Anden
16AN00506-2	2/09/2024	9/09/2024	TV 53A 20 05 S	PROVIVIENDA NORTE	16	Anden
16AN00506-3	2/09/2024	9/09/2024	CL 21 S 53A 28	PROVIVIENDA NORTE	16	Anden
16AN00506-4	2/09/2024	9/09/2024	CL 21 S 53A 28	PROVIVIENDA NORTE	16	Anden
16AN00506-5	2/09/2024	9/09/2024	CL 20 S 53A 33	PROVIVIENDA NORTE	16	Anden
16AN00506-6	2/09/2024	9/09/2024	CL 20 S 53A 37	PROVIVIENDA NORTE	16	Anden
16AN00506-7	2/09/2024	9/09/2024	CL 20 S 53A 41	PROVIVIENDA NORTE	16	Anden
16AN00506-8	2/09/2024	9/09/2024	CL 20 S 53A 47	PROVIVIENDA NORTE	16	Anden
16AN00506-9	2/09/2024	9/09/2024	CL 20 S 53A 51	PROVIVIENDA NORTE	16	Anden
16AN00507-1	2/09/2024	9/09/2024	KR 63 19 27 S	PROVIVIENDA NORTE	16	Anden
16AN00508-1	2/09/2024	9/09/2024	TV 53A 19C 25 S	PROVIVIENDA NORTE	16	Anden
16AN00508-10	2/09/2024	9/09/2024	KR 57 18 67 S	PROVIVIENDA NORTE	16	Anden
16AN00508-11	2/09/2024	9/09/2024	KR 58 18 80 S	PROVIVIENDA NORTE	16	Anden
16AN00508-12	2/09/2024	9/09/2024	KR 57 18 41 S	PROVIVIENDA NORTE	16	Anden
16AN00508-13	2/09/2024	9/09/2024	KR 57 18 31 S	PROVIVIENDA NORTE	16	Anden
16AN00508-14	2/09/2024	9/09/2024	KR 57 18 25 S	PROVIVIENDA NORTE	16	Anden
16AN00508-15	2/09/2024	9/09/2024	CL 18 S 57 05	PROVIVIENDA NORTE	16	Anden
16AN00508-2	2/09/2024	9/09/2024	TV 53A 19C 25 S	PROVIVIENDA NORTE	16	Anden
16AN00508-3	2/09/2024	9/09/2024	TV 53A 19C 05 S	PROVIVIENDA NORTE	16	Anden
16AN00508-4	2/09/2024	9/09/2024	CL 19C S 53A 19	PROVIVIENDA NORTE	16	Anden
16AN00508-5	2/09/2024	9/09/2024	CL 20 S 53A 50	PROVIVIENDA NORTE	16	Anden
16AN00508-6	2/09/2024	9/09/2024	CL 19C S 53A 55	PROVIVIENDA NORTE	16	Anden
16AN00508-7	2/09/2024	9/09/2024	CL 20 S 53A 54	PROVIVIENDA NORTE	16	Anden
16AN00508-8	2/09/2024	9/09/2024	CL 19C S 53A 73	PROVIVIENDA NORTE	16	Anden
16AN00508-9	2/09/2024	9/09/2024	CL 19C S 53A 79	PROVIVIENDA NORTE	16	Anden
16AN00509-1	2/09/2024	9/09/2024	KR 63 18 05 S	PROVIVIENDA NORTE	16	Anden
16AN00509-2	2/09/2024	9/09/2024	AK 68 18 04 S	PROVIVIENDA NORTE	16	Anden
16AN00510-1	2/09/2024	9/09/2024	TV 53A 19B 17 S	PROVIVIENDA NORTE	16	Anden
16AN00510-10	2/09/2024	9/09/2024	CL 19B S 53A 45	PROVIVIENDA NORTE	16	Anden
16AN00510-11	2/09/2024	9/09/2024	CL 19B S 53A 53	PROVIVIENDA NORTE	16	Anden
16AN00510-12	2/09/2024	9/09/2024	CL 19B S 53A 61	PROVIVIENDA NORTE	16	Anden
16AN00510-13	2/09/2024	9/09/2024	CL 19C S 53A 72	PROVIVIENDA NORTE	16	Anden
16AN00510-14	2/09/2024	9/09/2024	CL 19B S 53A 77	PROVIVIENDA NORTE	16	Anden
16AN00510-15	2/09/2024	9/09/2024	KR 57 18 90 S	PROVIVIENDA NORTE	16	Anden
16AN00510-16	2/09/2024	9/09/2024	KR 56A 18 77 S	PROVIVIENDA NORTE	16	Anden
16AN00510-17	2/09/2024	9/09/2024	KR 57 18 74 S	PROVIVIENDA NORTE	16	Anden
16AN00510-18	2/09/2024	9/09/2024	KR 56A 18 65 S	PROVIVIENDA NORTE	16	Anden
16AN00510-19	2/09/2024	9/09/2024	KR 56A 18 53 S	PROVIVIENDA NORTE	16	Anden
16AN00510-2	2/09/2024	9/09/2024	TV 53A 19B 11 S	PROVIVIENDA NORTE	16	Anden
16AN00510-20	2/09/2024	9/09/2024	KR 57 18 64 S	PROVIVIENDA NORTE	16	Anden
16AN00510-22	2/09/2024	9/09/2024	KR 56A 18 35 S	PROVIVIENDA NORTE	16	Anden
16AN00510-23	2/09/2024	9/09/2024	KR 57 18 42 S	PROVIVIENDA NORTE	16	Anden
16AN00510-24	2/09/2024	9/09/2024	KR 57 18 32 S	PROVIVIENDA NORTE	16	Anden
16AN00510-25	2/09/2024	9/09/2024	KR 57 18 22 S	PROVIVIENDA NORTE	16	Anden
16AN00510-26	2/09/2024	9/09/2024	CL 18 S 56A 05	PROVIVIENDA NORTE	16	Anden
16AN00510-3	2/09/2024	9/09/2024	TV 53A 19B 25 S	PROVIVIENDA NORTE	16	Anden
16AN00510-4	2/09/2024	9/09/2024	CL 19C S 53A 28	PROVIVIENDA NORTE	16	Anden
16AN00510-5	2/09/2024	9/09/2024	TV 53A 19B 03 S	PROVIVIENDA NORTE	16	Anden
16AN00510-6	2/09/2024	9/09/2024	CL 19B S 53A 17	PROVIVIENDA NORTE	16	Anden
16AN00510-7	2/09/2024	9/09/2024	CL 19B S 53A 27	PROVIVIENDA NORTE	16	Anden
16AN00510-8	2/09/2024	9/09/2024	CL 19C S 53A 42	PROVIVIENDA NORTE	16	Anden
16AN00510-9	2/09/2024	9/09/2024	CL 19C S 53A 54	PROVIVIENDA NORTE	16	Anden
16AN00511-1	2/09/2024	9/09/2024	CL 18 S 56A 02	PROVIVIENDA NORTE	16	Anden
16AN00511-10	2/09/2024	9/09/2024	CL 17A S 56 87	PROVIVIENDA NORTE	16	Anden
16AN00511-11	2/09/2024	9/09/2024	KR 58 17A 02 S	PROVIVIENDA NORTE	16	Anden
16AN00511-12	2/09/2024	9/09/2024	CL 17A S 56 03	PROVIVIENDA NORTE	16	Anden
16AN00511-13	2/09/2024	9/09/2024	CL 17A S 56 03	PROVIVIENDA NORTE	16	Anden
16AN00511-2	2/09/2024	9/09/2024	CL 18 S 56 46	PROVIVIENDA NORTE	16	Anden
16AN00511-3	2/09/2024	9/09/2024	CL 18 S 56 46	PROVIVIENDA NORTE	16	Anden
16AN00511-5	2/09/2024	9/09/2024	CL 18 S 56 22	PROVIVIENDA NORTE	16	Anden
16AN00511-6	2/09/2024	9/09/2024	CL 18 S 56 14	PROVIVIENDA NORTE	16	Anden
16AN00511-7	2/09/2024	9/09/2024	CL 18 S 56 14	PROVIVIENDA NORTE	16	Anden
16AN00511-8	2/09/2024	9/09/2024	CL 18 S 56 14	PROVIVIENDA NORTE	16	Anden
16AN00511-9	2/09/2024	9/09/2024	CL 18 S 56 04	PROVIVIENDA NORTE	16	Anden
16AN00512-1	2/09/2024	9/09/2024	KR 63 17 70 S	PROVIVIENDA NORTE	16	Anden
16AN00512-2	2/09/2024	9/09/2024	KR 63 17 70 S	PROVIVIENDA NORTE	16	Anden
16AN00512-3	2/09/2024	9/09/2024	KR 58 16 17 S	PROVIVIENDA NORTE	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00512-4	2/09/2024	9/09/2024	KR 58 16 11 S	PROVIVIENDA NORTE	16	Anden
16AN00513-1	2/09/2024	9/09/2024	KR 63 17 75 S	PROVIVIENDA NORTE	16	Anden
16AN00514-1	2/09/2024	9/09/2024	TV 53A 19 25 S	PROVIVIENDA NORTE	16	Anden
16AN00514-10	2/09/2024	9/09/2024	KR 55 18 43 S	PROVIVIENDA NORTE	16	Anden
16AN00514-12	2/09/2024	9/09/2024	KR 56 18 22 S	PROVIVIENDA NORTE	16	Anden
16AN00514-13	2/09/2024	9/09/2024	KR 55 18 09 S	PROVIVIENDA NORTE	16	Anden
16AN00514-14	2/09/2024	9/09/2024	KR 55 18 03 S	PROVIVIENDA NORTE	16	Anden
16AN00514-15	2/09/2024	9/09/2024	KR 56 18 04 S	PROVIVIENDA NORTE	16	Anden
16AN00514-16	2/09/2024	9/09/2024	KR 56 18 04 S	PROVIVIENDA NORTE	16	Anden
16AN00514-2	2/09/2024	9/09/2024	TV 53A 19 05 S	PROVIVIENDA NORTE	16	Anden
16AN00514-3	2/09/2024	9/09/2024	TV 53A 19 05 S	PROVIVIENDA NORTE	16	Anden
16AN00514-4	2/09/2024	9/09/2024	TV 53A 19 25 S	PROVIVIENDA NORTE	16	Anden
16AN00514-5	2/09/2024	9/09/2024	CL 19 S 53A 11	PROVIVIENDA NORTE	16	Anden
16AN00514-6	2/09/2024	9/09/2024	KR 55 18 95 S	PROVIVIENDA NORTE	16	Anden
16AN00514-7	2/09/2024	9/09/2024	CL 19A S 53A 48	PROVIVIENDA NORTE	16	Anden
16AN00514-9	2/09/2024	9/09/2024	KR 56 18 56 S	PROVIVIENDA NORTE	16	Anden
16AN00515-1	2/09/2024	9/09/2024	CL 17A S 56 38	PROVIVIENDA NORTE	16	Anden
16AN00515-10	2/09/2024	9/09/2024	CL 17 S 56 77	PROVIVIENDA NORTE	16	Anden
16AN00515-11	2/09/2024	9/09/2024	CL 17 S 56 81	PROVIVIENDA NORTE	16	Anden
16AN00515-12	2/09/2024	9/09/2024	CL 17 S 56 81	PROVIVIENDA NORTE	16	Anden
16AN00515-13	2/09/2024	9/09/2024	CL 17 S 56 61	PROVIVIENDA NORTE	16	Anden
16AN00515-14	2/09/2024	9/09/2024	KR 58 17 04 S	PROVIVIENDA NORTE	16	Anden
16AN00515-15	2/09/2024	9/09/2024	KR 58 17 04 S	PROVIVIENDA NORTE	16	Anden
16AN00515-16	2/09/2024	9/09/2024	CL 17 S 56 33	PROVIVIENDA NORTE	16	Anden
16AN00515-17	2/09/2024	9/09/2024	CL 17 S 56 33	PROVIVIENDA NORTE	16	Anden
16AN00515-18	2/09/2024	9/09/2024	CL 17 S 56 33	PROVIVIENDA NORTE	16	Anden
16AN00515-2	2/09/2024	9/09/2024	KR 56 17A 00 S	PROVIVIENDA NORTE	16	Anden
16AN00515-4	2/09/2024	9/09/2024	KR 56 17A 00 S	PROVIVIENDA NORTE	16	Anden
16AN00515-5	2/09/2024	9/09/2024	CL 17A S 56 84	PROVIVIENDA NORTE	16	Anden
16AN00515-6	2/09/2024	9/09/2024	KR 58 17 22 S	PROVIVIENDA NORTE	16	Anden
16AN00515-7	2/09/2024	9/09/2024	KR 58 17 22 S	PROVIVIENDA NORTE	16	Anden
16AN00515-8	2/09/2024	9/09/2024	KR 56 17A 00 S	PROVIVIENDA NORTE	16	Anden
16AN00515-9	2/09/2024	9/09/2024	CL 17 S 56 69	PROVIVIENDA NORTE	16	Anden
16AN00516-1	2/09/2024	9/09/2024	KR 54 18 99 S	PROVIVIENDA NORTE	16	Anden
16AN00516-10	2/09/2024	9/09/2024	KR 54 18 15 S	PROVIVIENDA NORTE	16	Anden
16AN00516-11	2/09/2024	9/09/2024	KR 55 18 20 S	PROVIVIENDA NORTE	16	Anden
16AN00516-12	2/09/2024	9/09/2024	KR 54 18 11 S	PROVIVIENDA NORTE	16	Anden
16AN00516-13	2/09/2024	9/09/2024	KR 55 18 16 S	PROVIVIENDA NORTE	16	Anden
16AN00516-14	2/09/2024	9/09/2024	KR 54 18 03 S	PROVIVIENDA NORTE	16	Anden
16AN00516-15	2/09/2024	9/09/2024	KR 55 18 04 S	PROVIVIENDA NORTE	16	Anden
16AN00516-16	2/09/2024	9/09/2024	KR 55 18 04 S	PROVIVIENDA NORTE	16	Anden
16AN00516-2	2/09/2024	9/09/2024	KR 55 18 88 S	PROVIVIENDA NORTE	16	Anden
16AN00516-4	2/09/2024	9/09/2024	KR 54 18 55 S	PROVIVIENDA NORTE	16	Anden
16AN00516-5	2/09/2024	9/09/2024	KR 54 18 51 S	PROVIVIENDA NORTE	16	Anden
16AN00516-6	2/09/2024	9/09/2024	KR 55 18 52 S	PROVIVIENDA NORTE	16	Anden
16AN00516-7	2/09/2024	9/09/2024	KR 54 18 39 S	PROVIVIENDA NORTE	16	Anden
16AN00516-8	2/09/2024	9/09/2024	KR 54 18 31 S	PROVIVIENDA NORTE	16	Anden
16AN00516-9	2/09/2024	9/09/2024	KR 55 18 28 S	PROVIVIENDA NORTE	16	Anden
16AN00517-1	2/09/2024	9/09/2024	TV 53A 19A 17 S	PROVIVIENDA NORTE	16	Anden
16AN00517-10	2/09/2024	9/09/2024	CL 19B S 53A 58	PROVIVIENDA NORTE	16	Anden
16AN00517-12	2/09/2024	9/09/2024	CL 19B S 53A 66	PROVIVIENDA NORTE	16	Anden
16AN00517-13	2/09/2024	9/09/2024	CL 19B S 53A 74	PROVIVIENDA NORTE	16	Anden
16AN00517-15	2/09/2024	9/09/2024	KR 56 18 93 S	PROVIVIENDA NORTE	16	Anden
16AN00517-16	2/09/2024	9/09/2024	KR 56 18 89 S	PROVIVIENDA NORTE	16	Anden
16AN00517-17	2/09/2024	9/09/2024	KR 56 18 81 S	PROVIVIENDA NORTE	16	Anden
16AN00517-18	2/09/2024	9/09/2024	KR 56 18 77 S	PROVIVIENDA NORTE	16	Anden
16AN00517-19	2/09/2024	9/09/2024	KR 56 18 77 S	PROVIVIENDA NORTE	16	Anden
16AN00517-2	2/09/2024	9/09/2024	TV 53A 19A 05 S	PROVIVIENDA NORTE	16	Anden
16AN00517-20	2/09/2024	9/09/2024	KR 56 18 67 S	PROVIVIENDA NORTE	16	Anden
16AN00517-21	2/09/2024	9/09/2024	KR 56 18 67 S	PROVIVIENDA NORTE	16	Anden
16AN00517-22	2/09/2024	9/09/2024	KR 56 18 67 S	PROVIVIENDA NORTE	16	Anden
16AN00517-23	2/09/2024	9/09/2024	KR 56 18 67 S	PROVIVIENDA NORTE	16	Anden
16AN00517-24	2/09/2024	9/09/2024	KR 56 18 65 S	PROVIVIENDA NORTE	16	Anden
16AN00517-25	2/09/2024	9/09/2024	KR 56 18 65 S	PROVIVIENDA NORTE	16	Anden
16AN00517-26	2/09/2024	9/09/2024	KR 56 18 49 S	PROVIVIENDA NORTE	16	Anden
16AN00517-27	2/09/2024	9/09/2024	CL 18 S 56 51	PROVIVIENDA NORTE	16	Anden
16AN00517-28	2/09/2024	9/09/2024	CL 18 S 56 51	PROVIVIENDA NORTE	16	Anden
16AN00517-29	2/09/2024	9/09/2024	KR 56 18 23 S	PROVIVIENDA NORTE	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00517-3	2/09/2024	9/09/2024	TV 53A 19A 25 S	PROVIVIENDA NORTE	16	Anden
16AN00517-30	2/09/2024	9/09/2024	CL 18 S 56 43	PROVIVIENDA NORTE	16	Anden
16AN00517-31	2/09/2024	9/09/2024	CL 18 S 56 03	PROVIVIENDA NORTE	16	Anden
16AN00517-32	2/09/2024	9/09/2024	CL 18 S 56 03	PROVIVIENDA NORTE	16	Anden
16AN00517-33	2/09/2024	9/09/2024	CL 18 S 56 03	PROVIVIENDA NORTE	16	Anden
16AN00517-5	2/09/2024	9/09/2024	CL 19A S 53A 17	PROVIVIENDA NORTE	16	Anden
16AN00517-6	2/09/2024	9/09/2024	CL 19B S 53A 40	PROVIVIENDA NORTE	16	Anden
16AN00517-7	2/09/2024	9/09/2024	CL 19A S 53A 25	PROVIVIENDA NORTE	16	Anden
16AN00517-9	2/09/2024	9/09/2024	CL 19A S 53A 33	PROVIVIENDA NORTE	16	Anden
16AN00518-1	2/09/2024	9/09/2024	CL 17 S 56 64	PROVIVIENDA NORTE	16	Anden
16AN00518-10	2/09/2024	9/09/2024	KR 58 16 16 S	PROVIVIENDA NORTE	16	Anden
16AN00518-11	2/09/2024	9/09/2024	KR 58 16 02 S	PROVIVIENDA NORTE	16	Anden
16AN00518-12	2/09/2024	9/09/2024	KR 58 16 02 S	PROVIVIENDA NORTE	16	Anden
16AN00518-13	2/09/2024	9/09/2024	KR 58 16 02 S	PROVIVIENDA NORTE	16	Anden
16AN00518-14	2/09/2024	9/09/2024	CL 16 S 56 35	PROVIVIENDA NORTE	16	Anden
16AN00518-15	2/09/2024	9/09/2024	KR 56 16 03 S	PROVIVIENDA NORTE	16	Anden
16AN00518-2	2/09/2024	9/09/2024	CL 17 S 56 68	PROVIVIENDA NORTE	16	Anden
16AN00518-3	2/09/2024	9/09/2024	CL 17 S 56 58	PROVIVIENDA NORTE	16	Anden
16AN00518-4	2/09/2024	9/09/2024	CL 17 S 56 76	PROVIVIENDA NORTE	16	Anden
16AN00518-5	2/09/2024	9/09/2024	KR 58 16 30 S	PROVIVIENDA NORTE	16	Anden
16AN00518-6	2/09/2024	9/09/2024	KR 58 16 30 S	PROVIVIENDA NORTE	16	Anden
16AN00518-7	2/09/2024	9/09/2024	KR 58 16 30 S	PROVIVIENDA NORTE	16	Anden
16AN00518-9	2/09/2024	9/09/2024	KR 56 16 27 S	PROVIVIENDA NORTE	16	Anden
16AN00519-10	2/09/2024	9/09/2024	CL 16 S 58 02	PROVIVIENDA NORTE	16	Anden
16AN00519-12	2/09/2024	9/09/2024	KR 63 15 24 S	PROVIVIENDA NORTE	16	Anden
16AN00519-13	2/09/2024	9/09/2024	KR 63 15 24 S	PROVIVIENDA NORTE	16	Anden
16AN00519-14	2/09/2024	9/09/2024	KR 56 16 03 S	PROVIVIENDA NORTE	16	Anden
16AN00519-15	2/09/2024	9/09/2024	CL 15 S 56 75	PROVIVIENDA NORTE	16	Anden
16AN00519-16	2/09/2024	9/09/2024	CL 15 S 56 79	PROVIVIENDA NORTE	16	Anden
16AN00519-17	2/09/2024	9/09/2024	CL 15 S 56 59	PROVIVIENDA NORTE	16	Anden
16AN00519-18	2/09/2024	9/09/2024	CL 15 S 56 83	PROVIVIENDA NORTE	16	Anden
16AN00519-19	2/09/2024	9/09/2024	CL 15 S 56 87	PROVIVIENDA NORTE	16	Anden
16AN00519-2	2/09/2024	9/09/2024	CL 16 S 56 76	PROVIVIENDA NORTE	16	Anden
16AN00519-20	2/09/2024	9/09/2024	CL 15 S 56 95	PROVIVIENDA NORTE	16	Anden
16AN00519-21	2/09/2024	9/09/2024	KR 63 15 04 S	PROVIVIENDA NORTE	16	Anden
16AN00519-22	2/09/2024	9/09/2024	KR 63 15 04 S	PROVIVIENDA NORTE	16	Anden
16AN00519-23	2/09/2024	9/09/2024	CL 15 S 56 39	PROVIVIENDA NORTE	16	Anden
16AN00519-24	2/09/2024	9/09/2024	CL 15 S 56 29	PROVIVIENDA NORTE	16	Anden
16AN00519-25	2/09/2024	9/09/2024	CL 15 S 56 25	PROVIVIENDA NORTE	16	Anden
16AN00519-3	2/09/2024	9/09/2024	CL 16 S 56 84	PROVIVIENDA NORTE	16	Anden
16AN00519-4	2/09/2024	9/09/2024	CL 16 S 56 88	PROVIVIENDA NORTE	16	Anden
16AN00519-5	2/09/2024	9/09/2024	KR 56 16 16 S	PROVIVIENDA NORTE	16	Anden
16AN00519-6	2/09/2024	9/09/2024	CL 16 S 56 92	PROVIVIENDA NORTE	16	Anden
16AN00519-7	2/09/2024	9/09/2024	CL 16 S 56 96	PROVIVIENDA NORTE	16	Anden
16AN00519-8	2/09/2024	9/09/2024	CL 16 S 56 98	PROVIVIENDA NORTE	16	Anden
16AN00519-9	2/09/2024	9/09/2024	CL 16 S 56 26	PROVIVIENDA NORTE	16	Anden
16AN00520-1	2/09/2024	9/09/2024	KR 63 16 27 S	PROVIVIENDA NORTE	16	Anden
16AN00520-2	2/09/2024	9/09/2024	KR 63 16 15 S	PROVIVIENDA NORTE	16	Anden
16AN00520-3	2/09/2024	9/09/2024	KR 63 15 09 S	PROVIVIENDA NORTE	16	Anden
16AN00521-1	2/09/2024	9/09/2024	CL 15 S 56 72	PROVIVIENDA NORTE	16	Anden
16AN00521-10	2/09/2024	9/09/2024	CL 15 S 56 08	PROVIVIENDA NORTE	16	Anden
16AN00521-11	2/09/2024	9/09/2024	CL 14 S 56 41	PROVIVIENDA NORTE	16	Anden
16AN00521-12	2/09/2024	9/09/2024	CL 14 S 56 35	PROVIVIENDA NORTE	16	Anden
16AN00521-13	2/09/2024	9/09/2024	KR 63 14 04 S	PROVIVIENDA NORTE	16	Anden
16AN00521-14	2/09/2024	9/09/2024	CL 14 S 56 29	PROVIVIENDA NORTE	16	Anden
16AN00521-15	2/09/2024	9/09/2024	CL 14 S 56 23	PROVIVIENDA NORTE	16	Anden
16AN00521-16	2/09/2024	9/09/2024	CL 14 S 56 03	PROVIVIENDA NORTE	16	Anden
16AN00521-2	2/09/2024	9/09/2024	CL 15 S 56 82	PROVIVIENDA NORTE	16	Anden
16AN00521-3	2/09/2024	9/09/2024	CL 15 S 56 58	PROVIVIENDA NORTE	16	Anden
16AN00521-4	2/09/2024	9/09/2024	CL 15 S 56 88	PROVIVIENDA NORTE	16	Anden
16AN00521-5	2/09/2024	9/09/2024	CL 15 S 56 52	PROVIVIENDA NORTE	16	Anden
16AN00521-6	2/09/2024	9/09/2024	CL 15 S 56 46	PROVIVIENDA NORTE	16	Anden
16AN00521-7	2/09/2024	9/09/2024	CL 15 S 56 16	PROVIVIENDA NORTE	16	Anden
16AN00521-8	2/09/2024	9/09/2024	KR 63 14 16 S	PROVIVIENDA NORTE	16	Anden
16AN00521-9	2/09/2024	9/09/2024	CL 14 S 56 79	PROVIVIENDA NORTE	16	Anden
16AN00523-1	2/09/2024	9/09/2024	CL 14 S 56 88	PROVIVIENDA NORTE	16	Anden
16AN00523-2	2/09/2024	9/09/2024	CL 14 S 56 94	PROVIVIENDA NORTE	16	Anden
16AN00523-3	2/09/2024	9/09/2024	CL 14 S 56 42	PROVIVIENDA NORTE	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00523-4	2/09/2024	9/09/2024	CL 14 S 56 42	PROVIVIENDA NORTE	16	Anden
16AN00523-5	2/09/2024	9/09/2024	CL 14 S 56 42	PROVIVIENDA NORTE	16	Anden
16AN00523-6	2/09/2024	9/09/2024	KR 63 13 02 S	PROVIVIENDA NORTE	16	Anden
16AN00523-7	2/09/2024	9/09/2024	KR 63 13 02 S	PROVIVIENDA NORTE	16	Anden
16AN00524-1	2/09/2024	9/09/2024	CL 13 S 56 94	PROVIVIENDA NORTE	16	Anden
16AN00524-10	2/09/2024	9/09/2024	KR 63 12 08 S	PROVIVIENDA NORTE	16	Anden
16AN00524-11	2/09/2024	9/09/2024	CL 12 S 56 71	PROVIVIENDA NORTE	16	Anden
16AN00524-12	2/09/2024	9/09/2024	CL 12 S 56 86	PROVIVIENDA NORTE	16	Anden
16AN00524-13	2/09/2024	9/09/2024	CL 12 S 56 61	PROVIVIENDA NORTE	16	Anden
16AN00524-14	2/09/2024	9/09/2024	CL 12 S 56 53	PROVIVIENDA NORTE	16	Anden
16AN00524-15	2/09/2024	9/09/2024	CL 12 S 56 03	PROVIVIENDA NORTE	16	Anden
16AN00524-16	2/09/2024	9/09/2024	CL 12 S 56 03	PROVIVIENDA NORTE	16	Anden
16AN00524-17	2/09/2024	9/09/2024	CL 12 S 56 45	PROVIVIENDA NORTE	16	Anden
16AN00524-18	2/09/2024	9/09/2024	CL 12 S 56 37	PROVIVIENDA NORTE	16	Anden
16AN00524-2	2/09/2024	9/09/2024	KR 63 12 36 S	PROVIVIENDA NORTE	16	Anden
16AN00524-20	2/09/2024	9/09/2024	CL 12 S 56 03	PROVIVIENDA NORTE	16	Anden
16AN00524-3	2/09/2024	9/09/2024	CL 13 S 56 64	PROVIVIENDA NORTE	16	Anden
16AN00524-4	2/09/2024	9/09/2024	CL 13 S 56 48	PROVIVIENDA NORTE	16	Anden
16AN00524-5	2/09/2024	9/09/2024	KR 63 12 22 S	PROVIVIENDA NORTE	16	Anden
16AN00524-6	2/09/2024	9/09/2024	KR 63 12 22 S	PROVIVIENDA NORTE	16	Anden
16AN00524-7	2/09/2024	9/09/2024	KR 63 12 22 S	PROVIVIENDA NORTE	16	Anden
16AN00524-8	2/09/2024	9/09/2024	CL 12 S 56 79	PROVIVIENDA NORTE	16	Anden
16AN00524-9	2/09/2024	9/09/2024	CL 12 S 56 79	PROVIVIENDA NORTE	16	Anden
16AN00525-1	2/09/2024	9/09/2024	KR 63 12 03 S	PROVIVIENDA NORTE	16	Anden
16AN00525-2	2/09/2024	9/09/2024	AK 68 12 04 S	PROVIVIENDA NORTE	16	Anden
16AN00525-3	2/09/2024	9/09/2024	AK 68 12 04 S	PROVIVIENDA NORTE	16	Anden
16AN00526-1	2/09/2024	9/09/2024	CL 12 S 56 80	PROVIVIENDA NORTE	16	Anden
16AN00526-2	2/09/2024	9/09/2024	KR 63 11 16 S	PROVIVIENDA NORTE	16	Anden
16AN00526-3	2/09/2024	9/09/2024	CL 12 S 56 10	PROVIVIENDA NORTE	16	Anden
16AN00526-4	2/09/2024	9/09/2024	CL 12 S 56 10	PROVIVIENDA NORTE	16	Anden
16AN00526-5	2/09/2024	9/09/2024	CL 11 S 56 30	PROVIVIENDA NORTE	16	Anden
16AN00526-6	2/09/2024	9/09/2024	CL 11 S 56 30	PROVIVIENDA NORTE	16	Anden
16AN00526-7	2/09/2024	9/09/2024	CL 11 S 56 30	PROVIVIENDA NORTE	16	Anden
16AN00526-8	2/09/2024	9/09/2024	CL 11 S 56 68	PROVIVIENDA NORTE	16	Anden
16AN00527-1	2/09/2024	9/09/2024	KR 63 11 21 S	PROVIVIENDA NORTE	16	Anden
16AN00527-2	2/09/2024	9/09/2024	AK 68 10 64 S	PROVIVIENDA NORTE	16	Anden
16AN00528-2	2/09/2024	9/09/2024	CL 11 S 56 68	PROVIVIENDA NORTE	16	Anden
16AN00528-3	2/09/2024	9/09/2024	CL 9 S 62 03	PROVIVIENDA NORTE	16	Anden
16AN00528-4	2/09/2024	9/09/2024	CL 9 S 62 03	PROVIVIENDA NORTE	16	Anden
16AN00528-5	2/09/2024	9/09/2024	KR 63 8 50 S	PROVIVIENDA NORTE	16	Anden
16AN00529-2	2/09/2024	9/09/2024	AK 68 9 66 S	PROVIVIENDA NORTE	16	Anden
16AN00529-7	2/09/2024	9/09/2024	KR 63 9 03 S	PROVIVIENDA NORTE	16	Anden
16AN00529-8	2/09/2024	9/09/2024	KR 63 9 03 S	PROVIVIENDA NORTE	16	Anden
16AN00529-9	2/09/2024	9/09/2024	KR 63 8 35 S	PROVIVIENDA NORTE	16	Anden
16AN00531-1	2/09/2024	9/09/2024	KR 54 18 92 S	PROVIVIENDA NORTE	16	Anden
16AN00531-2	2/09/2024	9/09/2024	KR 54 18 92 S	PROVIVIENDA NORTE	16	Anden
16AN00531-3	2/09/2024	9/09/2024	KR 54 18 92 S	PROVIVIENDA NORTE	16	Anden
16AN00531-4	2/09/2024	9/09/2024	KR 54 18 30 S	PROVIVIENDA NORTE	16	Anden
16AN00531-5	2/09/2024	9/09/2024	KR 54 18 30 S	PROVIVIENDA NORTE	16	Anden
16AN00532-1	2/09/2024	9/09/2024	TV 53BIS 2A 32	CAMELIA II	16	Anden
16AN00532-3	2/09/2024	9/09/2024	TV 53BIS 2A 86	CAMELIA II	16	Anden
16AN00532-4	2/09/2024	9/09/2024	TV 53BIS 2A 94	CAMELIA II	16	Anden
16AN00532-5	2/09/2024	9/09/2024	TV 53BIS 2B 10	CAMELIA II	16	Anden
16AN00532-6	2/09/2024	9/09/2024	TV 53BIS 2B 18	CAMELIA II	16	Anden
16AN00532-7	2/09/2024	9/09/2024	TV 53BIS 2B 18	CAMELIA II	16	Anden
16AN00533-1	2/09/2024	9/09/2024	TV 53BIS 2 08	CAMELIA II	16	Anden
16AN00533-2	2/09/2024	9/09/2024	TV 53BIS 2 08	CAMELIA II	16	Anden
16AN00533-3	2/09/2024	9/09/2024	TV 53BIS 2 08	CAMELIA II	16	Anden
16AN00533-6	2/09/2024	9/09/2024	TV 53BIS 2 80	CAMELIA II	16	Anden
16AN00533-7	2/09/2024	9/09/2024	TV 53BIS 2 92	CAMELIA II	16	Anden
16AN00533-8	2/09/2024	9/09/2024	TV 53BIS 2 92	CAMELIA II	16	Anden
16AN00533-9	2/09/2024	9/09/2024	TV 53BIS 2 92	CAMELIA II	16	Anden
16AN00534-10	2/09/2024	9/09/2024	TV 53BIS 1A 16	CAMELIA II	16	Anden
16AN00534-11	2/09/2024	9/09/2024	TV 53BIS 1A 22	CAMELIA II	16	Anden
16AN00534-18	2/09/2024	9/09/2024	TV 53BIS 1B 18	CAMELIA II	16	Anden
16AN00534-19	2/09/2024	9/09/2024	TV 53BIS 1B 30	CAMELIA II	16	Anden
16AN00534-20	2/09/2024	9/09/2024	TV 53BIS 1B 38	CAMELIA II	16	Anden
16AN00534-21	2/09/2024	9/09/2024	TV 53BIS 1B 56	CAMELIA II	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00534-3	2/09/2024	9/09/2024	TV 53BIS 1 42	CAMELIA II	16	Anden
16AN00534-4	2/09/2024	9/09/2024	TV 53BIS 1 48	CAMELIA II	16	Anden
16AN00534-5	2/09/2024	9/09/2024	TV 53BIS 1 56	CAMELIA II	16	Anden
16AN00534-6	2/09/2024	9/09/2024	TV 53BIS 1 72	CAMELIA II	16	Anden
16AN00534-7	2/09/2024	9/09/2024	TV 53BIS 1 78	CAMELIA II	16	Anden
16AN00534-8	2/09/2024	9/09/2024	TV 53BIS 1 84	CAMELIA II	16	Anden
16AN00534-9	2/09/2024	9/09/2024	TV 53BIS 1A 08	CAMELIA II	16	Anden
16AN00535-1	2/09/2024	9/09/2024	CL 1 S 53 31	CAMELIA II	16	Anden
16AN00535-2	2/09/2024	9/09/2024	CL 1 S 53 37	CAMELIA II	16	Anden
16AN00535-3	2/09/2024	9/09/2024	CL 1 S 53 73	CAMELIA II	16	Anden
16AN00535-4	2/09/2024	9/09/2024	TV 53A 1 98 S	CAMELIA II	16	Anden
16AN00535-5	2/09/2024	9/09/2024	CL 1 S 53A 07	CAMELIA II	16	Anden
16AN00536-1	2/09/2024	9/09/2024	TV 53BIS 2C 12	CAMELIA II	16	Anden
16AN00536-10	2/09/2024	9/09/2024	CL 2C 53 34	CAMELIA II	16	Anden
16AN00536-11	2/09/2024	9/09/2024	TV 53A 2C 04	CAMELIA II	16	Anden
16AN00536-12	2/09/2024	9/09/2024	TV 53A 2C 04	CAMELIA II	16	Anden
16AN00536-13	2/09/2024	9/09/2024	TV 53A 2D 12	CAMELIA II	16	Anden
16AN00536-2	2/09/2024	9/09/2024	TV 53BIS 2C 38	CAMELIA II	16	Anden
16AN00536-3	2/09/2024	9/09/2024	CL 2C 53 12	CAMELIA II	16	Anden
16AN00536-4	2/09/2024	9/09/2024	TV 53BIS 2C 52	CAMELIA II	16	Anden
16AN00536-5	2/09/2024	9/09/2024	TV 53BIS 2C 25	CAMELIA II	16	Anden
16AN00536-6	2/09/2024	9/09/2024	TV 53BIS 2C 31	CAMELIA II	16	Anden
16AN00536-7	2/09/2024	9/09/2024	TV 53BIS 2C 37	CAMELIA II	16	Anden
16AN00536-8	2/09/2024	9/09/2024	TV 53BIS 2C 74	CAMELIA II	16	Anden
16AN00536-9	2/09/2024	9/09/2024	CL 2C 53 20	CAMELIA II	16	Anden
16AN00537-1	2/09/2024	9/09/2024	CL 2A 53 45	CAMELIA II	16	Anden
16AN00537-2	2/09/2024	9/09/2024	CL 2A 53 45	CAMELIA II	16	Anden
16AN00538-1	2/09/2024	9/09/2024	TV 53BIS 1 03	CAMELIA II	16	Anden
16AN00538-10	2/09/2024	9/09/2024	TV 53BIS 1A 11	CAMELIA II	16	Anden
16AN00538-11	2/09/2024	9/09/2024	TV 53BIS 1A 13	CAMELIA II	16	Anden
16AN00538-12	2/09/2024	9/09/2024	TV 53BIS 1A 13	CAMELIA II	16	Anden
16AN00538-13	2/09/2024	9/09/2024	TV 53BIS 1A 27	CAMELIA II	16	Anden
16AN00538-14	2/09/2024	9/09/2024	TV 53BIS 1A 35	CAMELIA II	16	Anden
16AN00538-16	2/09/2024	9/09/2024	TV 53BIS 1B 17	CAMELIA II	16	Anden
16AN00538-17	2/09/2024	9/09/2024	TV 53BIS 1B 25	CAMELIA II	16	Anden
16AN00538-19	2/09/2024	9/09/2024	TV 53BIS 1B 39	CAMELIA II	16	Anden
16AN00538-3	2/09/2024	9/09/2024	TV 53BIS 1 03	CAMELIA II	16	Anden
16AN00538-5	2/09/2024	9/09/2024	TV 53BIS 1 03	CAMELIA II	16	Anden
16AN00538-8	2/09/2024	9/09/2024	TV 53BIS 1 77	CAMELIA II	16	Anden
16AN00538-9	2/09/2024	9/09/2024	TV 53BIS 1A 03	CAMELIA II	16	Anden
16AN00539-1	10/09/2024	16/09/2024	CL 21 S 51A 44	SAN EUSEBIO	16	Anden
16AN00539-2	10/09/2024	16/09/2024	CL 21 S 51A 52	SAN EUSEBIO	16	Anden
16AN00539-3	10/09/2024	16/09/2024	CL 21 S 51A 86	SAN EUSEBIO	16	Anden
16AN00540-6	10/09/2024	16/09/2024	CL 21 S 51A 65	SAN EUSEBIO	16	Anden
16AN00540-7	10/09/2024	16/09/2024	CL 21 S 51A 79	SAN EUSEBIO	16	Anden
16AN00540-8	10/09/2024	16/09/2024	CL 22 S 51A 96	SAN EUSEBIO	16	Anden
16AN00541-1	10/09/2024	16/09/2024	CL 24 S 51A 26	SAN EUSEBIO	16	Anden
16AN00541-2	10/09/2024	16/09/2024	CL 24 S 51B 12	SAN EUSEBIO	16	Anden
16AN00541-4	10/09/2024	16/09/2024	CL 24 S 51B 28	SAN EUSEBIO	16	Anden
16AN00541-5	10/09/2024	16/09/2024	CL 22 S 51A 17	SAN EUSEBIO	16	Anden
16AN00541-6	10/09/2024	16/09/2024	CL 24 S 51B 56	SAN EUSEBIO	16	Anden
16AN00541-7	10/09/2024	16/09/2024	CL 24 S 51C 20	SAN EUSEBIO	16	Anden
16AN00542-1	10/09/2024	16/09/2024	AC 26 S 51A 58	SAN EUSEBIO	16	Anden
16AN00542-2	10/09/2024	16/09/2024	KR 51B 24 46 S	SAN EUSEBIO	16	Anden
16AN00542-3	10/09/2024	16/09/2024	KR 51B 24 22 S	SAN EUSEBIO	16	Anden
16AN00542-4	10/09/2024	16/09/2024	KR 51B 24 06 S	SAN EUSEBIO	16	Anden
16AN00542-5	10/09/2024	16/09/2024	KR 51B 24 06 S	SAN EUSEBIO	16	Anden
16AN00542-6	10/09/2024	16/09/2024	KR 51B 24 06 S	SAN EUSEBIO	16	Anden
16AN00543-4	10/09/2024	16/09/2024	KR 51B 24 05 S	SAN EUSEBIO	16	Anden
16AN00543-7	10/09/2024	16/09/2024	KR 51B 24 05 S	SAN EUSEBIO	16	Anden
16AN00545-1	10/09/2024	16/09/2024	KR 51F 24 30 S	SAN EUSEBIO	16	Anden
16AN00545-7	10/09/2024	16/09/2024	KR 52 19 15 S	SAN EUSEBIO	16	Anden
16AN00546-4	10/09/2024	16/09/2024	KR 51F 24 30 S	SAN EUSEBIO	16	Anden
16AN00547-1	10/09/2024	16/09/2024	KR 51F 22 26 S	SAN EUSEBIO	16	Anden
16AN00547-3	10/09/2024	16/09/2024	CL 24 S 51F 28	SAN EUSEBIO	16	Anden
16AN00547-4	10/09/2024	16/09/2024	CL 24 S 51F 50	SAN EUSEBIO	16	Anden
16AN00548-1	10/09/2024	16/09/2024	KR 51D 22 13 S	SAN EUSEBIO	16	Anden
16AN00548-2	10/09/2024	16/09/2024	CL 22 S 51D 05	SAN EUSEBIO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00551-2	10/09/2024	16/09/2024	KR 52 19 40 S	SAN EUSEBIO	16	Anden
16AN00551-3	10/09/2024	16/09/2024	KR 52 19 40 S	SAN EUSEBIO	16	Anden
16AN00553-1	10/09/2024	16/09/2024	KR 52 19 59 S	SAN EUSEBIO	16	Anden
16AN00554-1	10/09/2024	16/09/2024	AC 26 S 52 18	SAN EUSEBIO	16	Anden
16AN00555-1	10/09/2024	16/09/2024	KR 52B 20 96 S	SAN EUSEBIO	16	Anden
16AN00556-1	10/09/2024	16/09/2024	KR 52A 24 99 S	SAN EUSEBIO	16	Anden
16AN00556-2	10/09/2024	16/09/2024	KR 52B 22 80 S	SAN EUSEBIO	16	Anden
16AN00556-3	10/09/2024	16/09/2024	AC 26 S 52B 00	SAN EUSEBIO	16	Anden
16AN00556-4	10/09/2024	16/09/2024	AC 26 S 52B 00	SAN EUSEBIO	16	Anden
16AN00557-1	10/09/2024	16/09/2024	KR 52A 24 99 S	SAN EUSEBIO	16	Anden
16AN00558-1	10/09/2024	16/09/2024	KR 52B 22 73 S	SAN EUSEBIO	16	Anden
16AN00559-1	10/09/2024	16/09/2024	KR 52B 24 85 S	SAN EUSEBIO	16	Anden
16AN00559-2	10/09/2024	16/09/2024	KR 52B 24 67 S	SAN EUSEBIO	16	Anden
16AN00559-3	10/09/2024	16/09/2024	AC 26 S 52B 00	SAN EUSEBIO	16	Anden
16AN00559-4	10/09/2024	16/09/2024	AC 26 S 52B 00	SAN EUSEBIO	16	Anden
16AN00559-5	10/09/2024	16/09/2024	AC 26 S 52C 20	SAN EUSEBIO	16	Anden
16AN00559-6	10/09/2024	16/09/2024	AC 26 S 52C 20	SAN EUSEBIO	16	Anden
16AN00559-7	10/09/2024	16/09/2024	AC 26 S 52C 60	SAN EUSEBIO	16	Anden
16AN00560-1	10/09/2024	16/09/2024	CL 20 S 52B 47	SAN EUSEBIO	16	Anden
16AN00560-2	10/09/2024	16/09/2024	CL 20 S 52B 69	SAN EUSEBIO	16	Anden
16AN00560-3	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00560-4	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00560-5	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00560-6	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00561-1	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00561-2	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00561-3	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00561-4	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00562-1	10/09/2024	16/09/2024	AC 26 S 52C 60	SAN EUSEBIO	16	Anden
16AN00562-2	10/09/2024	16/09/2024	AC 26 S 54 50	SAN EUSEBIO	16	Anden
16AN00562-3	10/09/2024	16/09/2024	AC 26 S 54 50	SAN EUSEBIO	16	Anden
16AN00562-4	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00562-5	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00563-1	10/09/2024	16/09/2024	TV 53 22 08 S	SAN EUSEBIO	16	Anden
16AN00563-2	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00564-1	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00564-2	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00564-3	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00564-4	10/09/2024	16/09/2024	TV 53 19 04 S	SAN EUSEBIO	16	Anden
16AN00564-5	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00565-1	10/09/2024	16/09/2024	CL 19 S 51B 41	SAN EUSEBIO	16	Anden
16AN00565-2	10/09/2024	16/09/2024	CL 19 S 51B 41	SAN EUSEBIO	16	Anden
16AN00566-1	10/09/2024	16/09/2024	CL 19 S 51A 68	SAN EUSEBIO	16	Anden
16AN00566-2	10/09/2024	16/09/2024	CL 19 S 51A 68	SAN EUSEBIO	16	Anden
16AN00567-1	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00567-2	10/09/2024	16/09/2024	TV 53 20 01 S	SAN EUSEBIO	16	Anden
16AN00568-1	10/09/2024	16/09/2024	KR 51B 18 91 S	SAN EUSEBIO	16	Anden
16AN00568-10	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00568-3	10/09/2024	16/09/2024	KR 51B 18 91 S	SAN EUSEBIO	16	Anden
16AN00568-4	10/09/2024	16/09/2024	KR 51B 18 91 S	SAN EUSEBIO	16	Anden
16AN00568-5	10/09/2024	16/09/2024	KR 51B 16 19 S	SAN EUSEBIO	16	Anden
16AN00568-6	10/09/2024	16/09/2024	KR 51B 18 91 S	SAN EUSEBIO	16	Anden
16AN00568-7	10/09/2024	16/09/2024	KR 51B 16 19 S	SAN EUSEBIO	16	Anden
16AN00568-8	10/09/2024	16/09/2024	KR 51B 16 19 S	SAN EUSEBIO	16	Anden
16AN00568-9	10/09/2024	16/09/2024	KR 51B 16 19 S	SAN EUSEBIO	16	Anden
16AN00570-1	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00570-2	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00570-3	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00570-4	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00573-1	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00573-2	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00573-3	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00573-4	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00573-5	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00573-6	10/09/2024	16/09/2024	TV 53 18A 44 S	SAN EUSEBIO	16	Anden
16AN00573-7	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00573-8	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00573-9	10/09/2024	16/09/2024	TV 53 CL 18A SUR	SAN EUSEBIO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00574-1	10/09/2024	16/09/2024	TV 53 17 98	SAN EUSEBIO	16	Anden
16AN00574-10	10/09/2024	16/09/2024	TV 53 17 68 S	SAN EUSEBIO	16	Anden
16AN00574-11	10/09/2024	16/09/2024	TV 53 17 56 S	SAN EUSEBIO	16	Anden
16AN00574-12	10/09/2024	16/09/2024	CL 17BIS S 52C 49	SAN EUSEBIO	16	Anden
16AN00574-2	10/09/2024	16/09/2024	TV 53 17 98	SAN EUSEBIO	16	Anden
16AN00574-3	10/09/2024	16/09/2024	TV 53 17 98	SAN EUSEBIO	16	Anden
16AN00574-4	10/09/2024	16/09/2024	TV 53 17 86 S	SAN EUSEBIO	16	Anden
16AN00574-5	10/09/2024	16/09/2024	TV 53 17 86 S	SAN EUSEBIO	16	Anden
16AN00574-6	10/09/2024	16/09/2024	TV 53 17 82 S	SAN EUSEBIO	16	Anden
16AN00574-7	10/09/2024	16/09/2024	TV 53 17 82 S	SAN EUSEBIO	16	Anden
16AN00574-8	10/09/2024	16/09/2024	TV 53 17 78 S	SAN EUSEBIO	16	Anden
16AN00574-9	10/09/2024	16/09/2024	TV 53 17 78 S	SAN EUSEBIO	16	Anden
16AN00575-1	10/09/2024	16/09/2024	KR 52B 17 37 S	SAN EUSEBIO	16	Anden
16AN00575-6	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00575-7	10/09/2024	16/09/2024	TV 53 17 04 S	SAN EUSEBIO	16	Anden
16AN00575-8	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00576-1	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00577-3	10/09/2024	16/09/2024	CL 17BIS S KR 52B	SAN EUSEBIO	16	Anden
16AN00578-1	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00578-2	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00578-4	10/09/2024	16/09/2024	CL 17 S 52 85	SAN EUSEBIO	16	Anden
16AN00580-1	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00580-10	10/09/2024	16/09/2024	DG 16 S 52 67	SAN EUSEBIO	16	Anden
16AN00580-12	10/09/2024	16/09/2024	DG 16 S 52 77	SAN EUSEBIO	16	Anden
16AN00580-13	10/09/2024	16/09/2024	DG 16 S 52 85	SAN EUSEBIO	16	Anden
16AN00580-16	10/09/2024	16/09/2024	DG 16 S 52 89	SAN EUSEBIO	16	Anden
16AN00580-2	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00580-3	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00580-4	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00580-5	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00580-7	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00580-8	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00580-9	10/09/2024	16/09/2024	DG 16 S 52 01	SAN EUSEBIO	16	Anden
16AN00581-2	10/09/2024	16/09/2024	DG 16 S 50 31	SAN EUSEBIO	16	Anden
16AN00582-1	10/09/2024	16/09/2024	CL 18 S 50 01	SAN EUSEBIO	16	Anden
16AN00582-10	10/09/2024	16/09/2024	AK 50 17 01 S	SAN EUSEBIO	16	Anden
16AN00582-2	10/09/2024	16/09/2024	CL 18 S 50 01	SAN EUSEBIO	16	Anden
16AN00582-3	10/09/2024	16/09/2024	CL 18 S 50 60	SAN EUSEBIO	16	Anden
16AN00582-4	10/09/2024	16/09/2024	CL 18 S 50 60	SAN EUSEBIO	16	Anden
16AN00582-5	10/09/2024	16/09/2024	CL 18 S 50 60	SAN EUSEBIO	16	Anden
16AN00582-6	10/09/2024	16/09/2024	CL 18 S 50A 56	SAN EUSEBIO	16	Anden
16AN00582-7	10/09/2024	16/09/2024	CL 18 S 50 60	SAN EUSEBIO	16	Anden
16AN00582-9	10/09/2024	16/09/2024	CL 17S 50 27	SAN EUSEBIO	16	Anden
16AN00583-1	10/09/2024	16/09/2024	CL 19 S 50 01	SAN EUSEBIO	16	Anden
16AN00583-10	10/09/2024	16/09/2024	CL 18 S 50 01	SAN EUSEBIO	16	Anden
16AN00583-11	10/09/2024	16/09/2024	CL 18 S 50 01	SAN EUSEBIO	16	Anden
16AN00583-12	10/09/2024	16/09/2024	KR 50A 18 02 S	SAN EUSEBIO	16	Anden
16AN00583-13	10/09/2024	16/09/2024	CL 19 S 50B 20	SAN EUSEBIO	16	Anden
16AN00583-14	10/09/2024	16/09/2024	CL 18 S 50 01	SAN EUSEBIO	16	Anden
16AN00583-15	10/09/2024	16/09/2024	CL 18 S 50 41	SAN EUSEBIO	16	Anden
16AN00583-16	10/09/2024	16/09/2024	CL 18 S 50 55	SAN EUSEBIO	16	Anden
16AN00583-17	10/09/2024	16/09/2024	CL 18 S 50 55	SAN EUSEBIO	16	Anden
16AN00583-18	10/09/2024	16/09/2024	CL 18 S 50A 03	SAN EUSEBIO	16	Anden
16AN00583-19	10/09/2024	16/09/2024	CL 18 S 50 01	SAN EUSEBIO	16	Anden
16AN00583-2	10/09/2024	16/09/2024	CL 19 S 50 46	SAN EUSEBIO	16	Anden
16AN00583-21	10/09/2024	16/09/2024	CL 18 S 50 01	SAN EUSEBIO	16	Anden
16AN00583-3	10/09/2024	16/09/2024	CL 19 S 50 01	SAN EUSEBIO	16	Anden
16AN00583-4	10/09/2024	16/09/2024	CL 19 S 50 01	SAN EUSEBIO	16	Anden
16AN00583-5	10/09/2024	16/09/2024	CL 19 S 50 46	SAN EUSEBIO	16	Anden
16AN00583-6	10/09/2024	16/09/2024	KR 50A 18 02 S	SAN EUSEBIO	16	Anden
16AN00583-7	10/09/2024	16/09/2024	KR 50A 18 37 S	SAN EUSEBIO	16	Anden
16AN00583-8	10/09/2024	16/09/2024	KR 50A 18 31 S	SAN EUSEBIO	16	Anden
16AN00583-9	10/09/2024	16/09/2024	KR 50A 18 02 S	SAN EUSEBIO	16	Anden
16AN00584-1	10/09/2024	16/09/2024	AK 50 19 97 S	SAN EUSEBIO	16	Anden
16AN00584-10	10/09/2024	16/09/2024	CL 19 S 50 49	SAN EUSEBIO	16	Anden
16AN00584-11	10/09/2024	16/09/2024	CL 19 S 50 37	SAN EUSEBIO	16	Anden
16AN00584-12	10/09/2024	16/09/2024	CL 19 S 50B 07	SAN EUSEBIO	16	Anden
16AN00584-13	10/09/2024	16/09/2024	CL 19 S 50 01	SAN EUSEBIO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00584-14	10/09/2024	16/09/2024	CL 19 S 50B 07	SAN EUSEBIO	16	Anden
16AN00584-15	10/09/2024	16/09/2024	CL 19 S 50B 15	SAN EUSEBIO	16	Anden
16AN00584-16	10/09/2024	16/09/2024	CL 19 S 50 01	SAN EUSEBIO	16	Anden
16AN00584-17	10/09/2024	16/09/2024	CL 19 S 50 01	SAN EUSEBIO	16	Anden
16AN00584-2	10/09/2024	16/09/2024	AK 50 19 97 S	SAN EUSEBIO	16	Anden
16AN00584-3	10/09/2024	16/09/2024	CL 22 S 50 54	SAN EUSEBIO	16	Anden
16AN00584-4	10/09/2024	16/09/2024	CL 22 S 50A 02	SAN EUSEBIO	16	Anden
16AN00584-5	10/09/2024	16/09/2024	KR 50A 19 01 S	SAN EUSEBIO	16	Anden
16AN00584-6	10/09/2024	16/09/2024	AK 50 19 97 S	SAN EUSEBIO	16	Anden
16AN00584-7	10/09/2024	16/09/2024	KR 50A 19 01 S	SAN EUSEBIO	16	Anden
16AN00584-8	10/09/2024	16/09/2024	KR 50A 19 23 S	SAN EUSEBIO	16	Anden
16AN00584-9	10/09/2024	16/09/2024	AK 50 19 97 S	SAN EUSEBIO	16	Anden
16AN00585-1	10/09/2024	16/09/2024	CL 22 S 50 61	SAN EUSEBIO	16	Anden
16AN00585-2	10/09/2024	16/09/2024	CL 22 S 50 61	SAN EUSEBIO	16	Anden
16AN00585-3	10/09/2024	16/09/2024	CL 22 S 50A 41	SAN EUSEBIO	16	Anden
16AN00586-1	10/09/2024	16/09/2024	CL 22 S 50 61	SAN EUSEBIO	16	Anden
16AN00586-2	10/09/2024	16/09/2024	CL 22 S 50 51	SAN EUSEBIO	16	Anden
16AN00587-1	10/09/2024	16/09/2024	KR 51 22 52 S	SAN EUSEBIO	16	Anden
16AN00587-10	10/09/2024	16/09/2024	KR 51 19 60 S	SAN EUSEBIO	16	Anden
16AN00587-11	10/09/2024	16/09/2024	KR 51 19 40 S	SAN EUSEBIO	16	Anden
16AN00587-12	10/09/2024	16/09/2024	KR 51 19 18 S	SAN EUSEBIO	16	Anden
16AN00587-13	10/09/2024	16/09/2024	CL 19 S 50B 35	SAN EUSEBIO	16	Anden
16AN00587-14	10/09/2024	16/09/2024	KR 51 18 58 S	SAN EUSEBIO	16	Anden
16AN00587-15	10/09/2024	16/09/2024	KR 51 18 58 S	SAN EUSEBIO	16	Anden
16AN00587-16	10/09/2024	16/09/2024	KR 51 18 38 S	SAN EUSEBIO	16	Anden
16AN00587-17	10/09/2024	16/09/2024	CL 18 S 50A 72	SAN EUSEBIO	16	Anden
16AN00587-18	10/09/2024	16/09/2024	KR 51 17 36 S	SAN EUSEBIO	16	Anden
16AN00587-19	10/09/2024	16/09/2024	KR 51 17 30 S	SAN EUSEBIO	16	Anden
16AN00587-2	10/09/2024	16/09/2024	KR 51 22 52 S	SAN EUSEBIO	16	Anden
16AN00587-20	10/09/2024	16/09/2024	KR 51 17 60 S	SAN EUSEBIO	16	Anden
16AN00587-21	10/09/2024	16/09/2024	KR 51 17 18 S	SAN EUSEBIO	16	Anden
16AN00587-22	10/09/2024	16/09/2024	CL 19 S 51A 40	SAN EUSEBIO	16	Anden
16AN00587-23	10/09/2024	16/09/2024	KR 51 17 30 S	SAN EUSEBIO	16	Anden
16AN00587-24	10/09/2024	16/09/2024	CL 19 S 51A 40	SAN EUSEBIO	16	Anden
16AN00587-26	10/09/2024	16/09/2024	KR 51 16 64 S	SAN EUSEBIO	16	Anden
16AN00587-27	10/09/2024	16/09/2024	KR 51 16 64 S	SAN EUSEBIO	16	Anden
16AN00587-28	10/09/2024	16/09/2024	KR 51 16 54 S	SAN EUSEBIO	16	Anden
16AN00587-29	10/09/2024	16/09/2024	KR 51 16 54 S	SAN EUSEBIO	16	Anden
16AN00587-3	10/09/2024	16/09/2024	KR 51 22 52 S	SAN EUSEBIO	16	Anden
16AN00587-30	10/09/2024	16/09/2024	KR 51 16 54 S	SAN EUSEBIO	16	Anden
16AN00587-31	10/09/2024	16/09/2024	KR 51 16 54 S	SAN EUSEBIO	16	Anden
16AN00587-32	10/09/2024	16/09/2024	KR 51 16 54 S	SAN EUSEBIO	16	Anden
16AN00587-4	10/09/2024	16/09/2024	KR 51 22 40 S	SAN EUSEBIO	16	Anden
16AN00587-5	10/09/2024	16/09/2024	KR 51 22 26 S	SAN EUSEBIO	16	Anden
16AN00587-6	10/09/2024	16/09/2024	KR 51 22 10 S	SAN EUSEBIO	16	Anden
16AN00587-7	10/09/2024	16/09/2024	KR 51 - CL 22 S	SAN EUSEBIO	16	Anden
16AN00587-8	10/09/2024	16/09/2024	CL 22 S 50A 67	SAN EUSEBIO	16	Anden
16AN00587-9	10/09/2024	16/09/2024	CL 22 S 50 68	SAN EUSEBIO	16	Anden
16AN00588-1	2/09/2024	9/09/2024	KR 37 12 98 S	REMANSO	16	Anden
16AN00588-2	2/09/2024	9/09/2024	KR 37 12 98 S	REMANSO	16	Anden
16AN00588-3	2/09/2024	9/09/2024	KR 37A 11 40 S	REMANSO	16	Anden
16AN00588-4	2/09/2024	9/09/2024	KR 37 10A 00 S	REMANSO	16	Anden
16AN00588-7	2/09/2024	9/09/2024	KR 37A 11 04 S	REMANSO	16	Anden
16AN00588-8	2/09/2024	9/09/2024	KR 37 10A 41 S	REMANSO	16	Anden
16AN00588-9	2/09/2024	9/09/2024	KR 37 10A 41 S	REMANSO	16	Anden
16AN00589-1	2/09/2024	9/09/2024	KR 37 10A 09 S	REMANSO	16	Anden
16AN00589-2	2/09/2024	9/09/2024	KR 37 10A 00 S	REMANSO	16	Anden
16AN00589-3	2/09/2024	9/09/2024	KR 37A 10 78 S	REMANSO	16	Anden
16AN00589-4	2/09/2024	9/09/2024	KR 37 10 41 S	REMANSO	16	Anden
16AN00589-5	2/09/2024	9/09/2024	KR 37 10 03 S	REMANSO	16	Anden
16AN00590-1	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00590-10	2/09/2024	9/09/2024	CL 10 S 37 30	REMANSO	16	Anden
16AN00590-11	2/09/2024	9/09/2024	KR 37 9 11 S	REMANSO	16	Anden
16AN00590-13	2/09/2024	9/09/2024	KR 37A 9 12 S	REMANSO	16	Anden
16AN00590-14	2/09/2024	9/09/2024	KR 37A 9 04 S	REMANSO	16	Anden
16AN00590-15	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00590-2	2/09/2024	9/09/2024	CL 10 S 37 14	REMANSO	16	Anden
16AN00590-3	2/09/2024	9/09/2024	KR 37 9 85 S	REMANSO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00590-4	2/09/2024	9/09/2024	CL 10 S 37 22	REMANSO	16	Anden
16AN00590-5	2/09/2024	9/09/2024	CL 10 S 37 30	REMANSO	16	Anden
16AN00590-6	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00590-7	2/09/2024	9/09/2024	CL 10 S 37 30	REMANSO	16	Anden
16AN00590-8	2/09/2024	9/09/2024	KR 37 9 53 S	REMANSO	16	Anden
16AN00590-9	2/09/2024	9/09/2024	CL 10 S 37 30	REMANSO	16	Anden
16AN00591-11	2/09/2024	9/09/2024	KR 37B 11 56 S	REMANSO	16	Anden
16AN00591-2	2/09/2024	9/09/2024	DG 16 S 37A 10	REMANSO	16	Anden
16AN00591-3	2/09/2024	9/09/2024	DG 16 S 37A 24	REMANSO	16	Anden
16AN00591-4	2/09/2024	9/09/2024	KR 37B 12 64 S	REMANSO	16	Anden
16AN00591-5	2/09/2024	9/09/2024	KR 37B 12 46 S	REMANSO	16	Anden
16AN00591-6	2/09/2024	9/09/2024	KR 37B 12 22 S	REMANSO	16	Anden
16AN00591-7	2/09/2024	9/09/2024	KR 37A 11 63 S	REMANSO	16	Anden
16AN00591-8	2/09/2024	9/09/2024	KR 37A 11 41 S	REMANSO	16	Anden
16AN00591-9	2/09/2024	9/09/2024	KR 37A 11 35 S	REMANSO	16	Anden
16AN00592-1	2/09/2024	9/09/2024	KR 37A 10 99 S	REMANSO	16	Anden
16AN00592-2	2/09/2024	9/09/2024	KR 37A 10 85 S	REMANSO	16	Anden
16AN00592-3	2/09/2024	9/09/2024	KR 37A 10 99 S	REMANSO	16	Anden
16AN00592-4	2/09/2024	9/09/2024	KR 37A 10 21 S	REMANSO	16	Anden
16AN00592-5	2/09/2024	9/09/2024	KR 37A 10 15 S	REMANSO	16	Anden
16AN00592-6	2/09/2024	9/09/2024	KR 37A 10 05 S	REMANSO	16	Anden
16AN00593-1	2/09/2024	9/09/2024	CL 10 S 37A 06	REMANSO	16	Anden
16AN00593-2	2/09/2024	9/09/2024	KR 37A 9 37 S	REMANSO	16	Anden
16AN00593-3	2/09/2024	9/09/2024	KR 37A 9 29 S	REMANSO	16	Anden
16AN00593-4	2/09/2024	9/09/2024	KR 37B 9 64 S	REMANSO	16	Anden
16AN00593-5	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00593-6	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00594-1	2/09/2024	9/09/2024	KR 37B 12 75 S	REMANSO	16	Anden
16AN00594-2	2/09/2024	9/09/2024	DG 16 S 37B 20	REMANSO	16	Anden
16AN00594-3	2/09/2024	9/09/2024	KR 37B 12 75 S	REMANSO	16	Anden
16AN00594-4	2/09/2024	9/09/2024	KR 37B 12 65 S	REMANSO	16	Anden
16AN00594-7	2/09/2024	9/09/2024	KR 37B 10 99 S	REMANSO	16	Anden
16AN00595-1	2/09/2024	9/09/2024	KR 38 9 74 S	REMANSO	16	Anden
16AN00595-2	2/09/2024	9/09/2024	KR 38 9 98 S	REMANSO	16	Anden
16AN00595-3	2/09/2024	9/09/2024	KR 38 9 98 S	REMANSO	16	Anden
16AN00595-4	2/09/2024	9/09/2024	KR 38 9 98 S	REMANSO	16	Anden
16AN00595-5	2/09/2024	9/09/2024	KR 38 9 98 S	REMANSO	16	Anden
16AN00595-6	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00595-7	2/09/2024	9/09/2024	KR 38 9 00 S	REMANSO	16	Anden
16AN00595-8	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00596-2	2/09/2024	9/09/2024	KR 38BIS 9 98 S	REMANSO	16	Anden
16AN00596-3	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00596-4	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00597-10	2/09/2024	9/09/2024	KR 38A 9 18 S	REMANSO	16	Anden
16AN00597-11	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00597-14	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00597-2	2/09/2024	9/09/2024	KR 38BIS 9 98 S	REMANSO	16	Anden
16AN00597-3	2/09/2024	9/09/2024	KR 38BIS 9 98 S	REMANSO	16	Anden
16AN00597-4	2/09/2024	9/09/2024	KR 38BIS 9 98 S	REMANSO	16	Anden
16AN00597-5	2/09/2024	9/09/2024	KR 38BIS 9 98 S	REMANSO	16	Anden
16AN00597-7	2/09/2024	9/09/2024	KR 38BIS 9 00 S	REMANSO	16	Anden
16AN00597-8	2/09/2024	9/09/2024	KR 38BIS 9 00 S	REMANSO	16	Anden
16AN00597-9	2/09/2024	9/09/2024	KR 38BIS 9 00 S	REMANSO	16	Anden
16AN00598-10	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00598-2	2/09/2024	9/09/2024	CL 10 S 38A 30	REMANSO	16	Anden
16AN00598-3	2/09/2024	9/09/2024	KR 38ABIS 9 98 S	REMANSO	16	Anden
16AN00598-4	2/09/2024	9/09/2024	KR 38ABIS 9 62 S	REMANSO	16	Anden
16AN00598-5	2/09/2024	9/09/2024	KR 38ABIS 9 98 S	REMANSO	16	Anden
16AN00598-6	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00598-7	2/09/2024	9/09/2024	KR 38ABIS 9 00 S	REMANSO	16	Anden
16AN00598-8	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00598-9	2/09/2024	9/09/2024	KR 38ABIS 9 12 S	REMANSO	16	Anden
16AN00599-10	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00599-11	2/09/2024	9/09/2024	KR 38B 9 00 S	REMANSO	16	Anden
16AN00599-12	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00599-2	2/09/2024	9/09/2024	CL 10 S 38A 60	REMANSO	16	Anden
16AN00599-3	2/09/2024	9/09/2024	KR 38ABIS 9 53 S	REMANSO	16	Anden
16AN00599-4	2/09/2024	9/09/2024	KR 38ABIS 9 98 S	REMANSO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00599-5	2/09/2024	9/09/2024	KR 38B 9 98 S	REMANSO	16	Anden
16AN00599-6	2/09/2024	9/09/2024	KR 38ABIS 9 00 S	REMANSO	16	Anden
16AN00599-7	2/09/2024	9/09/2024	KR 38ABIS 9 00 S	REMANSO	16	Anden
16AN00599-8	2/09/2024	9/09/2024	KR 38B 9 00 S	REMANSO	16	Anden
16AN00599-9	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00600-1	2/09/2024	9/09/2024	CL 10 S 38B 06	REMANSO	16	Anden
16AN00600-2	2/09/2024	9/09/2024	KR 38B 9 98 S	REMANSO	16	Anden
16AN00600-3	2/09/2024	9/09/2024	KR 38B 9 98 S	REMANSO	16	Anden
16AN00600-4	2/09/2024	9/09/2024	KR 38B 9 00 S	REMANSO	16	Anden
16AN00600-5	2/09/2024	9/09/2024	KR 38B 9 00 S	REMANSO	16	Anden
16AN00600-6	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00600-7	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00600-8	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00600-9	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00601-1	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00601-2	2/09/2024	9/09/2024	KR 39 9 00 S	REMANSO	16	Anden
16AN00601-3	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00601-4	2/09/2024	9/09/2024	KR 39 9 00 S	REMANSO	16	Anden
16AN00601-5	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00602-1	2/09/2024	9/09/2024	DG 16 S 36 06	REMANSO	16	Anden
16AN00602-10	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00602-11	2/09/2024	9/09/2024	KR 37 10A 00 S	REMANSO	16	Anden
16AN00602-12	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00602-13	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00602-14	2/09/2024	9/09/2024	KR 37 10A 00 S	REMANSO	16	Anden
16AN00602-15	2/09/2024	9/09/2024	KR 37 11 08 S	REMANSO	16	Anden
16AN00602-16	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00602-17	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00602-18	2/09/2024	9/09/2024	KR 37 10A 00 S	REMANSO	16	Anden
16AN00602-19	2/09/2024	9/09/2024	KR 37 10A 00 S	REMANSO	16	Anden
16AN00602-2	2/09/2024	9/09/2024	KR 36 10A 99 S	REMANSO	16	Anden
16AN00602-20	2/09/2024	9/09/2024	KR 37 10A 00 S	REMANSO	16	Anden
16AN00602-21	2/09/2024	9/09/2024	CL 10A S 36 09	REMANSO	16	Anden
16AN00602-22	2/09/2024	9/09/2024	KR 37 10A 00 S	REMANSO	16	Anden
16AN00602-23	2/09/2024	9/09/2024	KR 37 10A 00 S	REMANSO	16	Anden
16AN00602-3	2/09/2024	9/09/2024	KR 37 12 98 S	REMANSO	16	Anden
16AN00602-4	2/09/2024	9/09/2024	KR 37 12 98 S	REMANSO	16	Anden
16AN00602-5	2/09/2024	9/09/2024	KR 36 10A 99 S	REMANSO	16	Anden
16AN00602-6	2/09/2024	9/09/2024	KR 36 10A 99 S	REMANSO	16	Anden
16AN00602-8	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00602-9	2/09/2024	9/09/2024	KR 37 12 98 S	REMANSO	16	Anden
16AN00603-1	2/09/2024	9/09/2024	CL 10 S 39 14	REMANSO	16	Anden
16AN00603-10	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00603-11	2/09/2024	9/09/2024	KR 39A 9 00 S	REMANSO	16	Anden
16AN00603-12	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00603-13	2/09/2024	9/09/2024	KR 39A 9 00 S	REMANSO	16	Anden
16AN00603-2	2/09/2024	9/09/2024	CL 10 S 39 32	REMANSO	16	Anden
16AN00603-3	2/09/2024	9/09/2024	CL 10 S 39 32	REMANSO	16	Anden
16AN00603-4	2/09/2024	9/09/2024	CL 10 S 39 32	REMANSO	16	Anden
16AN00603-5	2/09/2024	9/09/2024	KR 39 9 37 S	REMANSO	16	Anden
16AN00603-6	2/09/2024	9/09/2024	KR 39A 9 50 S	REMANSO	16	Anden
16AN00603-7	2/09/2024	9/09/2024	KR 39 9 00 S	REMANSO	16	Anden
16AN00603-8	2/09/2024	9/09/2024	KR 39 9 13 S	REMANSO	16	Anden
16AN00603-9	2/09/2024	9/09/2024	KR 39A 9 00 S	REMANSO	16	Anden
16AN00604-1	2/09/2024	9/09/2024	KR 39A 10 52 S	REMANSO	16	Anden
16AN00604-2	2/09/2024	9/09/2024	CL 10 S 39 21	REMANSO	16	Anden
16AN00605-1	2/09/2024	9/09/2024	CL 10 S 39A 06	REMANSO	16	Anden
16AN00605-2	2/09/2024	9/09/2024	CL 10 S 39A 06	REMANSO	16	Anden
16AN00605-3	2/09/2024	9/09/2024	KR 40 9A 40 S	REMANSO	16	Anden
16AN00605-4	2/09/2024	9/09/2024	KR 40 9A 40 S	REMANSO	16	Anden
16AN00605-5	2/09/2024	9/09/2024	KR 39A 9 47 S	REMANSO	16	Anden
16AN00605-6	2/09/2024	9/09/2024	KR 40 9A 40 S	REMANSO	16	Anden
16AN00605-7	2/09/2024	9/09/2024	KR 39A 9 00 S	REMANSO	16	Anden
16AN00605-8	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00605-9	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00606-1	2/09/2024	9/09/2024	KR 40 DG 16 S	REMANSO	16	Anden
16AN00606-3	2/09/2024	9/09/2024	KR 40 10 90 S	REMANSO	16	Anden
16AN00606-4	2/09/2024	9/09/2024	KR 39A 10 11 S	REMANSO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00606-5	2/09/2024	9/09/2024	KR 40 10 04 S	REMANSO	16	Anden
16AN00607-1	2/09/2024	9/09/2024	DG 16 S 40A 04	REMANSO	16	Anden
16AN00607-2	2/09/2024	9/09/2024	DG 16 S 40A 20	REMANSO	16	Anden
16AN00607-3	2/09/2024	9/09/2024	DG 16 S 40A 34	REMANSO	16	Anden
16AN00607-4	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00607-5	2/09/2024	9/09/2024	DG 16 S 40A 34	REMANSO	16	Anden
16AN00607-6	2/09/2024	9/09/2024	KR 40B 10 00 S	REMANSO	16	Anden
16AN00607-7	2/09/2024	9/09/2024	KR 40B 10 00 S	REMANSO	16	Anden
16AN00608-1	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00608-2	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00608-3	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00608-4	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00608-5	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00608-6	2/09/2024	9/09/2024	KR 38 8 00 S	REMANSO	16	Anden
16AN00609-1	2/09/2024	9/09/2024	DG 16 S 40 06	REMANSO	16	Anden
16AN00609-2	2/09/2024	9/09/2024	KR 40 11 99 S	REMANSO	16	Anden
16AN00609-3	2/09/2024	9/09/2024	KR 40 10 31 S	REMANSO	16	Anden
16AN00609-4	2/09/2024	9/09/2024	KR 40 11 99 S	REMANSO	16	Anden
16AN00609-5	2/09/2024	9/09/2024	KR 40 11 99 S	REMANSO	16	Anden
16AN00609-6	2/09/2024	9/09/2024	CL 10 S 40 19	REMANSO	16	Anden
16AN00609-7	2/09/2024	9/09/2024	CL 10 S 40 27	REMANSO	16	Anden
16AN00609-8	2/09/2024	9/09/2024	CL 10 S 40 27	REMANSO	16	Anden
16AN00610-1	2/09/2024	9/09/2024	CL 10 S 40 04	REMANSO	16	Anden
16AN00610-2	2/09/2024	9/09/2024	CL 10 S 40 04	REMANSO	16	Anden
16AN00610-3	2/09/2024	9/09/2024	KR 40 9A 40 S	REMANSO	16	Anden
16AN00610-4	2/09/2024	9/09/2024	KR 40 9A 40 S	REMANSO	16	Anden
16AN00611-1	2/09/2024	9/09/2024	KR 40 9A 40 S	REMANSO	16	Anden
16AN00611-2	2/09/2024	9/09/2024	KR 40 9A 40 S	REMANSO	16	Anden
16AN00611-3	2/09/2024	9/09/2024	KR 40 9A 40 S	REMANSO	16	Anden
16AN00611-4	2/09/2024	9/09/2024	KR 40 9 25 S	REMANSO	16	Anden
16AN00611-5	2/09/2024	9/09/2024	KR 40A 9 00 S	REMANSO	16	Anden
16AN00611-6	2/09/2024	9/09/2024	KR 40 9 19 S	REMANSO	16	Anden
16AN00611-7	2/09/2024	9/09/2024	KR 40 9 07 S	REMANSO	16	Anden
16AN00612-1	2/09/2024	9/09/2024	KR 38 8 00 S	REMANSO	16	Anden
16AN00612-11	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00612-12	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00612-13	2/09/2024	9/09/2024	KR 38A 8 00 S	REMANSO	16	Anden
16AN00612-14	2/09/2024	9/09/2024	KR 38A 8 00 S	REMANSO	16	Anden
16AN00612-15	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00612-3	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00612-4	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00612-5	2/09/2024	9/09/2024	KR 38 8 00 S	REMANSO	16	Anden
16AN00612-7	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00612-9	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00613-1	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00613-2	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00613-3	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00613-4	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00613-5	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00613-6	2/09/2024	9/09/2024	CL 9 S 38A 82	REMANSO	16	Anden
16AN00613-7	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00614-1	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00614-2	2/09/2024	9/09/2024	KR 38B 8 00 S	REMANSO	16	Anden
16AN00614-3	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00614-4	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00615-1	2/09/2024	9/09/2024	CL 9 S 37 01	REMANSO	16	Anden
16AN00615-2	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00615-3	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00615-4	2/09/2024	9/09/2024	KR 40 8 28 S	REMANSO	16	Anden
16AN00615-5	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00615-6	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00616-1	2/09/2024	9/09/2024	CL 9 S 40 01	REMANSO	16	Anden
16AN00616-11	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00616-12	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00616-13	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00616-2	2/09/2024	9/09/2024	KR 40 8 00 S	REMANSO	16	Anden
16AN00616-3	2/09/2024	9/09/2024	CL 9 S 40 01	REMANSO	16	Anden
16AN00616-4	2/09/2024	9/09/2024	CL 9 S 40 01	REMANSO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00616-6	2/09/2024	9/09/2024	KR 40 8 00 S	REMANSO	16	Anden
16AN00616-7	2/09/2024	9/09/2024	CL 9 S 40 01	REMANSO	16	Anden
16AN00616-8	2/09/2024	9/09/2024	CL 9 S 40 01	REMANSO	16	Anden
16AN00616-9	2/09/2024	9/09/2024	CL 9 S 40 01	REMANSO	16	Anden
16AN00617-1	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00617-2	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00617-5	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00617-6	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00617-7	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00617-8	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00617-9	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00618-2	2/09/2024	9/09/2024	KR 32 8 75 S	REMANSO	16	Anden
16AN00618-3	2/09/2024	9/09/2024	KR 32 8 25 S	REMANSO	16	Anden
16AN00618-4	2/09/2024	9/09/2024	KR 32 8 13 S	REMANSO	16	Anden
16AN00619-1	2/09/2024	9/09/2024	KR 32 8 93 S	REMANSO	16	Anden
16AN00620-1	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00620-2	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00620-3	2/09/2024	9/09/2024	KR 31B - CL 09- 10 S	REMANSO	16	Anden
16AN00620-4	2/09/2024	9/09/2024	AC 8 S 32A 35	REMANSO	16	Anden
16AN00620-5	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00621-1	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00621-2	2/09/2024	9/09/2024	KR 32A 9A 13 S	REMANSO	16	Anden
16AN00621-3	2/09/2024	9/09/2024	CL 9A S 32A 11	REMANSO	16	Anden
16AN00621-4	2/09/2024	9/09/2024	KR 32A 8 93 S	REMANSO	16	Anden
16AN00622-1	2/09/2024	9/09/2024	KR 32B 8 35 S	REMANSO	16	Anden
16AN00622-10	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00622-11	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00622-12	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00622-2	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00622-3	2/09/2024	9/09/2024	KR 32B 8 35 S	REMANSO	16	Anden
16AN00622-4	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00622-5	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00622-6	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00622-7	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00622-8	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00623-10	2/09/2024	9/09/2024	CL 9A S 32B 98	REMANSO	16	Anden
16AN00623-11	2/09/2024	9/09/2024	CL 9 S 34 03	REMANSO	16	Anden
16AN00623-12	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00623-2	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00623-3	2/09/2024	9/09/2024	CL 9A S 32B 10	REMANSO	16	Anden
16AN00623-4	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00623-5	2/09/2024	9/09/2024	CL 9 S 32B 19	REMANSO	16	Anden
16AN00623-6	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00623-7	2/09/2024	9/09/2024	CL 9 S 32B 23	REMANSO	16	Anden
16AN00623-8	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00624-1	2/09/2024	9/09/2024	KR 32B -CL 9A 13 S	REMANSO	16	Anden
16AN00624-2	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00624-3	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00624-4	2/09/2024	9/09/2024	CL 9 S 32B 65	REMANSO	16	Anden
16AN00624-5	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00624-6	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00624-8	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00624-9	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00625-1	2/09/2024	9/09/2024	KR 32B 11 43 S	REMANSO	16	Anden
16AN00625-2	2/09/2024	9/09/2024	KR 32B 11 17 S	REMANSO	16	Anden
16AN00625-3	2/09/2024	9/09/2024	KR 32B 10 05 S	REMANSO	16	Anden
16AN00626-1	2/09/2024	9/09/2024	KR 32C 10 87 S	REMANSO	16	Anden
16AN00626-2	2/09/2024	9/09/2024	KR 32C 10 85 S	REMANSO	16	Anden
16AN00626-3	2/09/2024	9/09/2024	KR 32C 10 57 S	REMANSO	16	Anden
16AN00627-1	2/09/2024	9/09/2024	KR 35 11 66 S	REMANSO	16	Anden
16AN00627-2	2/09/2024	9/09/2024	KR 35 11 46 S	REMANSO	16	Anden
16AN00628-1	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00629-2	2/09/2024	9/09/2024	KR 35 10 49 S	REMANSO	16	Anden
16AN00629-4	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00629-5	2/09/2024	9/09/2024	KR 35 10 49 S	REMANSO	16	Anden
16AN00629-6	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00629-9	2/09/2024	9/09/2024	KR 35A 10A 08 S	REMANSO	16	Anden
16AN00630-1	2/09/2024	9/09/2024	KR 37 10A 00 S	REMANSO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00631-1	2/09/2024	9/09/2024	KR 35A 11 99 S	REMANSO	16	Anden
16AN00631-2	2/09/2024	9/09/2024	KR 35A 11 00 S	REMANSO	16	Anden
16AN00631-3	2/09/2024	9/09/2024	KR 35B 10A 00 S	REMANSO	16	Anden
16AN00631-5	2/09/2024	9/09/2024	KR 35A 11 00 S	REMANSO	16	Anden
16AN00631-6	2/09/2024	9/09/2024	KR 35A 11 00 S	REMANSO	16	Anden
16AN00631-7	2/09/2024	9/09/2024	KR 35A 11 00 S	REMANSO	16	Anden
16AN00632-1	2/09/2024	9/09/2024	KR 37 9 84 S	REMANSO	16	Anden
16AN00632-2	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00632-3	2/09/2024	9/09/2024	KR 37 9 60 S	REMANSO	16	Anden
16AN00632-4	2/09/2024	9/09/2024	KR 37 9 54 S	REMANSO	16	Anden
16AN00632-5	2/09/2024	9/09/2024	AC 8 S 36 99	REMANSO	16	Anden
16AN00632-7	2/09/2024	9/09/2024	CL 9 S 36 09	REMANSO	16	Anden
16AN00633-1	2/09/2024	9/09/2024	KR 36 10A 96 S	REMANSO	16	Anden
16AN00633-10	2/09/2024	9/09/2024	CL 10A S 35B 05	REMANSO	16	Anden
16AN00633-11	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00633-12	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00633-2	2/09/2024	9/09/2024	KR 35B 10A 00 S	REMANSO	16	Anden
16AN00633-3	2/09/2024	9/09/2024	KR 36 10A 96 S	REMANSO	16	Anden
16AN00633-4	2/09/2024	9/09/2024	KR 36 10A 99 S	REMANSO	16	Anden
16AN00633-5	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00633-6	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00633-7	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00633-8	2/09/2024	9/09/2024	KR 36 10A 00 S	REMANSO	16	Anden
16AN00633-9	2/09/2024	9/09/2024	KR 36 10A S 42	REMANSO	16	Anden
16AN00634-1	2/09/2024	9/09/2024	KR 35 11 71 S	REMANSO	16	Anden
16AN00634-2	2/09/2024	9/09/2024	KR 35 11 53 S	REMANSO	16	Anden
16AN00634-4	2/09/2024	9/09/2024	KR 35A 11 00 S	REMANSO	16	Anden
16AN00634-5	2/09/2024	9/09/2024	KR 35A 11 00 S	REMANSO	16	Anden
16AN00634-6	2/09/2024	9/09/2024	CL 11 S 35 59	REMANSO	16	Anden
16AN00634-7	2/09/2024	9/09/2024	CL 11 S 35 59	REMANSO	16	Anden
16AN00635-1	2/09/2024	9/09/2024	KR 32A 11 55 S	REMANSO	16	Anden
16AN00635-2	2/09/2024	9/09/2024	KR 32A 11 55 S	REMANSO	16	Anden
16AN00635-3	2/09/2024	9/09/2024	KR 32A 11 55 S	REMANSO	16	Anden
16AN00636-1	2/09/2024	9/09/2024	KR 32A 11 40 S	REMANSO	16	Anden
16AN00636-2	2/09/2024	9/09/2024	KR 32A 11 32 S	REMANSO	16	Anden
16AN00636-3	2/09/2024	9/09/2024	CL 11 S 31 39	REMANSO	16	Anden
16AN00636-4	2/09/2024	9/09/2024	CL 11 S 31 39	REMANSO	16	Anden
16AN00636-5	2/09/2024	9/09/2024	KR 32A 11 32 S	REMANSO	16	Anden
16AN00636-6	2/09/2024	9/09/2024	KR 32A 11 32 S	REMANSO	16	Anden
16AN00636-7	2/09/2024	9/09/2024	KR 32A 11 32 S	REMANSO	16	Anden
16AN00637-1	2/09/2024	9/09/2024	KR 40A 9 45 S	REMANSO	16	Anden
16AN00637-2	2/09/2024	9/09/2024	KR 40A 9 45 S	REMANSO	16	Anden
16AN00637-3	2/09/2024	9/09/2024	KR 40A 9 45 S	REMANSO	16	Anden
16AN00637-4	2/09/2024	9/09/2024	KR 40A 9 45 S	REMANSO	16	Anden
16AN00637-5	2/09/2024	9/09/2024	KR 40A 9 45 S	REMANSO	16	Anden
16AN00638-1	2/09/2024	9/09/2024	CL 10 S 40B 68	REMANSO	16	Anden
16AN00638-2	2/09/2024	9/09/2024	CL 10 S 40C 99	REMANSO	16	Anden
16AN00638-3	2/09/2024	9/09/2024	KR 40B 9A 44 S	REMANSO	16	Anden
16AN00638-4	2/09/2024	9/09/2024	KR 40C 9 00 S	REMANSO	16	Anden
16AN00638-5	2/09/2024	9/09/2024	KR 40C 9 00 S	REMANSO	16	Anden
16AN00638-6	2/09/2024	9/09/2024	KR 40B 9A 44 S	REMANSO	16	Anden
16AN00638-7	2/09/2024	9/09/2024	KR 40C 9 00 S	REMANSO	16	Anden
16AN00638-8	2/09/2024	9/09/2024	KR 40C 9 00 S	REMANSO	16	Anden
16AN00639-1	2/09/2024	9/09/2024	KR 40B 10 00 S	REMANSO	16	Anden
16AN00639-10	2/09/2024	9/09/2024	KR 40C 10 00 S	REMANSO	16	Anden
16AN00639-11	2/09/2024	9/09/2024	CL 10 S 40C 99	REMANSO	16	Anden
16AN00639-2	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00639-3	2/09/2024	9/09/2024	KR 40B 10 00 S	REMANSO	16	Anden
16AN00639-4	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00639-5	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00639-6	2/09/2024	9/09/2024	KR 40C 10 00 S	REMANSO	16	Anden
16AN00639-7	2/09/2024	9/09/2024	CL 10 S 40B 21	REMANSO	16	Anden
16AN00639-8	2/09/2024	9/09/2024	KR 40C 10 00 S	REMANSO	16	Anden
16AN00639-9	2/09/2024	9/09/2024	CL 10 S 40C 99	REMANSO	16	Anden
16AN00640-1	2/09/2024	9/09/2024	KR 40C 10 00 S	REMANSO	16	Anden
16AN00640-10	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00640-11	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00640-12	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00640-13	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00640-14	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00640-2	2/09/2024	9/09/2024	KR 40C 10 61 S	REMANSO	16	Anden
16AN00640-3	2/09/2024	9/09/2024	KR 40C 10 00 S	REMANSO	16	Anden
16AN00640-4	2/09/2024	9/09/2024	KR 40C 10 27 S	REMANSO	16	Anden
16AN00640-5	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00640-6	2/09/2024	9/09/2024	CL 10 S 40C 07	REMANSO	16	Anden
16AN00640-7	2/09/2024	9/09/2024	CL 10 S 40C 99	REMANSO	16	Anden
16AN00640-8	2/09/2024	9/09/2024	CL 10 S 40C 99	REMANSO	16	Anden
16AN00640-9	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00641-1	2/09/2024	9/09/2024	KR 40C 9 00 S	REMANSO	16	Anden
16AN00641-11	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-13	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-2	2/09/2024	9/09/2024	KR 40C 9 00 S	REMANSO	16	Anden
16AN00641-20	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-21	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-24	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-26	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-28	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-29	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-3	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-33	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-35	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-40	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-42	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-44	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-5	2/09/2024	9/09/2024	KR 40C 9 00 S	REMANSO	16	Anden
16AN00641-50	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-58	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00641-6	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-60	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00641-62	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00641-67	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00641-8	2/09/2024	9/09/2024	KR 40C 9 21 S	REMANSO	16	Anden
16AN00641-82	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00642-1	2/09/2024	9/09/2024	KR 40B - CL 9 S	REMANSO	16	Anden
16AN00642-10	2/09/2024	9/09/2024	AC 8 S 40B 25	REMANSO	16	Anden
16AN00642-11	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00642-14	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00642-17	2/09/2024	9/09/2024	AC 8 S 40B 53	REMANSO	16	Anden
16AN00642-2	2/09/2024	9/09/2024	KR 40B - AC 8 S	REMANSO	16	Anden
16AN00642-20	2/09/2024	9/09/2024	AC 8 S - KR 41	REMANSO	16	Anden
16AN00642-3	2/09/2024	9/09/2024	AC 8 S 40B 25	REMANSO	16	Anden
16AN00642-4	2/09/2024	9/09/2024	AC 8 S 40B 13	REMANSO	16	Anden
16AN00642-8	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00642-9	2/09/2024	9/09/2024	AC 8 S 40B 25	REMANSO	16	Anden
16AN00643-1	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00643-10	2/09/2024	9/09/2024	AC 8 S 41 35	REMANSO	16	Anden
16AN00643-11	2/09/2024	9/09/2024	AC 8 S 41 35	REMANSO	16	Anden
16AN00643-2	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00643-3	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00643-4	2/09/2024	9/09/2024	KR 41 9A 27 S	REMANSO	16	Anden
16AN00643-5	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00643-6	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00643-8	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Anden
16AN00643-9	2/09/2024	9/09/2024	AC 8 S 41 35	REMANSO	16	Anden
16AN00644-1	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00644-2	2/09/2024	9/09/2024	KR 41 9A 27 S	REMANSO	16	Anden
16AN00644-3	2/09/2024	9/09/2024	KR 41 9A 27 S	REMANSO	16	Anden
16AN00644-4	2/09/2024	9/09/2024	KR 41 9A 27 S	REMANSO	16	Anden
16AN00644-5	2/09/2024	9/09/2024	KR 41 9A 27 S	REMANSO	16	Anden
16AN00645-1	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00645-2	2/09/2024	9/09/2024	KR 41 10 98 S	REMANSO	16	Anden
16AN00645-3	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00645-4	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00645-5	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00645-6	2/09/2024	9/09/2024	DG 16 S 41 98	REMANSO	16	Anden
16AN00646-1	2/09/2024	9/09/2024	KR 41A 8 25 S	REMANSO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00646-2	2/09/2024	9/09/2024	KR 41A 8 25 S	REMANSO	16	Anden
16AN00646-3	2/09/2024	9/09/2024	KR 41A 8 25 S	REMANSO	16	Anden
16AN00646-4	2/09/2024	9/09/2024	KR 41A 8 25 S	REMANSO	16	Anden
16AN00646-5	2/09/2024	9/09/2024	KR 41A 8 25 S	REMANSO	16	Anden
16AN00646-6	2/09/2024	9/09/2024	KR 41A 8 25 S	REMANSO	16	Anden
16AN00646-7	2/09/2024	9/09/2024	KR 41A 8 25 S	REMANSO	16	Anden
16AN00646-8	2/09/2024	9/09/2024	KR 41A 8 25 S	REMANSO	16	Anden
16AN00647-1	10/09/2024	16/09/2024	KR 38 12 57 S	REMANSO	16	Anden
16AN00647-2	10/09/2024	16/09/2024	KR 38 12 45 S	REMANSO	16	Anden
16AN00648-1	2/09/2024	9/09/2024	KR 32 9A 28 S	REMANSO	16	Anden
16AN00648-2	2/09/2024	9/09/2024	AC 8 S 31A 31	REMANSO	16	Anden
16AN00649-1	10/09/2024	16/09/2024	KR 41 37 35 S	AUTOPISTA MUZU	16	Anden
16AN00649-10	10/09/2024	16/09/2024	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden
16AN00649-11	10/09/2024	16/09/2024	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden
16AN00649-12	10/09/2024	16/09/2024	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden
16AN00649-13	10/09/2024	16/09/2024	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden
16AN00649-14	10/09/2024	16/09/2024	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden
16AN00649-15	10/09/2024	16/09/2024	AK 50 37 06 S	AUTOPISTA MUZU	16	Anden
16AN00649-16	10/09/2024	16/09/2024	AK 50 37 06 S	AUTOPISTA MUZU	16	Anden
16AN00649-2	10/09/2024	16/09/2024	KR 41 37 27 S	AUTOPISTA MUZU	16	Anden
16AN00649-3	10/09/2024	16/09/2024	KR 41 37 35 S	AUTOPISTA MUZU	16	Anden
16AN00649-4	10/09/2024	16/09/2024	KR 41 37 17 S	AUTOPISTA MUZU	16	Anden
16AN00649-5	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00649-6	10/09/2024	16/09/2024	CL 37 S 41 05	AUTOPISTA MUZU	16	Anden
16AN00649-7	10/09/2024	16/09/2024	CL 37A S 41A 02	AUTOPISTA MUZU	16	Anden
16AN00649-8	10/09/2024	16/09/2024	CL 37A S 41A 46	AUTOPISTA MUZU	16	Anden
16AN00649-9	10/09/2024	16/09/2024	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden
16AN00650-1	10/09/2024	16/09/2024	CL 37A S 40A 10	AUTOPISTA MUZU	16	Anden
16AN00650-10	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00650-11	10/09/2024	16/09/2024	KR 41 36 12 S	AUTOPISTA MUZU	16	Anden
16AN00650-12	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00650-2	10/09/2024	16/09/2024	KR 40A 36 69 S	AUTOPISTA MUZU	16	Anden
16AN00650-3	10/09/2024	16/09/2024	AK 50 37 98 S	AUTOPISTA MUZU	16	Anden
16AN00650-4	10/09/2024	16/09/2024	KR 41 37 36 S	AUTOPISTA MUZU	16	Anden
16AN00650-5	10/09/2024	16/09/2024	KR 40A 36 35 S	AUTOPISTA MUZU	16	Anden
16AN00650-6	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00650-7	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00650-8	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00650-9	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00651-1	10/09/2024	16/09/2024	CL 37A S 40 12	AUTOPISTA MUZU	16	Anden
16AN00651-10	10/09/2024	16/09/2024	KR 40 36 43 S	AUTOPISTA MUZU	16	Anden
16AN00651-11	10/09/2024	16/09/2024	KR 40 36 33 S	AUTOPISTA MUZU	16	Anden
16AN00651-12	10/09/2024	16/09/2024	KR 40A 36 94 S	AUTOPISTA MUZU	16	Anden
16AN00651-13	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00651-14	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00651-15	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00651-16	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00651-17	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00651-3	10/09/2024	16/09/2024	CL 37A S 40 12	AUTOPISTA MUZU	16	Anden
16AN00651-4	10/09/2024	16/09/2024	KR 40 37 25 S	AUTOPISTA MUZU	16	Anden
16AN00651-5	10/09/2024	16/09/2024	AK 50 37 98 S	AUTOPISTA MUZU	16	Anden
16AN00651-6	10/09/2024	16/09/2024	KR 40 37 15 S	AUTOPISTA MUZU	16	Anden
16AN00651-8	10/09/2024	16/09/2024	KR 40 36 49 S	AUTOPISTA MUZU	16	Anden
16AN00651-9	10/09/2024	16/09/2024	AK 50 37 98 S	AUTOPISTA MUZU	16	Anden
16AN00652-1	10/09/2024	16/09/2024	AK 50 37 00 S	AUTOPISTA MUZU	16	Anden
16AN00652-10	10/09/2024	16/09/2024	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden
16AN00652-11	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00652-12	10/09/2024	16/09/2024	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden
16AN00652-13	10/09/2024	16/09/2024	AK 50 35 00 S	AUTOPISTA MUZU	16	Anden
16AN00652-2	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00652-3	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00652-4	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00652-5	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00652-6	10/09/2024	16/09/2024	AK 50 35 47 S	AUTOPISTA MUZU	16	Anden
16AN00652-8	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00652-9	10/09/2024	16/09/2024	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden
16AN00653-10	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00653-11	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00653-12	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00653-13	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00653-2	10/09/2024	16/09/2024	KR 41 36 17 S	AUTOPISTA MUZU	16	Anden
16AN00653-3	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00653-4	10/09/2024	16/09/2024	KR 41 34 81 S	AUTOPISTA MUZU	16	Anden
16AN00653-5	10/09/2024	16/09/2024	KR 41 34 77 S	AUTOPISTA MUZU	16	Anden
16AN00653-6	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00653-7	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00653-8	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00653-9	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00654-1	10/09/2024	16/09/2024	KR 40A 34 45 S	AUTOPISTA MUZU	16	Anden
16AN00654-2	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00654-3	10/09/2024	16/09/2024	KR 40A 34 31 S	AUTOPISTA MUZU	16	Anden
16AN00654-4	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00654-5	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00654-6	10/09/2024	16/09/2024	CL 34 S 40A 11	AUTOPISTA MUZU	16	Anden
16AN00654-7	10/09/2024	16/09/2024	CL 37A S 41 00	AUTOPISTA MUZU	16	Anden
16AN00655-1	10/09/2024	16/09/2024	KR 40 34 25 S	AUTOPISTA MUZU	16	Anden
16AN00655-4	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00655-5	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00655-6	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00655-7	10/09/2024	16/09/2024	CL 37A S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00656-1	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00656-2	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00656-4	10/09/2024	16/09/2024	CL 33 S 41A 98	AUTOPISTA MUZU	16	Anden
16AN00657-1	10/09/2024	16/09/2024	KR 41A 33 60 S	AUTOPISTA MUZU	16	Anden
16AN00657-2	10/09/2024	16/09/2024	CL 33 S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00657-3	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00657-4	10/09/2024	16/09/2024	CL 33 S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00657-5	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00657-6	10/09/2024	16/09/2024	CL 33 S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00657-7	10/09/2024	16/09/2024	CL 33 S 41A 00	AUTOPISTA MUZU	16	Anden
16AN00658-1	10/09/2024	16/09/2024	KR 40A 34 01 S	AUTOPISTA MUZU	16	Anden
16AN00658-2	10/09/2024	16/09/2024	KR 40A 34 01 S	AUTOPISTA MUZU	16	Anden
16AN00660-1	10/09/2024	16/09/2024	KR 40A 29A 19 S	AUTOPISTA MUZU	16	Anden
16AN00660-10	10/09/2024	16/09/2024	CL 29B S 41 52	AUTOPISTA MUZU	16	Anden
16AN00660-11	10/09/2024	16/09/2024	CL 29A S 40A 51	AUTOPISTA MUZU	16	Anden
16AN00660-12	10/09/2024	16/09/2024	CL 29A S 40A 67	AUTOPISTA MUZU	16	Anden
16AN00660-13	10/09/2024	16/09/2024	CL 29A S 40A 79	AUTOPISTA MUZU	16	Anden
16AN00660-14	10/09/2024	16/09/2024	CL 29A S 40A 79	AUTOPISTA MUZU	16	Anden
16AN00660-15	10/09/2024	16/09/2024	CL 29A S 40A 85	AUTOPISTA MUZU	16	Anden
16AN00660-16	10/09/2024	16/09/2024	CL 29A S 40A 85	AUTOPISTA MUZU	16	Anden
16AN00660-17	10/09/2024	16/09/2024	CL 29A S 40A 85	AUTOPISTA MUZU	16	Anden
16AN00660-18	10/09/2024	16/09/2024	CL 29A S 40A 89	AUTOPISTA MUZU	16	Anden
16AN00660-19	10/09/2024	16/09/2024	CL 29A S 40A 89	AUTOPISTA MUZU	16	Anden
16AN00660-2	10/09/2024	16/09/2024	KR 40A 29A 09 S	AUTOPISTA MUZU	16	Anden
16AN00660-3	10/09/2024	16/09/2024	KR 40A 29A 09 S	AUTOPISTA MUZU	16	Anden
16AN00660-4	10/09/2024	16/09/2024	CL 29A S 40A 13	AUTOPISTA MUZU	16	Anden
16AN00660-5	10/09/2024	16/09/2024	CL 29A S 40A 21	AUTOPISTA MUZU	16	Anden
16AN00660-6	10/09/2024	16/09/2024	CL 29A S 40A 29	AUTOPISTA MUZU	16	Anden
16AN00660-7	10/09/2024	16/09/2024	CL 29B S 41 40	AUTOPISTA MUZU	16	Anden
16AN00660-8	10/09/2024	16/09/2024	CL 29A S 40A 41	AUTOPISTA MUZU	16	Anden
16AN00660-9	10/09/2024	16/09/2024	CL 29A S 40A 43	AUTOPISTA MUZU	16	Anden
16AN00661-1	10/09/2024	16/09/2024	CL 29A S 41A 08	AUTOPISTA MUZU	16	Anden
16AN00661-2	10/09/2024	16/09/2024	CL 29A S 41A 08	AUTOPISTA MUZU	16	Anden
16AN00661-3	10/09/2024	16/09/2024	CL 29A S 41A 08	AUTOPISTA MUZU	16	Anden
16AN00661-4	10/09/2024	16/09/2024	CL 29A S 41A 22	AUTOPISTA MUZU	16	Anden
16AN00661-5	10/09/2024	16/09/2024	CL 29A S 41A 22	AUTOPISTA MUZU	16	Anden
16AN00661-6	10/09/2024	16/09/2024	CL 29A S 41A 38	AUTOPISTA MUZU	16	Anden
16AN00661-7	10/09/2024	16/09/2024	CL 29A S 41A 38	AUTOPISTA MUZU	16	Anden
16AN00661-8	10/09/2024	16/09/2024	CL 29A S 41A 38	AUTOPISTA MUZU	16	Anden
16AN00661-9	10/09/2024	16/09/2024	AK 50 29 32 S	AUTOPISTA MUZU	16	Anden
16AN00662-1	10/09/2024	16/09/2024	KR 40A 29 31 S	AUTOPISTA MUZU	16	Anden
16AN00662-10	10/09/2024	16/09/2024	CL 29 S 41 07	AUTOPISTA MUZU	16	Anden
16AN00662-11	10/09/2024	16/09/2024	CL 29A S 40A 62	AUTOPISTA MUZU	16	Anden
16AN00662-12	10/09/2024	16/09/2024	CL 29A S 40A 72	AUTOPISTA MUZU	16	Anden
16AN00662-13	10/09/2024	16/09/2024	CL 29A S 40A 84	AUTOPISTA MUZU	16	Anden
16AN00662-14	10/09/2024	16/09/2024	CL 29A S 40A 92	AUTOPISTA MUZU	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00662-15	10/09/2024	16/09/2024	CL 29A S 40A 92	AUTOPISTA MUZU	16	Anden
16AN00662-16	10/09/2024	16/09/2024	CL 29A S 40A 92	AUTOPISTA MUZU	16	Anden
16AN00662-17	10/09/2024	16/09/2024	CL 29 S 41 79	AUTOPISTA MUZU	16	Anden
16AN00662-2	10/09/2024	16/09/2024	KR 40A 29 31 S	AUTOPISTA MUZU	16	Anden
16AN00662-4	10/09/2024	16/09/2024	CL 29A S 40A 14	AUTOPISTA MUZU	16	Anden
16AN00662-5	10/09/2024	16/09/2024	CL 29A S 40A 20	AUTOPISTA MUZU	16	Anden
16AN00662-6	10/09/2024	16/09/2024	CL 29A S 40A 28	AUTOPISTA MUZU	16	Anden
16AN00662-7	10/09/2024	16/09/2024	CL 29A S 40A 34	AUTOPISTA MUZU	16	Anden
16AN00662-8	10/09/2024	16/09/2024	CL 29A S 40A 46	AUTOPISTA MUZU	16	Anden
16AN00662-9	10/09/2024	16/09/2024	CL 29A S 40A 52	AUTOPISTA MUZU	16	Anden
16AN00663-1	10/09/2024	16/09/2024	KR 40 29A 47 S	AUTOPISTA MUZU	16	Anden
16AN00663-2	10/09/2024	16/09/2024	KR 40 29A 23 S	AUTOPISTA MUZU	16	Anden
16AN00663-3	10/09/2024	16/09/2024	KR 40 29A 11 S	AUTOPISTA MUZU	16	Anden
16AN00664-1	10/09/2024	16/09/2024	CL 29 S 41 60	AUTOPISTA MUZU	16	Anden
16AN00664-2	10/09/2024	16/09/2024	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00664-3	10/09/2024	16/09/2024	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00665-1	10/09/2024	16/09/2024	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00665-2	10/09/2024	16/09/2024	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00666-1	10/09/2024	16/09/2024	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00666-2	10/09/2024	16/09/2024	CL 28 S 40A 18	AUTOPISTA MUZU	16	Anden
16AN00666-3	10/09/2024	16/09/2024	CL 28 S 40A 24	AUTOPISTA MUZU	16	Anden
16AN00666-4	10/09/2024	16/09/2024	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00667-1	10/09/2024	16/09/2024	CL 29 S 40A 14	AUTOPISTA MUZU	16	Anden
16AN00667-2	10/09/2024	16/09/2024	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden
16AN00667-3	10/09/2024	16/09/2024	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden
16AN00667-4	10/09/2024	16/09/2024	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden
16AN00667-5	10/09/2024	16/09/2024	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden
16AN00667-6	10/09/2024	16/09/2024	KR 41 28 00 S	AUTOPISTA MUZU	16	Anden
16AN00667-7	10/09/2024	16/09/2024	KR 41 28 00 S	AUTOPISTA MUZU	16	Anden
16AN00667-8	10/09/2024	16/09/2024	CL 28 S 40A 00	AUTOPISTA MUZU	16	Anden
16AN00668-1	10/09/2024	16/09/2024	KR 40 28A 45 S	AUTOPISTA MUZU	16	Anden
16AN00668-10	10/09/2024	16/09/2024	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden
16AN00668-11	10/09/2024	16/09/2024	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden
16AN00668-12	10/09/2024	16/09/2024	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden
16AN00668-13	10/09/2024	16/09/2024	KR 40A 28 10 S	AUTOPISTA MUZU	16	Anden
16AN00668-2	10/09/2024	16/09/2024	KR 40 28A 35 S	AUTOPISTA MUZU	16	Anden
16AN00668-3	10/09/2024	16/09/2024	KR 40 28A 23 S	AUTOPISTA MUZU	16	Anden
16AN00668-4	10/09/2024	16/09/2024	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden
16AN00668-5	10/09/2024	16/09/2024	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden
16AN00668-6	10/09/2024	16/09/2024	KR 40A 26 00 S	AUTOPISTA MUZU	16	Anden
16AN00668-9	10/09/2024	16/09/2024	KR 40 28 07 S	AUTOPISTA MUZU	16	Anden
16AN00669-1	10/09/2024	16/09/2024	KR 40 26 55 S	AUTOPISTA MUZU	16	Anden
16AN00669-2	10/09/2024	16/09/2024	KR 40 26 55 S	AUTOPISTA MUZU	16	Anden
16AN00669-3	10/09/2024	16/09/2024	KR 40A 26 48 S	AUTOPISTA MUZU	16	Anden
16AN00669-4	10/09/2024	16/09/2024	KR 40 26 21 S	AUTOPISTA MUZU	16	Anden
16AN00669-5	10/09/2024	16/09/2024	AC 26 S 40 05	AUTOPISTA MUZU	16	Anden
16AN00670-1	10/09/2024	16/09/2024	KR 41 29B 31 S	AUTOPISTA MUZU	16	Anden
16AN00670-10	10/09/2024	16/09/2024	CL 29B S 41 49	AUTOPISTA MUZU	16	Anden
16AN00670-11	10/09/2024	16/09/2024	CL 29C S 41 86	AUTOPISTA MUZU	16	Anden
16AN00670-12	10/09/2024	16/09/2024	CL 29C S 41A 12	AUTOPISTA MUZU	16	Anden
16AN00670-13	10/09/2024	16/09/2024	AK 50 29B 36 S	AUTOPISTA MUZU	16	Anden
16AN00670-14	10/09/2024	16/09/2024	AK 50 29B 36 S	AUTOPISTA MUZU	16	Anden
16AN00670-15	10/09/2024	16/09/2024	AC 26 S 41 98	AUTOPISTA MUZU	16	Anden
16AN00670-16	10/09/2024	16/09/2024	AK 50 29B 08 S	AUTOPISTA MUZU	16	Anden
16AN00670-17	10/09/2024	16/09/2024	AC 26 S 41 98	AUTOPISTA MUZU	16	Anden
16AN00670-2	10/09/2024	16/09/2024	KR 41 29B 13 S	AUTOPISTA MUZU	16	Anden
16AN00670-4	10/09/2024	16/09/2024	KR 41 29B 05 S	AUTOPISTA MUZU	16	Anden
16AN00670-6	10/09/2024	16/09/2024	KR 41 29B 05 S	AUTOPISTA MUZU	16	Anden
16AN00670-7	10/09/2024	16/09/2024	CL 29C S 41 58	AUTOPISTA MUZU	16	Anden
16AN00670-8	10/09/2024	16/09/2024	CL 29B S 41 35	AUTOPISTA MUZU	16	Anden
16AN00670-9	10/09/2024	16/09/2024	CL 29C S 41 80	AUTOPISTA MUZU	16	Anden
16AN00671-1	10/09/2024	16/09/2024	KR 41 29C 42 S	AUTOPISTA MUZU	16	Anden
16AN00671-2	10/09/2024	16/09/2024	CL 29B S 40A 05	AUTOPISTA MUZU	16	Anden
16AN00672-2	10/09/2024	16/09/2024	KR 41A 29C 05 S	AUTOPISTA MUZU	16	Anden
16AN00672-3	10/09/2024	16/09/2024	KR 41A 29C 05 S	AUTOPISTA MUZU	16	Anden
16AN00672-4	10/09/2024	16/09/2024	AK 50 29C 04 S	AUTOPISTA MUZU	16	Anden
16AN00672-5	10/09/2024	16/09/2024	AK 50 29C 04 S	AUTOPISTA MUZU	16	Anden
16AN00673-1	10/09/2024	16/09/2024	KR 41BIS 29C 95 S	AUTOPISTA MUZU	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00673-10	10/09/2024	16/09/2024	CL 29C S 41 75	AUTOPISTA MUZU	16	Anden
16AN00673-11	10/09/2024	16/09/2024	CL 29C S 41 75	AUTOPISTA MUZU	16	Anden
16AN00673-12	10/09/2024	16/09/2024	CL 29C S 41 75	AUTOPISTA MUZU	16	Anden
16AN00673-2	10/09/2024	16/09/2024	KR 41BIS 29C 95 S	AUTOPISTA MUZU	16	Anden
16AN00673-3	10/09/2024	16/09/2024	KR 41A 31 48 S	AUTOPISTA MUZU	16	Anden
16AN00673-4	10/09/2024	16/09/2024	KR 41A 31 48 S	AUTOPISTA MUZU	16	Anden
16AN00673-5	10/09/2024	16/09/2024	KR 41A 31 28 S	AUTOPISTA MUZU	16	Anden
16AN00673-6	10/09/2024	16/09/2024	KR 41A 31 18 S	AUTOPISTA MUZU	16	Anden
16AN00673-7	10/09/2024	16/09/2024	KR 41A 29C 30 S	AUTOPISTA MUZU	16	Anden
16AN00673-8	10/09/2024	16/09/2024	KR 41A 29C 30 S	AUTOPISTA MUZU	16	Anden
16AN00673-9	10/09/2024	16/09/2024	CL 29C S 41 69	AUTOPISTA MUZU	16	Anden
16AN00674-10	10/09/2024	16/09/2024	KR 41 29C 13 S	AUTOPISTA MUZU	16	Anden
16AN00674-13	10/09/2024	16/09/2024	CL 29C S 41 37	AUTOPISTA MUZU	16	Anden
16AN00674-3	10/09/2024	16/09/2024	CL 32 S 41 18	AUTOPISTA MUZU	16	Anden
16AN00674-4	10/09/2024	16/09/2024	KR 41 30 45 S	AUTOPISTA MUZU	16	Anden
16AN00674-5	10/09/2024	16/09/2024	KR 41 30 21 S	AUTOPISTA MUZU	16	Anden
16AN00674-6	10/09/2024	16/09/2024	KR 41 30 07 S	AUTOPISTA MUZU	16	Anden
16AN00674-7	10/09/2024	16/09/2024	KR 41 29C 39 S	AUTOPISTA MUZU	16	Anden
16AN00674-8	10/09/2024	16/09/2024	KR 41 29C 29 S	AUTOPISTA MUZU	16	Anden
16AN00675-1	10/09/2024	16/09/2024	CL 32 S 40A 06	AUTOPISTA MUZU	16	Anden
16AN00675-10	10/09/2024	16/09/2024	KR 41 30 04 S	AUTOPISTA MUZU	16	Anden
16AN00675-2	10/09/2024	16/09/2024	CL 32 S 40A 14	AUTOPISTA MUZU	16	Anden
16AN00675-3	10/09/2024	16/09/2024	CL 32 S 40A 06	AUTOPISTA MUZU	16	Anden
16AN00675-4	10/09/2024	16/09/2024	KR 40A 30 49 S	AUTOPISTA MUZU	16	Anden
16AN00675-5	10/09/2024	16/09/2024	CL 32 S 40A 32	AUTOPISTA MUZU	16	Anden
16AN00675-6	10/09/2024	16/09/2024	KR 41 30 56 S	AUTOPISTA MUZU	16	Anden
16AN00675-7	10/09/2024	16/09/2024	KR 41 30 50 S	AUTOPISTA MUZU	16	Anden
16AN00675-8	10/09/2024	16/09/2024	KR 41 30 50 S	AUTOPISTA MUZU	16	Anden
16AN00675-9	10/09/2024	16/09/2024	KR 41 30 12 S	AUTOPISTA MUZU	16	Anden
16AN00676-1	10/09/2024	16/09/2024	CL 33 S 41A 04	AUTOPISTA MUZU	16	Anden
16AN00676-2	10/09/2024	16/09/2024	KR 41A 32 17 S	AUTOPISTA MUZU	16	Anden
16AN00676-3	10/09/2024	16/09/2024	KR 41A 31 61 S	AUTOPISTA MUZU	16	Anden
16AN00676-4	10/09/2024	16/09/2024	AK 50 31 80 S	AUTOPISTA MUZU	16	Anden
16AN00676-5	10/09/2024	16/09/2024	AK 50 31 58 S	AUTOPISTA MUZU	16	Anden
16AN00678-1	10/09/2024	16/09/2024	KR 40 29B 81 S	AUTOPISTA MUZU	16	Anden
16AN00678-2	10/09/2024	16/09/2024	KR 40 29B 75 S	AUTOPISTA MUZU	16	Anden
16AN00678-3	10/09/2024	16/09/2024	KR 40A 29B 34 S	AUTOPISTA MUZU	16	Anden
16AN00678-4	10/09/2024	16/09/2024	KR 40A 29B 34 S	AUTOPISTA MUZU	16	Anden
16AN00678-5	10/09/2024	16/09/2024	KR 40A 29B 26 S	AUTOPISTA MUZU	16	Anden
16AN00678-6	10/09/2024	16/09/2024	KR 40A 29B 14 S	AUTOPISTA MUZU	16	Anden
16AN00678-7	10/09/2024	16/09/2024	CL 29B S 40 25	AUTOPISTA MUZU	16	Anden
16AN00679-1	10/09/2024	16/09/2024	KR 40 30 33 S	AUTOPISTA MUZU	16	Anden
16AN00679-2	10/09/2024	16/09/2024	KR 40 30 17 S	AUTOPISTA MUZU	16	Anden
16AN00679-3	10/09/2024	16/09/2024	KR 40 30 09 S	AUTOPISTA MUZU	16	Anden
16AN00680-1	10/09/2024	16/09/2024	KR 39C 30 81 S	AUTOPISTA MUZU	16	Anden
16AN00680-11	10/09/2024	16/09/2024	CL 30 S 39C 35	AUTOPISTA MUZU	16	Anden
16AN00680-12	10/09/2024	16/09/2024	CL 30 S 39C 35	AUTOPISTA MUZU	16	Anden
16AN00680-2	10/09/2024	16/09/2024	KR 40 30 64 S	AUTOPISTA MUZU	16	Anden
16AN00680-4	10/09/2024	16/09/2024	CL 30 S 39C 03	AUTOPISTA MUZU	16	Anden
16AN00680-7	10/09/2024	16/09/2024	CL 30 S 39C 03	AUTOPISTA MUZU	16	Anden
16AN00680-8	10/09/2024	16/09/2024	KR 40 30 18 S	AUTOPISTA MUZU	16	Anden
16AN00682-1	10/09/2024	16/09/2024	CL 32 S 39A 16	AUTOPISTA MUZU	16	Anden
16AN00682-2	10/09/2024	16/09/2024	CL 32 S 39A 16	AUTOPISTA MUZU	16	Anden
16AN00683-1	10/09/2024	16/09/2024	CL 34 S 39B 04	AUTOPISTA MUZU	16	Anden
16AN00683-2	10/09/2024	16/09/2024	CL 33 S 39B 01	AUTOPISTA MUZU	16	Anden
16AN00683-6	10/09/2024	16/09/2024	CL 34 S 39B 72	AUTOPISTA MUZU	16	Anden
16AN00683-8	10/09/2024	16/09/2024	CL 34 S 39B 88	AUTOPISTA MUZU	16	Anden
16AN00683-9	10/09/2024	16/09/2024	CL 34 S 39B 88	AUTOPISTA MUZU	16	Anden
16AN00684-1	10/09/2024	16/09/2024	CL 34 S 39A 56	AUTOPISTA MUZU	16	Anden
16AN00684-2	10/09/2024	16/09/2024	CL 33 S 39A 61	AUTOPISTA MUZU	16	Anden
16AN00686-1	10/09/2024	16/09/2024	KR 39A 34 37 S	AUTOPISTA MUZU	16	Anden
16AN00686-2	10/09/2024	16/09/2024	KR 39A 34 37 S	AUTOPISTA MUZU	16	Anden
16AN00686-3	10/09/2024	16/09/2024	CL 35 S 39A 26	AUTOPISTA MUZU	16	Anden
16AN00688-1	10/09/2024	16/09/2024	CL 36 S 39A 30	AUTOPISTA MUZU	16	Anden
16AN00688-2	10/09/2024	16/09/2024	CL 36 S 39A 50	AUTOPISTA MUZU	16	Anden
16AN00688-3	10/09/2024	16/09/2024	CL 36 S 39A 58	AUTOPISTA MUZU	16	Anden
16AN00688-4	10/09/2024	16/09/2024	KR 39B 35 01 S	AUTOPISTA MUZU	16	Anden
16AN00688-5	10/09/2024	16/09/2024	KR 39B 35 01 S	AUTOPISTA MUZU	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00689-10	10/09/2024	16/09/2024	KR 40 36 06 S	AUTOPISTA MUZU	16	Anden
16AN00689-3	10/09/2024	16/09/2024	CL 37 S 39B 60	AUTOPISTA MUZU	16	Anden
16AN00689-4	10/09/2024	16/09/2024	CL 37 S 39B 68	AUTOPISTA MUZU	16	Anden
16AN00689-5	10/09/2024	16/09/2024	CL 37 S 39B 74	AUTOPISTA MUZU	16	Anden
16AN00689-6	10/09/2024	16/09/2024	CL 37 S 39B 74	AUTOPISTA MUZU	16	Anden
16AN00689-7	10/09/2024	16/09/2024	CL 37 S 39B 74	AUTOPISTA MUZU	16	Anden
16AN00689-8	10/09/2024	16/09/2024	CL 36 S 39B 75	AUTOPISTA MUZU	16	Anden
16AN00689-9	10/09/2024	16/09/2024	KR 40 36 06 S	AUTOPISTA MUZU	16	Anden
16AN00690-1	10/09/2024	16/09/2024	CL 37 S 39A 22	AUTOPISTA MUZU	16	Anden
16AN00690-2	10/09/2024	16/09/2024	CL 37 S 39A 34	AUTOPISTA MUZU	16	Anden
16AN00691-1	10/09/2024	16/09/2024	CL 30 S 39C 04	AUTOPISTA MUZU	16	Anden
16AN00691-2	10/09/2024	16/09/2024	CL 30 S 39C 04	AUTOPISTA MUZU	16	Anden
16AN00691-3	10/09/2024	16/09/2024	CL 30 S 39C 22	AUTOPISTA MUZU	16	Anden
16AN00691-5	10/09/2024	16/09/2024	CL 30 S 39C 34	AUTOPISTA MUZU	16	Anden
16AN00691-6	10/09/2024	16/09/2024	CL 30 S 39C 34	AUTOPISTA MUZU	16	Anden
16AN00691-7	10/09/2024	16/09/2024	CL 30 S 39C 34	AUTOPISTA MUZU	16	Anden
16AN00691-8	10/09/2024	16/09/2024	KR 40 29B 10 S	AUTOPISTA MUZU	16	Anden
16AN00692-1	10/09/2024	16/09/2024	KR 40 37 38 S	AUTOPISTA MUZU	16	Anden
16AN00692-2	10/09/2024	16/09/2024	KR 40 37 38 S	AUTOPISTA MUZU	16	Anden
16AN00692-3	10/09/2024	16/09/2024	CL 37 S 39B 79	AUTOPISTA MUZU	16	Anden
16AN00692-4	10/09/2024	16/09/2024	KR 40 37 14 S	AUTOPISTA MUZU	16	Anden
16AN00692-5	10/09/2024	16/09/2024	CL 37 S 39B 79	AUTOPISTA MUZU	16	Anden
16AN00692-6	10/09/2024	16/09/2024	CL 37 S 39B 79	AUTOPISTA MUZU	16	Anden
16AN00693-1	10/09/2024	16/09/2024	KR 39A 37 37	AUTOPISTA MUZU	16	Anden
16AN00693-11	10/09/2024	16/09/2024	CL 37 S 39A 29	AUTOPISTA MUZU	16	Anden
16AN00693-2	10/09/2024	16/09/2024	KR 39A 37 29	AUTOPISTA MUZU	16	Anden
16AN00693-3	10/09/2024	16/09/2024	KR 39A 37 37	AUTOPISTA MUZU	16	Anden
16AN00693-4	10/09/2024	16/09/2024	CL 37A S 39A 28	AUTOPISTA MUZU	16	Anden
16AN00694-1	10/09/2024	16/09/2024	TV 39A 38B 05 S	AUTOPISTA MUZU	16	Anden
16AN00694-2	10/09/2024	16/09/2024	TV 39A 38A 77 S	AUTOPISTA MUZU	16	Anden
16AN00694-3	10/09/2024	16/09/2024	TV 39A 38A 45 S	AUTOPISTA MUZU	16	Anden
16AN00694-4	10/09/2024	16/09/2024	TV 39A 38A 23 S	AUTOPISTA MUZU	16	Anden
16AN00694-5	10/09/2024	16/09/2024	TV 39A 38A 07 S	AUTOPISTA MUZU	16	Anden
16AN00694-6	10/09/2024	16/09/2024	TV 39A 38A 07 S	AUTOPISTA MUZU	16	Anden
16AN00694-7	10/09/2024	16/09/2024	CL 37A S 39A 21	AUTOPISTA MUZU	16	Anden
16AN00694-8	10/09/2024	16/09/2024	TV 39B 38B 02 S	AUTOPISTA MUZU	16	Anden
16AN00694-9	10/09/2024	16/09/2024	CL 37A S 39A 45	AUTOPISTA MUZU	16	Anden
16AN00695-1	10/09/2024	16/09/2024	TV 39 38A 65 S	AUTOPISTA MUZU	16	Anden
16AN00695-2	10/09/2024	16/09/2024	TV 39 38A 57 S	AUTOPISTA MUZU	16	Anden
16AN00695-3	10/09/2024	16/09/2024	TV 39 38A 51 S	AUTOPISTA MUZU	16	Anden
16AN00695-4	10/09/2024	16/09/2024	TV 39 38A 21 S	AUTOPISTA MUZU	16	Anden
16AN00695-5	10/09/2024	16/09/2024	CL 38A S 39 15	AUTOPISTA MUZU	16	Anden
16AN00695-6	10/09/2024	16/09/2024	TV 39A 38A 40 S	AUTOPISTA MUZU	16	Anden
16AN00695-7	10/09/2024	16/09/2024	TV 39A 38A 24 S	AUTOPISTA MUZU	16	Anden
16AN00695-8	10/09/2024	16/09/2024	TV 39A 38A 12 S	AUTOPISTA MUZU	16	Anden
16AN00696-1	10/09/2024	16/09/2024	TV 39 38A 68 S	AUTOPISTA MUZU	16	Anden
16AN00696-2	10/09/2024	16/09/2024	TV 39 38A 64 S	AUTOPISTA MUZU	16	Anden
16AN00696-3	10/09/2024	16/09/2024	TV 39 38A 08 S	AUTOPISTA MUZU	16	Anden
16AN00696-4	10/09/2024	16/09/2024	TV 39 38A 34 S	AUTOPISTA MUZU	16	Anden
16AN00696-5	10/09/2024	16/09/2024	TV 39 38A 18 S	AUTOPISTA MUZU	16	Anden
16AN00696-6	10/09/2024	16/09/2024	TV 39 38A 08 S	AUTOPISTA MUZU	16	Anden
16AN00697-1	10/09/2024	16/09/2024	TV 39A 38B 41 S	AUTOPISTA MUZU	16	Anden
16AN00697-2	10/09/2024	16/09/2024	TV 39A 38B 13 S	AUTOPISTA MUZU	16	Anden
16AN00697-3	10/09/2024	16/09/2024	TV 39A 38B 59 S	AUTOPISTA MUZU	16	Anden
16AN00697-4	10/09/2024	16/09/2024	TV 39B 38B 50 S	AUTOPISTA MUZU	16	Anden
16AN00698-1	10/09/2024	16/09/2024	DG 39 S 39 10	AUTOPISTA MUZU	16	Anden
16AN00698-10	10/09/2024	16/09/2024	TV 39A 38B 62 S	AUTOPISTA MUZU	16	Anden
16AN00698-11	10/09/2024	16/09/2024	TV 39A 38B 48 S	AUTOPISTA MUZU	16	Anden
16AN00698-12	10/09/2024	16/09/2024	TV 39A 38B 28 S	AUTOPISTA MUZU	16	Anden
16AN00698-13	10/09/2024	16/09/2024	TV 39A 38B 14 S	AUTOPISTA MUZU	16	Anden
16AN00698-2	10/09/2024	16/09/2024	TV 39 38B 49 S	AUTOPISTA MUZU	16	Anden
16AN00698-3	10/09/2024	16/09/2024	TV 39 38B 41 S	AUTOPISTA MUZU	16	Anden
16AN00698-4	10/09/2024	16/09/2024	TV 39 38B 27 S	AUTOPISTA MUZU	16	Anden
16AN00698-5	10/09/2024	16/09/2024	TV 39 38B 19 S	AUTOPISTA MUZU	16	Anden
16AN00698-6	10/09/2024	16/09/2024	TV 39 38B 13 S	AUTOPISTA MUZU	16	Anden
16AN00698-7	10/09/2024	16/09/2024	DG 39 S 39 10	AUTOPISTA MUZU	16	Anden
16AN00698-8	10/09/2024	16/09/2024	DG 39 S 39 10	AUTOPISTA MUZU	16	Anden
16AN00698-9	10/09/2024	16/09/2024	DG 39 S 39 26	AUTOPISTA MUZU	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00699-4	10/09/2024	16/09/2024	TV 39 38B 30 S	AUTOPISTA MUZU	16	Anden
16AN00699-5	10/09/2024	16/09/2024	TV 39 38B 22 S	AUTOPISTA MUZU	16	Anden
16AN00699-6	10/09/2024	16/09/2024	TV 39 38B 14 S	AUTOPISTA MUZU	16	Anden
16AN00700-1	10/09/2024	16/09/2024	CL 30 S 39B 36	AUTOPISTA MUZU	16	Anden
16AN00700-2	10/09/2024	16/09/2024	CL 30 S 39B 36	AUTOPISTA MUZU	16	Anden
16AN00700-3	10/09/2024	16/09/2024	CL 30 S 39B 36	AUTOPISTA MUZU	16	Anden
16AN00700-5	10/09/2024	16/09/2024	KR 39C 29B 52 S	AUTOPISTA MUZU	16	Anden
16AN00701-1	10/09/2024	16/09/2024	KR 39 26 15 S	AUTOPISTA MUZU	16	Anden
16AN00701-2	10/09/2024	16/09/2024	CL 27B S 39 18	AUTOPISTA MUZU	16	Anden
16AN00701-3	10/09/2024	16/09/2024	KR 39 26 15 S	AUTOPISTA MUZU	16	Anden
16AN00701-4	10/09/2024	16/09/2024	CL 27B S 39 78	AUTOPISTA MUZU	16	Anden
16AN00702-1	10/09/2024	16/09/2024	CL 28 S 39 06	AUTOPISTA MUZU	16	Anden
16AN00702-2	10/09/2024	16/09/2024	CL 28 S 39 54	AUTOPISTA MUZU	16	Anden
16AN00702-3	10/09/2024	16/09/2024	KR 39B 27B 18 S	AUTOPISTA MUZU	16	Anden
16AN00703-1	10/09/2024	16/09/2024	CL 28A S 39 06	AUTOPISTA MUZU	16	Anden
16AN00703-2	10/09/2024	16/09/2024	CL 28A S 39 06	AUTOPISTA MUZU	16	Anden
16AN00703-3	10/09/2024	16/09/2024	CL 28A S 39 20	AUTOPISTA MUZU	16	Anden
16AN00703-5	10/09/2024	16/09/2024	CL 28 S 39 17	AUTOPISTA MUZU	16	Anden
16AN00703-6	10/09/2024	16/09/2024	CL 28 S 39 59	AUTOPISTA MUZU	16	Anden
16AN00703-7	10/09/2024	16/09/2024	CL 28 S 39 65	AUTOPISTA MUZU	16	Anden
16AN00703-8	10/09/2024	16/09/2024	KR 39B 28 14 S	AUTOPISTA MUZU	16	Anden
16AN00704-1	10/09/2024	16/09/2024	CL 28A S 39 09	AUTOPISTA MUZU	16	Anden
16AN00705-2	10/09/2024	16/09/2024	KR 39 29 07 S	AUTOPISTA MUZU	16	Anden
16AN00705-3	10/09/2024	16/09/2024	KR 39 29 07 S	AUTOPISTA MUZU	16	Anden
16AN00705-4	10/09/2024	16/09/2024	CL 29A S 39A 22	AUTOPISTA MUZU	16	Anden
16AN00705-5	10/09/2024	16/09/2024	CL 29 S 39 19	AUTOPISTA MUZU	16	Anden
16AN00705-6	10/09/2024	16/09/2024	CL 29A S 39A 44	AUTOPISTA MUZU	16	Anden
16AN00705-7	10/09/2024	16/09/2024	CL 29A S 39A 72	AUTOPISTA MUZU	16	Anden
16AN00705-8	10/09/2024	16/09/2024	CL 29A S 39A 72	AUTOPISTA MUZU	16	Anden
16AN00705-9	10/09/2024	16/09/2024	CL 29A S 39A 72	AUTOPISTA MUZU	16	Anden
16AN00706-1	10/09/2024	16/09/2024	CL 29C S 39 15	AUTOPISTA MUZU	16	Anden
16AN00706-11	10/09/2024	16/09/2024	KR 39 29A 35 S	AUTOPISTA MUZU	16	Anden
16AN00706-14	10/09/2024	16/09/2024	CL 29A S 39 05	AUTOPISTA MUZU	16	Anden
16AN00706-15	10/09/2024	16/09/2024	CL 29A S 39 05	AUTOPISTA MUZU	16	Anden
16AN00706-17	10/09/2024	16/09/2024	CL 29A S 39 67	AUTOPISTA MUZU	16	Anden
16AN00706-18	10/09/2024	16/09/2024	CL 29A S 39 67	AUTOPISTA MUZU	16	Anden
16AN00706-2	10/09/2024	16/09/2024	KR 39 29A 97 S	AUTOPISTA MUZU	16	Anden
16AN00706-3	10/09/2024	16/09/2024	KR 39A 29B 36 S	AUTOPISTA MUZU	16	Anden
16AN00706-4	10/09/2024	16/09/2024	KR 39 29A 77 S	AUTOPISTA MUZU	16	Anden
16AN00706-5	10/09/2024	16/09/2024	KR 39A 29B 36 S	AUTOPISTA MUZU	16	Anden
16AN00706-6	10/09/2024	16/09/2024	KR 39A 29B 36 S	AUTOPISTA MUZU	16	Anden
16AN00706-8	10/09/2024	16/09/2024	KR 39 29A 43 S	AUTOPISTA MUZU	16	Anden
16AN00707-1	10/09/2024	16/09/2024	KR 39A 29A 73 S	AUTOPISTA MUZU	16	Anden
16AN00707-11	10/09/2024	16/09/2024	CL 29A S 39A 23	AUTOPISTA MUZU	16	Anden
16AN00707-12	10/09/2024	16/09/2024	CL 29A S 39A 23	AUTOPISTA MUZU	16	Anden
16AN00707-2	10/09/2024	16/09/2024	KR 39A 29A 63 S	AUTOPISTA MUZU	16	Anden
16AN00707-3	10/09/2024	16/09/2024	KR 39A 29A 73 S	AUTOPISTA MUZU	16	Anden
16AN00707-6	10/09/2024	16/09/2024	CL 29A S 39A 07	AUTOPISTA MUZU	16	Anden
16AN00707-8	10/09/2024	16/09/2024	CL 29A S 39A 13	AUTOPISTA MUZU	16	Anden
16AN00707-9	10/09/2024	16/09/2024	CL 29A S 39A 23	AUTOPISTA MUZU	16	Anden
16AN00708-1	10/09/2024	16/09/2024	KR 39B 29A 64 S	AUTOPISTA MUZU	16	Anden
16AN00709-1	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU	16	Anden
16AN00709-2	10/09/2024	16/09/2024	CL 30 S 39 36	AUTOPISTA MUZU	16	Anden
16AN00709-4	10/09/2024	16/09/2024	TV 38A 29B 61 S	AUTOPISTA MUZU	16	Anden
16AN00709-5	10/09/2024	16/09/2024	KR 39A 29C 36 S	AUTOPISTA MUZU	16	Anden
16AN00710-1	10/09/2024	16/09/2024	CL 30 S 39A 44	AUTOPISTA MUZU	16	Anden
16AN00710-2	10/09/2024	16/09/2024	CL 30 S 39A 44	AUTOPISTA MUZU	16	Anden
16AN00710-4	10/09/2024	16/09/2024	KR 39B 29A 70 S	AUTOPISTA MUZU	16	Anden
16AN00711-1	10/09/2024	16/09/2024	CL 31 S 39A 06	AUTOPISTA MUZU	16	Anden
16AN00711-2	10/09/2024	16/09/2024	CL 31 S 39A 06	AUTOPISTA MUZU	16	Anden
16AN00711-3	10/09/2024	16/09/2024	KR 39A 30 17 S	AUTOPISTA MUZU	16	Anden
16AN00711-4	10/09/2024	16/09/2024	CL 30 S 39A 07	AUTOPISTA MUZU	16	Anden
16AN00711-6	10/09/2024	16/09/2024	CL 30 S 39A 07	AUTOPISTA MUZU	16	Anden
16AN00712-2	10/09/2024	16/09/2024	KR 39B 28 09 S	AUTOPISTA MUZU	16	Anden
16AN00712-3	10/09/2024	16/09/2024	KR 39B 27B 53 S	AUTOPISTA MUZU	16	Anden
16AN00712-4	10/09/2024	16/09/2024	KR 39C 26 60 S	AUTOPISTA MUZU	16	Anden
16AN00712-5	10/09/2024	16/09/2024	KR 39C 26 42 S	AUTOPISTA MUZU	16	Anden
16AN00712-6	10/09/2024	16/09/2024	KR 39C 26 26 S	AUTOPISTA MUZU	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00712-7	10/09/2024	16/09/2024	AC 26 S 39B 27	AUTOPISTA MUZU	16	Anden
16AN00713-1	10/09/2024	16/09/2024	KR 39C 28A 46 S	AUTOPISTA MUZU	16	Anden
16AN00713-2	10/09/2024	16/09/2024	KR 39C 28A 34 S	AUTOPISTA MUZU	16	Anden
16AN00714-3	10/09/2024	16/09/2024	KR 39C 29A 60 S	AUTOPISTA MUZU	16	Anden
16AN00714-4	10/09/2024	16/09/2024	KR 39C 29A 60 S	AUTOPISTA MUZU	16	Anden
16AN00714-8	10/09/2024	16/09/2024	CL 29A S 39B 07	AUTOPISTA MUZU	16	Anden
16AN00715-1	10/09/2024	16/09/2024	CL 30 S 39A 08	AUTOPISTA MUZU	16	Anden
16AN00715-2	10/09/2024	16/09/2024	CL 30 S 39A 22	AUTOPISTA MUZU	16	Anden
16AN00716-1	10/09/2024	16/09/2024	KR 39C 26 57 S	AUTOPISTA MUZU	16	Anden
16AN00716-10	10/09/2024	16/09/2024	AC 26 S 39C 35	AUTOPISTA MUZU	16	Anden
16AN00716-2	10/09/2024	16/09/2024	KR 40 28 30 S	AUTOPISTA MUZU	16	Anden
16AN00716-3	10/09/2024	16/09/2024	KR 40 26 66 S	AUTOPISTA MUZU	16	Anden
16AN00716-4	10/09/2024	16/09/2024	KR 39C 26 23 S	AUTOPISTA MUZU	16	Anden
16AN00716-5	10/09/2024	16/09/2024	KR 40 26 52 S	AUTOPISTA MUZU	16	Anden
16AN00716-6	10/09/2024	16/09/2024	KR 40 26 46 S	AUTOPISTA MUZU	16	Anden
16AN00716-7	10/09/2024	16/09/2024	AC 26 S 39C 03	AUTOPISTA MUZU	16	Anden
16AN00716-8	10/09/2024	16/09/2024	KR 40 26 28 S	AUTOPISTA MUZU	16	Anden
16AN00716-9	10/09/2024	16/09/2024	KR 40 26 22 S	AUTOPISTA MUZU	16	Anden
16AN00717-1	10/09/2024	16/09/2024	CL 29A S 39C 38	AUTOPISTA MUZU	16	Anden
16AN00717-3	10/09/2024	16/09/2024	KR 39C 28A 03 S	AUTOPISTA MUZU	16	Anden
16AN00717-4	10/09/2024	16/09/2024	KR 40 28A 20 S	AUTOPISTA MUZU	16	Anden
16AN00717-5	10/09/2024	16/09/2024	KR 40 28A 08 S	AUTOPISTA MUZU	16	Anden
16AN00719-1	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-10	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-11	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-12	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-13	10/09/2024	16/09/2024	KR 41A 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-14	10/09/2024	16/09/2024	KR 41A 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-15	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-16	10/09/2024	16/09/2024	KR 41A 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-2	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-3	10/09/2024	16/09/2024	AK 50 35 13 S	AUTOPISTA MUZU	16	Anden
16AN00719-4	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-5	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-6	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-7	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-8	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00719-9	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-1	10/09/2024	16/09/2024	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-10	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-11	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-12	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-13	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-14	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-15	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-16	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-17	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-18	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-19	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-2	10/09/2024	16/09/2024	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-20	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-22	10/09/2024	16/09/2024	AK 50 38A 04 S	AUTOPISTA MUZU	16	Anden
16AN00720-23	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-24	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-25	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-3	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-4	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-5	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-6	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-7	10/09/2024	16/09/2024	KR 41A 38A 59 S	AUTOPISTA MUZU	16	Anden
16AN00720-8	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00720-9	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00721-1	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00721-10	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00721-11	10/09/2024	16/09/2024	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00721-12	10/09/2024	16/09/2024	AK 50 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00721-2	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00721-3	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00721-4	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00721-5	10/09/2024	16/09/2024	KR 41A 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00721-6	10/09/2024	16/09/2024	KR 50 39A 46 S	AUTOPISTA MUZU	16	Anden
16AN00721-7	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00721-8	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00721-9	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00722-1	10/09/2024	16/09/2024	TV 39 39 01 S	AUTOPISTA MUZU	16	Anden
16AN00722-11	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-14	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-15	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-17	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-18	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-19	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-2	10/09/2024	16/09/2024	TV 39 39 06 S	AUTOPISTA MUZU	16	Anden
16AN00722-20	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00722-21	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-22	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-4	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-5	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-8	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00722-9	10/09/2024	16/09/2024	TV 39 39 99 S	AUTOPISTA MUZU	16	Anden
16AN00723-1	10/09/2024	16/09/2024	KR 50B 37 21 S	AUTOPISTA SUR	16	Anden
16AN00723-3	10/09/2024	16/09/2024	KR 50B 36 39 S	AUTOPISTA SUR	16	Anden
16AN00723-4	10/09/2024	16/09/2024	KR 51 35 98 S	AUTOPISTA SUR	16	Anden
16AN00723-5	10/09/2024	16/09/2024	CL 36 S 50B 05	AUTOPISTA SUR	16	Anden
16AN00723-6	10/09/2024	16/09/2024	KR 51 35 98 S	AUTOPISTA SUR	16	Anden
16AN00723-7	10/09/2024	16/09/2024	CL 36 S 50B 05	AUTOPISTA SUR	16	Anden
16AN00723-8	10/09/2024	16/09/2024	KR 51 35 98 S	AUTOPISTA SUR	16	Anden
16AN00723-9	10/09/2024	16/09/2024	KR 51 36 00 S	AUTOPISTA SUR	16	Anden
16AN00724-1	10/09/2024	16/09/2024	KR 51 35 98 S	AUTOPISTA SUR	16	Anden
16AN00724-10	10/09/2024	16/09/2024	CL 37 S 50A 91	AUTOPISTA SUR	16	Anden
16AN00724-2	10/09/2024	16/09/2024	KR 51 35 98 S	AUTOPISTA SUR	16	Anden
16AN00724-3	10/09/2024	16/09/2024	CL 37A S 50A 34	AUTOPISTA SUR	16	Anden
16AN00724-4	10/09/2024	16/09/2024	KR 50B 37 30 S	AUTOPISTA SUR	16	Anden
16AN00724-5	10/09/2024	16/09/2024	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden
16AN00724-7	10/09/2024	16/09/2024	KR 50B 37 30 S	AUTOPISTA SUR	16	Anden
16AN00724-8	10/09/2024	16/09/2024	CL 37A S 50B 00	AUTOPISTA SUR	16	Anden
16AN00725-1	10/09/2024	16/09/2024	KR 51 35 98 S	AUTOPISTA SUR	16	Anden
16AN00725-2	10/09/2024	16/09/2024	CL 33 S 50 00	AUTOPISTA SUR	16	Anden
16AN00725-3	10/09/2024	16/09/2024	CL 37A S 50 44	AUTOPISTA SUR	16	Anden
16AN00725-4	10/09/2024	16/09/2024	CL 33 S 50 00	AUTOPISTA SUR	16	Anden
16AN00725-5	10/09/2024	16/09/2024	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden
16AN00725-6	10/09/2024	16/09/2024	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden
16AN00725-7	10/09/2024	16/09/2024	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden
16AN00726-1	10/09/2024	16/09/2024	CL 37 S 50 00	AUTOPISTA SUR	16	Anden
16AN00726-2	10/09/2024	16/09/2024	CL 37 S 50 00	AUTOPISTA SUR	16	Anden
16AN00726-3	10/09/2024	16/09/2024	KR 50A 36 05 S	AUTOPISTA SUR	16	Anden
16AN00726-5	10/09/2024	16/09/2024	CL 37A S 50B 00	AUTOPISTA SUR	16	Anden
16AN00726-6	10/09/2024	16/09/2024	KR 50B 36 06 S	AUTOPISTA SUR	16	Anden
16AN00727-1	10/09/2024	16/09/2024	CL 33 S 50 00	AUTOPISTA SUR	16	Anden
16AN00727-2	10/09/2024	16/09/2024	CL 33 S 50 00	AUTOPISTA SUR	16	Anden
16AN00727-3	10/09/2024	16/09/2024	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden
16AN00727-4	10/09/2024	16/09/2024	CL 33 S 50 00	AUTOPISTA SUR	16	Anden
16AN00727-5	10/09/2024	16/09/2024	KR 50B 37 00 S	AUTOPISTA SUR	16	Anden
16AN00727-6	10/09/2024	16/09/2024	CL 33 S 50 00	AUTOPISTA SUR	16	Anden
16AN00727-7	10/09/2024	16/09/2024	CL 33 S 50 00	AUTOPISTA SUR	16	Anden
16AN00727-8	10/09/2024	16/09/2024	CL 37 S 50 00	AUTOPISTA SUR	16	Anden
16AN00727-9	10/09/2024	16/09/2024	AK 50 35 13	AUTOPISTA SUR	16	Anden
16AN00728-1	10/09/2024	16/09/2024	CL 37 S 50 00	AUTOPISTA SUR	16	Anden
16AN00728-10	10/09/2024	16/09/2024	KR 51 35 00 S	AUTOPISTA SUR	16	Anden
16AN00728-11	10/09/2024	16/09/2024	KR 51 36 00 S	AUTOPISTA SUR	16	Anden
16AN00728-12	10/09/2024	16/09/2024	KR 51 36 00 S	AUTOPISTA SUR	16	Anden
16AN00728-13	10/09/2024	16/09/2024	KR 51 36 00 S	AUTOPISTA SUR	16	Anden
16AN00728-14	10/09/2024	16/09/2024	KR 51 33 98 S	AUTOPISTA SUR	16	Anden
16AN00728-2	10/09/2024	16/09/2024	KR 50A 35 31 S	AUTOPISTA SUR	16	Anden
16AN00728-3	10/09/2024	16/09/2024	CL 37 S 50 00	AUTOPISTA SUR	16	Anden
16AN00728-4	10/09/2024	16/09/2024	CL 36 S 50A 22	AUTOPISTA SUR	16	Anden
16AN00728-5	10/09/2024	16/09/2024	CL 37 S 50 00	AUTOPISTA SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00728-6	10/09/2024	16/09/2024	CL 36 S 50A 34	AUTOPISTA SUR	16	Anden
16AN00728-7	10/09/2024	16/09/2024	CL 37 S 50 00	AUTOPISTA SUR	16	Anden
16AN00728-8	10/09/2024	16/09/2024	CL 36 S 50A 50	AUTOPISTA SUR	16	Anden
16AN00728-9	10/09/2024	16/09/2024	KR 51 35 00 S	AUTOPISTA SUR	16	Anden
16AN00729-1	10/09/2024	16/09/2024	KR 50A 34 31 S	AUTOPISTA SUR	16	Anden
16AN00729-10	10/09/2024	16/09/2024	KR 51 35 00 S	AUTOPISTA SUR	16	Anden
16AN00729-11	10/09/2024	16/09/2024	KR 51 34 00 S	AUTOPISTA SUR	16	Anden
16AN00729-12	10/09/2024	16/09/2024	KR 51 34 00 S	AUTOPISTA SUR	16	Anden
16AN00729-13	10/09/2024	16/09/2024	KR 51 34 98 S	AUTOPISTA SUR	16	Anden
16AN00729-14	10/09/2024	16/09/2024	KR 51 34 00 S	AUTOPISTA SUR	16	Anden
16AN00729-2	10/09/2024	16/09/2024	KR 50A 34 05 S	AUTOPISTA SUR	16	Anden
16AN00729-3	10/09/2024	16/09/2024	KR 51 35 00 S	AUTOPISTA SUR	16	Anden
16AN00729-4	10/09/2024	16/09/2024	KR 51 35 00 S	AUTOPISTA SUR	16	Anden
16AN00729-5	10/09/2024	16/09/2024	KR 51 34 00 S	AUTOPISTA SUR	16	Anden
16AN00729-6	10/09/2024	16/09/2024	KR 51 34 00 S	AUTOPISTA SUR	16	Anden
16AN00729-7	10/09/2024	16/09/2024	KR 51 34 00 S	AUTOPISTA SUR	16	Anden
16AN00729-8	10/09/2024	16/09/2024	CL 34 S 50A 61	AUTOPISTA SUR	16	Anden
16AN00729-9	10/09/2024	16/09/2024	KR 51 34 00 S	AUTOPISTA SUR	16	Anden
16AN00730-1	10/09/2024	16/09/2024	CL 37 S 50 00	AUTOPISTA SUR	16	Anden
16AN00731-1	10/09/2024	16/09/2024	CL 34 S 50A 12	AUTOPISTA SUR	16	Anden
16AN00731-2	10/09/2024	16/09/2024	KR 51 34 00 S	AUTOPISTA SUR	16	Anden
16AN00731-3	10/09/2024	16/09/2024	KR 51 34 00 S	AUTOPISTA SUR	16	Anden
16AN00731-4	10/09/2024	16/09/2024	KR 51 34 00 S	AUTOPISTA SUR	16	Anden
16AN00731-5	10/09/2024	16/09/2024	CL 34 S 50A 92	AUTOPISTA SUR	16	Anden
16AN00731-6	10/09/2024	16/09/2024	KR 51 33 00 S	AUTOPISTA SUR	16	Anden
16AN00732-1	10/09/2024	16/09/2024	CL 29B S 50B 10	AUTOPISTA SUR	16	Anden
16AN00732-2	10/09/2024	16/09/2024	CL 29B S 50B 18	AUTOPISTA SUR	16	Anden
16AN00732-3	10/09/2024	16/09/2024	CL 29B S 50B 26	AUTOPISTA SUR	16	Anden
16AN00732-4	10/09/2024	16/09/2024	CL 29B S 50B 36	AUTOPISTA SUR	16	Anden
16AN00732-5	10/09/2024	16/09/2024	CL 29B S 50B 48	AUTOPISTA SUR	16	Anden
16AN00732-6	10/09/2024	16/09/2024	CL 29B S 50B 64	AUTOPISTA SUR	16	Anden
16AN00732-7	10/09/2024	16/09/2024	CL 29B S 50B 64	AUTOPISTA SUR	16	Anden
16AN00733-1	10/09/2024	16/09/2024	AC 26 S 41 98	AUTOPISTA SUR	16	Anden
16AN00733-2	10/09/2024	16/09/2024	AK 50 29A 31 S	AUTOPISTA SUR	16	Anden
16AN00733-3	10/09/2024	16/09/2024	CL 29B S 50A 10	AUTOPISTA SUR	16	Anden
16AN00733-4	10/09/2024	16/09/2024	CL 29B S 50A 28	AUTOPISTA SUR	16	Anden
16AN00733-5	10/09/2024	16/09/2024	CL 29A S 50 51	AUTOPISTA SUR	16	Anden
16AN00733-6	10/09/2024	16/09/2024	CL 29A S 50 71	AUTOPISTA SUR	16	Anden
16AN00734-1	10/09/2024	16/09/2024	CL 29 S 50 80	AUTOPISTA SUR	16	Anden
16AN00734-2	10/09/2024	16/09/2024	CL 29 S 50 80	AUTOPISTA SUR	16	Anden
16AN00735-1	10/09/2024	16/09/2024	CL 29A S 50 30	AUTOPISTA SUR	16	Anden
16AN00735-2	10/09/2024	16/09/2024	CL 29A S 50 72	AUTOPISTA SUR	16	Anden
16AN00735-4	10/09/2024	16/09/2024	KR 50B 29 26 S	AUTOPISTA SUR	16	Anden
16AN00735-5	10/09/2024	16/09/2024	KR 50B 29 26 S	AUTOPISTA SUR	16	Anden
16AN00736-1	10/09/2024	16/09/2024	CL 29C S 50A 04	AUTOPISTA SUR	16	Anden
16AN00736-10	10/09/2024	16/09/2024	CL 29B S 50B 45	AUTOPISTA SUR	16	Anden
16AN00736-11	10/09/2024	16/09/2024	CL 29B S 50B 65	AUTOPISTA SUR	16	Anden
16AN00736-12	10/09/2024	16/09/2024	CL 28B S - KR 51	AUTOPISTA SUR	16	Anden
16AN00736-3	10/09/2024	16/09/2024	CL 29C S 50A 48	AUTOPISTA SUR	16	Anden
16AN00736-4	10/09/2024	16/09/2024	CL 29C S 50A 60	AUTOPISTA SUR	16	Anden
16AN00736-6	10/09/2024	16/09/2024	CL 29C S 50A 72	AUTOPISTA SUR	16	Anden
16AN00736-7	10/09/2024	16/09/2024	CL 29B S 50A 45	AUTOPISTA SUR	16	Anden
16AN00736-8	10/09/2024	16/09/2024	CL 29C S 50A 86	AUTOPISTA SUR	16	Anden
16AN00736-9	10/09/2024	16/09/2024	CL 29B S 50B 29	AUTOPISTA SUR	16	Anden
16AN00737-1	10/09/2024	16/09/2024	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden
16AN00737-2	10/09/2024	16/09/2024	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden
16AN00737-3	10/09/2024	16/09/2024	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden
16AN00737-4	10/09/2024	16/09/2024	AK 50 29B 35 S	AUTOPISTA SUR	16	Anden
16AN00737-5	10/09/2024	16/09/2024	CL 29C S 50 36	AUTOPISTA SUR	16	Anden
16AN00737-6	10/09/2024	16/09/2024	CL 29B S 50 41	AUTOPISTA SUR	16	Anden
16AN00738-10	10/09/2024	16/09/2024	CL 30 S 50A 64	AUTOPISTA SUR	16	Anden
16AN00738-11	10/09/2024	16/09/2024	CL 29C S 50A 27	AUTOPISTA SUR	16	Anden
16AN00738-12	10/09/2024	16/09/2024	CL 29C S 50A 41	AUTOPISTA SUR	16	Anden
16AN00738-13	10/09/2024	16/09/2024	CL 30 S 50A 78	AUTOPISTA SUR	16	Anden
16AN00738-14	10/09/2024	16/09/2024	CL 29C S 50A 49	AUTOPISTA SUR	16	Anden
16AN00738-15	10/09/2024	16/09/2024	CL 30 S 50A 86	AUTOPISTA SUR	16	Anden
16AN00738-16	10/09/2024	16/09/2024	CL 30 S 50A 94	AUTOPISTA SUR	16	Anden
16AN00738-17	10/09/2024	16/09/2024	CL 29C S 50A 57	AUTOPISTA SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00738-18	10/09/2024	16/09/2024	CL 29C S 50A 73	AUTOPISTA SUR	16	Anden
16AN00738-19	10/09/2024	16/09/2024	KR 51 29C 30 S	AUTOPISTA SUR	16	Anden
16AN00738-2	10/09/2024	16/09/2024	KR 50A 29C 29 S	AUTOPISTA SUR	16	Anden
16AN00738-20	10/09/2024	16/09/2024	CL 29C S 50A 79	AUTOPISTA SUR	16	Anden
16AN00738-21	10/09/2024	16/09/2024	KR 51 29C 30 S	AUTOPISTA SUR	16	Anden
16AN00738-22	10/09/2024	16/09/2024	KR 51 29C 06 S	AUTOPISTA SUR	16	Anden
16AN00738-4	10/09/2024	16/09/2024	KR 50A 29C 13 S	AUTOPISTA SUR	16	Anden
16AN00738-5	10/09/2024	16/09/2024	CL 30 S 50A 34	AUTOPISTA SUR	16	Anden
16AN00738-6	10/09/2024	16/09/2024	KR 50A 29C 05 S	AUTOPISTA SUR	16	Anden
16AN00738-7	10/09/2024	16/09/2024	KR 50A 29C 05 S	AUTOPISTA SUR	16	Anden
16AN00738-8	10/09/2024	16/09/2024	KR 50A 29C 05 S	AUTOPISTA SUR	16	Anden
16AN00738-9	10/09/2024	16/09/2024	CL 30 S 50A 48	AUTOPISTA SUR	16	Anden
16AN00739-1	10/09/2024	16/09/2024	AK 50 29C 21 S	AUTOPISTA SUR	16	Anden
16AN00739-2	10/09/2024	16/09/2024	KR 50A 29C 32 S	AUTOPISTA SUR	16	Anden
16AN00739-3	10/09/2024	16/09/2024	AK 50 29C 07 S	AUTOPISTA SUR	16	Anden
16AN00739-4	10/09/2024	16/09/2024	KR 50A 29C 04 S	AUTOPISTA SUR	16	Anden
16AN00739-5	10/09/2024	16/09/2024	KR 50A 29C 04 S	AUTOPISTA SUR	16	Anden
16AN00740-1	10/09/2024	16/09/2024	KR 50A 30 31 S	AUTOPISTA SUR	16	Anden
16AN00740-2	10/09/2024	16/09/2024	KR 50A 30 31 S	AUTOPISTA SUR	16	Anden
16AN00740-3	10/09/2024	16/09/2024	KR 50A 30 13 S	AUTOPISTA SUR	16	Anden
16AN00740-4	10/09/2024	16/09/2024	CL 30 S 50A 35	AUTOPISTA SUR	16	Anden
16AN00740-6	10/09/2024	16/09/2024	CL 30 S 50A 69	AUTOPISTA SUR	16	Anden
16AN00740-7	10/09/2024	16/09/2024	CL 30 S 50A 95	AUTOPISTA SUR	16	Anden
16AN00741-1	10/09/2024	16/09/2024	KR 50A 31 29 S	AUTOPISTA SUR	16	Anden
16AN00741-10	10/09/2024	16/09/2024	CL 32 S 50A 54	AUTOPISTA SUR	16	Anden
16AN00741-12	10/09/2024	16/09/2024	CL 32 S 50A 80	AUTOPISTA SUR	16	Anden
16AN00741-13	10/09/2024	16/09/2024	CL 32 S 50A 92	AUTOPISTA SUR	16	Anden
16AN00741-14	10/09/2024	16/09/2024	CL 32 S 50A 92	AUTOPISTA SUR	16	Anden
16AN00741-15	10/09/2024	16/09/2024	KR 51 31 22 S	AUTOPISTA SUR	16	Anden
16AN00741-2	10/09/2024	16/09/2024	KR 50A 31 29 S	AUTOPISTA SUR	16	Anden
16AN00741-3	10/09/2024	16/09/2024	CL 32 S 50A 16	AUTOPISTA SUR	16	Anden
16AN00741-4	10/09/2024	16/09/2024	CL 32 S 50A 18	AUTOPISTA SUR	16	Anden
16AN00741-5	10/09/2024	16/09/2024	CL 32 S 50A 30	AUTOPISTA SUR	16	Anden
16AN00741-6	10/09/2024	16/09/2024	CL 32 S 50A 34	AUTOPISTA SUR	16	Anden
16AN00741-7	10/09/2024	16/09/2024	CL 32 S 50A 38	AUTOPISTA SUR	16	Anden
16AN00741-8	10/09/2024	16/09/2024	KR 50A 31 05 S	AUTOPISTA SUR	16	Anden
16AN00741-9	10/09/2024	16/09/2024	CL 32 S 50A 42	AUTOPISTA SUR	16	Anden
16AN00742-1	10/09/2024	16/09/2024	AK 50 31 87 S	AUTOPISTA SUR	16	Anden
16AN00742-2	10/09/2024	16/09/2024	AK 50 31 75 S	AUTOPISTA SUR	16	Anden
16AN00742-3	10/09/2024	16/09/2024	KR 50A 32 12 S	AUTOPISTA SUR	16	Anden
16AN00742-4	10/09/2024	16/09/2024	KR 50A 31 48 S	AUTOPISTA SUR	16	Anden
16AN00743-1	10/09/2024	16/09/2024	KR 50A 32 05 S	AUTOPISTA SUR	16	Anden
16AN00743-2	10/09/2024	16/09/2024	KR 50A 32 05 S	AUTOPISTA SUR	16	Anden
16AN00743-3	10/09/2024	16/09/2024	CL 32 S 50A 97	AUTOPISTA SUR	16	Anden
16AN00744-1	10/09/2024	16/09/2024	AK 50 38A 23 S	AUTOPISTA SUR	16	Anden
16AN00744-10	10/09/2024	16/09/2024	KR 50A 37A 80 S	AUTOPISTA SUR	16	Anden
16AN00744-11	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden
16AN00744-12	10/09/2024	16/09/2024	KR 50A 37A 80 S	AUTOPISTA SUR	16	Anden
16AN00744-13	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden
16AN00744-14	10/09/2024	16/09/2024	CL 37A S 50 99	AUTOPISTA SUR	16	Anden
16AN00744-15	10/09/2024	16/09/2024	CL 37A S 50 99	AUTOPISTA SUR	16	Anden
16AN00744-16	10/09/2024	16/09/2024	CL 37A S 50 99	AUTOPISTA SUR	16	Anden
16AN00744-17	10/09/2024	16/09/2024	KR 50A 37A 02 S	AUTOPISTA SUR	16	Anden
16AN00744-2	10/09/2024	16/09/2024	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden
16AN00744-3	10/09/2024	16/09/2024	AK 50 37A 89 S	AUTOPISTA SUR	16	Anden
16AN00744-4	10/09/2024	16/09/2024	KR 50A 38A 38 S	AUTOPISTA SUR	16	Anden
16AN00744-5	10/09/2024	16/09/2024	KR 50A 38A 38 S	AUTOPISTA SUR	16	Anden
16AN00744-6	10/09/2024	16/09/2024	AK 50 37A 89 S	AUTOPISTA SUR	16	Anden
16AN00744-7	10/09/2024	16/09/2024	KR 50A 38A 04 S	AUTOPISTA SUR	16	Anden
16AN00744-8	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden
16AN00744-9	10/09/2024	16/09/2024	KR 50A 37A 80 S	AUTOPISTA SUR	16	Anden
16AN00745-1	10/09/2024	16/09/2024	AK 50 38B 75 S	AUTOPISTA SUR	16	Anden
16AN00745-10	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00745-11	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00745-12	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden
16AN00745-13	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00745-14	10/09/2024	16/09/2024	AK 50 38B 39 S	AUTOPISTA SUR	16	Anden
16AN00745-15	10/09/2024	16/09/2024	KR 50A 39 34 S	AUTOPISTA SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00745-16	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00745-17	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00745-18	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00745-19	10/09/2024	16/09/2024	KR 50A 39 18 S	AUTOPISTA SUR	16	Anden
16AN00745-2	10/09/2024	16/09/2024	KR 50BISA 39A 00 S	AUTOPISTA SUR	16	Anden
16AN00745-20	10/09/2024	16/09/2024	CL 38B S 50 19	AUTOPISTA SUR	16	Anden
16AN00745-21	10/09/2024	16/09/2024	KR 50A 39 06 S	AUTOPISTA SUR	16	Anden
16AN00745-22	10/09/2024	16/09/2024	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden
16AN00745-23	10/09/2024	16/09/2024	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden
16AN00745-24	10/09/2024	16/09/2024	AK 50 38A 99 S	AUTOPISTA SUR	16	Anden
16AN00745-28	10/09/2024	16/09/2024	KR 50A 38B 04 S	AUTOPISTA SUR	16	Anden
16AN00745-3	10/09/2024	16/09/2024	KR 50BISA 39A 00 S	AUTOPISTA SUR	16	Anden
16AN00745-4	10/09/2024	16/09/2024	KR 50BISA 39A 00 S	AUTOPISTA SUR	16	Anden
16AN00745-5	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA SUR	16	Anden
16AN00745-6	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00745-7	10/09/2024	16/09/2024	KR 50BISA 38B 99 S	AUTOPISTA SUR	16	Anden
16AN00745-8	10/09/2024	16/09/2024	CL 39A S 50 50	AUTOPISTA SUR	16	Anden
16AN00745-9	10/09/2024	16/09/2024	CL 39A S 50 70	AUTOPISTA SUR	16	Anden
16AN00746-1	10/09/2024	16/09/2024	KR 50BIS 41 14 S	AUTOPISTA MUZU	16	Anden
16AN00746-10	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00746-11	10/09/2024	16/09/2024	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden
16AN00746-12	10/09/2024	16/09/2024	KR 50BISA 39A 00 S	AUTOPISTA MUZU	16	Anden
16AN00746-2	10/09/2024	16/09/2024	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden
16AN00746-3	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00746-4	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00746-5	10/09/2024	16/09/2024	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden
16AN00746-6	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00746-7	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00746-8	10/09/2024	16/09/2024	CL 39A S 50 43	AUTOPISTA MUZU	16	Anden
16AN00746-9	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Anden
16AN00747-1	10/09/2024	16/09/2024	CL 40A S 50 00	AUTOPISTA SUR	16	Anden
16AN00747-10	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00747-14	10/09/2024	16/09/2024	KR 50BISA 38B 99 S	AUTOPISTA SUR	16	Anden
16AN00747-2	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00747-3	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00747-4	10/09/2024	16/09/2024	KR 50A 40 38 S	AUTOPISTA SUR	16	Anden
16AN00747-7	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00747-8	10/09/2024	16/09/2024	KR 50A 40 14 S	AUTOPISTA SUR	16	Anden
16AN00747-9	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00748-1	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00748-10	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00748-2	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00748-3	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00748-4	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00748-5	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00748-6	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00748-7	10/09/2024	16/09/2024	CL 39A S 50 43	AUTOPISTA SUR	16	Anden
16AN00748-8	10/09/2024	16/09/2024	DG 41 S 50 68	AUTOPISTA SUR	16	Anden
16AN00748-9	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00749-1	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00749-10	10/09/2024	16/09/2024	DG 41 S 50 73	AUTOPISTA SUR	16	Anden
16AN00749-11	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00749-12	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00749-13	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00749-14	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00749-15	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00749-16	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00749-17	10/09/2024	16/09/2024	KR 50BIS 39A 99 S	AUTOPISTA SUR	16	Anden
16AN00749-2	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00749-3	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00749-4	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00749-5	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00749-6	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00749-7	10/09/2024	16/09/2024	DG 41A S 50 04	AUTOPISTA SUR	16	Anden
16AN00749-8	10/09/2024	16/09/2024	DG 41A S 50 70	AUTOPISTA SUR	16	Anden
16AN00749-9	10/09/2024	16/09/2024	DG 41 S 50 03	AUTOPISTA SUR	16	Anden
16AN00750-1	10/09/2024	16/09/2024	KR 50BISA 41A 01 S	AUTOPISTA SUR	16	Anden
16AN00750-10	10/09/2024	16/09/2024	KR 50A 40A 24 S	AUTOPISTA SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00750-11	10/09/2024	16/09/2024	CL 40A S 50 00	AUTOPISTA SUR	16	Anden
16AN00750-13	10/09/2024	16/09/2024	KR 50A 40A 10 S	AUTOPISTA SUR	16	Anden
16AN00750-14	10/09/2024	16/09/2024	KR 50A 40A 04 S	AUTOPISTA SUR	16	Anden
16AN00750-15	10/09/2024	16/09/2024	KR 50A 40A 04 S	AUTOPISTA SUR	16	Anden
16AN00750-2	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00750-3	10/09/2024	16/09/2024	KR 50A 41 46 S	AUTOPISTA SUR	16	Anden
16AN00750-4	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00750-6	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00750-7	10/09/2024	16/09/2024	KR 50A 41 20 S	AUTOPISTA SUR	16	Anden
16AN00750-8	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00750-9	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Anden
16AN00751-1	10/09/2024	16/09/2024	KR 50A 41B 12 S	AUTOPISTA SUR	16	Anden
16AN00751-2	10/09/2024	16/09/2024	KR 50BISA 41A 01 S	AUTOPISTA SUR	16	Anden
16AN00751-3	10/09/2024	16/09/2024	KR 50BISA 41A 01 S	AUTOPISTA SUR	16	Anden
16AN00751-4	10/09/2024	16/09/2024	KR 50A 41A 06 S	AUTOPISTA SUR	16	Anden
16AN00751-5	10/09/2024	16/09/2024	KR 50A 41A 06 S	AUTOPISTA SUR	16	Anden
16AN00752-1	10/09/2024	16/09/2024	CL 38A S 50A 42	AUTOPISTA SUR	16	Anden
16AN00752-2	10/09/2024	16/09/2024	CL 38A S 50A 66	AUTOPISTA SUR	16	Anden
16AN00752-3	10/09/2024	16/09/2024	KR 50C 38A 00 S	AUTOPISTA SUR	16	Anden
16AN00752-5	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00752-6	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00753-1	10/09/2024	16/09/2024	KR 50A 38A 03 S	AUTOPISTA SUR	16	Anden
16AN00753-10	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00753-2	10/09/2024	16/09/2024	CL 38B S 50A 48	AUTOPISTA SUR	16	Anden
16AN00753-3	10/09/2024	16/09/2024	CL 38B S 50A 58	AUTOPISTA SUR	16	Anden
16AN00753-4	10/09/2024	16/09/2024	KR 50A 38A 03 S	AUTOPISTA SUR	16	Anden
16AN00753-7	10/09/2024	16/09/2024	CL 38B S 50A 86	AUTOPISTA SUR	16	Anden
16AN00753-8	10/09/2024	16/09/2024	CL 38B S 50A 94	AUTOPISTA SUR	16	Anden
16AN00753-9	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00754-1	10/09/2024	16/09/2024	KR 50A 38B 31 S	AUTOPISTA SUR	16	Anden
16AN00754-10	10/09/2024	16/09/2024	CL 38B S 50A 55	AUTOPISTA SUR	16	Anden
16AN00754-11	10/09/2024	16/09/2024	CL 39 S 50A 96	AUTOPISTA SUR	16	Anden
16AN00754-12	10/09/2024	16/09/2024	CL 38B S 50A 67	AUTOPISTA SUR	16	Anden
16AN00754-13	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00754-14	10/09/2024	16/09/2024	CL 38B S 50A 73	AUTOPISTA SUR	16	Anden
16AN00754-15	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00754-16	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00754-17	10/09/2024	16/09/2024	KR 50C 38B 00 S	AUTOPISTA SUR	16	Anden
16AN00754-2	10/09/2024	16/09/2024	CL 39 S 50A 22	AUTOPISTA SUR	16	Anden
16AN00754-3	10/09/2024	16/09/2024	CL 38B S 50A 09	AUTOPISTA SUR	16	Anden
16AN00754-4	10/09/2024	16/09/2024	CL 39 S 50A 46	AUTOPISTA SUR	16	Anden
16AN00754-6	10/09/2024	16/09/2024	CL 39 S 50A 58	AUTOPISTA SUR	16	Anden
16AN00754-8	10/09/2024	16/09/2024	CL 39 S 50A 74	AUTOPISTA SUR	16	Anden
16AN00754-9	10/09/2024	16/09/2024	CL 38B S 50A 53	AUTOPISTA SUR	16	Anden
16AN00755-1	10/09/2024	16/09/2024	CL 39A S 50A 12	AUTOPISTA SUR	16	Anden
16AN00755-10	10/09/2024	16/09/2024	CL 39A S 50A 66	AUTOPISTA SUR	16	Anden
16AN00755-11	10/09/2024	16/09/2024	CL 39 S 50A 07	AUTOPISTA SUR	16	Anden
16AN00755-12	10/09/2024	16/09/2024	CL 39 S 50A 11	AUTOPISTA SUR	16	Anden
16AN00755-13	10/09/2024	16/09/2024	CL 39A S 50A 74	AUTOPISTA SUR	16	Anden
16AN00755-14	10/09/2024	16/09/2024	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden
16AN00755-15	10/09/2024	16/09/2024	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden
16AN00755-16	10/09/2024	16/09/2024	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden
16AN00755-17	10/09/2024	16/09/2024	KR 50C 39 36 S	AUTOPISTA SUR	16	Anden
16AN00755-18	10/09/2024	16/09/2024	KR 50C 39 36 S	AUTOPISTA SUR	16	Anden
16AN00755-19	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00755-2	10/09/2024	16/09/2024	CL 39A S 50A 12	AUTOPISTA SUR	16	Anden
16AN00755-20	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00755-3	10/09/2024	16/09/2024	CL 39A S 50A 12	AUTOPISTA SUR	16	Anden
16AN00755-4	10/09/2024	16/09/2024	CL 39A S 50A 32	AUTOPISTA SUR	16	Anden
16AN00755-5	10/09/2024	16/09/2024	CL 39A S 50A 40	AUTOPISTA SUR	16	Anden
16AN00755-7	10/09/2024	16/09/2024	CL 39A S 50A 52	AUTOPISTA SUR	16	Anden
16AN00755-8	10/09/2024	16/09/2024	CL 39 S 50A 07	AUTOPISTA SUR	16	Anden
16AN00755-9	10/09/2024	16/09/2024	CL 39A S 50A 58	AUTOPISTA SUR	16	Anden
16AN00756-10	10/09/2024	16/09/2024	CL 39A S 50A 57	AUTOPISTA SUR	16	Anden
16AN00756-11	10/09/2024	16/09/2024	CL 39A S 50A 67	AUTOPISTA SUR	16	Anden
16AN00756-12	10/09/2024	16/09/2024	CL 39A S 50A 81	AUTOPISTA SUR	16	Anden
16AN00756-13	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00756-14	10/09/2024	16/09/2024	KR 50C 39A 00 S	AUTOPISTA SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00756-15	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00756-16	10/09/2024	16/09/2024	KR 50C 39A 08 S	AUTOPISTA SUR	16	Anden
16AN00756-3	10/09/2024	16/09/2024	CL 40 S 50A 64	AUTOPISTA SUR	16	Anden
16AN00756-4	10/09/2024	16/09/2024	KR 50A 39A 03 S	AUTOPISTA SUR	16	Anden
16AN00756-5	10/09/2024	16/09/2024	CL 40 S 50A 80	AUTOPISTA SUR	16	Anden
16AN00756-6	10/09/2024	16/09/2024	CL 40 S 50A 80	AUTOPISTA SUR	16	Anden
16AN00756-7	10/09/2024	16/09/2024	CL 39A S 50A 39	AUTOPISTA SUR	16	Anden
16AN00756-8	10/09/2024	16/09/2024	CL 40 S 50A 80	AUTOPISTA SUR	16	Anden
16AN00756-9	10/09/2024	16/09/2024	KR 50C 40 00 S	AUTOPISTA SUR	16	Anden
16AN00757-1	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00757-10	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-11	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-12	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-13	10/09/2024	16/09/2024	KR 51 # 39A-54 S	AUTOPISTA SUR	16	Anden
16AN00757-14	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-15	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-16	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-17	10/09/2024	16/09/2024	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden
16AN00757-18	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-19	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-2	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00757-20	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-21	10/09/2024	16/09/2024	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden
16AN00757-22	10/09/2024	16/09/2024	KR 51 CL 39A S	AUTOPISTA SUR	16	Anden
16AN00757-3	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00757-4	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-5	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-6	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-7	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-8	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00757-9	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00758-2	10/09/2024	16/09/2024	CL 40A S 50A 34	AUTOPISTA SUR	16	Anden
16AN00758-3	10/09/2024	16/09/2024	CL 40A S 50A 58	AUTOPISTA SUR	16	Anden
16AN00758-4	10/09/2024	16/09/2024	KR 50C 40A 00 S	AUTOPISTA SUR	16	Anden
16AN00758-6	10/09/2024	16/09/2024	CL 40 S 50A 87	AUTOPISTA SUR	16	Anden
16AN00759-1	10/09/2024	16/09/2024	KR 50A 40A 35 S	AUTOPISTA SUR	16	Anden
16AN00759-2	10/09/2024	16/09/2024	KR 50A 40A 21 S	AUTOPISTA SUR	16	Anden
16AN00759-3	10/09/2024	16/09/2024	KR 50A 40A 03 S	AUTOPISTA SUR	16	Anden
16AN00759-4	10/09/2024	16/09/2024	KR 50A 40A 03 S	AUTOPISTA SUR	16	Anden
16AN00759-5	10/09/2024	16/09/2024	CL 40A S 50A 67	AUTOPISTA SUR	16	Anden
16AN00760-1	10/09/2024	16/09/2024	CL 41A S 50A 08	AUTOPISTA SUR	16	Anden
16AN00760-10	10/09/2024	16/09/2024	CL 41A S 50A 58	AUTOPISTA SUR	16	Anden
16AN00760-11	10/09/2024	16/09/2024	CL 41A S 50A 70	AUTOPISTA SUR	16	Anden
16AN00760-12	10/09/2024	16/09/2024	CL 41 S 50A 39	AUTOPISTA SUR	16	Anden
16AN00760-13	10/09/2024	16/09/2024	CL 41A S 50A 82	AUTOPISTA SUR	16	Anden
16AN00760-2	10/09/2024	16/09/2024	CL 41A S 50A 08	AUTOPISTA SUR	16	Anden
16AN00760-3	10/09/2024	16/09/2024	CL 41A S 50A 08	AUTOPISTA SUR	16	Anden
16AN00760-4	10/09/2024	16/09/2024	CL 41A S 50A 24	AUTOPISTA SUR	16	Anden
16AN00760-5	10/09/2024	16/09/2024	CL 41A S 50A 28	AUTOPISTA SUR	16	Anden
16AN00760-6	10/09/2024	16/09/2024	CL 41A S 50A 34	AUTOPISTA SUR	16	Anden
16AN00760-7	10/09/2024	16/09/2024	CL 41A S 50A 42	AUTOPISTA SUR	16	Anden
16AN00760-8	10/09/2024	16/09/2024	CL 41A S 50A 50	AUTOPISTA SUR	16	Anden
16AN00760-9	10/09/2024	16/09/2024	CL 41A S 50A 54	AUTOPISTA SUR	16	Anden
16AN00761-1	10/09/2024	16/09/2024	KR 50A 41A 55 S	AUTOPISTA SUR	16	Anden
16AN00761-10	10/09/2024	16/09/2024	CL 41A S 50A 29	AUTOPISTA SUR	16	Anden
16AN00761-11	10/09/2024	16/09/2024	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden
16AN00761-12	10/09/2024	16/09/2024	CL 41A S 50A 37	AUTOPISTA SUR	16	Anden
16AN00761-13	10/09/2024	16/09/2024	CL 41A S 50A 53	AUTOPISTA SUR	16	Anden
16AN00761-14	10/09/2024	16/09/2024	CL 41A S 50A 59	AUTOPISTA SUR	16	Anden
16AN00761-15	10/09/2024	16/09/2024	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden
16AN00761-16	10/09/2024	16/09/2024	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden
16AN00761-17	10/09/2024	16/09/2024	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden
16AN00761-18	10/09/2024	16/09/2024	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden
16AN00761-19	10/09/2024	16/09/2024	KR 50C 41A 00 S	AUTOPISTA SUR	16	Anden
16AN00761-2	10/09/2024	16/09/2024	KR 50A 41A 55 S	AUTOPISTA SUR	16	Anden
16AN00761-20	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00761-21	10/09/2024	16/09/2024	KR 50C 41A 06 S	AUTOPISTA SUR	16	Anden
16AN00761-3	10/09/2024	16/09/2024	KR 50A 41A 55 S	AUTOPISTA SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00761-4	10/09/2024	16/09/2024	CL 41B S 50A 50	AUTOPISTA SUR	16	Anden
16AN00761-5	10/09/2024	16/09/2024	KR 50A 41A 05 S	AUTOPISTA SUR	16	Anden
16AN00761-6	10/09/2024	16/09/2024	CL 41B S 50A 64	AUTOPISTA SUR	16	Anden
16AN00761-7	10/09/2024	16/09/2024	KR 50A 41A 05 S	AUTOPISTA SUR	16	Anden
16AN00761-8	10/09/2024	16/09/2024	KR 50A 41A 05 S	AUTOPISTA SUR	16	Anden
16AN00761-9	10/09/2024	16/09/2024	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden
16AN00762-2	10/09/2024	16/09/2024	CL 41B S 50A 11	AUTOPISTA SUR	16	Anden
16AN00762-3	10/09/2024	16/09/2024	CL 41B S 50A 11	AUTOPISTA SUR	16	Anden
16AN00762-4	10/09/2024	16/09/2024	KR 50A BIS 41B 26 S	AUTOPISTA SUR	16	Anden
16AN00762-6	10/09/2024	16/09/2024	AC 45A S 50A 42	AUTOPISTA SUR	16	Anden
16AN00763-1	10/09/2024	16/09/2024	AC 45A S 50A 42	AUTOPISTA SUR	16	Anden
16AN00763-2	10/09/2024	16/09/2024	KR 50ABIS 41B 31 S	AUTOPISTA SUR	16	Anden
16AN00763-4	10/09/2024	16/09/2024	AC 45A S 50B 02	AUTOPISTA SUR	16	Anden
16AN00763-5	10/09/2024	16/09/2024	CL 41B S 50A 55	AUTOPISTA SUR	16	Anden
16AN00763-6	10/09/2024	16/09/2024	AC 45A S 50B 02	AUTOPISTA SUR	16	Anden
16AN00763-7	10/09/2024	16/09/2024	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden
16AN00763-8	10/09/2024	16/09/2024	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden
16AN00764-1	10/09/2024	16/09/2024	KR 51 38B 00 S	AUTOPISTA SUR	16	Anden
16AN00764-10	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00764-11	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00764-12	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00764-13	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00764-2	10/09/2024	16/09/2024	KR 51 38B 00 S	AUTOPISTA SUR	16	Anden
16AN00764-3	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00764-4	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00764-5	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00764-6	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00764-7	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00764-8	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00764-9	10/09/2024	16/09/2024	KR 51 38A 04	AUTOPISTA SUR	16	Anden
16AN00765-1	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00765-10	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-11	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-12	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-13	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-14	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-15	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00765-16	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-17	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-18	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-19	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-2	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00765-3	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00765-4	10/09/2024	16/09/2024	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden
16AN00765-5	10/09/2024	16/09/2024	KR 51 39A 00 S	AUTOPISTA SUR	16	Anden
16AN00765-6	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00765-7	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-8	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00765-9	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00766-1	10/09/2024	16/09/2024	AC 45A S 50B 02	AUTOPISTA SUR	16	Anden
16AN00766-3	10/09/2024	16/09/2024	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden
16AN00766-4	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00766-5	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00766-6	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00766-7	10/09/2024	16/09/2024	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden
16AN00766-8	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-1	10/09/2024	16/09/2024	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden
16AN00767-10	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-11	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-12	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-13	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-14	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-15	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-16	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-17	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-18	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-19	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-2	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00767-20	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-21	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-22	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-23	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-24	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-3	10/09/2024	16/09/2024	CL 41B S 50B 01	AUTOPISTA SUR	16	Anden
16AN00767-4	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-5	10/09/2024	16/09/2024	CL 40A S 50C 00	AUTOPISTA SUR	16	Anden
16AN00767-6	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-7	10/09/2024	16/09/2024	KR 50C 41 31 S	AUTOPISTA SUR	16	Anden
16AN00767-8	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00767-9	10/09/2024	16/09/2024	AC 45A S 50B 98	AUTOPISTA SUR	16	Anden
16AN00768-1	10/09/2024	16/09/2024	CL 29 S 50B 06	AUTOPISTA SUR	16	Anden
16AN00769-2	10/09/2024	16/09/2024	AC 45A S 50 08	AUTOPISTA SUR	16	Anden
16AN00769-3	10/09/2024	16/09/2024	AC 45A S 50 06	AUTOPISTA SUR	16	Anden
16AN00770-1	10/09/2024	16/09/2024	KR 50BISA 41A 10 S	AUTOPISTA SUR	16	Anden
16AN00770-10	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-11	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-12	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-13	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-14	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-15	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-16	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-17	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-18	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-19	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-2	10/09/2024	16/09/2024	KR 50BISA 41A 10 S	AUTOPISTA SUR	16	Anden
16AN00770-20	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-21	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-22	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-23	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-24	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-25	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-26	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-27	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-28	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-29	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00770-30	10/09/2024	16/09/2024	KR 50BIS 41 99 S	AUTOPISTA SUR	16	Anden
16AN00771-1	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00771-2	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00771-3	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00771-4	10/09/2024	16/09/2024	KR 51BIS 39A 85 S	OSPINA PEREZ SUR	16	Anden
16AN00771-5	10/09/2024	16/09/2024	KR 51A 39A 84 S	OSPINA PEREZ SUR	16	Anden
16AN00771-6	10/09/2024	16/09/2024	KR 51A 40 01 S	OSPINA PEREZ SUR	16	Anden
16AN00772-1	10/09/2024	16/09/2024	CL 42 S 51A 61	OSPINA PEREZ SUR	16	Anden
16AN00773-1	10/09/2024	16/09/2024	KR 51B 41B 08 S	OSPINA PEREZ SUR	16	Anden
16AN00773-2	10/09/2024	16/09/2024	KR 51B 41A 05 S	OSPINA PEREZ SUR	16	Anden
16AN00773-3	10/09/2024	16/09/2024	CL 41A S 51A 60	OSPINA PEREZ SUR	16	Anden
16AN00774-1	10/09/2024	16/09/2024	CL 40ABIS S 51B 05	OSPINA PEREZ SUR	16	Anden
16AN00774-2	10/09/2024	16/09/2024	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Anden
16AN00774-3	10/09/2024	16/09/2024	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Anden
16AN00774-4	10/09/2024	16/09/2024	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Anden
16AN00774-6	10/09/2024	16/09/2024	KR 51B 40 05 S	OSPINA PEREZ SUR	16	Anden
16AN00774-7	10/09/2024	16/09/2024	KR 51B 40 01 S	OSPINA PEREZ SUR	16	Anden
16AN00775-1	10/09/2024	16/09/2024	KR 51B 40B 49 S	OSPINA PEREZ SUR	16	Anden
16AN00775-10	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden
16AN00775-11	10/09/2024	16/09/2024	KR 51BBIS 40B 04 S	OSPINA PEREZ SUR	16	Anden
16AN00775-2	10/09/2024	16/09/2024	KR 51B 40B 43 S	OSPINA PEREZ SUR	16	Anden
16AN00775-3	10/09/2024	16/09/2024	KR 51B 40B 49 S	OSPINA PEREZ SUR	16	Anden
16AN00775-4	10/09/2024	16/09/2024	KR 51B 40B 31 S	OSPINA PEREZ SUR	16	Anden
16AN00775-5	10/09/2024	16/09/2024	KR 51B 40B 15 S	OSPINA PEREZ SUR	16	Anden
16AN00775-6	10/09/2024	16/09/2024	KR 51BBIS 40B 52 S	OSPINA PEREZ SUR	16	Anden
16AN00775-7	10/09/2024	16/09/2024	CL 40B S 51B 17	OSPINA PEREZ SUR	16	Anden
16AN00775-8	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden
16AN00775-9	10/09/2024	16/09/2024	KR 51B 40A 49 S	OSPINA PEREZ SUR	16	Anden
16AN00776-1	10/09/2024	16/09/2024	CL 41 S 51B 65	OSPINA PEREZ SUR	16	Anden
16AN00776-2	10/09/2024	16/09/2024	KR 51CBIS 41 02 S	OSPINA PEREZ SUR	16	Anden
16AN00776-3	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00776-4	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden
16AN00776-5	10/09/2024	16/09/2024	KR 51D 41 01 S	OSPINA PEREZ SUR	16	Anden
16AN00777-1	10/09/2024	16/09/2024	KR 51BBIS 41B 50 S	OSPINA PEREZ SUR	16	Anden
16AN00777-10	10/09/2024	16/09/2024	KR 51CBIS 41B 06 S	OSPINA PEREZ SUR	16	Anden
16AN00777-11	10/09/2024	16/09/2024	KR 51B 41A 05 S	OSPINA PEREZ SUR	16	Anden
16AN00777-12	10/09/2024	16/09/2024	CL 41BIS S 51B 03	OSPINA PEREZ SUR	16	Anden
16AN00777-13	10/09/2024	16/09/2024	CL 41BIS S 51B 03	OSPINA PEREZ SUR	16	Anden
16AN00777-2	10/09/2024	16/09/2024	CL 42 S 51B 10	OSPINA PEREZ SUR	16	Anden
16AN00777-3	10/09/2024	16/09/2024	KR 51B 41A 57 S	OSPINA PEREZ SUR	16	Anden
16AN00777-4	10/09/2024	16/09/2024	KR 51B 41A 47 S	OSPINA PEREZ SUR	16	Anden
16AN00777-5	10/09/2024	16/09/2024	KR 51CBIS 41B 24 S	OSPINA PEREZ SUR	16	Anden
16AN00777-6	10/09/2024	16/09/2024	KR 51B 41A 37 S	OSPINA PEREZ SUR	16	Anden
16AN00777-7	10/09/2024	16/09/2024	KR 51CBIS 41B 24 S	OSPINA PEREZ SUR	16	Anden
16AN00777-8	10/09/2024	16/09/2024	KR 51B 41A 21 S	OSPINA PEREZ SUR	16	Anden
16AN00777-9	10/09/2024	16/09/2024	CL 42 S 51B 52	OSPINA PEREZ SUR	16	Anden
16AN00778-1	10/09/2024	16/09/2024	CL 42B S 51B 32	OSPINA PEREZ SUR	16	Anden
16AN00779-1	10/09/2024	16/09/2024	CL 40 S 51C 15	OSPINA PEREZ SUR	16	Anden
16AN00780-1	10/09/2024	16/09/2024	KR 51CBIS 40A 50 S	OSPINA PEREZ SUR	16	Anden
16AN00781-1	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden
16AN00781-2	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden
16AN00782-1	10/09/2024	16/09/2024	KR 51BBIS 42 61 S	OSPINA PEREZ SUR	16	Anden
16AN00782-2	10/09/2024	16/09/2024	KR 51BBIS 42 61 S	OSPINA PEREZ SUR	16	Anden
16AN00782-3	10/09/2024	16/09/2024	CL 42B S 51B 88	OSPINA PEREZ SUR	16	Anden
16AN00783-1	10/09/2024	16/09/2024	CL 42B S 51B 88	OSPINA PEREZ SUR	16	Anden
16AN00783-2	10/09/2024	16/09/2024	CL 42B S 51B 88	OSPINA PEREZ SUR	16	Anden
16AN00784-1	10/09/2024	16/09/2024	KR 51CBIS 41B 07 S	OSPINA PEREZ SUR	16	Anden
16AN00785-1	10/09/2024	16/09/2024	KR 51D 42 12 S	OSPINA PEREZ SUR	16	Anden
16AN00786-1	10/09/2024	16/09/2024	KR 51DBIS 40 02 S	OSPINA PEREZ SUR	16	Anden
16AN00787-1	10/09/2024	16/09/2024	CL 41B S 51D 11	OSPINA PEREZ SUR	16	Anden
16AN00788-1	10/09/2024	16/09/2024	KR 51D 42 12 S	OSPINA PEREZ SUR	16	Anden
16AN00788-2	10/09/2024	16/09/2024	KR 51D 42 12 S	OSPINA PEREZ SUR	16	Anden
16AN00789-1	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-10	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-11	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-12	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-13	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-14	10/09/2024	16/09/2024	KR 51D 42A 55 S	OSPINA PEREZ SUR	16	Anden
16AN00789-2	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-3	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-4	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-5	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-6	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-7	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-8	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00789-9	10/09/2024	16/09/2024	CL 43 S 47A 20	OSPINA PEREZ SUR	16	Anden
16AN00790-1	10/09/2024	16/09/2024	CL 43 S 51D 13	OSPINA PEREZ SUR	16	Anden
16AN00790-2	10/09/2024	16/09/2024	KR 51DBIS 43 04 S	OSPINA PEREZ SUR	16	Anden
16AN00791-1	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden
16AN00792-1	10/09/2024	16/09/2024	KR 51G 41 04 S	OSPINA PEREZ SUR	16	Anden
16AN00793-2	10/09/2024	16/09/2024	CL 42BIS S 51D 77	OSPINA PEREZ SUR	16	Anden
16AN00794-1	10/09/2024	16/09/2024	KR 51DBIS 42B 49 S	OSPINA PEREZ SUR	16	Anden
16AN00794-2	10/09/2024	16/09/2024	KR 51DBIS 42B 49 S	OSPINA PEREZ SUR	16	Anden
16AN00794-3	10/09/2024	16/09/2024	CL 43 S 51D 60	OSPINA PEREZ SUR	16	Anden
16AN00794-4	10/09/2024	16/09/2024	KR 51DBIS 42B 41 S	OSPINA PEREZ SUR	16	Anden
16AN00794-5	10/09/2024	16/09/2024	KR 51DBIS 42B 29 S	OSPINA PEREZ SUR	16	Anden
16AN00794-6	10/09/2024	16/09/2024	KR 51DBIS 42B 13 S	OSPINA PEREZ SUR	16	Anden
16AN00794-7	10/09/2024	16/09/2024	KR 51DBIS 42A 59 S	OSPINA PEREZ SUR	16	Anden
16AN00795-1	10/09/2024	16/09/2024	CL 40 S 51G 17	OSPINA PEREZ SUR	16	Anden
16AN00796-1	10/09/2024	16/09/2024	CL 40ABIS S 51F 47	OSPINA PEREZ SUR	16	Anden
16AN00797-1	10/09/2024	16/09/2024	KR 52B 37A 20 S	OSPINA PEREZ SUR	16	Anden
16AN00798-1	10/09/2024	16/09/2024	KR 52 42A 96 S	OSPINA PEREZ SUR	16	Anden
16AN00798-2	10/09/2024	16/09/2024	KR 52 42A 96 S	OSPINA PEREZ SUR	16	Anden
16AN00798-3	10/09/2024	16/09/2024	KR 52 42A 96 S	OSPINA PEREZ SUR	16	Anden
16AN00798-4	10/09/2024	16/09/2024	KR 52 42A 68 S	OSPINA PEREZ SUR	16	Anden
16AN00798-5	10/09/2024	16/09/2024	KR 52 42A 62 S	OSPINA PEREZ SUR	16	Anden
16AN00799-1	10/09/2024	16/09/2024	KR 51F 43 06 S	OSPINA PEREZ SUR	16	Anden
16AN00800-1	10/09/2024	16/09/2024	KR 52 40A 04 S	OSPINA PEREZ SUR	16	Anden
16AN00800-2	10/09/2024	16/09/2024	KR 51G 40 33 S	OSPINA PEREZ SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00801-1	10/09/2024	16/09/2024	KR 51DBIS 42 45 S	OSPINA PEREZ SUR	16	Anden
16AN00801-2	10/09/2024	16/09/2024	KR 51DBIS 42 41 S	OSPINA PEREZ SUR	16	Anden
16AN00801-4	10/09/2024	16/09/2024	CL 42 S 51D 59	OSPINA PEREZ SUR	16	Anden
16AN00802-1	10/09/2024	16/09/2024	CL 42 S 51F 19	OSPINA PEREZ SUR	16	Anden
16AN00803-1	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden
16AN00803-2	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Anden
16AN00804-1	10/09/2024	16/09/2024	CL 40 S 51B 57	OSPINA PEREZ SUR	16	Anden
16AN00805-1	10/09/2024	16/09/2024	KR 51ABIS 40 02 S	OSPINA PEREZ SUR	16	Anden
16AN00806-1	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-10	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-11	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-12	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-13	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-14	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-15	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-16	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-2	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-3	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-4	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-5	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-6	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-7	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-8	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00806-9	10/09/2024	16/09/2024	KR 51 41B 59 S	OSPINA PEREZ SUR	16	Anden
16AN00807-1	10/09/2024	16/09/2024	CL 42 S 51A 61	OSPINA PEREZ SUR	16	Anden
16AN00808-1	10/09/2024	16/09/2024	KR 51 37 33 S	OSPINA PEREZ	16	Anden
16AN00809-1	10/09/2024	16/09/2024	KR 51A 37B 19 S	OSPINA PEREZ	16	Anden
16AN00810-1	10/09/2024	16/09/2024	KR 51 37B 41 S	OSPINA PEREZ	16	Anden
16AN00810-2	10/09/2024	16/09/2024	KR 51A 37B 26 S	OSPINA PEREZ	16	Anden
16AN00811-1	10/09/2024	16/09/2024	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden
16AN00811-2	10/09/2024	16/09/2024	KR 51 38A 53 S	OSPINA PEREZ	16	Anden
16AN00811-3	10/09/2024	16/09/2024	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden
16AN00811-4	10/09/2024	16/09/2024	AC 45A S 50B 98	OSPINA PEREZ	16	Anden
16AN00811-5	10/09/2024	16/09/2024	KR 51 38 03 S	OSPINA PEREZ	16	Anden
16AN00812-1	10/09/2024	16/09/2024	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden
16AN00813-1	10/09/2024	16/09/2024	KR 51 39 53 S	OSPINA PEREZ	16	Anden
16AN00813-2	10/09/2024	16/09/2024	KR 51 39 53 S	OSPINA PEREZ	16	Anden
16AN00813-3	10/09/2024	16/09/2024	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden
16AN00814-1	10/09/2024	16/09/2024	KR 51B 38 48 S	OSPINA PEREZ	16	Anden
16AN00814-2	10/09/2024	16/09/2024	KR 51B 38 18 S	OSPINA PEREZ	16	Anden
16AN00814-3	10/09/2024	16/09/2024	KR 51B 38 02 S	OSPINA PEREZ	16	Anden
16AN00815-2	10/09/2024	16/09/2024	KR 51C CL 40 S	OSPINA PEREZ SUR	16	Anden
16AN00816-1	10/09/2024	16/09/2024	KR 51 39A 65 S	OSPINA PEREZ	16	Anden
16AN00816-2	10/09/2024	16/09/2024	KR 51 39A 45 S	OSPINA PEREZ	16	Anden
16AN00816-3	10/09/2024	16/09/2024	KR 51 39 71 S	OSPINA PEREZ	16	Anden
16AN00816-4	10/09/2024	16/09/2024	AC 45A S 50B 98	OSPINA PEREZ	16	Anden
16AN00816-5	10/09/2024	16/09/2024	KR 51 39 63 S	OSPINA PEREZ	16	Anden
16AN00816-6	10/09/2024	16/09/2024	KR 51 39 63 S	OSPINA PEREZ	16	Anden
16AN00816-7	10/09/2024	16/09/2024	KR 51BIS 39A 15 S	OSPINA PEREZ	16	Anden
16AN00817-1	10/09/2024	16/09/2024	CL 40 S 51F 30	OSPINA PEREZ	16	Anden
16AN00817-2	10/09/2024	16/09/2024	CL 40 S 51F 46	OSPINA PEREZ	16	Anden
16AN00817-4	10/09/2024	16/09/2024	CL 40 S 51G 18	OSPINA PEREZ	16	Anden
16AN00817-5	10/09/2024	16/09/2024	CL 40 S 51G 40	OSPINA PEREZ	16	Anden
16AN00818-1	10/09/2024	16/09/2024	KR 51CBIS 37B 34 S	OSPINA PEREZ	16	Anden
16AN00818-2	10/09/2024	16/09/2024	CL 37B S 51C 21	OSPINA PEREZ	16	Anden
16AN00818-3	10/09/2024	16/09/2024	KR 51D 37B 37 S	OSPINA PEREZ	16	Anden
16AN00818-4	10/09/2024	16/09/2024	KR 51DBIS 38 10 S	OSPINA PEREZ	16	Anden
16AN00818-5	10/09/2024	16/09/2024	CL 37B S 51D 43	OSPINA PEREZ	16	Anden
16AN00818-6	10/09/2024	16/09/2024	KR 51FBIS 37B 29 S	OSPINA PEREZ	16	Anden
16AN00818-7	10/09/2024	16/09/2024	KR 51FBIS 37B 29 S	OSPINA PEREZ	16	Anden
16AN00818-8	10/09/2024	16/09/2024	KR 52 37B 40 S	OSPINA PEREZ	16	Anden
16AN00819-1	10/09/2024	16/09/2024	CL 37B S 51 06	OSPINA PEREZ	16	Anden
16AN00819-2	10/09/2024	16/09/2024	KR 51 37A 23 S	OSPINA PEREZ	16	Anden
16AN00820-1	10/09/2024	16/09/2024	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden
16AN00820-2	10/09/2024	16/09/2024	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden
16AN00820-3	10/09/2024	16/09/2024	KR 51BIS 38B 38 S	OSPINA PEREZ	16	Anden
16AN00821-1	10/09/2024	16/09/2024	KR 51A 26 55 S	ALCALA	16	Anden
16AN00822-1	10/09/2024	16/09/2024	AC 26 S 51B 65	ALCALA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00823-1	10/09/2024	16/09/2024	CL 34 S 51 02	ALCALA	16	Anden
16AN00824-1	10/09/2024	16/09/2024	CL 35 S 51 06	ALCALA	16	Anden
16AN00824-2	10/09/2024	16/09/2024	CL 34 S 51 01	ALCALA	16	Anden
16AN00825-1	10/09/2024	16/09/2024	CL 36 S 51 06	ALCALA	16	Anden
16AN00826-2	10/09/2024	16/09/2024	CL 36 S 51 01	ALCALA	16	Anden
16AN00827-1	10/09/2024	16/09/2024	KR 51C 34 07 S	ALCALA	16	Anden
16AN00827-2	10/09/2024	16/09/2024	KR 51C 34 07 S	ALCALA	16	Anden
16AN00827-3	10/09/2024	16/09/2024	KR 51C 34 07 S	ALCALA	16	Anden
16AN00827-4	10/09/2024	16/09/2024	KR 51C 33 37 S	ALCALA	16	Anden
16AN00827-5	10/09/2024	16/09/2024	KR 51C 33 37 S	ALCALA	16	Anden
16AN00827-6	10/09/2024	16/09/2024	KR 51C 34 07 S	ALCALA	16	Anden
16AN00827-7	10/09/2024	16/09/2024	KR 51C 33 37 S	ALCALA	16	Anden
16AN00827-8	10/09/2024	16/09/2024	KR 51C 33 37 S	ALCALA	16	Anden
16AN00828-1	10/09/2024	16/09/2024	KR 52 27 05 S	ALCALA	16	Anden
16AN00829-1	10/09/2024	16/09/2024	CL 32 S 51 12	ALCALA	16	Anden
16AN00829-2	10/09/2024	16/09/2024	CL 32 S 51 12	ALCALA	16	Anden
16AN00829-3	10/09/2024	16/09/2024	CL 32 S 51 12	ALCALA	16	Anden
16AN00830-1	10/09/2024	16/09/2024	CL 32 S 51 01	ALCALA	16	Anden
16AN00831-1	10/09/2024	16/09/2024	KR 52B 26 00 S	TEJAR	16	Anden
16AN00832-1	10/09/2024	16/09/2024	KR 52A 26 00 S	TEJAR	16	Anden
16AN00832-2	10/09/2024	16/09/2024	CL 28 S 52A 00	TEJAR	16	Anden
16AN00833-2	10/09/2024	16/09/2024	CL 29 S 52A 00	TEJAR	16	Anden
16AN00834-1	10/09/2024	16/09/2024	CL 31 S 52A 50	TEJAR	16	Anden
16AN00834-2	10/09/2024	16/09/2024	CL 31 S 52A 00	TEJAR	16	Anden
16AN00834-3	10/09/2024	16/09/2024	CL 31 S 52A 72	TEJAR	16	Anden
16AN00834-5	10/09/2024	16/09/2024	CL 31 S 52B 04	TEJAR	16	Anden
16AN00834-6	10/09/2024	16/09/2024	CL 31 S 52A 00	TEJAR	16	Anden
16AN00834-7	10/09/2024	16/09/2024	CL 30 S 52A 85	TEJAR	16	Anden
16AN00836-1	10/09/2024	16/09/2024	CL 33 S 52A 00	TEJAR	16	Anden
16AN00836-2	10/09/2024	16/09/2024	CL 33 S 52A 00	TEJAR	16	Anden
16AN00837-1	10/09/2024	16/09/2024	CL 33 S 52A 00	TEJAR	16	Anden
16AN00837-2	10/09/2024	16/09/2024	CL 33 S 52A 00	TEJAR	16	Anden
16AN00838-2	10/09/2024	16/09/2024	CL 36 S 52A 13	TEJAR	16	Anden
16AN00839-1	10/09/2024	16/09/2024	KR 52B 26 00 S	TEJAR	16	Anden
16AN00839-2	10/09/2024	16/09/2024	KR 52C 27 40 S	TEJAR	16	Anden
16AN00839-3	10/09/2024	16/09/2024	KR 52C 26 40 S	TEJAR	16	Anden
16AN00839-4	10/09/2024	16/09/2024	AC 26 S 52B 99	TEJAR	16	Anden
16AN00840-1	10/09/2024	16/09/2024	CL 29 S 52B 20	TEJAR	16	Anden
16AN00840-2	10/09/2024	16/09/2024	CL 29 S 52B 34	TEJAR	16	Anden
16AN00840-3	10/09/2024	16/09/2024	CL 29S -CL 52B 68	TEJAR	16	Anden
16AN00841-1	10/09/2024	16/09/2024	CL 30 S 52B 24	TEJAR	16	Anden
16AN00841-2	10/09/2024	16/09/2024	CL 30 S 52B 38	TEJAR	16	Anden
16AN00841-3	10/09/2024	16/09/2024	KR 52C 29 36 S	TEJAR	16	Anden
16AN00841-4	10/09/2024	16/09/2024	KR 52C 29 28 S	TEJAR	16	Anden
16AN00841-7	10/09/2024	16/09/2024	KR 52C 29 14 S	TEJAR	16	Anden
16AN00842-1	10/09/2024	16/09/2024	CL 31 S 52A 00	TEJAR	16	Anden
16AN00842-3	10/09/2024	16/09/2024	KR 52C 30 04 S	TEJAR	16	Anden
16AN00843-1	10/09/2024	16/09/2024	CL 33 S 52A 00	TEJAR	16	Anden
16AN00843-2	10/09/2024	16/09/2024	KR 52C 26 00 S	TEJAR	16	Anden
16AN00843-3	10/09/2024	16/09/2024	KR 52C 26 00 S	TEJAR	16	Anden
16AN00844-1	10/09/2024	16/09/2024	CL 34 S 52A 00	TEJAR	16	Anden
16AN00847-1	10/09/2024	16/09/2024	KR 52C 26 35 S	TEJAR	16	Anden
16AN00847-2	10/09/2024	16/09/2024	KR 52C 26 00 S	TEJAR	16	Anden
16AN00847-3	10/09/2024	16/09/2024	KR 52C 26 35 S	TEJAR	16	Anden
16AN00847-4	10/09/2024	16/09/2024	CL 27 S 52C 52	TEJAR	16	Anden
16AN00847-5	10/09/2024	16/09/2024	CL 27 S 54 08	TEJAR	16	Anden
16AN00847-6	10/09/2024	16/09/2024	CL 27 S 54 08	TEJAR	16	Anden
16AN00848-1	10/09/2024	16/09/2024	CL 30 S 52C 56	TEJAR	16	Anden
16AN00848-3	10/09/2024	16/09/2024	CL 30 S 52C 70	TEJAR	16	Anden
16AN00848-4	10/09/2024	16/09/2024	CL 30 S 52C 80	TEJAR	16	Anden
16AN00849-1	10/09/2024	16/09/2024	CL 30 S 52C 19	TEJAR	16	Anden
16AN00849-2	10/09/2024	16/09/2024	CL 30 S 52C 61	TEJAR	16	Anden
16AN00850-1	10/09/2024	16/09/2024	KR 52C 33 33 S	TEJAR	16	Anden
16AN00850-2	10/09/2024	16/09/2024	CL 34 S 52C 20	TEJAR	16	Anden
16AN00850-3	10/09/2024	16/09/2024	CL 34 S 52C 64	TEJAR	16	Anden
16AN00850-4	10/09/2024	16/09/2024	CL 34 S 52C 76	TEJAR	16	Anden
16AN00851-1	10/09/2024	16/09/2024	CL 34 S 52C 51	TEJAR	16	Anden
16AN00851-2	10/09/2024	16/09/2024	CL 34 S 52C 55	TEJAR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00851-3	10/09/2024	16/09/2024	CL 34 S 52C 65	TEJAR	16	Anden
16AN00852-1	10/09/2024	16/09/2024	KR 53 35 90 S	TEJAR	16	Anden
16AN00854-1	10/09/2024	16/09/2024	CL 37 S 54 04	TEJAR	16	Anden
16AN00854-2	10/09/2024	16/09/2024	KR 54 35 35 S	TEJAR	16	Anden
16AN00854-3	10/09/2024	16/09/2024	KR 54 35 29 S	TEJAR	16	Anden
16AN00855-1	10/09/2024	16/09/2024	CL 27 S 54 08	TEJAR	16	Anden
16AN00856-1	10/09/2024	16/09/2024	AK 68 28 28 S	TEJAR	16	Anden
16AN00857-1	10/09/2024	16/09/2024	KR 52 38 01 S	ALQUERIA	16	Anden
16AN00857-2	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00857-3	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00857-5	10/09/2024	16/09/2024	KR 52B 38 06 S	ALQUERIA	16	Anden
16AN00857-6	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00858-1	10/09/2024	16/09/2024	CL 38B S 52 70	ALQUERIA	16	Anden
16AN00860-1	10/09/2024	16/09/2024	KR 52B 37A 77 S	ALQUERIA	16	Anden
16AN00860-2	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00861-1	10/09/2024	16/09/2024	CL 38B S 52 05	ALQUERIA	16	Anden
16AN00861-2	10/09/2024	16/09/2024	CL 38B S 52 05	ALQUERIA	16	Anden
16AN00861-3	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00861-4	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00861-5	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00861-7	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00861-8	10/09/2024	16/09/2024	CL 38B S 52 81	ALQUERIA	16	Anden
16AN00861-9	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00862-1	10/09/2024	16/09/2024	KR 52 39B 31 S	ALQUERIA	16	Anden
16AN00862-2	10/09/2024	16/09/2024	KR 52 39B 31 S	ALQUERIA	16	Anden
16AN00862-4	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00862-5	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00862-6	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00862-7	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00862-8	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00862-9	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00863-1	10/09/2024	16/09/2024	KR 52 40 33 S	ALQUERIA	16	Anden
16AN00863-2	10/09/2024	16/09/2024	KR 52 40 33 S	ALQUERIA	16	Anden
16AN00863-3	10/09/2024	16/09/2024	CL 40A S 52 38	ALQUERIA	16	Anden
16AN00863-4	10/09/2024	16/09/2024	KR 52 40 05 S	ALQUERIA	16	Anden
16AN00863-5	10/09/2024	16/09/2024	KR 52 40 05 S	ALQUERIA	16	Anden
16AN00863-6	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00863-7	10/09/2024	16/09/2024	KR 52B 40 32 S	ALQUERIA	16	Anden
16AN00864-2	10/09/2024	16/09/2024	CL 40A S 52 11	ALQUERIA	16	Anden
16AN00864-3	10/09/2024	16/09/2024	CL 40A S 52 11	ALQUERIA	16	Anden
16AN00864-4	10/09/2024	16/09/2024	CL 40A S 52 51	ALQUERIA	16	Anden
16AN00864-8	10/09/2024	16/09/2024	KR 52B 40A 06 S	ALQUERIA	16	Anden
16AN00864-9	10/09/2024	16/09/2024	KR 52B 40A 06 S	ALQUERIA	16	Anden
16AN00865-1	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00866-1	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00866-2	10/09/2024	16/09/2024	KR 52 41 23 S	ALQUERIA	16	Anden
16AN00870-1	10/09/2024	16/09/2024	KR 52C 42B 18 S	ALQUERIA	16	Anden
16AN00875-1	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00876-1	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00877-1	10/09/2024	16/09/2024	CL 40 S 53 20	ALQUERIA	16	Anden
16AN00878-1	10/09/2024	16/09/2024	KR 54 39 97 S	ALQUERIA	16	Anden
16AN00879-1	10/09/2024	16/09/2024	CL 40B S 52C 14	ALQUERIA	16	Anden
16AN00879-10	10/09/2024	16/09/2024	CL 40B S 52C 60	ALQUERIA	16	Anden
16AN00879-11	10/09/2024	16/09/2024	CL 40B S 52C 60	ALQUERIA	16	Anden
16AN00879-12	10/09/2024	16/09/2024	CL 40B S 52C 60	ALQUERIA	16	Anden
16AN00879-2	10/09/2024	16/09/2024	CL 40B S 52C 14	ALQUERIA	16	Anden
16AN00879-3	10/09/2024	16/09/2024	CL 40B S 52C 14	ALQUERIA	16	Anden
16AN00879-4	10/09/2024	16/09/2024	CL 40B S 52C 14	ALQUERIA	16	Anden
16AN00879-5	10/09/2024	16/09/2024	CL 40B S 52C 14	ALQUERIA	16	Anden
16AN00879-6	10/09/2024	16/09/2024	CL 40B S 52C 60	ALQUERIA	16	Anden
16AN00879-7	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00879-8	10/09/2024	16/09/2024	CL 40B S 52C 60	ALQUERIA	16	Anden
16AN00879-9	10/09/2024	16/09/2024	CL 40B S 52C 60	ALQUERIA	16	Anden
16AN00880-1	10/09/2024	16/09/2024	KR 53 41 89 S	ALQUERIA	16	Anden
16AN00881-1	10/09/2024	16/09/2024	KR 54 41 05 S	ALQUERIA	16	Anden
16AN00882-1	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00883-1	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden
16AN00884-1	10/09/2024	16/09/2024	KR 52B 37A 20 S	ALQUERIA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00885-1	10/09/2024	16/09/2024	KR 52 37 05 S	OSPINA PEREZ	16	Anden
16AN00885-2	10/09/2024	16/09/2024	KR 52 37 05 S	OSPINA PEREZ	16	Anden
16AN00885-3	10/09/2024	16/09/2024	KR 52 37 05 S	OSPINA PEREZ	16	Anden
16AN00885-4	10/09/2024	16/09/2024	KR 52 37 05 S	OSPINA PEREZ	16	Anden
16AN00885-5	10/09/2024	16/09/2024	KR 52 37 05 S	OSPINA PEREZ	16	Anden
16AN00885-6	10/09/2024	16/09/2024	KR 52 37 05 S	OSPINA PEREZ	16	Anden
16AN00885-7	10/09/2024	16/09/2024	KR 52 37 05 S	OSPINA PEREZ	16	Anden
16AN00886-1	10/09/2024	16/09/2024	CL 17A S 33 46	REMANSO SUR	16	Anden
16AN00886-2	10/09/2024	16/09/2024	CL 17A S 33 54	REMANSO SUR	16	Anden
16AN00887-1	10/09/2024	16/09/2024	CL 17ABIS S 33 18	REMANSO SUR	16	Anden
16AN00888-1	10/09/2024	16/09/2024	CL 18 S 35 40	REMANSO SUR	16	Anden
16AN00888-2	10/09/2024	16/09/2024	KR 34 17A 70 S	REMANSO SUR	16	Anden
16AN00888-3	10/09/2024	16/09/2024	CL 18 S 35 40	REMANSO SUR	16	Anden
16AN00888-4	10/09/2024	16/09/2024	KR 34 17A 70 S	REMANSO SUR	16	Anden
16AN00888-5	10/09/2024	16/09/2024	KR 34 17A 70 S	REMANSO SUR	16	Anden
16AN00888-6	10/09/2024	16/09/2024	KR 34 17A 70 S	REMANSO SUR	16	Anden
16AN00888-7	10/09/2024	16/09/2024	KR 34 17A 70 S	REMANSO SUR	16	Anden
16AN00888-8	10/09/2024	16/09/2024	KR 34 17A 70 S	REMANSO SUR	16	Anden
16AN00889-1	10/09/2024	16/09/2024	KR 34 16 49 S	REMANSO SUR	16	Anden
16AN00890-1	10/09/2024	16/09/2024	CL 18 S 35 40	REMANSO SUR	16	Anden
16AN00891-1	10/09/2024	16/09/2024	CL 18 S 35 40	REMANSO SUR	16	Anden
16AN00893-1	10/09/2024	16/09/2024	KR 34F 16 11 S	REMANSO SUR	16	Anden
16AN00893-4	10/09/2024	16/09/2024	DG 16 S 34F 33	REMANSO SUR	16	Anden
16AN00893-5	10/09/2024	16/09/2024	DG 16 S 34F 33	REMANSO SUR	16	Anden
16AN00894-1	10/09/2024	16/09/2024	CL 18 S 35 33	REMANSO SUR	16	Anden
16AN00894-2	10/09/2024	16/09/2024	CL 18 S 35 33	REMANSO SUR	16	Anden
16AN00895-1	10/09/2024	16/09/2024	KR 35 16 00 S	REMANSO SUR	16	Anden
16AN00895-2	10/09/2024	16/09/2024	KR 36 16 00 S	REMANSO SUR	16	Anden
16AN00895-3	10/09/2024	16/09/2024	KR 36 16 00 S	REMANSO SUR	16	Anden
16AN00895-4	10/09/2024	16/09/2024	KR 35 16 00 S	REMANSO SUR	16	Anden
16AN00896-1	10/09/2024	16/09/2024	KR 36 16 00 S	REMANSO SUR	16	Anden
16AN00897-1	10/09/2024	16/09/2024	KR 36 16 00 S	REMANSO SUR	16	Anden
16AN00897-2	10/09/2024	16/09/2024	KR 37 16 00 S	REMANSO SUR	16	Anden
16AN00897-3	10/09/2024	16/09/2024	KR 37 16 00 S	REMANSO SUR	16	Anden
16AN00897-4	10/09/2024	16/09/2024	KR 36 16 00 S	REMANSO SUR	16	Anden
16AN00897-5	10/09/2024	16/09/2024	KR 36 16 00 S	REMANSO SUR	16	Anden
16AN00897-6	10/09/2024	16/09/2024	KR 37 16 00 S	REMANSO SUR	16	Anden
16AN00898-1	10/09/2024	16/09/2024	KR 36 16 00 S	REMANSO SUR	16	Anden
16AN00898-2	10/09/2024	16/09/2024	KR 36 16 00 S	REMANSO SUR	16	Anden
16AN00898-3	10/09/2024	16/09/2024	KR 36 16 00 S	REMANSO SUR	16	Anden
16AN00898-4	10/09/2024	16/09/2024	KR 36 16 00 S	REMANSO SUR	16	Anden
16AN00899-1	10/09/2024	16/09/2024	KR 37 16 00 S	REMANSO SUR	16	Anden
16AN00899-10	10/09/2024	16/09/2024	DG 16 S 38A 37	REMANSO SUR	16	Anden
16AN00899-2	10/09/2024	16/09/2024	KR 37 16 00 S	REMANSO SUR	16	Anden
16AN00899-3	10/09/2024	16/09/2024	KR 37 16 00 S	REMANSO SUR	16	Anden
16AN00899-4	10/09/2024	16/09/2024	KR 37A 16 00 S	REMANSO SUR	16	Anden
16AN00899-5	10/09/2024	16/09/2024	KR 37A 16 00 S	REMANSO SUR	16	Anden
16AN00899-6	10/09/2024	16/09/2024	KR 37A 16 00 S	REMANSO SUR	16	Anden
16AN00899-8	10/09/2024	16/09/2024	KR 37 16 00 S	REMANSO SUR	16	Anden
16AN00899-9	10/09/2024	16/09/2024	DG 16 S 37 07	REMANSO SUR	16	Anden
16AN00900-1	10/09/2024	16/09/2024	KR 37A 16 00 S	REMANSO SUR	16	Anden
16AN00900-2	10/09/2024	16/09/2024	KR 37A 16 00 S	REMANSO SUR	16	Anden
16AN00900-3	10/09/2024	16/09/2024	KR 37A 16 00 S	REMANSO SUR	16	Anden
16AN00900-4	10/09/2024	16/09/2024	KR 37A 16 00 S	REMANSO SUR	16	Anden
16AN00900-5	10/09/2024	16/09/2024	DG 16 S 37A 07	REMANSO SUR	16	Anden
16AN00901-1	10/09/2024	16/09/2024	CL 18 S 38 06	REMANSO SUR	16	Anden
16AN00901-2	10/09/2024	16/09/2024	CL 18 S 38 06	REMANSO SUR	16	Anden
16AN00901-3	10/09/2024	16/09/2024	KR 38 16 00 S	REMANSO SUR	16	Anden
16AN00901-5	10/09/2024	16/09/2024	DG 16 S 38 07	REMANSO SUR	16	Anden
16AN00901-6	10/09/2024	16/09/2024	KR 38A 16 00 S	REMANSO SUR	16	Anden
16AN00901-7	10/09/2024	16/09/2024	DG 16 S 38A 37	REMANSO SUR	16	Anden
16AN00901-8	10/09/2024	16/09/2024	KR 38A 16 00 S	REMANSO SUR	16	Anden
16AN00901-9	10/09/2024	16/09/2024	DG 16 S 38A 37	REMANSO SUR	16	Anden
16AN00902-1	10/09/2024	16/09/2024	CL 18 S 38A 04	REMANSO SUR	16	Anden
16AN00902-2	10/09/2024	16/09/2024	CL 18 S 38A 04	REMANSO SUR	16	Anden
16AN00902-4	10/09/2024	16/09/2024	KR 38A 16 00 S	REMANSO SUR	16	Anden
16AN00902-5	10/09/2024	16/09/2024	KR 38A 16 00 S	REMANSO SUR	16	Anden
16AN00903-1	10/09/2024	16/09/2024	CL 18 S 38B 21	REMANSO SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00903-10	10/09/2024	16/09/2024	CL 18 S 38B 36	REMANSO SUR	16	Anden
16AN00903-11	10/09/2024	16/09/2024	KR 39 17 80 S	REMANSO SUR	16	Anden
16AN00903-12	10/09/2024	16/09/2024	KR 39 17 80 S	REMANSO SUR	16	Anden
16AN00903-13	10/09/2024	16/09/2024	DG 16 S 38B 05	REMANSO SUR	16	Anden
16AN00903-14	10/09/2024	16/09/2024	KR 39 17 80 S	REMANSO SUR	16	Anden
16AN00903-15	10/09/2024	16/09/2024	KR 39 17 68 S	REMANSO SUR	16	Anden
16AN00903-16	10/09/2024	16/09/2024	DG 16 S 38B 05	REMANSO SUR	16	Anden
16AN00903-17	10/09/2024	16/09/2024	KR 39 17 48 S	REMANSO SUR	16	Anden
16AN00903-18	10/09/2024	16/09/2024	KR 39 17 48 S	REMANSO SUR	16	Anden
16AN00903-19	10/09/2024	16/09/2024	DG 16 S 38B 05	REMANSO SUR	16	Anden
16AN00903-2	10/09/2024	16/09/2024	CL 18 S 38B 21	REMANSO SUR	16	Anden
16AN00903-20	10/09/2024	16/09/2024	KR 39 17 24 S	REMANSO SUR	16	Anden
16AN00903-21	10/09/2024	16/09/2024	DG 16 S 38B 11	REMANSO SUR	16	Anden
16AN00903-22	10/09/2024	16/09/2024	KR 39 17 24 S	REMANSO SUR	16	Anden
16AN00903-23	10/09/2024	16/09/2024	DG 16 S 38B 11	REMANSO SUR	16	Anden
16AN00903-24	10/09/2024	16/09/2024	KR 39 17 24 S	REMANSO SUR	16	Anden
16AN00903-25	10/09/2024	16/09/2024	DG 16 S 38B 25	REMANSO SUR	16	Anden
16AN00903-26	10/09/2024	16/09/2024	DG 16 S 38B 25	REMANSO SUR	16	Anden
16AN00903-27	10/09/2024	16/09/2024	DG 16 S 38B 39	REMANSO SUR	16	Anden
16AN00903-28	10/09/2024	16/09/2024	KR 39 16 16 S	REMANSO SUR	16	Anden
16AN00903-29	10/09/2024	16/09/2024	KR 39 16 16 S	REMANSO SUR	16	Anden
16AN00903-3	10/09/2024	16/09/2024	CL 18 S 38B 21	REMANSO SUR	16	Anden
16AN00903-30	10/09/2024	16/09/2024	KR 39 16 12 S	REMANSO SUR	16	Anden
16AN00903-31	10/09/2024	16/09/2024	KR 39 16 12 S	REMANSO SUR	16	Anden
16AN00903-4	10/09/2024	16/09/2024	CL 18 S 38B 21	REMANSO SUR	16	Anden
16AN00903-5	10/09/2024	16/09/2024	CL 18 S 38B 35	REMANSO SUR	16	Anden
16AN00903-6	10/09/2024	16/09/2024	CL 18 S 38B 35	REMANSO SUR	16	Anden
16AN00903-7	10/09/2024	16/09/2024	CL 18 S 38B 22	REMANSO SUR	16	Anden
16AN00903-8	10/09/2024	16/09/2024	CL 18 S 38B 22	REMANSO SUR	16	Anden
16AN00903-9	10/09/2024	16/09/2024	CL 18 S 38B 22	REMANSO SUR	16	Anden
16AN00904-1	10/09/2024	16/09/2024	CL 17 S 39 55	REMANSO SUR	16	Anden
16AN00904-10	10/09/2024	16/09/2024	CL 17 S 39 75	REMANSO SUR	16	Anden
16AN00904-11	10/09/2024	16/09/2024	CL 17 S 39 75	REMANSO SUR	16	Anden
16AN00904-12	10/09/2024	16/09/2024	CL 17 S 39 85	REMANSO SUR	16	Anden
16AN00904-13	10/09/2024	16/09/2024	CL 17 S 39 85	REMANSO SUR	16	Anden
16AN00904-14	10/09/2024	16/09/2024	CL 17 S 39 70	REMANSO SUR	16	Anden
16AN00904-15	10/09/2024	16/09/2024	CL 17 S 39 80	REMANSO SUR	16	Anden
16AN00904-16	10/09/2024	16/09/2024	CL 17 S 39 70	REMANSO SUR	16	Anden
16AN00904-17	10/09/2024	16/09/2024	DG 16 S 39 93	REMANSO SUR	16	Anden
16AN00904-2	10/09/2024	16/09/2024	CL 17 S 39 55	REMANSO SUR	16	Anden
16AN00904-3	10/09/2024	16/09/2024	CL 17 S 39 55	REMANSO SUR	16	Anden
16AN00904-4	10/09/2024	16/09/2024	CL 17 S 39 55	REMANSO SUR	16	Anden
16AN00904-5	10/09/2024	16/09/2024	CL 17 S 39 55	REMANSO SUR	16	Anden
16AN00904-6	10/09/2024	16/09/2024	CL 17 S 39 55	REMANSO SUR	16	Anden
16AN00904-7	10/09/2024	16/09/2024	CL 17 S 39 55	REMANSO SUR	16	Anden
16AN00904-8	10/09/2024	16/09/2024	CL 17 S 39 75	REMANSO SUR	16	Anden
16AN00904-9	10/09/2024	16/09/2024	CL 17 S 39 85	REMANSO SUR	16	Anden
16AN00905-1	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00905-10	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00905-11	10/09/2024	16/09/2024	DG 16 S 40 91	REMANSO SUR	16	Anden
16AN00905-12	10/09/2024	16/09/2024	DG 16 S 40 91	REMANSO SUR	16	Anden
16AN00905-2	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00905-3	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00905-4	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00905-5	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00905-6	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00905-7	10/09/2024	16/09/2024	KR 40A 24 10 S	REMANSO SUR	16	Anden
16AN00905-8	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00905-9	10/09/2024	16/09/2024	KR 40A 24 10 S	REMANSO SUR	16	Anden
16AN00906-1	10/09/2024	16/09/2024	KR 40A CL 19S	REMANSO SUR	16	Anden
16AN00906-10	10/09/2024	16/09/2024	DG 16 S 40A 05	REMANSO SUR	16	Anden
16AN00906-11	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00906-12	10/09/2024	16/09/2024	DG 16 S 40A 73	REMANSO SUR	16	Anden
16AN00906-13	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00906-2	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00906-4	10/09/2024	16/09/2024	CL 19 S 40A 00	REMANSO SUR	16	Anden
16AN00906-5	10/09/2024	16/09/2024	CL 19 S 40A 00	REMANSO SUR	16	Anden
16AN00906-6	10/09/2024	16/09/2024	KR 40A 16 37 S	REMANSO SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00906-7	10/09/2024	16/09/2024	KR 40A 16 23 S	REMANSO SUR	16	Anden
16AN00906-8	10/09/2024	16/09/2024	KR 40A 16 17 S	REMANSO SUR	16	Anden
16AN00906-9	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00907-1	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00907-10	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00907-11	10/09/2024	16/09/2024	CL 19 S 40A 00	REMANSO SUR	16	Anden
16AN00907-2	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00907-3	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00907-4	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00907-6	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00907-7	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00907-8	10/09/2024	16/09/2024	KR 40A 19 37 S	REMANSO SUR	16	Anden
16AN00907-9	10/09/2024	16/09/2024	KR 40A 19 00 S	REMANSO SUR	16	Anden
16AN00908-1	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00908-2	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00908-3	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00908-4	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00908-5	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00908-6	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00909-1	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00909-10	10/09/2024	16/09/2024	KR 41A 22 00 S	REMANSO SUR	16	Anden
16AN00909-11	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00909-12	10/09/2024	16/09/2024	CL 22 S 41 37	REMANSO SUR	16	Anden
16AN00909-13	10/09/2024	16/09/2024	CL 22 S 41 59	REMANSO SUR	16	Anden
16AN00909-14	10/09/2024	16/09/2024	CL 22 S 41 65	REMANSO SUR	16	Anden
16AN00909-16	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00909-17	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00909-18	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00909-2	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00909-3	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00909-4	10/09/2024	16/09/2024	CL 24 S 40A 00	REMANSO SUR	16	Anden
16AN00909-5	10/09/2024	16/09/2024	KR 40B 18 00 S	REMANSO SUR	16	Anden
16AN00909-6	10/09/2024	16/09/2024	KR 40B 18 00 S	REMANSO SUR	16	Anden
16AN00909-7	10/09/2024	16/09/2024	KR 40B 18 00 S	REMANSO SUR	16	Anden
16AN00909-8	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00909-9	10/09/2024	16/09/2024	KR 41A 22 00 S	REMANSO SUR	16	Anden
16AN00910-1	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00910-10	10/09/2024	16/09/2024	KR 41A 19 00 S	REMANSO SUR	16	Anden
16AN00910-11	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00910-12	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00910-13	10/09/2024	16/09/2024	KR 41A 19 00 S	REMANSO SUR	16	Anden
16AN00910-14	10/09/2024	16/09/2024	CL 19 S 40B 00	REMANSO SUR	16	Anden
16AN00910-15	10/09/2024	16/09/2024	CL 19 S 41A 09	REMANSO SUR	16	Anden
16AN00910-16	10/09/2024	16/09/2024	CL 19 S 40B 00	REMANSO SUR	16	Anden
16AN00910-17	10/09/2024	16/09/2024	CL 19 S 40B 95	REMANSO SUR	16	Anden
16AN00910-18	10/09/2024	16/09/2024	CL 19 S 40B 00	REMANSO SUR	16	Anden
16AN00910-2	10/09/2024	16/09/2024	KR 40B 18 00 S	REMANSO SUR	16	Anden
16AN00910-20	10/09/2024	16/09/2024	CL 19 S 41A 09	REMANSO SUR	16	Anden
16AN00910-21	10/09/2024	16/09/2024	CL 19 S 40B 00	REMANSO SUR	16	Anden
16AN00910-22	10/09/2024	16/09/2024	CL 19 S 40B 00	REMANSO SUR	16	Anden
16AN00910-3	10/09/2024	16/09/2024	KR 40B 18 00 S	REMANSO SUR	16	Anden
16AN00910-4	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00910-5	10/09/2024	16/09/2024	KR 40B 18 00 S	REMANSO SUR	16	Anden
16AN00910-6	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00910-7	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00910-8	10/09/2024	16/09/2024	CL 19 S 40B 00	REMANSO SUR	16	Anden
16AN00910-9	10/09/2024	16/09/2024	CL 22 S 40B 00	REMANSO SUR	16	Anden
16AN00911-1	10/09/2024	16/09/2024	CL 19 S 40B 02	REMANSO SUR	16	Anden
16AN00911-10	10/09/2024	16/09/2024	CL 19 S 40B 96	REMANSO SUR	16	Anden
16AN00911-11	10/09/2024	16/09/2024	CL 18 S 40B 15	REMANSO SUR	16	Anden
16AN00911-12	10/09/2024	16/09/2024	CL 19 S 40B 00	REMANSO SUR	16	Anden
16AN00911-13	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00911-14	10/09/2024	16/09/2024	CL 18 S 40B 41	REMANSO SUR	16	Anden
16AN00911-15	10/09/2024	16/09/2024	KR 41A 18 00 S	REMANSO SUR	16	Anden
16AN00911-16	10/09/2024	16/09/2024	CL 19 S 41A 06	REMANSO SUR	16	Anden
16AN00911-17	10/09/2024	16/09/2024	AK 50 18 56 S	REMANSO SUR	16	Anden
16AN00911-18	10/09/2024	16/09/2024	AK 50 18 56 S	REMANSO SUR	16	Anden
16AN00911-19	10/09/2024	16/09/2024	CL 19 S 41A 06	REMANSO SUR	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00911-2	10/09/2024	16/09/2024	KR 40B 18 00 S	REMANSO SUR	16	Anden
16AN00911-20	10/09/2024	16/09/2024	KR 41A 18 30 S	REMANSO SUR	16	Anden
16AN00911-21	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00911-22	10/09/2024	16/09/2024	KR 41A 18 00 S	REMANSO SUR	16	Anden
16AN00911-24	10/09/2024	16/09/2024	CL 18 S 41 71	REMANSO SUR	16	Anden
16AN00911-25	10/09/2024	16/09/2024	KR 41A 18 00 S	REMANSO SUR	16	Anden
16AN00911-26	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00911-27	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00911-29	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00911-3	10/09/2024	16/09/2024	CL 19 S 40B 10	REMANSO SUR	16	Anden
16AN00911-30	10/09/2024	16/09/2024	DG 16 S 41 99	REMANSO SUR	16	Anden
16AN00911-31	10/09/2024	16/09/2024	CL 18 S 41 99	REMANSO SUR	16	Anden
16AN00911-4	10/09/2024	16/09/2024	KR 40B 18 59 S	REMANSO SUR	16	Anden
16AN00911-5	10/09/2024	16/09/2024	CL 19 S 40B 88	REMANSO SUR	16	Anden
16AN00911-6	10/09/2024	16/09/2024	KR 41 18 00 S	REMANSO SUR	16	Anden
16AN00911-7	10/09/2024	16/09/2024	KR 40B 18 00 S	REMANSO SUR	16	Anden
16AN00911-8	10/09/2024	16/09/2024	CL 19 S 40B 00	REMANSO SUR	16	Anden
16AN00911-9	10/09/2024	16/09/2024	KR 40B 18 31 S	REMANSO SUR	16	Anden
16AN00912-1	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00912-10	10/09/2024	16/09/2024	KR 40C 17 00 S	REMANSO SUR	16	Anden
16AN00912-11	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00912-12	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00912-13	10/09/2024	16/09/2024	KR 40C 17 00 S	REMANSO SUR	16	Anden
16AN00912-14	10/09/2024	16/09/2024	CL 18 S 41 80	REMANSO SUR	16	Anden
16AN00912-15	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00912-16	10/09/2024	16/09/2024	AK 50 17 58 S	REMANSO SUR	16	Anden
16AN00912-17	10/09/2024	16/09/2024	KR 41A 17 01 S	REMANSO SUR	16	Anden
16AN00912-18	10/09/2024	16/09/2024	KR 40C 17 09 S	REMANSO SUR	16	Anden
16AN00912-19	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00912-2	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00912-21	10/09/2024	16/09/2024	KR 41A 17 01 S	REMANSO SUR	16	Anden
16AN00912-22	10/09/2024	16/09/2024	CL 17 S 40C 00	REMANSO SUR	16	Anden
16AN00912-23	10/09/2024	16/09/2024	KR 41A 17 01 S	REMANSO SUR	16	Anden
16AN00912-24	10/09/2024	16/09/2024	CL 17 S 40C 00	REMANSO SUR	16	Anden
16AN00912-25	10/09/2024	16/09/2024	CL 17 S 41A 09	REMANSO SUR	16	Anden
16AN00912-26	10/09/2024	16/09/2024	CL 17 S 40C 00	REMANSO SUR	16	Anden
16AN00912-28	10/09/2024	16/09/2024	DG 16 S 41 99	REMANSO SUR	16	Anden
16AN00912-3	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00912-4	10/09/2024	16/09/2024	CL 18 S 41 22	REMANSO SUR	16	Anden
16AN00912-5	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00912-6	10/09/2024	16/09/2024	KR 40C 17 22 S	REMANSO SUR	16	Anden
16AN00912-7	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00912-8	10/09/2024	16/09/2024	CL 18 S 40B 00	REMANSO SUR	16	Anden
16AN00912-9	10/09/2024	16/09/2024	KR 40C 17 00 S	REMANSO SUR	16	Anden
16AN00913-1	10/09/2024	16/09/2024	CL 17 S 40C 00	REMANSO SUR	16	Anden
16AN00913-2	10/09/2024	16/09/2024	CL 17 S 40C 00	REMANSO SUR	16	Anden
16AN00913-3	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00913-4	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00913-5	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00913-7	10/09/2024	16/09/2024	DG 16 S 40A 00	REMANSO SUR	16	Anden
16AN00913-8	10/09/2024	16/09/2024	DG 16 S 41 99	REMANSO SUR	16	Anden
16AN00914-1	10/09/2024	16/09/2024	TV 35BIS 29 07 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-10	10/09/2024	16/09/2024	KR 38 29 20 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-11	10/09/2024	16/09/2024	CL 27B S 37 31	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-12	10/09/2024	16/09/2024	CL 27B S 37 35	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-13	10/09/2024	16/09/2024	CL 28 S 37 96	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-14	10/09/2024	16/09/2024	KR 38 27B 34 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-15	10/09/2024	16/09/2024	KR 38 27B 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-2	10/09/2024	16/09/2024	CL 29 S 35 21	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-4	10/09/2024	16/09/2024	CL 29A S 37 44	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-5	10/09/2024	16/09/2024	CL 28 S 37 06	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-6	10/09/2024	16/09/2024	KR 38 29 28 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-7	10/09/2024	16/09/2024	CL 28 S 37 20	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-8	10/09/2024	16/09/2024	CL 27B S 36 52	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00914-9	10/09/2024	16/09/2024	CL 29 S 37 59	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00915-1	10/09/2024	16/09/2024	KR 37 28 41 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00915-10	10/09/2024	16/09/2024	KR 38 28 12 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00915-2	10/09/2024	16/09/2024	KR 37 28 39 S	AUTOPISTA MUZU ORIENTAL	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00915-3	10/09/2024	16/09/2024	CL 29 S 37 16	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00915-4	10/09/2024	16/09/2024	CL 29 S 37 20	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00915-5	10/09/2024	16/09/2024	CL 29 S 37 30	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00915-6	10/09/2024	16/09/2024	CL 28 S 37 05	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00915-7	10/09/2024	16/09/2024	KR 38 28 30 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00915-8	10/09/2024	16/09/2024	KR 38 28 30 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00915-9	10/09/2024	16/09/2024	CL 28 S 37 63	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00916-1	10/09/2024	16/09/2024	CL 29A S 38 20	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00916-2	10/09/2024	16/09/2024	CL 29A S 38 26	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00916-3	10/09/2024	16/09/2024	KR 38A 28A 36 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00916-4	10/09/2024	16/09/2024	KR 38A 28A 18 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00916-5	10/09/2024	16/09/2024	KR 38A 28A 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00916-6	10/09/2024	16/09/2024	KR 38 28 07 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00916-7	10/09/2024	16/09/2024	KR 38 27B 45 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00916-8	10/09/2024	16/09/2024	KR 38 27B 05 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00917-1	10/09/2024	16/09/2024	KR 38A 28A 37 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00917-10	10/09/2024	16/09/2024	CL 28A S 38A 71	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00917-2	10/09/2024	16/09/2024	KR 38A 28A 37 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00917-3	10/09/2024	16/09/2024	CL 29A S 38A 26	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00917-4	10/09/2024	16/09/2024	KR 38A 28A 19 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00917-6	10/09/2024	16/09/2024	CL 28A S 38A 25	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00917-7	10/09/2024	16/09/2024	KR 39 28A 76 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00917-8	10/09/2024	16/09/2024	CL 28A S 38A 37	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00917-9	10/09/2024	16/09/2024	CL 28A S 38A 51	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00918-1	10/09/2024	16/09/2024	KR 38A 28 27 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00918-2	10/09/2024	16/09/2024	KR 38A 28 17 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00918-3	10/09/2024	16/09/2024	KR 38A 28 13 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00918-4	10/09/2024	16/09/2024	CL 28 S 38A 27	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00918-5	10/09/2024	16/09/2024	CL 28 S 38A 41	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00919-1	10/09/2024	16/09/2024	KR 38A 27B 11 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00919-3	10/09/2024	16/09/2024	CL 27B S 38A 75	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00919-4	10/09/2024	16/09/2024	CL 27B S 38A 75	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00919-5	10/09/2024	16/09/2024	CL 27B S 38A 75	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00920-1	10/09/2024	16/09/2024	CL 27B S 38 30	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00920-2	10/09/2024	16/09/2024	AC 26 S 38 03	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00920-3	10/09/2024	16/09/2024	AC 26 S 38 17	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00920-4	10/09/2024	16/09/2024	KR 39 26 26 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00920-5	10/09/2024	16/09/2024	KR 39 26 26 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-1	10/09/2024	16/09/2024	CL 27B S 37 06	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-10	10/09/2024	16/09/2024	CL 27B S 37 52	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-11	10/09/2024	16/09/2024	CL 27B S 37 56	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-12	10/09/2024	16/09/2024	CL 27B S 37 56	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-13	10/09/2024	16/09/2024	CL 27B S 37 64	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-14	10/09/2024	16/09/2024	CL 27B S 37 72	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-15	10/09/2024	16/09/2024	CL 27B S 37 76	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-16	10/09/2024	16/09/2024	KR 38 26 34 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-2	10/09/2024	16/09/2024	CL 27B S 37 06	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-4	10/09/2024	16/09/2024	CL 27B S 37 12	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-5	10/09/2024	16/09/2024	CL 27B S 37 20	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-6	10/09/2024	16/09/2024	CL 27B S 37 30	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-7	10/09/2024	16/09/2024	CL 27B S 37 44	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-8	10/09/2024	16/09/2024	CL 27B S 37 44	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00921-9	10/09/2024	16/09/2024	CL 27B S 37 46	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00922-1	10/09/2024	16/09/2024	KR 36 27A 21 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00922-2	10/09/2024	16/09/2024	CL 27B S 36 04	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00922-3	10/09/2024	16/09/2024	KR 36 27 19 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00922-4	10/09/2024	16/09/2024	CL 27B S 36 44	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00922-6	10/09/2024	16/09/2024	CL 27B S 36 52	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00922-7	10/09/2024	16/09/2024	KR 37 26 48 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00923-1	10/09/2024	16/09/2024	CL 27 S 35 09	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00924-1	10/09/2024	16/09/2024	CL 27B S 35 36	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00924-2	10/09/2024	16/09/2024	TV 35BIS 27 50 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00924-3	10/09/2024	16/09/2024	CL 27 S 35 15	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00924-4	10/09/2024	16/09/2024	TV 35BIS 27 04 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00925-1	10/09/2024	16/09/2024	CL 27A S 35A 44	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00926-1	10/09/2024	16/09/2024	TV 35BIS 27A 17 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00926-10	10/09/2024	16/09/2024	KR 36 27A 11 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00926-2	10/09/2024	16/09/2024	TV 35BIS 27A 15 S	AUTOPISTA MUZU ORIENTAL	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00926-3	10/09/2024	16/09/2024	CL 27B S 35 16	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00926-4	10/09/2024	16/09/2024	CL 27B S 35 20	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00926-5	10/09/2024	16/09/2024	CL 27B S 35 28	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00926-6	10/09/2024	16/09/2024	CL 27B S 35 71	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00926-7	10/09/2024	16/09/2024	CL 27B S 35A 08	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00926-8	10/09/2024	16/09/2024	CL 27B S 35A 26	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00926-9	10/09/2024	16/09/2024	KR 36 27A 21 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-1	10/09/2024	16/09/2024	TV 35BIS 27B 95 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-10	10/09/2024	16/09/2024	KR 35A 27B 90 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-11	10/09/2024	16/09/2024	CL 27B S 35 51	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-12	10/09/2024	16/09/2024	KR 35A 27B 82 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-13	10/09/2024	16/09/2024	KR 35A 27B 70 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-14	10/09/2024	16/09/2024	CL 27B S 35 63	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-15	10/09/2024	16/09/2024	KR 35A 27B 58 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-16	10/09/2024	16/09/2024	CL 27B S 35 63	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-17	10/09/2024	16/09/2024	KR 35A 27B 46 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-18	10/09/2024	16/09/2024	KR 35A 27B 26 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-19	10/09/2024	16/09/2024	CL 27B S 35 71	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-2	10/09/2024	16/09/2024	TV 35BIS 27B 69 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-20	10/09/2024	16/09/2024	KR 35A 27B 14 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-21	10/09/2024	16/09/2024	KR 35A 27B 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-3	10/09/2024	16/09/2024	TV 35BIS 27B 61 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-4	10/09/2024	16/09/2024	TV 35BIS 27B 49 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-5	10/09/2024	16/09/2024	TV 35BIS 27B 43 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-6	10/09/2024	16/09/2024	TV 35BIS 27B 35 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-7	10/09/2024	16/09/2024	CL 29 S 35 06	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-8	10/09/2024	16/09/2024	TV 35BIS 27B 19 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00927-9	10/09/2024	16/09/2024	TV 35BIS 27B 11 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-1	10/09/2024	16/09/2024	CL 29A S 35 30	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-10	10/09/2024	16/09/2024	TV 35BIS 27B 66 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-11	10/09/2024	16/09/2024	TV 35BIS 27B 54 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-12	10/09/2024	16/09/2024	CL 27B S 35 37	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-13	10/09/2024	16/09/2024	TV 35BIS 27B 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-2	10/09/2024	16/09/2024	CL 29A S 35 36	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-3	10/09/2024	16/09/2024	CL 29A S 35 38	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-4	10/09/2024	16/09/2024	CL 29A S 35 42	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-5	10/09/2024	16/09/2024	CL 29A S 35 42	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-6	10/09/2024	16/09/2024	TV 35BIS 29 38 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-7	10/09/2024	16/09/2024	TV 35BIS 29 38 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-8	10/09/2024	16/09/2024	CL 27B S 35 21	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00928-9	10/09/2024	16/09/2024	TV 35BIS 27B 82 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-1	10/09/2024	16/09/2024	CL 30 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-10	10/09/2024	16/09/2024	TV 35 29A 83 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-11	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-12	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-13	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-14	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-15	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-16	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-17	10/09/2024	16/09/2024	TV 35BIS 29A 38 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-18	10/09/2024	16/09/2024	TV 35BIS 29A 20 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-2	10/09/2024	16/09/2024	CL 30 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-3	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-4	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-5	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-6	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-7	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-8	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00929-9	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00930-1	10/09/2024	16/09/2024	TV 35BIS 27 31 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-1	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-10	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-11	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-12	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-13	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-14	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-15	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-16	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden



CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00931-17	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-18	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-19	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-20	10/09/2024	16/09/2024	CL 29B S 38 99	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-21	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-22	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-23	10/09/2024	16/09/2024	TV 38A 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-3	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-6	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-7	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-8	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00931-9	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-10	10/09/2024	16/09/2024	CL 29B S 37 63	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-11	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-12	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-13	10/09/2024	16/09/2024	CL 29B S 38 99	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-14	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-15	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-16	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-2	10/09/2024	16/09/2024	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-3	10/09/2024	16/09/2024	TV 37 29B 65 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-4	10/09/2024	16/09/2024	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-5	10/09/2024	16/09/2024	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-6	10/09/2024	16/09/2024	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-7	10/09/2024	16/09/2024	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-8	10/09/2024	16/09/2024	CL 29B S 37 55	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00932-9	10/09/2024	16/09/2024	CL 29B S 37 55	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-1	10/09/2024	16/09/2024	CL 29C S 35A 04	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-10	10/09/2024	16/09/2024	CL 29B S 38 99	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-11	10/09/2024	16/09/2024	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-12	10/09/2024	16/09/2024	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-13	10/09/2024	16/09/2024	CL 29B S 38 99	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-14	10/09/2024	16/09/2024	CL 29B S 38 99	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-15	10/09/2024	16/09/2024	TV 37 29B 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-2	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-3	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-4	10/09/2024	16/09/2024	CL 29C S 35A 00	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-5	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-6	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-7	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-8	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00933-9	10/09/2024	16/09/2024	CL 29C S 35A 00	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-1	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-10	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-11	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-2	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-3	10/09/2024	16/09/2024	TV 35BIS 29B 47 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-4	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-5	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-6	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-7	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-8	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00934-9	10/09/2024	16/09/2024	TV 35A 29B 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-1	10/09/2024	16/09/2024	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-10	10/09/2024	16/09/2024	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-11	10/09/2024	16/09/2024	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-12	10/09/2024	16/09/2024	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-13	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-14	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-15	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-18	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-19	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-2	10/09/2024	16/09/2024	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-20	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-21	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-22	10/09/2024	16/09/2024	CL 29B S 38 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-3	10/09/2024	16/09/2024	TV 37 30 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00935-4	10/09/2024	16/09/2024	CL 33 S 35 98	AUTOPISTA MUZU ORIENTAL	16	Anden

[illegible]

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00940-1	10/09/2024	16/09/2024	CL 34 S 35 31	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00940-2	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00940-3	10/09/2024	16/09/2024	CL 34 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-1	10/09/2024	16/09/2024	TV 35BIS 37 90 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-10	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-11	10/09/2024	16/09/2024	KR 39 33 01 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-12	10/09/2024	16/09/2024	KR 39A 37 10 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-2	10/09/2024	16/09/2024	TV 35BIS 37 90 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-3	10/09/2024	16/09/2024	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-4	10/09/2024	16/09/2024	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-5	10/09/2024	16/09/2024	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-6	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-7	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-8	10/09/2024	16/09/2024	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00941-9	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-1	10/09/2024	16/09/2024	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-10	10/09/2024	16/09/2024	CL 33 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-11	10/09/2024	16/09/2024	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-15	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-19	10/09/2024	16/09/2024	CL 33 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-2	10/09/2024	16/09/2024	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-23	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-26	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-27	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-30	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-34	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-35	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-36	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-37	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-38	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-5	10/09/2024	16/09/2024	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00942-8	10/09/2024	16/09/2024	TV 35BIS 34 78 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00943-10	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00943-2	10/09/2024	16/09/2024	CL 33 S 35 00	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00943-5	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00943-6	10/09/2024	16/09/2024	TV 35BIS 30 82 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00943-7	10/09/2024	16/09/2024	TV 35BIS 37 00 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00943-8	10/09/2024	16/09/2024	TV 35BIS 30 06 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00944-1	10/09/2024	16/09/2024	KR 39 34 83 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00944-2	10/09/2024	16/09/2024	KR 39A 35 22 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00944-3	10/09/2024	16/09/2024	KR 39A 35 22 S	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00944-4	10/09/2024	16/09/2024	CL 33 S 39 01	AUTOPISTA MUZU ORIENTAL	16	Anden
16AN00945-1	17/09/2024	23/09/2024	KR 32 22B 09	LA FLORIDA OCCIDENTAL	16	Anden
16AN00945-2	17/09/2024	23/09/2024	KR 32 22B 09	LA FLORIDA OCCIDENTAL	16	Anden
16AN00945-3	17/09/2024	23/09/2024	KR 32 22B 09	LA FLORIDA OCCIDENTAL	16	Anden
16AN00945-4	17/09/2024	23/09/2024	AC 25 29 02	LA FLORIDA OCCIDENTAL	16	Anden
16AN00946-1	17/09/2024	23/09/2024	TV 32C - CL 22B	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-1	17/09/2024	23/09/2024	TV 32C 22B 14	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-10	17/09/2024	23/09/2024	TV 32C 22B 78	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-11	17/09/2024	23/09/2024	AC 25 29 02	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-2	17/09/2024	23/09/2024	AC 23 32A 51	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-3	17/09/2024	23/09/2024	KR 32 22B 09	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-4	17/09/2024	23/09/2024	TV 32C 22B 78	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-5	17/09/2024	23/09/2024	KR 32B - AC 23	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-6	17/09/2024	23/09/2024	KR 32A 22B 50	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-7	17/09/2024	23/09/2024	KR 32B - AC 23	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-8	17/09/2024	23/09/2024	KR 32B - AC 23	LA FLORIDA OCCIDENTAL	16	Anden
16AN00947-9	17/09/2024	23/09/2024	AC 25 29 02	LA FLORIDA OCCIDENTAL	16	Anden
16AN00948-1	17/09/2024	23/09/2024	TV 32C 22B 33	LA FLORIDA OCCIDENTAL	16	Anden
16AN00948-2	17/09/2024	23/09/2024	TV 32C 22B 33	LA FLORIDA OCCIDENTAL	16	Anden
16AN00948-3	17/09/2024	23/09/2024	TV 32C 22B 45	LA FLORIDA OCCIDENTAL	16	Anden
16AN00949-1	17/09/2024	23/09/2024	KR 33 18 33	ESTACION CENTRAL	16	Anden
16AN00949-2	17/09/2024	23/09/2024	KR 33 18 33	ESTACION CENTRAL	16	Anden
16AN00950-2	17/09/2024	23/09/2024	KR 33 15 39	ESTACION CENTRAL	16	Anden
16AN00950-3	17/09/2024	23/09/2024	CL 17 32A 99	ESTACION CENTRAL	16	Anden
16AN00950-4	17/09/2024	23/09/2024	CL 16 33 17	ESTACION CENTRAL	16	Anden
16AN00951-1	17/09/2024	23/09/2024	KR 34 13 35	ESTACION CENTRAL	16	Anden
16AN00951-2	17/09/2024	23/09/2024	KR 34 13 35	ESTACION CENTRAL	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00951-3	17/09/2024	23/09/2024	KR 34 13 61	ESTACION CENTRAL	16	Anden
16AN00951-4	17/09/2024	23/09/2024	KR 34 13 61	ESTACION CENTRAL	16	Anden
16AN00951-5	17/09/2024	23/09/2024	KR 34 13 61	ESTACION CENTRAL	16	Anden
16AN00951-7	17/09/2024	23/09/2024	CL 15 33 80	ESTACION CENTRAL	16	Anden
16AN00951-8	17/09/2024	23/09/2024	KR 34 13 97	ESTACION CENTRAL	16	Anden
16AN00951-9	17/09/2024	23/09/2024	CL 15 33 64	ESTACION CENTRAL	16	Anden
16AN00952-1	17/09/2024	23/09/2024	KR 34 18 31	ESTACION CENTRAL	16	Anden
16AN00952-2	17/09/2024	23/09/2024	KR 34 18 39	ESTACION CENTRAL	16	Anden
16AN00952-3	17/09/2024	23/09/2024	CL 18 34 82	ESTACION CENTRAL	16	Anden
16AN00952-4	17/09/2024	23/09/2024	CL 18 34 82	ESTACION CENTRAL	16	Anden
16AN00952-5	17/09/2024	23/09/2024	CL 18 34 82	ESTACION CENTRAL	16	Anden
16AN00952-6	17/09/2024	23/09/2024	CL 18 34 82	ESTACION CENTRAL	16	Anden
16AN00952-7	17/09/2024	23/09/2024	CL 18 34 82	ESTACION CENTRAL	16	Anden
16AN00953-1	17/09/2024	23/09/2024	CL 17B 34 00	ESTACION CENTRAL	16	Anden
16AN00953-2	17/09/2024	23/09/2024	CL 17B 34 00	ESTACION CENTRAL	16	Anden
16AN00953-3	17/09/2024	23/09/2024	KR 34 17B 61	ESTACION CENTRAL	16	Anden
16AN00953-5	17/09/2024	23/09/2024	KR 35 17B 12	ESTACION CENTRAL	16	Anden
16AN00954-1	17/09/2024	23/09/2024	KR 35 15 28	ESTACION CENTRAL	16	Anden
16AN00954-2	17/09/2024	23/09/2024	KR 35 15 28	ESTACION CENTRAL	16	Anden
16AN00954-3	17/09/2024	23/09/2024	CL 17 35 01	ESTACION CENTRAL	16	Anden
16AN00955-1	17/09/2024	23/09/2024	KR 34 13 97	ESTACION CENTRAL	16	Anden
16AN00955-2	17/09/2024	23/09/2024	KR 34 13 97	ESTACION CENTRAL	16	Anden
16AN00956-1	17/09/2024	23/09/2024	AK 36 17B 62	ESTACION CENTRAL	16	Anden
16AN00957-1	17/09/2024	23/09/2024	CL 17A 35 79	ESTACION CENTRAL	16	Anden
16AN00957-2	17/09/2024	23/09/2024	CL 17A 35 79	ESTACION CENTRAL	16	Anden
16AN00957-3	17/09/2024	23/09/2024	CL 17A 35 79	ESTACION CENTRAL	16	Anden
16AN00957-4	17/09/2024	23/09/2024	CL 17A 35 79	ESTACION CENTRAL	16	Anden
16AN00958-1	17/09/2024	23/09/2024	KR 32 17B 04	ESTACION CENTRAL	16	Anden
16AN00958-2	17/09/2024	23/09/2024	KR 32 17B 04	ESTACION CENTRAL	16	Anden
16AN00958-3	17/09/2024	23/09/2024	KR 32 17B 04	ESTACION CENTRAL	16	Anden
16AN00958-4	17/09/2024	23/09/2024	KR 32 17B 04	ESTACION CENTRAL	16	Anden
16AN00959-1	17/09/2024	23/09/2024	AK 36 19D 11	INDUSTRIAL CENTENARIO	16	Anden
16AN00960-1	17/09/2024	23/09/2024	AK 39 19 15	INDUSTRIAL CENTENARIO	16	Anden
16AN00960-2	17/09/2024	23/09/2024	AK 39 19 43	INDUSTRIAL CENTENARIO	16	Anden
16AN00960-3	17/09/2024	23/09/2024	AK 39 19 53	INDUSTRIAL CENTENARIO	16	Anden
16AN00960-4	17/09/2024	23/09/2024	TV 39BISA 19 54	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-1	17/09/2024	23/09/2024	KR 42 17A 20	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-10	17/09/2024	23/09/2024	KR 42 17A 32	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-11	17/09/2024	23/09/2024	KR 42 17A 46	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-2	17/09/2024	23/09/2024	KR 42 17A 20	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-3	17/09/2024	23/09/2024	KR 42 17A 20	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-4	17/09/2024	23/09/2024	KR 42 17A 20	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-5	17/09/2024	23/09/2024	KR 42 17A 26	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-6	17/09/2024	23/09/2024	KR 42 17A 26	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-7	17/09/2024	23/09/2024	KR 42 17A 26	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-8	17/09/2024	23/09/2024	KR 42 17A 26	INDUSTRIAL CENTENARIO	16	Anden
16AN00961-9	17/09/2024	23/09/2024	KR 42 17A 32	INDUSTRIAL CENTENARIO	16	Anden
16AN00962-1	17/09/2024	23/09/2024	CL 17A 42 30	INDUSTRIAL CENTENARIO	16	Anden
16AN00962-2	17/09/2024	23/09/2024	CL 17A 42 30	INDUSTRIAL CENTENARIO	16	Anden
16AN00962-4	17/09/2024	23/09/2024	KR 42BIS 17A 24	INDUSTRIAL CENTENARIO	16	Anden
16AN00962-5	17/09/2024	23/09/2024	CL 18 42 11	INDUSTRIAL CENTENARIO	16	Anden
16AN00962-6	17/09/2024	23/09/2024	CL 18 42 11	INDUSTRIAL CENTENARIO	16	Anden
16AN00962-7	17/09/2024	23/09/2024	KR 42BIS 17A 72	INDUSTRIAL CENTENARIO	16	Anden
16AN00962-8	17/09/2024	23/09/2024	KR 42BIS 17A 72	INDUSTRIAL CENTENARIO	16	Anden
16AN00963-1	17/09/2024	23/09/2024	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden
16AN00963-2	17/09/2024	23/09/2024	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden
16AN00963-3	17/09/2024	23/09/2024	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-1	17/09/2024	23/09/2024	KR 42 BIS 17A 53	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-10	17/09/2024	23/09/2024	CL 17 41 39	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-11	17/09/2024	23/09/2024	CL 17 41 39	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-12	17/09/2024	23/09/2024	CL 17 41 39	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-13	17/09/2024	23/09/2024	CL 17 41 39	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-2	17/09/2024	23/09/2024	AC 13 42 10	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-3	17/09/2024	23/09/2024	AC 13 42 10	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-4	17/09/2024	23/09/2024	AC 13 42 10	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-5	17/09/2024	23/09/2024	AC 13 42 10	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-6	17/09/2024	23/09/2024	AK 39 13 31	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-7	17/09/2024	23/09/2024	AK 39 13 41	INDUSTRIAL CENTENARIO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00964-8	17/09/2024	23/09/2024	AK 39 13 41	INDUSTRIAL CENTENARIO	16	Anden
16AN00964-9	17/09/2024	23/09/2024	CL 17 41 39	INDUSTRIAL CENTENARIO	16	Anden
16AN00965-1	17/09/2024	23/09/2024	CL 17 42 36	INDUSTRIAL CENTENARIO	16	Anden
16AN00965-2	17/09/2024	23/09/2024	CL 17 42 36	INDUSTRIAL CENTENARIO	16	Anden
16AN00965-3	17/09/2024	23/09/2024	CL 17 42 36	INDUSTRIAL CENTENARIO	16	Anden
16AN00965-4	17/09/2024	23/09/2024	KR 42A 17 12	INDUSTRIAL CENTENARIO	16	Anden
16AN00965-5	17/09/2024	23/09/2024	KR 42A 17 12	INDUSTRIAL CENTENARIO	16	Anden
16AN00965-6	17/09/2024	23/09/2024	KR 42A 17 12	INDUSTRIAL CENTENARIO	16	Anden
16AN00965-7	17/09/2024	23/09/2024	KR 42A 17 12	INDUSTRIAL CENTENARIO	16	Anden
16AN00966-1	17/09/2024	23/09/2024	AC 20 42A 21	INDUSTRIAL CENTENARIO	16	Anden
16AN00966-2	17/09/2024	23/09/2024	AC 20 42A 21	INDUSTRIAL CENTENARIO	16	Anden
16AN00966-3	17/09/2024	23/09/2024	AC 20 42A 21	INDUSTRIAL CENTENARIO	16	Anden
16AN00967-1	17/09/2024	23/09/2024	CL 17A 42A 43	INDUSTRIAL CENTENARIO	16	Anden
16AN00967-2	17/09/2024	23/09/2024	CL 17A 42A 43	INDUSTRIAL CENTENARIO	16	Anden
16AN00967-3	17/09/2024	23/09/2024	CL 17 42A 54	INDUSTRIAL CENTENARIO	16	Anden
16AN00967-4	17/09/2024	23/09/2024	CL 17A 42A 43	INDUSTRIAL CENTENARIO	16	Anden
16AN00967-5	17/09/2024	23/09/2024	CL 17 42A 96	INDUSTRIAL CENTENARIO	16	Anden
16AN00967-6	17/09/2024	23/09/2024	CL 17 42A 96	INDUSTRIAL CENTENARIO	16	Anden
16AN00968-1	17/09/2024	23/09/2024	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden
16AN00968-2	17/09/2024	23/09/2024	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden
16AN00968-3	17/09/2024	23/09/2024	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden
16AN00968-4	17/09/2024	23/09/2024	KR 43 17 26	INDUSTRIAL CENTENARIO	16	Anden
16AN00968-5	17/09/2024	23/09/2024	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden
16AN00968-6	17/09/2024	23/09/2024	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden
16AN00968-7	17/09/2024	23/09/2024	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden
16AN00968-8	17/09/2024	23/09/2024	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden
16AN00968-9	17/09/2024	23/09/2024	KR 42B 17 61	INDUSTRIAL CENTENARIO	16	Anden
16AN00969-1	17/09/2024	23/09/2024	CL 17 42A 35	EL EJIDO	16	Anden
16AN00969-2	17/09/2024	23/09/2024	CL 17 42A 35	EL EJIDO	16	Anden
16AN00970-1	17/09/2024	23/09/2024	KR 42ABIS 14 09	EL EJIDO	16	Anden
16AN00970-2	17/09/2024	23/09/2024	KR 42ABIS 14 09	EL EJIDO	16	Anden
16AN00970-3	17/09/2024	23/09/2024	KR 42B 14 76	EL EJIDO	16	Anden
16AN00971-1	17/09/2024	23/09/2024	KR 42B 14 09	EL EJIDO	16	Anden
16AN00971-2	17/09/2024	23/09/2024	KR 42B 14 09	EL EJIDO	16	Anden
16AN00971-3	17/09/2024	23/09/2024	KR 42B 14 09	EL EJIDO	16	Anden
16AN00971-4	17/09/2024	23/09/2024	KR 42B 14 09	EL EJIDO	16	Anden
16AN00971-5	17/09/2024	23/09/2024	KR 42B 14 09	EL EJIDO	16	Anden
16AN00971-6	17/09/2024	23/09/2024	KR 43 14 86	EL EJIDO	16	Anden
16AN00971-7	17/09/2024	23/09/2024	KR 43 14 86	EL EJIDO	16	Anden
16AN00971-8	17/09/2024	23/09/2024	KR 43 14 86	EL EJIDO	16	Anden
16AN00972-1	17/09/2024	23/09/2024	CL 14 42B 23	EL EJIDO	16	Anden
16AN00973-1	17/09/2024	23/09/2024	KR 43 17 27	EL EJIDO	16	Anden
16AN00973-2	17/09/2024	23/09/2024	CL 17 43 60	EL EJIDO	16	Anden
16AN00973-3	17/09/2024	23/09/2024	CL 17 43 60	EL EJIDO	16	Anden
16AN00973-4	17/09/2024	23/09/2024	CL 17 43 60	EL EJIDO	16	Anden
16AN00973-6	17/09/2024	23/09/2024	CL 17 43 60	EL EJIDO	16	Anden
16AN00973-7	17/09/2024	23/09/2024	CL 17 43 60	EL EJIDO	16	Anden
16AN00974-1	17/09/2024	23/09/2024	KR 43 14 31	EL EJIDO	16	Anden
16AN00974-2	17/09/2024	23/09/2024	CL 14 43 82	EL EJIDO	16	Anden
16AN00974-3	17/09/2024	23/09/2024	KR 43 14 85	EL EJIDO	16	Anden
16AN00974-4	17/09/2024	23/09/2024	KR 43 14 85	EL EJIDO	16	Anden
16AN00974-5	17/09/2024	23/09/2024	KR 43 14 85	EL EJIDO	16	Anden
16AN00974-6	17/09/2024	23/09/2024	KR 43 14 85	EL EJIDO	16	Anden
16AN00974-7	17/09/2024	23/09/2024	CL 17 43 95	EL EJIDO	16	Anden
16AN00974-8	17/09/2024	23/09/2024	CL 17 43 95	EL EJIDO	16	Anden
16AN00974-9	17/09/2024	23/09/2024	CL 17 43 95	EL EJIDO	16	Anden
16AN00975-1	17/09/2024	23/09/2024	KR 43 13 37	EL EJIDO	16	Anden
16AN00975-2	17/09/2024	23/09/2024	CL 14 43 66	EL EJIDO	16	Anden
16AN00975-3	17/09/2024	23/09/2024	KR 44 13 10	EL EJIDO	16	Anden
16AN00975-4	17/09/2024	23/09/2024	CL 14 43 82	EL EJIDO	16	Anden
16AN00976-1	17/09/2024	23/09/2024	KR 45 13 84	EL EJIDO	16	Anden
16AN00976-2	17/09/2024	23/09/2024	CL 14 44 63	EL EJIDO	16	Anden
16AN00976-3	17/09/2024	23/09/2024	CL 14 44 63	EL EJIDO	16	Anden
16AN00976-4	17/09/2024	23/09/2024	CL 14 44 63	EL EJIDO	16	Anden
16AN00976-5	17/09/2024	23/09/2024	CL 14 44 63	EL EJIDO	16	Anden
16AN00978-1	17/09/2024	23/09/2024	AC 20 44 57	EL EJIDO	16	Anden
16AN00978-2	17/09/2024	23/09/2024	AC 20 44 99	EL EJIDO	16	Anden
16AN00979-1	17/09/2024	23/09/2024	KR 46 13 10	EL EJIDO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00979-2	17/09/2024	23/09/2024	KR 46 13 56	EL EJIDO	16	Anden
16AN00979-3	17/09/2024	23/09/2024	KR 46 13 56	EL EJIDO	16	Anden
16AN00979-4	17/09/2024	23/09/2024	KR 46 13 56	EL EJIDO	16	Anden
16AN00979-5	17/09/2024	23/09/2024	KR 46 13 56	EL EJIDO	16	Anden
16AN00980-1	17/09/2024	23/09/2024	AK 50 18A 46	ORTEZAL	16	Anden
16AN00980-2	17/09/2024	23/09/2024	AK 50 17 51	ORTEZAL	16	Anden
16AN00981-1	17/09/2024	23/09/2024	AC 20 36 28	ORTEZAL	16	Anden
16AN00981-2	17/09/2024	23/09/2024	AC 20 36 28	ORTEZAL	16	Anden
16AN00982-1	17/09/2024	23/09/2024	AC 20 40 94	ORTEZAL	16	Anden
16AN00982-10	17/09/2024	23/09/2024	KR 42 20C 24	ORTEZAL	16	Anden
16AN00982-2	17/09/2024	23/09/2024	AC 20 40 94	ORTEZAL	16	Anden
16AN00982-3	17/09/2024	23/09/2024	AC 20 40 94	ORTEZAL	16	Anden
16AN00982-4	17/09/2024	23/09/2024	KR 42 20C 14	ORTEZAL	16	Anden
16AN00982-5	17/09/2024	23/09/2024	CL 20C 40 55	ORTEZAL	16	Anden
16AN00982-6	17/09/2024	23/09/2024	KR 42 20C 14	ORTEZAL	16	Anden
16AN00982-7	17/09/2024	23/09/2024	KR 42 20C 14	ORTEZAL	16	Anden
16AN00982-8	17/09/2024	23/09/2024	KR 42 20C 14	ORTEZAL	16	Anden
16AN00982-9	17/09/2024	23/09/2024	KR 42 20C 24	ORTEZAL	16	Anden
16AN00983-1	17/09/2024	23/09/2024	KR 42 20C 11	ORTEZAL	16	Anden
16AN00983-10	17/09/2024	23/09/2024	KR 42 20C 11	ORTEZAL	16	Anden
16AN00983-11	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-12	17/09/2024	23/09/2024	KR 42 20C 11	ORTEZAL	16	Anden
16AN00983-13	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-14	17/09/2024	23/09/2024	CL 20C 42 63	ORTEZAL	16	Anden
16AN00983-15	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-16	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-17	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-18	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-19	17/09/2024	23/09/2024	CL 20C 42 80	ORTEZAL	16	Anden
16AN00983-2	17/09/2024	23/09/2024	KR 42 20C 11	ORTEZAL	16	Anden
16AN00983-20	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-21	17/09/2024	23/09/2024	CL 20C 42 80	ORTEZAL	16	Anden
16AN00983-22	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-23	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-24	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-25	17/09/2024	23/09/2024	KR 43A 20C 12	ORTEZAL	16	Anden
16AN00983-26	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-27	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00983-3	17/09/2024	23/09/2024	CL 20C 42 18	ORTEZAL	16	Anden
16AN00983-4	17/09/2024	23/09/2024	KR 42 20C 11	ORTEZAL	16	Anden
16AN00983-5	17/09/2024	23/09/2024	KR 42 20C 11	ORTEZAL	16	Anden
16AN00983-6	17/09/2024	23/09/2024	KR 42 20C 11	ORTEZAL	16	Anden
16AN00983-7	17/09/2024	23/09/2024	KR 42 20C 39	ORTEZAL	16	Anden
16AN00983-8	17/09/2024	23/09/2024	KR 42 20C 11	ORTEZAL	16	Anden
16AN00983-9	17/09/2024	23/09/2024	CL 20C 42 60	ORTEZAL	16	Anden
16AN00984-1	17/09/2024	23/09/2024	KR 42 20B 17	ORTEZAL	16	Anden
16AN00984-10	17/09/2024	23/09/2024	CL 20B 42 60	ORTEZAL	16	Anden
16AN00984-11	17/09/2024	23/09/2024	CL 20B 42 60	ORTEZAL	16	Anden
16AN00984-12	17/09/2024	23/09/2024	KR 42 20B 45	ORTEZAL	16	Anden
16AN00984-13	17/09/2024	23/09/2024	CL 20C 42 37	ORTEZAL	16	Anden
16AN00984-14	17/09/2024	23/09/2024	CL 20C 42 43	ORTEZAL	16	Anden
16AN00984-15	17/09/2024	23/09/2024	CL 20C 42 55	ORTEZAL	16	Anden
16AN00984-16	17/09/2024	23/09/2024	KR 43A 20B 92	ORTEZAL	16	Anden
16AN00984-17	17/09/2024	23/09/2024	KR 43A 20B 92	ORTEZAL	16	Anden
16AN00984-2	17/09/2024	23/09/2024	KR 42 20B 45	ORTEZAL	16	Anden
16AN00984-3	17/09/2024	23/09/2024	KR 42 20B 17	ORTEZAL	16	Anden
16AN00984-4	17/09/2024	23/09/2024	KR 42 20B 45	ORTEZAL	16	Anden
16AN00984-5	17/09/2024	23/09/2024	CL 20B 42 60	ORTEZAL	16	Anden
16AN00984-6	17/09/2024	23/09/2024	CL 20B 42 60	ORTEZAL	16	Anden
16AN00984-7	17/09/2024	23/09/2024	CL 20B 42 60	ORTEZAL	16	Anden
16AN00984-8	17/09/2024	23/09/2024	CL 20B 42 60	ORTEZAL	16	Anden
16AN00984-9	17/09/2024	23/09/2024	CL 20B 42 76	ORTEZAL	16	Anden
16AN00985-10	17/09/2024	23/09/2024	AC 20 42 66	ORTEZAL	16	Anden
16AN00985-11	17/09/2024	23/09/2024	AC 20 42 66	ORTEZAL	16	Anden
16AN00985-6	17/09/2024	23/09/2024	AC 20 42 66	ORTEZAL	16	Anden
16AN00985-7	17/09/2024	23/09/2024	AC 20 42 66	ORTEZAL	16	Anden
16AN00985-8	17/09/2024	23/09/2024	AC 20 42 66	ORTEZAL	16	Anden
16AN00985-9	17/09/2024	23/09/2024	AC 20 42 66	ORTEZAL	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN00986-1	17/09/2024	23/09/2024	KR 43A 20B 07	ORTEZAL	16	Anden
16AN00986-10	17/09/2024	23/09/2024	CL 20B 43A 70	ORTEZAL	16	Anden
16AN00986-11	17/09/2024	23/09/2024	CL 20B 43A 48	ORTEZAL	16	Anden
16AN00986-12	17/09/2024	23/09/2024	CL 20C 43A 55	ORTEZAL	16	Anden
16AN00986-13	17/09/2024	23/09/2024	CL 20C - KR 44 ESQUINA	ORTEZAL	16	Anden
16AN00986-2	17/09/2024	23/09/2024	KR 43A 20B 07	ORTEZAL	16	Anden
16AN00986-3	17/09/2024	23/09/2024	CL 20B 43A 46	ORTEZAL	16	Anden
16AN00986-4	17/09/2024	23/09/2024	CL 20B 43A 60	ORTEZAL	16	Anden
16AN00986-5	17/09/2024	23/09/2024	CL 20B 43A 60	ORTEZAL	16	Anden
16AN00986-6	17/09/2024	23/09/2024	CL 20B 43A 60	ORTEZAL	16	Anden
16AN00986-7	17/09/2024	23/09/2024	CL 20B 43A 60	ORTEZAL	16	Anden
16AN00986-8	17/09/2024	23/09/2024	CL 20B 43A 46	ORTEZAL	16	Anden
16AN00986-9	17/09/2024	23/09/2024	CL 20B 43A 60	ORTEZAL	16	Anden
16AN00987-1	17/09/2024	23/09/2024	KR 43A 20C 01	ORTEZAL	16	Anden
16AN00987-2	17/09/2024	23/09/2024	CL 20C 43A 35	ORTEZAL	16	Anden
16AN00987-3	17/09/2024	23/09/2024	CL 20C 43A 52	ORTEZAL	16	Anden
16AN00987-4	17/09/2024	23/09/2024	CL 20C 43A 52	ORTEZAL	16	Anden
16AN00987-5	17/09/2024	23/09/2024	CL 20C 43A 52	ORTEZAL	16	Anden
16AN00987-6	17/09/2024	23/09/2024	CL 20C 43A 52	ORTEZAL	16	Anden
16AN00987-7	17/09/2024	23/09/2024	KR 44 20C 10	ORTEZAL	16	Anden
16AN00987-8	17/09/2024	23/09/2024	KR 44 20C 72	ORTEZAL	16	Anden
16AN00988-1	17/09/2024	23/09/2024	CL 20A 43A 50	ORTEZAL	16	Anden
16AN00988-2	17/09/2024	23/09/2024	CL 20A 43A 50	ORTEZAL	16	Anden
16AN00988-3	17/09/2024	23/09/2024	CL 20A 43A 50	ORTEZAL	16	Anden
16AN00988-4	17/09/2024	23/09/2024	CL 20A 43A 50	ORTEZAL	16	Anden
16AN00988-5	17/09/2024	23/09/2024	CL 20A 43A 60	ORTEZAL	16	Anden
16AN00988-6	17/09/2024	23/09/2024	CL 20A 43A 50	ORTEZAL	16	Anden
16AN00988-7	17/09/2024	23/09/2024	CL 20A 43A 50	ORTEZAL	16	Anden
16AN00988-8	17/09/2024	23/09/2024	CL 20B 43A 25	ORTEZAL	16	Anden
16AN00989-1	17/09/2024	23/09/2024	KR 44 20C 07	ORTEZAL	16	Anden
16AN00989-2	17/09/2024	23/09/2024	KR 44 20C 07	ORTEZAL	16	Anden
16AN00989-3	17/09/2024	23/09/2024	KR 44 20C 07	ORTEZAL	16	Anden
16AN00989-4	17/09/2024	23/09/2024	CL 20C 44 60	ORTEZAL	16	Anden
16AN00990-1	17/09/2024	23/09/2024	AC 20 43A 32	ORTEZAL	16	Anden
16AN00990-2	17/09/2024	23/09/2024	AC 20 43A 32	ORTEZAL	16	Anden
16AN00990-3	17/09/2024	23/09/2024	AC 20 43A 32	ORTEZAL	16	Anden
16AN00990-4	17/09/2024	23/09/2024	AC 20 43A 40	ORTEZAL	16	Anden
16AN00991-1	17/09/2024	23/09/2024	CL 20B 44 52	ORTEZAL	16	Anden
16AN00992-1	17/09/2024	23/09/2024	AK 50 19 42	ORTEZAL	16	Anden
16AN00992-2	17/09/2024	23/09/2024	AK 50 19 42	ORTEZAL	16	Anden
16AN00993-1	17/09/2024	23/09/2024	CL 20A 44 80	ORTEZAL	16	Anden
16AN00993-2	17/09/2024	23/09/2024	CL 20A 44 80	ORTEZAL	16	Anden
16AN00993-3	17/09/2024	23/09/2024	CL 20A 44 80	ORTEZAL	16	Anden
16AN00993-4	17/09/2024	23/09/2024	CL 20A 44 80	ORTEZAL	16	Anden
16AN00993-5	17/09/2024	23/09/2024	KR 46 20A 90	ORTEZAL	16	Anden
16AN00994-1	17/09/2024	23/09/2024	CL 20A 44 81	ORTEZAL	16	Anden
16AN00994-2	17/09/2024	23/09/2024	CL 20A 44 81	ORTEZAL	16	Anden
16AN00995-1	17/09/2024	23/09/2024	KR 33 19A 01	CUNDINAMARCA	16	Anden
16AN00996-2	17/09/2024	23/09/2024	AC 19 33 68	CUNDINAMARCA	16	Anden
16AN00996-3	17/09/2024	23/09/2024	KR 34 19 84	CUNDINAMARCA	16	Anden
16AN00997-2	17/09/2024	23/09/2024	KR 34 19 17	CUNDINAMARCA	16	Anden
16AN00997-3	17/09/2024	23/09/2024	KR 34 19A	CUNDINAMARCA	16	Anden
16AN00998-1	17/09/2024	23/09/2024	KR 56 9 02	SALAZAR GOMEZ	16	Anden
16AN00998-2	17/09/2024	23/09/2024	KR 56 9 02	SALAZAR GOMEZ	16	Anden
16AN00998-3	17/09/2024	23/09/2024	KR 56 9 36	SALAZAR GOMEZ	16	Anden
16AN00998-4	17/09/2024	23/09/2024	KR 56 9 36	SALAZAR GOMEZ	16	Anden
16AN00998-5	17/09/2024	23/09/2024	AC 13 50 91	SALAZAR GOMEZ	16	Anden
16AN00999-1	17/09/2024	23/09/2024	KR 58 9 54	SALAZAR GOMEZ	16	Anden
16AN00999-2	17/09/2024	23/09/2024	KR 58 9 54	SALAZAR GOMEZ	16	Anden
16AN00999-3	17/09/2024	23/09/2024	KR 58 9 54	SALAZAR GOMEZ	16	Anden
16AN00999-4	17/09/2024	23/09/2024	KR 58 9 54	SALAZAR GOMEZ	16	Anden
16AN00999-5	17/09/2024	23/09/2024	KR 58 9 54	SALAZAR GOMEZ	16	Anden
16AN00999-6	17/09/2024	23/09/2024	KR 58 9 70	SALAZAR GOMEZ	16	Anden
16AN00999-7	17/09/2024	23/09/2024	KR 58 9 88	SALAZAR GOMEZ	16	Anden
16AN00999-8	17/09/2024	23/09/2024	AC 13 56 91	SALAZAR GOMEZ	16	Anden
16AN01000-1	17/09/2024	23/09/2024	AC 13 58 51	SALAZAR GOMEZ	16	Anden
16AN01000-2	17/09/2024	23/09/2024	AC 13 58 51	SALAZAR GOMEZ	16	Anden
16AN01001-1	17/09/2024	23/09/2024	KR 62 11 16	SALAZAR GOMEZ	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN01001-11	17/09/2024	23/09/2024	KR 65 11 03	SALAZAR GOMEZ	16	Anden
16AN01001-13	17/09/2024	23/09/2024	KR 65 11 50	SALAZAR GOMEZ	16	Anden
16AN01001-14	17/09/2024	23/09/2024	KR 65 12 60	SALAZAR GOMEZ	16	Anden
16AN01001-15	17/09/2024	23/09/2024	KR 65 12 60	SALAZAR GOMEZ	16	Anden
16AN01001-16	17/09/2024	23/09/2024	KR 65 12 60	SALAZAR GOMEZ	16	Anden
16AN01001-2	17/09/2024	23/09/2024	KR 62 11 16	SALAZAR GOMEZ	16	Anden
16AN01001-6	17/09/2024	23/09/2024	KR 65 10 98	SALAZAR GOMEZ	16	Anden
16AN01001-9	17/09/2024	23/09/2024	KR 65 11 03	SALAZAR GOMEZ	16	Anden
16AN01002-1	17/09/2024	23/09/2024	KR 65 12 51	SALAZAR GOMEZ	16	Anden
16AN01002-3	17/09/2024	23/09/2024	AC 13 65 21	SALAZAR GOMEZ	16	Anden
16AN01002-4	17/09/2024	23/09/2024	KR 65 12 51	SALAZAR GOMEZ	16	Anden
16AN01002-5	17/09/2024	23/09/2024	KR 65 12 71	SALAZAR GOMEZ	16	Anden
16AN01002-6	17/09/2024	23/09/2024	AC 13 65 83	SALAZAR GOMEZ	16	Anden
16AN01002-8	17/09/2024	23/09/2024	AC 13 65 21	SALAZAR GOMEZ	16	Anden
16AN01003-1	17/09/2024	23/09/2024	KR 65 11 00	SALAZAR GOMEZ	16	Anden
16AN01003-10	17/09/2024	23/09/2024	CL 12 65 95	SALAZAR GOMEZ	16	Anden
16AN01003-11	17/09/2024	23/09/2024	CL 12 65 11	SALAZAR GOMEZ	16	Anden
16AN01003-12	17/09/2024	23/09/2024	CL 12 65 95	SALAZAR GOMEZ	16	Anden
16AN01003-14	17/09/2024	23/09/2024	CL 12 65 51	SALAZAR GOMEZ	16	Anden
16AN01003-2	17/09/2024	23/09/2024	KR 65 11 00	SALAZAR GOMEZ	16	Anden
16AN01003-3	17/09/2024	23/09/2024	KR 65 11 00	SALAZAR GOMEZ	16	Anden
16AN01003-4	17/09/2024	23/09/2024	KR 65 11 00	SALAZAR GOMEZ	16	Anden
16AN01003-5	17/09/2024	23/09/2024	KR 65 11 00	SALAZAR GOMEZ	16	Anden
16AN01003-6	17/09/2024	23/09/2024	KR 65 11 03	SALAZAR GOMEZ	16	Anden
16AN01003-7	17/09/2024	23/09/2024	CL 12 65 11	SALAZAR GOMEZ	16	Anden
16AN01003-8	17/09/2024	23/09/2024	CL 12 65 95	SALAZAR GOMEZ	16	Anden
16AN01003-9	17/09/2024	23/09/2024	CL 12 65 11	SALAZAR GOMEZ	16	Anden
16AN01004-1	17/09/2024	23/09/2024	CL 10 65 28	SALAZAR GOMEZ	16	Anden
16AN01004-10	17/09/2024	23/09/2024	KR 65 11 00	SALAZAR GOMEZ	16	Anden
16AN01004-11	17/09/2024	23/09/2024	KR 65 11 00	SALAZAR GOMEZ	16	Anden
16AN01004-12	17/09/2024	23/09/2024	KR 65 11 00	SALAZAR GOMEZ	16	Anden
16AN01004-13	17/09/2024	23/09/2024	KR 65B 10A 99	SALAZAR GOMEZ	16	Anden
16AN01004-2	17/09/2024	23/09/2024	CL 10 65 28	SALAZAR GOMEZ	16	Anden
16AN01004-3	17/09/2024	23/09/2024	CL 10 65 28	SALAZAR GOMEZ	16	Anden
16AN01004-4	17/09/2024	23/09/2024	CL 11 65 51	SALAZAR GOMEZ	16	Anden
16AN01004-5	17/09/2024	23/09/2024	CL 11 65 51	SALAZAR GOMEZ	16	Anden
16AN01004-6	17/09/2024	23/09/2024	CL 11 65 51	SALAZAR GOMEZ	16	Anden
16AN01004-7	17/09/2024	23/09/2024	KR 65 10 95	SALAZAR GOMEZ	16	Anden
16AN01004-8	17/09/2024	23/09/2024	KR 65 11 00	SALAZAR GOMEZ	16	Anden
16AN01004-9	17/09/2024	23/09/2024	KR 65 11 00	SALAZAR GOMEZ	16	Anden
16AN01005-1	17/09/2024	23/09/2024	CL 9A 65 40	SALAZAR GOMEZ	16	Anden
16AN01005-10	17/09/2024	23/09/2024	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden
16AN01005-11	17/09/2024	23/09/2024	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden
16AN01005-12	17/09/2024	23/09/2024	KR 65 9A 75	SALAZAR GOMEZ	16	Anden
16AN01005-13	17/09/2024	23/09/2024	KR 65B 9A 96	SALAZAR GOMEZ	16	Anden
16AN01005-14	17/09/2024	23/09/2024	KR 65B 9A 96	SALAZAR GOMEZ	16	Anden
16AN01005-15	17/09/2024	23/09/2024	KR 65B 9A 96	SALAZAR GOMEZ	16	Anden
16AN01005-2	17/09/2024	23/09/2024	CL 9A 65 40	SALAZAR GOMEZ	16	Anden
16AN01005-3	17/09/2024	23/09/2024	CL 9A 65 40	SALAZAR GOMEZ	16	Anden
16AN01005-4	17/09/2024	23/09/2024	KR 65 9A 75	SALAZAR GOMEZ	16	Anden
16AN01005-5	17/09/2024	23/09/2024	CL 9A 65 40	SALAZAR GOMEZ	16	Anden
16AN01005-6	17/09/2024	23/09/2024	KR 65 9A 75	SALAZAR GOMEZ	16	Anden
16AN01005-7	17/09/2024	23/09/2024	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden
16AN01005-8	17/09/2024	23/09/2024	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden
16AN01005-9	17/09/2024	23/09/2024	KR 65B 9A 38	SALAZAR GOMEZ	16	Anden
16AN01006-1	17/09/2024	23/09/2024	AC 9 65 82	SALAZAR GOMEZ	16	Anden
16AN01007-1	17/09/2024	23/09/2024	AK 50 17 77	PUENTE ARANDA	16	Anden
16AN01007-2	17/09/2024	23/09/2024	AK 50 18A 27	PUENTE ARANDA	16	Anden
16AN01007-3	17/09/2024	23/09/2024	AK 50 18A 27	PUENTE ARANDA	16	Anden
16AN01007-4	17/09/2024	23/09/2024	AK 50 18A 27	PUENTE ARANDA	16	Anden
16AN01008-1	17/09/2024	23/09/2024	KR 52 14 90	PUENTE ARANDA	16	Anden
16AN01008-2	17/09/2024	23/09/2024	AC 17 52 10	PUENTE ARANDA	16	Anden
16AN01009-1	17/09/2024	23/09/2024	AK 50 19 21	PUENTE ARANDA	16	Anden
16AN01009-2	17/09/2024	23/09/2024	AK 50 19 29	PUENTE ARANDA	16	Anden
16AN01009-3	17/09/2024	23/09/2024	CL 19 50 50	PUENTE ARANDA	16	Anden
16AN01009-4	17/09/2024	23/09/2024	AK 50 19 32	PUENTE ARANDA	16	Anden
16AN01009-5	17/09/2024	23/09/2024	AK 50 19 75	PUENTE ARANDA	16	Anden
16AN01009-6	17/09/2024	23/09/2024	AK 50 19 75	PUENTE ARANDA	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN01009-7	17/09/2024	23/09/2024	AK 50 19 75	PUENTE ARANDA	16	Anden
16AN01009-8	17/09/2024	23/09/2024	CL 19 50 50	PUENTE ARANDA	16	Anden
16AN01010-1	17/09/2024	23/09/2024	AC 13 55 34	PUENTE ARANDA	16	Anden
16AN01010-2	17/09/2024	23/09/2024	AC 13 55 34	PUENTE ARANDA	16	Anden
16AN01011-1	17/09/2024	23/09/2024	AC 13 57 24	PUENTE ARANDA	16	Anden
16AN01011-2	17/09/2024	23/09/2024	AC 13 57 24	PUENTE ARANDA	16	Anden
16AN01011-3	17/09/2024	23/09/2024	AC 13 57 24	PUENTE ARANDA	16	Anden
16AN01012-1	17/09/2024	23/09/2024	AK 60 17 14	CENTRO INDUSTRIAL	16	Anden
16AN01012-10	17/09/2024	23/09/2024	KR 62 18A 02	CENTRO INDUSTRIAL	16	Anden
16AN01012-11	17/09/2024	23/09/2024	KR 62 18A 02	CENTRO INDUSTRIAL	16	Anden
16AN01012-2	17/09/2024	23/09/2024	AK 60 17 14	CENTRO INDUSTRIAL	16	Anden
16AN01012-3	17/09/2024	23/09/2024	AK 60 17 14	CENTRO INDUSTRIAL	16	Anden
16AN01012-4	17/09/2024	23/09/2024	AK 60 17 14	CENTRO INDUSTRIAL	16	Anden
16AN01012-5	17/09/2024	23/09/2024	CL 17A 59 45	CENTRO INDUSTRIAL	16	Anden
16AN01012-6	17/09/2024	23/09/2024	AK 60 17 14	CENTRO INDUSTRIAL	16	Anden
16AN01012-7	17/09/2024	23/09/2024	AK 60 17 86	CENTRO INDUSTRIAL	16	Anden
16AN01012-8	17/09/2024	23/09/2024	KR 62 17B 24	CENTRO INDUSTRIAL	16	Anden
16AN01012-9	17/09/2024	23/09/2024	KR 62 17B 24	CENTRO INDUSTRIAL	16	Anden
16AN01013-1	17/09/2024	23/09/2024	AK 60 15 80	PUENTE ARANDA	16	Anden
16AN01013-2	17/09/2024	23/09/2024	AK 60 15 80	PUENTE ARANDA	16	Anden
16AN01013-4	17/09/2024	23/09/2024	AK 60 15 80	PUENTE ARANDA	16	Anden
16AN01013-5	17/09/2024	23/09/2024	AK 60 15 80	PUENTE ARANDA	16	Anden
16AN01014-1	17/09/2024	23/09/2024	AK 60 13 00	PUENTE ARANDA	16	Anden
16AN01015-1	17/09/2024	23/09/2024	AC 17 50 24	PUENTE ARANDA	16	Anden
16AN01015-2	17/09/2024	23/09/2024	AK 50 17 19	PUENTE ARANDA	16	Anden
16AN01015-3	17/09/2024	23/09/2024	AK 50 17 19	PUENTE ARANDA	16	Anden
16AN01015-4	17/09/2024	23/09/2024	AK 50 17 29	PUENTE ARANDA	16	Anden
16AN01015-5	17/09/2024	23/09/2024	AK 50 17 29	PUENTE ARANDA	16	Anden
16AN01015-6	17/09/2024	23/09/2024	AK 50 17 29	PUENTE ARANDA	16	Anden
16AN01015-7	17/09/2024	23/09/2024	AC 17 50 24	PUENTE ARANDA	16	Anden
16AN01015-8	17/09/2024	23/09/2024	AK 50 17 71	PUENTE ARANDA	16	Anden
16AN01015-9	17/09/2024	23/09/2024	AK 50 17 71	PUENTE ARANDA	16	Anden
16AN01016-1	17/09/2024	23/09/2024	AC 17 50 24	PUENTE ARANDA	16	Anden
16AN01016-2	17/09/2024	23/09/2024	AC 17 52 10	PUENTE ARANDA	16	Anden
16AN01016-3	17/09/2024	23/09/2024	AK 50 17 29	PUENTE ARANDA	16	Anden
16AN01016-4	17/09/2024	23/09/2024	AC 17 52 10	PUENTE ARANDA	16	Anden
16AN01017-1	17/09/2024	23/09/2024	KR 56 19 23	PUENTE ARANDA	16	Anden
16AN01018-1	17/09/2024	23/09/2024	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden
16AN01018-10	17/09/2024	23/09/2024	KR 60 17 37	CENTRO INDUSTRIAL	16	Anden
16AN01018-11	17/09/2024	23/09/2024	KR 60 17 57	CENTRO INDUSTRIAL	16	Anden
16AN01018-12	17/09/2024	23/09/2024	KR 60 17 57	CENTRO INDUSTRIAL	16	Anden
16AN01018-13	17/09/2024	23/09/2024	AK 60 17 61	CENTRO INDUSTRIAL	16	Anden
16AN01018-14	17/09/2024	23/09/2024	AK 60 17 89	CENTRO INDUSTRIAL	16	Anden
16AN01018-15	17/09/2024	23/09/2024	KR 62 17B 24	CENTRO INDUSTRIAL	16	Anden
16AN01018-2	17/09/2024	23/09/2024	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden
16AN01018-3	17/09/2024	23/09/2024	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden
16AN01018-4	17/09/2024	23/09/2024	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden
16AN01018-5	17/09/2024	23/09/2024	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden
16AN01018-7	17/09/2024	23/09/2024	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden
16AN01018-8	17/09/2024	23/09/2024	AK 60 17 07	CENTRO INDUSTRIAL	16	Anden
16AN01018-9	17/09/2024	23/09/2024	KR 60 17 37	CENTRO INDUSTRIAL	16	Anden
16AN01019-1	17/09/2024	23/09/2024	AC 13 60 34	CENTRO INDUSTRIAL	16	Anden
16AN01019-2	17/09/2024	23/09/2024	AC 13 60 34	CENTRO INDUSTRIAL	16	Anden
16AN01019-3	17/09/2024	23/09/2024	AK 60 13 00	CENTRO INDUSTRIAL	16	Anden
16AN01019-4	17/09/2024	23/09/2024	AK 60 15 07	CENTRO INDUSTRIAL	16	Anden
16AN01019-5	17/09/2024	23/09/2024	AC 17 60 51	CENTRO INDUSTRIAL	16	Anden
16AN01019-6	17/09/2024	23/09/2024	AK 60 15 07	CENTRO INDUSTRIAL	16	Anden
16AN01019-7	17/09/2024	23/09/2024	AC 17 60 51	CENTRO INDUSTRIAL	16	Anden
16AN01019-8	17/09/2024	23/09/2024	AC 17 60 51	CENTRO INDUSTRIAL	16	Anden
16AN01019-9	17/09/2024	23/09/2024	AK 60 15 07	CENTRO INDUSTRIAL	16	Anden
16AN01020-1	17/09/2024	23/09/2024	KR 62 18A 19	CENTRO INDUSTRIAL	16	Anden
16AN01020-2	17/09/2024	23/09/2024	CL 18A 62 49	CENTRO INDUSTRIAL	16	Anden
16AN01020-3	17/09/2024	23/09/2024	CL 18A 62 84	CENTRO INDUSTRIAL	16	Anden
16AN01021-1	17/09/2024	23/09/2024	CL 17B 62 22	CENTRO INDUSTRIAL	16	Anden
16AN01021-10	17/09/2024	23/09/2024	KR 63 17B 70	CENTRO INDUSTRIAL	16	Anden
16AN01021-11	17/09/2024	23/09/2024	KR 63 17B 70	CENTRO INDUSTRIAL	16	Anden
16AN01021-12	17/09/2024	23/09/2024	CL 18A 62 49	CENTRO INDUSTRIAL	16	Anden
16AN01021-13	17/09/2024	23/09/2024	CL 18A 62 49	CENTRO INDUSTRIAL	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN01021-14	17/09/2024	23/09/2024	CL 18A 62 49	CENTRO INDUSTRIAL	16	Anden
16AN01021-15	17/09/2024	23/09/2024	KR 63 17B 74	CENTRO INDUSTRIAL	16	Anden
16AN01021-16	17/09/2024	23/09/2024	CL 18A 62 83	CENTRO INDUSTRIAL	16	Anden
16AN01021-17	17/09/2024	23/09/2024	CL 18A 62 83	CENTRO INDUSTRIAL	16	Anden
16AN01021-4	17/09/2024	23/09/2024	KR 62 17B 81	CENTRO INDUSTRIAL	16	Anden
16AN01021-7	17/09/2024	23/09/2024	CL 17B 62 74	CENTRO INDUSTRIAL	16	Anden
16AN01021-8	17/09/2024	23/09/2024	KR 63 17B 70	CENTRO INDUSTRIAL	16	Anden
16AN01021-9	17/09/2024	23/09/2024	KR 62 17B 81	CENTRO INDUSTRIAL	16	Anden
16AN01022-1	17/09/2024	23/09/2024	AC 17 62 06	CENTRO INDUSTRIAL	16	Anden
16AN01022-10	17/09/2024	23/09/2024	KR 62 17 93	CENTRO INDUSTRIAL	16	Anden
16AN01022-11	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-12	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-13	17/09/2024	23/09/2024	KR 62 17 93	CENTRO INDUSTRIAL	16	Anden
16AN01022-14	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-15	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-16	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-17	17/09/2024	23/09/2024	KR 63 17 32	CENTRO INDUSTRIAL	16	Anden
16AN01022-18	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-19	17/09/2024	23/09/2024	KR 63 17 32	CENTRO INDUSTRIAL	16	Anden
16AN01022-2	17/09/2024	23/09/2024	AC 17 62 06	CENTRO INDUSTRIAL	16	Anden
16AN01022-20	17/09/2024	23/09/2024	KR 62 17 93	CENTRO INDUSTRIAL	16	Anden
16AN01022-21	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-22	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-23	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-24	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-25	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-26	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-27	17/09/2024	23/09/2024	KR 63 17 92	CENTRO INDUSTRIAL	16	Anden
16AN01022-28	17/09/2024	23/09/2024	KR 63 17 44	CENTRO INDUSTRIAL	16	Anden
16AN01022-29	17/09/2024	23/09/2024	KR 63 17 98	CENTRO INDUSTRIAL	16	Anden
16AN01022-3	17/09/2024	23/09/2024	AC 17 62 06	CENTRO INDUSTRIAL	16	Anden
16AN01022-30	17/09/2024	23/09/2024	KR 63 17 98	CENTRO INDUSTRIAL	16	Anden
16AN01022-31	17/09/2024	23/09/2024	KR 63 17 98	CENTRO INDUSTRIAL	16	Anden
16AN01022-32	17/09/2024	23/09/2024	KR 63 17 98	CENTRO INDUSTRIAL	16	Anden
16AN01022-33	17/09/2024	23/09/2024	KR 63 17 98	CENTRO INDUSTRIAL	16	Anden
16AN01022-4	17/09/2024	23/09/2024	AC 17 62 42	CENTRO INDUSTRIAL	16	Anden
16AN01022-5	17/09/2024	23/09/2024	AC 17 62 42	CENTRO INDUSTRIAL	16	Anden
16AN01022-6	17/09/2024	23/09/2024	KR 62 17 61	CENTRO INDUSTRIAL	16	Anden
16AN01022-7	17/09/2024	23/09/2024	KR 62 17 61	CENTRO INDUSTRIAL	16	Anden
16AN01022-8	17/09/2024	23/09/2024	KR 62 17 71	CENTRO INDUSTRIAL	16	Anden
16AN01022-9	17/09/2024	23/09/2024	KR 62 17 79	CENTRO INDUSTRIAL	16	Anden
16AN01023-1	17/09/2024	23/09/2024	CL 14 62 04	CENTRO INDUSTRIAL	16	Anden
16AN01023-10	17/09/2024	23/09/2024	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden
16AN01023-11	17/09/2024	23/09/2024	KR 63 14 68	CENTRO INDUSTRIAL	16	Anden
16AN01023-12	17/09/2024	23/09/2024	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden
16AN01023-13	17/09/2024	23/09/2024	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden
16AN01023-14	17/09/2024	23/09/2024	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden
16AN01023-15	17/09/2024	23/09/2024	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden
16AN01023-17	17/09/2024	23/09/2024	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden
16AN01023-18	17/09/2024	23/09/2024	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden
16AN01023-19	17/09/2024	23/09/2024	AC 17 62 85	CENTRO INDUSTRIAL	16	Anden
16AN01023-2	17/09/2024	23/09/2024	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden
16AN01023-3	17/09/2024	23/09/2024	KR 62 14 51	CENTRO INDUSTRIAL	16	Anden
16AN01023-4	17/09/2024	23/09/2024	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden
16AN01023-5	17/09/2024	23/09/2024	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden
16AN01023-6	17/09/2024	23/09/2024	KR 62 14 75	CENTRO INDUSTRIAL	16	Anden
16AN01023-7	17/09/2024	23/09/2024	KR 62 14 75	CENTRO INDUSTRIAL	16	Anden
16AN01023-8	17/09/2024	23/09/2024	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden
16AN01023-9	17/09/2024	23/09/2024	CL 14 62 60	CENTRO INDUSTRIAL	16	Anden
16AN01024-1	17/09/2024	23/09/2024	CL 14 62 21	CENTRO INDUSTRIAL	16	Anden
16AN01024-2	17/09/2024	23/09/2024	CL 14 62 21	CENTRO INDUSTRIAL	16	Anden
16AN01024-3	17/09/2024	23/09/2024	CL 14 62 21	CENTRO INDUSTRIAL	16	Anden
16AN01024-4	17/09/2024	23/09/2024	KR 65 13 70	CENTRO INDUSTRIAL	16	Anden
16AN01025-1	17/09/2024	23/09/2024	KR 65 17 15	CENTRO INDUSTRIAL	16	Anden
16AN01025-11	17/09/2024	23/09/2024	KR 65A 18 81	CENTRO INDUSTRIAL	16	Anden
16AN01025-12	17/09/2024	23/09/2024	KR 65A 18A 05	CENTRO INDUSTRIAL	16	Anden
16AN01025-13	17/09/2024	23/09/2024	KR 65A 18A 41	CENTRO INDUSTRIAL	16	Anden
16AN01025-14	17/09/2024	23/09/2024	KR 65A 18A 41	CENTRO INDUSTRIAL	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN01025-2	17/09/2024	23/09/2024	KR 65 17 15	CENTRO INDUSTRIAL	16	Anden
16AN01025-3	17/09/2024	23/09/2024	KR 65 17 85	CENTRO INDUSTRIAL	16	Anden
16AN01025-4	17/09/2024	23/09/2024	KR 65 17 85	CENTRO INDUSTRIAL	16	Anden
16AN01025-5	17/09/2024	23/09/2024	KR 65 17 85	CENTRO INDUSTRIAL	16	Anden
16AN01026-1	17/09/2024	23/09/2024	AC 13 65 18	CENTRO INDUSTRIAL	16	Anden
16AN01026-3	17/09/2024	23/09/2024	KR 65 14 61	CENTRO INDUSTRIAL	16	Anden
16AN01026-4	17/09/2024	23/09/2024	KR 65 14 61	CENTRO INDUSTRIAL	16	Anden
16AN01026-5	17/09/2024	23/09/2024	KR 65 14 61	CENTRO INDUSTRIAL	16	Anden
16AN01026-6	17/09/2024	23/09/2024	KR 65 14 81	CENTRO INDUSTRIAL	16	Anden
16AN01026-7	17/09/2024	23/09/2024	KR 65 14 91	CENTRO INDUSTRIAL	16	Anden
16AN01026-8	17/09/2024	23/09/2024	AC 17 65 57	CENTRO INDUSTRIAL	16	Anden
16AN01027-1	17/09/2024	23/09/2024	CL 19 66 75	CENTRO INDUSTRIAL	16	Anden
16AN01028-1	17/09/2024	23/09/2024	KR 63 14 11	CENTRO INDUSTRIAL	16	Anden
16AN01028-2	17/09/2024	23/09/2024	CL 14 63 62	CENTRO INDUSTRIAL	16	Anden
16AN01028-3	17/09/2024	23/09/2024	CL 14 63 62	CENTRO INDUSTRIAL	16	Anden
16AN01028-4	17/09/2024	23/09/2024	CL 14 63 62	CENTRO INDUSTRIAL	16	Anden
16AN01028-5	17/09/2024	23/09/2024	CL 14 63 62	CENTRO INDUSTRIAL	16	Anden
16AN01028-6	17/09/2024	23/09/2024	KR 63 14 97	CENTRO INDUSTRIAL	16	Anden
16AN01028-7	17/09/2024	23/09/2024	KR 65 14 94	CENTRO INDUSTRIAL	16	Anden
16AN01028-8	17/09/2024	23/09/2024	KR 65 14 94	CENTRO INDUSTRIAL	16	Anden
16AN01028-9	17/09/2024	23/09/2024	KR 65 14 94	CENTRO INDUSTRIAL	16	Anden
16AN01029-1	17/09/2024	23/09/2024	AC 13 66 20	CENTRO INDUSTRIAL	16	Anden
16AN01029-2	17/09/2024	23/09/2024	AC 13 66 40	CENTRO INDUSTRIAL	16	Anden
16AN01030-1	17/09/2024	23/09/2024	KR 65B 13 13	CENTRO INDUSTRIAL	16	Anden
16AN01030-2	17/09/2024	23/09/2024	KR 65B 13 13	CENTRO INDUSTRIAL	16	Anden
16AN01030-3	17/09/2024	23/09/2024	KR 65B 13 13	CENTRO INDUSTRIAL	16	Anden
16AN01030-4	17/09/2024	23/09/2024	KR 65B 13 13	CENTRO INDUSTRIAL	16	Anden
16AN01031-1	17/09/2024	23/09/2024	KR 56 19 23	CENTRO INDUSTRIAL	16	Anden
16AN01031-2	17/09/2024	23/09/2024	KR 56 19 23	CENTRO INDUSTRIAL	16	Anden
16AN01031-3	17/09/2024	23/09/2024	KR 56 19 45	CENTRO INDUSTRIAL	16	Anden
16AN01031-4	17/09/2024	23/09/2024	KR 56 19 45	CENTRO INDUSTRIAL	16	Anden
16AN01031-5	17/09/2024	23/09/2024	KR 56 19 95	CENTRO INDUSTRIAL	16	Anden
16AN01031-6	17/09/2024	23/09/2024	KR 65B 18B 14	CENTRO INDUSTRIAL	16	Anden
16AN01031-7	17/09/2024	23/09/2024	KR 65B 18B 14	CENTRO INDUSTRIAL	16	Anden
16AN01031-8	17/09/2024	23/09/2024	AK 68 19 94	CENTRO INDUSTRIAL	16	Anden
16AN01032-1	17/09/2024	23/09/2024	KR 63 17 07	CENTRO INDUSTRIAL	16	Anden
16AN01032-2	17/09/2024	23/09/2024	KR 63 17 07	CENTRO INDUSTRIAL	16	Anden
16AN01032-3	17/09/2024	23/09/2024	KR 63 17 07	CENTRO INDUSTRIAL	16	Anden
16AN01032-4	17/09/2024	23/09/2024	KR 63 17 91	CENTRO INDUSTRIAL	16	Anden
16AN01032-5	17/09/2024	23/09/2024	KR 65A 18 20	CENTRO INDUSTRIAL	16	Anden
16AN01032-6	17/09/2024	23/09/2024	KR 65A 18 20	CENTRO INDUSTRIAL	16	Anden
16AN01032-7	17/09/2024	23/09/2024	KR 65A 18 20	CENTRO INDUSTRIAL	16	Anden
16AN01032-8	17/09/2024	23/09/2024	KR 65A 18 64	CENTRO INDUSTRIAL	16	Anden
16AN01032-9	17/09/2024	23/09/2024	KR 65A 18 82	CENTRO INDUSTRIAL	16	Anden
16AN01033-1	17/09/2024	23/09/2024	KR 63 18A 15	CENTRO INDUSTRIAL	16	Anden
16AN01033-2	17/09/2024	23/09/2024	CL 18A 63 36	CENTRO INDUSTRIAL	16	Anden
16AN01033-3	17/09/2024	23/09/2024	KR 65A 18A 22	CENTRO INDUSTRIAL	16	Anden
16AN01033-4	17/09/2024	23/09/2024	CL 18A 63 92	CENTRO INDUSTRIAL	16	Anden
16AN01033-5	17/09/2024	23/09/2024	KR 65A 18A 22	CENTRO INDUSTRIAL	16	Anden
16AN01033-6	17/09/2024	23/09/2024	CL 18A 63 92	CENTRO INDUSTRIAL	16	Anden
16AN01033-7	17/09/2024	23/09/2024	CL 18A 63 92	CENTRO INDUSTRIAL	16	Anden
16AN01033-8	17/09/2024	23/09/2024	KR 65B 18B 14	CENTRO INDUSTRIAL	16	Anden
16AN01034-1	17/09/2024	23/09/2024	AK 50 15 01	PUENTE ARANDA	16	Anden
16AN01034-2	17/09/2024	23/09/2024	AK 50 15 01	PUENTE ARANDA	16	Anden
16AN01034-3	17/09/2024	23/09/2024	AK 50 15 01	PUENTE ARANDA	16	Anden
16AN01034-4	17/09/2024	23/09/2024	AK 50 15 01	PUENTE ARANDA	16	Anden
16AN01034-5	17/09/2024	23/09/2024	AK 50 15 01	PUENTE ARANDA	16	Anden
16AN01034-6	17/09/2024	23/09/2024	AK 50 15 01	PUENTE ARANDA	16	Anden
16AN01034-7	17/09/2024	23/09/2024	AK 50 15 01	PUENTE ARANDA	16	Anden
16AN01034-8	17/09/2024	23/09/2024	AK 50 15 01	PUENTE ARANDA	16	Anden
16AN01036-1	2/09/2024	9/09/2024	CL 1DBIS 31B 02	LA ASUNCION	16	Anden
16AN01036-2	2/09/2024	9/09/2024	CL 1DBIS 31B 02	LA ASUNCION	16	Anden
16AN01037-1	17/09/2024	23/09/2024	AC 22 34 67	INDUSTRIAL CENTENARIO	16	Anden
16AN01038-1	2/09/2024	9/09/2024	AC 8 S 36 99	SANTA MATILDE	16	Anden
16AN01039-1	10/09/2024	16/09/2024	KR 51F 38 02 S	OSPINA PEREZ	16	Anden
16AN01040-1	17/09/2024	23/09/2024	AC 9 50 14	SALAZAR GOMEZ	16	Anden
16AN01040-2	17/09/2024	23/09/2024	AC 9 50 20	SALAZAR GOMEZ	16	Anden
16AN01040-3	17/09/2024	23/09/2024	AC 9 50 20	SALAZAR GOMEZ	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN01040-4	17/09/2024	23/09/2024	AC 9 50 20	SALAZAR GOMEZ	16	Anden
16AN01040-5	17/09/2024	23/09/2024	AC 9 50 20	SALAZAR GOMEZ	16	Anden
16AN01040-6	17/09/2024	23/09/2024	AC 9 50 40	SALAZAR GOMEZ	16	Anden
16AN01041-1	10/09/2024	16/09/2024	KR 51D 40 06 S	OSPINA PEREZ SUR	16	Anden
16AN01041-2	10/09/2024	16/09/2024	KR 51D 40 06 S	OSPINA PEREZ SUR	16	Anden
16AN01042-1	2/09/2024	9/09/2024	DG 2 57A 39	GALAN	16	Anden
16AN01043-1	17/09/2024	23/09/2024	AK 30 15 53	ESTACION CENTRAL	16	Anden
16AN01043-10	17/09/2024	23/09/2024	AK 30 15 53	ESTACION CENTRAL	16	Anden
16AN01043-11	17/09/2024	23/09/2024	AK 30 15 53	ESTACION CENTRAL	16	Anden
16AN01043-12	17/09/2024	23/09/2024	CL 17-KR 32	ESTACION CENTRAL	16	Anden
16AN01043-3	17/09/2024	23/09/2024	AK 30 15 53	ESTACION CENTRAL	16	Anden
16AN01043-4	17/09/2024	23/09/2024	AK 30 15 53	ESTACION CENTRAL	16	Anden
16AN01043-5	17/09/2024	23/09/2024	AK 30 15 53	ESTACION CENTRAL	16	Anden
16AN01043-6	17/09/2024	23/09/2024	AK 30 15 53	ESTACION CENTRAL	16	Anden
16AN01043-7	17/09/2024	23/09/2024	AK 30 15 53	ESTACION CENTRAL	16	Anden
16AN01043-8	17/09/2024	23/09/2024	AK 30 15 53	ESTACION CENTRAL	16	Anden
16AN01043-9	17/09/2024	23/09/2024	CL 17 30 99	ESTACION CENTRAL	16	Anden
16AN01044-1	17/09/2024	23/09/2024	CL 17 32 99	ESTACION CENTRAL	16	Anden
16AN01045-1	17/09/2024	23/09/2024	CL 15 32A 36	ESTACION CENTRAL	16	Anden
16AN01045-2	17/09/2024	23/09/2024	CL 17 32A 99	ESTACION CENTRAL	16	Anden
16AN01045-3	17/09/2024	23/09/2024	CL 17 32A 59	ESTACION CENTRAL	16	Anden
16AN01045-4	17/09/2024	23/09/2024	CL 17 32A 99	ESTACION CENTRAL	16	Anden
16AN01046-1	17/09/2024	23/09/2024	KR 33 16 05	ESTACION CENTRAL	16	Anden
16AN01046-4	17/09/2024	23/09/2024	CL 17 33 09	ESTACION CENTRAL	16	Anden
16AN01046-5	17/09/2024	23/09/2024	CL 17 33 21	ESTACION CENTRAL	16	Anden
16AN01046-6	17/09/2024	23/09/2024	CL 17 33 21	ESTACION CENTRAL	16	Anden
16AN01046-7	17/09/2024	23/09/2024	CL 17 33 21	ESTACION CENTRAL	16	Anden
16AN01047-1	17/09/2024	23/09/2024	CL 15 32A 27	ESTACION CENTRAL	16	Anden
16AN01048-1	17/09/2024	23/09/2024	KR 32 17 01	ESTACION CENTRAL	16	Anden
16AN01048-2	17/09/2024	23/09/2024	CL 17A 33 15	ESTACION CENTRAL	16	Anden
16AN01048-3	17/09/2024	23/09/2024	CL 17A 33 15	ESTACION CENTRAL	16	Anden
16AN01049-1	17/09/2024	23/09/2024	CL 17A 32 99	ESTACION CENTRAL	16	Anden
16AN01049-2	17/09/2024	23/09/2024	KR 32A 17 73	ESTACION CENTRAL	16	Anden
16AN01049-3	17/09/2024	23/09/2024	CL 17A 32A 99	ESTACION CENTRAL	16	Anden
16AN01049-4	17/09/2024	23/09/2024	CL 17A 32A 44	ESTACION CENTRAL	16	Anden
16AN01049-5	17/09/2024	23/09/2024	CL 17A 32A 57	ESTACION CENTRAL	16	Anden
16AN01050-1	17/09/2024	23/09/2024	CL 17A 32 04	ESTACION CENTRAL	16	Anden
16AN01050-2	17/09/2024	23/09/2024	CL 17A 32A 38	ESTACION CENTRAL	16	Anden
16AN01050-3	17/09/2024	23/09/2024	CL 17A 32A 38	ESTACION CENTRAL	16	Anden
16AN01050-4	17/09/2024	23/09/2024	CL 17A 32A 38	ESTACION CENTRAL	16	Anden
16AN01050-5	17/09/2024	23/09/2024	CL 17A 32A 38	ESTACION CENTRAL	16	Anden
16AN01051-1	17/09/2024	23/09/2024	CL 17A 33 10	ESTACION CENTRAL	16	Anden
16AN01051-2	17/09/2024	23/09/2024	CL 17B 32 99	ESTACION CENTRAL	16	Anden
16AN01051-3	17/09/2024	23/09/2024	CL 17A 33 10	ESTACION CENTRAL	16	Anden
16AN01051-4	17/09/2024	23/09/2024	KR 33 17A 17	ESTACION CENTRAL	16	Anden
16AN01051-5	17/09/2024	23/09/2024	CL 17A 33 28	ESTACION CENTRAL	16	Anden
16AN01051-6	17/09/2024	23/09/2024	KR 33 17A 33	ESTACION CENTRAL	16	Anden
16AN01051-7	17/09/2024	23/09/2024	CL 17A 33 68	ESTACION CENTRAL	16	Anden
16AN01051-8	17/09/2024	23/09/2024	CL 17A 33 74	ESTACION CENTRAL	16	Anden
16AN01052-1	17/09/2024	23/09/2024	AC 19 36 28	LOS EJIDOS	16	Anden
16AN01053-1	17/09/2024	23/09/2024	CL 17A 39 15	INDUSTRIAL CENTENARIO	16	Anden
16AN01053-2	17/09/2024	23/09/2024	CL 17A 39 15	INDUSTRIAL CENTENARIO	16	Anden
16AN01053-3	17/09/2024	23/09/2024	CL 17A 39 15	INDUSTRIAL CENTENARIO	16	Anden
16AN01053-4	17/09/2024	23/09/2024	CL 17A 39 15	INDUSTRIAL CENTENARIO	16	Anden
16AN01053-5	17/09/2024	23/09/2024	CL 17A 39 15	INDUSTRIAL CENTENARIO	16	Anden
16AN01054-1	17/09/2024	23/09/2024	KR 40 17A 11	INDUSTRIAL CENTENARIO	16	Anden
16AN01054-2	17/09/2024	23/09/2024	KR 40 17A 11	INDUSTRIAL CENTENARIO	16	Anden
16AN01054-3	17/09/2024	23/09/2024	CL 17A 41 50	INDUSTRIAL CENTENARIO	16	Anden
16AN01054-4	17/09/2024	23/09/2024	KR 40 17A 11	INDUSTRIAL CENTENARIO	16	Anden
16AN01054-5	17/09/2024	23/09/2024	CL 18 39 90	INDUSTRIAL CENTENARIO	16	Anden
16AN01054-6	17/09/2024	23/09/2024	CL 18 39 99	INDUSTRIAL CENTENARIO	16	Anden
16AN01054-8	17/09/2024	23/09/2024	AC 20 39 77	INDUSTRIAL CENTENARIO	16	Anden
16AN01055-1	17/09/2024	23/09/2024	CL 17A 39 40	INDUSTRIAL CENTENARIO	16	Anden
16AN01055-2	17/09/2024	23/09/2024	CL 17A 39 40	INDUSTRIAL CENTENARIO	16	Anden
16AN01055-3	17/09/2024	23/09/2024	CL 17A 39 40	INDUSTRIAL CENTENARIO	16	Anden
16AN01056-1	17/09/2024	23/09/2024	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden
16AN01056-2	17/09/2024	23/09/2024	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden
16AN01056-4	17/09/2024	23/09/2024	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN01056-5	17/09/2024	23/09/2024	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden
16AN01056-6	17/09/2024	23/09/2024	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden
16AN01056-7	17/09/2024	23/09/2024	KR 40 17B 50	INDUSTRIAL CENTENARIO	16	Anden
16AN01057-1	17/09/2024	23/09/2024	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden
16AN01057-2	17/09/2024	23/09/2024	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden
16AN01057-3	17/09/2024	23/09/2024	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden
16AN01057-4	17/09/2024	23/09/2024	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden
16AN01057-5	17/09/2024	23/09/2024	KR 41 17 81	INDUSTRIAL CENTENARIO	16	Anden
16AN01057-6	17/09/2024	23/09/2024	CL 17 41 34	INDUSTRIAL CENTENARIO	16	Anden
16AN01058-1	17/09/2024	23/09/2024	KR 42A 17 68	INDUSTRIAL CENTENARIO	16	Anden
16AN01058-2	17/09/2024	23/09/2024	KR 42A 17 68	INDUSTRIAL CENTENARIO	16	Anden
16AN01058-3	17/09/2024	23/09/2024	KR 42A 17 68	INDUSTRIAL CENTENARIO	16	Anden
16AN01059-1	17/09/2024	23/09/2024	KR 42BIS 17A 07	INDUSTRIAL CENTENARIO	16	Anden
16AN01059-2	17/09/2024	23/09/2024	KR 42A 17A 38	INDUSTRIAL CENTENARIO	16	Anden
16AN01059-3	17/09/2024	23/09/2024	KR 42A 17A 38	INDUSTRIAL CENTENARIO	16	Anden
16AN01059-4	17/09/2024	23/09/2024	KR 42A 17A 38	INDUSTRIAL CENTENARIO	16	Anden
16AN01059-5	17/09/2024	23/09/2024	KR 42A 17A 38	INDUSTRIAL CENTENARIO	16	Anden
16AN01059-6	17/09/2024	23/09/2024	KR 42A 17A 42	INDUSTRIAL CENTENARIO	16	Anden
16AN01059-7	17/09/2024	23/09/2024	AC 20 42 81	INDUSTRIAL CENTENARIO	16	Anden
16AN01059-8	17/09/2024	23/09/2024	KR 42A 17A 98	INDUSTRIAL CENTENARIO	16	Anden
16AN01060-2	17/09/2024	23/09/2024	KR 32 14 20	ESTACION CENTRAL	16	Anden
16AN01060-5	17/09/2024	23/09/2024	KR 32 14 20	ESTACION CENTRAL	16	Anden
16AN01060-6	17/09/2024	23/09/2024	KR 32 14 20	ESTACION CENTRAL	16	Anden
16AN01060-7	17/09/2024	23/09/2024	KR 32 14 20	ESTACION CENTRAL	16	Anden
16AN01061-1	17/09/2024	23/09/2024	CL 18B 65B 67	CENTRO INDUSTRIAL	16	Anden
16AN01061-2	17/09/2024	23/09/2024	CL 19 66 75	CENTRO INDUSTRIAL	16	Anden
16AN01062-1	17/09/2024	23/09/2024	KR 65B 17A 11	CENTRO INDUSTRIAL	16	Anden
16AN01062-2	17/09/2024	23/09/2024	KR 66 17A 07	CENTRO INDUSTRIAL	16	Anden
16AN01062-3	17/09/2024	23/09/2024	KR 65B 17A 11	CENTRO INDUSTRIAL	16	Anden
16AN01062-4	17/09/2024	23/09/2024	KR 65B 17A 11	CENTRO INDUSTRIAL	16	Anden
16LF00001	17/09/2024	23/09/2024	KR 42A 10A 40	SAN FRANCISCO	16	Ferrocarril
16LF00002	17/09/2024	23/09/2024	DG 19CBIS 34 42	LA FLORIDA OCCIDENTAL	16	Ferrocarril
16LF00003	17/09/2024	23/09/2024	DG 19CBIS 35 40	CUNDINAMARCA	16	Ferrocarril
16LF00004	24/09/2024	30/09/2024	TV 53 2 00	SAN FRANCISCO	16	Ferrocarril
16LF00005	2/09/2024	9/09/2024	TV 53 2 00	SAN FRANCISCO	16	Ferrocarril
16LF00006	2/09/2024	9/09/2024	TV 53 2 00	SAN FRANCISCO	16	Ferrocarril
16PQ00002	17/09/2024	23/09/2024	CL 9A 65B 10	SALAZAR GOMEZ	16	Parque
16PQ00006	2/09/2024	9/09/2024	CL 1C 35 31	SANTA MATILDE	16	Parque
16PQ00007	10/09/2024	16/09/2024	KR 50BISA 41 99 S	AUTOPISTA SUR	16	Parque
16PQ00008	10/09/2024	16/09/2024	CL 37A S 39B 35	AUTOPISTA MUZU	16	Parque
16PQ00009	24/09/2024	30/09/2024	DG 5H 47 02	SAN FRANCISCO	16	Parque
16PQ00010	2/09/2024	9/09/2024	CL 1F 31B 90	LA ASUNCION	16	Parque
16PQ00011	2/09/2024	9/09/2024	CL 2 38C 24	JORGE GAITAN CORTES	16	Parque
16PQ00012	2/09/2024	9/09/2024	KR 41 1 38	MONTES	16	Parque
16PQ00013	17/09/2024	23/09/2024	KR 56 15 34	PUENTE ARANDA	16	Parque
16PQ00014	10/09/2024	16/09/2024	CL 38B S 51B 18	OSPINA PEREZ	16	Parque
16PQ00015	24/09/2024	30/09/2024	KR 32A 5 60	COMUNEROS	16	Parque
16PQ00016	24/09/2024	30/09/2024	CL 5A 42C 09	SAN FRANCISCO	16	Parque
16PQ00017	2/09/2024	9/09/2024	CL 1A 35 15	SANTA MATILDE	16	Parque
16PQ00018	2/09/2024	9/09/2024	CL 1B 40A 23	MONTES	16	Parque
16PQ00019	10/09/2024	16/09/2024	CL 38 S 52 32	ALQUERIA	16	Parque
16PQ00020	2/09/2024	9/09/2024	KR 51 1 05	LA CAMELIA	16	Parque
16PQ00021	2/09/2024	9/09/2024	KR 39 2B 44	JORGE GAITAN CORTES	16	Parque
16PQ00022	2/09/2024	9/09/2024	KR 51 1G 31	LA CAMELIA	16	Parque
16PQ00023	2/09/2024	9/09/2024	KR 35 9 37 S	REMANSO	16	Parque
16PQ00024	10/09/2024	16/09/2024	CL 43 S 52 20	ALQUERIA	16	Parque
16PQ00025	2/09/2024	9/09/2024	KR 35 1C 30	BOCHICA	16	Parque
16PQ00026	24/09/2024	30/09/2024	KR 63 4B 60	LA TRINIDAD	16	Parque
16PQ00027	2/09/2024	9/09/2024	AC 3 38B 51	JORGE GAITAN CORTES	16	Parque
16PQ00028	2/09/2024	9/09/2024	DG 2 57A 39	GALAN	16	Parque
16PQ00029	17/09/2024	23/09/2024	CL 9 39 46	LOS EJIDOS	16	Parque
16PQ00030	10/09/2024	16/09/2024	DG 16 S 39 93	REMANSO SUR	16	Parque
16PQ00031	2/09/2024	9/09/2024	KR 41B 2D 01	MONTES	16	Parque
16PQ00032	24/09/2024	30/09/2024	DG 5FBISA 43B 02	SAN FRANCISCO	16	Parque
16PQ00033	2/09/2024	9/09/2024	KR 37 1H 40	JORGE GAITAN CORTES	16	Parque
16PQ00034	24/09/2024	30/09/2024	CL 4BIS 40C 33	PRIMAVERA OCCIDENTAL	16	Parque
16PQ00035	24/09/2024	30/09/2024	KR 41 3 20	PRIMAVERA OCCIDENTAL	16	Parque
16PQ00036	24/09/2024	30/09/2024	KR 41C 3 10	PRIMAVERA OCCIDENTAL	16	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16PQ00037	24/09/2024	30/09/2024	TV 48A 5F 68	SAN FRANCISCO	16	Parque
16PQ00038	24/09/2024	30/09/2024	AK 50 5B 26	SAN FRANCISCO	16	Parque
16PQ00039	24/09/2024	30/09/2024	KR 45 5A 70	SAN FRANCISCO	16	Parque
16PQ00040	2/09/2024	9/09/2024	CL 1 37A 00	JORGE GAITAN CORTES	16	Parque
16PQ00041	10/09/2024	16/09/2024	CL 29A S 35 19	AUTOPISTA MUZU ORIENTAL	16	Parque
16PQ00042	24/09/2024	30/09/2024	KR 44 4F 91	SAN FRANCISCO	16	Parque
16PQ00043	24/09/2024	30/09/2024	CL 3A 38B 12	TIBANA	16	Parque
16PQ00044	24/09/2024	30/09/2024	CL 3A 38C 13	TIBANA	16	Parque
16PQ00045	2/09/2024	9/09/2024	KR 31B 1C 02	LA ASUNCION	16	Parque
16PQ00046	2/09/2024	9/09/2024	CL 1D 39 20	JORGE GAITAN CORTES	16	Parque
16PQ00047	2/09/2024	9/09/2024	CL 1B 38B 21	JORGE GAITAN CORTES	16	Parque
16PQ00048	10/09/2024	16/09/2024	KR 41A 38A 98 S	AUTOPISTA MUZU	16	Parque
16PQ00049	24/09/2024	30/09/2024	CL 4B 44 19	SAN FRANCISCO	16	Parque
16PQ00050	2/09/2024	9/09/2024	KR 36 10A 96 S	REMANSO	16	Parque
16PQ00051	2/09/2024	9/09/2024	KR 54 1B 30	GALAN	16	Parque
16PQ00052	2/09/2024	9/09/2024	KR 54 1B 21	GALAN	16	Parque
16PQ00054	2/09/2024	9/09/2024	CL 1D 38B 22	JORGE GAITAN CORTES	16	Parque
16PQ00055	2/09/2024	9/09/2024	CL 1B 39 21	JORGE GAITAN CORTES	16	Parque
16PQ00056	2/09/2024	9/09/2024	KR 37A 1H 37	JORGE GAITAN CORTES	16	Parque
16PQ00057	24/09/2024	30/09/2024	KR 53F 4 21	COLON	16	Parque
16PQ00058	24/09/2024	30/09/2024	CL 4 53C 18	COLON	16	Parque
16PQ00059	10/09/2024	16/09/2024	KR 51G 37 00 S	OSPINA PEREZ	16	Parque
16PQ00060	2/09/2024	9/09/2024	CL 2C 50 98	LA CAMELIA	16	Parque
16PQ00061	10/09/2024	16/09/2024	KR 52C 27 40 S	TEJAR	16	Parque
16PQ00062	10/09/2024	16/09/2024	KR 51B 17 02 S	SAN EUSEBIO	16	Parque
16PQ00063	2/09/2024	9/09/2024	KR 30A 2A 77	LA ASUNCION	16	Parque
16PQ00064	10/09/2024	16/09/2024	CL 29A S 37 28	AUTOPISTA MUZU ORIENTAL	16	Parque
16PQ00065	24/09/2024	30/09/2024	KR 53CBIS 4F 59	COLON	16	Parque
16PQ00066	2/09/2024	9/09/2024	TV 53BIS 2B 33	CAMELIA II	16	Parque
16PQ00067	24/09/2024	30/09/2024	CL 5B 55 06	COLON	16	Parque
16PQ00068	17/09/2024	23/09/2024	CL 17A 34 20	ESTACION CENTRAL	16	Parque
16PQ00069	10/09/2024	16/09/2024	CL 39 S 51D 19	OSPINA PEREZ	16	Parque
16PQ00070	2/09/2024	9/09/2024	KR 31D 1A 98	SANTA MATILDE	16	Parque
16PQ00071	17/09/2024	23/09/2024	KR 33 6A 74	PENSILVANIA	16	Parque
16PQ00072	24/09/2024	30/09/2024	KR 31D 4A 50	COMUNEROS	16	Parque
16PQ00073	24/09/2024	30/09/2024	KR 54 3A 95	COLON	16	Parque
16PQ00074	2/09/2024	9/09/2024	KR 41 9A 27 S	REMANSO	16	Parque
16PQ00075	10/09/2024	16/09/2024	KR 51BBIS 42 15 S	OSPINA PEREZ SUR	16	Parque
16PQ00076	10/09/2024	16/09/2024	CL 20 S 51D 02	SAN EUSEBIO	16	Parque
16PQ00077	10/09/2024	16/09/2024	KR 39A 37 44 S	AUTOPISTA MUZU ORIENTAL	16	Parque
16PQ00078	2/09/2024	9/09/2024	CL 1B 38 01	JORGE GAITAN CORTES	16	Parque
16PQ00079	10/09/2024	16/09/2024	TV 35A 29B 02 S	AUTOPISTA MUZU ORIENTAL	16	Parque
16PQ00080	2/09/2024	9/09/2024	KR 37A 1D 41	JORGE GAITAN CORTES	16	Parque
16PQ00081	10/09/2024	16/09/2024	CL 29 S 41 60	AUTOPISTA MUZU	16	Parque
16PQ00082	24/09/2024	30/09/2024	TV 45 5H 18	SAN FRANCISCO	16	Parque
16PQ00083	10/09/2024	16/09/2024	CL 22 S 40B 36	REMANSO SUR	16	Parque
16PQ00084	10/09/2024	16/09/2024	CL 19 S 50B 20	SAN EUSEBIO	16	Parque
16PQ00085	2/09/2024	9/09/2024	CL 18 S 55 14	PROVIVIENDA NORTE	16	Parque
16PQ00086	2/09/2024	9/09/2024	KR 41A 1G 06	MONTES	16	Parque
16PQ00087	10/09/2024	16/09/2024	CL 18 S 52A 45	SAN EUSEBIO	16	Parque
16PQ00088	10/09/2024	16/09/2024	KR 39 30 32 S	AUTOPISTA MUZU ORIENTAL	16	Parque
16PQ00089	10/09/2024	16/09/2024	CL 20 S 52C 38	SAN EUSEBIO	16	Parque
16PQ00090	2/09/2024	9/09/2024	CL 2B 39B 35	MONTES	16	Parque
16PQ00091	10/09/2024	16/09/2024	KR 51C 42A 48 S	OSPINA PEREZ SUR	16	Parque
16PQ00092	10/09/2024	16/09/2024	CL 17 S 52B 98	SAN EUSEBIO	16	Parque
16PQ00093	2/09/2024	9/09/2024	KR 40D 1 54	MONTES	16	Parque
16PQ00094	10/09/2024	16/09/2024	CL 40 S 51 27	OSPINA PEREZ SUR	16	Parque
16PQ00095	10/09/2024	16/09/2024	CL 37A S 51 20	OSPINA PEREZ	16	Parque
16PQ00096	17/09/2024	23/09/2024	KR 34 12A 21	PENSILVANIA	16	Parque
16PQ00097	10/09/2024	16/09/2024	CL 18 S 34D 24	REMANSO SUR	16	Parque
16PQ00098	2/09/2024	9/09/2024	KR 38A 12 15 S	REMANSO	16	Parque
16PQ00099	10/09/2024	16/09/2024	TV 38 30 04 S	AUTOPISTA MUZU ORIENTAL	16	Parque
16PQ00100	24/09/2024	30/09/2024	CL 4B 34A 01	COMUNEROS	16	Parque
16PQ00101	10/09/2024	16/09/2024	KR 41A 33 60 S	AUTOPISTA MUZU	16	Parque
16PQ00102	10/09/2024	16/09/2024	CL 29 S 50 40	AUTOPISTA SUR	16	Parque
16PQ00103	24/09/2024	30/09/2024	CL 3A 53B 12	BARCELONA	16	Parque
16PQ00104	24/09/2024	30/09/2024	CL 4F 40 50	PRIMAVERA OCCIDENTAL	16	Parque
16PQ00105	2/09/2024	9/09/2024	CL 1 51A 02	LA CAMELIA	16	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16PQ00106	10/09/2024	16/09/2024	AK 68 31 16 S	TEJAR	16	Parque
16PQ00107	2/09/2024	9/09/2024	KR 40A 9 45 S	REMANSO	16	Parque
16PQ00108	2/09/2024	9/09/2024	CL 9A S 40C 35	REMANSO	16	Parque
16PQ00109	10/09/2024	16/09/2024	CL 18 S 41 15	REMANSO SUR	16	Parque
16PQ00110	24/09/2024	30/09/2024	KR 53F 4G 19	COLON	16	Parque
16PQ00111	10/09/2024	16/09/2024	KR 51ABIS 38A 24 S	OSPINA PEREZ	16	Parque
16PQ00112	17/09/2024	23/09/2024	KR 66A 11 50	SALAZAR GOMEZ	16	Parque
16PQ00113	10/09/2024	16/09/2024	KR 51ABIS 38 42 S	OSPINA PEREZ	16	Parque
16PQ00114	2/09/2024	9/09/2024	AC 8 S 31 02	SANTA MATILDE	16	Parque
16PQ00115	2/09/2024	9/09/2024	KR 32B 11 69 S	REMANSO	16	Parque
16PQ00116	2/09/2024	9/09/2024	CL 1H 35 67	BOCHICA	16	Parque
16PQ00117	24/09/2024	30/09/2024	KR 38B 3 38	TIBANA	16	Parque
16PQ00118	24/09/2024	30/09/2024	CL 4 36 80	TIBANA	16	Parque
16PQ00119	10/09/2024	16/09/2024	KR 50A 37A 25 S	AUTOPISTA SUR	16	Parque
16PQ00120	10/09/2024	16/09/2024	CL 38A S 51 18	OSPINA PEREZ	16	Parque
16PQ00121	10/09/2024	16/09/2024	CL 34 S 35 31	AUTOPISTA MUZU ORIENTAL	16	Parque
16PQ00122	10/09/2024	16/09/2024	AC 26 S 51 60	SAN EUSEBIO	16	Parque
16PQ00123	2/09/2024	9/09/2024	CL 1A S 56 23	GALAN	16	Parque
16PQ00124	24/09/2024	30/09/2024	AC 3 65A 54	LA PRADERA	16	Parque
16PQ00125	2/09/2024	9/09/2024	CL 1C 37B 36	JORGE GAITAN CORTES	16	Parque
16PQ00126	10/09/2024	16/09/2024	CL 39 S 51A 61	OSPINA PEREZ	16	Parque
16PQ00127	10/09/2024	16/09/2024	KR 40A 19 09 S	REMANSO SUR	16	Parque
16PQ00128	10/09/2024	16/09/2024	KR 51D 41A 16 S	OSPINA PEREZ SUR	16	Parque
16PQ00129	24/09/2024	30/09/2024	KR 53BBIS 4C 49	BARCELONA	16	Parque
16PQ00130	10/09/2024	16/09/2024	CL 41A S 51D 12	OSPINA PEREZ SUR	16	Parque
16PQ00131	24/09/2024	30/09/2024	KR 41C 5 42	PRIMAVERA OCCIDENTAL	16	Parque
16PQ00132	24/09/2024	30/09/2024	AK 50 5C 09	SAN RAFAEL INDUSTRIAL	16	Parque
16PQ00133	17/09/2024	23/09/2024	KR 62 14 51	CENTRO INDUSTRIAL	16	Parque
16PQ00134	10/09/2024	16/09/2024	CL 37A S 51G 07	OSPINA PEREZ	16	Parque
16PQ00135	10/09/2024	16/09/2024	CL 37B S 51F 16	OSPINA PEREZ	16	Parque
16PQ00136	10/09/2024	16/09/2024	KR 51FBIS 37B 29 S	OSPINA PEREZ	16	Parque
16PQ00137	10/09/2024	16/09/2024	KR 51FBIS 38 01 S	OSPINA PEREZ	16	Parque
16PQ00138	10/09/2024	16/09/2024	KR 51FBIS 38B 02 S	OSPINA PEREZ	16	Parque
16PQ00139	10/09/2024	16/09/2024	CL 37B S 51C 21	OSPINA PEREZ	16	Parque
16PQ00140	10/09/2024	16/09/2024	CL 38B S 51C 70	OSPINA PEREZ	16	Parque
16PQ00141	10/09/2024	16/09/2024	CL 39 S 51C 28	OSPINA PEREZ	16	Parque
16PQ00142	10/09/2024	16/09/2024	CL 38A S 51B 39	OSPINA PEREZ	16	Parque
16PQ00143	10/09/2024	16/09/2024	CL 38A S 51B 12	OSPINA PEREZ	16	Parque
16PQ00144	10/09/2024	16/09/2024	CL 38 S 51A 02	OSPINA PEREZ	16	Parque
16PQ00145	10/09/2024	16/09/2024	KR 51D 40A 01 S	OSPINA PEREZ SUR	16	Parque
16PQ00146	10/09/2024	16/09/2024	KR 51BBIS 41 08 S	OSPINA PEREZ SUR	16	Parque
16PQ00147	10/09/2024	16/09/2024	KR 51B 40 30 S	OSPINA PEREZ SUR	16	Parque
16PQ00148	10/09/2024	16/09/2024	CL 40A S 51B 57	OSPINA PEREZ SUR	16	Parque
16PQ00149	10/09/2024	16/09/2024	CL 40 S 51B 57	OSPINA PEREZ SUR	16	Parque
16PQ00150	10/09/2024	16/09/2024	CL 42 S 51F 12	OSPINA PEREZ SUR	16	Parque
16PQ00151	10/09/2024	16/09/2024	CL 41B S 51D 11	OSPINA PEREZ SUR	16	Parque
16PQ00152	10/09/2024	16/09/2024	KR 51CBIS 41B 02 S	OSPINA PEREZ SUR	16	Parque
16PQ00153	10/09/2024	16/09/2024	CL 41A S 51B 98	OSPINA PEREZ SUR	16	Parque
16PQ00154	10/09/2024	16/09/2024	KR 51G 41 04 S	OSPINA PEREZ SUR	16	Parque
16PQ00155	10/09/2024	16/09/2024	CL 40B S 51G 15	OSPINA PEREZ SUR	16	Parque
16PQ00156	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Parque
16PQ00157	10/09/2024	16/09/2024	CL 37A S 51C 20	OSPINA PEREZ	16	Parque
16PQ00158	10/09/2024	16/09/2024	KR 51A 40A 31 S	OSPINA PEREZ SUR	16	Parque
16PQ00159	10/09/2024	16/09/2024	KR 51C 37B 30 S	OSPINA PEREZ	16	Parque
16PQ00160	10/09/2024	16/09/2024	KR 51F 37 02 S	OSPINA PEREZ	16	Parque
16PQ00161	10/09/2024	16/09/2024	KR 52B 20 69 S	SAN EUSEBIO	16	Parque
16PQ00162	10/09/2024	16/09/2024	KR 52A 20 69 S	SAN EUSEBIO	16	Parque
16PQ00163	2/09/2024	9/09/2024	AK 50 1D 03	MONTES	16	Parque
16PQ00164	10/09/2024	16/09/2024	AC 26 S 54 50	SAN EUSEBIO	16	Parque
16PQ00165	24/09/2024	30/09/2024	CL 4 31B 50	COMUNEROS	16	Parque
16PQ00166	10/09/2024	16/09/2024	KR 52B 22 76 S	SAN EUSEBIO	16	Parque
16PQ00167	10/09/2024	16/09/2024	KR 52A 24 69 S	SAN EUSEBIO	16	Parque
16PQ00168	10/09/2024	16/09/2024	AC 26 S 52 18	SAN EUSEBIO	16	Parque
16PQ00169	10/09/2024	16/09/2024	CL 24 S 52 20	SAN EUSEBIO	16	Parque
16PQ00170	10/09/2024	16/09/2024	CL 22 S 52 20	SAN EUSEBIO	16	Parque
16PQ00171	10/09/2024	16/09/2024	CL 20 S 51D 04	SAN EUSEBIO	16	Parque
16PQ00172	10/09/2024	16/09/2024	KR 52B 24 67 S	SAN EUSEBIO	16	Parque
16PQ00173	10/09/2024	16/09/2024	AC 26 S 50B 99	ALCALA	16	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16PQ00174	24/09/2024	30/09/2024	KR 38A 3A 23	TIBANA	16	Parque
16PQ00175	2/09/2024	9/09/2024	AK 30 1G 47	LA ASUNCION	16	Parque
16PQ00176	10/09/2024	16/09/2024	CL 41B S 51 30	OSPINA PEREZ SUR	16	Parque
16PQ00177	10/09/2024	16/09/2024	KR 51BBIS 41B 50 S	OSPINA PEREZ SUR	16	Parque
16PQ00178	10/09/2024	16/09/2024	KR 51A 42A 64 S	OSPINA PEREZ SUR	16	Parque
16PQ00179	10/09/2024	16/09/2024	KR 51B 42A 56 S	OSPINA PEREZ SUR	16	Parque
16PQ00180	10/09/2024	16/09/2024	CL 42B S 51C 28	OSPINA PEREZ SUR	16	Parque
16PQ00181	10/09/2024	16/09/2024	KR 51C 37 02 S	OSPINA PEREZ	16	Parque
16PQ00182	10/09/2024	16/09/2024	CL 37A S 51C 09	OSPINA PEREZ	16	Parque
16PQ00183	10/09/2024	16/09/2024	CL 37A S 51D 25	OSPINA PEREZ	16	Parque
16PQ00184	10/09/2024	16/09/2024	CL 37B S 51D 43	OSPINA PEREZ	16	Parque
16PQ00185	10/09/2024	16/09/2024	KR 51C 38 14 S	OSPINA PEREZ	16	Parque
16PQ00186	10/09/2024	16/09/2024	CL 43 S 47 20	OSPINA PEREZ SUR	16	Parque
16PQ00187	10/09/2024	16/09/2024	KR 51D 38B 25 S	OSPINA PEREZ	16	Parque
16PQ00188	10/09/2024	16/09/2024	CL 38B S 51G 15	OSPINA PEREZ	16	Parque
16PQ00189	10/09/2024	16/09/2024	KR 51G 40A 04 S	OSPINA PEREZ SUR	16	Parque
16PQ00190	10/09/2024	16/09/2024	KR 51F 40 32 S	OSPINA PEREZ SUR	16	Parque
16PQ00191	10/09/2024	16/09/2024	CL 41 S 51B 06	OSPINA PEREZ SUR	16	Parque
16PQ00192	10/09/2024	16/09/2024	CL 40B S 51B 80	OSPINA PEREZ SUR	16	Parque
16PQ00193	10/09/2024	16/09/2024	CL 43 S 51B 10	OSPINA PEREZ SUR	16	Parque
16PQ00194	10/09/2024	16/09/2024	KR 52 41A 40 S	OSPINA PEREZ SUR	16	Parque
16PQ00195	10/09/2024	16/09/2024	CL 41A S 51D 27	OSPINA PEREZ SUR	16	Parque
16PQ00196	10/09/2024	16/09/2024	KR 51A 41 09 S	OSPINA PEREZ SUR	16	Parque
16PQ00197	10/09/2024	16/09/2024	CL 18 S 50 60	SAN EUSEBIO	16	Parque
16PQ00198	10/09/2024	16/09/2024	CL 22 S 50 40	SAN EUSEBIO	16	Parque
16PQ00199	10/09/2024	16/09/2024	CL 17 S 41A 15	REMANSO SUR	16	Parque
16PQ00200	10/09/2024	16/09/2024	KR 41A 18 43 S	REMANSO SUR	16	Parque
16PQ00201	10/09/2024	16/09/2024	CL 22 S 41 07	REMANSO SUR	16	Parque
16PQ00202	10/09/2024	16/09/2024	CL 22 S 40A 00	REMANSO SUR	16	Parque
16PQ00203	2/09/2024	9/09/2024	TV 64 1 32	GALAN	16	Parque
16PQ00204	10/09/2024	16/09/2024	KR 51ABIS 41A 44 S	OSPINA PEREZ SUR	16	Parque
16PQ00205	10/09/2024	16/09/2024	KR 51D 40 06 S	OSPINA PEREZ SUR	16	Parque
16PQ00206	2/09/2024	9/09/2024	AK 68 1C 00 S	GALAN	16	Parque
16PQ00207	24/09/2024	30/09/2024	AK 50 5C 96	SAN FRANCISCO	16	Parque
16PQ00208	2/09/2024	9/09/2024	KR 38 2D 01	JORGE GAITAN CORTES	16	Parque
16PQ00209	24/09/2024	30/09/2024	CL 3A 39 18	TIBANA	16	Parque
16PQ00210	24/09/2024	30/09/2024	KR 40C 4 46	PRIMAVERA OCCIDENTAL	16	Parque
16PQ00211	24/09/2024	30/09/2024	KR 39B 4 85	PRIMAVERA OCCIDENTAL	16	Parque
16PQ00212	17/09/2024	23/09/2024	AC 6 47 02	GORGONZOLA	16	Parque
16PQ00213	2/09/2024	9/09/2024	KR 51 0 33	LA CAMELIA	16	Parque
16PQ00214	17/09/2024	23/09/2024	AC 19 30 31	ESTACION CENTRAL	16	Parque
16PQ00215	2/09/2024	9/09/2024	TV 53BIS 2A 94	CAMELIA II	16	Parque
16PQ00216	24/09/2024	30/09/2024	AC 6 39B 35	TIBANA	16	Parque
16PQ00217	24/09/2024	30/09/2024	CL 4 36 75	TIBANA	16	Parque
16PQ00218	10/09/2024	16/09/2024	CL 29 S 41 60	AUTOPISTA MUZU	16	Parque
16PQ00219	24/09/2024	30/09/2024	CL 4B 40C 15	PRIMAVERA OCCIDENTAL	16	Parque
16PQ00220	24/09/2024	30/09/2024	CL 4B 40C 15	PRIMAVERA OCCIDENTAL	16	Parque
16PQ00221	24/09/2024	30/09/2024	KR 39B 4 97	PRIMAVERA OCCIDENTAL	16	Parque
16PQ00222	24/09/2024	30/09/2024	KR 39B 4 96	TIBANA	16	Parque
16PQ00223	10/09/2024	16/09/2024	KR 51G 38 41 S	OSPINA PEREZ	16	Parque
16PQ00224	2/09/2024	9/09/2024	CL 1B S 54A 05	GALAN	16	Parque
16PQ00225	2/09/2024	9/09/2024	KR 37A 2B 34	JORGE GAITAN CORTES	16	Parque
16PQ00226	10/09/2024	16/09/2024	CL 39A S 51 22	OSPINA PEREZ	16	Parque
16PQ00228	2/09/2024	9/09/2024	CL 2BIS 41 25	MONTES	16	Parque
16PQ00229	17/09/2024	23/09/2024	KR 62 19 04	CENTRO INDUSTRIAL	16	Parque
16PQ00230	10/09/2024	16/09/2024	KR 51DBIS 42 48 S	OSPINA PEREZ SUR	16	Parque
16PQ00231	10/09/2024	16/09/2024	CL 30 S 52 01	ALCALA	16	Parque
16PQ00232	10/09/2024	16/09/2024	CL 29 S 51F 97	ALCALA	16	Parque
16PQ00233	10/09/2024	16/09/2024	KR 51B 40B 31 S	OSPINA PEREZ SUR	16	Parque
16PQ00234	24/09/2024	30/09/2024	KR 45 4B 93	SAN FRANCISCO	16	Parque
16PQ00235	24/09/2024	30/09/2024	CL 4 31D 30	COMUNEROS	16	Parque
16PQ00236	10/09/2024	16/09/2024	KR 50A 22 70 S	SAN EUSEBIO	16	Parque
16PQ00237	10/09/2024	16/09/2024	DG 16 S 41 05	REMANSO SUR	16	Parque
16PQ00238	24/09/2024	30/09/2024	CL 4A 51A 90	BARCELONA	16	Parque
16PQ00240	24/09/2024	30/09/2024	KR 41BBIS 3B 60	PRIMAVERA OCCIDENTAL	16	Parque
16PQ00241	10/09/2024	16/09/2024	AK 50 22 54 S	REMANSO SUR	16	Parque
16PQ00242	2/09/2024	9/09/2024	CL 1B S 55 27	GALAN	16	Parque
16PQ00243	2/09/2024	9/09/2024	CL 2BIS 41 76	MONTES	16	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16PQ00245	24/09/2024	30/09/2024	DG 5F 48 25	SAN FRANCISCO	16	Parque
16PQ00246	17/09/2024	23/09/2024	AC 19 30 01	ESTACION CENTRAL	16	Parque
16PQ00247	17/09/2024	23/09/2024	AC 19 30 01	ESTACION CENTRAL	16	Parque
16PQ00248	17/09/2024	23/09/2024	KR 32 17B 04	ESTACION CENTRAL	16	Parque
16PQ00249	10/09/2024	16/09/2024	CL 19 S 52 53	PROVIVIENDA NORTE	16	Parque
16PQ00250	17/09/2024	23/09/2024	AK 36 11A	LOS EJIDOS	16	Parque
16SV00001	2/09/2024	9/09/2024	TV 53 2 00	SAN EUSEBIO	16	Separador Vial
16SV00002	2/09/2024	9/09/2024	TV 53 2 00	CAMELIA II	16	Separador Vial
16SV00003	2/09/2024	9/09/2024	CL 2D 41 90	MONTES	16	Separador Vial
16SV00004	10/09/2024	16/09/2024	AC 26 S 40 00	REMANSO SUR	16	Separador Vial
16SV00005	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Separador Vial
16SV00006	17/09/2024	23/09/2024	AC 13 47 54	EL EJIDO	16	Separador Vial
16SV00007	17/09/2024	23/09/2024	CL 18 34 82	CUNDINAMARCA	16	Separador Vial
16SV00008	17/09/2024	23/09/2024	AK 39 19 13	INDUSTRIAL CENTENARIO	16	Separador Vial
16SV00009	17/09/2024	23/09/2024	AC 19 30 10	ESTACION CENTRAL	16	Separador Vial
16SV00010	17/09/2024	23/09/2024	AC 22 40 17	ORTEZAL	16	Separador Vial
16SV00011	17/09/2024	23/09/2024	CL 21BIS 39 22	ORTEZAL	16	Separador Vial
16SV00012	2/09/2024	9/09/2024	AK 36 1A 06	BOCHICA	16	Separador Vial
16SV00013	17/09/2024	23/09/2024	AC 13 52 60	PUENTE ARANDA	16	Separador Vial
16SV00014	17/09/2024	23/09/2024	AC 6 49 01	SAN FRANCISCO	16	Separador Vial
16SV00015	17/09/2024	23/09/2024	KR 65B 10A 99	SALAZAR GOMEZ	16	Separador Vial
16SV00016	17/09/2024	23/09/2024	AC 9 65 76	SALAZAR GOMEZ	16	Separador Vial
16SV00017	2/09/2024	9/09/2024	AK 68 1A 84	GALAN	16	Separador Vial
16SV00019	24/09/2024	30/09/2024	AK 50 5F 00	SAN RAFAEL INDUSTRIAL	16	Separador Vial
16SV00020	24/09/2024	30/09/2024	AC 6 49 01	GORGONZOLA	16	Separador Vial
16SV00021	24/09/2024	30/09/2024	AK 30 5C 05	PENSILVANIA	16	Separador Vial
16SV00022	10/09/2024	16/09/2024	KR 50BISA 41B 35 S	AUTOPISTA SUR	16	Separador Vial
16SV00023	10/09/2024	16/09/2024	KR 39 29 37 S	AUTOPISTA MUZU	16	Separador Vial
16SV00024	2/09/2024	9/09/2024	AK 30 2A 91	LA ASUNCION	16	Separador Vial
16SV00025	17/09/2024	23/09/2024	CL 9 29 98	RICAU RTE	16	Separador Vial
16SV00026	2/09/2024	9/09/2024	AC 8 S 37 01	REMANSO	16	Separador Vial
16SV00027	17/09/2024	23/09/2024	KR 65 17 01	CENTRO INDUSTRIAL	16	Separador Vial
16SV00028	17/09/2024	23/09/2024	KR 63 17 07	CENTRO INDUSTRIAL	16	Separador Vial
16SV00029	17/09/2024	23/09/2024	AK 50 15 01	PUENTE ARANDA	16	Separador Vial
16SV00030	17/09/2024	23/09/2024	AK 60 15 07	PUENTE ARANDA	16	Separador Vial
16SV00031	17/09/2024	23/09/2024	CL 12 65 95	SALAZAR GOMEZ	16	Separador Vial
16SV00033	17/09/2024	23/09/2024	AC 6 45 44	GORGONZOLA	16	Separador Vial
16SV00034	17/09/2024	23/09/2024	KR 44 14 95	EL EJIDO	16	Separador Vial
16SV00035	2/09/2024	9/09/2024	KR 63 22 03 S	PROVIVIENDA NORTE	16	Separador Vial
16SV00036	2/09/2024	9/09/2024	TV 53 2 00	PROVIVIENDA NORTE	16	Separador Vial
16SV00037	17/09/2024	23/09/2024	AC 13 52 00	PUENTE ARANDA	16	Separador Vial
16SV00038	2/09/2024	9/09/2024	KR 31B 1H 97	LA ASUNCION	16	Separador Vial
16SV00039	2/09/2024	9/09/2024	DG 2 57A 39	GALAN	16	Separador Vial
16SV00040	10/09/2024	16/09/2024	AC 26 S 52 00	TEJAR	16	Separador Vial
16SV00041	2/09/2024	9/09/2024	AK 50 1G 99	LA CAMELIA	16	Separador Vial
16SV00042	10/09/2024	16/09/2024	AK 50 37A 00 S	VILLA MAYOR ORIENTAL	16	Separador Vial
16SV00043	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA SUR	16	Separador Vial
16SV00044	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Separador Vial
16SV00045	10/09/2024	16/09/2024	AC 26 S 51B 12	SAN EUSEBIO	16	Separador Vial
16SV00046	10/09/2024	16/09/2024	AC 26 S 40 00	AUTOPISTA MUZU	16	Separador Vial
16SV00047	10/09/2024	16/09/2024	TV 35 27 89 S	REMANSO SUR	16	Separador Vial
16SV00048	10/09/2024	16/09/2024	AC 26 S 35 33	AUTOPISTA MUZU ORIENTAL	16	Separador Vial
16SV00049	10/09/2024	16/09/2024	AC 26 - TV 31	REMANSO SUR	16	Separador Vial
16SV00052	2/09/2024	9/09/2024	DG 21 S 08 25 S	SENA	16	Separador Vial
16SV00053	2/09/2024	9/09/2024	DG 21 S 08 25 S	REMANSO	16	Separador Vial
16SV00054	17/09/2024	23/09/2024	AC 9 58 53	LA TRINIDAD	16	Separador Vial
16SV00055	17/09/2024	23/09/2024	KR 42 20B 17	ORTEZAL	16	Separador Vial
16SV00056	17/09/2024	23/09/2024	AK 40 20A 44	ORTEZAL	16	Separador Vial
16SV00057	17/09/2024	23/09/2024	AC 13 50 67	SALAZAR GOMEZ	16	Separador Vial
16SV00058	24/09/2024	30/09/2024	KR 66 3 00	LA PRADERA	16	Separador Vial
16SV00059	24/09/2024	30/09/2024	AK 30 5C 05	COMUNEROS	16	Separador Vial
16SV00060	24/09/2024	30/09/2024	AC 6 30 28	PENSILVANIA	16	Separador Vial
16SV00061	17/09/2024	23/09/2024	AK 50 19 32	PUENTE ARANDA	16	Separador Vial
16SV00062	24/09/2024	30/09/2024	KR 31B 3 70	COMUNEROS	16	Separador Vial
16SV00063	24/09/2024	30/09/2024	AC 3 39A 39	TIBANA	16	Separador Vial
16SV00064	17/09/2024	23/09/2024	KR 43 14 08	GORGONZOLA	16	Separador Vial
16SV00065	24/09/2024	30/09/2024	AK 36 5C 49	LOS EJIDOS	16	Separador Vial
16SV00066	24/09/2024	30/09/2024	AK 36 5C 49	LOS EJIDOS	16	Separador Vial

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16SV00067	10/09/2024	16/09/2024	KR 52A 24 99 S	SAN EUSEBIO	16	Separador Vial
16SV00069	17/09/2024	23/09/2024	AC 25 29 02	LA FLORIDA OCCIDENTAL	16	Separador Vial
16SV00070	2/09/2024	9/09/2024	TV 53A 1A 41	GALAN	16	Separador Vial
16SV00071	17/09/2024	23/09/2024	AC 13 65 01	SALAZAR GOMEZ	16	Separador Vial
16SV00072	17/09/2024	23/09/2024	KR 42ABIS 13 61	EL EJIDO	16	Separador Vial
16SV00074	10/09/2024	16/09/2024	TV 35 33 21 S	VILLA MAYOR ORIENTAL	16	Separador Vial
16SV00075	10/09/2024	16/09/2024	CL 33 S 35 06	AUTOPISTA MUZU ORIENTAL	16	Separador Vial
16SV00076	17/09/2024	23/09/2024	AC 19 30 01	ESTACION CENTRAL	16	Separador Vial
16VP00001	24/09/2024	30/09/2024	AK 50 5D 04	SAN FRANCISCO	16	Via peatonal
16VP00003	10/09/2024	16/09/2024	CL 38A S 51G 60	OSPINA PEREZ	16	Via peatonal
16VP00004	10/09/2024	16/09/2024	AC 26 S 38B 06	REMANSO SUR	16	Via peatonal
16VP00008	24/09/2024	30/09/2024	AC 6 45 01	SAN FRANCISCO	16	Via peatonal
16VP00009	24/09/2024	30/09/2024	AC 6 44 16	GORGONZOLA	16	Via peatonal
16VP00010	2/09/2024	9/09/2024	CL 2G 42 00	MONTES	16	Via peatonal
16VP00011	10/09/2024	16/09/2024	CL 38ABIS S 51F 27	OSPINA PEREZ	16	Via peatonal
16VP00013	10/09/2024	16/09/2024	KR 51ABIS 41A 44 S	OSPINA PEREZ SUR	16	Via peatonal
16VP00014	24/09/2024	30/09/2024	KR 38BBISA 3 24	TIBANA	16	Via peatonal
16VP00015	10/09/2024	16/09/2024	AC 26 S 37 06	REMANSO SUR	16	Via peatonal
16VP00016	10/09/2024	16/09/2024	CL 18 S 38 05	REMANSO SUR	16	Via peatonal
16VP00017	2/09/2024	9/09/2024	AK 50 2 04	MONTES	16	Via peatonal
16ZP00002	10/09/2024	16/09/2024	CL 28 S 39 06	AUTOPISTA MUZU	16	Zona de proteccion
16ZP00003	10/09/2024	16/09/2024	KR 51 33 98 S	AUTOPISTA SUR	16	Zona de proteccion
16ZP00004	24/09/2024	30/09/2024	KR 41A 3 06	MONTES	16	Zona de proteccion
16ZP00005	24/09/2024	30/09/2024	AC 6 32A 04	PENSILVANIA	16	Zona de proteccion
16ZP00006	24/09/2024	30/09/2024	AC 6 39B 35	TIBANA	16	Zona de proteccion
16ZP00007	10/09/2024	16/09/2024	KR 51 33 98 S	AUTOPISTA SUR	16	Zona de proteccion
16ZP00008	10/09/2024	16/09/2024	KR 51 - DG 16 S	SAN EUSEBIO	16	Zona de proteccion
16ZP00009	10/09/2024	16/09/2024	AK 50 37A 00 S	AUTOPISTA MUZU	16	Zona de proteccion
16ZP00010	24/09/2024	30/09/2024	KR 53CBIS 2B 96	COLON	16	Zona de proteccion
16ZP00011	10/09/2024	16/09/2024	CL 29A S 38 20	AUTOPISTA MUZU ORIENTAL	16	Zona de proteccion
16ZP00012	17/09/2024	23/09/2024	KR 32 17B 04	ESTACION CENTRAL	16	Zona de proteccion
16ZP00013	2/09/2024	9/09/2024	CL 17 S 52B 98	LA CAMELIA	16	Zona de proteccion
16ZP00014	2/09/2024	9/09/2024	KR 39 16 12 S	LA CAMELIA	16	Zona de proteccion
18AN00001-1	17/09/2024	23/09/2024	KR 10F 36A 76 S	SAN LUIS	18	Anden
18AN00002-1	10/09/2024	16/09/2024	KR 1 49D 00 S	PALERMO SUR	18	Anden
18AN00003-1	17/09/2024	23/09/2024	CL 36D S 11A 00	LA RESURRECCION	18	Anden
18AN00005-1	24/09/2024	30/09/2024	CL 22 S 12A 09	SAN JOSE SUR	18	Anden
18AN00005-2	24/09/2024	30/09/2024	KR 12ABIS 22 12 S	SAN JOSE SUR	18	Anden
18AN00006-1	24/09/2024	30/09/2024	CL 22 S 12 31	SAN JOSE SUR	18	Anden
18AN00007-1	24/09/2024	30/09/2024	KR 11 22C 35 S	SAN JOSE SUR	18	Anden
18AN00007-2	24/09/2024	30/09/2024	KR 11 22C 19 S	SAN JOSE SUR	18	Anden
18AN00008-1	24/09/2024	30/09/2024	CL 24 S 11 12	SAN JOSE SUR	18	Anden
18AN00008-2	24/09/2024	30/09/2024	KR 11 23A 27 S	SAN JOSE SUR	18	Anden
18AN00008-3	24/09/2024	30/09/2024	KR 11 23A 17 S	SAN JOSE SUR	18	Anden
18AN00008-4	24/09/2024	30/09/2024	KR 11 23A 05 S	SAN JOSE SUR	18	Anden
18AN00009-1	24/09/2024	30/09/2024	KR 11 24 41 S	SAN JOSE SUR	18	Anden
18AN00009-2	24/09/2024	30/09/2024	KR 11 24 31 S	SAN JOSE SUR	18	Anden
18AN00009-3	24/09/2024	30/09/2024	KR 11 24 11 S	SAN JOSE SUR	18	Anden
18AN00009-4	24/09/2024	30/09/2024	KR 11 24 03 S	SAN JOSE SUR	18	Anden
18AN00010-1	24/09/2024	30/09/2024	KR 11 25 25 S	SAN JOSE SUR	18	Anden
18AN00010-2	24/09/2024	30/09/2024	KR 11 25 05 S	SAN JOSE SUR	18	Anden
18AN00010-3	24/09/2024	30/09/2024	KR 11 25 05 S	SAN JOSE SUR	18	Anden
18AN00012-1	24/09/2024	30/09/2024	KR 11 26A 37 S	SAN JOSE SUR	18	Anden
18AN00012-2	24/09/2024	30/09/2024	KR 11 26A 37 S	SAN JOSE SUR	18	Anden
18AN00013-1	24/09/2024	30/09/2024	KR 11 26B 33 S	SAN JOSE SUR	18	Anden
18AN00013-2	24/09/2024	30/09/2024	KR 11 26B 07 S	SAN JOSE SUR	18	Anden
18AN00014-4	24/09/2024	30/09/2024	KR 11 22 61 S	SAN JOSE SUR	18	Anden
18AN00014-5	24/09/2024	30/09/2024	KR 11 22 51 S	SAN JOSE SUR	18	Anden
18AN00014-6	24/09/2024	30/09/2024	KR 11 22 35 S	SAN JOSE SUR	18	Anden
18AN00014-7	24/09/2024	30/09/2024	CL 22 S 11B 51	SAN JOSE SUR	18	Anden
18AN00014-8	24/09/2024	30/09/2024	CL 22 S 11B 51	SAN JOSE SUR	18	Anden
18AN00015-1	24/09/2024	30/09/2024	KR 12B 27 89 S	GUSTAVO RESTREPO	18	Anden
18AN00015-2	24/09/2024	30/09/2024	KR 12B 27 89 S	GUSTAVO RESTREPO	18	Anden
18AN00015-3	24/09/2024	30/09/2024	KR 12D 27 90 S	GUSTAVO RESTREPO	18	Anden
18AN00016-1	17/09/2024	23/09/2024	CL 27A S 12B 13	GUSTAVO RESTREPO	18	Anden
18AN00016-2	17/09/2024	23/09/2024	CL 27A S 12B 35	GUSTAVO RESTREPO	18	Anden
18AN00016-3	17/09/2024	23/09/2024	CL 27A S 12B 35	GUSTAVO RESTREPO	18	Anden
18AN00017-1	24/09/2024	30/09/2024	CL 28C S 12D 00	GUSTAVO RESTREPO	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00017-2	24/09/2024	30/09/2024	CL 28C S 12D 00	GUSTAVO RESTREPO	18	Anden
18AN00017-3	24/09/2024	30/09/2024	CL 28C S 12D 00	GUSTAVO RESTREPO	18	Anden
18AN00018-1	24/09/2024	30/09/2024	CL 28C S 12G 00	GUSTAVO RESTREPO	18	Anden
18AN00019-1	24/09/2024	30/09/2024	CL 28C S 12G 00	GUSTAVO RESTREPO	18	Anden
18AN00020-2	17/09/2024	23/09/2024	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Anden
18AN00021-1	24/09/2024	30/09/2024	KR 13 27A 03 S	GUSTAVO RESTREPO	18	Anden
18AN00021-2	24/09/2024	30/09/2024	KR 14 28 20 S	GUSTAVO RESTREPO	18	Anden
18AN00021-3	24/09/2024	30/09/2024	KR 14 28 20 S	GUSTAVO RESTREPO	18	Anden
18AN00021-4	24/09/2024	30/09/2024	KR 14 28 20 S	GUSTAVO RESTREPO	18	Anden
18AN00021-5	24/09/2024	30/09/2024	KR 14 28 20 S	GUSTAVO RESTREPO	18	Anden
18AN00022-1	24/09/2024	30/09/2024	KR 13 28D 17 S	GUSTAVO RESTREPO	18	Anden
18AN00023-1	17/09/2024	23/09/2024	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Anden
18AN00023-2	24/09/2024	30/09/2024	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Anden
18AN00023-3	24/09/2024	30/09/2024	CL 30 S 13 45	GUSTAVO RESTREPO	18	Anden
18AN00023-4	24/09/2024	30/09/2024	KR 13A 29 47 S	GUSTAVO RESTREPO	18	Anden
18AN00023-5	24/09/2024	30/09/2024	KR 13A 29 47 S	GUSTAVO RESTREPO	18	Anden
18AN00023-6	24/09/2024	30/09/2024	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Anden
18AN00024-1	24/09/2024	30/09/2024	CL 28C S 13 91	GUSTAVO RESTREPO	18	Anden
18AN00025-1	24/09/2024	30/09/2024	KR 13H 28C 16 S	GUSTAVO RESTREPO	18	Anden
18AN00025-2	24/09/2024	30/09/2024	KR 13H 28C 16 S	GUSTAVO RESTREPO	18	Anden
18AN00025-3	24/09/2024	30/09/2024	KR 13H 28C 16 S	GUSTAVO RESTREPO	18	Anden
18AN00027-1	17/09/2024	23/09/2024	CL 31F S 13 00	GUSTAVO RESTREPO	18	Anden
18AN00027-2	17/09/2024	23/09/2024	CL 31F S 13 00	GUSTAVO RESTREPO	18	Anden
18AN00028-1	17/09/2024	23/09/2024	CL 31F S 13 00	GUSTAVO RESTREPO	18	Anden
18AN00029-1	17/09/2024	23/09/2024	CL 32 S 13 00	GUSTAVO RESTREPO	18	Anden
18AN00030-1	17/09/2024	23/09/2024	KR 13A BIS 31F 25 S	GUSTAVO RESTREPO	18	Anden
18AN00031-1	17/09/2024	23/09/2024	CL 32 S 13A 00	GUSTAVO RESTREPO	18	Anden
18AN00031-2	17/09/2024	23/09/2024	CL 32 S 13A 00	GUSTAVO RESTREPO	18	Anden
18AN00032-1	17/09/2024	23/09/2024	KR 13D 31F 05 S	GUSTAVO RESTREPO	18	Anden
18AN00034-1	17/09/2024	23/09/2024	CL 32 S 13D 09	GUSTAVO RESTREPO	18	Anden
18AN00035-1	17/09/2024	23/09/2024	KR 13C 32 00 S	GUSTAVO RESTREPO	18	Anden
18AN00035-2	17/09/2024	23/09/2024	KR 13C 32 00 S	GUSTAVO RESTREPO	18	Anden
18AN00037-1	24/09/2024	30/09/2024	KR 14 27 00 S	GUSTAVO RESTREPO	18	Anden
18AN00037-2	24/09/2024	30/09/2024	CL 27A S 13 10	GUSTAVO RESTREPO	18	Anden
18AN00037-3	24/09/2024	30/09/2024	CL 27A S 13 44	GUSTAVO RESTREPO	18	Anden
18AN00037-4	24/09/2024	30/09/2024	KR 13BIS 27 90 S	GUSTAVO RESTREPO	18	Anden
18AN00037-5	24/09/2024	30/09/2024	CL 27A S 13 44	GUSTAVO RESTREPO	18	Anden
18AN00038-1	24/09/2024	30/09/2024	CL 27 S 12 97	GUSTAVO RESTREPO	18	Anden
18AN00038-2	24/09/2024	30/09/2024	CL 27 S 12 97	GUSTAVO RESTREPO	18	Anden
18AN00038-3	24/09/2024	30/09/2024	CL 27 S 12 97	GUSTAVO RESTREPO	18	Anden
18AN00038-4	24/09/2024	30/09/2024	CL 27 S 12 97	GUSTAVO RESTREPO	18	Anden
18AN00039-1	17/09/2024	23/09/2024	KR 13A 32A 96 S	HOSPITAL SAN CARLOS	18	Anden
18AN00040-1	17/09/2024	23/09/2024	KR 13A 32A 96 S	HOSPITAL SAN CARLOS	18	Anden
18AN00041-1	17/09/2024	23/09/2024	DG 32B S 13G 99	HOSPITAL SAN CARLOS	18	Anden
18AN00042-3	17/09/2024	23/09/2024	CL 31F S 12H 30	HOSPITAL SAN CARLOS	18	Anden
18AN00042-5	17/09/2024	23/09/2024	CL 31F S 12H 30	HOSPITAL SAN CARLOS	18	Anden
18AN00042-6	17/09/2024	23/09/2024	CL 31F S 12H 30	HOSPITAL SAN CARLOS	18	Anden
18AN00044-1	17/09/2024	23/09/2024	CL 31F S 12D 81	HOSPITAL SAN CARLOS	18	Anden
18AN00044-4	17/09/2024	23/09/2024	CL 31F S 12F 35	HOSPITAL SAN CARLOS	18	Anden
18AN00044-5	17/09/2024	23/09/2024	CL 31F S 12F 39	HOSPITAL SAN CARLOS	18	Anden
18AN00045-1	17/09/2024	23/09/2024	CL 32A S 12D 14	HOSPITAL SAN CARLOS	18	Anden
18AN00045-2	17/09/2024	23/09/2024	CL 32BISA S 12D 15	HOSPITAL SAN CARLOS	18	Anden
18AN00045-3	17/09/2024	23/09/2024	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden
18AN00045-4	17/09/2024	23/09/2024	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden
18AN00045-5	17/09/2024	23/09/2024	CL 32A S 12D 48	HOSPITAL SAN CARLOS	18	Anden
18AN00045-6	17/09/2024	23/09/2024	CL 32A S 12D 62	HOSPITAL SAN CARLOS	18	Anden
18AN00046-2	17/09/2024	23/09/2024	CL 32A S 12H 42	HOSPITAL SAN CARLOS	18	Anden
18AN00047-1	17/09/2024	23/09/2024	CL 31F S 12D 49	HOSPITAL SAN CARLOS	18	Anden
18AN00047-2	17/09/2024	23/09/2024	CL 31F S 12D 49	HOSPITAL SAN CARLOS	18	Anden
18AN00047-3	17/09/2024	23/09/2024	CL 31F S 12D 81	HOSPITAL SAN CARLOS	18	Anden
18AN00048-1	17/09/2024	23/09/2024	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden
18AN00048-10	17/09/2024	23/09/2024	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden
18AN00048-2	17/09/2024	23/09/2024	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden
18AN00048-3	17/09/2024	23/09/2024	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden
18AN00048-4	17/09/2024	23/09/2024	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden
18AN00048-5	17/09/2024	23/09/2024	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden
18AN00048-6	17/09/2024	23/09/2024	KR 12H 31C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00048-7	17/09/2024	23/09/2024	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00048-8	17/09/2024	23/09/2024	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden
18AN00048-9	17/09/2024	23/09/2024	KR 12F 31A 29 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-1	17/09/2024	23/09/2024	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-10	17/09/2024	23/09/2024	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-11	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-12	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-14	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-15	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-16	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-17	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-18	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-19	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-2	17/09/2024	23/09/2024	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-20	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-21	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-22	17/09/2024	23/09/2024	CL 31A S 28C 00 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-3	17/09/2024	23/09/2024	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-4	17/09/2024	23/09/2024	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-5	17/09/2024	23/09/2024	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-6	17/09/2024	23/09/2024	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-7	17/09/2024	23/09/2024	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-8	17/09/2024	23/09/2024	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden
18AN00049-9	17/09/2024	23/09/2024	KR 12F 30 61 S	HOSPITAL SAN CARLOS	18	Anden
18AN00050-1	17/09/2024	23/09/2024	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden
18AN00050-2	17/09/2024	23/09/2024	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden
18AN00050-3	17/09/2024	23/09/2024	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden
18AN00050-4	17/09/2024	23/09/2024	KR 12D 32 44 S	HOSPITAL SAN CARLOS	18	Anden
18AN00051-1	17/09/2024	23/09/2024	CL 36B S 12 98	SAN LUIS	18	Anden
18AN00051-2	17/09/2024	23/09/2024	KR 12BIS 34C 17 S	SAN LUIS	18	Anden
18AN00052-1	17/09/2024	23/09/2024	KR 12BIS 34B 25 S	HOSPITAL SAN CARLOS	18	Anden
18AN00052-2	17/09/2024	23/09/2024	KR 12BIS 34A 15 S	HOSPITAL SAN CARLOS	18	Anden
18AN00053-1	24/09/2024	30/09/2024	KR 10A 22 81 S	SOSIEGO SUR	18	Anden
18AN00053-10	24/09/2024	30/09/2024	CL 22 S 10A 09	SOSIEGO SUR	18	Anden
18AN00053-11	24/09/2024	30/09/2024	KR 11 22 88 S	SOSIEGO SUR	18	Anden
18AN00053-12	24/09/2024	30/09/2024	KR 11 22 80 S	SOSIEGO SUR	18	Anden
18AN00053-13	24/09/2024	30/09/2024	KR 11 22 76 S	SOSIEGO SUR	18	Anden
18AN00053-14	24/09/2024	30/09/2024	KR 11 22 66 S	SOSIEGO SUR	18	Anden
18AN00053-15	24/09/2024	30/09/2024	KR 11 22 54 S	SOSIEGO SUR	18	Anden
18AN00053-16	24/09/2024	30/09/2024	KR 11 22 50 S	SOSIEGO SUR	18	Anden
18AN00053-17	24/09/2024	30/09/2024	KR 11 22 46 S	SOSIEGO SUR	18	Anden
18AN00053-18	24/09/2024	30/09/2024	CL 22 S 10A 51	SOSIEGO SUR	18	Anden
18AN00053-19	24/09/2024	30/09/2024	KR 11 22 34 S	SOSIEGO SUR	18	Anden
18AN00053-2	24/09/2024	30/09/2024	CL 22 S 10A 51	SOSIEGO SUR	18	Anden
18AN00053-20	24/09/2024	30/09/2024	CL 22 S 10A 51	SOSIEGO SUR	18	Anden
18AN00053-21	24/09/2024	30/09/2024	KR 11 22 30 S	SOSIEGO SUR	18	Anden
18AN00053-22	24/09/2024	30/09/2024	KR 11 22 20 S	SOSIEGO SUR	18	Anden
18AN00053-23	24/09/2024	30/09/2024	CL 22 S 10A 51	SOSIEGO SUR	18	Anden
18AN00053-26	24/09/2024	30/09/2024	CL 22 S 10A 51	SOSIEGO SUR	18	Anden
18AN00053-3	24/09/2024	30/09/2024	KR 10A 22 81 S	SOSIEGO SUR	18	Anden
18AN00053-4	24/09/2024	30/09/2024	KR 10A 22 69 S	SOSIEGO SUR	18	Anden
18AN00053-5	24/09/2024	30/09/2024	CL 22 S 10A 51	SOSIEGO SUR	18	Anden
18AN00053-6	24/09/2024	30/09/2024	KR 10A 22 67 S	SOSIEGO SUR	18	Anden
18AN00053-7	24/09/2024	30/09/2024	KR 10A 22 51 S	SOSIEGO SUR	18	Anden
18AN00053-8	24/09/2024	30/09/2024	KR 10A 22 39 S	SOSIEGO SUR	18	Anden
18AN00053-9	24/09/2024	30/09/2024	CL 22 S 10A 09	SOSIEGO SUR	18	Anden
18AN00054-1	24/09/2024	30/09/2024	KR 10D 23A 15 S	SOSIEGO SUR	18	Anden
18AN00054-10	24/09/2024	30/09/2024	KR 10D 22B 35 S	SOSIEGO SUR	18	Anden
18AN00054-11	24/09/2024	30/09/2024	KR 11 22C 40 S	SOSIEGO SUR	18	Anden
18AN00054-12	24/09/2024	30/09/2024	KR 11 22C 20 S	SOSIEGO SUR	18	Anden
18AN00054-13	24/09/2024	30/09/2024	KR 11 22C 12 S	SOSIEGO SUR	18	Anden
18AN00054-14	24/09/2024	30/09/2024	KR 11 22C 04 S	SOSIEGO SUR	18	Anden
18AN00054-2	24/09/2024	30/09/2024	KR 10D 23 43 S	SOSIEGO SUR	18	Anden
18AN00054-3	24/09/2024	30/09/2024	KR 10D 23 43 S	SOSIEGO SUR	18	Anden
18AN00054-4	24/09/2024	30/09/2024	KR 10D 23 27 S	SOSIEGO SUR	18	Anden
18AN00054-5	24/09/2024	30/09/2024	KR 10D 23A 15 S	SOSIEGO SUR	18	Anden
18AN00054-6	24/09/2024	30/09/2024	KR 10D 23 07 S	SOSIEGO SUR	18	Anden
18AN00054-7	24/09/2024	30/09/2024	KR 10D 22B 45 S	SOSIEGO SUR	18	Anden
18AN00054-8	24/09/2024	30/09/2024	KR 11 23A 30 S	SOSIEGO SUR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00055-1	24/09/2024	30/09/2024	CL 25 S 10D 20	SOSIEGO SUR	18	Anden
18AN00055-10	24/09/2024	30/09/2024	KR 11 24 12 S	SOSIEGO SUR	18	Anden
18AN00055-11	24/09/2024	30/09/2024	KR 11 23A 50 S	SOSIEGO SUR	18	Anden
18AN00055-12	24/09/2024	30/09/2024	KR 11 23A 30 S	SOSIEGO SUR	18	Anden
18AN00055-2	24/09/2024	30/09/2024	KR 10D 24 25 S	SOSIEGO SUR	18	Anden
18AN00055-3	24/09/2024	30/09/2024	KR 10D 24 11 S	SOSIEGO SUR	18	Anden
18AN00055-4	24/09/2024	30/09/2024	KR 11 24 64 S	SOSIEGO SUR	18	Anden
18AN00055-5	24/09/2024	30/09/2024	KR 10D 23A 37 S	SOSIEGO SUR	18	Anden
18AN00055-6	24/09/2024	30/09/2024	KR 11 24 50 S	SOSIEGO SUR	18	Anden
18AN00055-7	24/09/2024	30/09/2024	KR 10D 23A 25 S	SOSIEGO SUR	18	Anden
18AN00055-8	24/09/2024	30/09/2024	KR 10D 23A 15 S	SOSIEGO SUR	18	Anden
18AN00055-9	24/09/2024	30/09/2024	KR 11 24 18 S	SOSIEGO SUR	18	Anden
18AN00056-1	24/09/2024	30/09/2024	KR 10D 26B 09 S	SOSIEGO SUR	18	Anden
18AN00056-10	24/09/2024	30/09/2024	KR 10D 25 29 S	SOSIEGO SUR	18	Anden
18AN00056-11	24/09/2024	30/09/2024	KR 10D 25 21 S	SOSIEGO SUR	18	Anden
18AN00056-12	24/09/2024	30/09/2024	KR 10D 25 65 S	SOSIEGO SUR	18	Anden
18AN00056-13	24/09/2024	30/09/2024	KR 10D 25 65 S	SOSIEGO SUR	18	Anden
18AN00056-14	24/09/2024	30/09/2024	KR 10D 25 15 S	SOSIEGO SUR	18	Anden
18AN00056-15	24/09/2024	30/09/2024	KR 11 26 26 S	SOSIEGO SUR	18	Anden
18AN00056-16	24/09/2024	30/09/2024	KR 11 26 04 S	SOSIEGO SUR	18	Anden
18AN00056-17	24/09/2024	30/09/2024	KR 11 26 04 S	SOSIEGO SUR	18	Anden
18AN00056-18	24/09/2024	30/09/2024	KR 11 25 24 S	SOSIEGO SUR	18	Anden
18AN00056-19	24/09/2024	30/09/2024	CL 25 S 10D 19	SOSIEGO SUR	18	Anden
18AN00056-2	24/09/2024	30/09/2024	KR 10D 26A 31 S	SOSIEGO SUR	18	Anden
18AN00056-20	24/09/2024	30/09/2024	KR 11 25 02 S	SOSIEGO SUR	18	Anden
18AN00056-3	24/09/2024	30/09/2024	KR 11 26B 22 S	SOSIEGO SUR	18	Anden
18AN00056-4	24/09/2024	30/09/2024	KR 11 26B 12 S	SOSIEGO SUR	18	Anden
18AN00056-5	24/09/2024	30/09/2024	KR 11 26A 46 S	SOSIEGO SUR	18	Anden
18AN00056-6	24/09/2024	30/09/2024	KR 10D 26A 07 S	SOSIEGO SUR	18	Anden
18AN00056-7	24/09/2024	30/09/2024	KR 11 26A 32 S	SOSIEGO SUR	18	Anden
18AN00056-8	24/09/2024	30/09/2024	KR 10D 25 65 S	SOSIEGO SUR	18	Anden
18AN00056-9	24/09/2024	30/09/2024	KR 11 26A 12 S	SOSIEGO SUR	18	Anden
18AN00057-10	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00057-12	17/09/2024	23/09/2024	CL 30C S 10A 00	SOSIEGO SUR	18	Anden
18AN00057-13	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00057-15	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00057-16	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00057-2	17/09/2024	23/09/2024	KR 10A 28 87 S	SOSIEGO SUR	18	Anden
18AN00057-21	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00057-3	17/09/2024	23/09/2024	KR 10 30C 00 S	SOSIEGO SUR	18	Anden
18AN00057-4	17/09/2024	23/09/2024	KR 10 30C 00 S	SOSIEGO SUR	18	Anden
18AN00057-5	17/09/2024	23/09/2024	CL 30C S 10A 00	SOSIEGO SUR	18	Anden
18AN00057-6	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00057-7	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00057-8	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00057-9	17/09/2024	23/09/2024	KR 10A 28 51 S	SOSIEGO SUR	18	Anden
18AN00058-1	24/09/2024	30/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00059-1	17/09/2024	23/09/2024	CL 31 S 11 62	SOSIEGO SUR	18	Anden
18AN00059-10	17/09/2024	23/09/2024	CL 27A S 12 29	SOSIEGO SUR	18	Anden
18AN00059-11	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00059-12	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00059-13	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00059-2	17/09/2024	23/09/2024	CL 31 S 11 62	SOSIEGO SUR	18	Anden
18AN00059-3	17/09/2024	23/09/2024	KR 11A - CL 27A 17S	SOSIEGO SUR	18	Anden
18AN00059-4	17/09/2024	23/09/2024	CL 31 S 11 62	SOSIEGO SUR	18	Anden
18AN00059-5	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00059-6	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00059-7	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00059-8	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00059-9	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00060-1	17/09/2024	23/09/2024	KR 11A 30B 31 S	SOSIEGO SUR	18	Anden
18AN00061-1	17/09/2024	23/09/2024	CL 31 S 11 62	SOSIEGO SUR	18	Anden
18AN00061-2	17/09/2024	23/09/2024	KR 11A 30B 31 S	SOSIEGO SUR	18	Anden
18AN00061-3	17/09/2024	23/09/2024	CL 31 S 11 62	SOSIEGO SUR	18	Anden
18AN00061-4	17/09/2024	23/09/2024	KR 11A 30B 21 S	SOSIEGO SUR	18	Anden
18AN00061-7	17/09/2024	23/09/2024	CL 28 S 11A 19	SOSIEGO SUR	18	Anden
18AN00061-8	17/09/2024	23/09/2024	CL 31 S 11 62	SOSIEGO SUR	18	Anden
18AN00062-1	17/09/2024	23/09/2024	KR 12BIS 30F 02 S	SOSIEGO SUR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00062-2	17/09/2024	23/09/2024	KR 11A 30B 31 S	SOSIEGO SUR	18	Anden
18AN00063-1	17/09/2024	23/09/2024	KR 11A 30F 01 S	SOSIEGO SUR	18	Anden
18AN00063-2	17/09/2024	23/09/2024	KR 11A 30F 01 S	SOSIEGO SUR	18	Anden
18AN00063-3	17/09/2024	23/09/2024	CL 31 S 11 62	SOSIEGO SUR	18	Anden
18AN00063-4	17/09/2024	23/09/2024	CL 31 S 11 62	SOSIEGO SUR	18	Anden
18AN00063-5	17/09/2024	23/09/2024	CL 31 S 11 62	SOSIEGO SUR	18	Anden
18AN00064-1	17/09/2024	23/09/2024	CL 31 S 11A 08	SOSIEGO SUR	18	Anden
18AN00064-2	17/09/2024	23/09/2024	CL 31 S 11A 08	SOSIEGO SUR	18	Anden
18AN00064-3	17/09/2024	23/09/2024	CL 31 S 11 62	SOSIEGO SUR	18	Anden
18AN00064-4	17/09/2024	23/09/2024	KR 10 30F 99 S	SOSIEGO SUR	18	Anden
18AN00064-5	17/09/2024	23/09/2024	CL 30F S 11A 33	SOSIEGO SUR	18	Anden
18AN00064-6	17/09/2024	23/09/2024	CL 30F S 11A 47	SOSIEGO SUR	18	Anden
18AN00065-1	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00065-2	17/09/2024	23/09/2024	CL 27A S 11 19	SOSIEGO SUR	18	Anden
18AN00066-1	17/09/2024	23/09/2024	CL 31 S 11 00	SOSIEGO SUR	18	Anden
18AN00066-2	17/09/2024	23/09/2024	CL 31 S 11 00	SOSIEGO SUR	18	Anden
18AN00067-1	17/09/2024	23/09/2024	KR 10 30F 99 S	SOSIEGO SUR	18	Anden
18AN00067-2	17/09/2024	23/09/2024	CL 30D S 11 11	SOSIEGO SUR	18	Anden
18AN00067-3	17/09/2024	23/09/2024	CL 30D S 11 39	SOSIEGO SUR	18	Anden
18AN00068-1	24/09/2024	30/09/2024	CL 23 S 10A 04	SOSIEGO SUR	18	Anden
18AN00068-10	24/09/2024	30/09/2024	CL 23 S 10B 24	SOSIEGO SUR	18	Anden
18AN00068-11	24/09/2024	30/09/2024	CL 23 S 10B 34	SOSIEGO SUR	18	Anden
18AN00068-12	24/09/2024	30/09/2024	CL 22B S 10A 47	SOSIEGO SUR	18	Anden
18AN00068-13	24/09/2024	30/09/2024	CL 22B S 10A 61	SOSIEGO SUR	18	Anden
18AN00068-14	24/09/2024	30/09/2024	CL 23 S 10C 02	SOSIEGO SUR	18	Anden
18AN00068-15	24/09/2024	30/09/2024	CL 22B S 10A 69	SOSIEGO SUR	18	Anden
18AN00068-16	24/09/2024	30/09/2024	CL 22B S 10A 77	SOSIEGO SUR	18	Anden
18AN00068-17	24/09/2024	30/09/2024	KR 10D 22B 28 S	SOSIEGO SUR	18	Anden
18AN00068-18	24/09/2024	30/09/2024	CL 22B S 10A 91	SOSIEGO SUR	18	Anden
18AN00068-19	24/09/2024	30/09/2024	KR 10D 22B 28 S	SOSIEGO SUR	18	Anden
18AN00068-2	24/09/2024	30/09/2024	CL 23 S 10A 04	SOSIEGO SUR	18	Anden
18AN00068-20	24/09/2024	30/09/2024	CL 22 S 10A 51	SOSIEGO SUR	18	Anden
18AN00068-3	24/09/2024	30/09/2024	CL 23 S 10A 16	SOSIEGO SUR	18	Anden
18AN00068-4	24/09/2024	30/09/2024	CL 23 S 10A 22	SOSIEGO SUR	18	Anden
18AN00068-5	24/09/2024	30/09/2024	CL 23 S 10A 28	SOSIEGO SUR	18	Anden
18AN00068-6	24/09/2024	30/09/2024	CL 23 S 10A 34	SOSIEGO SUR	18	Anden
18AN00068-7	24/09/2024	30/09/2024	CL 23 S 10A 48	SOSIEGO SUR	18	Anden
18AN00068-8	24/09/2024	30/09/2024	CL 23 S 10A 48	SOSIEGO SUR	18	Anden
18AN00068-9	24/09/2024	30/09/2024	CL 23 S 10B 08	SOSIEGO SUR	18	Anden
18AN00069-1	24/09/2024	30/09/2024	KR 10C 23 85 S	SOSIEGO SUR	18	Anden
18AN00069-10	24/09/2024	30/09/2024	KR 10D 23 40 S	SOSIEGO SUR	18	Anden
18AN00069-11	24/09/2024	30/09/2024	CL 23 S 10C 13	SOSIEGO SUR	18	Anden
18AN00069-12	24/09/2024	30/09/2024	KR 10D 23 16 S	SOSIEGO SUR	18	Anden
18AN00069-13	24/09/2024	30/09/2024	KR 10D 23 16 S	SOSIEGO SUR	18	Anden
18AN00069-14	24/09/2024	30/09/2024	KR 10D 23 16 S	SOSIEGO SUR	18	Anden
18AN00069-2	24/09/2024	30/09/2024	KR 10C 23 65 S	SOSIEGO SUR	18	Anden
18AN00069-3	24/09/2024	30/09/2024	CL 24 S 10A 01	SOSIEGO SUR	18	Anden
18AN00069-4	24/09/2024	30/09/2024	KR 10C 23 59 S	SOSIEGO SUR	18	Anden
18AN00069-5	24/09/2024	30/09/2024	KR 10D 23A 34 S	SOSIEGO SUR	18	Anden
18AN00069-6	24/09/2024	30/09/2024	KR 10C 23 25 S	SOSIEGO SUR	18	Anden
18AN00069-7	24/09/2024	30/09/2024	KR 10D 23 50 S	SOSIEGO SUR	18	Anden
18AN00069-8	24/09/2024	30/09/2024	KR 10C 23 15 S	SOSIEGO SUR	18	Anden
18AN00069-9	24/09/2024	30/09/2024	KR 10C 23 15 S	SOSIEGO SUR	18	Anden
18AN00070-1	24/09/2024	30/09/2024	CL 26B S 10C 10	SOSIEGO SUR	18	Anden
18AN00070-10	24/09/2024	30/09/2024	KR 10C 25 37 S	SOSIEGO SUR	18	Anden
18AN00070-11	24/09/2024	30/09/2024	KR 10C 25 27 S	SOSIEGO SUR	18	Anden
18AN00070-12	24/09/2024	30/09/2024	KR 10D 26A 08 S	SOSIEGO SUR	18	Anden
18AN00070-13	24/09/2024	30/09/2024	KR 10C 25 27 S	SOSIEGO SUR	18	Anden
18AN00070-15	24/09/2024	30/09/2024	KR 10D 25 60 S	SOSIEGO SUR	18	Anden
18AN00070-17	24/09/2024	30/09/2024	KR 10D 25 42 S	SOSIEGO SUR	18	Anden
18AN00070-18	24/09/2024	30/09/2024	CL 25 S 10C 05	SOSIEGO SUR	18	Anden
18AN00070-19	24/09/2024	30/09/2024	KR 10D 25 28 S	SOSIEGO SUR	18	Anden
18AN00070-2	24/09/2024	30/09/2024	KR 10C 25 89 S	SOSIEGO SUR	18	Anden
18AN00070-3	24/09/2024	30/09/2024	CL 26B S 10C 10	SOSIEGO SUR	18	Anden
18AN00070-4	24/09/2024	30/09/2024	KR 10C 25 75 S	SOSIEGO SUR	18	Anden
18AN00070-5	24/09/2024	30/09/2024	KR 10D 26A 24 S	SOSIEGO SUR	18	Anden
18AN00070-6	24/09/2024	30/09/2024	KR 10C 25 65 S	SOSIEGO SUR	18	Anden
18AN00070-7	24/09/2024	30/09/2024	KR 10C 25 55 S	SOSIEGO SUR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00070-8	24/09/2024	30/09/2024	KR 10D 26A 24 S	SOSIEGO SUR	18	Anden
18AN00070-9	24/09/2024	30/09/2024	KR 10C 25 55 S	SOSIEGO SUR	18	Anden
18AN00071-1	24/09/2024	30/09/2024	CL 26B S 10A 05	SOSIEGO SUR	18	Anden
18AN00071-2	24/09/2024	30/09/2024	CL 26B S 10A 05	SOSIEGO SUR	18	Anden
18AN00071-4	24/09/2024	30/09/2024	CL 26B S 10A 35	SOSIEGO SUR	18	Anden
18AN00072-1	24/09/2024	30/09/2024	CL 27A S 10C 06	SOSIEGO SUR	18	Anden
18AN00072-11	24/09/2024	30/09/2024	CL 27 S 10D 31	SOSIEGO SUR	18	Anden
18AN00072-2	24/09/2024	30/09/2024	CL 27A S 10C 14	SOSIEGO SUR	18	Anden
18AN00072-3	24/09/2024	30/09/2024	KR 10C 27 23 S	SOSIEGO SUR	18	Anden
18AN00072-4	24/09/2024	30/09/2024	CL 27A S 10C 36	SOSIEGO SUR	18	Anden
18AN00072-5	24/09/2024	30/09/2024	KR 10C 27 11 S	SOSIEGO SUR	18	Anden
18AN00072-6	24/09/2024	30/09/2024	CL 27A S 10C 54	SOSIEGO SUR	18	Anden
18AN00072-7	24/09/2024	30/09/2024	CL 27A S 10D 04	SOSIEGO SUR	18	Anden
18AN00072-8	24/09/2024	30/09/2024	CL 27A S 10D 14	SOSIEGO SUR	18	Anden
18AN00072-9	24/09/2024	30/09/2024	CL 27A S 10D 14	SOSIEGO SUR	18	Anden
18AN00073-1	17/09/2024	23/09/2024	KR 11A 30B 10 S	SOSIEGO SUR	18	Anden
18AN00073-2	17/09/2024	23/09/2024	CL 27A S 10D 17	SOSIEGO SUR	18	Anden
18AN00073-3	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00074-1	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00074-2	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00074-3	17/09/2024	23/09/2024	CL 27A S 10C 35	SOSIEGO SUR	18	Anden
18AN00074-4	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00075-1	17/09/2024	23/09/2024	CL 31 S 10C 06	SOSIEGO SUR	18	Anden
18AN00075-2	17/09/2024	23/09/2024	CL 31 S 10C 24	SOSIEGO SUR	18	Anden
18AN00075-3	17/09/2024	23/09/2024	KR 10D 30D 88 S	SOSIEGO SUR	18	Anden
18AN00075-4	17/09/2024	23/09/2024	CL 31 S 10C 99	SOSIEGO SUR	18	Anden
18AN00075-6	17/09/2024	23/09/2024	CL 31 S 10C 99	SOSIEGO SUR	18	Anden
18AN00076-1	24/09/2024	30/09/2024	KR 10B 23 75 S	SOSIEGO SUR	18	Anden
18AN00076-10	24/09/2024	30/09/2024	KR 10C 23 58 S	SOSIEGO SUR	18	Anden
18AN00076-11	24/09/2024	30/09/2024	KR 10B 23 05 S	SOSIEGO SUR	18	Anden
18AN00076-12	24/09/2024	30/09/2024	CL 23 S - KR 10B	SOSIEGO SUR	18	Anden
18AN00076-13	24/09/2024	30/09/2024	KR 10C 23 38 S	SOSIEGO SUR	18	Anden
18AN00076-14	24/09/2024	30/09/2024	CL 23 S 10B 13	SOSIEGO SUR	18	Anden
18AN00076-15	24/09/2024	30/09/2024	KR 10C 23 16 S	SOSIEGO SUR	18	Anden
18AN00076-16	24/09/2024	30/09/2024	CL 23 S 10B 23	SOSIEGO SUR	18	Anden
18AN00076-17	24/09/2024	30/09/2024	KR 10C 23 16 S	SOSIEGO SUR	18	Anden
18AN00076-2	24/09/2024	30/09/2024	CL 24 S 10B 18	SOSIEGO SUR	18	Anden
18AN00076-3	24/09/2024	30/09/2024	CL 24 S 10B 28	SOSIEGO SUR	18	Anden
18AN00076-4	24/09/2024	30/09/2024	KR 10B 23 63 S	SOSIEGO SUR	18	Anden
18AN00076-5	24/09/2024	30/09/2024	KR 10C 23 76 S	SOSIEGO SUR	18	Anden
18AN00076-6	24/09/2024	30/09/2024	KR 10C 23 76 S	SOSIEGO SUR	18	Anden
18AN00076-7	24/09/2024	30/09/2024	KR 10C 23 76 S	SOSIEGO SUR	18	Anden
18AN00076-8	24/09/2024	30/09/2024	KR 10B 23 23 S	SOSIEGO SUR	18	Anden
18AN00076-9	24/09/2024	30/09/2024	KR 10C 23 64 S	SOSIEGO SUR	18	Anden
18AN00077-1	24/09/2024	30/09/2024	KR 10B 25 91 S	SOSIEGO SUR	18	Anden
18AN00077-10	24/09/2024	30/09/2024	CL 25 S 10B 07	SOSIEGO SUR	18	Anden
18AN00077-11	24/09/2024	30/09/2024	KR 10C 25 36 S	SOSIEGO SUR	18	Anden
18AN00077-12	24/09/2024	30/09/2024	CL 25 S 10B 13	SOSIEGO SUR	18	Anden
18AN00077-13	24/09/2024	30/09/2024	KR 10C 25 24 S	SOSIEGO SUR	18	Anden
18AN00077-14	24/09/2024	30/09/2024	CL 25 S 10B 25	SOSIEGO SUR	18	Anden
18AN00077-3	24/09/2024	30/09/2024	CL 26B S 10B 34	SOSIEGO SUR	18	Anden
18AN00077-4	24/09/2024	30/09/2024	KR 10B 25 53 S	SOSIEGO SUR	18	Anden
18AN00077-5	24/09/2024	30/09/2024	CL 26B S 10B 34	SOSIEGO SUR	18	Anden
18AN00077-6	24/09/2024	30/09/2024	KR 10B 25 47 S	SOSIEGO SUR	18	Anden
18AN00077-7	24/09/2024	30/09/2024	KR 10B 25 35 S	SOSIEGO SUR	18	Anden
18AN00077-8	24/09/2024	30/09/2024	KR 10B 25 25 S	SOSIEGO SUR	18	Anden
18AN00077-9	24/09/2024	30/09/2024	KR 10C 25 72 S	SOSIEGO SUR	18	Anden
18AN00078-1	24/09/2024	30/09/2024	CL 27A S 10A 04	SOSIEGO SUR	18	Anden
18AN00078-10	24/09/2024	30/09/2024	CL 27A S 10A 66	SOSIEGO SUR	18	Anden
18AN00078-11	24/09/2024	30/09/2024	KR 10A 27 03 S	SOSIEGO SUR	18	Anden
18AN00078-12	24/09/2024	30/09/2024	KR 10C 27 34 S	SOSIEGO SUR	18	Anden
18AN00078-13	24/09/2024	30/09/2024	KR 10C 27 34 S	SOSIEGO SUR	18	Anden
18AN00078-14	24/09/2024	30/09/2024	KR 10C 27 34 S	SOSIEGO SUR	18	Anden
18AN00078-15	24/09/2024	30/09/2024	KR 10C 27 24 S	SOSIEGO SUR	18	Anden
18AN00078-16	24/09/2024	30/09/2024	CL 27 S 10B 31	SOSIEGO SUR	18	Anden
18AN00078-17	24/09/2024	30/09/2024	CL 27 S 10B 31	SOSIEGO SUR	18	Anden
18AN00078-2	24/09/2024	30/09/2024	CL 27A S 10A 04	SOSIEGO SUR	18	Anden
18AN00078-3	24/09/2024	30/09/2024	CL 27A S 10A 10	SOSIEGO SUR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00078-4	24/09/2024	30/09/2024	CL 27A S 10A 10	SOSIEGO SUR	18	Anden
18AN00078-5	24/09/2024	30/09/2024	CL 27A S 10A 22	SOSIEGO SUR	18	Anden
18AN00078-6	24/09/2024	30/09/2024	CL 27A S 10A 32	SOSIEGO SUR	18	Anden
18AN00078-7	24/09/2024	30/09/2024	CL 27A S 10A 40	SOSIEGO SUR	18	Anden
18AN00078-8	24/09/2024	30/09/2024	CL 27A S 10A 60	SOSIEGO SUR	18	Anden
18AN00078-9	24/09/2024	30/09/2024	KR 10A 27 03 S	SOSIEGO SUR	18	Anden
18AN00079-1	17/09/2024	23/09/2024	CL 28 S 10 61	SOSIEGO SUR	18	Anden
18AN00079-10	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-11	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-12	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-13	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-14	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-15	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-16	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-3	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-4	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-5	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-6	17/09/2024	23/09/2024	CL 27A S 10 59	SOSIEGO SUR	18	Anden
18AN00079-7	17/09/2024	23/09/2024	CL 28 S 10 61	SOSIEGO SUR	18	Anden
18AN00079-8	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00079-9	17/09/2024	23/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Anden
18AN00080-1	17/09/2024	23/09/2024	KR 10 30C 00 S	SOSIEGO SUR	18	Anden
18AN00080-2	17/09/2024	23/09/2024	CL 30C S 10B 06	SOSIEGO SUR	18	Anden
18AN00080-3	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00080-4	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00080-5	17/09/2024	23/09/2024	KR 10B 28 51 S	SOSIEGO SUR	18	Anden
18AN00080-6	17/09/2024	23/09/2024	CL 30C S 10B 02	SOSIEGO SUR	18	Anden
18AN00081-1	17/09/2024	23/09/2024	CL 30F S 10B 00	SOSIEGO SUR	18	Anden
18AN00081-2	17/09/2024	23/09/2024	CL 30F S 10B 00	SOSIEGO SUR	18	Anden
18AN00081-3	17/09/2024	23/09/2024	KR 10B 30C 63 S	SOSIEGO SUR	18	Anden
18AN00081-4	17/09/2024	23/09/2024	CL 30F S 10B 00	SOSIEGO SUR	18	Anden
18AN00081-5	17/09/2024	23/09/2024	CL 30C S 10B 09	SOSIEGO SUR	18	Anden
18AN00081-6	17/09/2024	23/09/2024	CL 30C S 10B 09	SOSIEGO SUR	18	Anden
18AN00081-7	17/09/2024	23/09/2024	KR 10 30C 00 S	SOSIEGO SUR	18	Anden
18AN00082-1	17/09/2024	23/09/2024	CL 30F S 10A 29	SOSIEGO SUR	18	Anden
18AN00082-2	17/09/2024	23/09/2024	KR 10C 30F 38 S	SOSIEGO SUR	18	Anden
18AN00082-3	17/09/2024	23/09/2024	CL 30F S 10A 37	SOSIEGO SUR	18	Anden
18AN00082-4	17/09/2024	23/09/2024	CL 30F S 10B 07	SOSIEGO SUR	18	Anden
18AN00083-1	24/09/2024	30/09/2024	KR 10A 23A 31 S	SOSIEGO SUR	18	Anden
18AN00083-10	24/09/2024	30/09/2024	KR 10A 23 05 S	SOSIEGO SUR	18	Anden
18AN00083-11	24/09/2024	30/09/2024	CL 23 S 10A 13	SOSIEGO SUR	18	Anden
18AN00083-12	24/09/2024	30/09/2024	CL 23 S 10A 25	SOSIEGO SUR	18	Anden
18AN00083-13	24/09/2024	30/09/2024	KR 10B 23 16 S	SOSIEGO SUR	18	Anden
18AN00083-14	24/09/2024	30/09/2024	CL 23 S 10A 25	SOSIEGO SUR	18	Anden
18AN00083-15	24/09/2024	30/09/2024	KR 10B 23 16 S	SOSIEGO SUR	18	Anden
18AN00083-16	24/09/2024	30/09/2024	KR 10B 23 16 S	SOSIEGO SUR	18	Anden
18AN00083-17	24/09/2024	30/09/2024	KR 10B 23 16 S	SOSIEGO SUR	18	Anden
18AN00083-2	24/09/2024	30/09/2024	KR 10A 23A 11 S	SOSIEGO SUR	18	Anden
18AN00083-3	24/09/2024	30/09/2024	KR 10A 23 41 S	SOSIEGO SUR	18	Anden
18AN00083-4	24/09/2024	30/09/2024	KR 10B 23 82 S	SOSIEGO SUR	18	Anden
18AN00083-6	24/09/2024	30/09/2024	KR 10B 23 62 S	SOSIEGO SUR	18	Anden
18AN00083-7	24/09/2024	30/09/2024	KR 10A 23 05 S	SOSIEGO SUR	18	Anden
18AN00083-8	24/09/2024	30/09/2024	KR 10B 23 42 S	SOSIEGO SUR	18	Anden
18AN00083-9	24/09/2024	30/09/2024	KR 10B 23 34 S	SOSIEGO SUR	18	Anden
18AN00084-1	24/09/2024	30/09/2024	CL 26B S 10A 08	SOSIEGO SUR	18	Anden
18AN00084-10	24/09/2024	30/09/2024	CL 25 S 10A 03	SOSIEGO SUR	18	Anden
18AN00084-11	24/09/2024	30/09/2024	KR 10B 25 50 S	SOSIEGO SUR	18	Anden
18AN00084-12	24/09/2024	30/09/2024	CL 25 S 10A 03	SOSIEGO SUR	18	Anden
18AN00084-13	24/09/2024	30/09/2024	CL 25 S 10A 03	SOSIEGO SUR	18	Anden
18AN00084-14	24/09/2024	30/09/2024	KR 10B 25 30 S	SOSIEGO SUR	18	Anden
18AN00084-15	24/09/2024	30/09/2024	CL 25 S 10A 35	SOSIEGO SUR	18	Anden
18AN00084-16	24/09/2024	30/09/2024	CL 25 S 10A 35	SOSIEGO SUR	18	Anden
18AN00084-17	24/09/2024	30/09/2024	CL 25 S 10A 35	SOSIEGO SUR	18	Anden
18AN00084-2	24/09/2024	30/09/2024	CL 26B S 10A 08	SOSIEGO SUR	18	Anden
18AN00084-3	24/09/2024	30/09/2024	CL 26B S 10A 22	SOSIEGO SUR	18	Anden
18AN00084-4	24/09/2024	30/09/2024	KR 10B 25 94 S	SOSIEGO SUR	18	Anden
18AN00084-5	24/09/2024	30/09/2024	KR 10A 26 05 S	SOSIEGO SUR	18	Anden
18AN00084-6	24/09/2024	30/09/2024	KR 10A 25 43 S	SOSIEGO SUR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00084-7	24/09/2024	30/09/2024	KR 10B 25 94 S	SOSIEGO SUR	18	Anden
18AN00084-8	24/09/2024	30/09/2024	KR 10A 25 25 S	SOSIEGO SUR	18	Anden
18AN00084-9	24/09/2024	30/09/2024	KR 10B 25 68 S	SOSIEGO SUR	18	Anden
18AN00085-1	17/09/2024	23/09/2024	CL 30F S 10A 08	SOSIEGO SUR	18	Anden
18AN00085-10	17/09/2024	23/09/2024	CL 30F S 10B 00	SOSIEGO SUR	18	Anden
18AN00085-11	17/09/2024	23/09/2024	KR 10A 30C 27 S	SOSIEGO SUR	18	Anden
18AN00085-12	17/09/2024	23/09/2024	CL 30F S 10B 00	SOSIEGO SUR	18	Anden
18AN00085-13	17/09/2024	23/09/2024	CL 30F S 10B 00	SOSIEGO SUR	18	Anden
18AN00085-2	17/09/2024	23/09/2024	CL 30F S 10A 20	SOSIEGO SUR	18	Anden
18AN00085-3	17/09/2024	23/09/2024	CL 30F S 10A 08	SOSIEGO SUR	18	Anden
18AN00085-4	17/09/2024	23/09/2024	KR 10A 30C 79 S	SOSIEGO SUR	18	Anden
18AN00085-5	17/09/2024	23/09/2024	KR 10A 30C 67 S	SOSIEGO SUR	18	Anden
18AN00085-6	17/09/2024	23/09/2024	KR 10A 30C 55 S	SOSIEGO SUR	18	Anden
18AN00085-7	17/09/2024	23/09/2024	CL 30F S 10B 00	SOSIEGO SUR	18	Anden
18AN00085-8	17/09/2024	23/09/2024	CL 30F S 10B 00	SOSIEGO SUR	18	Anden
18AN00085-9	17/09/2024	23/09/2024	KR 10A 30C 31 S	SOSIEGO SUR	18	Anden
18AN00086-1	24/09/2024	30/09/2024	CL 23A S 10 36	SOSIEGO SUR	18	Anden
18AN00086-2	24/09/2024	30/09/2024	KR 10A 23 40 S	SOSIEGO SUR	18	Anden
18AN00086-3	24/09/2024	30/09/2024	KR 10A 23 40 S	SOSIEGO SUR	18	Anden
18AN00086-4	24/09/2024	30/09/2024	KR 10A 23 30 S	SOSIEGO SUR	18	Anden
18AN00086-5	24/09/2024	30/09/2024	CL 22B S 10 21	SOSIEGO SUR	18	Anden
18AN00086-6	24/09/2024	30/09/2024	KR 10A 22B 36 S	SOSIEGO SUR	18	Anden
18AN00086-7	24/09/2024	30/09/2024	KR 10A 22B 36 S	SOSIEGO SUR	18	Anden
18AN00086-8	24/09/2024	30/09/2024	CL 22B S 10 53	SOSIEGO SUR	18	Anden
18AN00087-1	24/09/2024	30/09/2024	CL 25 S 10 22	SOSIEGO SUR	18	Anden
18AN00087-2	24/09/2024	30/09/2024	CL 25 S 10 40	SOSIEGO SUR	18	Anden
18AN00087-3	24/09/2024	30/09/2024	CL 25 S 10 50	SOSIEGO SUR	18	Anden
18AN00087-4	24/09/2024	30/09/2024	KR 10A 24 30 S	SOSIEGO SUR	18	Anden
18AN00087-5	24/09/2024	30/09/2024	KR 10A 24 20 S	SOSIEGO SUR	18	Anden
18AN00087-6	24/09/2024	30/09/2024	KR 10A 24 06 S	SOSIEGO SUR	18	Anden
18AN00087-7	24/09/2024	30/09/2024	KR 10A 23A 24 S	SOSIEGO SUR	18	Anden
18AN00087-8	24/09/2024	30/09/2024	KR 10A 23A 16 S	SOSIEGO SUR	18	Anden
18AN00087-9	24/09/2024	30/09/2024	KR 10A 23A 06 S	SOSIEGO SUR	18	Anden
18AN00088-1	24/09/2024	30/09/2024	KR 10 25 59 S	SOSIEGO SUR	18	Anden
18AN00088-2	24/09/2024	30/09/2024	KR 10A 25 46 S	SOSIEGO SUR	18	Anden
18AN00088-3	24/09/2024	30/09/2024	CL 25 S 10 29	SOSIEGO SUR	18	Anden
18AN00088-4	24/09/2024	30/09/2024	KR 10A 25 24 S	SOSIEGO SUR	18	Anden
18AN00088-5	24/09/2024	30/09/2024	CL 25 S 10 39	SOSIEGO SUR	18	Anden
18AN00088-6	24/09/2024	30/09/2024	KR 10A 25 14 S	SOSIEGO SUR	18	Anden
18AN00088-7	24/09/2024	30/09/2024	CL 25 S 10 53	SOSIEGO SUR	18	Anden
18AN00088-8	24/09/2024	30/09/2024	CL 25 S 10 53	SOSIEGO SUR	18	Anden
18AN00089-1	24/09/2024	30/09/2024	KR 10A 26B 22 S	SOSIEGO SUR	18	Anden
18AN00089-2	24/09/2024	30/09/2024	KR 10 26 05 S	SOSIEGO SUR	18	Anden
18AN00089-3	24/09/2024	30/09/2024	KR 10A 26 16 S	SOSIEGO SUR	18	Anden
18AN00089-4	24/09/2024	30/09/2024	KR 10A 26 04 S	SOSIEGO SUR	18	Anden
18AN00090-1	24/09/2024	30/09/2024	CL 27 S 10 33	SOSIEGO SUR	18	Anden
18AN00092-1	17/09/2024	23/09/2024	KR 10A 30C 82 S	SOSIEGO SUR	18	Anden
18AN00092-2	17/09/2024	23/09/2024	KR 10A 30C 58 S	SOSIEGO SUR	18	Anden
18AN00093-1	24/09/2024	30/09/2024	CL 22B S 10 10	SOSIEGO SUR	18	Anden
18AN00093-10	24/09/2024	30/09/2024	KR 10BIS 22 28 S	SOSIEGO SUR	18	Anden
18AN00093-11	24/09/2024	30/09/2024	CL 22 S 10 49	SOSIEGO SUR	18	Anden
18AN00093-2	24/09/2024	30/09/2024	CL 22B S 10 38	SOSIEGO SUR	18	Anden
18AN00093-3	24/09/2024	30/09/2024	CL 22B S 10A 04	SOSIEGO SUR	18	Anden
18AN00093-4	24/09/2024	30/09/2024	KR 10BIS 22 86 S	SOSIEGO SUR	18	Anden
18AN00093-5	24/09/2024	30/09/2024	KR 10BIS 22 86 S	SOSIEGO SUR	18	Anden
18AN00093-6	24/09/2024	30/09/2024	KR 10BIS 22 76 S	SOSIEGO SUR	18	Anden
18AN00093-7	24/09/2024	30/09/2024	KR 10BIS 22 54 S	SOSIEGO SUR	18	Anden
18AN00093-8	24/09/2024	30/09/2024	KR 10BIS 22 52 S	SOSIEGO SUR	18	Anden
18AN00093-9	24/09/2024	30/09/2024	KR 10BIS 22 30 S	SOSIEGO SUR	18	Anden
18AN00094-1	24/09/2024	30/09/2024	KR 10BIS 22 85 S	SOSIEGO SUR	18	Anden
18AN00094-10	24/09/2024	30/09/2024	KR 10BIS 22 23 S	SOSIEGO SUR	18	Anden
18AN00094-11	24/09/2024	30/09/2024	CL 22 S 10 71	SOSIEGO SUR	18	Anden
18AN00094-12	24/09/2024	30/09/2024	CL 22 S 10 71	SOSIEGO SUR	18	Anden
18AN00094-13	24/09/2024	30/09/2024	KR 10A 22 50 S	SOSIEGO SUR	18	Anden
18AN00094-14	24/09/2024	30/09/2024	KR 10A 22 34 S	SOSIEGO SUR	18	Anden
18AN00094-15	24/09/2024	30/09/2024	CL 22 S 10 71	SOSIEGO SUR	18	Anden
18AN00094-16	24/09/2024	30/09/2024	KR 10A 22 22 S	SOSIEGO SUR	18	Anden
18AN00094-17	24/09/2024	30/09/2024	CL 22 S 10 91	SOSIEGO SUR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00094-18	24/09/2024	30/09/2024	CL 22 S 10 91	SOSIEGO SUR	18	Anden
18AN00094-2	24/09/2024	30/09/2024	KR 10BIS 22 85 S	SOSIEGO SUR	18	Anden
18AN00094-3	24/09/2024	30/09/2024	KR 10BIS 22 83 S	SOSIEGO SUR	18	Anden
18AN00094-4	24/09/2024	30/09/2024	KR 10A 22 90 S	SOSIEGO SUR	18	Anden
18AN00094-5	24/09/2024	30/09/2024	KR 10BIS 22 55 S	SOSIEGO SUR	18	Anden
18AN00094-6	24/09/2024	30/09/2024	KR 10BIS 22 43 S	SOSIEGO SUR	18	Anden
18AN00094-7	24/09/2024	30/09/2024	KR 10A 22 76 S	SOSIEGO SUR	18	Anden
18AN00094-8	24/09/2024	30/09/2024	KR 10BIS 22 29 S	SOSIEGO SUR	18	Anden
18AN00094-9	24/09/2024	30/09/2024	KR 10A 22 64 S	SOSIEGO SUR	18	Anden
18AN00095-1	24/09/2024	30/09/2024	CL 22A S 10 43	SOSIEGO SUR	18	Anden
18AN00095-10	24/09/2024	30/09/2024	CL 22A S 10A 19	SOSIEGO SUR	18	Anden
18AN00095-2	24/09/2024	30/09/2024	CL 22A S 10 49	SOSIEGO SUR	18	Anden
18AN00095-3	24/09/2024	30/09/2024	CL 22B S 10A 04	SOSIEGO SUR	18	Anden
18AN00095-4	24/09/2024	30/09/2024	CL 22A S 10 51	SOSIEGO SUR	18	Anden
18AN00095-5	24/09/2024	30/09/2024	CL 22A S 10 63	SOSIEGO SUR	18	Anden
18AN00095-6	24/09/2024	30/09/2024	CL 22B S 10A 04	SOSIEGO SUR	18	Anden
18AN00095-7	24/09/2024	30/09/2024	CL 22A S 10 77	SOSIEGO SUR	18	Anden
18AN00095-8	24/09/2024	30/09/2024	CL 22A S 10 91	SOSIEGO SUR	18	Anden
18AN00095-9	24/09/2024	30/09/2024	CL 22A S 10 99	SOSIEGO SUR	18	Anden
18AN00096-1	24/09/2024	30/09/2024	CL 26B S 10B 03	SOSIEGO SUR	18	Anden
18AN00096-10	24/09/2024	30/09/2024	CL 26B S 10C 41	SOSIEGO SUR	18	Anden
18AN00096-11	24/09/2024	30/09/2024	CL 26B S 10C 41	SOSIEGO SUR	18	Anden
18AN00096-2	24/09/2024	30/09/2024	CL 26B S 10B 03	SOSIEGO SUR	18	Anden
18AN00096-3	24/09/2024	30/09/2024	CL 26B S 10B 23	SOSIEGO SUR	18	Anden
18AN00096-4	24/09/2024	30/09/2024	CL 26B S 10B 43	SOSIEGO SUR	18	Anden
18AN00096-5	24/09/2024	30/09/2024	CL 26B S 10C 01	SOSIEGO SUR	18	Anden
18AN00096-6	24/09/2024	30/09/2024	KR 10D 26B 30 S	SOSIEGO SUR	18	Anden
18AN00096-7	24/09/2024	30/09/2024	CL 26B S 10C 11	SOSIEGO SUR	18	Anden
18AN00096-8	24/09/2024	30/09/2024	KR 10D 26B 20 S	SOSIEGO SUR	18	Anden
18AN00096-9	24/09/2024	30/09/2024	CL 26B S 10C 41	SOSIEGO SUR	18	Anden
18AN00097-1	17/09/2024	23/09/2024	KR 13H 45 00 S	SAN JORGE SUR	18	Anden
18AN00098-1	17/09/2024	23/09/2024	CL 42BIS S 13D 95	SAN JORGE SUR	18	Anden
18AN00099-1	17/09/2024	23/09/2024	KR 13B 35 60 S	GRANJAS SAN PABLO	18	Anden
18AN00102-1	17/09/2024	23/09/2024	KR 13G 35A 15 S	GRANJAS SAN PABLO	18	Anden
18AN00104-1	17/09/2024	23/09/2024	TV 13DBISB 40 00 S	GRANJAS SAN PABLO	18	Anden
18AN00104-2	17/09/2024	23/09/2024	CL 40I S 13B 43	GRANJAS SAN PABLO	18	Anden
18AN00104-3	17/09/2024	23/09/2024	CL 40I S 13C 05	GRANJAS SAN PABLO	18	Anden
18AN00105-1	17/09/2024	23/09/2024	KR 13BBIS 40I 04 S	GRANJAS SAN PABLO	18	Anden
18AN00106-1	17/09/2024	23/09/2024	KR 13B 40I 45 S	GRANJAS SAN PABLO	18	Anden
18AN00106-2	17/09/2024	23/09/2024	KR 13B 40I 45 S	GRANJAS SAN PABLO	18	Anden
18AN00106-3	17/09/2024	23/09/2024	KR 13C 40I 30 S	GRANJAS SAN PABLO	18	Anden
18AN00108-1	17/09/2024	23/09/2024	TV 13DBISB 40 00 S	GRANJAS SAN PABLO	18	Anden
18AN00108-2	17/09/2024	23/09/2024	TV 13DBISB 40 00 S	GRANJAS SAN PABLO	18	Anden
18AN00109-1	17/09/2024	23/09/2024	KR 13B 40F 25 S	GRANJAS SAN PABLO	18	Anden
18AN00111-1	17/09/2024	23/09/2024	CL 42BIS S 13D 98	GRANJAS SAN PABLO	18	Anden
18AN00112-1	17/09/2024	23/09/2024	CL 42BIS S 13D 98	GRANJAS SAN PABLO	18	Anden
18AN00113-1	17/09/2024	23/09/2024	DG 32B S 11G 00	LA RESURRECCION	18	Anden
18AN00113-2	17/09/2024	23/09/2024	DG 32ABISA S 11G 04	LA RESURRECCION	18	Anden
18AN00113-3	17/09/2024	23/09/2024	DG 32ABISB S 12 66	LA RESURRECCION	18	Anden
18AN00114-1	17/09/2024	23/09/2024	DG 32B S 11G 00	LA RESURRECCION	18	Anden
18AN00116-1	17/09/2024	23/09/2024	CL 43 S 11A 01	LA RESURRECCION	18	Anden
18AN00117-1	17/09/2024	23/09/2024	KR 12BIS 40 10 S	LA RESURRECCION	18	Anden
18AN00118-1	17/09/2024	23/09/2024	KR 12A 40 18 S	LA RESURRECCION	18	Anden
18AN00119-1	17/09/2024	23/09/2024	CL 40 S 11C 30	LA RESURRECCION	18	Anden
18AN00119-2	17/09/2024	23/09/2024	CL 40 S 11C 39	LA RESURRECCION	18	Anden
18AN00120-1	17/09/2024	23/09/2024	CL 40 S 11D 20	LA RESURRECCION	18	Anden
18AN00120-2	17/09/2024	23/09/2024	CL 40 S 11D 18	LA RESURRECCION	18	Anden
18AN00121-1	17/09/2024	23/09/2024	KR 11C 40 17 S	LA RESURRECCION	18	Anden
18AN00122-1	17/09/2024	23/09/2024	DG 32B S 11G 00	LA RESURRECCION	18	Anden
18AN00122-2	17/09/2024	23/09/2024	DG 32B S 11G 00	LA RESURRECCION	18	Anden
18AN00122-3	17/09/2024	23/09/2024	DG 32B S 11G 00	LA RESURRECCION	18	Anden
18AN00123-1	17/09/2024	23/09/2024	KR 12B 40B 43 S	LA RESURRECCION	18	Anden
18AN00123-2	17/09/2024	23/09/2024	DG 40C S 12A 90	LA RESURRECCION	18	Anden
18AN00124-1	17/09/2024	23/09/2024	KR 12B 40A 00 S	GRANJAS DE SANTA SOFIA	18	Anden
18AN00125-1	17/09/2024	23/09/2024	DG 32DBISA S 11I 25	LA RESURRECCION	18	Anden
18AN00126-1	17/09/2024	23/09/2024	CL 40 S 11A 83	LA RESURRECCION	18	Anden
18AN00127-1	10/09/2024	16/09/2024	CL 50 S 7 43	MOLINOS DEL SUR	18	Anden
18AN00128-1	10/09/2024	16/09/2024	CL 50 S 6A 68	MOLINOS DEL SUR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00129-1	10/09/2024	16/09/2024	CL 50 S 7 42	MOLINOS DEL SUR	18	Anden
18AN00130-3	10/09/2024	16/09/2024	KR 5M 49G 98 S	MOLINOS DEL SUR	18	Anden
18AN00131-1	10/09/2024	16/09/2024	DG 48R S 5W 01	MOLINOS DEL SUR	18	Anden
18AN00131-2	10/09/2024	16/09/2024	DG 48R S 5U 34	MOLINOS DEL SUR	18	Anden
18AN00131-3	10/09/2024	16/09/2024	TV 5W 48L 77 S	MOLINOS DEL SUR	18	Anden
18AN00132-1	10/09/2024	16/09/2024	KR 6 49D 19 S	MOLINOS DEL SUR	18	Anden
18AN00134-1	10/09/2024	16/09/2024	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden
18AN00134-2	10/09/2024	16/09/2024	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden
18AN00134-3	10/09/2024	16/09/2024	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden
18AN00134-4	10/09/2024	16/09/2024	CL 51 S 9 30	MOLINOS DEL SUR	18	Anden
18AN00134-5	10/09/2024	16/09/2024	KR 9 50A 69 S	MOLINOS DEL SUR	18	Anden
18AN00135-1	10/09/2024	16/09/2024	CL 49D S 5Y 66	MOLINOS DEL SUR	18	Anden
18AN00137-1	17/09/2024	23/09/2024	DG 49 S 13F 07	MARCO FIDEL SUAREZ I	18	Anden
18AN00138-1	17/09/2024	23/09/2024	DG 49 S 13 22	MARCO FIDEL SUAREZ I	18	Anden
18AN00139-1	17/09/2024	23/09/2024	DG 48B S 13 45	MARCO FIDEL SUAREZ I	18	Anden
18AN00141-1	17/09/2024	23/09/2024	TV 13CBIS 46 94 S	MARCO FIDEL SUAREZ I	18	Anden
18AN00143-1	17/09/2024	23/09/2024	TV 13HBIS 49 00 S	MARCO FIDEL SUAREZ I	18	Anden
18AN00143-2	17/09/2024	23/09/2024	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden
18AN00144-1	17/09/2024	23/09/2024	DG 47 S 12A 01	MARCO FIDEL SUAREZ I	18	Anden
18AN00147-1	17/09/2024	23/09/2024	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden
18AN00147-2	17/09/2024	23/09/2024	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden
18AN00147-3	17/09/2024	23/09/2024	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden
18AN00147-4	17/09/2024	23/09/2024	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden
18AN00147-5	17/09/2024	23/09/2024	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden
18AN00147-6	17/09/2024	23/09/2024	DG 48BIS S 13H 99	MARCO FIDEL SUAREZ I	18	Anden
18AN00148-1	17/09/2024	23/09/2024	TV 13I 49 99 S	MARCO FIDEL SUAREZ I	18	Anden
18AN00149-4	17/09/2024	23/09/2024	KR 10 48F 99 S	ARBOLEDA SUR	18	Anden
18AN00149-5	17/09/2024	23/09/2024	KR 10 48F 79 S	ARBOLEDA SUR	18	Anden
18AN00149-6	17/09/2024	23/09/2024	KR 10 48F 79 S	ARBOLEDA SUR	18	Anden
18AN00149-7	17/09/2024	23/09/2024	KR 10 48B 49 S	ARBOLEDA SUR	18	Anden
18AN00149-8	17/09/2024	23/09/2024	KR 10 48F 20 S	ARBOLEDA SUR	18	Anden
18AN00149-9	17/09/2024	23/09/2024	KR 10 48F 20 S	ARBOLEDA SUR	18	Anden
18AN00150-1	17/09/2024	23/09/2024	KR 13BIS 49G 03 S	MARCO FIDEL SUAREZ I	18	Anden
18AN00151-1	17/09/2024	23/09/2024	CL 48A S 10D 04	ARBOLEDA SUR	18	Anden
18AN00151-2	17/09/2024	23/09/2024	CL 48A S 10D 12	ARBOLEDA SUR	18	Anden
18AN00151-3	17/09/2024	23/09/2024	CL 48A S 10D 30	ARBOLEDA SUR	18	Anden
18AN00151-4	17/09/2024	23/09/2024	CL 48A S 10D 48	ARBOLEDA SUR	18	Anden
18AN00152-1	17/09/2024	23/09/2024	KR 7 48C 40 S	ARBOLEDA SUR	18	Anden
18AN00152-2	17/09/2024	23/09/2024	TV 5PBIS 48D 37 S	ARBOLEDA SUR	18	Anden
18AN00152-3	17/09/2024	23/09/2024	TV 5Q 48D 20 S	ARBOLEDA SUR	18	Anden
18AN00152-4	17/09/2024	23/09/2024	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden
18AN00153-2	17/09/2024	23/09/2024	TV 5Q 48D 00 S	ARBOLEDA SUR	18	Anden
18AN00153-3	17/09/2024	23/09/2024	TV 5Q 48D 00 S	ARBOLEDA SUR	18	Anden
18AN00154-1	17/09/2024	23/09/2024	KR 7 48C 40 S	ARBOLEDA SUR	18	Anden
18AN00155-1	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00155-2	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00156-1	17/09/2024	23/09/2024	CL 48GBIS S 9 00	ARBOLEDA SUR	18	Anden
18AN00156-2	17/09/2024	23/09/2024	KR 9A 48G 24 S	ARBOLEDA SUR	18	Anden
18AN00156-3	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00156-4	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00157-1	17/09/2024	23/09/2024	DG 49D S 13F 37	ARBOLEDA SUR	18	Anden
18AN00158-1	17/09/2024	23/09/2024	KR 9 48G 00 S	MOLINOS DEL SUR	18	Anden
18AN00159-1	17/09/2024	23/09/2024	KR 13 49G 01 S	ARBOLEDA SUR	18	Anden
18AN00160-1	10/09/2024	16/09/2024	CL 50D S 12C 02	ARBOLEDA SUR	18	Anden
18AN00160-2	10/09/2024	16/09/2024	KR 13 50C 00 S	ARBOLEDA SUR	18	Anden
18AN00161-1	10/09/2024	16/09/2024	KR 13 50C 00 S	ARBOLEDA SUR	18	Anden
18AN00161-2	10/09/2024	16/09/2024	KR 13 50C 00 S	ARBOLEDA SUR	18	Anden
18AN00162-1	17/09/2024	23/09/2024	DG 39D S 9B 38	CERROS DE ORIENTE	18	Anden
18AN00163-1	17/09/2024	23/09/2024	DG 32B S 12G 14	GRANJAS DE SANTA SOFIA	18	Anden
18AN00164-1	17/09/2024	23/09/2024	KR 12G 32C 49 S	GRANJAS DE SANTA SOFIA	18	Anden
18AN00165-1	17/09/2024	23/09/2024	KR 12G 32D 03 S	GRANJAS DE SANTA SOFIA	18	Anden
18AN00166-1	17/09/2024	23/09/2024	KR 12I 32A 01 S	GRANJAS DE SANTA SOFIA	18	Anden
18AN00167-1	17/09/2024	23/09/2024	KR 12JBIS 32D 81 S	GRANJAS DE SANTA SOFIA	18	Anden
18AN00169-1	17/09/2024	23/09/2024	CL 40A S 12B 05	GRANJAS DE SANTA SOFIA	18	Anden
18AN00170-1	17/09/2024	23/09/2024	KR 12B 40A 00 S	LA RESURRECCION	18	Anden
18AN00171-1	17/09/2024	23/09/2024	KR 12I 32A 01 S	GRANJAS DE SANTA SOFIA	18	Anden
18AN00172-1	17/09/2024	23/09/2024	KR 10 36B 40 S	SAN LUIS	18	Anden
18AN00172-2	17/09/2024	23/09/2024	KR 10B 36A 72 S	SAN LUIS	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00172-3	17/09/2024	23/09/2024	KR 10C 36A 62 S	SAN LUIS	18	Anden
18AN00172-4	17/09/2024	23/09/2024	KR 10C 36A 75 S	SAN LUIS	18	Anden
18AN00172-5	17/09/2024	23/09/2024	KR 10 36B 40 S	SAN LUIS	18	Anden
18AN00172-6	17/09/2024	23/09/2024	KR 10D 36A 86 S	SAN LUIS	18	Anden
18AN00172-7	17/09/2024	23/09/2024	KR 10D 36A 75 S	SAN LUIS	18	Anden
18AN00173-1	17/09/2024	23/09/2024	CL 34A S 12 18	SAN LUIS	18	Anden
18AN00173-2	17/09/2024	23/09/2024	KR 12BIS 34 62 S	SAN LUIS	18	Anden
18AN00174-2	17/09/2024	23/09/2024	KR 12 34A 43 S	SAN LUIS	18	Anden
18AN00176-1	17/09/2024	23/09/2024	KR 12 34B 04 S	SAN LUIS	18	Anden
18AN00176-2	17/09/2024	23/09/2024	KR 12BIS 34B 04 S	SAN LUIS	18	Anden
18AN00177-1	17/09/2024	23/09/2024	KR 11A 34B 03 S	SAN LUIS	18	Anden
18AN00178-1	17/09/2024	23/09/2024	KR 12BIS 34C 64 S	SAN LUIS	18	Anden
18AN00179-2	17/09/2024	23/09/2024	KR 12 34C 64 S	SAN LUIS	18	Anden
18AN00180-1	17/09/2024	23/09/2024	KR 11 36A 70 S	SAN LUIS	18	Anden
18AN00180-10	17/09/2024	23/09/2024	KR 11BIS 36A 44 S	SAN LUIS	18	Anden
18AN00180-2	17/09/2024	23/09/2024	KR 11 36A 64 S	SAN LUIS	18	Anden
18AN00180-3	17/09/2024	23/09/2024	KR 11 36A 52 S	SAN LUIS	18	Anden
18AN00180-4	17/09/2024	23/09/2024	KR 11 36A 57 S	SAN LUIS	18	Anden
18AN00180-5	17/09/2024	23/09/2024	KR 11 36A 52 S	SAN LUIS	18	Anden
18AN00180-7	17/09/2024	23/09/2024	KR 11BIS 36A 88 S	SAN LUIS	18	Anden
18AN00180-8	17/09/2024	23/09/2024	KR 11BIS 36A 76 S	SAN LUIS	18	Anden
18AN00180-9	17/09/2024	23/09/2024	KR 11BIS 36A 70 S	SAN LUIS	18	Anden
18AN00181-1	17/09/2024	23/09/2024	KR 10D 36A 33 S	SAN LUIS	18	Anden
18AN00183-1	17/09/2024	23/09/2024	KR 10A 36A 27 S	SAN LUIS	18	Anden
18AN00183-2	17/09/2024	23/09/2024	DG 35 S 10B 07	SAN LUIS	18	Anden
18AN00187-1	17/09/2024	23/09/2024	KR 10 34C 00 S	SAN LUIS	18	Anden
18AN00187-2	17/09/2024	23/09/2024	KR 10 34 35 S	SAN LUIS	18	Anden
18AN00187-3	17/09/2024	23/09/2024	KR 10 31 29 S	SAN LUIS	18	Anden
18AN00187-4	17/09/2024	23/09/2024	KR 10 31 29 S	SAN LUIS	18	Anden
18AN00187-5	17/09/2024	23/09/2024	KR 10D 32B 37 S	SAN LUIS	18	Anden
18AN00187-6	17/09/2024	23/09/2024	KR 10 31 29 S	SAN LUIS	18	Anden
18AN00187-7	17/09/2024	23/09/2024	KR 10C 31 00 S	SAN LUIS	18	Anden
18AN00188-1	17/09/2024	23/09/2024	KR 10 36B 40 S	SAN LUIS	18	Anden
18AN00188-2	17/09/2024	23/09/2024	KR 10 36B 40 S	SAN LUIS	18	Anden
18AN00188-3	17/09/2024	23/09/2024	KR 10 36B 40 S	SAN LUIS	18	Anden
18AN00188-4	17/09/2024	23/09/2024	KR 10 36B 40 S	SAN LUIS	18	Anden
18AN00189-1	17/09/2024	23/09/2024	KR 10C 31 00 S	SAN LUIS	18	Anden
18AN00189-10	17/09/2024	23/09/2024	KR 10C 31 00 S	SAN LUIS	18	Anden
18AN00189-11	17/09/2024	23/09/2024	KR 10C 31 00 S	SAN LUIS	18	Anden
18AN00189-2	17/09/2024	23/09/2024	CL 32A S 10C 00	SAN LUIS	18	Anden
18AN00189-3	17/09/2024	23/09/2024	KR 10C 31 00 S	SAN LUIS	18	Anden
18AN00189-4	17/09/2024	23/09/2024	CL 32A S 10C 00	SAN LUIS	18	Anden
18AN00189-5	17/09/2024	23/09/2024	CL 32A S 10C 00	SAN LUIS	18	Anden
18AN00189-6	17/09/2024	23/09/2024	CL 32A S 10C 30	SAN LUIS	18	Anden
18AN00189-7	17/09/2024	23/09/2024	CL 32A S 10C 00	SAN LUIS	18	Anden
18AN00189-8	17/09/2024	23/09/2024	KR 10C 31 00 S	SAN LUIS	18	Anden
18AN00189-9	17/09/2024	23/09/2024	KR 10D 31 00 S	SAN LUIS	18	Anden
18AN00190-1	17/09/2024	23/09/2024	KR 10C 31 00 S	SAN LUIS	18	Anden
18AN00190-2	17/09/2024	23/09/2024	KR 10C 32A 99 S	SAN LUIS	18	Anden
18AN00190-3	17/09/2024	23/09/2024	KR 10C 32A 99 S	SAN LUIS	18	Anden
18AN00190-4	17/09/2024	23/09/2024	KR 10C 31 00 S	SAN LUIS	18	Anden
18AN00190-5	17/09/2024	23/09/2024	KR 10C 32A 99 S	SAN LUIS	18	Anden
18AN00190-6	17/09/2024	23/09/2024	KR 10D 31 00 S	SAN LUIS	18	Anden
18AN00190-7	17/09/2024	23/09/2024	KR 10D 31 00 S	SAN LUIS	18	Anden
18AN00190-8	17/09/2024	23/09/2024	KR 10D 31 00 S	SAN LUIS	18	Anden
18AN00190-9	17/09/2024	23/09/2024	KR 10D 31 00 S	SAN LUIS	18	Anden
18AN00191-1	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00191-10	17/09/2024	23/09/2024	KR 11A 32A 00 S	SAN LUIS	18	Anden
18AN00191-11	17/09/2024	23/09/2024	CL 31 S 10C 00	SAN LUIS	18	Anden
18AN00191-12	17/09/2024	23/09/2024	KR 11A 31 06 S	SAN LUIS	18	Anden
18AN00191-2	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00191-3	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00191-4	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00191-5	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00191-6	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00191-7	17/09/2024	23/09/2024	CL 32 S 10D 72	SAN LUIS	18	Anden
18AN00191-9	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00192-1	17/09/2024	23/09/2024	KR 10D 31 00 S	SAN LUIS	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00192-10	17/09/2024	23/09/2024	KR 11A 32A 00 S	SAN LUIS	18	Anden
18AN00192-11	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00192-12	17/09/2024	23/09/2024	KR 11A 32A 00 S	SAN LUIS	18	Anden
18AN00192-13	17/09/2024	23/09/2024	KR 11A 32 06 S	SAN LUIS	18	Anden
18AN00192-2	17/09/2024	23/09/2024	CL 32 S 10D 09	SAN LUIS	18	Anden
18AN00192-3	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00192-4	17/09/2024	23/09/2024	CL 32 S 10D 23	SAN LUIS	18	Anden
18AN00192-5	17/09/2024	23/09/2024	CL 32 S 10D 31	SAN LUIS	18	Anden
18AN00192-7	17/09/2024	23/09/2024	KR 11A 32A 00 S	SAN LUIS	18	Anden
18AN00192-8	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00192-9	17/09/2024	23/09/2024	CL 32 S 10D 00	SAN LUIS	18	Anden
18AN00193-1	17/09/2024	23/09/2024	CL 34 S 11 00	SAN LUIS	18	Anden
18AN00193-10	17/09/2024	23/09/2024	KR 11 32A 00 S	SAN LUIS	18	Anden
18AN00193-2	17/09/2024	23/09/2024	KR 11 32A 00 S	SAN LUIS	18	Anden
18AN00193-3	17/09/2024	23/09/2024	KR 11 32A 86 S	SAN LUIS	18	Anden
18AN00193-4	17/09/2024	23/09/2024	KR 11 32A 00 S	SAN LUIS	18	Anden
18AN00193-5	17/09/2024	23/09/2024	KR 11 32A 00 S	SAN LUIS	18	Anden
18AN00193-6	17/09/2024	23/09/2024	KR 11 32A 00 S	SAN LUIS	18	Anden
18AN00193-7	17/09/2024	23/09/2024	KR 11 32A 00 S	SAN LUIS	18	Anden
18AN00193-8	17/09/2024	23/09/2024	KR 11 32A 54 S	SAN LUIS	18	Anden
18AN00193-9	17/09/2024	23/09/2024	KR 11 32A 30 S	SAN LUIS	18	Anden
18AN00194-1	17/09/2024	23/09/2024	KR 11 32A 00 S	SAN LUIS	18	Anden
18AN00194-10	17/09/2024	23/09/2024	KR 11A 32A 18 S	SAN LUIS	18	Anden
18AN00194-11	17/09/2024	23/09/2024	KR 11A 32A 00 S	SAN LUIS	18	Anden
18AN00194-2	17/09/2024	23/09/2024	KR 11 32A 37 S	SAN LUIS	18	Anden
18AN00194-3	17/09/2024	23/09/2024	KR 11A 32A 64 S	SAN LUIS	18	Anden
18AN00194-4	17/09/2024	23/09/2024	KR 11A 32A 58 S	SAN LUIS	18	Anden
18AN00194-5	17/09/2024	23/09/2024	KR 11 32A 00 S	SAN LUIS	18	Anden
18AN00194-6	17/09/2024	23/09/2024	KR 11A 32A 00 S	SAN LUIS	18	Anden
18AN00194-7	17/09/2024	23/09/2024	KR 11A 32A 00 S	SAN LUIS	18	Anden
18AN00194-8	17/09/2024	23/09/2024	CL 32A S 11 05	SAN LUIS	18	Anden
18AN00194-9	17/09/2024	23/09/2024	KR 11A 32A 00 S	SAN LUIS	18	Anden
18AN00195-1	17/09/2024	23/09/2024	KR 11A 32 49 S	SAN LUIS	18	Anden
18AN00195-2	17/09/2024	23/09/2024	KR 11A 32 49 S	SAN LUIS	18	Anden
18AN00195-3	17/09/2024	23/09/2024	KR 11A 32 49 S	SAN LUIS	18	Anden
18AN00195-4	17/09/2024	23/09/2024	KR 11A 32 49 S	SAN LUIS	18	Anden
18AN00195-5	17/09/2024	23/09/2024	KR 11A 32 49 S	SAN LUIS	18	Anden
18AN00195-6	17/09/2024	23/09/2024	KR 11A 32 49 S	SAN LUIS	18	Anden
18AN00195-7	17/09/2024	23/09/2024	KR 11A 32 49 S	SAN LUIS	18	Anden
18AN00195-8	17/09/2024	23/09/2024	KR 11A 32 49 S	SAN LUIS	18	Anden
18AN00196-1	17/09/2024	23/09/2024	KR 10 36B 40 S	SAN LUIS	18	Anden
18AN00197-1	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden
18AN00197-2	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden
18AN00197-3	17/09/2024	23/09/2024	TV 5J 47 10 S	PUERTO RICO	18	Anden
18AN00197-4	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden
18AN00197-5	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden
18AN00198-1	17/09/2024	23/09/2024	TV 5J 47 10 S	PUERTO RICO	18	Anden
18AN00198-2	17/09/2024	23/09/2024	TV 5J 47 10 S	PUERTO RICO	18	Anden
18AN00198-3	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden
18AN00199-1	17/09/2024	23/09/2024	TV 5J 47 10 S	PUERTO RICO	18	Anden
18AN00200-1	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden
18AN00201-1	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden
18AN00201-2	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden
18AN00202-1	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	PUERTO RICO	18	Anden
18AN00204-1	17/09/2024	23/09/2024	CL 40 S 7B 22	CERROS DE ORIENTE	18	Anden
18AN00204-2	17/09/2024	23/09/2024	CL 40 S 7B 22	CERROS DE ORIENTE	18	Anden
18AN00205-1	10/09/2024	16/09/2024	TV 5A 48J BIS B SUR	CERROS DE ORIENTE	18	Anden
18AN00205-2	10/09/2024	16/09/2024	CL 48JBISA S 5 55	CERROS DE ORIENTE	18	Anden
18AN00205-3	10/09/2024	16/09/2024	KR 5A 48J 24 S	CERROS DE ORIENTE	18	Anden
18AN00206-1	10/09/2024	16/09/2024	CL 48K S 5 55	CERROS DE ORIENTE	18	Anden
18AN00206-2	10/09/2024	16/09/2024	KR 5A 48K SUR	CERROS DE ORIENTE	18	Anden
18AN00206-3	10/09/2024	16/09/2024	TV 5A 48J BIS B SUR	CERROS DE ORIENTE	18	Anden
18AN00206-4	10/09/2024	16/09/2024	CL 48JBISD S 5 54	CERROS DE ORIENTE	18	Anden
18AN00207-1	10/09/2024	16/09/2024	CL 48JBISC S 3 50	CERROS DE ORIENTE	18	Anden
18AN00208-1	10/09/2024	16/09/2024	CL 48JBISC S 3 51	CERROS DE ORIENTE	18	Anden
18AN00209-1	10/09/2024	16/09/2024	KR 1A 48J 04 S	CERROS DE ORIENTE	18	Anden
18AN00210-1	10/09/2024	16/09/2024	DG 48J S 2	CERROS DE ORIENTE	18	Anden
18AN00211-1	10/09/2024	16/09/2024	DG 48J S 2 25	CERROS DE ORIENTE	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00212-1	10/09/2024	16/09/2024	DG 48J S 2A 31	CERROS DE ORIENTE	18	Anden
18AN00212-2	10/09/2024	16/09/2024	DG 48J S 2A 31	CERROS DE ORIENTE	18	Anden
18AN00212-3	10/09/2024	16/09/2024	DG 48J S 2A 31	CERROS DE ORIENTE	18	Anden
18AN00213-1	10/09/2024	16/09/2024	CL 48PBIS S 1A 00	CERROS DE ORIENTE	18	Anden
18AN00213-2	10/09/2024	16/09/2024	CL 48PBIS S 1A 00	CERROS DE ORIENTE	18	Anden
18AN00214-1	10/09/2024	16/09/2024	CL 48PBIS S 1A 00	CERROS DE ORIENTE	18	Anden
18AN00214-2	10/09/2024	16/09/2024	CL 48P SUR 5 238	CERROS DE ORIENTE	18	Anden
18AN00214-3	10/09/2024	16/09/2024	KR 5A 48M 50 S	CERROS DE ORIENTE	18	Anden
18AN00214-4	10/09/2024	16/09/2024	KR 5A 48M 50 S	CERROS DE ORIENTE	18	Anden
18AN00214-5	10/09/2024	16/09/2024	KR 5A 48M 50 S	CERROS DE ORIENTE	18	Anden
18AN00214-6	10/09/2024	16/09/2024	KR 3 48G 05 S	CERROS DE ORIENTE	18	Anden
18AN00214-7	10/09/2024	16/09/2024	DG 48J S 1 96	CERROS DE ORIENTE	18	Anden
18AN00215-1	17/09/2024	23/09/2024	KR 10 48H 03 S	ARBOLEDA SUR	18	Anden
18AN00215-2	17/09/2024	23/09/2024	KR 10 48F 79 S	ARBOLEDA SUR	18	Anden
18AN00216-1	10/09/2024	16/09/2024	KR 10 49B 53 S	GUIPARMA	18	Anden
18AN00216-10	10/09/2024	16/09/2024	KR 10 49B 02 S	GUIPARMA	18	Anden
18AN00216-2	10/09/2024	16/09/2024	KR 10 49B 53 S	GUIPARMA	18	Anden
18AN00216-3	10/09/2024	16/09/2024	KR 10 49B 53 S	GUIPARMA	18	Anden
18AN00216-4	10/09/2024	16/09/2024	KR 10 49B 53 S	GUIPARMA	18	Anden
18AN00216-5	10/09/2024	16/09/2024	KR 10 49B 53 S	GUIPARMA	18	Anden
18AN00216-7	10/09/2024	16/09/2024	KR 10 49B 02 S	GUIPARMA	18	Anden
18AN00216-8	10/09/2024	16/09/2024	KR 10 49B 02 S	GUIPARMA	18	Anden
18AN00216-9	10/09/2024	16/09/2024	KR 10 49B 02 S	GUIPARMA	18	Anden
18AN00217-1	10/09/2024	16/09/2024	KR 10 49B 02 S	GUIPARMA	18	Anden
18AN00217-2	10/09/2024	16/09/2024	KR 10 49B 02 S	GUIPARMA	18	Anden
18AN00218-1	17/09/2024	23/09/2024	KR 11 48I 70 S	GUIPARMA	18	Anden
18AN00218-2	17/09/2024	23/09/2024	CL 48IBISA S 11 03	GUIPARMA	18	Anden
18AN00219-1	10/09/2024	16/09/2024	KR 10B 49B 27 S	GUIPARMA	18	Anden
18AN00220-1	10/09/2024	16/09/2024	CL 49B S 9 89	GUIPARMA	18	Anden
18AN00220-2	10/09/2024	16/09/2024	CL 49B S 9 89	GUIPARMA	18	Anden
18AN00220-3	10/09/2024	16/09/2024	CL 49B S 9 89	GUIPARMA	18	Anden
18AN00220-4	10/09/2024	16/09/2024	CL 49B S 9 89	GUIPARMA	18	Anden
18AN00221-1	17/09/2024	23/09/2024	CL 39 S 10A 00	LA RESURRECCION I	18	Anden
18AN00221-2	17/09/2024	23/09/2024	CL 39 S 10A 00	LA RESURRECCION I	18	Anden
18AN00221-3	17/09/2024	23/09/2024	CL 39 S 10A 00	LA RESURRECCION I	18	Anden
18AN00221-4	17/09/2024	23/09/2024	CL 39 S 10A 00	LA RESURRECCION I	18	Anden
18AN00221-5	17/09/2024	23/09/2024	CL 39 S 10A 00	LA RESURRECCION I	18	Anden
18AN00222-1	17/09/2024	23/09/2024	DG 32B S 11G 00	LA RESURRECCION I	18	Anden
18AN00222-2	17/09/2024	23/09/2024	DG 32B S 11G 00	LA RESURRECCION I	18	Anden
18AN00222-3	17/09/2024	23/09/2024	KR 11G 37 21 S	LA RESURRECCION I	18	Anden
18AN00223-1	17/09/2024	23/09/2024	CL 36D S 11A 81	LA RESURRECCION I	18	Anden
18AN00223-2	17/09/2024	23/09/2024	CL 36D S 11A 81	LA RESURRECCION I	18	Anden
18AN00224-1	17/09/2024	23/09/2024	KR 11A 36D 26 S	LA RESURRECCION I	18	Anden
18AN00224-2	17/09/2024	23/09/2024	CL 36D S 11A 03	LA RESURRECCION I	18	Anden
18AN00225-1	17/09/2024	23/09/2024	CL 39 S 10 00	LA RESURRECCION I	18	Anden
18AN00225-2	17/09/2024	23/09/2024	CL 39 S 10A 00	LA RESURRECCION I	18	Anden
18AN00225-3	17/09/2024	23/09/2024	CL 39 S 10 00	LA RESURRECCION I	18	Anden
18AN00225-4	17/09/2024	23/09/2024	CL 39 S 10 00	LA RESURRECCION I	18	Anden
18AN00226-1	17/09/2024	23/09/2024	KR 10 39 15 S	LA RESURRECCION I	18	Anden
18AN00227-1	17/09/2024	23/09/2024	CL 37 S 11C 00	LA RESURRECCION I	18	Anden
18AN00227-2	17/09/2024	23/09/2024	CL 37 S 11C 00	LA RESURRECCION I	18	Anden
18AN00227-3	17/09/2024	23/09/2024	CL 37 S 11C 00	LA RESURRECCION I	18	Anden
18AN00227-4	17/09/2024	23/09/2024	CL 37 S 11C 00	LA RESURRECCION I	18	Anden
18AN00227-5	17/09/2024	23/09/2024	CL 37 S 11C 00	LA RESURRECCION I	18	Anden
18AN00227-6	17/09/2024	23/09/2024	CL 37 S 11C 00	LA RESURRECCION I	18	Anden
18AN00227-7	17/09/2024	23/09/2024	CL 37 S 11C 00	LA RESURRECCION I	18	Anden
18AN00228-1	10/09/2024	16/09/2024	CL 49B S 2C 02 E	DIANA TURBAY CULTIVOS	18	Anden
18AN00229-1	10/09/2024	16/09/2024	CL 49B S 2C 02 E	DIANA TURBAY CULTIVOS	18	Anden
18AN00230-1	10/09/2024	16/09/2024	KR 3F E 49A 73 S	DIANA TURBAY CULTIVOS	18	Anden
18AN00232-1	17/09/2024	23/09/2024	DG 45BIS S 5L 03	CARMEN DEL SOL	18	Anden
18AN00233-2	17/09/2024	23/09/2024	TV 5LBISA 48A 04 S	CARMEN DEL SOL	18	Anden
18AN00233-3	17/09/2024	23/09/2024	TV 5LBISA 48A 04 S	CARMEN DEL SOL	18	Anden
18AN00233-4	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	CARMEN DEL SOL	18	Anden
18AN00234-1	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	CARMEN DEL SOL	18	Anden
18AN00234-2	17/09/2024	23/09/2024	DG 48ABIS S 5J 99	CARMEN DEL SOL	18	Anden
18AN00235-1	10/09/2024	16/09/2024	KR 2BIS E 49B 08 S	LOS ARRAYANES II	18	Anden
18AN00236-1	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00238-2	24/09/2024	30/09/2024	CL 27 S 22A 49	OLAYA	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00238-4	24/09/2024	30/09/2024	CL 27 S 22A 55 INT 3	OLAYA	18	Anden
18AN00239-1	24/09/2024	30/09/2024	KR 21 26A S	OLAYA	18	Anden
18AN00239-3	24/09/2024	30/09/2024	CL 27 S 21A	OLAYA	18	Anden
18AN00239-4	24/09/2024	30/09/2024	KR 21 26A S	OLAYA	18	Anden
18AN00239-5	24/09/2024	30/09/2024	CL 27 S 22A	OLAYA	18	Anden
18AN00239-6	24/09/2024	30/09/2024	CL 27 S 22A	OLAYA	18	Anden
18AN00240-1	2/09/2024	9/09/2024	KR 24 31A 06 S	QUIROGA	18	Anden
18AN00240-2	2/09/2024	9/09/2024	KR 24 31 38 S	QUIROGA	18	Anden
18AN00240-3	2/09/2024	9/09/2024	KR 24 31 24 S	QUIROGA	18	Anden
18AN00240-4	2/09/2024	9/09/2024	KR 24 31 08 S	QUIROGA	18	Anden
18AN00241-1	2/09/2024	9/09/2024	CL 31B S 22 22	QUIROGA	18	Anden
18AN00242-1	2/09/2024	9/09/2024	KR 21B 31 25 S	QUIROGA	18	Anden
18AN00242-2	2/09/2024	9/09/2024	CL 31 S 21B 03	QUIROGA	18	Anden
18AN00242-3	2/09/2024	9/09/2024	CL 31 BIS S 21B 33	QUIROGA	18	Anden
18AN00243-1	2/09/2024	9/09/2024	KR 21A 31A 23 S	QUIROGA	18	Anden
18AN00243-2	2/09/2024	9/09/2024	KR 21A 31A 23 S	QUIROGA	18	Anden
18AN00243-3	2/09/2024	9/09/2024	KR 21A 31A 17 S	QUIROGA	18	Anden
18AN00243-4	2/09/2024	9/09/2024	KR 21A 31A 03 S	QUIROGA	18	Anden
18AN00244-1	2/09/2024	9/09/2024	KR 21B 31 16 S	QUIROGA	18	Anden
18AN00244-2	2/09/2024	9/09/2024	KR 21B 31 16 S	QUIROGA	18	Anden
18AN00244-3	2/09/2024	9/09/2024	KR 21B 31 16 S	QUIROGA	18	Anden
18AN00244-4	2/09/2024	9/09/2024	KR 21B 31 04 S	QUIROGA	18	Anden
18AN00245-2	2/09/2024	9/09/2024	CL 31B S 21 22	QUIROGA	18	Anden
18AN00245-3	2/09/2024	9/09/2024	KR 21A 31A 16 S	QUIROGA	18	Anden
18AN00245-4	2/09/2024	9/09/2024	KR 21A 31A 04 S	QUIROGA	18	Anden
18AN00245-5	2/09/2024	9/09/2024	KR 21A 31A 04 S	QUIROGA	18	Anden
18AN00246-1	2/09/2024	9/09/2024	CL 31B S 19 04	QUIROGA	18	Anden
18AN00246-2	2/09/2024	9/09/2024	CL 31B S 19 04	QUIROGA	18	Anden
18AN00246-3	2/09/2024	9/09/2024	CL 31B S 19 56	QUIROGA	18	Anden
18AN00247-1	2/09/2024	9/09/2024	CL 31D S - KR 33 ESQUINA SURORIENTAL	QUIROGA	18	Anden
18AN00248-1	2/09/2024	9/09/2024	CL 32 S 23F 20	QUIROGA	18	Anden
18AN00248-2	2/09/2024	9/09/2024	KR 24 31C 96 S	QUIROGA	18	Anden
18AN00249-1	2/09/2024	9/09/2024	CL 32 S 23C 26	QUIROGA	18	Anden
18AN00249-2	2/09/2024	9/09/2024	KR 23D 31C 69 S	QUIROGA	18	Anden
18AN00249-3	2/09/2024	9/09/2024	CL 32 S 23D 20	QUIROGA	18	Anden
18AN00250-1	2/09/2024	9/09/2024	CL 32 S 23C 06	QUIROGA	18	Anden
18AN00251-1	2/09/2024	9/09/2024	CL 32A S 23 02	QUIROGA	18	Anden
18AN00251-10	2/09/2024	9/09/2024	CL 32 S 23 62	QUIROGA	18	Anden
18AN00251-11	2/09/2024	9/09/2024	CL 32 S 23 62	QUIROGA	18	Anden
18AN00251-3	2/09/2024	9/09/2024	CL 32 S 23 62	QUIROGA	18	Anden
18AN00251-4	2/09/2024	9/09/2024	CL 32 S 23 62	QUIROGA	18	Anden
18AN00251-5	2/09/2024	9/09/2024	CL 32 S 23 62	QUIROGA	18	Anden
18AN00251-6	2/09/2024	9/09/2024	CL 32 S 23 62	QUIROGA	18	Anden
18AN00251-7	2/09/2024	9/09/2024	CL 32 S 23 62	QUIROGA	18	Anden
18AN00251-8	2/09/2024	9/09/2024	CL 32 S 23 62	QUIROGA	18	Anden
18AN00251-9	2/09/2024	9/09/2024	CL 32 S 23 62	QUIROGA	18	Anden
18AN00252-1	2/09/2024	9/09/2024	KR 19 31F 04 S	QUIROGA	18	Anden
18AN00253-1	2/09/2024	9/09/2024	CL 31B S 23 60	QUIROGA	18	Anden
18AN00253-2	2/09/2024	9/09/2024	CL 31B S 23 60	QUIROGA	18	Anden
18AN00253-3	2/09/2024	9/09/2024	CL 31B S 23 60	QUIROGA	18	Anden
18AN00253-4	2/09/2024	9/09/2024	CL 31B S 23 60	QUIROGA	18	Anden
18AN00254-1	2/09/2024	9/09/2024	KR 21A 31A 00 S	QUIROGA	18	Anden
18AN00255-1	2/09/2024	9/09/2024	CL 32 S 23D 07	QUIROGA CENTRAL	18	Anden
18AN00255-2	2/09/2024	9/09/2024	CL 32 S 23D 25	QUIROGA CENTRAL	18	Anden
18AN00255-3	2/09/2024	9/09/2024	CL 32 S 23F 07	QUIROGA CENTRAL	18	Anden
18AN00255-4	2/09/2024	9/09/2024	KR 24 32 02 S	QUIROGA CENTRAL	18	Anden
18AN00256-1	2/09/2024	9/09/2024	KR 18A 32 45 S	QUIROGA CENTRAL	18	Anden
18AN00256-2	2/09/2024	9/09/2024	KR 18A 32 43 S	QUIROGA CENTRAL	18	Anden
18AN00256-3	2/09/2024	9/09/2024	KR 18A 32 43 S	QUIROGA CENTRAL	18	Anden
18AN00256-4	2/09/2024	9/09/2024	KR 18A 32 37 S	QUIROGA CENTRAL	18	Anden
18AN00256-5	2/09/2024	9/09/2024	KR 18A 32 37 S	QUIROGA CENTRAL	18	Anden
18AN00256-6	2/09/2024	9/09/2024	KR 18A 32 31 S	QUIROGA CENTRAL	18	Anden
18AN00256-7	2/09/2024	9/09/2024	CL 32 S 18A 03	QUIROGA CENTRAL	18	Anden
18AN00257-1	2/09/2024	9/09/2024	KR 18A 32A 55 S	QUIROGA CENTRAL	18	Anden
18AN00257-2	2/09/2024	9/09/2024	KR 18A 32A 13 S	QUIROGA CENTRAL	18	Anden
18AN00257-3	2/09/2024	9/09/2024	KR 18A 32A 31 S	QUIROGA CENTRAL	18	Anden
18AN00257-4	2/09/2024	9/09/2024	KR 18A 32A 09 S	QUIROGA CENTRAL	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00258-1	2/09/2024	9/09/2024	KR 23 32B 21 S	QUIROGA CENTRAL	18	Anden
18AN00258-2	2/09/2024	9/09/2024	KR 23 32B 21 S	QUIROGA CENTRAL	18	Anden
18AN00258-3	2/09/2024	9/09/2024	KR 23 32B 09 S	QUIROGA CENTRAL	18	Anden
18AN00258-4	2/09/2024	9/09/2024	KR 23 32B 21 S	QUIROGA CENTRAL	18	Anden
18AN00258-5	2/09/2024	9/09/2024	KR 23 32B 09 S	QUIROGA CENTRAL	18	Anden
18AN00258-6	2/09/2024	9/09/2024	CL 33 S 23 22	QUIROGA CENTRAL	18	Anden
18AN00259-1	2/09/2024	9/09/2024	KR 24 33 64 S	QUIROGA CENTRAL	18	Anden
18AN00259-2	2/09/2024	9/09/2024	KR 24 33 38 S	QUIROGA CENTRAL	18	Anden
18AN00260-1	2/09/2024	9/09/2024	KR 23C 35 06 S	QUIROGA CENTRAL	18	Anden
18AN00260-2	2/09/2024	9/09/2024	CL 34 S KR 23C	QUIROGA CENTRAL	18	Anden
18AN00262-1	2/09/2024	9/09/2024	KR 21B 34 63 S	QUIROGA CENTRAL	18	Anden
18AN00263-1	2/09/2024	9/09/2024	CL 36 S 21C 16	QUIROGA CENTRAL	18	Anden
18AN00263-2	2/09/2024	9/09/2024	CL 36 S 22A 48	QUIROGA CENTRAL	18	Anden
18AN00263-3	2/09/2024	9/09/2024	CL 36 S 22A 48	QUIROGA CENTRAL	18	Anden
18AN00264-1	2/09/2024	9/09/2024	CL 36 S 20A 24	QUIROGA CENTRAL	18	Anden
18AN00264-2	2/09/2024	9/09/2024	CL 36 S 21 18	QUIROGA CENTRAL	18	Anden
18AN00264-3	2/09/2024	9/09/2024	CL 36 S 21 18	QUIROGA CENTRAL	18	Anden
18AN00264-4	2/09/2024	9/09/2024	CL 36 S 21C 16	QUIROGA CENTRAL	18	Anden
18AN00265-1	2/09/2024	9/09/2024	CL 36 S 20 20	QUIROGA CENTRAL	18	Anden
18AN00265-2	2/09/2024	9/09/2024	CL 36 S 20 20	QUIROGA CENTRAL	18	Anden
18AN00266-1	2/09/2024	9/09/2024	CL 36 S 18B 10	QUIROGA CENTRAL	18	Anden
18AN00266-2	2/09/2024	9/09/2024	CL 36 S 18B 10	QUIROGA CENTRAL	18	Anden
18AN00267-1	2/09/2024	9/09/2024	CL 36 S 18B 10	QUIROGA CENTRAL	18	Anden
18AN00269-1	2/09/2024	9/09/2024	CL 37 S 20 20	QUIROGA SUR	18	Anden
18AN00269-2	2/09/2024	9/09/2024	KR 20 36 21 S	QUIROGA SUR	18	Anden
18AN00269-3	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00269-4	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00269-5	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00270-1	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00270-2	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00270-3	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00270-4	2/09/2024	9/09/2024	KR 20 36 32 S	QUIROGA SUR	18	Anden
18AN00271-1	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00271-3	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00272-1	2/09/2024	9/09/2024	CL 40 S 22 08	QUIROGA SUR	18	Anden
18AN00272-11	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00272-13	2/09/2024	9/09/2024	KR 22A 38 12 S	QUIROGA SUR	18	Anden
18AN00272-14	2/09/2024	9/09/2024	KR 22 38 01 S	QUIROGA SUR	18	Anden
18AN00272-15	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00272-16	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00272-17	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00272-2	2/09/2024	9/09/2024	KR 22 39 17 S	QUIROGA SUR	18	Anden
18AN00272-3	2/09/2024	9/09/2024	KR 22 38 33 S	QUIROGA SUR	18	Anden
18AN00272-4	2/09/2024	9/09/2024	KR 22 38 01 S	QUIROGA SUR	18	Anden
18AN00272-8	2/09/2024	9/09/2024	KR 22A 39 18 S	QUIROGA SUR	18	Anden
18AN00272-9	2/09/2024	9/09/2024	CL 37 S 22 09	QUIROGA SUR	18	Anden
18AN00273-1	2/09/2024	9/09/2024	KR 21 37 83 S	QUIROGA SUR	18	Anden
18AN00273-2	2/09/2024	9/09/2024	KR 22 38 46 S	QUIROGA SUR	18	Anden
18AN00273-3	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00273-4	2/09/2024	9/09/2024	CL 37 S 21 35	QUIROGA SUR	18	Anden
18AN00273-5	2/09/2024	9/09/2024	CL 37 S 21 35	QUIROGA SUR	18	Anden
18AN00274-1	2/09/2024	9/09/2024	KR 20A 37 41 S	QUIROGA SUR	18	Anden
18AN00274-2	2/09/2024	9/09/2024	KR 20A 37 35 S	QUIROGA SUR	18	Anden
18AN00274-3	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00275-1	2/09/2024	9/09/2024	KR 20 39 01 S	QUIROGA SUR	18	Anden
18AN00275-2	2/09/2024	9/09/2024	KR 20 38 09 S	QUIROGA SUR	18	Anden
18AN00275-3	2/09/2024	9/09/2024	KR 20 37 89 S	QUIROGA SUR	18	Anden
18AN00275-4	2/09/2024	9/09/2024	KR 20 37 73 S	QUIROGA SUR	18	Anden
18AN00275-5	2/09/2024	9/09/2024	KR 20 37 73 S	QUIROGA SUR	18	Anden
18AN00275-6	2/09/2024	9/09/2024	CL 37 S 20 07	QUIROGA SUR	18	Anden
18AN00275-7	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00275-8	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00275-9	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00276-1	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00276-2	2/09/2024	9/09/2024	KR 20 38 20 S	QUIROGA SUR	18	Anden
18AN00276-3	2/09/2024	9/09/2024	KR 19 38 01 S	QUIROGA SUR	18	Anden
18AN00276-4	2/09/2024	9/09/2024	KR 20 37 28 S	QUIROGA SUR	18	Anden
18AN00276-5	2/09/2024	9/09/2024	KR 20 37 28 S	QUIROGA SUR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00276-6	2/09/2024	9/09/2024	CL 37 S 19 33	QUIROGA SUR	18	Anden
18AN00277-1	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00277-2	2/09/2024	9/09/2024	CL 38 S 18 30	QUIROGA SUR	18	Anden
18AN00277-3	2/09/2024	9/09/2024	CL 38 S 18 30	QUIROGA SUR	18	Anden
18AN00278-1	2/09/2024	9/09/2024	CL 40 S 22A 10	QUIROGA SUR	18	Anden
18AN00278-2	2/09/2024	9/09/2024	KR 22A 39 01 S	QUIROGA SUR	18	Anden
18AN00278-3	2/09/2024	9/09/2024	CL 40 S 22A 36	QUIROGA SUR	18	Anden
18AN00279-1	2/09/2024	9/09/2024	CL 40 S 21 10	QUIROGA SUR	18	Anden
18AN00279-2	2/09/2024	9/09/2024	CL 40 S 21 10	QUIROGA SUR	18	Anden
18AN00279-3	2/09/2024	9/09/2024	CL 40 S 21 30	QUIROGA SUR	18	Anden
18AN00280-1	2/09/2024	9/09/2024	KR 20A 38 01 S	QUIROGA SUR	18	Anden
18AN00280-2	2/09/2024	9/09/2024	KR 20A 38 01 S	QUIROGA SUR	18	Anden
18AN00282-1	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-10	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-11	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-12	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-13	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-2	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-3	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-4	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-5	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-6	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-7	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-8	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00282-9	2/09/2024	9/09/2024	KR 14 38 91 S	QUIROGA SUR	18	Anden
18AN00283-1	2/09/2024	9/09/2024	KR 23D 40 89 S	QUIROGA SUR	18	Anden
18AN00283-10	2/09/2024	9/09/2024	CL 40 S 23D 29	QUIROGA SUR	18	Anden
18AN00283-11	2/09/2024	9/09/2024	CL 40 S 23D 35	QUIROGA SUR	18	Anden
18AN00283-2	2/09/2024	9/09/2024	KR 23D 40 69 S	QUIROGA SUR	18	Anden
18AN00283-3	2/09/2024	9/09/2024	KR 23D 40 55 S	QUIROGA SUR	18	Anden
18AN00283-4	2/09/2024	9/09/2024	KR 23D 40 41 S	QUIROGA SUR	18	Anden
18AN00283-5	2/09/2024	9/09/2024	KR 23D 40 35 S	QUIROGA SUR	18	Anden
18AN00283-6	2/09/2024	9/09/2024	KR 23D 40 89 S	QUIROGA SUR	18	Anden
18AN00283-7	2/09/2024	9/09/2024	CL 40 S 23D 07	QUIROGA SUR	18	Anden
18AN00283-8	2/09/2024	9/09/2024	KR 24 40A 16 S	QUIROGA SUR	18	Anden
18AN00283-9	2/09/2024	9/09/2024	CL 40 S 23D 24	QUIROGA SUR	18	Anden
18AN00284-1	2/09/2024	9/09/2024	KR 23C 40 61 S	QUIROGA SUR	18	Anden
18AN00284-2	2/09/2024	9/09/2024	CL 40B S 23C 00	QUIROGA SUR	18	Anden
18AN00284-3	2/09/2024	9/09/2024	CL 40 S 23C 17	QUIROGA SUR	18	Anden
18AN00284-4	2/09/2024	9/09/2024	KR 23D 40 82 S	QUIROGA SUR	18	Anden
18AN00285-1	2/09/2024	9/09/2024	KR 22A 40 63 S	QUIROGA SUR	18	Anden
18AN00285-2	2/09/2024	9/09/2024	CL 40 S 22A 09	QUIROGA SUR	18	Anden
18AN00285-3	2/09/2024	9/09/2024	KR 22A 40 63 S	QUIROGA SUR	18	Anden
18AN00286-1	2/09/2024	9/09/2024	KR 22 40 33 S	QUIROGA SUR	18	Anden
18AN00286-2	2/09/2024	9/09/2024	KR 22 40 23 S	QUIROGA SUR	18	Anden
18AN00286-3	2/09/2024	9/09/2024	CL 40 S 22 35	QUIROGA SUR	18	Anden
18AN00286-4	2/09/2024	9/09/2024	KR 22 A CL 40 S	QUIROGA SUR	18	Anden
18AN00287-4	2/09/2024	9/09/2024	KR 22 40 46 S	QUIROGA SUR	18	Anden
18AN00287-5	2/09/2024	9/09/2024	CL 40 S 21 35	QUIROGA SUR	18	Anden
18AN00287-6	2/09/2024	9/09/2024	CL 40 S 21 35	QUIROGA SUR	18	Anden
18AN00288-1	2/09/2024	9/09/2024	KR 20A 40A 01 S	QUIROGA SUR	18	Anden
18AN00289-1	2/09/2024	9/09/2024	CL 41B S 20A 36	QUIROGA SUR	18	Anden
18AN00289-2	2/09/2024	9/09/2024	CL 41B S 20A 36	QUIROGA SUR	18	Anden
18AN00289-3	2/09/2024	9/09/2024	CL 41B S 20A 36	QUIROGA SUR	18	Anden
18AN00290-1	2/09/2024	9/09/2024	CL 40B S 19 51	QUIROGA SUR	18	Anden
18AN00291-1	2/09/2024	9/09/2024	CL 41B S 23D 08	QUIROGA SUR	18	Anden
18AN00291-2	2/09/2024	9/09/2024	KR 23D 41 59 S	QUIROGA SUR	18	Anden
18AN00291-3	2/09/2024	9/09/2024	KR 23D 41 49 S	QUIROGA SUR	18	Anden
18AN00291-5	2/09/2024	9/09/2024	KR 23D 41 25 S	QUIROGA SUR	18	Anden
18AN00291-6	2/09/2024	9/09/2024	CL 40B S 23C 57	QUIROGA SUR	18	Anden
18AN00292-1	2/09/2024	9/09/2024	KR 23C 40B 47 S	QUIROGA SUR	18	Anden
18AN00292-10	2/09/2024	9/09/2024	CL 41 S 23C 58	QUIROGA SUR	18	Anden
18AN00292-11	2/09/2024	9/09/2024	CL 40B S 23C 43	QUIROGA SUR	18	Anden
18AN00292-2	2/09/2024	9/09/2024	KR 23C 40B 35 S	QUIROGA SUR	18	Anden
18AN00292-3	2/09/2024	9/09/2024	KR 23C 40B 15 S	QUIROGA SUR	18	Anden
18AN00292-4	2/09/2024	9/09/2024	KR 23C 40B 47 S	QUIROGA SUR	18	Anden
18AN00292-5	2/09/2024	9/09/2024	CL 41 S 23C 20	QUIROGA SUR	18	Anden
18AN00292-6	2/09/2024	9/09/2024	CL 41 S 23C 44	QUIROGA SUR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00292-7	2/09/2024	9/09/2024	CL 41 S 23C 44	QUIROGA SUR	18	Anden
18AN00292-8	2/09/2024	9/09/2024	KR 23C 40B 07 S	QUIROGA SUR	18	Anden
18AN00292-9	2/09/2024	9/09/2024	CL 41 S 23C 44	QUIROGA SUR	18	Anden
18AN00293-1	2/09/2024	9/09/2024	KR 22A 40B 68 S	QUIROGA SUR	18	Anden
18AN00293-10	2/09/2024	9/09/2024	KR 22A 40A 09 S	QUIROGA SUR	18	Anden
18AN00293-11	2/09/2024	9/09/2024	CL 41B S 22A 36	QUIROGA SUR	18	Anden
18AN00293-12	2/09/2024	9/09/2024	CL 41B S 22A 36	QUIROGA SUR	18	Anden
18AN00293-13	2/09/2024	9/09/2024	KR 23 40B 32 S	QUIROGA SUR	18	Anden
18AN00293-14	2/09/2024	9/09/2024	KR 23 40A 08 S	QUIROGA SUR	18	Anden
18AN00293-15	2/09/2024	9/09/2024	KR 23 40A 08 S	QUIROGA SUR	18	Anden
18AN00293-3	2/09/2024	9/09/2024	CL 41B S 22A 12	QUIROGA SUR	18	Anden
18AN00293-4	2/09/2024	9/09/2024	CL 41B S 22A 12	QUIROGA SUR	18	Anden
18AN00293-5	2/09/2024	9/09/2024	KR 22A 40B 15 S	QUIROGA SUR	18	Anden
18AN00293-6	2/09/2024	9/09/2024	KR 22A 40B 09 S	QUIROGA SUR	18	Anden
18AN00293-8	2/09/2024	9/09/2024	KR 22A 40B 03 S	QUIROGA SUR	18	Anden
18AN00293-9	2/09/2024	9/09/2024	KR 22A 40A 21 S	QUIROGA SUR	18	Anden
18AN00294-4	2/09/2024	9/09/2024	CL 41B S 22 22	QUIROGA SUR	18	Anden
18AN00294-5	2/09/2024	9/09/2024	KR 22A 40B 68 S	QUIROGA SUR	18	Anden
18AN00294-6	2/09/2024	9/09/2024	KR 22A 40B 68 S	QUIROGA SUR	18	Anden
18AN00295-1	2/09/2024	9/09/2024	CL 41B S 21 08	QUIROGA SUR	18	Anden
18AN00295-2	2/09/2024	9/09/2024	KR 21 40B 51 S	QUIROGA SUR	18	Anden
18AN00295-4	2/09/2024	9/09/2024	KR 21 40 61 S	QUIROGA SUR	18	Anden
18AN00295-5	2/09/2024	9/09/2024	CL 41B S 21 36	QUIROGA SUR	18	Anden
18AN00295-6	2/09/2024	9/09/2024	CL 41B S 21 36	QUIROGA SUR	18	Anden
18AN00295-7	2/09/2024	9/09/2024	KR 22 40A 06 S	QUIROGA SUR	18	Anden
18AN00295-8	2/09/2024	9/09/2024	KR 21 40 61 S	QUIROGA SUR	18	Anden
18AN00296-1	2/09/2024	9/09/2024	KR 20A 40A 12 S	QUIROGA SUR	18	Anden
18AN00296-2	2/09/2024	9/09/2024	KR 20 40 61 S	QUIROGA SUR	18	Anden
18AN00297-1	2/09/2024	9/09/2024	CL 42 S 23 32	QUIROGA SUR	18	Anden
18AN00297-2	2/09/2024	9/09/2024	CL 42 S 23 32	QUIROGA SUR	18	Anden
18AN00297-3	2/09/2024	9/09/2024	CL 42 S 23B 70	QUIROGA SUR	18	Anden
18AN00298-1	2/09/2024	9/09/2024	KR 22A 41B 70 S	QUIROGA SUR	18	Anden
18AN00298-2	2/09/2024	9/09/2024	KR 22A 41B 70 S	QUIROGA SUR	18	Anden
18AN00298-3	2/09/2024	9/09/2024	KR 22A 41B 70 S	QUIROGA SUR	18	Anden
18AN00300-1	2/09/2024	9/09/2024	KR 23 40B 38 S	QUIROGA SUR	18	Anden
18AN00300-2	2/09/2024	9/09/2024	KR 23 40 54 S	QUIROGA SUR	18	Anden
18AN00300-3	2/09/2024	9/09/2024	KR 23 40 34 S	QUIROGA SUR	18	Anden
18AN00300-4	2/09/2024	9/09/2024	CL 41 S 23C 38	QUIROGA SUR	18	Anden
18AN00300-5	2/09/2024	9/09/2024	KR 23C 40B 15 S	QUIROGA SUR	18	Anden
18AN00300-6	2/09/2024	9/09/2024	CL 41B S 23C 38	QUIROGA SUR	18	Anden
18AN00300-7	2/09/2024	9/09/2024	CL 41 S 23C 38	QUIROGA SUR	18	Anden
18AN00300-8	2/09/2024	9/09/2024	KR 23D 41 S	QUIROGA SUR	18	Anden
18AN00301-1	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00301-2	2/09/2024	9/09/2024	KR 23C 36 09 S	QUIROGA SUR	18	Anden
18AN00301-3	2/09/2024	9/09/2024	CL 36 S 23D 07	QUIROGA SUR	18	Anden
18AN00301-4	2/09/2024	9/09/2024	CL 36 S 23D 25	QUIROGA SUR	18	Anden
18AN00301-5	2/09/2024	9/09/2024	CL 36 S 23D 35	QUIROGA SUR	18	Anden
18AN00301-6	2/09/2024	9/09/2024	CL 36 S 23D 49	QUIROGA SUR	18	Anden
18AN00302-2	2/09/2024	9/09/2024	KR 23 36 03 S	QUIROGA SUR	18	Anden
18AN00302-3	2/09/2024	9/09/2024	KR 23 36 03 S	QUIROGA SUR	18	Anden
18AN00302-4	2/09/2024	9/09/2024	KR 23 36 03 S	QUIROGA SUR	18	Anden
18AN00302-5	2/09/2024	9/09/2024	KR 23 36 03 S	QUIROGA SUR	18	Anden
18AN00302-6	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00302-7	2/09/2024	9/09/2024	CL 37S 23 51	QUIROGA SUR	18	Anden
18AN00302-8	2/09/2024	9/09/2024	KR 23 36 03 S	QUIROGA SUR	18	Anden
18AN00303-1	2/09/2024	9/09/2024	CL 40B S 19 51	QUIROGA SUR	18	Anden
18AN00304-1	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00304-2	2/09/2024	9/09/2024	CL 37 S 18 10	QUIROGA SUR	18	Anden
18AN00304-3	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00304-4	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00304-5	2/09/2024	9/09/2024	CL 37 S 18 10	QUIROGA SUR	18	Anden
18AN00304-6	2/09/2024	9/09/2024	CL 37 S 18 10	QUIROGA SUR	18	Anden
18AN00305-1	2/09/2024	9/09/2024	CL 37 S 23C 02	QUIROGA SUR	18	Anden
18AN00306-1	2/09/2024	9/09/2024	KR 23B 42 17 S	SANTA LUCIA	18	Anden
18AN00307-1	2/09/2024	9/09/2024	DG 42B S 23 70	SANTA LUCIA	18	Anden
18AN00307-2	2/09/2024	9/09/2024	DG 42B S 23 70	SANTA LUCIA	18	Anden
18AN00307-3	2/09/2024	9/09/2024	DG 42B S 23 70	SANTA LUCIA	18	Anden
18AN00307-4	2/09/2024	9/09/2024	DG 42B S 23 70	SANTA LUCIA	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00307-7	2/09/2024	9/09/2024	DG 42B S 23 70	SANTA LUCIA	18	Anden
18AN00308-1	2/09/2024	9/09/2024	KR 24B 42C 18 S	SANTA LUCIA	18	Anden
18AN00308-3	2/09/2024	9/09/2024	KR 24B 42C 18 S	SANTA LUCIA	18	Anden
18AN00309-1	2/09/2024	9/09/2024	DG 42B S 23B 18	SANTA LUCIA	18	Anden
18AN00309-3	2/09/2024	9/09/2024	DG 42B S 23B 72	SANTA LUCIA	18	Anden
18AN00309-4	2/09/2024	9/09/2024	DG 42B S 23B 72	SANTA LUCIA	18	Anden
18AN00309-5	2/09/2024	9/09/2024	DG 42B S 23B 78	SANTA LUCIA	18	Anden
18AN00309-6	2/09/2024	9/09/2024	KR 24 42A 18 S	SANTA LUCIA	18	Anden
18AN00309-7	2/09/2024	9/09/2024	KR 24 42A 12 S	SANTA LUCIA	18	Anden
18AN00309-8	2/09/2024	9/09/2024	KR 24 42A 00 S	SANTA LUCIA	18	Anden
18AN00310-1	2/09/2024	9/09/2024	KR 23B 42B 01 S	SANTA LUCIA	18	Anden
18AN00310-11	2/09/2024	9/09/2024	DG 42B S 23B 85	SANTA LUCIA	18	Anden
18AN00310-2	2/09/2024	9/09/2024	DG 42B S 23B 03	SANTA LUCIA	18	Anden
18AN00310-3	2/09/2024	9/09/2024	KR 23B 42B 01 S	SANTA LUCIA	18	Anden
18AN00310-4	2/09/2024	9/09/2024	KR 23B 42B 01 S	SANTA LUCIA	18	Anden
18AN00310-5	2/09/2024	9/09/2024	DG 42B S 23B 51	SANTA LUCIA	18	Anden
18AN00310-6	2/09/2024	9/09/2024	DG 42B S 23B 51	SANTA LUCIA	18	Anden
18AN00310-7	2/09/2024	9/09/2024	DG 42B S 23B 51	SANTA LUCIA	18	Anden
18AN00310-8	2/09/2024	9/09/2024	DG 42B S 23B 61	SANTA LUCIA	18	Anden
18AN00310-9	2/09/2024	9/09/2024	DG 42B S 23B 75	SANTA LUCIA	18	Anden
18AN00311-2	2/09/2024	9/09/2024	DG 42B S 23 45	SANTA LUCIA	18	Anden
18AN00311-3	2/09/2024	9/09/2024	DG 42B S 23 63	SANTA LUCIA	18	Anden
18AN00312-1	2/09/2024	9/09/2024	DG 45 S 24 02	SANTA LUCIA	18	Anden
18AN00312-2	2/09/2024	9/09/2024	CL 44 S 24 01	SANTA LUCIA	18	Anden
18AN00312-3	2/09/2024	9/09/2024	CL 44 S 24 07	SANTA LUCIA	18	Anden
18AN00312-4	2/09/2024	9/09/2024	CL 44 S 24 07	SANTA LUCIA	18	Anden
18AN00312-5	2/09/2024	9/09/2024	CL 44 S 24 01	SANTA LUCIA	18	Anden
18AN00312-6	2/09/2024	9/09/2024	DG 45 S 24 12	SANTA LUCIA	18	Anden
18AN00313-2	2/09/2024	9/09/2024	KR 23B 44 05 S	SANTA LUCIA	18	Anden
18AN00314-1	2/09/2024	9/09/2024	KR 20 42 09 S	SANTA LUCIA	18	Anden
18AN00314-2	2/09/2024	9/09/2024	KR 20 42 09 S	SANTA LUCIA	18	Anden
18AN00314-3	2/09/2024	9/09/2024	CL 42 S 20 25	SANTA LUCIA	18	Anden
18AN00314-4	2/09/2024	9/09/2024	CL 42 S 20 25	SANTA LUCIA	18	Anden
18AN00315-1	2/09/2024	9/09/2024	KR 21A 28A 22 S	QUIROGA I	18	Anden
18AN00315-2	2/09/2024	9/09/2024	KR 21A 28A 22 S	QUIROGA I	18	Anden
18AN00317-1	2/09/2024	9/09/2024	KR 19F 28B 16 S	QUIROGA I	18	Anden
18AN00318-1	2/09/2024	9/09/2024	KR 19 28B 29 S	QUIROGA I	18	Anden
18AN00319-1	2/09/2024	9/09/2024	KR 22 29 58 S	QUIROGA I	18	Anden
18AN00321-1	2/09/2024	9/09/2024	KR 19F 28B 22 S	QUIROGA I	18	Anden
18AN00322-1	2/09/2024	9/09/2024	CL 31 S 23A 06	LIBERTADOR	18	Anden
18AN00322-2	2/09/2024	9/09/2024	CL 31 S 23A 90	LIBERTADOR	18	Anden
18AN00322-3	2/09/2024	9/09/2024	KR 24 29A 62 S	LIBERTADOR	18	Anden
18AN00322-4	2/09/2024	9/09/2024	KR 24 - CL 28 S	LIBERTADOR	18	Anden
18AN00322-5	2/09/2024	9/09/2024	TV 22B 28 55 S	LIBERTADOR	18	Anden
18AN00328-1	24/09/2024	30/09/2024	KR 24 27 25 S	SANTIAGO PEREZ	18	Anden
18AN00328-2	24/09/2024	30/09/2024	KR 24 27 65 S	SANTIAGO PEREZ	18	Anden
18AN00328-3	24/09/2024	30/09/2024	KR 24 27 61 S	SANTIAGO PEREZ	18	Anden
18AN00328-4	24/09/2024	30/09/2024	KR 24 27 51 S	SANTIAGO PEREZ	18	Anden
18AN00328-5	24/09/2024	30/09/2024	KR 24 27 35 S	SANTIAGO PEREZ	18	Anden
18AN00328-6	24/09/2024	30/09/2024	CL 27 S 24G 09	SANTIAGO PEREZ	18	Anden
18AN00328-7	24/09/2024	30/09/2024	CL 27 S 24G 09	SANTIAGO PEREZ	18	Anden
18AN00329-2	2/09/2024	9/09/2024	KR 24 31C 09 S	LIBERTADOR	18	Anden
18AN00330-1	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-10	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-11	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-12	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-13	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-14	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-15	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-16	24/09/2024	30/09/2024	CL 28 S 24 25	LIBERTADOR	18	Anden
18AN00330-17	24/09/2024	30/09/2024	CL 28 S 24 25	LIBERTADOR	18	Anden
18AN00330-19	24/09/2024	30/09/2024	CL 28 S 24 25	LIBERTADOR	18	Anden
18AN00330-2	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-20	24/09/2024	30/09/2024	CL 28 S 24 25	LIBERTADOR	18	Anden
18AN00330-21	24/09/2024	30/09/2024	CL 28 S 24 25	LIBERTADOR	18	Anden
18AN00330-22	24/09/2024	30/09/2024	CL 28 S 24 25	LIBERTADOR	18	Anden
18AN00330-3	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-4	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00330-5	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-6	24/09/2024	30/09/2024	KR 24 - CL 31 S	LIBERTADOR	18	Anden
18AN00330-7	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-8	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00330-9	24/09/2024	30/09/2024	KR 24B 29A 02 S	LIBERTADOR	18	Anden
18AN00331-1	24/09/2024	30/09/2024	KR 26ABIS 29 33 S	LIBERTADOR	18	Anden
18AN00332-1	24/09/2024	30/09/2024	CL 30A S 26B 51	LIBERTADOR	18	Anden
18AN00333-1	2/09/2024	9/09/2024	KR 26H 35A 65 S	BRAVO PAEZ	18	Anden
18AN00333-2	2/09/2024	9/09/2024	KR 27 35 S	BRAVO PAEZ	18	Anden
18AN00334-1	2/09/2024	9/09/2024	KR 26G 35A 66 S	BRAVO PAEZ	18	Anden
18AN00336-1	2/09/2024	9/09/2024	CL 35B S 26B 20	BRAVO PAEZ	18	Anden
18AN00337-1	2/09/2024	9/09/2024	CL 35B S 25A 42	BRAVO PAEZ	18	Anden
18AN00337-2	2/09/2024	9/09/2024	CL 35B S 25A 52	BRAVO PAEZ	18	Anden
18AN00338-1	2/09/2024	9/09/2024	CL 36 S 24B 30	BRAVO PAEZ	18	Anden
18AN00338-2	2/09/2024	9/09/2024	CL 36 S 24B 30	BRAVO PAEZ	18	Anden
18AN00338-3	2/09/2024	9/09/2024	CL 36 S 24B 30	BRAVO PAEZ	18	Anden
18AN00339-1	2/09/2024	9/09/2024	KR 26GBIS 35A 44 S	BRAVO PAEZ	18	Anden
18AN00340-1	2/09/2024	9/09/2024	CL 35C S 26 20	BRAVO PAEZ	18	Anden
18AN00340-2	2/09/2024	9/09/2024	CL 35C S 26 46	BRAVO PAEZ	18	Anden
18AN00341-1	2/09/2024	9/09/2024	KR 31 36 02 S	BRAVO PAEZ	18	Anden
18AN00341-2	2/09/2024	9/09/2024	KR 31 36 02 S	BRAVO PAEZ	18	Anden
18AN00341-3	2/09/2024	9/09/2024	KR 31 36 02 S	BRAVO PAEZ	18	Anden
18AN00341-4	2/09/2024	9/09/2024	KR 26G 35C 55 S	BRAVO PAEZ	18	Anden
18AN00342-1	2/09/2024	9/09/2024	CL 36 S 26D 12	BRAVO PAEZ	18	Anden
18AN00342-2	2/09/2024	9/09/2024	CL 36 S 26D 56	BRAVO PAEZ	18	Anden
18AN00342-3	2/09/2024	9/09/2024	CL 36 S 26D 88	BRAVO PAEZ	18	Anden
18AN00343-1	2/09/2024	9/09/2024	CL 36 S 26C 08	BRAVO PAEZ	18	Anden
18AN00343-2	2/09/2024	9/09/2024	CL 36 S 26C 26	BRAVO PAEZ	18	Anden
18AN00343-3	2/09/2024	9/09/2024	CL 36 S 26C 38	BRAVO PAEZ	18	Anden
18AN00343-4	2/09/2024	9/09/2024	CL 36 S 26C 50	BRAVO PAEZ	18	Anden
18AN00343-5	2/09/2024	9/09/2024	KR 26D 35C 68 S	BRAVO PAEZ	18	Anden
18AN00344-1	2/09/2024	9/09/2024	CL 36 S 26A 32	BRAVO PAEZ	18	Anden
18AN00345-1	2/09/2024	9/09/2024	CL 35B S 25A 37	BRAVO PAEZ	18	Anden
18AN00346-1	2/09/2024	9/09/2024	CL 36 S 26B 14	BRAVO PAEZ	18	Anden
18AN00346-2	2/09/2024	9/09/2024	CL 36 S 26B 30	BRAVO PAEZ	18	Anden
18AN00346-3	2/09/2024	9/09/2024	CL 36 S 26B 30	BRAVO PAEZ	18	Anden
18AN00346-4	2/09/2024	9/09/2024	KR 26C 35C 78 S	BRAVO PAEZ	18	Anden
18AN00348-1	2/09/2024	9/09/2024	CL 39 S 31 56	INGLES	18	Anden
18AN00349-1	2/09/2024	9/09/2024	KR 27 36A 09 S	INGLES	18	Anden
18AN00349-2	2/09/2024	9/09/2024	KR 27 36A 25 S	INGLES	18	Anden
18AN00350-1	2/09/2024	9/09/2024	CL 36 S 26A 01	INGLES	18	Anden
18AN00351-1	2/09/2024	9/09/2024	KR 32 38A 10 S	INGLES	18	Anden
18AN00352-1	2/09/2024	9/09/2024	KR 25A 36 25 S	INGLES	18	Anden
18AN00352-2	2/09/2024	9/09/2024	CL 36 S 25A 01	INGLES	18	Anden
18AN00352-3	2/09/2024	9/09/2024	CL 36 S 25A 51	INGLES	18	Anden
18AN00352-4	2/09/2024	9/09/2024	CL 36 S 25A 61	INGLES	18	Anden
18AN00352-5	2/09/2024	9/09/2024	CL 36 S 25A 99	INGLES	18	Anden
18AN00353-1	2/09/2024	9/09/2024	KR 24B 40A 53 S	INGLES	18	Anden
18AN00353-2	2/09/2024	9/09/2024	KR 24B 40A 53 S	INGLES	18	Anden
18AN00353-3	2/09/2024	9/09/2024	KR 24B 40A 53 S	INGLES	18	Anden
18AN00353-4	2/09/2024	9/09/2024	KR 24B 40A 53 S	INGLES	18	Anden
18AN00353-5	2/09/2024	9/09/2024	KR 24B 40A 49 S	INGLES	18	Anden
18AN00353-6	2/09/2024	9/09/2024	KR 24B 40A 45 S	INGLES	18	Anden
18AN00353-7	2/09/2024	9/09/2024	KR 24B 40A 43 S	INGLES	18	Anden
18AN00353-8	2/09/2024	9/09/2024	KR 24B 40A 43 S	INGLES	18	Anden
18AN00353-9	2/09/2024	9/09/2024	KR 24B 40A 39 S	INGLES	18	Anden
18AN00354-1	2/09/2024	9/09/2024	CL 40 S 24 08	INGLES	18	Anden
18AN00354-10	2/09/2024	9/09/2024	CL 40 S 24 90	INGLES	18	Anden
18AN00354-11	2/09/2024	9/09/2024	KR 24B 39 40 S	INGLES	18	Anden
18AN00354-12	2/09/2024	9/09/2024	KR 24B 39 40 S	INGLES	18	Anden
18AN00354-13	2/09/2024	9/09/2024	KR 24B 39 28 S	INGLES	18	Anden
18AN00354-14	2/09/2024	9/09/2024	KR 24B 39 20 S	INGLES	18	Anden
18AN00354-15	2/09/2024	9/09/2024	KR 24B 39 12 S	INGLES	18	Anden
18AN00354-2	2/09/2024	9/09/2024	KR 24 39 09 S	INGLES	18	Anden
18AN00354-3	2/09/2024	9/09/2024	CL 40 S 24 38	INGLES	18	Anden
18AN00354-4	2/09/2024	9/09/2024	CL 40 S 24 44	INGLES	18	Anden
18AN00354-5	2/09/2024	9/09/2024	CL 40 S 24 44	INGLES	18	Anden
18AN00354-6	2/09/2024	9/09/2024	CL 40 S 24 50	INGLES	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00354-7	2/09/2024	9/09/2024	CL 40 S 24 68	INGLES	18	Anden
18AN00354-8	2/09/2024	9/09/2024	CL 40 S 24 74	INGLES	18	Anden
18AN00354-9	2/09/2024	9/09/2024	CL 40 S 24 82	INGLES	18	Anden
18AN00355-1	2/09/2024	9/09/2024	KR 24 40 37 S	INGLES	18	Anden
18AN00355-10	2/09/2024	9/09/2024	CL 40 S 24 53	INGLES	18	Anden
18AN00355-11	2/09/2024	9/09/2024	CL 40 S 24 71	INGLES	18	Anden
18AN00355-12	2/09/2024	9/09/2024	KR 24B 40 26 S	INGLES	18	Anden
18AN00355-13	2/09/2024	9/09/2024	KR 24B 40 20 S	INGLES	18	Anden
18AN00355-14	2/09/2024	9/09/2024	CL 40 S 24 89	INGLES	18	Anden
18AN00355-15	2/09/2024	9/09/2024	KR 24B 40 06 S	INGLES	18	Anden
18AN00355-2	2/09/2024	9/09/2024	KR 24 40 05 S	INGLES	18	Anden
18AN00355-3	2/09/2024	9/09/2024	CL 40 S 24 17	INGLES	18	Anden
18AN00355-4	2/09/2024	9/09/2024	CL 40 S 24 17	INGLES	18	Anden
18AN00355-5	2/09/2024	9/09/2024	CL 40 S 24 25	INGLES	18	Anden
18AN00355-6	2/09/2024	9/09/2024	CL 40 S 24 33	INGLES	18	Anden
18AN00355-7	2/09/2024	9/09/2024	CL 40 S 24 45	INGLES	18	Anden
18AN00355-8	2/09/2024	9/09/2024	CL 40 S 24 45	INGLES	18	Anden
18AN00355-9	2/09/2024	9/09/2024	CL 40 S 24 53	INGLES	18	Anden
18AN00358-1	2/09/2024	9/09/2024	KR 24A 40A 81 S	INGLES	18	Anden
18AN00358-11	2/09/2024	9/09/2024	KR 24B 40A 64 S	INGLES	18	Anden
18AN00358-12	2/09/2024	9/09/2024	KR 24B 40A 58 S	INGLES	18	Anden
18AN00358-13	2/09/2024	9/09/2024	KR 24B 40A 52 S	INGLES	18	Anden
18AN00358-14	2/09/2024	9/09/2024	KR 24B 40A 46 S	INGLES	18	Anden
18AN00358-15	2/09/2024	9/09/2024	CL 40A S 24A 43	INGLES	18	Anden
18AN00358-2	2/09/2024	9/09/2024	KR 24A 40A 71 S	INGLES	18	Anden
18AN00358-3	2/09/2024	9/09/2024	KR 24A 40A 55 S	INGLES	18	Anden
18AN00358-4	2/09/2024	9/09/2024	KR 24A 40A 45 S	INGLES	18	Anden
18AN00358-5	2/09/2024	9/09/2024	KR 24A 40A 35 S	INGLES	18	Anden
18AN00358-8	2/09/2024	9/09/2024	CL 40A S 24A 05	INGLES	18	Anden
18AN00358-9	2/09/2024	9/09/2024	KR 24B 41 22 S	INGLES	18	Anden
18AN00359-1	2/09/2024	9/09/2024	KR 24 40B 27 S	INGLES	18	Anden
18AN00359-10	2/09/2024	9/09/2024	CL 40A S 24 43	INGLES	18	Anden
18AN00359-2	2/09/2024	9/09/2024	KR 24 40A 29 S	INGLES	18	Anden
18AN00359-3	2/09/2024	9/09/2024	KR 24 40A 23 S	INGLES	18	Anden
18AN00359-4	2/09/2024	9/09/2024	KR 24 40A 11 S	INGLES	18	Anden
18AN00359-5	2/09/2024	9/09/2024	KR 24 40A 11 S	INGLES	18	Anden
18AN00359-6	2/09/2024	9/09/2024	KR 24A 40A 56 S	INGLES	18	Anden
18AN00359-7	2/09/2024	9/09/2024	KR 24A 40A 40 S	INGLES	18	Anden
18AN00359-8	2/09/2024	9/09/2024	KR 24A 40A 24 S	INGLES	18	Anden
18AN00359-9	2/09/2024	9/09/2024	CL 40A S 24 43	INGLES	18	Anden
18AN00360-1	2/09/2024	9/09/2024	KR 24 41A 41 S	INGLES	18	Anden
18AN00360-10	2/09/2024	9/09/2024	KR 24B 41A 06 S	INGLES	18	Anden
18AN00360-2	2/09/2024	9/09/2024	CL 41B S 24 44	INGLES	18	Anden
18AN00360-3	2/09/2024	9/09/2024	CL 41B S 24 58	INGLES	18	Anden
18AN00360-4	2/09/2024	9/09/2024	CL 41B S 24 76	INGLES	18	Anden
18AN00360-5	2/09/2024	9/09/2024	CL 41A S 24A 09	INGLES	18	Anden
18AN00360-6	2/09/2024	9/09/2024	KR 24B 41A 54 S	INGLES	18	Anden
18AN00360-7	2/09/2024	9/09/2024	KR 24B 41A 42 S	INGLES	18	Anden
18AN00360-8	2/09/2024	9/09/2024	KR 24B 41A 28 S	INGLES	18	Anden
18AN00360-9	2/09/2024	9/09/2024	KR 24B 41A 20 S	INGLES	18	Anden
18AN00361-1	2/09/2024	9/09/2024	DG 41A S 30 05	INGLES	18	Anden
18AN00362-3	2/09/2024	9/09/2024	DG 41A S 28 37	INGLES	18	Anden
18AN00363-1	2/09/2024	9/09/2024	CL 41B S 24 13	INGLES	18	Anden
18AN00363-10	2/09/2024	9/09/2024	CL 41B S 24 97	INGLES	18	Anden
18AN00363-11	2/09/2024	9/09/2024	CL 41B S 24B 03	INGLES	18	Anden
18AN00363-12	2/09/2024	9/09/2024	KR 24B 41B 11 S	INGLES	18	Anden
18AN00363-14	2/09/2024	9/09/2024	KR 24B 41A 51 S	INGLES	18	Anden
18AN00363-15	2/09/2024	9/09/2024	KR 24B 41A 45 S	INGLES	18	Anden
18AN00363-17	2/09/2024	9/09/2024	KR 24B 41A 21 S	INGLES	18	Anden
18AN00363-18	2/09/2024	9/09/2024	KR 24B 41 25 S	INGLES	18	Anden
18AN00363-2	2/09/2024	9/09/2024	CL 41B S 24 33	INGLES	18	Anden
18AN00363-3	2/09/2024	9/09/2024	CL 41B S 24 39	INGLES	18	Anden
18AN00363-6	2/09/2024	9/09/2024	CL 41B S 24 53	INGLES	18	Anden
18AN00363-7	2/09/2024	9/09/2024	CL 41B S 24 67	INGLES	18	Anden
18AN00363-8	2/09/2024	9/09/2024	CL 41B S 24 83	INGLES	18	Anden
18AN00363-9	2/09/2024	9/09/2024	CL 41B S 24 91	INGLES	18	Anden
18AN00364-1	2/09/2024	9/09/2024	CL 39 S 24 36	INGLES	18	Anden
18AN00364-2	2/09/2024	9/09/2024	CL 39 S 24 36	INGLES	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00364-3	2/09/2024	9/09/2024	CL 39 S 24 36	INGLES	18	Anden
18AN00364-4	2/09/2024	9/09/2024	CL 39 S 24 36	INGLES	18	Anden
18AN00364-6	2/09/2024	9/09/2024	CL 39 S 24 66	INGLES	18	Anden
18AN00364-7	2/09/2024	9/09/2024	CL 39 S 24 66	INGLES	18	Anden
18AN00364-8	2/09/2024	9/09/2024	CL 39 S 24 66	INGLES	18	Anden
18AN00365-1	2/09/2024	9/09/2024	CL 38 S 24A 14	INGLES	18	Anden
18AN00365-10	2/09/2024	9/09/2024	KR 24B 37 56 S	INGLES	18	Anden
18AN00365-11	2/09/2024	9/09/2024	CL 37 S 24A 27	INGLES	18	Anden
18AN00365-12	2/09/2024	9/09/2024	KR 24B 37 46 S	INGLES	18	Anden
18AN00365-13	2/09/2024	9/09/2024	KR 24B 37 46 S	INGLES	18	Anden
18AN00365-14	2/09/2024	9/09/2024	KR 24B 37 38 S	INGLES	18	Anden
18AN00365-16	2/09/2024	9/09/2024	CL 37 S 24A 37	INGLES	18	Anden
18AN00365-17	2/09/2024	9/09/2024	CL 37 S 24A 37	INGLES	18	Anden
18AN00365-2	2/09/2024	9/09/2024	KR 24A 37 35 S	INGLES	18	Anden
18AN00365-3	2/09/2024	9/09/2024	KR 24A 37 05 S	INGLES	18	Anden
18AN00365-4	2/09/2024	9/09/2024	KR 24A 37 05 S	INGLES	18	Anden
18AN00365-5	2/09/2024	9/09/2024	CL 37 S 24A 19	INGLES	18	Anden
18AN00365-6	2/09/2024	9/09/2024	KR 24B 37 76 S	INGLES	18	Anden
18AN00365-8	2/09/2024	9/09/2024	KR 24B 37 62 S	INGLES	18	Anden
18AN00366-1	2/09/2024	9/09/2024	CL 39 S 24 36	INGLES	18	Anden
18AN00366-10	2/09/2024	9/09/2024	CL 37 S 24 37	INGLES	18	Anden
18AN00366-11	2/09/2024	9/09/2024	CL 37 S 24 37	INGLES	18	Anden
18AN00366-2	2/09/2024	9/09/2024	KR 24 37 39 S	INGLES	18	Anden
18AN00366-3	2/09/2024	9/09/2024	KR 24 37 13 S	INGLES	18	Anden
18AN00366-4	2/09/2024	9/09/2024	KR 24 37 13 S	INGLES	18	Anden
18AN00366-5	2/09/2024	9/09/2024	CL 38 S 24 32	INGLES	18	Anden
18AN00366-6	2/09/2024	9/09/2024	CL 37 S 24 15	INGLES	18	Anden
18AN00366-7	2/09/2024	9/09/2024	CL 37 S 24 23	INGLES	18	Anden
18AN00366-8	2/09/2024	9/09/2024	KR 24A 37 30 S	INGLES	18	Anden
18AN00366-9	2/09/2024	9/09/2024	KR 24A 37 12 S	INGLES	18	Anden
18AN00367-1	2/09/2024	9/09/2024	KR 24 36 23 S	INGLES	18	Anden
18AN00367-10	2/09/2024	9/09/2024	CL 36 S 24 75	INGLES	18	Anden
18AN00367-11	2/09/2024	9/09/2024	CL 36 S 24 85	INGLES	18	Anden
18AN00367-12	2/09/2024	9/09/2024	KR 24B 36 08 S	INGLES	18	Anden
18AN00367-2	2/09/2024	9/09/2024	KR 24 36 57 S	INGLES	18	Anden
18AN00367-3	2/09/2024	9/09/2024	CL 37 S 24 24	INGLES	18	Anden
18AN00367-4	2/09/2024	9/09/2024	KR 24 36 05 S	INGLES	18	Anden
18AN00367-5	2/09/2024	9/09/2024	CL 36 S 24 19	INGLES	18	Anden
18AN00367-6	2/09/2024	9/09/2024	CL 37 S 24A 04	INGLES	18	Anden
18AN00367-7	2/09/2024	9/09/2024	CL 36 S 24 35	INGLES	18	Anden
18AN00367-8	2/09/2024	9/09/2024	KR 24B 36 26 S	INGLES	18	Anden
18AN00367-9	2/09/2024	9/09/2024	KR 24B 36 26 S	INGLES	18	Anden
18AN00368-1	2/09/2024	9/09/2024	KR 24B 40 33 S	INGLES	18	Anden
18AN00368-10	2/09/2024	9/09/2024	KR 24B 37 55 S	INGLES	18	Anden
18AN00368-11	2/09/2024	9/09/2024	KR 24B 37 49 S	INGLES	18	Anden
18AN00368-12	2/09/2024	9/09/2024	KR 24B 37 37 S	INGLES	18	Anden
18AN00368-13	2/09/2024	9/09/2024	KR 24B 37 31 S	INGLES	18	Anden
18AN00368-14	2/09/2024	9/09/2024	KR 24B 37 25 S	INGLES	18	Anden
18AN00368-15	2/09/2024	9/09/2024	KR 24B 37 15 S	INGLES	18	Anden
18AN00368-16	2/09/2024	9/09/2024	KR 24B 37 03 S	INGLES	18	Anden
18AN00368-17	2/09/2024	9/09/2024	KR 24B 37 03 S	INGLES	18	Anden
18AN00368-18	2/09/2024	9/09/2024	KR 24B 37 03 S	INGLES	18	Anden
18AN00368-19	2/09/2024	9/09/2024	KR 24B 36 17 S	INGLES	18	Anden
18AN00368-2	2/09/2024	9/09/2024	KR 24B 39 55 S	INGLES	18	Anden
18AN00368-20	2/09/2024	9/09/2024	KR 24B 36 17 S	INGLES	18	Anden
18AN00368-21	2/09/2024	9/09/2024	KR 25A 36 26 S	INGLES	18	Anden
18AN00368-22	2/09/2024	9/09/2024	KR 25A 36 26 S	INGLES	18	Anden
18AN00368-3	2/09/2024	9/09/2024	KR 24B 39 33 S	INGLES	18	Anden
18AN00368-4	2/09/2024	9/09/2024	KR 24B 39 29 S	INGLES	18	Anden
18AN00368-5	2/09/2024	9/09/2024	KR 24B 39 15 S	INGLES	18	Anden
18AN00368-6	2/09/2024	9/09/2024	KR 24B 39 03 S	INGLES	18	Anden
18AN00368-8	2/09/2024	9/09/2024	KR 24B 37 75 S	INGLES	18	Anden
18AN00368-9	2/09/2024	9/09/2024	KR 24B 37 61 S	INGLES	18	Anden
18AN00369-1	2/09/2024	9/09/2024	DG 43A S 26A 14	CLARET	18	Anden
18AN00369-2	2/09/2024	9/09/2024	DG 43A S 26A 14	CLARET	18	Anden
18AN00370-1	2/09/2024	9/09/2024	DG 43A S 26 28	CLARET	18	Anden
18AN00370-2	2/09/2024	9/09/2024	KR 26 42 01 S	CLARET	18	Anden
18AN00370-3	2/09/2024	9/09/2024	KR 26A 42 78 S	CLARET	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00370-4	2/09/2024	9/09/2024	KR 26A 42 78 S	CLARET	18	Anden
18AN00371-5	2/09/2024	9/09/2024	DG 43A S 25A 84	CLARET	18	Anden
18AN00373-1	2/09/2024	9/09/2024	KR 26 43A 25 S	CLARET	18	Anden
18AN00373-2	2/09/2024	9/09/2024	DG 43A S 26 31	CLARET	18	Anden
18AN00377-3	2/09/2024	9/09/2024	KR 26DBISA 33 36 S	MURILLO TORO	18	Anden
18AN00377-4	2/09/2024	9/09/2024	KR 26DBISA 33 44 S	MURILLO TORO	18	Anden
18AN00377-5	2/09/2024	9/09/2024	KR 26DBISA 33 54 S	MURILLO TORO	18	Anden
18AN00377-6	2/09/2024	9/09/2024	KR 26DBISA 33 36 S	MURILLO TORO	18	Anden
18AN00377-7	2/09/2024	9/09/2024	KR 26DBISA 33 54 S	MURILLO TORO	18	Anden
18AN00377-8	2/09/2024	9/09/2024	KR 26DBISA 33 20 S	MURILLO TORO	18	Anden
18AN00377-9	2/09/2024	9/09/2024	KR 26DBISA 33 35 S	MURILLO TORO	18	Anden
18AN00378-1	2/09/2024	9/09/2024	KR 24B 35 70 S	MURILLO TORO	18	Anden
18AN00379-1	2/09/2024	9/09/2024	DG 40A S 33 66	VILLA MAYOR	18	Anden
18AN00379-2	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00380-1	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00380-2	2/09/2024	9/09/2024	TV 34A 40 10 S	VILLA MAYOR	18	Anden
18AN00380-3	2/09/2024	9/09/2024	TV 34A 40 10 S	VILLA MAYOR	18	Anden
18AN00381-1	2/09/2024	9/09/2024	TV 34BIS 40B 78 S	VILLA MAYOR	18	Anden
18AN00381-2	2/09/2024	9/09/2024	TV 34BIS 40B 78 S	VILLA MAYOR	18	Anden
18AN00381-3	2/09/2024	9/09/2024	TV 34BIS 40B 60 S	VILLA MAYOR	18	Anden
18AN00382-1	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00382-2	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00382-3	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00382-4	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00382-5	2/09/2024	9/09/2024	TV 34A 40 10 S	VILLA MAYOR	18	Anden
18AN00382-6	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00383-1	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00383-2	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00383-3	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00383-4	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00383-5	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00383-6	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00384-1	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00384-2	2/09/2024	9/09/2024	TV 34A 40 09 S	VILLA MAYOR	18	Anden
18AN00385-1	2/09/2024	9/09/2024	TV 34A 40 09 S	VILLA MAYOR	18	Anden
18AN00385-2	2/09/2024	9/09/2024	TV 34A 40 09 S	VILLA MAYOR	18	Anden
18AN00386-1	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00387-4	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00387-5	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00388-1	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00389-1	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00389-10	2/09/2024	9/09/2024	DG 42 S 34B 41	VILLA MAYOR	18	Anden
18AN00389-2	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00389-3	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00389-4	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00389-5	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00389-6	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00389-7	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00389-9	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00390-1	2/09/2024	9/09/2024	DG 34G S 42 19	VILLA MAYOR	18	Anden
18AN00390-10	2/09/2024	9/09/2024	KR 50 42 90 S	VILLA MAYOR	18	Anden
18AN00390-11	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00390-12	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00390-14	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00390-15	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00390-16	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00390-17	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00390-2	2/09/2024	9/09/2024	KR 50 42 90 S	VILLA MAYOR	18	Anden
18AN00390-3	2/09/2024	9/09/2024	KR 50 42 90 S	VILLA MAYOR	18	Anden
18AN00390-4	2/09/2024	9/09/2024	KR 50 42 90 S	VILLA MAYOR	18	Anden
18AN00390-5	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00390-6	2/09/2024	9/09/2024	KR 50 42 90 S	VILLA MAYOR	18	Anden
18AN00390-7	2/09/2024	9/09/2024	KR 50 42 90 S	VILLA MAYOR	18	Anden
18AN00390-8	2/09/2024	9/09/2024	KR 50 42 90 S	VILLA MAYOR	18	Anden
18AN00390-9	2/09/2024	9/09/2024	KR 50 42 90 S	VILLA MAYOR	18	Anden
18AN00391-1	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00391-2	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00391-3	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00391-4	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00391-5	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00391-6	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00391-7	2/09/2024	9/09/2024	TV 34F 40A 02 S	VILLA MAYOR	18	Anden
18AN00393-1	10/09/2024	16/09/2024	CL 50A S 5B 98	LA PICOTA ORIENTAL	18	Anden
18AN00396-1	10/09/2024	16/09/2024	KR 5A 50C 30 S	LA PICOTA ORIENTAL	18	Anden
18AN00396-2	10/09/2024	16/09/2024	KR 5A 50C 12 S	LA PICOTA ORIENTAL	18	Anden
18AN00397-1	10/09/2024	16/09/2024	CL 50F S 5B 85	LA PICOTA	18	Anden
18AN00398-1	10/09/2024	16/09/2024	KR 5BBISB 50F 20 S	LA PICOTA ORIENTAL	18	Anden
18AN00399-1	10/09/2024	16/09/2024	CL 49B S 5 03	LA PICOTA ORIENTAL	18	Anden
18AN00401-1	10/09/2024	16/09/2024	CL 49BBIS S 4 35	LA PICOTA ORIENTAL	18	Anden
18AN00401-3	10/09/2024	16/09/2024	CL 49B S 4 20	LA PICOTA ORIENTAL	18	Anden
18AN00402-1	10/09/2024	16/09/2024	CL 49D S 3F 04	LA PICOTA ORIENTAL	18	Anden
18AN00402-2	10/09/2024	16/09/2024	CL 49D S 3D 04	LA PICOTA ORIENTAL	18	Anden
18AN00403-1	10/09/2024	16/09/2024	CL 49D S 3B 18	LA PICOTA ORIENTAL	18	Anden
18AN00404-2	10/09/2024	16/09/2024	KR 14 55 12 S	AREA ARTILLERIA	18	Anden
18AN00405-1	10/09/2024	16/09/2024	KR 4M 55A 00 S	LA PAZ	18	Anden
18AN00405-2	10/09/2024	16/09/2024	KR 4M 55A 00 S	LA PAZ	18	Anden
18AN00405-3	10/09/2024	16/09/2024	KR 4M 55A 00 S	LA PAZ	18	Anden
18AN00405-4	10/09/2024	16/09/2024	KR 4M 53 62 S	LA PAZ	18	Anden
18AN00406-1	10/09/2024	16/09/2024	CL 51 S 5F 50	LA PICOTA	18	Anden
18AN00406-2	10/09/2024	16/09/2024	CL 51 S 5F 50	LA PICOTA	18	Anden
18AN00406-3	10/09/2024	16/09/2024	CL 51 S 5F 50	LA PICOTA	18	Anden
18AN00406-4	10/09/2024	16/09/2024	CL 51 S 5F 50	LA PICOTA	18	Anden
18AN00406-5	10/09/2024	16/09/2024	CL 51 S 5F 50	LA PICOTA	18	Anden
18AN00406-7	10/09/2024	16/09/2024	CL 51 S 5F 90	LA PICOTA	18	Anden
18AN00406-8	10/09/2024	16/09/2024	CL 51 S 5F 90	LA PICOTA	18	Anden
18AN00408-1	10/09/2024	16/09/2024	KR 4M 55A 00 S	LA PICOTA	18	Anden
18AN00409-1	10/09/2024	16/09/2024	CL 49D S 1 12	PALERMO SUR	18	Anden
18AN00410-1	10/09/2024	16/09/2024	CL 49D S 1 11	PALERMO SUR	18	Anden
18AN00411-1	10/09/2024	16/09/2024	TV 2BBIS 49D 41 S	PALERMO SUR	18	Anden
18AN00412-3	10/09/2024	16/09/2024	CL 51A S 2D 04	PALERMO SUR	18	Anden
18AN00413-1	10/09/2024	16/09/2024	DG 53BIS S 2G 54	PALERMO SUR	18	Anden
18AN00414-1	10/09/2024	16/09/2024	KR 1 E 52A 01 S	PALERMO SUR	18	Anden
18AN00415-1	10/09/2024	16/09/2024	CL 52A S 1 01 E	PALERMO SUR	18	Anden
18AN00416-1	10/09/2024	16/09/2024	KR 1A E 49C 07 S	PALERMO SUR	18	Anden
18AN00417-1	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00418-1	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00418-2	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00418-3	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00418-4	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00418-5	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00418-6	10/09/2024	16/09/2024	TV 1BBIS E 49C 90 S	PALERMO SUR	18	Anden
18AN00419-1	10/09/2024	16/09/2024	CL 50 S 1 01 E	PALERMO SUR	18	Anden
18AN00420-1	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00420-2	10/09/2024	16/09/2024	KR 2B E 51A 43 S	PALERMO SUR	18	Anden
18AN00420-3	10/09/2024	16/09/2024	KR 2B E 51A 37 S	PALERMO SUR	18	Anden
18AN00420-4	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00420-5	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00420-6	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00421-2	10/09/2024	16/09/2024	KR 1 54D 24 S	PALERMO SUR	18	Anden
18AN00421-3	10/09/2024	16/09/2024	KR 1B E 52B 18 S	PALERMO SUR	18	Anden
18AN00422-1	10/09/2024	16/09/2024	CL 50 S 2B 42 E	PALERMO SUR	18	Anden
18AN00422-2	10/09/2024	16/09/2024	CL 50 S 2B 30 E	PALERMO SUR	18	Anden
18AN00422-3	10/09/2024	16/09/2024	CL 50 S 2B 52 E	PALERMO SUR	18	Anden
18AN00422-4	10/09/2024	16/09/2024	CL 50 S 2B 52 E	PALERMO SUR	18	Anden
18AN00422-5	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00422-6	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00423-1	10/09/2024	16/09/2024	KR 2B E 51 00 S	PALERMO SUR	18	Anden
18AN00423-2	10/09/2024	16/09/2024	CL 51 S 2B 42 E	PALERMO SUR	18	Anden
18AN00423-3	10/09/2024	16/09/2024	KR 2B E 51 00 S	PALERMO SUR	18	Anden
18AN00423-4	10/09/2024	16/09/2024	KR 2B E 51 00 S	PALERMO SUR	18	Anden
18AN00423-5	10/09/2024	16/09/2024	KR 2B E 51 00 S	PALERMO SUR	18	Anden
18AN00423-6	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00423-7	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00423-8	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00423-9	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00424-1	10/09/2024	16/09/2024	CL 51 S 2D 47 E	PALERMO SUR	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00424-2	10/09/2024	16/09/2024	CL 51 S 2D 39 E	PALERMO SUR	18	Anden
18AN00424-3	10/09/2024	16/09/2024	CL 51A S 2B 50 E	PALERMO SUR	18	Anden
18AN00424-4	10/09/2024	16/09/2024	CL 51 S 2D 15 E	PALERMO SUR	18	Anden
18AN00424-5	10/09/2024	16/09/2024	KR 2B E 51 00 S	PALERMO SUR	18	Anden
18AN00424-6	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00424-7	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00425-1	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00425-2	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00425-3	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00425-4	10/09/2024	16/09/2024	KR 2B E 50 59 S	PALERMO SUR	18	Anden
18AN00426-1	10/09/2024	16/09/2024	CL 50 S 2D 89 E	PALERMO SUR	18	Anden
18AN00427-1	10/09/2024	16/09/2024	CL 49CBISD S 2F 06 E	PALERMO SUR	18	Anden
18AN00427-2	10/09/2024	16/09/2024	CL 49CBISD S 2D 48 E	PALERMO SUR	18	Anden
18AN00427-3	10/09/2024	16/09/2024	CL 49D S 2B 48 E	PALERMO SUR	18	Anden
18AN00428-1	10/09/2024	16/09/2024	CL 49D S 2B 26	LOS ARRAYANES II	18	Anden
18AN00428-2	10/09/2024	16/09/2024	CL 49BBISA S 2B 71	LOS ARRAYANES II	18	Anden
18AN00429-1	10/09/2024	16/09/2024	CL 49D S 1 04	PALERMO SUR	18	Anden
18AN00430-1	10/09/2024	16/09/2024	KR 3 51B 14 S	PALERMO SUR	18	Anden
18AN00431-1	10/09/2024	16/09/2024	CL 49CBISD S 2F 06 E	PALERMO SUR	18	Anden
18AN00431-2	10/09/2024	16/09/2024	CL 49CBISD S 2D 48 E	PALERMO SUR	18	Anden
18AN00431-3	10/09/2024	16/09/2024	KR 2F E 49C 48 S	PALERMO SUR	18	Anden
18AN00431-4	10/09/2024	16/09/2024	KR 2F E 49C 49 S	PALERMO SUR	18	Anden
18AN00431-5	10/09/2024	16/09/2024	KR 2DBIS E 49C 10 S	PALERMO SUR	18	Anden
18AN00432-1	10/09/2024	16/09/2024	CL 50 S 1 01 E	PALERMO SUR	18	Anden
18AN00432-2	10/09/2024	16/09/2024	CL 50 S 1 01 E	PALERMO SUR	18	Anden
18AN00433-1	10/09/2024	16/09/2024	KR 2DBIS E 49C 10 S	PALERMO SUR	18	Anden
18AN00434-1	10/09/2024	16/09/2024	DG 53 S 3 20	LA PAZ	18	Anden
18AN00434-2	10/09/2024	16/09/2024	DG 53BIS S 3 51	LA PAZ	18	Anden
18AN00435-1	10/09/2024	16/09/2024	DG 53 S 4 48	LA PAZ	18	Anden
18AN00436-1	10/09/2024	16/09/2024	KR 4H 54A 40 S	LA PAZ	18	Anden
18AN00437-1	10/09/2024	16/09/2024	KR 4G 53 05 S	LA PAZ	18	Anden
18AN00438-1	10/09/2024	16/09/2024	KR 4F 54B 49 S	LA PAZ	18	Anden
18AN00438-2	10/09/2024	16/09/2024	KR 4F 54B 39 S	LA PAZ	18	Anden
18AN00439-1	10/09/2024	16/09/2024	KR 4C 53 15 S	LA PAZ	18	Anden
18AN00440-1	10/09/2024	16/09/2024	KR 4F 54B 25 S	LA PAZ	18	Anden
18AN00441-1	10/09/2024	16/09/2024	KR 1 54D 24 S	PALERMO SUR	18	Anden
18AN00441-2	10/09/2024	16/09/2024	KR 1 54D 24 S	PALERMO SUR	18	Anden
18AN00442-1	10/09/2024	16/09/2024	CL 59A S 3H 11 E	ARRAYANES V	18	Anden
18AN00443-1	2/09/2024	9/09/2024	KR 23 39 15 S	QUIROGA SUR	18	Anden
18AN00443-10	2/09/2024	9/09/2024	CL 40 S 23D 24	QUIROGA SUR	18	Anden
18AN00443-11	2/09/2024	9/09/2024	KR 24 37 00 S	QUIROGA SUR	18	Anden
18AN00443-12	2/09/2024	9/09/2024	CL 40 S 23C 16	QUIROGA SUR	18	Anden
18AN00443-2	2/09/2024	9/09/2024	KR 23 39 15 S	QUIROGA SUR	18	Anden
18AN00443-3	2/09/2024	9/09/2024	CL 40 S 23C 16	QUIROGA SUR	18	Anden
18AN00443-4	2/09/2024	9/09/2024	CL 40 S 23D 24	QUIROGA SUR	18	Anden
18AN00443-5	2/09/2024	9/09/2024	CL 40 S 23D 24	QUIROGA SUR	18	Anden
18AN00443-6	2/09/2024	9/09/2024	CL 40 S 23D 24	QUIROGA SUR	18	Anden
18AN00443-7	2/09/2024	9/09/2024	CL 40 S 23D 24	QUIROGA SUR	18	Anden
18AN00443-8	2/09/2024	9/09/2024	CL 40 S 23D 24	QUIROGA SUR	18	Anden
18AN00443-9	2/09/2024	9/09/2024	CL 40 S 23D 24	QUIROGA SUR	18	Anden
18AN00445-1	2/09/2024	9/09/2024	CL 31B S 18A 16	QUIROGA	18	Anden
18AN00445-2	2/09/2024	9/09/2024	CL 31B S 18A 22	QUIROGA	18	Anden
18AN00445-3	2/09/2024	9/09/2024	CL 31B S 18A 22	QUIROGA	18	Anden
18AN00445-4	2/09/2024	9/09/2024	CL 31B S 18A 30	QUIROGA	18	Anden
18AN00445-5	2/09/2024	9/09/2024	CL 31B S 18A 30	QUIROGA	18	Anden
18AN00446-1	17/09/2024	23/09/2024	TV 5J 44A 35 S	PUERTO RICO	18	Anden
18AN00447-1	2/09/2024	9/09/2024	KR 24 45 33 S	SANTA LUCIA	18	Anden
18AN00448-1	17/09/2024	23/09/2024	KR 10 36 00 S	BARCELONA SUR	18	Anden
18AN00448-2	17/09/2024	23/09/2024	KR 10 36 00 S	BARCELONA SUR	18	Anden
18AN00448-3	17/09/2024	23/09/2024	KR 10 36 00 S	BARCELONA SUR	18	Anden
18AN00448-4	17/09/2024	23/09/2024	KR 10 36 00 S	BARCELONA SUR	18	Anden
18AN00449-1	24/09/2024	30/09/2024	KR 24 24 09 S	CENTENARIO	18	Anden
18AN00451-1	24/09/2024	30/09/2024	CL 28C S 12H 11	GUSTAVO RESTREPO	18	Anden
18AN00451-2	24/09/2024	30/09/2024	CL 28C S 12H 11	GUSTAVO RESTREPO	18	Anden
18AN00452-1	24/09/2024	30/09/2024	CL 30 S 12H 00	GUSTAVO RESTREPO	18	Anden
18AN00453-1	24/09/2024	30/09/2024	CL 30 S 12H 00	GUSTAVO RESTREPO	18	Anden
18AN00454-1	24/09/2024	30/09/2024	CL 30 S 12H 00	GUSTAVO RESTREPO	18	Anden
18AN00455-1	24/09/2024	30/09/2024	CL 30 S 12L 05	GUSTAVO RESTREPO	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00456-1	17/09/2024	23/09/2024	DG 48BIS S 13H 65	MARCO FIDEL SUAREZ I	18	Anden
18AN00457-1	17/09/2024	23/09/2024	KR 13B 50A 24 S	MARCO FIDEL SUAREZ I	18	Anden
18AN00459-1	17/09/2024	23/09/2024	DG 49ABISA S 13G 43	MARCO FIDEL SUAREZ I	18	Anden
18AN00460-1	17/09/2024	23/09/2024	DG 49A S 13J 99	MARCO FIDEL SUAREZ I	18	Anden
18AN00460-2	17/09/2024	23/09/2024	DG 49A S 13J 99	MARCO FIDEL SUAREZ I	18	Anden
18AN00460-3	17/09/2024	23/09/2024	DG 49A S 13J 99	MARCO FIDEL SUAREZ I	18	Anden
18AN00461-1	10/09/2024	16/09/2024	CL 49B S 5 45	SAN AGUSTIN	18	Anden
18AN00461-2	10/09/2024	16/09/2024	CL 49B S 5 59	SAN AGUSTIN	18	Anden
18AN00461-3	10/09/2024	16/09/2024	CL 49B S 5 83	SAN AGUSTIN	18	Anden
18AN00461-4	10/09/2024	16/09/2024	CL 49B S 5 83	SAN AGUSTIN	18	Anden
18AN00461-5	10/09/2024	16/09/2024	CL 49B S 5 87	SAN AGUSTIN	18	Anden
18AN00463-1	17/09/2024	23/09/2024	CL 36D S 11A 00	LA RESURRECCION	18	Anden
18AN00464-1	17/09/2024	23/09/2024	KR 11A 41 13 S	LA RESURRECCION	18	Anden
18AN00465-1	10/09/2024	16/09/2024	CL 49B S 5 54	SAN AGUSTIN	18	Anden
18AN00465-2	10/09/2024	16/09/2024	CL 49B S 5 70	SAN AGUSTIN	18	Anden
18AN00465-3	10/09/2024	16/09/2024	CL 49B S 5 76	SAN AGUSTIN	18	Anden
18AN00465-4	10/09/2024	16/09/2024	CL 49B S -5 96	SAN AGUSTIN	18	Anden
18AN00466-1	10/09/2024	16/09/2024	CL 49 S 1 00	SAN AGUSTIN	18	Anden
18AN00466-10	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-12	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-13	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-14	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-15	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-16	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-17	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-18	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-19	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-2	10/09/2024	16/09/2024	CL 49 S 1 00	SAN AGUSTIN	18	Anden
18AN00466-20	10/09/2024	16/09/2024	KR 5BBIS 48R 99 S	SAN AGUSTIN	18	Anden
18AN00466-21	10/09/2024	16/09/2024	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden
18AN00466-22	10/09/2024	16/09/2024	KR 5BBIS 48R 99 S	SAN AGUSTIN	18	Anden
18AN00466-23	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-24	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-25	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-26	10/09/2024	16/09/2024	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden
18AN00466-27	10/09/2024	16/09/2024	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden
18AN00466-28	10/09/2024	16/09/2024	KR 5BBIS 48R 99 S	SAN AGUSTIN	18	Anden
18AN00466-29	10/09/2024	16/09/2024	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden
18AN00466-4	10/09/2024	16/09/2024	CL 48R S 3A 18	SAN AGUSTIN	18	Anden
18AN00466-5	10/09/2024	16/09/2024	CL 48R S 3A 18	SAN AGUSTIN	18	Anden
18AN00466-6	10/09/2024	16/09/2024	CL 48R S 3A 18	SAN AGUSTIN	18	Anden
18AN00466-7	10/09/2024	16/09/2024	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden
18AN00466-8	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-9	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00467-11	10/09/2024	16/09/2024	CL 48Q S 3 88	SAN AGUSTIN	18	Anden
18AN00467-12	10/09/2024	16/09/2024	CL 48Q S 3 88	SAN AGUSTIN	18	Anden
18AN00467-13	10/09/2024	16/09/2024	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden
18AN00467-2	10/09/2024	16/09/2024	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden
18AN00467-3	10/09/2024	16/09/2024	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden
18AN00467-4	10/09/2024	16/09/2024	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden
18AN00467-5	10/09/2024	16/09/2024	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden
18AN00467-6	10/09/2024	16/09/2024	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden
18AN00467-7	10/09/2024	16/09/2024	CL 48Q S 3 88	SAN AGUSTIN	18	Anden
18AN00467-8	10/09/2024	16/09/2024	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden
18AN00467-9	10/09/2024	16/09/2024	CL 48Q S 3 88	SAN AGUSTIN	18	Anden
18AN00469-1	10/09/2024	16/09/2024	CL 48PBISC S 4 32	SAN AGUSTIN	18	Anden
18AN00469-2	10/09/2024	16/09/2024	CL 48PBISC S 4 32	SAN AGUSTIN	18	Anden
18AN00469-3	10/09/2024	16/09/2024	CL 48PBISC S 4 32	SAN AGUSTIN	18	Anden
18AN00470-1	10/09/2024	16/09/2024	KR 5ABIS 5A 44	SAN AGUSTIN	18	Anden
18AN00472-1	10/09/2024	16/09/2024	KR 5B BIS 48X S	DIANA TURBAY	18	Anden
18AN00473-1	10/09/2024	16/09/2024	KR 1 48Q 17 S	SAN AGUSTIN	18	Anden
18AN00473-2	10/09/2024	16/09/2024	CL 48Q S 1 03	SAN AGUSTIN	18	Anden
18AN00473-4	10/09/2024	16/09/2024	TV 1A 48Q 18 S	SAN AGUSTIN	18	Anden
18AN00474-1	10/09/2024	16/09/2024	KR 1 48Q 51 S	SAN AGUSTIN	18	Anden
18AN00475-1	10/09/2024	16/09/2024	CL 48X S 5L 00	LOS MOLINOS	18	Anden
18AN00476-1	10/09/2024	16/09/2024	CL 48X S 5L 00	LOS MOLINOS	18	Anden
18AN00476-2	10/09/2024	16/09/2024	CL 48P S 5G 04	LOS MOLINOS	18	Anden
18AN00476-3	10/09/2024	16/09/2024	CL 48X S 5L 00	LOS MOLINOS	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00477-1	10/09/2024	16/09/2024	CL 48P S 5D 02	LOS MOLINOS	18	Anden
18AN00477-2	10/09/2024	16/09/2024	CL 48P S 5D 02	LOS MOLINOS	18	Anden
18AN00478-1	10/09/2024	16/09/2024	KR 5D 48M 15 S	LOS MOLINOS	18	Anden
18AN00478-2	10/09/2024	16/09/2024	KR 5D 48M 15 S	LOS MOLINOS	18	Anden
18AN00479-1	10/09/2024	16/09/2024	KR 5ABIS 48N 47 S	LOS MOLINOS	18	Anden
18AN00479-2	10/09/2024	16/09/2024	KR 5ABIS 48N 06 S	LOS MOLINOS	18	Anden
18AN00479-3	10/09/2024	16/09/2024	KR 5ABIS 48N 06 S	LOS MOLINOS	18	Anden
18AN00480-1	10/09/2024	16/09/2024	CL 48X S 5L 00	LOS MOLINOS	18	Anden
18AN00480-2	10/09/2024	16/09/2024	CL 48X S 5L 00	LOS MOLINOS	18	Anden
18AN00481-1	10/09/2024	16/09/2024	CL 48P S 5B 28	LOS MOLINOS	18	Anden
18AN00481-2	10/09/2024	16/09/2024	CL 48P S 5B 28	LOS MOLINOS	18	Anden
18AN00482-1	10/09/2024	16/09/2024	KR 5A 48J 47 S	LOS MOLINOS	18	Anden
18AN00482-2	10/09/2024	16/09/2024	CL 48JBISA S 5A 13	LOS MOLINOS	18	Anden
18AN00482-3	10/09/2024	16/09/2024	KR 5A 48J 37 S	LOS MOLINOS	18	Anden
18AN00482-4	10/09/2024	16/09/2024	KR 5A 48J 37 S	LOS MOLINOS	18	Anden
18AN00482-5	10/09/2024	16/09/2024	KR 5A 48J 37 S	LOS MOLINOS	18	Anden
18AN00482-6	10/09/2024	16/09/2024	KR 5A 48J 37 S	LOS MOLINOS	18	Anden
18AN00482-7	10/09/2024	16/09/2024	KR 5A 48J 19 S	LOS MOLINOS	18	Anden
18AN00482-8	10/09/2024	16/09/2024	KR 5A 48J 37 S	LOS MOLINOS	18	Anden
18AN00482-9	10/09/2024	16/09/2024	KR 5A 48J 19 S	LOS MOLINOS	18	Anden
18AN00483-1	10/09/2024	16/09/2024	DG 48J S 5 46	LOS MOLINOS	18	Anden
18AN00483-2	10/09/2024	16/09/2024	DG 48J S 4 28	LOS MOLINOS	18	Anden
18AN00484-1	10/09/2024	16/09/2024	DG 48J S 4 04	LOS MOLINOS	18	Anden
18AN00485-1	10/09/2024	16/09/2024	KR 5A 48J 00 S	LOS MOLINOS	18	Anden
18AN00485-2	10/09/2024	16/09/2024	KR 5A 48J 47 S	LOS MOLINOS	18	Anden
18AN00485-3	10/09/2024	16/09/2024	KR 5A 48J 47 S	LOS MOLINOS	18	Anden
18AN00485-4	10/09/2024	16/09/2024	KR 5A 48J 47 S	LOS MOLINOS	18	Anden
18AN00486-1	10/09/2024	16/09/2024	KR 5A 48J 85 S	LOS MOLINOS	18	Anden
18AN00486-2	10/09/2024	16/09/2024	KR 5A 48J 85 S	LOS MOLINOS	18	Anden
18AN00486-3	10/09/2024	16/09/2024	KR 5A 48J 75 S	LOS MOLINOS	18	Anden
18AN00486-4	10/09/2024	16/09/2024	KR 5A 48J 75 S	LOS MOLINOS	18	Anden
18AN00486-5	10/09/2024	16/09/2024	KR 5A 48J 00 S	LOS MOLINOS	18	Anden
18AN00487-1	10/09/2024	16/09/2024	KR 5A 48K 73 S	LOS MOLINOS	18	Anden
18AN00487-2	10/09/2024	16/09/2024	KR 5A 48K 73 S	LOS MOLINOS	18	Anden
18AN00487-3	10/09/2024	16/09/2024	KR 5A 48K 73 S	LOS MOLINOS	18	Anden
18AN00488-1	10/09/2024	16/09/2024	CL 48M S 5A 37	LOS MOLINOS	18	Anden
18AN00489-1	10/09/2024	16/09/2024	KR 5L 48Z 99 S	MARRUECOS	18	Anden
18AN00490-1	10/09/2024	16/09/2024	KR 5L 48Z 99 S	MARRUECOS	18	Anden
18AN00490-2	10/09/2024	16/09/2024	KR 5L 48Z 99 S	MARRUECOS	18	Anden
18AN00491-1	10/09/2024	16/09/2024	CL 48W S 5J 04	MARRUECOS	18	Anden
18AN00492-1	10/09/2024	16/09/2024	KR 5L 48Z 99 S	MARRUECOS	18	Anden
18AN00492-2	10/09/2024	16/09/2024	CL 48W S 5J 04	MARRUECOS	18	Anden
18AN00493-1	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00493-2	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00493-3	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00494-1	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00494-2	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00494-3	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00495-1	10/09/2024	16/09/2024	CL 48T S 5L 02	MARRUECOS	18	Anden
18AN00495-2	10/09/2024	16/09/2024	CL 48T S 5L 02	MARRUECOS	18	Anden
18AN00495-3	10/09/2024	16/09/2024	CL 48T S 5L 02	MARRUECOS	18	Anden
18AN00496-1	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00497-1	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00497-2	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00497-3	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00497-4	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00497-5	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00497-6	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00497-7	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00497-8	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00498-1	10/09/2024	16/09/2024	CL 48X S 5L 00	LOS MOLINOS	18	Anden
18AN00498-2	10/09/2024	16/09/2024	CL 48X S 5L 00	LOS MOLINOS	18	Anden
18AN00499-1	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00499-2	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00499-3	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00499-4	10/09/2024	16/09/2024	TV 5FBIS 48P 05 S	MARRUECOS	18	Anden
18AN00500-1	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00501-1	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00502-1	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00502-2	10/09/2024	16/09/2024	KR 5L 48Q S 00	MARRUECOS	18	Anden
18AN00503-1	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-10	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-11	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-12	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-13	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-14	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-2	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-3	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-4	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-5	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-6	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-7	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-8	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00503-9	10/09/2024	16/09/2024	CL 48X S 5L 00	MARRUECOS	18	Anden
18AN00504-1	10/09/2024	16/09/2024	KR 5L 48Z 99 S	MOLINOS DEL SUR	18	Anden
18AN00504-2	10/09/2024	16/09/2024	KR 5L 48Z 99 S	MOLINOS DEL SUR	18	Anden
18AN00504-3	10/09/2024	16/09/2024	CL 49BBIS S 5Y 04	MOLINOS DEL SUR	18	Anden
18AN00504-4	10/09/2024	16/09/2024	TV 5U 48X 25 S	MOLINOS DEL SUR	18	Anden
18AN00505-1	10/09/2024	16/09/2024	KR 5L 49D 99 S	MARRUECOS	18	Anden
18AN00505-2	10/09/2024	16/09/2024	KR 5L 48Z 99 S	MARRUECOS	18	Anden
18AN00506-1	10/09/2024	16/09/2024	KR 5L 48Z 99 S	MARRUECOS	18	Anden
18AN00507-1	10/09/2024	16/09/2024	TV 5N 48L 67 S	CALLEJON SANTA BARBARA	18	Anden
18AN00508-1	10/09/2024	16/09/2024	CL 48W S 5J 04	CALLEJON SANTA BARBARA	18	Anden
18AN00509-1	10/09/2024	16/09/2024	CL 48W S 5J 04	CALLEJON SANTA BARBARA	18	Anden
18AN00509-2	10/09/2024	16/09/2024	DG 48Q S 5P 64	CALLEJON SANTA BARBARA	18	Anden
18AN00509-3	10/09/2024	16/09/2024	CL 48W S 5J 04	CALLEJON SANTA BARBARA	18	Anden
18AN00510-1	10/09/2024	16/09/2024	CL 50C S 11B 22	EL PLAYON	18	Anden
18AN00511-1	10/09/2024	16/09/2024	CL 50C S 11B 02	EL PLAYON	18	Anden
18AN00512-1	10/09/2024	16/09/2024	CL 50C S 11A 45	EL PLAYON	18	Anden
18AN00513-3	10/09/2024	16/09/2024	CL 50ABIS S 11D 98	EL PLAYON	18	Anden
18AN00514-1	10/09/2024	16/09/2024	CL 50C S 11B 22	EL PLAYON	18	Anden
18AN00515-1	10/09/2024	16/09/2024	CL 49H S 10 09	EL PLAYON	18	Anden
18AN00517-1	10/09/2024	16/09/2024	KR 5BBIS 48R 99 S	DIANA TURBAY	18	Anden
18AN00517-2	10/09/2024	16/09/2024	CL 48Q S 5A 01	DIANA TURBAY	18	Anden
18AN00518-1	10/09/2024	16/09/2024	CL 48R S 2A 13	DIANA TURBAY	18	Anden
18AN00518-2	10/09/2024	16/09/2024	CL 48R S 2A 01	DIANA TURBAY	18	Anden
18AN00519-1	10/09/2024	16/09/2024	CL 48R S 1G 99	DIANA TURBAY	18	Anden
18AN00519-2	10/09/2024	16/09/2024	CL 48R S 1G 99	DIANA TURBAY	18	Anden
18AN00519-3	10/09/2024	16/09/2024	CL 48R S 1G 99	DIANA TURBAY	18	Anden
18AN00519-4	10/09/2024	16/09/2024	CL 48R S 1G 99	DIANA TURBAY	18	Anden
18AN00519-5	10/09/2024	16/09/2024	CL 48R S 1G 99	DIANA TURBAY	18	Anden
18AN00519-6	10/09/2024	16/09/2024	CL 48R S 2 07	DIANA TURBAY	18	Anden
18AN00520-1	10/09/2024	16/09/2024	CL 49 S 1 00	DIANA TURBAY	18	Anden
18AN00521-1	10/09/2024	16/09/2024	CL 49 S 1 00	DIANA TURBAY	18	Anden
18AN00522-1	10/09/2024	16/09/2024	CL 49 S 1 00	DIANA TURBAY	18	Anden
18AN00522-2	10/09/2024	16/09/2024	CL 49 S 1 00	DIANA TURBAY	18	Anden
18AN00523-1	10/09/2024	16/09/2024	CL 49 S 1 00	DIANA TURBAY	18	Anden
18AN00524-1	10/09/2024	16/09/2024	CL 49 S 1 00	DIANA TURBAY	18	Anden
18AN00525-1	10/09/2024	16/09/2024	CL 49 S 1 00	DIANA TURBAY	18	Anden
18AN00527-1	10/09/2024	16/09/2024	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden
18AN00527-2	10/09/2024	16/09/2024	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden
18AN00528-1	10/09/2024	16/09/2024	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden
18AN00528-2	10/09/2024	16/09/2024	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden
18AN00529-1	10/09/2024	16/09/2024	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden
18AN00529-2	10/09/2024	16/09/2024	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Anden
18AN00530-1	10/09/2024	16/09/2024	KR 2C 49 85 S	DIANA TURBAY ARRAYANES	18	Anden
18AN00530-2	10/09/2024	16/09/2024	KR 2C 49 80 S	DIANA TURBAY ARRAYANES	18	Anden
18AN00530-3	10/09/2024	16/09/2024	KR 2D 49 84 S	DIANA TURBAY ARRAYANES	18	Anden
18AN00531-1	10/09/2024	16/09/2024	KR 2A 49 79 S	DIANA TURBAY ARRAYANES	18	Anden
18AN00532-1	10/09/2024	16/09/2024	KR 1D 49 96 S	DIANA TURBAY ARRAYANES	18	Anden
18AN00533-1	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden
18AN00533-2	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden
18AN00533-3	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden
18AN00533-4	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden
18AN00533-5	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden
18AN00533-6	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00533-7	10/09/2024	16/09/2024	CL 49 S 1 00	DIANA TURBAY	18	Anden
18AN00534-1	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00534-2	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00534-3	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00534-4	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00534-5	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00535-1	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00535-2	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00535-3	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00535-4	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00535-5	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00535-6	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00536-1	10/09/2024	16/09/2024	KR 1D E 49 04 S	DIANA TURBAY ARRAYANES	18	Anden
18AN00536-2	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00537-1	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00538-1	10/09/2024	16/09/2024	KR 2D E 49A 37 S	DIANA TURBAY ARRAYANES	18	Anden
18AN00538-2	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00538-3	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00538-4	10/09/2024	16/09/2024	KR 2C E 49A 02 S	DIANA TURBAY ARRAYANES	18	Anden
18AN00539-1	10/09/2024	16/09/2024	KR 2C E 48Q 39 S	DIANA TURBAY ARRAYANES	18	Anden
18AN00540-1	10/09/2024	16/09/2024	CL 48M S 0 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00541-1	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00541-2	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00542-1	10/09/2024	16/09/2024	CL 48PBIS S 0 76 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00542-2	10/09/2024	16/09/2024	CL 48M S 0 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00543-1	10/09/2024	16/09/2024	CL 48M S 0 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00544-1	10/09/2024	16/09/2024	CL 48M S 0 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00545-1	17/09/2024	23/09/2024	KR 10F 36A 75 S	SAN LUIS	18	Anden
18AN00545-2	17/09/2024	23/09/2024	KR 11 36A 76 S	SAN LUIS	18	Anden
18AN00545-3	17/09/2024	23/09/2024	KR 11 36A 76 S	SAN LUIS	18	Anden
18AN00545-4	17/09/2024	23/09/2024	KR 11 36A 87 S	SAN LUIS	18	Anden
18AN00545-5	17/09/2024	23/09/2024	KR 11 36A 76 S	SAN LUIS	18	Anden
18AN00545-6	17/09/2024	23/09/2024	KR 11 36A 81 S	SAN LUIS	18	Anden
18AN00545-7	17/09/2024	23/09/2024	KR 11 36A 87 S	SAN LUIS	18	Anden
18AN00546-1	17/09/2024	23/09/2024	CL 40 S 8 65	CERROS DE ORIENTE	18	Anden
18AN00546-2	17/09/2024	23/09/2024	CL 40 S 8 48	CERROS DE ORIENTE	18	Anden
18AN00547-1	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00547-2	17/09/2024	23/09/2024	KR 10 48 07 S	ARBOLEDA SUR	18	Anden
18AN00547-3	17/09/2024	23/09/2024	CL 48 S 10 00	ARBOLEDA SUR	18	Anden
18AN00547-4	17/09/2024	23/09/2024	CL 48 S 10 00	ARBOLEDA SUR	18	Anden
18AN00547-5	17/09/2024	23/09/2024	CL 48 S 10 00	ARBOLEDA SUR	18	Anden
18AN00548-1	17/09/2024	23/09/2024	KR 10 47 31 S	ARBOLEDA SUR	18	Anden
18AN00548-2	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00548-3	17/09/2024	23/09/2024	KR 10 47 05 S	ARBOLEDA SUR	18	Anden
18AN00548-4	17/09/2024	23/09/2024	CL 48 S 10 00	ARBOLEDA SUR	18	Anden
18AN00548-5	17/09/2024	23/09/2024	CL 48 S 10 00	ARBOLEDA SUR	18	Anden
18AN00549-1	17/09/2024	23/09/2024	CL 48F S 9 04	ARBOLEDA SUR	18	Anden
18AN00549-2	17/09/2024	23/09/2024	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden
18AN00549-3	17/09/2024	23/09/2024	KR 9 48D 00 S	ARBOLEDA SUR	18	Anden
18AN00549-4	17/09/2024	23/09/2024	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden
18AN00549-5	17/09/2024	23/09/2024	CL 48B S 9 00	ARBOLEDA SUR	18	Anden
18AN00549-6	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00549-7	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00549-8	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00550-1	17/09/2024	23/09/2024	KR 9 48A 50 S	ARBOLEDA SUR	18	Anden
18AN00550-10	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00550-2	17/09/2024	23/09/2024	KR 9 48A 50 S	ARBOLEDA SUR	18	Anden
18AN00550-3	17/09/2024	23/09/2024	CL 48B S 9 00	ARBOLEDA SUR	18	Anden
18AN00550-4	17/09/2024	23/09/2024	KR 9 48A 50 S	ARBOLEDA SUR	18	Anden
18AN00550-5	17/09/2024	23/09/2024	CL 48B S 9 00	ARBOLEDA SUR	18	Anden
18AN00550-6	17/09/2024	23/09/2024	CL 48B S 9 00	ARBOLEDA SUR	18	Anden
18AN00550-7	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00550-8	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00550-9	17/09/2024	23/09/2024	KR 10 44A 00 S	ARBOLEDA SUR	18	Anden
18AN00551-1	17/09/2024	23/09/2024	CL 48C S 7 00	ARBOLEDA SUR	18	Anden
18AN00551-2	17/09/2024	23/09/2024	KR 9 48B 00 S	ARBOLEDA SUR	18	Anden
18AN00552-1	2/09/2024	9/09/2024	KR 23C 32 60	QUIROGA CENTRAL	18	Anden
18AN00552-2	2/09/2024	9/09/2024	KR 23C 32 46 S	QUIROGA CENTRAL	18	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18AN00552-3	2/09/2024	9/09/2024	KR 23C 32 34 S	QUIROGA CENTRAL	18	Anden
18AN00552-4	2/09/2024	9/09/2024	KR 23C 32 20 S	QUIROGA CENTRAL	18	Anden
18AN00552-5	2/09/2024	9/09/2024	CL 32 S 23B 27	QUIROGA CENTRAL	18	Anden
18AN00553-2	2/09/2024	9/09/2024	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden
18AN00553-3	2/09/2024	9/09/2024	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden
18AN00553-4	2/09/2024	9/09/2024	KR 23 35 20 S	QUIROGA CENTRAL	18	Anden
18AN00554-2	2/09/2024	9/09/2024	CL 33 S 20 08	QUIROGA CENTRAL	18	Anden
18AN00554-3	2/09/2024	9/09/2024	CL 32B S 20 02	QUIROGA CENTRAL	18	Anden
18AN00555-1	10/09/2024	16/09/2024	KR 4A E 59D 47 S	ARRAYANES V	18	Anden
18AN00556-1	10/09/2024	16/09/2024	KR 4A E 59D 47 S	ARRAYANES V	18	Anden
18AN00557-1	10/09/2024	16/09/2024	CL 49DBIS S 2F 33 E	PALERMO SUR	18	Anden
18AN00558-1	10/09/2024	16/09/2024	CL 51 S 10 00	EL PLAYON	18	Anden
18AN00558-4	10/09/2024	16/09/2024	CL 51 S 10 00	EL PLAYON	18	Anden
18AN00560-1	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Anden
18AN00562	10/09/2024	16/09/2024	KR 4 A 48X 12 S	DIANA TURBAY	18	Anden
18OR00001	2/09/2024	9/09/2024	KR 34 38A 76 S	VILLA MAYOR ORIENTAL	18	Orejas
18OR00002	2/09/2024	9/09/2024	KR 26H 35D 16 S	BRAVO PAEZ	18	Orejas
18PQ00003	17/09/2024	23/09/2024	KR 13C 31B 00 S	GUSTAVO RESTREPO	18	Parque
18PQ00007	17/09/2024	23/09/2024	TV 5M 48D 53 S	CALLEJON SANTA BARBARA	18	Parque
18PQ00008	10/09/2024	16/09/2024	CL 48PBIS S 5 00	SAN AGUSTIN	18	Parque
18PQ00009	17/09/2024	23/09/2024	CL 43BISA S 11D 22	CARMEN DEL SOL	18	Parque
18PQ00010	17/09/2024	23/09/2024	CL 36D S 11D 99	LA RESURRECCION I	18	Parque
18PQ00011	17/09/2024	23/09/2024	KR 8A 39A 31 S	CERROS DE ORIENTE	18	Parque
18PQ00012	17/09/2024	23/09/2024	KR 10 36B 40 S	SAN LUIS	18	Parque
18PQ00013	17/09/2024	23/09/2024	KR 11A 34C 59 S	SAN LUIS	18	Parque
18PQ00014	17/09/2024	23/09/2024	KR 10 36B 15 S	SAN LUIS	18	Parque
18PQ00015	24/09/2024	30/09/2024	KR 13A 28C 01 S	GUSTAVO RESTREPO	18	Parque
18PQ00016	2/09/2024	9/09/2024	CL 42 S 27 36	CLARET	18	Parque
18PQ00017	2/09/2024	9/09/2024	DG 41 S 34A 90	VILLA MAYOR	18	Parque
18PQ00018	2/09/2024	9/09/2024	KR 23 36 03 S	QUIROGA SUR	18	Parque
18PQ00019	17/09/2024	23/09/2024	KR 9C 37 00 S	SAN LUIS	18	Parque
18PQ00020	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Parque
18PQ00021	24/09/2024	30/09/2024	CL 30 S 12H 21	GUSTAVO RESTREPO	18	Parque
18PQ00022	2/09/2024	9/09/2024	TV 34F 40A 28 S	VILLA MAYOR	18	Parque
18PQ00023	2/09/2024	9/09/2024	CL 40B S 19 51	QUIROGA SUR	18	Parque
18PQ00024	2/09/2024	9/09/2024	CL 40 S 23C 16	QUIROGA SUR	18	Parque
18PQ00025	2/09/2024	9/09/2024	TV 34 40A 18 S	VILLA MAYOR	18	Parque
18PQ00026	17/09/2024	23/09/2024	KR 13C 31B 21 S	GUSTAVO RESTREPO	18	Parque
18PQ00027	10/09/2024	16/09/2024	CL 50D S 12C 43	ARBOLEDA SUR	18	Parque
18PQ00028	17/09/2024	23/09/2024	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque
18PQ00029	17/09/2024	23/09/2024	KR 11A 30B 10 S	SOSIEGO SUR	18	Parque
18PQ00030	10/09/2024	16/09/2024	KR 9A 50 10 S	MOLINOS DEL SUR	18	Parque
18PQ00031	10/09/2024	16/09/2024	CL 58 S 3I 27 E	DIANA TURBAY ARRAYANES	18	Parque
18PQ00032	10/09/2024	16/09/2024	CL 49ABIS S 5K 02	MARRUECOS	18	Parque
18PQ00033	10/09/2024	16/09/2024	CL 49C S 5T 28	MARRUECOS	18	Parque
18PQ00034	10/09/2024	16/09/2024	CL 49FBIS S 9 02	MOLINOS DEL SUR	18	Parque
18PQ00035	10/09/2024	16/09/2024	KR 1 51B 56 S	PALERMO SUR	18	Parque
18PQ00036	10/09/2024	16/09/2024	CL 48P S 5A 98	LOS MOLINOS	18	Parque
18PQ00037	17/09/2024	23/09/2024	TV 5Q 48J 04 S	CALLEJON SANTA BARBARA	18	Parque
18PQ00038	17/09/2024	23/09/2024	KR 10 44B 20 S	CARMEN DEL SOL	18	Parque
18PQ00039	10/09/2024	16/09/2024	CL 48Q S 5J 86	MARRUECOS	18	Parque
18PQ00040	2/09/2024	9/09/2024	KR 20 31 36 S	QUIROGA	18	Parque
18PQ00041	2/09/2024	9/09/2024	CL 35 S 26H 11	MURILLO TORO	18	Parque
18PQ00042	24/09/2024	30/09/2024	CL 27 S 26A 00	SANTIAGO PEREZ	18	Parque
18PQ00043	10/09/2024	16/09/2024	CL 50B S 5R 51	MOLINOS DEL SUR	18	Parque
18PQ00044	17/09/2024	23/09/2024	DG 49D S 13H 95	MARCO FIDEL SUAREZ I	18	Parque
18PQ00045	10/09/2024	16/09/2024	CL 49CBIS S 1B 38 E	PALERMO SUR	18	Parque
18PQ00046	2/09/2024	9/09/2024	KR 20 31C 01 S	QUIROGA	18	Parque
18PQ00047	10/09/2024	16/09/2024	KR 5LBIS 48K 05 S	CALLEJON SANTA BARBARA	18	Parque
18PQ00048	10/09/2024	16/09/2024	KR 5C 50D 01 S	LA PICOTA	18	Parque
18PQ00049	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Parque
18PQ00050	24/09/2024	30/09/2024	CL 24 S 10A 01	SOSIEGO SUR	18	Parque
18PQ00051	2/09/2024	9/09/2024	KR 21 28 44 S	QUIROGA I	18	Parque
18PQ00052	2/09/2024	9/09/2024	KR 20A 40A 01 S	QUIROGA SUR	18	Parque
18PQ00053	2/09/2024	9/09/2024	KR 20A 38 01 S	QUIROGA SUR	18	Parque
18PQ00054	2/09/2024	9/09/2024	KR 21 29 09 S	QUIROGA I	18	Parque
18PQ00055	10/09/2024	16/09/2024	KR 5L 49C 40 S	MARRUECOS	18	Parque
18PQ00056	17/09/2024	23/09/2024	CL 36ABIS S 10C 00	SAN LUIS	18	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18PQ00057	10/09/2024	16/09/2024	TV 5Y 48L 32 S	GUIPARMA	18	Parque
18PQ00058	17/09/2024	23/09/2024	CL 40B S 12A 55	LA RESURRECCION	18	Parque
18PQ00059	10/09/2024	16/09/2024	DG 49FBIS S 5Z 06	MOLINOS DEL SUR	18	Parque
18PQ00060	10/09/2024	16/09/2024	CL 49H S 10C 97	EL PLAYON	18	Parque
18PQ00061	10/09/2024	16/09/2024	KR 2D E 51A 40 S	PALERMO SUR	18	Parque
18PQ00063	17/09/2024	23/09/2024	KR 10D 34 50 S	SAN LUIS	18	Parque
18PQ00064	17/09/2024	23/09/2024	KR 13FBIS 40A 23 S	GRANJAS SAN PABLO	18	Parque
18PQ00065	17/09/2024	23/09/2024	TV 5L 48F 45 S	PUERTO RICO	18	Parque
18PQ00066	2/09/2024	9/09/2024	CL 31 S 23A 06	QUIROGA I	18	Parque
18PQ00067	2/09/2024	9/09/2024	KR 22A 31 31 S	QUIROGA	18	Parque
18PQ00068	2/09/2024	9/09/2024	KR 23A 28B 05 S	QUIROGA I	18	Parque
18PQ00069	17/09/2024	23/09/2024	KR 13H 32A 30 S	GUSTAVO RESTREPO	18	Parque
18PQ00070	17/09/2024	23/09/2024	CL 37 S 11C 00	LA RESURRECCION	18	Parque
18PQ00071	10/09/2024	16/09/2024	CL 48X S 2B 00 E	DIANA TURBAY ARRAYANES	18	Parque
18PQ00072	17/09/2024	23/09/2024	CL 34A S 11 00	SAN LUIS	18	Parque
18PQ00073	2/09/2024	9/09/2024	KR 21 32 25 S	QUIROGA CENTRAL	18	Parque
18PQ00074	2/09/2024	9/09/2024	KR 18A 34 12 S	QUIROGA CENTRAL	18	Parque
18PQ00075	2/09/2024	9/09/2024	CL 33 S 18A 20	QUIROGA CENTRAL	18	Parque
18PQ00076	2/09/2024	9/09/2024	KR 23 32 20 S	QUIROGA CENTRAL	18	Parque
18PQ00077	2/09/2024	9/09/2024	KR 23C 34 06 S	QUIROGA CENTRAL	18	Parque
18PQ00078	2/09/2024	9/09/2024	CL 32 S 21 39	QUIROGA CENTRAL	18	Parque
18PQ00079	2/09/2024	9/09/2024	CL 32 S 23 59	QUIROGA CENTRAL	18	Parque
18PQ00080	2/09/2024	9/09/2024	CL 34 S 21 11	QUIROGA CENTRAL	18	Parque
18PQ00081	2/09/2024	9/09/2024	KR 20A 34 35 S	QUIROGA CENTRAL	18	Parque
18PQ00082	2/09/2024	9/09/2024	CL 34 S 19 25	QUIROGA CENTRAL	18	Parque
18PQ00083	2/09/2024	9/09/2024	CL 32B S 22 20	QUIROGA CENTRAL	18	Parque
18PQ00084	10/09/2024	16/09/2024	KR 1 52A 35 S	PALERMO SUR	18	Parque
18PQ00085	10/09/2024	16/09/2024	CL 48PBISC S 4 30	SAN AGUSTIN	18	Parque
18PQ00086	2/09/2024	9/09/2024	CL 35A S 24 61	MURILLO TORO	18	Parque
18PQ00087	24/09/2024	30/09/2024	CL 27 S 12B 97	GUSTAVO RESTREPO	18	Parque
18PQ00088	17/09/2024	23/09/2024	CL 32 S 13 70	GUSTAVO RESTREPO	18	Parque
18PQ00089	17/09/2024	23/09/2024	CL 42B S 11C 96	LA RESURRECCION	18	Parque
18PQ00090	17/09/2024	23/09/2024	KR 8 48I 02 S	GUIPARMA	18	Parque
18PQ00091	17/09/2024	23/09/2024	CL 48H S 9 11	ARBOLEDA SUR	18	Parque
18PQ00092	10/09/2024	16/09/2024	KR 5L 48Z 99 S	MOLINOS DEL SUR	18	Parque
18PQ00093	10/09/2024	16/09/2024	KR 5LBIS 49D 84 S	MOLINOS DEL SUR	18	Parque
18PQ00094	10/09/2024	16/09/2024	CL 48N S 3D 20	LOS MOLINOS	18	Parque
18PQ00096	10/09/2024	16/09/2024	CL 49D S 5A 18	LA PICOTA ORIENTAL	18	Parque
18PQ00097	2/09/2024	9/09/2024	DG 42 S 34B 20	VILLA MAYOR	18	Parque
18PQ00098	2/09/2024	9/09/2024	KR 19C 28B 12 S	QUIROGA I	18	Parque
18PQ00099	2/09/2024	9/09/2024	KR 22 29 18 S	QUIROGA I	18	Parque
18PQ00100	2/09/2024	9/09/2024	CL 31B S 22 25	QUIROGA	18	Parque
18PQ00101	24/09/2024	30/09/2024	CL 22 S 21 09	CENTENARIO	18	Parque
18PQ00102	10/09/2024	16/09/2024	CL 49H S 10C 97	EL PLAYON	18	Parque
18PQ00103	2/09/2024	9/09/2024	CL 35 S 26C 90	MURILLO TORO	18	Parque
18PQ00104	2/09/2024	9/09/2024	KR 19 28C 04 S	QUIROGA I	18	Parque
18PQ00105	2/09/2024	9/09/2024	CL 37 S 23C 02	QUIROGA SUR	18	Parque
18PQ00106	17/09/2024	23/09/2024	TV 5L 48B 03 S	PUERTO RICO	18	Parque
18PQ00107	2/09/2024	9/09/2024	KR 22A 28 19 S	QUIROGA I	18	Parque
18PQ00108	2/09/2024	9/09/2024	KR 22 30 20 S	QUIROGA I	18	Parque
18PQ00109	10/09/2024	16/09/2024	KR 5PBIS 48Q 15 S	MARRUECOS	18	Parque
18PQ00110	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Parque
18PQ00111	17/09/2024	23/09/2024	KR 11A 41 13 S	LA RESURRECCION	18	Parque
18PQ00112	10/09/2024	16/09/2024	KR 1 49B 64 S	LOS ARRAYANES II	18	Parque
18PQ00113	10/09/2024	16/09/2024	KR 1A E 49D 10 S	PALERMO SUR	18	Parque
18PQ00114	10/09/2024	16/09/2024	CL 50 S 2D 89 E	PALERMO SUR	18	Parque
18PQ00115	10/09/2024	16/09/2024	DG 48P S 5X 43	MOLINOS DEL SUR	18	Parque
18PQ00116	17/09/2024	23/09/2024	KR 13BIS 42 10 S	PUERTO RICO	18	Parque
18PQ00117	10/09/2024	16/09/2024	TV 5GBIS 48P 02 S	LOS MOLINOS	18	Parque
18PQ00118	10/09/2024	16/09/2024	CL 48J S 5F 16	LOS MOLINOS	18	Parque
18PQ00119	10/09/2024	16/09/2024	CL 48J S 5F 16	LOS MOLINOS	18	Parque
18PQ00120	10/09/2024	16/09/2024	TV 5CBIS 48P 05 S	LOS MOLINOS	18	Parque
18PQ00121	10/09/2024	16/09/2024	CL 48J S 5F 16	LOS MOLINOS	18	Parque
18PQ00122	17/09/2024	23/09/2024	CL 31A S 13A 30	GUSTAVO RESTREPO	18	Parque
18PQ00124	17/09/2024	23/09/2024	KR 10C 30F 02 S	SOSIEGO SUR	18	Parque
18PQ00125	17/09/2024	23/09/2024	KR 10C 27A 34 S	SOSIEGO SUR	18	Parque
18PQ00126	17/09/2024	23/09/2024	CL 28 S 11A 61	SOSIEGO SUR	18	Parque
18PQ00127	17/09/2024	23/09/2024	CL 28 S 11A 61	SOSIEGO SUR	18	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18PQ00128	10/09/2024	16/09/2024	KR 5L 48L 35 S	LOS MOLINOS	18	Parque
18PQ00129	10/09/2024	16/09/2024	CL 48P S 5F 45	LOS MOLINOS	18	Parque
18PQ00130	2/09/2024	9/09/2024	KR 21 40 61 S	QUIROGA SUR	18	Parque
18PQ00131	10/09/2024	16/09/2024	CL 50B S 12C 96	EL PLAYON	18	Parque
18PQ00132	2/09/2024	9/09/2024	KR 24B 36 17 S	INGLES	18	Parque
18PQ00133	17/09/2024	23/09/2024	CL 50A S 13A 31	MARCO FIDEL SUAREZ I	18	Parque
18PQ00134	17/09/2024	23/09/2024	CL 36G S 11A 04	LA RESURRECCION I	18	Parque
18PQ00135	17/09/2024	23/09/2024	TV 13I 51 04 S	MARCO FIDEL SUAREZ I	18	Parque
18PQ00136	10/09/2024	16/09/2024	KR 7 49F 14 S	MOLINOS DEL SUR	18	Parque
18PQ00137	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Parque
18PQ00138	17/09/2024	23/09/2024	TV 5M 48A 05 S	CARMEN DEL SOL	18	Parque
18PQ00140	17/09/2024	23/09/2024	CL 48IBIS S 10C 06	GUIPARMA	18	Parque
18PQ00141	17/09/2024	23/09/2024	CL 32D S 13F 14	HOSPITAL SAN CARLOS	18	Parque
18PQ00143	10/09/2024	16/09/2024	DG 49DBIS S 11D 69	EL PLAYON	18	Parque
18PQ00144	2/09/2024	9/09/2024	CL 29 S 19D 28	QUIROGA I	18	Parque
18PQ00145	2/09/2024	9/09/2024	CL 29 S 20A 10	QUIROGA I	18	Parque
18PQ00146	2/09/2024	9/09/2024	CL 31 S 21A 58	QUIROGA I	18	Parque
18PQ00147	2/09/2024	9/09/2024	CL 28B S 21A 36	QUIROGA I	18	Parque
18PQ00148	10/09/2024	16/09/2024	KR 2C E 49B 71 S	LOS ARRAYANES II	18	Parque
18PQ00149	17/09/2024	23/09/2024	TV 13HBISA 49 55 S	MARCO FIDEL SUAREZ I	18	Parque
18PQ00150	10/09/2024	16/09/2024	KR 5L 48J 15 S	LOS MOLINOS	18	Parque
18PQ00151	10/09/2024	16/09/2024	CL 48J S 5F 16	LOS MOLINOS	18	Parque
18PQ00153	17/09/2024	23/09/2024	CL 48 S 10D 61	ARBOLEDA SUR	18	Parque
18PQ00154	17/09/2024	23/09/2024	KR 12K 32 15 S	HOSPITAL SAN CARLOS	18	Parque
18PQ00155	10/09/2024	16/09/2024	KR 4BBIS 51 05 S	LA PICOTA	18	Parque
18PQ00156	10/09/2024	16/09/2024	CL 48P S 5F 45	LOS MOLINOS	18	Parque
18PQ00158	10/09/2024	16/09/2024	KR 5L 48J 79 S	LOS MOLINOS	18	Parque
18PQ00159	10/09/2024	16/09/2024	CL 48J S 5F 16	LOS MOLINOS	18	Parque
18PQ00160	10/09/2024	16/09/2024	CL 48J S 5F 16	LOS MOLINOS	18	Parque
18PQ00161	10/09/2024	16/09/2024	CL 48J S 5F 16	LOS MOLINOS	18	Parque
18PQ00162	10/09/2024	16/09/2024	TV 5CBIS 48P 05 S	LOS MOLINOS	18	Parque
18PQ00163	10/09/2024	16/09/2024	TV 5C 48P 13 S	LOS MOLINOS	18	Parque
18PQ00164	10/09/2024	16/09/2024	TV 5C 48P 13 S	LOS MOLINOS	18	Parque
18PQ00165	10/09/2024	16/09/2024	CL 48J S 5F 16	LOS MOLINOS	18	Parque
18PQ00166	10/09/2024	16/09/2024	CL 48P S 5A 98	LOS MOLINOS	18	Parque
18PQ00167	10/09/2024	16/09/2024	CL 48P S 5A 98	LOS MOLINOS	18	Parque
18PQ00168	10/09/2024	16/09/2024	TV 5CBIS 48P 05 S	LOS MOLINOS	18	Parque
18PQ00169	10/09/2024	16/09/2024	CL 48P S 5A 98	LOS MOLINOS	18	Parque
18PQ00170	10/09/2024	16/09/2024	CL 48P S 5L 11	MARRUECOS	18	Parque
18PQ00171	17/09/2024	23/09/2024	TV 13HBISA 49 55 S	MARCO FIDEL SUAREZ I	18	Parque
18PQ00173	24/09/2024	30/09/2024	KR 12D 24 75 S	SAN JOSE SUR	18	Parque
18PQ00174	24/09/2024	30/09/2024	CL 27A S 12 32	GUSTAVO RESTREPO	18	Parque
18PQ00175	17/09/2024	23/09/2024	KR 11D 36D 01 S	LA RESURRECCION I	18	Parque
18PQ00176	2/09/2024	9/09/2024	CL 31B S 23 60	QUIROGA	18	Parque
18PQ00177	2/09/2024	9/09/2024	CL 31B S 19 41	QUIROGA	18	Parque
18PQ00178	2/09/2024	9/09/2024	CL 31C S 21B 99	QUIROGA	18	Parque
18PQ00179	10/09/2024	16/09/2024	CL 49B S 10B 81	GUIPARMA	18	Parque
18PQ00180	17/09/2024	23/09/2024	KR 11C 43 37 S	CARMEN DEL SOL	18	Parque
18PQ00181	17/09/2024	23/09/2024	CL 43 S 11J 64	CARMEN DEL SOL	18	Parque
18PQ00182	17/09/2024	23/09/2024	TV 12BIS 43A 05 S	CARMEN DEL SOL	18	Parque
18PQ00183	10/09/2024	16/09/2024	CL 49B S 10B 50	GUIPARMA	18	Parque
18PQ00184	10/09/2024	16/09/2024	KR 10 48I 70 S	GUIPARMA	18	Parque
18PQ00185	10/09/2024	16/09/2024	CL 48P S 5A 98	SAN AGUSTIN	18	Parque
18PQ00186	17/09/2024	23/09/2024	CL 44A S 9L 82	PUERTO RICO	18	Parque
18PQ00187	17/09/2024	23/09/2024	CL 40C S 12G 47	GRANJAS SAN PABLO	18	Parque
18PQ00188	17/09/2024	23/09/2024	CL 43 S 11 02	PUERTO RICO	18	Parque
18PQ00191	10/09/2024	16/09/2024	TV 5P 48K 09 S	CALLEJON SANTA BARBARA	18	Parque
18PQ00192	10/09/2024	16/09/2024	TV 5P 48K 57 S	CALLEJON SANTA BARBARA	18	Parque
18PQ00193	10/09/2024	16/09/2024	KR 5L 48K 13 S	LOS MOLINOS	18	Parque
18PQ00194	10/09/2024	16/09/2024	TV 5FBIS 48P 05 S	LOS MOLINOS	18	Parque
18PQ00197	17/09/2024	23/09/2024	CL 48HBIS S 10 68	ARBOLEDA SUR	18	Parque
18PQ00198	10/09/2024	16/09/2024	CL 58A S 3J 37 E	ARRAYANES V	18	Parque
18PQ00199	10/09/2024	16/09/2024	KR 3 E 49C 89 S	ARRAYANES V	18	Parque
18PQ00200	10/09/2024	16/09/2024	KR 4BBIS 51 05 S	LA PICOTA ORIENTAL	18	Parque
18PQ00201	10/09/2024	16/09/2024	CL 58 S 3I 27 E	DIANA TURBAY CULTIVOS	18	Parque
18PQ00202	10/09/2024	16/09/2024	KR 3A E 48Q 34 S	DIANA TURBAY ARRAYANES	18	Parque
18PQ00203	10/09/2024	16/09/2024	CL 49C S 1B 51 E	LOS ARRAYANES II	18	Parque
18PQ00204	10/09/2024	16/09/2024	CL 49B S 2A 38 E	DIANA TURBAY ARRAYANES	18	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18PQ00205	10/09/2024	16/09/2024	CL 48R S 1A 11 E	DIANA TURBAY ARRAYANES	18	Parque
18PQ00206	2/09/2024	9/09/2024	KR 50 42 90 S	VILLA MAYOR	18	Parque
18PQ00209	2/09/2024	9/09/2024	KR 25A 36 25 S	INGLES	18	Parque
18PQ00210	17/09/2024	23/09/2024	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque
18PQ00211	17/09/2024	23/09/2024	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque
18PQ00212	17/09/2024	23/09/2024	CL 36B S 12 98	HOSPITAL SAN CARLOS	18	Parque
18SV00001	24/09/2024	30/09/2024	CL 29 S 26B 36	LIBERTADOR	18	Separador Vial
18SV00002	10/09/2024	16/09/2024	KR 1 52A 25 S	PALERMO SUR	18	Separador Vial
18SV00003	10/09/2024	16/09/2024	CL 50A S 5B 98	LA PICOTA ORIENTAL	18	Separador Vial
18SV00004	10/09/2024	16/09/2024	CL 48Q S 3 88	SAN AGUSTIN	18	Separador Vial
18SV00005	2/09/2024	9/09/2024	CL 35A S 26G 98	MURILLO TORO	18	Separador Vial
18SV00006	10/09/2024	16/09/2024	CL 48X S 5L 00	CALLEJON SANTA BARBARA	18	Separador Vial
18SV00008	10/09/2024	16/09/2024	KR 1 49D 00 S	PALERMO SUR	18	Separador Vial
18SV00009	2/09/2024	9/09/2024	CL 42 S 22A 49	SANTA LUCIA	18	Separador Vial
18SV00010	2/09/2024	9/09/2024	DG 41A S 28A 42	INGLES	18	Separador Vial
18SV00011	24/09/2024	30/09/2024	KR 24 26 01 S	CENTENARIO	18	Separador Vial
18SV00013	10/09/2024	16/09/2024	CL 48Q S 5L 00	MARRUECOS	18	Separador Vial
18SV00014	10/09/2024	16/09/2024	CL 48P S 3 90	SAN AGUSTIN	18	Separador Vial
18SV00015	10/09/2024	16/09/2024	CL 55 S 4D 51	LA PAZ	18	Separador Vial
18SV00016	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Separador Vial
18SV00017	10/09/2024	16/09/2024	TV 5C 48P 13 S	LOS MOLINOS	18	Separador Vial
18SV00019	2/09/2024	9/09/2024	KR 14 43 13 S	SANTA LUCIA	18	Separador Vial
18SV00020	2/09/2024	9/09/2024	CL 44 S 23 51	SANTA LUCIA	18	Separador Vial
18SV00021	24/09/2024	30/09/2024	CL 27A S 10D 26	SOSIEGO SUR	18	Separador Vial
18SV00022	24/09/2024	30/09/2024	CL 27 S 12B 00	GUSTAVO RESTREPO	18	Separador Vial
18SV00023	17/09/2024	23/09/2024	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Separador Vial
18SV00025	24/09/2024	30/09/2024	CL 27A S 10 03	SOSIEGO SUR	18	Separador Vial
18SV00026	24/09/2024	30/09/2024	KR 10 26 28 S	VEINTE DE JULIO	18	Separador Vial
18SV00027	17/09/2024	23/09/2024	KR 10 31 29 S	SAN ISIDRO	18	Separador Vial
18SV00028	17/09/2024	23/09/2024	CL 39 S 10 00	LA RESURRECCION I	18	Separador Vial
18SV00029	17/09/2024	23/09/2024	KR 10 36B 40 S	LA RESURRECCION I	18	Separador Vial
18SV00030	2/09/2024	9/09/2024	KR 24 45A 20 S	SANTA LUCIA	18	Separador Vial
18SV00031	2/09/2024	9/09/2024	KR 25A 36 26 S	INGLES	18	Separador Vial
18SV00032	2/09/2024	9/09/2024	CL 36 S 21C 16	QUIROGA SUR	18	Separador Vial
18SV00033	24/09/2024	30/09/2024	CL 22 S 25 90	RESTREPO	18	Separador Vial
18SV00035	2/09/2024	9/09/2024	DG 40 S 33 05	INGLES	18	Separador Vial
18SV00036	2/09/2024	9/09/2024	DG 40 S 34F 89	VILLA MAYOR	18	Separador Vial
18VP00002	17/09/2024	23/09/2024	CL 40 S 11C 30	LA RESURRECCION I	18	Via peatonal
18VP00003	10/09/2024	16/09/2024	KR 9A 49F 99 S	MOLINOS DEL SUR	18	Via peatonal
18VP00011	10/09/2024	16/09/2024	CL 48R S 2F 00	SAN AGUSTIN	18	Via peatonal
18VP00012	10/09/2024	16/09/2024	CL 48Q S 2A 04	SAN AGUSTIN	18	Via peatonal
18VP00013	10/09/2024	16/09/2024	CL 48PBISC S 3 70	SAN AGUSTIN	18	Via peatonal
18VP00014	10/09/2024	16/09/2024	CL 48PBISC S 3 70	SAN AGUSTIN	18	Via peatonal
18VP00015	10/09/2024	16/09/2024	CL 48W S 5J 04	MARRUECOS	18	Via peatonal
18VP00016	10/09/2024	16/09/2024	CL 48W S 5J 04	MARRUECOS	18	Via peatonal
18VP00021	10/09/2024	16/09/2024	DG 48M S 5Q 53	CALLEJON SANTA BARBARA	18	Via peatonal
18VP00022	10/09/2024	16/09/2024	KR 10B 49B 27 S	GUIPARMA	18	Via peatonal
18VP00024	10/09/2024	16/09/2024	CL 48Q S 5C 02	SAN AGUSTIN	18	Via peatonal
18VP00025	17/09/2024	23/09/2024	CL 48 S 9 00	ARBOLEDA SUR	18	Via peatonal
18VP00026	17/09/2024	23/09/2024	KR 9BISA 48 00 S	ARBOLEDA SUR	18	Via peatonal
18VP00027	17/09/2024	23/09/2024	KR 12D 32 44 S	GRANJAS DE SANTA SOFIA	18	Via peatonal
18VP00028	17/09/2024	23/09/2024	CL 36B S 10C 23	SAN LUIS	18	Via peatonal
18VP00029	17/09/2024	23/09/2024	CL 47 S 9 00	PUERTO RICO	18	Via peatonal
18VP00030	17/09/2024	23/09/2024	DG 48B S 5L 01	PUERTO RICO	18	Via peatonal
18VP00031	10/09/2024	16/09/2024	TV 5DBIS 48D 05 S	CERROS DE ORIENTE	18	Via peatonal
18VP00032	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal
18VP00033	10/09/2024	16/09/2024	CL 48J BIS C SUR 4	CERROS DE ORIENTE	18	Via peatonal
18VP00035	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal
18VP00036	10/09/2024	16/09/2024	CR 1A 48K BIS SUR	CERROS DE ORIENTE	18	Via peatonal
18VP00037	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal
18VP00038	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal
18VP00039	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal
18VP00040	10/09/2024	16/09/2024	CR 2A 48 BIS SUR	CERROS DE ORIENTE	18	Via peatonal
18VP00041	17/09/2024	23/09/2024	CL 36F S 11C 04	LA RESURRECCION I	18	Via peatonal
18VP00042	17/09/2024	23/09/2024	CL 40 S 11A 48	LA RESURRECCION	18	Via peatonal
18VP00043	17/09/2024	23/09/2024	KR 9BISA 47 00 S	ARBOLEDA SUR	18	Via peatonal
18VP00044	10/09/2024	16/09/2024	TV 1C E 49B 38 S	LOS ARRAYANES II	18	Via peatonal
18VP00047	2/09/2024	9/09/2024	KR 21C 31B 37 S	QUIROGA	18	Via peatonal

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18VP00048	2/09/2024	9/09/2024	CL 31F S 21A 10	QUIROGA	18	Via peatonal
18VP00049	2/09/2024	9/09/2024	KR 21A 31F 15 S	QUIROGA	18	Via peatonal
18VP00050	2/09/2024	9/09/2024	CL 32A S 23 02	QUIROGA CENTRAL	18	Via peatonal
18VP00051	2/09/2024	9/09/2024	CL 33A S 22 35	QUIROGA CENTRAL	18	Via peatonal
18VP00052	2/09/2024	9/09/2024	CL 33A S 21B 24	QUIROGA CENTRAL	18	Via peatonal
18VP00053	2/09/2024	9/09/2024	CL 34 S 23A 22	QUIROGA CENTRAL	18	Via peatonal
18VP00054	2/09/2024	9/09/2024	KR 20 35A 39 S	QUIROGA CENTRAL	18	Via peatonal
18VP00055	2/09/2024	9/09/2024	CL 38 S 18 30	QUIROGA SUR	18	Via peatonal
18VP00056	2/09/2024	9/09/2024	KR 22A 39 01 S	QUIROGA SUR	18	Via peatonal
18VP00057	2/09/2024	9/09/2024	KR 20 40 61 S	QUIROGA SUR	18	Via peatonal
18VP00058	2/09/2024	9/09/2024	KR 23D 40B 24 S	QUIROGA SUR	18	Via peatonal
18VP00059	2/09/2024	9/09/2024	KR 22A 40 63 S	QUIROGA SUR	18	Via peatonal
18VP00060	2/09/2024	9/09/2024	KR 23 37 91 S	QUIROGA SUR	18	Via peatonal
18VP00061	2/09/2024	9/09/2024	KR 19 38 01 S	QUIROGA SUR	18	Via peatonal
18VP00062	2/09/2024	9/09/2024	KR 22 38 01 S	QUIROGA SUR	18	Via peatonal
18VP00063	2/09/2024	9/09/2024	KR 22 38 46 S	QUIROGA SUR	18	Via peatonal
18VP00065	2/09/2024	9/09/2024	CL 39 S 31 56	INGLES	18	Via peatonal
18VP00066	2/09/2024	9/09/2024	CL 41A S 24 26	INGLES	18	Via peatonal
18VP00067	2/09/2024	9/09/2024	CL 39 S 24 36	INGLES	18	Via peatonal
18VP00068	2/09/2024	9/09/2024	KR 24 37 75 S	INGLES	18	Via peatonal
18VP00070	10/09/2024	16/09/2024	KR 2D E 49D 40 S	PALERMO SUR	18	Via peatonal
18VP00071	10/09/2024	16/09/2024	KR 3H 54G 04 S	LA PAZ	18	Via peatonal
18VP00073	10/09/2024	16/09/2024	CL 48W S 5J 04	MARRUECOS	18	Via peatonal
18VP00074	10/09/2024	16/09/2024	CL 48W S 5J 04	MARRUECOS	18	Via peatonal
18VP00075	10/09/2024	16/09/2024	CL 48W S 5J 04	MARRUECOS	18	Via peatonal
18VP00076	17/09/2024	23/09/2024	CL 48G S 9 00	ARBOLEDA SUR	18	Via peatonal
18VP00077	17/09/2024	23/09/2024	TV 5L 48B 03 S	PUERTO RICO	18	Via peatonal
18VP00078	10/09/2024	16/09/2024	CL 48J S 5F 16	CERROS DE ORIENTE	18	Via peatonal
18VP00079	2/09/2024	9/09/2024	CL 33 S 20 08	QUIROGA CENTRAL	18	Via peatonal
18VP00085	2/09/2024	9/09/2024	CL 31A S 18 22	QUIROGA	18	Via peatonal
18VP00086	17/09/2024	23/09/2024	DG 49 S 13H 00	MARCO FIDEL SUAREZ I	18	Via peatonal
18VP00088	17/09/2024	23/09/2024	CL 36G S 11A 84	LA RESURRECCION I	18	Via peatonal
18VP00091	2/09/2024	9/09/2024	CL 32B S 23 81	QUIROGA CENTRAL	18	Via peatonal
18VP00094	2/09/2024	9/09/2024	KR 19BIS 33 23 S	QUIROGA CENTRAL	18	Via peatonal
18VP00096	10/09/2024	16/09/2024	TV 5DBIS 48D 05 S	CERROS DE ORIENTE	18	Via peatonal
18VP00097	2/09/2024	9/09/2024	CL 31BBIS S 18A 31	QUIROGA	18	Via peatonal
18VP00106	10/09/2024	16/09/2024	CL 48W S 5J 04	MARRUECOS	18	Via peatonal
18VP00107	10/09/2024	16/09/2024	CL 48W S 5J 04	MARRUECOS	18	Via peatonal
18VP00108	2/09/2024	9/09/2024	KR 19A 32A 25 S	QUIROGA CENTRAL	18	Via peatonal
18VP00109	10/09/2024	16/09/2024	CL 48W S 5J 04	MARRUECOS	18	Via peatonal
18VP00110	17/09/2024	23/09/2024	CL 48A S 9 99	ARBOLEDA SUR	18	Via peatonal
18VP00111	17/09/2024	23/09/2024	KR 9BISA 48B 00 S	ARBOLEDA SUR	18	Via peatonal
18VP00112	17/09/2024	23/09/2024	CL 48D S 9 00	ARBOLEDA SUR	18	Via peatonal
18VP00113	17/09/2024	23/09/2024	CL 48C S 9 00	ARBOLEDA SUR	18	Via peatonal
18VP00114	17/09/2024	23/09/2024	CL 48GBIS S 9 00	ARBOLEDA SUR	18	Via peatonal
18VP00116	2/09/2024	9/09/2024	KR 19A 31B 37 S	QUIROGA	18	Via peatonal
18VP00117	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal
18VP00118	10/09/2024	16/09/2024	CL 48N S 3D 20	CERROS DE ORIENTE	18	Via peatonal
18ZP00001	24/09/2024	30/09/2024	CL 31A S 28C 98	HOSPITAL SAN CARLOS	18	Zona Ambiental
18ZP00002	10/09/2024	16/09/2024	KR 1 E 53 40 S	PALERMO SUR	18	Zona Ambiental
18ZP00004	10/09/2024	16/09/2024	CL 49B S 2B 18	LOS ARRAYANES II	18	Zona Ambiental
18ZP00005	10/09/2024	16/09/2024	DG 52A S 4B 06	LA PAZ	18	Zona Ambiental
18ZP00007	17/09/2024	23/09/2024	TV 5L 48B 03 S	PUERTO RICO	18	Zona Ambiental
18ZP00008	17/09/2024	23/09/2024	TV 5DBIS 48D 05 S	PUERTO RICO	18	Zona Ambiental
18ZP00009	17/09/2024	23/09/2024	TV 5DBIS 48D 05 S	PUERTO RICO	18	Zona Ambiental
18ZP00010	17/09/2024	23/09/2024	TV 5L 48B 09 S	PUERTO RICO	18	Zona Ambiental
18ZP00012	10/09/2024	16/09/2024	CL 49DBIS S 5X 02	MOLINOS DEL SUR	18	Zona Ambiental
18ZP00014	10/09/2024	16/09/2024	KR 3 51B 14 S	PALERMO SUR	18	Zona Ambiental
18ZP00019	10/09/2024	16/09/2024	CL 49B S 3D 10 E	DIANA TURBAY CULTIVOS	18	Zona Ambiental
18ZP00022	10/09/2024	16/09/2024	CL 50B S 5R 51	MOLINOS DEL SUR	18	Zona Ambiental
18ZP00023	24/09/2024	30/09/2024	CL 31 S 21 28	QUIROGA	18	Zona Ambiental
18ZP00024	24/09/2024	30/09/2024	CL 31A S 28C 98	GUSTAVO RESTREPO	18	Zona Ambiental
18ZP00025	17/09/2024	23/09/2024	CL 37 S 11C 00	LA RESURRECCION I	18	Zona Ambiental
18ZP00026	17/09/2024	23/09/2024	CL 48 S 10D 54	ARBOLEDA SUR	18	Zona Ambiental
18ZP00029	10/09/2024	16/09/2024	KR 10D 49D 05 S	GUIPARMA	18	Zona Ambiental
18ZP00030	17/09/2024	23/09/2024	DG 48B S 5L 23	CARMEN DEL SOL	18	Zona Ambiental
18ZP00031	17/09/2024	23/09/2024	CL 44A S 9L 82	PUERTO RICO	18	Zona Ambiental
18ZP00032	17/09/2024	23/09/2024	TV 5DBIS 48D 05 S	PUERTO RICO	18	Zona Ambiental

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
18ZP00033	10/09/2024	16/09/2024	CL 48P S 3 00	SAN AGUSTIN	18	Zona Ambiental
18ZP00034	10/09/2024	16/09/2024	CL 48P S 3 00	SAN AGUSTIN	18	Zona Ambiental
18ZP00035-1	10/09/2024	16/09/2024	TV 1A 48Q 48 S	CERROS DE ORIENTE	18	Zona Ambiental
18ZP00036	10/09/2024	16/09/2024	CL 49 S 1 00	DIANA TURBAY	18	Zona Ambiental
18ZP00037	10/09/2024	16/09/2024	CL 49B S 4 20	DIANA TURBAY ARRAYANES	18	Zona Ambiental
18ZP00038	10/09/2024	16/09/2024	CL 49B S 3B 15	LA PICOTA ORIENTAL	18	Zona Ambiental
18ZP00039	10/09/2024	16/09/2024	DG 49CBISA S 4B 20	LA PICOTA ORIENTAL	18	Zona Ambiental
18ZP00040	10/09/2024	16/09/2024	DG 53A S 1 18	PALERMO SUR	18	Zona Ambiental
18ZP00041	17/09/2024	23/09/2024	TV 5L 48F 77 S	PUERTO RICO	18	Zona Ambiental
18ZP00042	17/09/2024	23/09/2024	KR 10D 34 50 S	SAN LUIS	18	Zona Ambiental
18ZP00043	10/09/2024	16/09/2024	DG 53BIS S 2G 54	LA PAZ	18	Zona Ambiental
18ZP00044	17/09/2024	23/09/2024	DG 49ABISB S 13I 20	MARCO FIDEL SUAREZ I	18	Zona Ambiental
18ZP00045	10/09/2024	16/09/2024	CL 50A S 12A 21	EL PLAYON	18	Zona Ambiental
18ZP00047	2/09/2024	9/09/2024	CL 36 S 25A 61	BRAVO PAEZ	18	Zona Ambiental
18ZP00048	17/09/2024	23/09/2024	KR 10 36B 40 S	SAN LUIS	18	Zona Ambiental
18ZV00001	10/09/2024	16/09/2024	DG 48M S 5P 43	CALLEJON SANTA BARBARA	18	Zona de verde
18ZV00002	10/09/2024	16/09/2024	CL 58A S 3J 05 E	ARRAYANES V	18	Zona de verde
18ZV00003	10/09/2024	16/09/2024	KR 3H E 49A 22 S	ARRAYANES V	18	Zona de verde
18ZV00004	10/09/2024	16/09/2024	CL 49CBISD S 3 08 E	ARRAYANES V	18	Zona de verde
18ZV00005	10/09/2024	16/09/2024	KR 3 E 49C 83 S	ARRAYANES V	18	Zona de verde
18ZV00006	10/09/2024	16/09/2024	CL 49DBIS S 2F 29 E	PALERMO SUR	18	Zona de verde
18ZV00007	10/09/2024	16/09/2024	DG 50DBIS S 5B 38	LA PICOTA ORIENTAL	18	Zona de verde
18ZV00008	10/09/2024	16/09/2024	CL 48P S 1 20	CERROS DE ORIENTE	18	Zona de verde
18ZV00009	17/09/2024	23/09/2024	CL 39B S 7A 24	CERROS DE ORIENTE	18	Zona de verde
18ZV00011	17/09/2024	23/09/2024	KR 12K 32H 41 S	GRANJAS SAN PABLO	18	Zona de verde
19AN00001-1	2/09/2024	9/09/2024	KR 49CBISA 68D 29S	VERONA	19	Anden
19AN00001-2	2/09/2024	9/09/2024	KR 49CBISA 68D 29S	VERONA	19	Anden
19AN00001-3	2/09/2024	9/09/2024	KR 49CBISA 68D 29S	VERONA	19	Anden
19AN00002-1	2/09/2024	9/09/2024	CL 68DBISA S 49F 07	VERONA	19	Anden
19AN00002-2	2/09/2024	9/09/2024	CL 68DBISA S 49F 07	VERONA	19	Anden
19AN00002-3	2/09/2024	9/09/2024	DG 68D S 49C 70	VERONA	19	Anden
19AN00003-1	2/09/2024	9/09/2024	CL 68DBISB S 49 19	VERONA	19	Anden
19AN00005-1	2/09/2024	9/09/2024	DG 68D S 49C 70	VERONA	19	Anden
19AN00006-1	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-10	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-11	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-12	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-13	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-14	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-15	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-16	17/09/2024	23/09/2024	CL 59C S 48 51	VERONA	19	Anden
19AN00006-17	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-19	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-2	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-20	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-21	17/09/2024	23/09/2024	CL 59C S 48 51	VERONA	19	Anden
19AN00006-3	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-4	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-5	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-6	17/09/2024	23/09/2024	CL 59C S 48 51	VERONA	19	Anden
19AN00006-7	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-8	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00006-9	17/09/2024	23/09/2024	TV 49 59C 20S	VERONA	19	Anden
19AN00007-1	2/09/2024	9/09/2024	AC 68 S 49C	VERONA	19	Anden
19AN00007-2	2/09/2024	9/09/2024	AC 68 S 49C	VERONA	19	Anden
19AN00008-1	17/09/2024	23/09/2024	TV 49 59C 93 S	VERONA	19	Anden
19AN00008-12	17/09/2024	23/09/2024	CL 59C S 49A 22	VERONA	19	Anden
19AN00008-2	17/09/2024	23/09/2024	TV 49 59C 93 S	VERONA	19	Anden
19AN00008-3	17/09/2024	23/09/2024	TV 49 59C 93 S	VERONA	19	Anden
19AN00008-31	17/09/2024	23/09/2024	CL 59C S 49D 11	VERONA	19	Anden
19AN00008-4	17/09/2024	23/09/2024	TV 49 59C 73 S	VERONA	19	Anden
19AN00008-5	17/09/2024	23/09/2024	TV 49 59C 73 S	VERONA	19	Anden
19AN00009-1	2/09/2024	9/09/2024	DG 68D S 49C 70	VERONA	19	Anden
19AN00010-1	2/09/2024	9/09/2024	CL 68F S 50A 68	VERONA	19	Anden
19AN00010-2	2/09/2024	9/09/2024	CL 68F S 50A 68	VERONA	19	Anden
19AN00011-1	24/09/2024	30/09/2024	TV 73G 69 28S	ISMAEL PERDOMO	19	Anden
19AN00012-1	17/09/2024	23/09/2024	KR 65B 57T 10S	MADELENA	19	Anden
19AN00013-1	17/09/2024	23/09/2024	KR 69B 65 23 S	MADELENA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00013-2	17/09/2024	23/09/2024	KR 69B 65 11 S	MADELENA	19	Anden
19AN00013-3	17/09/2024	23/09/2024	CL 65 S 69B 10	MADELENA	19	Anden
19AN00014-1	17/09/2024	23/09/2024	CL 63 S CA 59	MADELENA	19	Anden
19AN00014-2	17/09/2024	23/09/2024	CL 63 S CA 59	MADELENA	19	Anden
19AN00015-1	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00015-2	17/09/2024	23/09/2024	CL 65 S 68C 00	MADELENA	19	Anden
19AN00015-3	17/09/2024	23/09/2024	CL 63 S CA 5	MADELENA	19	Anden
19AN00015-4	17/09/2024	23/09/2024	CL 63 S CA 1	MADELENA	19	Anden
19AN00015-5	17/09/2024	23/09/2024	CL 63 S 67 72	MADELENA	19	Anden
19AN00015-6	17/09/2024	23/09/2024	CL 63 S 67 97	MADELENA	19	Anden
19AN00015-7	17/09/2024	23/09/2024	KR 67 62B 55S	MADELENA	19	Anden
19AN00015-8	17/09/2024	23/09/2024	KR 67 63 01 S	MADELENA	19	Anden
19AN00016-1	17/09/2024	23/09/2024	KR 68C 65 98S	MADELENA	19	Anden
19AN00016-2	17/09/2024	23/09/2024	KR 68C 65 98S	MADELENA	19	Anden
19AN00016-3	17/09/2024	23/09/2024	KR 68C 65 98S	MADELENA	19	Anden
19AN00016-4	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00016-5	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00016-6	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00016-7	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00016-8	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00016-9	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00017-10	17/09/2024	23/09/2024	KR 69C 65 26 S	MADELENA	19	Anden
19AN00017-11	17/09/2024	23/09/2024	KR 69B 65 35 S	MADELENA	19	Anden
19AN00017-12	17/09/2024	23/09/2024	KR 69C 65 16 S	MADELENA	19	Anden
19AN00017-13	17/09/2024	23/09/2024	KR 69B 65 21 S	MADELENA	19	Anden
19AN00017-14	17/09/2024	23/09/2024	KR 69B 65 11 S	MADELENA	19	Anden
19AN00017-15	17/09/2024	23/09/2024	CL 65 S 68C 10	MADELENA	19	Anden
19AN00017-17	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00017-2	17/09/2024	23/09/2024	KR 68C 65 97 S	MADELENA	19	Anden
19AN00017-3	17/09/2024	23/09/2024	KR 69C 65 80 S	MADELENA	19	Anden
19AN00017-4	17/09/2024	23/09/2024	KR 69B 65 87 S	MADELENA	19	Anden
19AN00017-5	17/09/2024	23/09/2024	KR 69C 65 70 S	MADELENA	19	Anden
19AN00017-6	17/09/2024	23/09/2024	KR 69C 65 58 S	MADELENA	19	Anden
19AN00017-7	17/09/2024	23/09/2024	KR 69C 65 48 S	MADELENA	19	Anden
19AN00017-8	17/09/2024	23/09/2024	KR 69C 65 38 S	MADELENA	19	Anden
19AN00017-9	17/09/2024	23/09/2024	KR 69B 65 47 S	MADELENA	19	Anden
19AN00018-1	17/09/2024	23/09/2024	CL 65A S 70A 14	MADELENA	19	Anden
19AN00018-2	17/09/2024	23/09/2024	CL 65A S 70A 02	MADELENA	19	Anden
19AN00018-3	17/09/2024	23/09/2024	CL 65A S 70A 01	MADELENA	19	Anden
19AN00018-4	17/09/2024	23/09/2024	CL 64A S 70 00	MADELENA	19	Anden
19AN00018-5	17/09/2024	23/09/2024	CL 64A S 70A 19	MADELENA	19	Anden
19AN00018-6	17/09/2024	23/09/2024	CL 64A S 70 00	MADELENA	19	Anden
19AN00018-7	17/09/2024	23/09/2024	DG 67A S 64A 99	MADELENA	19	Anden
19AN00018-8	17/09/2024	23/09/2024	DG 67A S 64A 99	MADELENA	19	Anden
19AN00019-1	17/09/2024	23/09/2024	CL 61 S 70 98	MADELENA	19	Anden
19AN00020-1	17/09/2024	23/09/2024	KR 70 60B 34S	MADELENA	19	Anden
19AN00020-3	17/09/2024	23/09/2024	KR 70 60B 34S	MADELENA	19	Anden
19AN00020-4	17/09/2024	23/09/2024	KR 70 60B 34S	MADELENA	19	Anden
19AN00020-5	17/09/2024	23/09/2024	KR 70 28S	MADELENA	19	Anden
19AN00021-1	17/09/2024	23/09/2024	CL 62A S 70 01	MADELENA	19	Anden
19AN00021-3	17/09/2024	23/09/2024	KR 70 62 16S	MADELENA	19	Anden
19AN00021-4	17/09/2024	23/09/2024	KR 70 61 15S	MADELENA	19	Anden
19AN00021-5	17/09/2024	23/09/2024	KR 70 61 15S	MADELENA	19	Anden
19AN00021-6	17/09/2024	23/09/2024	KR 70 61 15S	MADELENA	19	Anden
19AN00021-7	17/09/2024	23/09/2024	AK 70C 61 99S	MADELENA	19	Anden
19AN00022-1	17/09/2024	23/09/2024	DG 67A S 64A 99	MADELENA	19	Anden
19AN00022-2	17/09/2024	23/09/2024	AK 70C 61 99S	MADELENA	19	Anden
19AN00022-3	17/09/2024	23/09/2024	AK 70C 61 99S	MADELENA	19	Anden
19AN00022-4	17/09/2024	23/09/2024	CL 62B S 70 00	MADELENA	19	Anden
19AN00022-5	17/09/2024	23/09/2024	KR 70 62B 14 S	MADELENA	19	Anden
19AN00022-6	17/09/2024	23/09/2024	KR 70 62A 20S	MADELENA	19	Anden
19AN00023-1	17/09/2024	23/09/2024	CL 62C S 70 01	MADELENA	19	Anden
19AN00023-2	17/09/2024	23/09/2024	CL 62C S 70 02	MADELENA	19	Anden
19AN00023-3	17/09/2024	23/09/2024	KR 70 62B 99S	MADELENA	19	Anden
19AN00024-1	17/09/2024	23/09/2024	CL 63 S 70 26	MADELENA	19	Anden
19AN00024-2	17/09/2024	23/09/2024	CL 63 S 70 04	MADELENA	19	Anden
19AN00024-3	17/09/2024	23/09/2024	CL 63 S 70 02	MADELENA	19	Anden
19AN00024-4	17/09/2024	23/09/2024	CL 62D S 70 01	MADELENA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00024-5	17/09/2024	23/09/2024	CL 63 S 70 02	MADELENA	19	Anden
19AN00025-1	17/09/2024	23/09/2024	CL 63 S 70 23	MADELENA	19	Anden
19AN00025-2	17/09/2024	23/09/2024	CL 63 S 70 23	MADELENA	19	Anden
19AN00025-3	17/09/2024	23/09/2024	CL 63 S 70 02	MADELENA	19	Anden
19AN00026-1	17/09/2024	23/09/2024	KR 68C 62A 67S	MADELENA	19	Anden
19AN00026-2	17/09/2024	23/09/2024	CL 62D S CA 44	MADELENA	19	Anden
19AN00027-1	17/09/2024	23/09/2024	KR 70A 64A 66S	MADELENA	19	Anden
19AN00027-2	17/09/2024	23/09/2024	KR 70A 64A 66S	MADELENA	19	Anden
19AN00027-3	17/09/2024	23/09/2024	KR 70A 65 36S	MADELENA	19	Anden
19AN00027-4	17/09/2024	23/09/2024	KR 70A 65 36S	MADELENA	19	Anden
19AN00027-5	17/09/2024	23/09/2024	KR 70A 64A 66S	MADELENA	19	Anden
19AN00027-6	17/09/2024	23/09/2024	KR 70A 64A 66S	MADELENA	19	Anden
19AN00027-7	17/09/2024	23/09/2024	KR 70A 64A 66S	MADELENA	19	Anden
19AN00027-8	17/09/2024	23/09/2024	KR 70A 64A 66S	MADELENA	19	Anden
19AN00028-1	17/09/2024	23/09/2024	CL 62D S 69 10	MADELENA	19	Anden
19AN00028-2	17/09/2024	23/09/2024	CL 62D S 69B 01	MADELENA	19	Anden
19AN00028-3	17/09/2024	23/09/2024	KR 70 62D S	MADELENA	19	Anden
19AN00028-4	17/09/2024	23/09/2024	CL 62D S CA 42	MADELENA	19	Anden
19AN00028-5	17/09/2024	23/09/2024	CL 62BBIS S 69A 58	MADELENA	19	Anden
19AN00028-6	17/09/2024	23/09/2024	CL 62BBIS S 69A 34	MADELENA	19	Anden
19AN00028-7	17/09/2024	23/09/2024	KR 70 62B 26 S	MADELENA	19	Anden
19AN00029-1	17/09/2024	23/09/2024	KR 70 62 28S	MADELENA	19	Anden
19AN00030-1	17/09/2024	23/09/2024	KR 70 62 24S	MADELENA	19	Anden
19AN00030-2	17/09/2024	23/09/2024	KR 70 62 16S	MADELENA	19	Anden
19AN00030-3	17/09/2024	23/09/2024	KR 70 62 16S	MADELENA	19	Anden
19AN00030-4	17/09/2024	23/09/2024	KR 70 62 00S	MADELENA	19	Anden
19AN00030-5	17/09/2024	23/09/2024	KR 70 61 34S	MADELENA	19	Anden
19AN00030-6	17/09/2024	23/09/2024	KR 69B 61 04 S	MADELENA	19	Anden
19AN00031-1	17/09/2024	23/09/2024	CL 61 S 69B 20	MADELENA	19	Anden
19AN00031-2	17/09/2024	23/09/2024	KR 69B 60A 78S	MADELENA	19	Anden
19AN00033-1	17/09/2024	23/09/2024	CL 61 S 69A 09	MADELENA	19	Anden
19AN00033-2	17/09/2024	23/09/2024	KR 69A 61 04S	MADELENA	19	Anden
19AN00034-1	17/09/2024	23/09/2024	CL 62D S 68C 30	MADELENA	19	Anden
19AN00034-2	17/09/2024	23/09/2024	CL 62D S CA 57	MADELENA	19	Anden
19AN00034-3	17/09/2024	23/09/2024	KR 68C 62A 03S	MADELENA	19	Anden
19AN00034-4	17/09/2024	23/09/2024	CL 62D S CA 26	MADELENA	19	Anden
19AN00034-5	17/09/2024	23/09/2024	KR 68B 62A 01S	MADELENA	19	Anden
19AN00034-6	17/09/2024	23/09/2024	KR 68B 61 25S	MADELENA	19	Anden
19AN00034-7	17/09/2024	23/09/2024	KR 68B 61 15S	MADELENA	19	Anden
19AN00035-1	17/09/2024	23/09/2024	KR 68C 61 01S	MADELENA	19	Anden
19AN00035-2	17/09/2024	23/09/2024	KR 68C 61 66S	MADELENA	19	Anden
19AN00035-3	17/09/2024	23/09/2024	KR 68C 61 01S	MADELENA	19	Anden
19AN00036-1	17/09/2024	23/09/2024	KR 68C 61 01S	MADELENA	19	Anden
19AN00037-1	17/09/2024	23/09/2024	KR 68C 61 01S	MADELENA	19	Anden
19AN00038-1	17/09/2024	23/09/2024	KR 68C 61 01S	MADELENA	19	Anden
19AN00038-2	17/09/2024	23/09/2024	KR 68C 61 01S	MADELENA	19	Anden
19AN00039-1	17/09/2024	23/09/2024	KR 67 62B 55S	MADELENA	19	Anden
19AN00039-2	17/09/2024	23/09/2024	KR 67 62B 55S	MADELENA	19	Anden
19AN00039-3	17/09/2024	23/09/2024	CL 62B S 67 00	MADELENA	19	Anden
19AN00040-1	17/09/2024	23/09/2024	CL 62B S 67 08	MADELENA	19	Anden
19AN00040-2	17/09/2024	23/09/2024	CL 62A S 62B 00	MADELENA	19	Anden
19AN00040-3	17/09/2024	23/09/2024	CL 62A S 67 31	MADELENA	19	Anden
19AN00041-1	17/09/2024	23/09/2024	KR 68B 62A 02S	MADELENA	19	Anden
19AN00041-2	17/09/2024	23/09/2024	KR 68B 61 30S	MADELENA	19	Anden
19AN00042-1	17/09/2024	23/09/2024	CL 62BIS S 67 34	MADELENA	19	Anden
19AN00042-2	17/09/2024	23/09/2024	CL 61 S 67 57	MADELENA	19	Anden
19AN00042-3	17/09/2024	23/09/2024	CL 61 S 67 29	MADELENA	19	Anden
19AN00043-1	17/09/2024	23/09/2024	AK 70C 60 29	RAFAEL ESCAMILLA	19	Anden
19AN00044-1	17/09/2024	23/09/2024	KR 68A 60A 01S	MADELENA	19	Anden
19AN00044-2	17/09/2024	23/09/2024	CL 62BIS S 68 80	MADELENA	19	Anden
19AN00044-3	17/09/2024	23/09/2024	KR 68A 60A 01S	MADELENA	19	Anden
19AN00044-4	17/09/2024	23/09/2024	KR 68A 60A 01S	MADELENA	19	Anden
19AN00044-5	17/09/2024	23/09/2024	CL 62BIS S 68 80	MADELENA	19	Anden
19AN00045-1	17/09/2024	23/09/2024	KR 64B 57T 92S	MADELENA	19	Anden
19AN00045-2	17/09/2024	23/09/2024	CL 58 S 64A 21	MADELENA	19	Anden
19AN00045-4	17/09/2024	23/09/2024	CL 58 S 64 50	MADELENA	19	Anden
19AN00045-5	17/09/2024	23/09/2024	CL 58 S 64 50	MADELENA	19	Anden
19AN00045-6	17/09/2024	23/09/2024	CL 58 S 64 50	MADELENA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00045-7	17/09/2024	23/09/2024	KR 64A 57T 48S	MADELENA	19	Anden
19AN00046-1	17/09/2024	23/09/2024	CL 58A S 64 80	MADELENA	19	Anden
19AN00046-2	17/09/2024	23/09/2024	CL 58A S 64 80	MADELENA	19	Anden
19AN00046-3	17/09/2024	23/09/2024	CL 58 S 64A 21	MADELENA	19	Anden
19AN00047-1	17/09/2024	23/09/2024	CL 59 S 64 80	MADELENA	19	Anden
19AN00047-2	17/09/2024	23/09/2024	CL 59 S 64 80	MADELENA	19	Anden
19AN00047-3	17/09/2024	23/09/2024	KR 64B 58A 16S	MADELENA	19	Anden
19AN00047-4	17/09/2024	23/09/2024	KR 64B 58A 16S	MADELENA	19	Anden
19AN00047-5	17/09/2024	23/09/2024	KR 64B 58A 16S	MADELENA	19	Anden
19AN00048-1	17/09/2024	23/09/2024	KR 65 59A 32S	MADELENA	19	Anden
19AN00048-2	17/09/2024	23/09/2024	CL 59A S 64B 45	MADELENA	19	Anden
19AN00048-3	17/09/2024	23/09/2024	CL 59A S 64B 45	MADELENA	19	Anden
19AN00048-4	17/09/2024	23/09/2024	CL 59A S 64B 45	MADELENA	19	Anden
19AN00049-1	17/09/2024	23/09/2024	CL 60 S 64 97	MADELENA	19	Anden
19AN00050-1	17/09/2024	23/09/2024	CL 60B S 64 98	MADELENA	19	Anden
19AN00051-1	17/09/2024	23/09/2024	CL 60B S 64 97	MADELENA	19	Anden
19AN00052-1	17/09/2024	23/09/2024	KR 65BIS 62 02S	MADELENA	19	Anden
19AN00052-2	17/09/2024	23/09/2024	CL 62 S 64B 24	MADELENA	19	Anden
19AN00052-3	17/09/2024	23/09/2024	CL 62 S 64B 24	MADELENA	19	Anden
19AN00052-4	17/09/2024	23/09/2024	CL 62 S 64B 24	MADELENA	19	Anden
19AN00052-5	17/09/2024	23/09/2024	CL 62 S 64B 24	MADELENA	19	Anden
19AN00052-6	17/09/2024	23/09/2024	CL 62 S 64B 24	MADELENA	19	Anden
19AN00052-7	17/09/2024	23/09/2024	CL 62 S 64B 24	MADELENA	19	Anden
19AN00052-8	17/09/2024	23/09/2024	CL 62 S 64B 24	MADELENA	19	Anden
19AN00053-1	17/09/2024	23/09/2024	KR 65BIS 62 02S	MADELENA	19	Anden
19AN00053-2	17/09/2024	23/09/2024	KR 65BIS 62 02S	MADELENA	19	Anden
19AN00054-1	17/09/2024	23/09/2024	KR 65A 60A 80S	MADELENA	19	Anden
19AN00054-2	17/09/2024	23/09/2024	KR 65 60B 39S	MADELENA	19	Anden
19AN00054-3	17/09/2024	23/09/2024	KR 65 60A 21S	MADELENA	19	Anden
19AN00054-4	17/09/2024	23/09/2024	CL 60A S 65A 11	MADELENA	19	Anden
19AN00054-5	17/09/2024	23/09/2024	KR 65 60A 03S	MADELENA	19	Anden
19AN00054-6	17/09/2024	23/09/2024	KR 65 60A 03S	MADELENA	19	Anden
19AN00055-1	17/09/2024	23/09/2024	CL 60A S 65 02	MADELENA	19	Anden
19AN00055-2	17/09/2024	23/09/2024	CL 60 S 65 03	MADELENA	19	Anden
19AN00056-1	17/09/2024	23/09/2024	CL 65 S 69B 10	MADELENA	19	Anden
19AN00056-2	17/09/2024	23/09/2024	CL 65 S 69B 10	MADELENA	19	Anden
19AN00056-3	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00056-4	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00056-5	17/09/2024	23/09/2024	CL 65 S 68C 30	MADELENA	19	Anden
19AN00056-6	17/09/2024	23/09/2024	CL 63 S CA 5	MADELENA	19	Anden
19AN00056-7	17/09/2024	23/09/2024	CL 63 S CA 5	MADELENA	19	Anden
19AN00058-1	17/09/2024	23/09/2024	CL 60 S 65 02	MADELENA	19	Anden
19AN00058-2	17/09/2024	23/09/2024	CL 59A S 65 45	MADELENA	19	Anden
19AN00058-3	17/09/2024	23/09/2024	CL 59A S 65 51	MADELENA	19	Anden
19AN00058-5	17/09/2024	23/09/2024	CL 59A S 65 33	MADELENA	19	Anden
19AN00058-6	17/09/2024	23/09/2024	CL 59A S 65 27	MADELENA	19	Anden
19AN00058-7	17/09/2024	23/09/2024	CL 59A S 65 68	MADELENA	19	Anden
19AN00058-8	17/09/2024	23/09/2024	CL 59A S 65 03	MADELENA	19	Anden
19AN00058-9	17/09/2024	23/09/2024	CL 59A S 65 32	MADELENA	19	Anden
19AN00059-1	17/09/2024	23/09/2024	KR 66 59 33S	MADELENA	19	Anden
19AN00059-2	17/09/2024	23/09/2024	KR 66 59 29S	MADELENA	19	Anden
19AN00059-3	17/09/2024	23/09/2024	KR 66 59 25S	MADELENA	19	Anden
19AN00059-4	17/09/2024	23/09/2024	KR 66 59 13S	MADELENA	19	Anden
19AN00059-5	17/09/2024	23/09/2024	CL 59 S 65A 09	MADELENA	19	Anden
19AN00059-6	17/09/2024	23/09/2024	CL 59A S 64B 10	MADELENA	19	Anden
19AN00060-1	17/09/2024	23/09/2024	KR 64B 58A 21S	MADELENA	19	Anden
19AN00060-2	17/09/2024	23/09/2024	KR 64B 58A 15S	MADELENA	19	Anden
19AN00060-3	17/09/2024	23/09/2024	KR 64B 58A 21S	MADELENA	19	Anden
19AN00060-4	17/09/2024	23/09/2024	KR 64B 58 15S	MADELENA	19	Anden
19AN00060-5	17/09/2024	23/09/2024	KR 64B 58 09S	MADELENA	19	Anden
19AN00060-6	17/09/2024	23/09/2024	CL 58 S 64B 15	MADELENA	19	Anden
19AN00060-7	17/09/2024	23/09/2024	CL 58 S 64B 05	MADELENA	19	Anden
19AN00061-1	17/09/2024	23/09/2024	KR 64B 57T 92S	MADELENA	19	Anden
19AN00062-1	17/09/2024	23/09/2024	KR 65BIS 57T 92S	MADELENA	19	Anden
19AN00062-2	17/09/2024	23/09/2024	CL 58 S 64B 27	MADELENA	19	Anden
19AN00062-4	17/09/2024	23/09/2024	CL 58 S 64B 15	MADELENA	19	Anden
19AN00063-1	17/09/2024	23/09/2024	CL 58 S 65A 25	MADELENA	19	Anden
19AN00063-2	17/09/2024	23/09/2024	CL 58 S 65 35	MADELENA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00064-1	17/09/2024	23/09/2024	KR 66A 57T 22S	MADELENA	19	Anden
19AN00065-1	17/09/2024	23/09/2024	KR 65A 60A 81S	MADELENA	19	Anden
19AN00066-1	17/09/2024	23/09/2024	KR 66A 61 02S	MADELENA	19	Anden
19AN00066-2	17/09/2024	23/09/2024	KR 65B 61 03S	MADELENA	19	Anden
19AN00067-1	17/09/2024	23/09/2024	CL 61 S 66A 37	MADELENA	19	Anden
19AN00067-2	17/09/2024	23/09/2024	CL 61 S 66A 03	MADELENA	19	Anden
19AN00067-3	17/09/2024	23/09/2024	CL 61 S 66A 21	MADELENA	19	Anden
19AN00067-4	17/09/2024	23/09/2024	CL 61 S 66A 15	MADELENA	19	Anden
19AN00067-5	17/09/2024	23/09/2024	CL 61 S 66A 15	MADELENA	19	Anden
19AN00068-1	17/09/2024	23/09/2024	KR 66 60 16S	MADELENA	19	Anden
19AN00068-2	17/09/2024	23/09/2024	CL 59A S 66 27	MADELENA	19	Anden
19AN00068-3	17/09/2024	23/09/2024	CL 59A S 65 81	MADELENA	19	Anden
19AN00069-1	17/09/2024	23/09/2024	KR 67 57V 24S	MADELENA	19	Anden
19AN00069-2	17/09/2024	23/09/2024	CL 57V S 66A 33	MADELENA	19	Anden
19AN00069-3	17/09/2024	23/09/2024	CL 58 S 66A 12	MADELENA	19	Anden
19AN00069-4	17/09/2024	23/09/2024	CL 57V S 66A 33	MADELENA	19	Anden
19AN00070-1	17/09/2024	23/09/2024	CL 61 S 66A 44	MADELENA	19	Anden
19AN00070-10	17/09/2024	23/09/2024	CL 60A S 66 71	MADELENA	19	Anden
19AN00070-11	17/09/2024	23/09/2024	CL 60A S 66 81	MADELENA	19	Anden
19AN00070-2	17/09/2024	23/09/2024	CL 61 S 66A 38	MADELENA	19	Anden
19AN00070-3	17/09/2024	23/09/2024	KR 67 60B 22S	MADELENA	19	Anden
19AN00070-4	17/09/2024	23/09/2024	KR 67 60B16S	MADELENA	19	Anden
19AN00070-5	17/09/2024	23/09/2024	KR 67 60A 38 S	MADELENA	19	Anden
19AN00070-6	17/09/2024	23/09/2024	KR 67 60A 38 S	MADELENA	19	Anden
19AN00070-7	17/09/2024	23/09/2024	KR 67 60A 28S	MADELENA	19	Anden
19AN00070-8	17/09/2024	23/09/2024	CL 60A S 66 81	MADELENA	19	Anden
19AN00070-9	17/09/2024	23/09/2024	CL 60A S 66 81	MADELENA	19	Anden
19AN00071-1	17/09/2024	23/09/2024	CL 63 S CA 29	MADELENA	19	Anden
19AN00074-1	24/09/2024	30/09/2024	CL 68DBISA S 63 35	EL ENSUENO	19	Anden
19AN00074-2	24/09/2024	30/09/2024	TV 63 68B 99 S	EL ENSUENO	19	Anden
19AN00074-3	24/09/2024	30/09/2024	CL 68DBISA S 63 35	EL ENSUENO	19	Anden
19AN00074-4	24/09/2024	30/09/2024	CL 68DBISA S 63 35	EL ENSUENO	19	Anden
19AN00074-5	24/09/2024	30/09/2024	CL 68B S 63 85	EL ENSUENO	19	Anden
19AN00075-2	24/09/2024	30/09/2024	AC 68 S 51 15	EL ENSUENO	19	Anden
19AN00075-3	24/09/2024	30/09/2024	AC 68 S 51 25	EL ENSUENO	19	Anden
19AN00075-4	24/09/2024	30/09/2024	CL 68B S 63 01	EL ENSUENO	19	Anden
19AN00075-5	24/09/2024	30/09/2024	AC 68 S 51 97	EL ENSUENO	19	Anden
19AN00075-6	24/09/2024	30/09/2024	AC 68 S 51 97	EL ENSUENO	19	Anden
19AN00075-7	24/09/2024	30/09/2024	AC 68 S 51 97	EL ENSUENO	19	Anden
19AN00076-1	24/09/2024	30/09/2024	TV 69C 68B 00 S	EL ENSUENO	19	Anden
19AN00076-10	24/09/2024	30/09/2024	AC 68 S 69 85	EL ENSUENO	19	Anden
19AN00076-11	24/09/2024	30/09/2024	AC 68 S 69 85	EL ENSUENO	19	Anden
19AN00076-12	24/09/2024	30/09/2024	AC 68 S 70 85	EL ENSUENO	19	Anden
19AN00076-2	24/09/2024	30/09/2024	TV 69C 68B 55S	EL ENSUENO	19	Anden
19AN00076-3	24/09/2024	30/09/2024	TV 69C 68B 55S	EL ENSUENO	19	Anden
19AN00076-4	24/09/2024	30/09/2024	TV 69C 68B 55S	EL ENSUENO	19	Anden
19AN00076-5	24/09/2024	30/09/2024	TV 69C 68B 55S	EL ENSUENO	19	Anden
19AN00076-6	24/09/2024	30/09/2024	TV 69C 68B 55S	EL ENSUENO	19	Anden
19AN00076-7	24/09/2024	30/09/2024	TV 69C 68B 55S	EL ENSUENO	19	Anden
19AN00076-8	24/09/2024	30/09/2024	AC 68 S 69 75	EL ENSUENO	19	Anden
19AN00076-9	24/09/2024	30/09/2024	AC 68 S 69 50	EL ENSUENO	19	Anden
19AN00077-1	24/09/2024	30/09/2024	CL 68B S 63 80	EL ENSUENO	19	Anden
19AN00077-10	24/09/2024	30/09/2024	CL 68B S 63 80	EL ENSUENO	19	Anden
19AN00077-11	24/09/2024	30/09/2024	TV 69C 68B 00 S	EL ENSUENO	19	Anden
19AN00077-12	24/09/2024	30/09/2024	TV 69C 68B 00 S	EL ENSUENO	19	Anden
19AN00077-13	24/09/2024	30/09/2024	TV 69C 68B 00 S	EL ENSUENO	19	Anden
19AN00077-14	24/09/2024	30/09/2024	TV 69C 68B 00 S	EL ENSUENO	19	Anden
19AN00077-15	24/09/2024	30/09/2024	TV 69C 68B 00 S	EL ENSUENO	19	Anden
19AN00077-16	24/09/2024	30/09/2024	TV 69C 68B 00 S	EL ENSUENO	19	Anden
19AN00077-2	24/09/2024	30/09/2024	CL 68B S 63 80	EL ENSUENO	19	Anden
19AN00077-3	24/09/2024	30/09/2024	CL 68B S 63 80	EL ENSUENO	19	Anden
19AN00077-4	24/09/2024	30/09/2024	TV 63 68B 99 S	EL ENSUENO	19	Anden
19AN00077-5	24/09/2024	30/09/2024	CL 68B S 63 80	EL ENSUENO	19	Anden
19AN00077-6	24/09/2024	30/09/2024	CL 68B S 63 80	EL ENSUENO	19	Anden
19AN00077-7	24/09/2024	30/09/2024	CL 68B S 63 80	EL ENSUENO	19	Anden
19AN00077-8	24/09/2024	30/09/2024	CL 68B S 63 80	EL ENSUENO	19	Anden
19AN00077-9	24/09/2024	30/09/2024	CL 68B S 63 80	EL ENSUENO	19	Anden
19AN00078-1	17/09/2024	23/09/2024	AC 68 S 70D 55	EL ENSUENO	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00078-2	17/09/2024	23/09/2024	AC 68 S 70D 95	EL ENSUENO	19	Anden
19AN00078-3	17/09/2024	23/09/2024	DG 67A S 64A 99	EL ENSUENO	19	Anden
19AN00078-4	17/09/2024	23/09/2024	AK 70C 64 01 S	EL ENSUENO	19	Anden
19AN00078-5	17/09/2024	23/09/2024	CL 63 S 70C 25	EL ENSUENO	19	Anden
19AN00078-6	17/09/2024	23/09/2024	AK 70C 63 31 S	EL ENSUENO	19	Anden
19AN00078-7	17/09/2024	23/09/2024	AK 70C 63 31 S	EL ENSUENO	19	Anden
19AN00078-8	17/09/2024	23/09/2024	AK 70C 63 21 S	EL ENSUENO	19	Anden
19AN00080-1	24/09/2024	30/09/2024	DG 62A S 72 71	BARLOVENTO	19	Anden
19AN00080-2	24/09/2024	30/09/2024	DG 62A S 72 71	BARLOVENTO	19	Anden
19AN00081-1	24/09/2024	30/09/2024	CL 61 S 71H 66	BARLOVENTO	19	Anden
19AN00082-1	24/09/2024	30/09/2024	KR 71 61A 04S	RINCON DE LA VALVANERA	19	Anden
19AN00082-2	24/09/2024	30/09/2024	KR 71 61A 04S	RINCON DE LA VALVANERA	19	Anden
19AN00082-3	24/09/2024	30/09/2024	KR 71 61A 04S	RINCON DE LA VALVANERA	19	Anden
19AN00082-4	24/09/2024	30/09/2024	CL 60A S 71 50	RINCON DE LA VALVANERA	19	Anden
19AN00082-5	24/09/2024	30/09/2024	CL 60A S 71 50	RINCON DE LA VALVANERA	19	Anden
19AN00082-6	24/09/2024	30/09/2024	KR 71 60 00 S	RINCON DE LA VALVANERA	19	Anden
19AN00082-7	24/09/2024	30/09/2024	KR 71 60 00 S	RINCON DE LA VALVANERA	19	Anden
19AN00083-1	24/09/2024	30/09/2024	KR 72 57R 91S	BARLOVENTO	19	Anden
19AN00083-2	24/09/2024	30/09/2024	KR 73 57R 24 S	BARLOVENTO	19	Anden
19AN00083-3	24/09/2024	30/09/2024	KR 73 57R 24 S	BARLOVENTO	19	Anden
19AN00084-1	24/09/2024	30/09/2024	AC 57R S 73I 49	LA ESTANCIA	19	Anden
19AN00084-2	24/09/2024	30/09/2024	AC 57R S 73I 55	LA ESTANCIA	19	Anden
19AN00084-3	24/09/2024	30/09/2024	AC 57R S 73I 55	LA ESTANCIA	19	Anden
19AN00084-4	24/09/2024	30/09/2024	AC 57R S 73I 55	LA ESTANCIA	19	Anden
19AN00084-5	24/09/2024	30/09/2024	AC 57R S 73I 75	LA ESTANCIA	19	Anden
19AN00084-6	24/09/2024	30/09/2024	AC 57R S 73I 75	LA ESTANCIA	19	Anden
19AN00086-1	24/09/2024	30/09/2024	CL 58C S 74 03	LA ESTANCIA	19	Anden
19AN00087-1	24/09/2024	30/09/2024	DG 57Z S 74A 06	LA ESTANCIA	19	Anden
19AN00087-2	24/09/2024	30/09/2024	DG 57Z S 74C 16	LA ESTANCIA	19	Anden
19AN00087-3	24/09/2024	30/09/2024	DG 57Z S 74C 22	LA ESTANCIA	19	Anden
19AN00087-4	24/09/2024	30/09/2024	DG 57Z S 74C 28	LA ESTANCIA	19	Anden
19AN00089-1	24/09/2024	30/09/2024	DG 57Z S 74B 21	LA ESTANCIA	19	Anden
19AN00089-2	24/09/2024	30/09/2024	DG 57Z S 74C 03	LA ESTANCIA	19	Anden
19AN00092-1	24/09/2024	30/09/2024	TV 73B 59A 09S	LA ESTANCIA	19	Anden
19AN00092-2	24/09/2024	30/09/2024	TV 73B 59A 15S	LA ESTANCIA	19	Anden
19AN00093-1	24/09/2024	30/09/2024	TV 73B 58C 21S	LA ESTANCIA	19	Anden
19AN00094-1	24/09/2024	30/09/2024	TV 73B 58C 13S	LA ESTANCIA	19	Anden
19AN00095-1	24/09/2024	30/09/2024	TV 73B 58B 21S	LA ESTANCIA	19	Anden
19AN00095-2	24/09/2024	30/09/2024	TV 73B 58B 21 S	LA ESTANCIA	19	Anden
19AN00096-1	24/09/2024	30/09/2024	DG 60 S -41	LA ESTANCIA	19	Anden
19AN00096-2	24/09/2024	30/09/2024	DG 60 S -65	LA ESTANCIA	19	Anden
19AN00096-3	24/09/2024	30/09/2024	TV 75K 59 49S	LA ESTANCIA	19	Anden
19AN00097-1	24/09/2024	30/09/2024	DG 60 S 75G 07	PRIMAVERA II	19	Anden
19AN00097-2	24/09/2024	30/09/2024	DG 60 S -05	PRIMAVERA II	19	Anden
19AN00098-1	24/09/2024	30/09/2024	KR 75 59 45 S	LA ESTANCIA	19	Anden
19AN00098-2	24/09/2024	30/09/2024	KR 75 59 45 S	LA ESTANCIA	19	Anden
19AN00098-3	24/09/2024	30/09/2024	CL 59A S 75F 04	LA ESTANCIA	19	Anden
19AN00099-1	24/09/2024	30/09/2024	TV 73B 58B 03S	LA ESTANCIA	19	Anden
19AN00099-2	24/09/2024	30/09/2024	TV 73B 57R 04 S	LA ESTANCIA	19	Anden
19AN00101-1	24/09/2024	30/09/2024	AK 70C 62B 03 S	RINCON DE LA VALVANERA	19	Anden
19AN00101-2	24/09/2024	30/09/2024	AK 70C 62B 03 S	RINCON DE LA VALVANERA	19	Anden
19AN00101-3	24/09/2024	30/09/2024	AK 70C 62B 03 S	RINCON DE LA VALVANERA	19	Anden
19AN00101-6	24/09/2024	30/09/2024	AK 70C 62B 03 S	RINCON DE LA VALVANERA	19	Anden
19AN00102-2	24/09/2024	30/09/2024	CL 62D S 70F 40	RINCON DE LA VALVANERA	19	Anden
19AN00107-1	24/09/2024	30/09/2024	CL 60A S 71 50	RINCON DE LA VALVANERA	19	Anden
19AN00108-1	24/09/2024	30/09/2024	AK 70C 61 25 S	RINCON DE LA VALVANERA	19	Anden
19AN00108-2	24/09/2024	30/09/2024	AK 70C 61 19 S	RINCON DE LA VALVANERA	19	Anden
19AN00108-3	24/09/2024	30/09/2024	AK 70C 60B 05 S	RINCON DE LA VALVANERA	19	Anden
19AN00108-4	24/09/2024	30/09/2024	AK 70C 60A 03 S	RINCON DE LA VALVANERA	19	Anden
19AN00108-5	24/09/2024	30/09/2024	AK 70C 57R 75 S	RINCON DE LA VALVANERA	19	Anden
19AN00108-6	24/09/2024	30/09/2024	AK 70C 57R 75 S	RINCON DE LA VALVANERA	19	Anden
19AN00109-1	17/09/2024	23/09/2024	KR 48B 58A 15S	LA CORUNA	19	Anden
19AN00110-1	17/09/2024	23/09/2024	KR 48B 58A 11S	LA CORUNA	19	Anden
19AN00110-2	17/09/2024	23/09/2024	CL 58A S 48B 17	LA CORUNA	19	Anden
19AN00110-4	17/09/2024	23/09/2024	CL 58A S 48F 03	LA CORUNA	19	Anden
19AN00110-5	17/09/2024	23/09/2024	CL 58A S 48F 13	LA CORUNA	19	Anden
19AN00112-1	17/09/2024	23/09/2024	KR 47 58C 23S	LA CORUNA	19	Anden
19AN00114-1	17/09/2024	23/09/2024	CL 59B S 45D 21	LA CORUNA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00115-1	17/09/2024	23/09/2024	KR 49A 59A 71S	LA CORUNA	19	Anden
19AN00115-10	17/09/2024	23/09/2024	KR 49A 59A 15S	LA CORUNA	19	Anden
19AN00115-11	17/09/2024	23/09/2024	KR 49A 59A 09S	LA CORUNA	19	Anden
19AN00115-2	17/09/2024	23/09/2024	KR 49A 59A 55S	LA CORUNA	19	Anden
19AN00115-3	17/09/2024	23/09/2024	KR 49A 59A 49S	LA CORUNA	19	Anden
19AN00115-4	17/09/2024	23/09/2024	KR 49A 59A 43S	LA CORUNA	19	Anden
19AN00115-5	17/09/2024	23/09/2024	KR 49A 59A 35S	LA CORUNA	19	Anden
19AN00115-6	17/09/2024	23/09/2024	KR 49A 59A 31S	LA CORUNA	19	Anden
19AN00115-7	17/09/2024	23/09/2024	KR 49A 59A 27S	LA CORUNA	19	Anden
19AN00115-8	17/09/2024	23/09/2024	KR 49A 59A 23S	LA CORUNA	19	Anden
19AN00115-9	17/09/2024	23/09/2024	KR 49A 59A 19S	LA CORUNA	19	Anden
19AN00116-1	17/09/2024	23/09/2024	KR 48G 58A S	LA CORUNA	19	Anden
19AN00116-2	17/09/2024	23/09/2024	CL 58A S 48G	LA CORUNA	19	Anden
19AN00116-3	17/09/2024	23/09/2024	KR 49 59A 13 S	LA CORUNA	19	Anden
19AN00116-4	17/09/2024	23/09/2024	KR 49 58G 05 S	LA CORUNA	19	Anden
19AN00116-5	17/09/2024	23/09/2024	CL 58G S 48G 61	LA CORUNA	19	Anden
19AN00116-6	17/09/2024	23/09/2024	CL 59ABIS S 49B 65	LA CORUNA	19	Anden
19AN00117-1	17/09/2024	23/09/2024	CL 58G S 48G 15	LA CORUNA	19	Anden
19AN00117-2	17/09/2024	23/09/2024	CL 58G S 48G 17	LA CORUNA	19	Anden
19AN00117-3	17/09/2024	23/09/2024	CL 58G S 48G	LA CORUNA	19	Anden
19AN00117-4	17/09/2024	23/09/2024	CL 58G S 48G 49	LA CORUNA	19	Anden
19AN00117-5	17/09/2024	23/09/2024	CL 58G S 48G 57	LA CORUNA	19	Anden
19AN00117-6	17/09/2024	23/09/2024	CL 58G S 48G 61	LA CORUNA	19	Anden
19AN00117-7	17/09/2024	23/09/2024	CL 58G S 48G 61	LA CORUNA	19	Anden
19AN00118-1	17/09/2024	23/09/2024	CL 59C S 49B 32	LA CORUNA	19	Anden
19AN00119-1	17/09/2024	23/09/2024	CL 58B S 58B 02S	LA CORUNA	19	Anden
19AN00120-1	17/09/2024	23/09/2024	CL 58A S 48A 10	LA CORUNA	19	Anden
19AN00121-1	17/09/2024	23/09/2024	CL 58A S 49A 02	LA CORUNA	19	Anden
19AN00121-2	17/09/2024	23/09/2024	CL 58A S 49A 02	LA CORUNA	19	Anden
19AN00121-3	17/09/2024	23/09/2024	CL 58BIS S 49A 99	LA CORUNA	19	Anden
19AN00122-1	17/09/2024	23/09/2024	KR 49B 59B 35S	LA CORUNA	19	Anden
19AN00123-1	17/09/2024	23/09/2024	AK 70C 60 03	RAFAEL ESCAMILLA	19	Anden
19AN00123-2	17/09/2024	23/09/2024	KR 67 57V 55 S	RAFAEL ESCAMILLA	19	Anden
19AN00123-3	17/09/2024	23/09/2024	KR 67 57V 55 S	RAFAEL ESCAMILLA	19	Anden
19AN00123-4	17/09/2024	23/09/2024	KR 67 57R 05 S	RAFAEL ESCAMILLA	19	Anden
19AN00123-5	17/09/2024	23/09/2024	KR 67 57R 05 S	RAFAEL ESCAMILLA	19	Anden
19AN00123-6	17/09/2024	23/09/2024	KR 67 57R 05 S	RAFAEL ESCAMILLA	19	Anden
19AN00124-1	17/09/2024	23/09/2024	KR 70 60A 03S	MADELENA	19	Anden
19AN00124-2	17/09/2024	23/09/2024	AC 57R S 68B 39	MADELENA	19	Anden
19AN00125-1	17/09/2024	23/09/2024	AK 51 58D 41 S	ATLANTA	19	Anden
19AN00125-2	17/09/2024	23/09/2024	AK 51 58D 41 S	ATLANTA	19	Anden
19AN00125-4	17/09/2024	23/09/2024	AK 51 58D 41 S	ATLANTA	19	Anden
19AN00126-1	24/09/2024	30/09/2024	TV 73J 62H 51 S	RINCON DE GALICIA	19	Anden
19AN00128-1	24/09/2024	30/09/2024	CL 62G S 74 10	GALICIA	19	Anden
19AN00128-10	24/09/2024	30/09/2024	CL 62FBIS S -33	GALICIA	19	Anden
19AN00128-11	24/09/2024	30/09/2024	CL 62FBIS S 74 10	GALICIA	19	Anden
19AN00128-2	24/09/2024	30/09/2024	CL 62G S 74 34	GALICIA	19	Anden
19AN00128-3	24/09/2024	30/09/2024	CL 62G S 74 10	GALICIA	19	Anden
19AN00128-4	24/09/2024	30/09/2024	CL 62FBIS S 74 09	GALICIA	19	Anden
19AN00128-5	24/09/2024	30/09/2024	CL 62FBIS S 74 10	GALICIA	19	Anden
19AN00128-6	24/09/2024	30/09/2024	CL 62FBIS S 74 10	GALICIA	19	Anden
19AN00128-7	24/09/2024	30/09/2024	CL 62FBIS S 74 09	GALICIA	19	Anden
19AN00128-8	24/09/2024	30/09/2024	CL 62FBIS S 74 10	GALICIA	19	Anden
19AN00128-9	24/09/2024	30/09/2024	CL 62FBIS S -22	GALICIA	19	Anden
19AN00129-14	24/09/2024	30/09/2024	CL 62DBIS S 74 58	GALICIA	19	Anden
19AN00130-1	24/09/2024	30/09/2024	TV 73J 62H 51 S	RINCON DE GALICIA	19	Anden
19AN00130-4	24/09/2024	30/09/2024	CL 62G S 73I 10	RINCON DE GALICIA	19	Anden
19AN00131-1	24/09/2024	30/09/2024	TV 73J 62J 49 S	GALICIA	19	Anden
19AN00131-12	24/09/2024	30/09/2024	TV 73J 62I 27 S	GALICIA	19	Anden
19AN00131-17	24/09/2024	30/09/2024	TV 73J 62J 12S	GALICIA	19	Anden
19AN00131-18	24/09/2024	30/09/2024	TV 73J 62H 51 S	GALICIA	19	Anden
19AN00131-2	24/09/2024	30/09/2024	TV 73J 62I 35 S	GALICIA	19	Anden
19AN00131-24	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00131-4	24/09/2024	30/09/2024	TV 73J 62J 12S	GALICIA	19	Anden
19AN00131-5	24/09/2024	30/09/2024	TV 73J 62I 27 S	GALICIA	19	Anden
19AN00131-6	24/09/2024	30/09/2024	TV 73J 62I 33 S	GALICIA	19	Anden
19AN00131-8	24/09/2024	30/09/2024	TV 73J 62I 27 S	GALICIA	19	Anden
19AN00131-9	24/09/2024	30/09/2024	TV 73J 62I 27 S	GALICIA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00132-1	24/09/2024	30/09/2024	DG 62G S 73F 01	GALICIA	19	Anden
19AN00132-10	24/09/2024	30/09/2024	DG 62G S 73 95	GALICIA	19	Anden
19AN00132-12	24/09/2024	30/09/2024	TV 73J 62J 12S	GALICIA	19	Anden
19AN00132-13	24/09/2024	30/09/2024	DG 62G S 73 95	GALICIA	19	Anden
19AN00132-15	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00132-16	24/09/2024	30/09/2024	DG 62G S 73 93	GALICIA	19	Anden
19AN00132-17	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00132-18	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00132-19	24/09/2024	30/09/2024	KR73G 62G 03S	GALICIA	19	Anden
19AN00132-20	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00132-21	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00132-22	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00132-3	24/09/2024	30/09/2024	TV 73J 62J 49 S	GALICIA	19	Anden
19AN00132-4	24/09/2024	30/09/2024	DG 62G S 73 99	GALICIA	19	Anden
19AN00132-5	24/09/2024	30/09/2024	TV 73J 62J 12S	GALICIA	19	Anden
19AN00132-6	24/09/2024	30/09/2024	TV 73J 62J 12S	GALICIA	19	Anden
19AN00132-7	24/09/2024	30/09/2024	DG 62G S 73 97	GALICIA	19	Anden
19AN00132-8	24/09/2024	30/09/2024	TV 73J 62J 12S	GALICIA	19	Anden
19AN00132-9	24/09/2024	30/09/2024	TV 73J 62J 12S	GALICIA	19	Anden
19AN00133-1	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00134-1	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00134-2	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00134-3	24/09/2024	30/09/2024	CL 62D S 73F 10	GALICIA	19	Anden
19AN00134-4	24/09/2024	30/09/2024	CL 62D S 73F 10	GALICIA	19	Anden
19AN00135-1	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00135-2	24/09/2024	30/09/2024	CL 62G S 73I 10	GALICIA	19	Anden
19AN00135-3	24/09/2024	30/09/2024	CL 62D S 73F 08	GALICIA	19	Anden
19AN00135-4	24/09/2024	30/09/2024	CL 62D S 73F 08	GALICIA	19	Anden
19AN00135-5	24/09/2024	30/09/2024	CL 62D S 73F 08	GALICIA	19	Anden
19AN00135-6	24/09/2024	30/09/2024	CL 62D S 73F 08	GALICIA	19	Anden
19AN00137-1	24/09/2024	30/09/2024	KR 73G 62A 74 S	GALICIA	19	Anden
19AN00137-10	24/09/2024	30/09/2024	KR 73G 62A 34 S	GALICIA	19	Anden
19AN00137-11	24/09/2024	30/09/2024	KR 73G 62A 24 S	GALICIA	19	Anden
19AN00137-12	24/09/2024	30/09/2024	KR 73G 62A 14 S	GALICIA	19	Anden
19AN00137-13	24/09/2024	30/09/2024	KR 73G 62A 14 S	GALICIA	19	Anden
19AN00137-2	24/09/2024	30/09/2024	KR 73G 62A 74 S	GALICIA	19	Anden
19AN00137-3	24/09/2024	30/09/2024	KR 73G 62A 74 S	GALICIA	19	Anden
19AN00137-4	24/09/2024	30/09/2024	KR 73G 62A 74 S	GALICIA	19	Anden
19AN00137-5	24/09/2024	30/09/2024	KR 73G 62A 64 S	GALICIA	19	Anden
19AN00137-6	24/09/2024	30/09/2024	KR 73G 62A 54 S	GALICIA	19	Anden
19AN00137-7	24/09/2024	30/09/2024	KR 73G 62A 44 S	GALICIA	19	Anden
19AN00137-8	24/09/2024	30/09/2024	KR 73G 62A 44 S	GALICIA	19	Anden
19AN00137-9	24/09/2024	30/09/2024	KR 73G 62A 44 S	GALICIA	19	Anden
19AN00138-1	24/09/2024	30/09/2024	TV 73B 60B 19 S	GALICIA	19	Anden
19AN00138-2	24/09/2024	30/09/2024	TV 73B 60B 11 S	GALICIA	19	Anden
19AN00138-3	24/09/2024	30/09/2024	TV 73B 60B 03 S	GALICIA	19	Anden
19AN00138-4	24/09/2024	30/09/2024	TV 73B 60B 03 S	GALICIA	19	Anden
19AN00138-5	24/09/2024	30/09/2024	CL 60A S 73H 34	GALICIA	19	Anden
19AN00139-1	24/09/2024	30/09/2024	KR 73G 73F 05	GALICIA	19	Anden
19AN00139-10	24/09/2024	30/09/2024	CL 60A S 73H 09	GALICIA	19	Anden
19AN00139-11	24/09/2024	30/09/2024	CL 60A S 73H 09	GALICIA	19	Anden
19AN00139-12	24/09/2024	30/09/2024	CL 60A S 73H 09	GALICIA	19	Anden
19AN00139-13	24/09/2024	30/09/2024	CL 60A S 73H 03	GALICIA	19	Anden
19AN00139-14	24/09/2024	30/09/2024	CL 60A S 73H 03	GALICIA	19	Anden
19AN00139-15	24/09/2024	30/09/2024	CL 60A S 73H 03	GALICIA	19	Anden
19AN00139-16	24/09/2024	30/09/2024	CL 60A S 73H 09	GALICIA	19	Anden
19AN00139-17	24/09/2024	30/09/2024	CL 60A S 73H 03	GALICIA	19	Anden
19AN00139-18	24/09/2024	30/09/2024	CL 60A S 73H 09	GALICIA	19	Anden
19AN00139-19	24/09/2024	30/09/2024	CL 60A S 73H 09	GALICIA	19	Anden
19AN00139-2	24/09/2024	30/09/2024	KR 73G 73F 05	GALICIA	19	Anden
19AN00139-20	24/09/2024	30/09/2024	CL 60A S 73H 03	GALICIA	19	Anden
19AN00139-21	24/09/2024	30/09/2024	CL 60A S 73H 03	GALICIA	19	Anden
19AN00139-22	24/09/2024	30/09/2024	CL 60A S 73H 03	GALICIA	19	Anden
19AN00139-23	24/09/2024	30/09/2024	CL 60A S 73H 30	GALICIA	19	Anden
19AN00139-24	24/09/2024	30/09/2024	CL 60A S 73H 30	GALICIA	19	Anden
19AN00139-25	24/09/2024	30/09/2024	CL 60A S 73G 20	GALICIA	19	Anden
19AN00139-26	24/09/2024	30/09/2024	CL 60A S -16	GALICIA	19	Anden
19AN00139-3	24/09/2024	30/09/2024	KR 73G 73F 05	GALICIA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00139-4	24/09/2024	30/09/2024	KR 73G 73F 05	GALICIA	19	Anden
19AN00139-5	24/09/2024	30/09/2024	KR 73G 73F 05	GALICIA	19	Anden
19AN00139-6	24/09/2024	30/09/2024	CL 60A S 73H 03	GALICIA	19	Anden
19AN00139-7	24/09/2024	30/09/2024	CL 60A S 73H 09	GALICIA	19	Anden
19AN00139-8	24/09/2024	30/09/2024	CL 60A S 73H 03	GALICIA	19	Anden
19AN00139-9	24/09/2024	30/09/2024	CL 60A S 73H 03	GALICIA	19	Anden
19AN00140-1	24/09/2024	30/09/2024	KR 73G 73F 05	GALICIA	19	Anden
19AN00140-11	24/09/2024	30/09/2024	CL 62A S 73F 05	GALICIA	19	Anden
19AN00140-12	24/09/2024	30/09/2024	KR 73F 62A 01 S	GALICIA	19	Anden
19AN00140-13	24/09/2024	30/09/2024	KR 73F 62A 01 S	GALICIA	19	Anden
19AN00140-14	24/09/2024	30/09/2024	KR 73F 62A 01 S	GALICIA	19	Anden
19AN00140-15	24/09/2024	30/09/2024	CL 60A S 73F 20	GALICIA	19	Anden
19AN00140-17	24/09/2024	30/09/2024	CL 60A S 73F 20	GALICIA	19	Anden
19AN00140-18	24/09/2024	30/09/2024	CL 60A S 73D 42	GALICIA	19	Anden
19AN00140-19	24/09/2024	30/09/2024	CL 60A S 73F 20	GALICIA	19	Anden
19AN00140-3	24/09/2024	30/09/2024	KR 73G 73F 05	GALICIA	19	Anden
19AN00140-4	24/09/2024	30/09/2024	CL 62A S 73F 05	GALICIA	19	Anden
19AN00140-5	24/09/2024	30/09/2024	KR 73F 62A 01 S	GALICIA	19	Anden
19AN00140-8	24/09/2024	30/09/2024	CL 62A S 73F 05	GALICIA	19	Anden
19AN00141-1	24/09/2024	30/09/2024	CL 62A S 74 09	GALICIA	19	Anden
19AN00142-1	24/09/2024	30/09/2024	CL 62D S 74 10	GALICIA	19	Anden
19AN00142-2	24/09/2024	30/09/2024	CL 62C S 74 10	GALICIA	19	Anden
19AN00142-3	24/09/2024	30/09/2024	CL 62B S 74 09	GALICIA	19	Anden
19AN00142-4	24/09/2024	30/09/2024	CL 62B S 74 09	GALICIA	19	Anden
19AN00142-5	24/09/2024	30/09/2024	CL 62B S 74 09	GALICIA	19	Anden
19AN00142-6	24/09/2024	30/09/2024	CL 62B S 74 09	GALICIA	19	Anden
19AN00143-4	24/09/2024	30/09/2024	CL 62FBIS S 74 09	GALICIA	19	Anden
19AN00144-1	24/09/2024	30/09/2024	KR 73F 62A 45 S	GALICIA	19	Anden
19AN00144-2	24/09/2024	30/09/2024	KR 73F 62A 01 S	GALICIA	19	Anden
19AN00144-3	24/09/2024	30/09/2024	CL 60A S 73D 42	GALICIA	19	Anden
19AN00144-4	24/09/2024	30/09/2024	CL 60A S 73 71	GALICIA	19	Anden
19AN00144-5	24/09/2024	30/09/2024	CL 60A S 73C 20	GALICIA	19	Anden
19AN00145-1	24/09/2024	30/09/2024	CL 60 S 73H 29	GALICIA	19	Anden
19AN00145-2	24/09/2024	30/09/2024	CL 60 S 73H 16	GALICIA	19	Anden
19AN00145-3	24/09/2024	30/09/2024	CL 60 S 73H 03	GALICIA	19	Anden
19AN00145-4	24/09/2024	30/09/2024	CL 60 S 73H 29	GALICIA	19	Anden
19AN00145-5	24/09/2024	30/09/2024	CL 60 S -27	GALICIA	19	Anden
19AN00145-6	24/09/2024	30/09/2024	CL 60 S -23	GALICIA	19	Anden
19AN00145-7	24/09/2024	30/09/2024	TV 73B 59B 09S	GALICIA	19	Anden
19AN00145-8	24/09/2024	30/09/2024	TV 73B 59B S	GALICIA	19	Anden
19AN00145-9	24/09/2024	30/09/2024	CL 60 S 73H 04	GALICIA	19	Anden
19AN00146-1	24/09/2024	30/09/2024	CL 60A S 73H 04	GALICIA	19	Anden
19AN00146-10	24/09/2024	30/09/2024	CL 60 S 73H 29	GALICIA	19	Anden
19AN00146-2	24/09/2024	30/09/2024	CL 60A S -12	GALICIA	19	Anden
19AN00146-3	24/09/2024	30/09/2024	CL 60A S -16	GALICIA	19	Anden
19AN00146-4	24/09/2024	30/09/2024	CL 60A S -06	GALICIA	19	Anden
19AN00146-5	24/09/2024	30/09/2024	CL 60A S -22	GALICIA	19	Anden
19AN00146-6	24/09/2024	30/09/2024	CL 60A S 73H 34	GALICIA	19	Anden
19AN00146-7	24/09/2024	30/09/2024	CL 60A S 73H 34	GALICIA	19	Anden
19AN00146-8	24/09/2024	30/09/2024	CL 60 S 73H 29	GALICIA	19	Anden
19AN00146-9	24/09/2024	30/09/2024	CL 60 S 73H 29	GALICIA	19	Anden
19AN00147-1	24/09/2024	30/09/2024	CL 60A S -10	GALICIA	19	Anden
19AN00148-1	24/09/2024	30/09/2024	CL 60A S 73D 42	GALICIA	19	Anden
19AN00148-10	24/09/2024	30/09/2024	CL 60A S -06	GALICIA	19	Anden
19AN00148-11	24/09/2024	30/09/2024	CL 60A S -06	GALICIA	19	Anden
19AN00148-12	24/09/2024	30/09/2024	CL 60A S -06	GALICIA	19	Anden
19AN00148-13	24/09/2024	30/09/2024	CL 60A S -06	GALICIA	19	Anden
19AN00148-2	24/09/2024	30/09/2024	CL 60A S 73F 04	GALICIA	19	Anden
19AN00148-3	24/09/2024	30/09/2024	CL 60A S 73F 04	GALICIA	19	Anden
19AN00148-4	24/09/2024	30/09/2024	CL 60A S -12	GALICIA	19	Anden
19AN00148-5	24/09/2024	30/09/2024	CL 60A S 73F 20	GALICIA	19	Anden
19AN00148-6	24/09/2024	30/09/2024	CL 60A S 73F 20	GALICIA	19	Anden
19AN00148-7	24/09/2024	30/09/2024	CL 60A S 73F 04	GALICIA	19	Anden
19AN00148-8	24/09/2024	30/09/2024	CL 60A S 73F 04	GALICIA	19	Anden
19AN00148-9	24/09/2024	30/09/2024	CL 60A S -06	GALICIA	19	Anden
19AN00149-1	24/09/2024	30/09/2024	CL 60A S 73D 30	GALICIA	19	Anden
19AN00150-1	24/09/2024	30/09/2024	CL 60A S 73F 20	GALICIA	19	Anden
19AN00150-2	24/09/2024	30/09/2024	CL 60A S 73D 42	GALICIA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00150-3	24/09/2024	30/09/2024	CL 60A S 73F 20	GALICIA	19	Anden
19AN00150-4	24/09/2024	30/09/2024	CL 60A S 73F 20	GALICIA	19	Anden
19AN00150-5	24/09/2024	30/09/2024	CL 60A S 73D 42	GALICIA	19	Anden
19AN00150-6	24/09/2024	30/09/2024	CL 60A S 73F 20	GALICIA	19	Anden
19AN00150-7	24/09/2024	30/09/2024	CL 60A S 73F 20	GALICIA	19	Anden
19AN00151-1	24/09/2024	30/09/2024	DG 60 S -27	PRIMAVERA II	19	Anden
19AN00153-1	24/09/2024	30/09/2024	TV 75K 58C 25 S	PRIMAVERA II	19	Anden
19AN00153-2	24/09/2024	30/09/2024	TV 75K 58C 15 S	PRIMAVERA II	19	Anden
19AN00155-1	24/09/2024	30/09/2024	KR 76A 57R 22 S	PRIMAVERA II	19	Anden
19AN00156-1	24/09/2024	30/09/2024	DG 60 S 75 19	LA PRIMAVERA I	19	Anden
19AN00157-1	24/09/2024	30/09/2024	DG 60 S 75A 21	LA PRIMAVERA I	19	Anden
19AN00157-2	24/09/2024	30/09/2024	DG 60 S 75B 19	LA PRIMAVERA I	19	Anden
19AN00158-1	24/09/2024	30/09/2024	DG 60 S 75B 39	MARIA CANO	19	Anden
19AN00159-1	24/09/2024	30/09/2024	KR 75F 60A 54 S	MARIA CANO	19	Anden
19AN00160-1	24/09/2024	30/09/2024	DG 60 S 75F 09	MARIA CANO	19	Anden
19AN00160-2	24/09/2024	30/09/2024	DG 60 S 75F 15	MARIA CANO	19	Anden
19AN00161-1	24/09/2024	30/09/2024	TV 50 70 01 S	SIERRA MORENA II	19	Anden
19AN00161-2	24/09/2024	30/09/2024	TV 50 70 01 S	SIERRA MORENA II	19	Anden
19AN00162-1	2/09/2024	9/09/2024	CL 76 S 47 01	LAS BRISAS	19	Anden
19AN00163-1	17/09/2024	23/09/2024	KR 38 59A 99 S	ARBORIZADORA BAJA	19	Anden
19AN00163-2	17/09/2024	23/09/2024	KR 38 59A 99 S	ARBORIZADORA BAJA	19	Anden
19AN00164-1	17/09/2024	23/09/2024	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Anden
19AN00165-1	17/09/2024	23/09/2024	CL 59BBIS S 38 05	ARBORIZADORA BAJA	19	Anden
19AN00165-2	17/09/2024	23/09/2024	CL 59B BIS S 38 18	ARBORIZADORA BAJA	19	Anden
19AN00165-3	17/09/2024	23/09/2024	CL 59B BIS S 38 30	ARBORIZADORA BAJA	19	Anden
19AN00165-4	17/09/2024	23/09/2024	CL 59BBIS S 38 05	ARBORIZADORA BAJA	19	Anden
19AN00165-5	17/09/2024	23/09/2024	CL 59BBIS S 38 19	ARBORIZADORA BAJA	19	Anden
19AN00166-1	17/09/2024	23/09/2024	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Anden
19AN00167-1	17/09/2024	23/09/2024	CL 59 S 44 16	ARBORIZADORA BAJA	19	Anden
19AN00168-1	17/09/2024	23/09/2024	KR 45B 60A 46 S	ARBORIZADORA BAJA	19	Anden
19AN00168-2	17/09/2024	23/09/2024	KR 45B 60A 46 S	ARBORIZADORA BAJA	19	Anden
19AN00168-3	17/09/2024	23/09/2024	KR 45B 60A 46 S	ARBORIZADORA BAJA	19	Anden
19AN00169-1	17/09/2024	23/09/2024	CL 58 S 44 99	ARBORIZADORA BAJA	19	Anden
19AN00169-10	17/09/2024	23/09/2024	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden
19AN00169-11	17/09/2024	23/09/2024	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden
19AN00169-12	17/09/2024	23/09/2024	CL 58BIS S 44 00	ARBORIZADORA BAJA	19	Anden
19AN00169-13	17/09/2024	23/09/2024	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden
19AN00169-14	17/09/2024	23/09/2024	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden
19AN00169-15	17/09/2024	23/09/2024	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden
19AN00169-16	17/09/2024	23/09/2024	CL 58A S 43 22	ARBORIZADORA BAJA	19	Anden
19AN00169-2	17/09/2024	23/09/2024	CL 58 S 44 99	ARBORIZADORA BAJA	19	Anden
19AN00169-3	17/09/2024	23/09/2024	CL 58BIS S 41A 15	ARBORIZADORA BAJA	19	Anden
19AN00169-7	17/09/2024	23/09/2024	CL 58BIS S 41A 15	ARBORIZADORA BAJA	19	Anden
19AN00169-8	17/09/2024	23/09/2024	CL 58BIS S 41A 15	ARBORIZADORA BAJA	19	Anden
19AN00169-9	17/09/2024	23/09/2024	CL 58BIS S 42 98	ARBORIZADORA BAJA	19	Anden
19AN00170-1	17/09/2024	23/09/2024	CL 58 S 44 99	ARBORIZADORA BAJA	19	Anden
19AN00170-2	17/09/2024	23/09/2024	KR 45D 59A 04 S	ARBORIZADORA BAJA	19	Anden
19AN00170-3	17/09/2024	23/09/2024	CL 58 S 44 99	ARBORIZADORA BAJA	19	Anden
19AN00171-1	17/09/2024	23/09/2024	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Anden
19AN00172-1	17/09/2024	23/09/2024	KR 38 59A 00 S	ARBORIZADORA BAJA	19	Anden
19AN00172-2	17/09/2024	23/09/2024	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00172-3	17/09/2024	23/09/2024	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00172-4	17/09/2024	23/09/2024	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00173-2	17/09/2024	23/09/2024	CL 59B S 28 15	ARBORIZADORA BAJA	19	Anden
19AN00173-3	17/09/2024	23/09/2024	CL 59B S 30 04	ARBORIZADORA BAJA	19	Anden
19AN00173-4	17/09/2024	23/09/2024	TV 28 58C 99 S	ARBORIZADORA BAJA	19	Anden
19AN00173-5	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00173-6	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00175-1	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden
19AN00175-10	17/09/2024	23/09/2024	AC 61 S 36 98	ARBORIZADORA BAJA	19	Anden
19AN00175-2	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden
19AN00175-3	17/09/2024	23/09/2024	TV 36 59B 63 S	ARBORIZADORA BAJA	19	Anden
19AN00175-4	17/09/2024	23/09/2024	KR 38 59B 00 S	ARBORIZADORA BAJA	19	Anden
19AN00175-5	17/09/2024	23/09/2024	KR 38 59B 00 S	ARBORIZADORA BAJA	19	Anden
19AN00175-6	17/09/2024	23/09/2024	TV 37 37 63	ARBORIZADORA BAJA	19	Anden
19AN00175-7	17/09/2024	23/09/2024	TV 37 37 63	ARBORIZADORA BAJA	19	Anden
19AN00175-8	17/09/2024	23/09/2024	AC 61 S 36 98	ARBORIZADORA BAJA	19	Anden
19AN00175-9	17/09/2024	23/09/2024	AC 61 S 36 98	ARBORIZADORA BAJA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00176-1	17/09/2024	23/09/2024	AC 61 S 28 10	ARBORIZADORA BAJA	19	Anden
19AN00176-3	17/09/2024	23/09/2024	CL 59B S 33 99	ARBORIZADORA BAJA	19	Anden
19AN00176-4	17/09/2024	23/09/2024	CL 59B S 33 99	ARBORIZADORA BAJA	19	Anden
19AN00178-1	17/09/2024	23/09/2024	TV 28 59B 99 S	ARBORIZADORA BAJA	19	Anden
19AN00178-2	17/09/2024	23/09/2024	TV 28 59B 99 S	ARBORIZADORA BAJA	19	Anden
19AN00178-4	17/09/2024	23/09/2024	TV 28 59B 99 S	ARBORIZADORA BAJA	19	Anden
19AN00178-5	17/09/2024	23/09/2024	CL 59B S 28 15	ARBORIZADORA BAJA	19	Anden
19AN00178-6	17/09/2024	23/09/2024	TV 32 59B 13 S	ARBORIZADORA BAJA	19	Anden
19AN00178-7	17/09/2024	23/09/2024	TV 32 59B 13 S	ARBORIZADORA BAJA	19	Anden
19AN00179-1	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00179-2	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00180-1	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00180-2	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden
19AN00180-3	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden
19AN00181-1	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00181-2	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00181-3	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00182-1	17/09/2024	23/09/2024	TV 37 37 85	ARBORIZADORA BAJA	19	Anden
19AN00183-1	17/09/2024	23/09/2024	CL 59B S 43 02	ARBORIZADORA BAJA	19	Anden
19AN00184-1	24/09/2024	30/09/2024	CL 66A S 71 23	EL PENON DEL CORTIJO	19	Anden
19AN00184-2	24/09/2024	30/09/2024	CL 66A S 71A 06	EL PENON DEL CORTIJO	19	Anden
19AN00184-3	24/09/2024	30/09/2024	CL 66A S 71A 02	EL PENON DEL CORTIJO	19	Anden
19AN00184-4	24/09/2024	30/09/2024	CL 67 S 71 08	EL PENON DEL CORTIJO	19	Anden
19AN00184-5	24/09/2024	30/09/2024	CL 66A S 71 18	EL PENON DEL CORTIJO	19	Anden
19AN00184-6	24/09/2024	30/09/2024	KR 70D 66 45 S	EL PENON DEL CORTIJO	19	Anden
19AN00185-1	24/09/2024	30/09/2024	CL 67 S 71A 02	EL PENON DEL CORTIJO	19	Anden
19AN00185-2	24/09/2024	30/09/2024	CL 67 S 71 10	EL PENON DEL CORTIJO	19	Anden
19AN00186-1	24/09/2024	30/09/2024	CL 66A S 71A 22	EL PENON DEL CORTIJO	19	Anden
19AN00186-2	24/09/2024	30/09/2024	CL 66A S 71A 32	EL PENON DEL CORTIJO	19	Anden
19AN00186-3	24/09/2024	30/09/2024	CL 66 S 71A 33	EL PENON DEL CORTIJO	19	Anden
19AN00187-1	24/09/2024	30/09/2024	CL 66 S 71D 06	EL PENON DEL CORTIJO	19	Anden
19AN00187-2	24/09/2024	30/09/2024	KR 71D 65A 16 S	EL PENON DEL CORTIJO	19	Anden
19AN00187-3	24/09/2024	30/09/2024	CL 65A S -09	EL PENON DEL CORTIJO	19	Anden
19AN00187-4	24/09/2024	30/09/2024	KR 71D 65A 06 S	EL PENON DEL CORTIJO	19	Anden
19AN00188-1	24/09/2024	30/09/2024	CL 66 S 71G 03	EL PENON DEL CORTIJO	19	Anden
19AN00189-1	24/09/2024	30/09/2024	CL 67 S 71C 04	EL PENON DEL CORTIJO	19	Anden
19AN00189-10	24/09/2024	30/09/2024	CL 66A S -20	EL PENON DEL CORTIJO	19	Anden
19AN00189-11	24/09/2024	30/09/2024	CL 66A S -06	EL PENON DEL CORTIJO	19	Anden
19AN00189-12	24/09/2024	30/09/2024	CL 66A S 71A 33	EL PENON DEL CORTIJO	19	Anden
19AN00189-13	24/09/2024	30/09/2024	CL 66A S 71C 02	EL PENON DEL CORTIJO	19	Anden
19AN00189-2	24/09/2024	30/09/2024	CL 66A S 71C 55	EL PENON DEL CORTIJO	19	Anden
19AN00189-3	24/09/2024	30/09/2024	CL 67 S 71C 04	EL PENON DEL CORTIJO	19	Anden
19AN00189-4	24/09/2024	30/09/2024	CL 66A S -10	EL PENON DEL CORTIJO	19	Anden
19AN00189-5	24/09/2024	30/09/2024	CL 66A S 71G 02	EL PENON DEL CORTIJO	19	Anden
19AN00189-6	24/09/2024	30/09/2024	CL 66A S -48	EL PENON DEL CORTIJO	19	Anden
19AN00189-7	24/09/2024	30/09/2024	CL 67 S 71C 04	EL PENON DEL CORTIJO	19	Anden
19AN00189-8	24/09/2024	30/09/2024	CL 66A S -34	EL PENON DEL CORTIJO	19	Anden
19AN00189-9	24/09/2024	30/09/2024	CL 67 S 71A 32	EL PENON DEL CORTIJO	19	Anden
19AN00190-1	24/09/2024	30/09/2024	CL 66A S -08	EL PENON DEL CORTIJO	19	Anden
19AN00190-2	24/09/2024	30/09/2024	CL 66A S 71I 02	EL PENON DEL CORTIJO	19	Anden
19AN00190-3	24/09/2024	30/09/2024	CL 66A S -44	EL PENON DEL CORTIJO	19	Anden
19AN00190-4	24/09/2024	30/09/2024	CL 66A S -28	EL PENON DEL CORTIJO	19	Anden
19AN00190-5	24/09/2024	30/09/2024	CL 66 S 71G 53	EL PENON DEL CORTIJO	19	Anden
19AN00191-1	24/09/2024	30/09/2024	CL 66 S 71G 03	EL PENON DEL CORTIJO	19	Anden
19AN00191-2	24/09/2024	30/09/2024	CL 66 S -28	EL PENON DEL CORTIJO	19	Anden
19AN00191-3	24/09/2024	30/09/2024	CL 65A S 65A 11 S	EL PENON DEL CORTIJO	19	Anden
19AN00191-4	24/09/2024	30/09/2024	CL 65A S 65A 03 S	EL PENON DEL CORTIJO	19	Anden
19AN00191-5	24/09/2024	30/09/2024	CL 66 S 71G 10	EL PENON DEL CORTIJO	19	Anden
19AN00191-6	24/09/2024	30/09/2024	CL 65A S -75	EL PENON DEL CORTIJO	19	Anden
19AN00191-7	24/09/2024	30/09/2024	CL 65A S -61	EL PENON DEL CORTIJO	19	Anden
19AN00191-8	24/09/2024	30/09/2024	CL 65A S -37	EL PENON DEL CORTIJO	19	Anden
19AN00191-9	24/09/2024	30/09/2024	CL 65A S 71F 03	EL PENON DEL CORTIJO	19	Anden
19AN00192-1	24/09/2024	30/09/2024	CL 66A S -46	EL PENON DEL CORTIJO	19	Anden
19AN00192-2	24/09/2024	30/09/2024	CL 66A S -34	EL PENON DEL CORTIJO	19	Anden
19AN00192-3	24/09/2024	30/09/2024	CL 66A S -20	EL PENON DEL CORTIJO	19	Anden
19AN00193-1	24/09/2024	30/09/2024	CL 66A S 72 06	EL PENON DEL CORTIJO	19	Anden
19AN00194-1	24/09/2024	30/09/2024	CL 66 S 72A 60	EL PENON DEL CORTIJO	19	Anden
19AN00194-2	24/09/2024	30/09/2024	CL 65 S 72A 61	EL PENON DEL CORTIJO	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00194-3	24/09/2024	30/09/2024	CL 65 S 72A 61	EL PENON DEL CORTIJO	19	Anden
19AN00194-4	24/09/2024	30/09/2024	CL 65 S 72 37	EL PENON DEL CORTIJO	19	Anden
19AN00195-1	24/09/2024	30/09/2024	CL 66 S 72B 16	EL PENON DEL CORTIJO	19	Anden
19AN00195-2	24/09/2024	30/09/2024	CL 66 S 72B 16	EL PENON DEL CORTIJO	19	Anden
19AN00196-1	24/09/2024	30/09/2024	CL 66 S 72C 16	EL PENON DEL CORTIJO	19	Anden
19AN00196-2	24/09/2024	30/09/2024	CL 65 S 72D 03	EL PENON DEL CORTIJO	19	Anden
19AN00196-3	24/09/2024	30/09/2024	CL 65 S 72D 03	EL PENON DEL CORTIJO	19	Anden
19AN00197-1	24/09/2024	30/09/2024	CL 66 S 72D 16	EL PENON DEL CORTIJO	19	Anden
19AN00197-2	24/09/2024	30/09/2024	CL 66 S 72F 02	EL PENON DEL CORTIJO	19	Anden
19AN00197-3	24/09/2024	30/09/2024	CL 65 S -15	EL PENON DEL CORTIJO	19	Anden
19AN00197-4	24/09/2024	30/09/2024	CL 65 S 72D 17	EL PENON DEL CORTIJO	19	Anden
19AN00198-1	24/09/2024	30/09/2024	CL 65 S 72F 17	EL PENON DEL CORTIJO	19	Anden
19AN00199-1	24/09/2024	30/09/2024	CL 66A S 72 41	EL PENON DEL CORTIJO	19	Anden
19AN00199-2	24/09/2024	30/09/2024	CL 66A S 72B 02	EL PENON DEL CORTIJO	19	Anden
19AN00200-1	24/09/2024	30/09/2024	CL 67 S -30	VILLA DEL RIO	19	Anden
19AN00200-2	24/09/2024	30/09/2024	CL 67 S -26	VILLA DEL RIO	19	Anden
19AN00200-3	24/09/2024	30/09/2024	CL 67 S 72B 02	VILLA DEL RIO	19	Anden
19AN00201-1	24/09/2024	30/09/2024	CL 68BIS S 73B 12	EL PENON DEL CORTIJO	19	Anden
19AN00201-10	24/09/2024	30/09/2024	KR 73CBIS 66 13S	EL PENON DEL CORTIJO	19	Anden
19AN00201-11	24/09/2024	30/09/2024	CL 66 S 73C 16	EL PENON DEL CORTIJO	19	Anden
19AN00201-2	24/09/2024	30/09/2024	CL 68BIS S 73B 12	EL PENON DEL CORTIJO	19	Anden
19AN00201-3	24/09/2024	30/09/2024	CL 68 S 73B 17	EL PENON DEL CORTIJO	19	Anden
19AN00201-4	24/09/2024	30/09/2024	TV 73D 67 23S	EL PENON DEL CORTIJO	19	Anden
19AN00201-5	24/09/2024	30/09/2024	CL 68 S 73B 22	EL PENON DEL CORTIJO	19	Anden
19AN00201-6	24/09/2024	30/09/2024	CL 67 S 73B 27	EL PENON DEL CORTIJO	19	Anden
19AN00201-7	24/09/2024	30/09/2024	TV 73D 66A 19S	EL PENON DEL CORTIJO	19	Anden
19AN00201-8	24/09/2024	30/09/2024	CL 66A S 73B 33	EL PENON DEL CORTIJO	19	Anden
19AN00201-9	24/09/2024	30/09/2024	CL 66A S 73B 36	EL PENON DEL CORTIJO	19	Anden
19AN00202-2	24/09/2024	30/09/2024	CL 67 S 72 02	EL PENON DEL CORTIJO	19	Anden
19AN00202-3	24/09/2024	30/09/2024	CL 66A S 72 03	EL PENON DEL CORTIJO	19	Anden
19AN00203-1	24/09/2024	30/09/2024	CL 67 S 72D 32	EL PENON DEL CORTIJO	19	Anden
19AN00203-2	24/09/2024	30/09/2024	CL 67 S 72D 10	EL PENON DEL CORTIJO	19	Anden
19AN00203-3	24/09/2024	30/09/2024	CL 67 S 72B 36	EL PENON DEL CORTIJO	19	Anden
19AN00204-1	24/09/2024	30/09/2024	CL 66A S 72B 41	EL PENON DEL CORTIJO	19	Anden
19AN00204-2	24/09/2024	30/09/2024	CL 66A S -16	EL PENON DEL CORTIJO	19	Anden
19AN00204-3	24/09/2024	30/09/2024	CL 66A S -22	EL PENON DEL CORTIJO	19	Anden
19AN00204-4	24/09/2024	30/09/2024	CL 66 S 72D 05	EL PENON DEL CORTIJO	19	Anden
19AN00204-5	24/09/2024	30/09/2024	CL 66 S 72C 16	EL PENON DEL CORTIJO	19	Anden
19AN00205-1	24/09/2024	30/09/2024	CL 66 S -14	EL PENON DEL CORTIJO	19	Anden
19AN00205-2	24/09/2024	30/09/2024	CL 66 S -08	EL PENON DEL CORTIJO	19	Anden
19AN00205-3	24/09/2024	30/09/2024	CL 66 S 73 16	EL PENON DEL CORTIJO	19	Anden
19AN00205-4	24/09/2024	30/09/2024	CL 65 S 73A 27	EL PENON DEL CORTIJO	19	Anden
19AN00206-1	24/09/2024	30/09/2024	CL 66 S -04	EL PENON DEL CORTIJO	19	Anden
19AN00206-2	24/09/2024	30/09/2024	CL 66 S -36	EL PENON DEL CORTIJO	19	Anden
19AN00206-3	24/09/2024	30/09/2024	CL 66 S 73A 40	EL PENON DEL CORTIJO	19	Anden
19AN00206-4	24/09/2024	30/09/2024	CL 66 S 73A 40	EL PENON DEL CORTIJO	19	Anden
19AN00206-5	24/09/2024	30/09/2024	CL 65 S 73A 41	EL PENON DEL CORTIJO	19	Anden
19AN00207-1	24/09/2024	30/09/2024	CL 66 S -14	EL PENON DEL CORTIJO	19	Anden
19AN00207-2	24/09/2024	30/09/2024	CL 66 S -08	EL PENON DEL CORTIJO	19	Anden
19AN00207-3	24/09/2024	30/09/2024	CL 66 S -06	EL PENON DEL CORTIJO	19	Anden
19AN00207-4	24/09/2024	30/09/2024	CL 66 S -12	EL PENON DEL CORTIJO	19	Anden
19AN00207-5	24/09/2024	30/09/2024	CL 66 S 73B 16	EL PENON DEL CORTIJO	19	Anden
19AN00207-6	24/09/2024	30/09/2024	CL 65 S 73C 17	EL PENON DEL CORTIJO	19	Anden
19AN00207-7	24/09/2024	30/09/2024	CL 65 S 73C 03	EL PENON DEL CORTIJO	19	Anden
19AN00208-1	24/09/2024	30/09/2024	KR 73B 66A 10 S	EL PENON DEL CORTIJO	19	Anden
19AN00208-10	24/09/2024	30/09/2024	CL 66 S -15	EL PENON DEL CORTIJO	19	Anden
19AN00208-11	24/09/2024	30/09/2024	CL 66 S 73 07	EL PENON DEL CORTIJO	19	Anden
19AN00208-12	24/09/2024	30/09/2024	CL 66 S -09	EL PENON DEL CORTIJO	19	Anden
19AN00208-2	24/09/2024	30/09/2024	CL 66A S -10	EL PENON DEL CORTIJO	19	Anden
19AN00208-3	24/09/2024	30/09/2024	CL 66A S 73 37	EL PENON DEL CORTIJO	19	Anden
19AN00208-5	24/09/2024	30/09/2024	CL 66A S 73B 02	EL PENON DEL CORTIJO	19	Anden
19AN00208-7	24/09/2024	30/09/2024	CL 66 S 73A 40	EL PENON DEL CORTIJO	19	Anden
19AN00208-9	24/09/2024	30/09/2024	CL 66 S 73 17	EL PENON DEL CORTIJO	19	Anden
19AN00209-1	24/09/2024	30/09/2024	CL 66A S -34	EL PENON DEL CORTIJO	19	Anden
19AN00209-2	24/09/2024	30/09/2024	CL 66A S -24	EL PENON DEL CORTIJO	19	Anden
19AN00209-3	24/09/2024	30/09/2024	CL 66 S -12	EL PENON DEL CORTIJO	19	Anden
19AN00209-4	24/09/2024	30/09/2024	CL 66 S -07	EL PENON DEL CORTIJO	19	Anden
19AN00209-5	24/09/2024	30/09/2024	CL 66 S -17	EL PENON DEL CORTIJO	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00209-6	24/09/2024	30/09/2024	CL 66 S -13	EL PENON DEL CORTIJO	19	Anden
19AN00210-1	24/09/2024	30/09/2024	CL 67 S -18	EL PENON DEL CORTIJO	19	Anden
19AN00211-1	24/09/2024	30/09/2024	CL 67 S -21	EL PENON DEL CORTIJO	19	Anden
19AN00211-2	24/09/2024	30/09/2024	CL 67 S 73B 05	EL PENON DEL CORTIJO	19	Anden
19AN00211-3	24/09/2024	30/09/2024	CL 67 S 73 40	EL PENON DEL CORTIJO	19	Anden
19AN00211-4	24/09/2024	30/09/2024	CL 67 S 73 40	EL PENON DEL CORTIJO	19	Anden
19AN00212-1	24/09/2024	30/09/2024	CL 68 S -28	EL PENON DEL CORTIJO	19	Anden
19AN00212-2	24/09/2024	30/09/2024	CL 68 S -12	EL PENON DEL CORTIJO	19	Anden
19AN00212-3	24/09/2024	30/09/2024	CL 68 S 73 03	EL PENON DEL CORTIJO	19	Anden
19AN00212-4	24/09/2024	30/09/2024	CL 68 S 73 02	EL PENON DEL CORTIJO	19	Anden
19AN00212-5	24/09/2024	30/09/2024	CL 68 S 73 02	EL PENON DEL CORTIJO	19	Anden
19AN00212-6	24/09/2024	30/09/2024	CL 67 S -25	EL PENON DEL CORTIJO	19	Anden
19AN00212-7	24/09/2024	30/09/2024	CL 67 S 73 11	EL PENON DEL CORTIJO	19	Anden
19AN00213-1	24/09/2024	30/09/2024	CL 68BIS S -10	EL PENON DEL CORTIJO	19	Anden
19AN00213-2	24/09/2024	30/09/2024	CL 68BIS S 73B 02	EL PENON DEL CORTIJO	19	Anden
19AN00213-3	24/09/2024	30/09/2024	CL 68BIS S -18	EL PENON DEL CORTIJO	19	Anden
19AN00213-4	24/09/2024	30/09/2024	CL 68 S -10	EL PENON DEL CORTIJO	19	Anden
19AN00213-5	24/09/2024	30/09/2024	CL 68 S 73 37	EL PENON DEL CORTIJO	19	Anden
19AN00213-6	24/09/2024	30/09/2024	CL 68 S -04	EL PENON DEL CORTIJO	19	Anden
19AN00213-7	24/09/2024	30/09/2024	CL 68 S 73B 02	EL PENON DEL CORTIJO	19	Anden
19AN00213-8	24/09/2024	30/09/2024	CL 68 S 73 36	EL PENON DEL CORTIJO	19	Anden
19AN00213-9	24/09/2024	30/09/2024	CL 68 S 73B 02	EL PENON DEL CORTIJO	19	Anden
19AN00214-1	24/09/2024	30/09/2024	CL 66A S 711 53	EL PENON DEL CORTIJO	19	Anden
19AN00215-1	24/09/2024	30/09/2024	TV 73D 68 42 S	EL PENON DEL CORTIJO	19	Anden
19AN00215-2	24/09/2024	30/09/2024	TV 73D 68 36 S	EL PENON DEL CORTIJO	19	Anden
19AN00215-3	24/09/2024	30/09/2024	CL 68BIS S -11	EL PENON DEL CORTIJO	19	Anden
19AN00216-1	24/09/2024	30/09/2024	TV 72A 72A 01	SIERRA MORENA	19	Anden
19AN00216-2	24/09/2024	30/09/2024	TV 72F 69A 00 S	SIERRA MORENA	19	Anden
19AN00217-1	24/09/2024	30/09/2024	CL 66 S 71A 15	EL PENON DEL CORTIJO	19	Anden
19AN00217-2	24/09/2024	30/09/2024	CL 66 S 71A 03	EL PENON DEL CORTIJO	19	Anden
19AN00217-3	24/09/2024	30/09/2024	CL 66 S 71 29	EL PENON DEL CORTIJO	19	Anden
19AN00217-4	24/09/2024	30/09/2024	CL 66 S 71 25	EL PENON DEL CORTIJO	19	Anden
19AN00217-5	24/09/2024	30/09/2024	CL 66 S 71 21	EL PENON DEL CORTIJO	19	Anden
19AN00217-6	24/09/2024	30/09/2024	CL 66 S 71 05	EL PENON DEL CORTIJO	19	Anden
19AN00217-7	24/09/2024	30/09/2024	CL 66 S 71 03	EL PENON DEL CORTIJO	19	Anden
19AN00218-1	24/09/2024	30/09/2024	CL 66A S 71G 53	EL PENON DEL CORTIJO	19	Anden
19AN00220-1	2/09/2024	9/09/2024	CL 69GBIS S 45 21	JERUSALEN	19	Anden
19AN00221-1	2/09/2024	9/09/2024	CL 69GBIS S 45 21	JERUSALEN	19	Anden
19AN00221-2	2/09/2024	9/09/2024	CL 69GBIS S 45 21	JERUSALEN	19	Anden
19AN00221-3	2/09/2024	9/09/2024	KR 45BIS 69D 94 S	JERUSALEN	19	Anden
19AN00222-1	2/09/2024	9/09/2024	KR 45BIS 69D 94 S	ARBORIZADORA ALTA II	19	Anden
19AN00224-1	2/09/2024	9/09/2024	CL 69GBIS S 45 21	JERUSALEN	19	Anden
19AN00225-1	2/09/2024	9/09/2024	CL 69GBIS S 45 21	JERUSALEN	19	Anden
19AN00225-2	2/09/2024	9/09/2024	CL 69GBIS S 45 21	JERUSALEN	19	Anden
19AN00226-1	2/09/2024	9/09/2024	KR 45B 68G 00 S	JERUSALEN	19	Anden
19AN00227-1	2/09/2024	9/09/2024	CL 69GBIS S 45 21	JERUSALEN	19	Anden
19AN00228-1	2/09/2024	9/09/2024	CL 69GBIS S 45 21	JERUSALEN	19	Anden
19AN00229-1	2/09/2024	9/09/2024	DG 69N S 45 04	JERUSALEN	19	Anden
19AN00229-2	2/09/2024	9/09/2024	KR 45 69J 55 S	JERUSALEN	19	Anden
19AN00229-3	2/09/2024	9/09/2024	KR 45 69J 55 S	JERUSALEN	19	Anden
19AN00230-1	17/09/2024	23/09/2024	KR 22J 60A 37S	EL CHIRCAL SUR	19	Anden
19AN00231-1	17/09/2024	23/09/2024	KR 23C -35S	EL CHIRCAL SUR	19	Anden
19AN00231-10	17/09/2024	23/09/2024	CL 60A S -10	EL CHIRCAL SUR	19	Anden
19AN00231-2	17/09/2024	23/09/2024	KR 23C -25S	EL CHIRCAL SUR	19	Anden
19AN00231-3	17/09/2024	23/09/2024	KR 23B 60A 04S	EL CHIRCAL SUR	19	Anden
19AN00231-4	17/09/2024	23/09/2024	KR 23C -19S	EL CHIRCAL SUR	19	Anden
19AN00231-5	17/09/2024	23/09/2024	CL 60A S 23B 04	EL CHIRCAL SUR	19	Anden
19AN00231-6	17/09/2024	23/09/2024	KR 23C 60A 16 S	EL CHIRCAL SUR	19	Anden
19AN00231-7	17/09/2024	23/09/2024	KR 23C -07S	EL CHIRCAL SUR	19	Anden
19AN00231-8	17/09/2024	23/09/2024	CL 60A S -16	EL CHIRCAL SUR	19	Anden
19AN00231-9	17/09/2024	23/09/2024	CL 60A S -10	EL CHIRCAL SUR	19	Anden
19AN00232-1	17/09/2024	23/09/2024	CL 60A S -20	EL CHIRCAL SUR	19	Anden
19AN00233-1	17/09/2024	23/09/2024	CL 60A S -10	EL CHIRCAL SUR	19	Anden
19AN00234-1	17/09/2024	23/09/2024	CL 59B S -19	EL CHIRCAL SUR	19	Anden
19AN00234-2	17/09/2024	23/09/2024	CL 59B S -24	EL CHIRCAL SUR	19	Anden
19AN00234-3	17/09/2024	23/09/2024	CL 59B S -27	EL CHIRCAL SUR	19	Anden
19AN00234-4	17/09/2024	23/09/2024	CL 59B S -42	EL CHIRCAL SUR	19	Anden
19AN00234-5	17/09/2024	23/09/2024	CL 59B S -52	EL CHIRCAL SUR	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00234-6	17/09/2024	23/09/2024	CL 59B S 23D 61	EL CHIRCAL SUR	19	Anden
19AN00234-7	17/09/2024	23/09/2024	CL 59B S 23D 61	EL CHIRCAL SUR	19	Anden
19AN00234-8	17/09/2024	23/09/2024	CL 59B S 23D 61	EL CHIRCAL SUR	19	Anden
19AN00235-1	17/09/2024	23/09/2024	CL 59B S 23 19	EL CHIRCAL SUR	19	Anden
19AN00235-2	17/09/2024	23/09/2024	CL 59B S -07	EL CHIRCAL SUR	19	Anden
19AN00237-1	17/09/2024	23/09/2024	KR 23 59A 37 S	EL CHIRCAL SUR	19	Anden
19AN00237-2	17/09/2024	23/09/2024	CL 59A S -18	EL CHIRCAL SUR	19	Anden
19AN00237-3	17/09/2024	23/09/2024	CL 59A S -06	EL CHIRCAL SUR	19	Anden
19AN00237-4	17/09/2024	23/09/2024	KR 23 11S	EL CHIRCAL SUR	19	Anden
19AN00237-5	17/09/2024	23/09/2024	CL 59A S 22J 04	EL CHIRCAL SUR	19	Anden
19AN00237-6	17/09/2024	23/09/2024	CL 59A S 22J 18	EL CHIRCAL SUR	19	Anden
19AN00237-7	17/09/2024	23/09/2024	CL 59A S 22J 16	EL CHIRCAL SUR	19	Anden
19AN00237-8	17/09/2024	23/09/2024	KR 23 59A 04S	EL CHIRCAL SUR	19	Anden
19AN00237-9	17/09/2024	23/09/2024	CL 59A S -06	EL CHIRCAL SUR	19	Anden
19AN00238-1	17/09/2024	23/09/2024	CL 59B S 22H 05	EL CHIRCAL SUR	19	Anden
19AN00238-2	17/09/2024	23/09/2024	CL 59B S -07	EL CHIRCAL SUR	19	Anden
19AN00238-3	17/09/2024	23/09/2024	CL 59B S 22H 05	EL CHIRCAL SUR	19	Anden
19AN00238-4	17/09/2024	23/09/2024	CL 59B S 22H 19	EL CHIRCAL SUR	19	Anden
19AN00238-5	17/09/2024	23/09/2024	CL 59A S -10	EL CHIRCAL SUR	19	Anden
19AN00238-6	17/09/2024	23/09/2024	CL 59A S -12	EL CHIRCAL SUR	19	Anden
19AN00239-1	17/09/2024	23/09/2024	CL 59A S -41	EL CHIRCAL SUR	19	Anden
19AN00239-10	17/09/2024	23/09/2024	CL 59A S -88	EL CHIRCAL SUR	19	Anden
19AN00239-11	17/09/2024	23/09/2024	CL 59A S 23D 93	EL CHIRCAL SUR	19	Anden
19AN00239-12	17/09/2024	23/09/2024	CL 59 S -64	EL CHIRCAL SUR	19	Anden
19AN00239-13	17/09/2024	23/09/2024	CL 59 S -78	EL CHIRCAL SUR	19	Anden
19AN00239-14	17/09/2024	23/09/2024	CL 59A S 23D 98	EL CHIRCAL SUR	19	Anden
19AN00239-15	17/09/2024	23/09/2024	CL 59 S -96	EL CHIRCAL SUR	19	Anden
19AN00239-16	17/09/2024	23/09/2024	CL 59 S -96	EL CHIRCAL SUR	19	Anden
19AN00239-17	17/09/2024	23/09/2024	CL 59 S 23D 98	EL CHIRCAL SUR	19	Anden
19AN00239-2	17/09/2024	23/09/2024	CL 59A S -40	EL CHIRCAL SUR	19	Anden
19AN00239-3	17/09/2024	23/09/2024	CL 59A S 23D 48	EL CHIRCAL SUR	19	Anden
19AN00239-4	17/09/2024	23/09/2024	CL 59A S -71	EL CHIRCAL SUR	19	Anden
19AN00239-5	17/09/2024	23/09/2024	CL 59A S -74	EL CHIRCAL SUR	19	Anden
19AN00239-6	17/09/2024	23/09/2024	CL 59A S -81	EL CHIRCAL SUR	19	Anden
19AN00239-7	17/09/2024	23/09/2024	CL 59 S -42	EL CHIRCAL SUR	19	Anden
19AN00239-8	17/09/2024	23/09/2024	CL 59 S -44	EL CHIRCAL SUR	19	Anden
19AN00239-9	17/09/2024	23/09/2024	CL 59 S -54	EL CHIRCAL SUR	19	Anden
19AN00240-1	17/09/2024	23/09/2024	CL 59A S -06	EL CHIRCAL SUR	19	Anden
19AN00241-1	17/09/2024	23/09/2024	CL 58C S 23D 95	EL CHIRCAL SUR	19	Anden
19AN00242-1	17/09/2024	23/09/2024	CL 58C S 23 03	EL CHIRCAL SUR	19	Anden
19AN00242-2	17/09/2024	23/09/2024	CL 58C S -13	EL CHIRCAL SUR	19	Anden
19AN00242-3	17/09/2024	23/09/2024	KR 23 -35S	EL CHIRCAL SUR	19	Anden
19AN00242-4	17/09/2024	23/09/2024	CL 58C S -17	EL CHIRCAL SUR	19	Anden
19AN00242-5	17/09/2024	23/09/2024	CL 58C S -07	EL CHIRCAL SUR	19	Anden
19AN00242-6	17/09/2024	23/09/2024	CL 58C S -13	EL CHIRCAL SUR	19	Anden
19AN00242-7	17/09/2024	23/09/2024	KR 23B -35S	EL CHIRCAL SUR	19	Anden
19AN00242-8	17/09/2024	23/09/2024	CL 58C S 23B 05	EL CHIRCAL SUR	19	Anden
19AN00242-9	17/09/2024	23/09/2024	CL 58C S -06	EL CHIRCAL SUR	19	Anden
19AN00243-1	17/09/2024	23/09/2024	CL 58C S -16	EL CHIRCAL SUR	19	Anden
19AN00243-10	17/09/2024	23/09/2024	CL 58C S -58	EL CHIRCAL SUR	19	Anden
19AN00243-11	17/09/2024	23/09/2024	CL 58BBIS S -59	EL CHIRCAL SUR	19	Anden
19AN00243-12	17/09/2024	23/09/2024	CL 58C S -81	EL CHIRCAL SUR	19	Anden
19AN00243-13	17/09/2024	23/09/2024	CL 58BBIS S -58	EL CHIRCAL SUR	19	Anden
19AN00243-14	17/09/2024	23/09/2024	CL 58BBIS S 23D 73	EL CHIRCAL SUR	19	Anden
19AN00243-15	17/09/2024	23/09/2024	CL 58BBIS S 23D 73	EL CHIRCAL SUR	19	Anden
19AN00243-16	17/09/2024	23/09/2024	CL 58BBIS S -65	EL CHIRCAL SUR	19	Anden
19AN00243-2	17/09/2024	23/09/2024	CL 58C S -16	EL CHIRCAL SUR	19	Anden
19AN00243-3	17/09/2024	23/09/2024	CL 58C S -26	EL CHIRCAL SUR	19	Anden
19AN00243-4	17/09/2024	23/09/2024	CL 58C S -34	EL CHIRCAL SUR	19	Anden
19AN00243-5	17/09/2024	23/09/2024	CL 58C S 23D 35	EL CHIRCAL SUR	19	Anden
19AN00243-6	17/09/2024	23/09/2024	CL 58C S -43	EL CHIRCAL SUR	19	Anden
19AN00243-7	17/09/2024	23/09/2024	CL 58C S -47	EL CHIRCAL SUR	19	Anden
19AN00243-8	17/09/2024	23/09/2024	CL 58C S -52	EL CHIRCAL SUR	19	Anden
19AN00243-9	17/09/2024	23/09/2024	CL 58C S -56	EL CHIRCAL SUR	19	Anden
19AN00244-1	17/09/2024	23/09/2024	KR 23B -29S	EL CHIRCAL SUR	19	Anden
19AN00244-2	17/09/2024	23/09/2024	KR 23B -23S	EL CHIRCAL SUR	19	Anden
19AN00244-3	17/09/2024	23/09/2024	CL 58B S -10	EL CHIRCAL SUR	19	Anden
19AN00244-4	17/09/2024	23/09/2024	KR 23B 58B 05S	EL CHIRCAL SUR	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00244-5	17/09/2024	23/09/2024	CL 58B S -12	EL CHIRCAL SUR	19	Anden
19AN00244-6	17/09/2024	23/09/2024	CL 58B S -10	EL CHIRCAL SUR	19	Anden
19AN00245-1	17/09/2024	23/09/2024	CL 58C S -17	EL CHIRCAL SUR	19	Anden
19AN00245-2	17/09/2024	23/09/2024	KR 23 -25S	EL CHIRCAL SUR	19	Anden
19AN00245-3	17/09/2024	23/09/2024	KR 23 -07S	EL CHIRCAL SUR	19	Anden
19AN00245-4	17/09/2024	23/09/2024	CL 58B S -22	EL CHIRCAL SUR	19	Anden
19AN00245-5	17/09/2024	23/09/2024	CL 58B S 23 04	EL CHIRCAL SUR	19	Anden
19AN00246-1	17/09/2024	23/09/2024	CL 58C S 22J 05	EL CHIRCAL SUR	19	Anden
19AN00247-1	17/09/2024	23/09/2024	CL 58C S -13	EL CHIRCAL SUR	19	Anden
19AN00248-1	17/09/2024	23/09/2024	CL 58C S 22G 10	EL CHIRCAL SUR	19	Anden
19AN00248-2	17/09/2024	23/09/2024	CL 58C S 22H 05	EL CHIRCAL SUR	19	Anden
19AN00248-3	17/09/2024	23/09/2024	KR 22H -21S	EL CHIRCAL SUR	19	Anden
19AN00248-4	17/09/2024	23/09/2024	CL 58C S -17	EL CHIRCAL SUR	19	Anden
19AN00248-6	17/09/2024	23/09/2024	CL 58B S -06	EL CHIRCAL SUR	19	Anden
19AN00249-10	17/09/2024	23/09/2024	CL 58A S 23D 39	EL CHIRCAL SUR	19	Anden
19AN00249-11	17/09/2024	23/09/2024	DG 58 S 23D 05	EL CHIRCAL SUR	19	Anden
19AN00249-12	17/09/2024	23/09/2024	CL 58A S 23D 35	EL CHIRCAL SUR	19	Anden
19AN00249-13	17/09/2024	23/09/2024	CL 58A S 23D 35	EL CHIRCAL SUR	19	Anden
19AN00249-14	17/09/2024	23/09/2024	CL 58B S 23D 42	EL CHIRCAL SUR	19	Anden
19AN00249-5	17/09/2024	23/09/2024	CL 58B S -49	EL CHIRCAL SUR	19	Anden
19AN00249-6	17/09/2024	23/09/2024	CL 58A S 23D 24	EL CHIRCAL SUR	19	Anden
19AN00249-7	17/09/2024	23/09/2024	CL 58A S 23D 35	EL CHIRCAL SUR	19	Anden
19AN00249-8	17/09/2024	23/09/2024	CL 58A S 23D 24	EL CHIRCAL SUR	19	Anden
19AN00249-9	17/09/2024	23/09/2024	CL 58B S -53	EL CHIRCAL SUR	19	Anden
19AN00250-1	17/09/2024	23/09/2024	CL 58A S 22J 25	EL CHIRCAL SUR	19	Anden
19AN00250-3	17/09/2024	23/09/2024	CL 58A S 23 13	EL CHIRCAL SUR	19	Anden
19AN00251-1	17/09/2024	23/09/2024	CL 58B S -06	EL CHIRCAL SUR	19	Anden
19AN00251-10	17/09/2024	23/09/2024	KR 22J 58B 04S	EL CHIRCAL SUR	19	Anden
19AN00251-11	17/09/2024	23/09/2024	CL 58B S -10	EL CHIRCAL SUR	19	Anden
19AN00251-12	17/09/2024	23/09/2024	CL 58B S -10	EL CHIRCAL SUR	19	Anden
19AN00251-2	17/09/2024	23/09/2024	CL 58B S -10	EL CHIRCAL SUR	19	Anden
19AN00251-3	17/09/2024	23/09/2024	CL 58B S -10	EL CHIRCAL SUR	19	Anden
19AN00251-4	17/09/2024	23/09/2024	CL 58B S -16	EL CHIRCAL SUR	19	Anden
19AN00251-5	17/09/2024	23/09/2024	KR 22I -21S	EL CHIRCAL SUR	19	Anden
19AN00251-6	17/09/2024	23/09/2024	CL 58B S -06	EL CHIRCAL SUR	19	Anden
19AN00251-7	17/09/2024	23/09/2024	CL 58B S -10	EL CHIRCAL SUR	19	Anden
19AN00251-8	17/09/2024	23/09/2024	KR 22J -17S	EL CHIRCAL SUR	19	Anden
19AN00251-9	17/09/2024	23/09/2024	CL 58B S -22	EL CHIRCAL SUR	19	Anden
19AN00252-1	17/09/2024	23/09/2024	KR 22G 58 29 S	EL CHIRCAL SUR	19	Anden
19AN00252-10	17/09/2024	23/09/2024	KR 22I 58 29S	EL CHIRCAL SUR	19	Anden
19AN00252-11	17/09/2024	23/09/2024	CL 58BIS S -23	EL CHIRCAL SUR	19	Anden
19AN00252-12	17/09/2024	23/09/2024	KR 22H 57 BIS 27 S	EL CHIRCAL SUR	19	Anden
19AN00252-13	17/09/2024	23/09/2024	KR 22J 58 24S	EL CHIRCAL SUR	19	Anden
19AN00252-2	17/09/2024	23/09/2024	CL 58 BIS S 22G 15	EL CHIRCAL SUR	19	Anden
19AN00252-3	17/09/2024	23/09/2024	KR 22H 58 30 S	EL CHIRCAL SUR	19	Anden
19AN00252-4	17/09/2024	23/09/2024	CL 58BIS S 22G 25	EL CHIRCAL SUR	19	Anden
19AN00252-5	17/09/2024	23/09/2024	CL 58BIS S -13	EL CHIRCAL SUR	19	Anden
19AN00252-6	17/09/2024	23/09/2024	CL 58 BIS S 22H13	EL CHIRCAL SUR	19	Anden
19AN00252-7	17/09/2024	23/09/2024	CL 58BIS S -05	EL CHIRCAL SUR	19	Anden
19AN00252-8	17/09/2024	23/09/2024	CL 58BIS S -05	EL CHIRCAL SUR	19	Anden
19AN00252-9	17/09/2024	23/09/2024	KR 22I 58 29S	EL CHIRCAL SUR	19	Anden
19AN00253-1	17/09/2024	23/09/2024	KR 22I -08S	EL CHIRCAL SUR	19	Anden
19AN00253-2	17/09/2024	23/09/2024	CL 58BIS S -19	EL CHIRCAL SUR	19	Anden
19AN00253-3	17/09/2024	23/09/2024	CL 58BIS S -41	EL CHIRCAL SUR	19	Anden
19AN00253-4	17/09/2024	23/09/2024	CL 58A S -31	EL CHIRCAL SUR	19	Anden
19AN00254-1	17/09/2024	23/09/2024	KR 22I 58 17S	EL CHIRCAL SUR	19	Anden
19AN00255-1	17/09/2024	23/09/2024	KR 22G 58 11 S	EL CHIRCAL SUR	19	Anden
19AN00256-1	17/09/2024	23/09/2024	KR 22D -27S	EL CHIRCAL SUR	19	Anden
19AN00256-2	17/09/2024	23/09/2024	KR 22D 58 03S	EL CHIRCAL SUR	19	Anden
19AN00257-1	17/09/2024	23/09/2024	KR 22C -20S	EL CHIRCAL SUR	19	Anden
19AN00258-1	17/09/2024	23/09/2024	KR 22F 58B 87S	EL CHIRCAL SUR	19	Anden
19AN00258-2	17/09/2024	23/09/2024	CL 58C S -66	EL CHIRCAL SUR	19	Anden
19AN00258-3	17/09/2024	23/09/2024	KR 22F -79S	EL CHIRCAL SUR	19	Anden
19AN00258-4	17/09/2024	23/09/2024	KR 22F -69S	EL CHIRCAL SUR	19	Anden
19AN00258-5	17/09/2024	23/09/2024	KR 22F -61S	EL CHIRCAL SUR	19	Anden
19AN00258-6	17/09/2024	23/09/2024	CL 58BBIS S 22B 76	EL CHIRCAL SUR	19	Anden
19AN00259-1	17/09/2024	23/09/2024	CL 58BBIS S -24	EL CHIRCAL SUR	19	Anden
19AN00259-2	17/09/2024	23/09/2024	CL 58BBIS S -42	EL CHIRCAL SUR	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00259-3	17/09/2024	23/09/2024	CL 58BBIS S -49	EL CHIRCAL SUR	19	Anden
19AN00261-1	17/09/2024	23/09/2024	CL 58C S 22 05	EL CHIRCAL SUR	19	Anden
19AN00261-2	17/09/2024	23/09/2024	KR 22 58B 43 S	EL CHIRCAL SUR	19	Anden
19AN00261-3	17/09/2024	23/09/2024	CL 58BBIS S 22 05	EL CHIRCAL SUR	19	Anden
19AN00261-4	17/09/2024	23/09/2024	CL 58BBIS S -18	EL CHIRCAL SUR	19	Anden
19AN00261-5	17/09/2024	23/09/2024	CL 58BBIS S -34	EL CHIRCAL SUR	19	Anden
19AN00261-6	17/09/2024	23/09/2024	CL 58B S 22 05	EL CHIRCAL SUR	19	Anden
19AN00261-7	17/09/2024	23/09/2024	CL 58BBIS S 22 73	EL CHIRCAL SUR	19	Anden
19AN00261-8	17/09/2024	23/09/2024	CL 58B S -39	EL CHIRCAL SUR	19	Anden
19AN00261-9	17/09/2024	23/09/2024	CL 58B S -52	EL CHIRCAL SUR	19	Anden
19AN00262-1	17/09/2024	23/09/2024	KR 22 58C 13S	EL CHIRCAL SUR	19	Anden
19AN00262-2	17/09/2024	23/09/2024	CL 58C S 22 18	EL CHIRCAL SUR	19	Anden
19AN00262-3	17/09/2024	23/09/2024	CL 58C S 22 44	EL CHIRCAL SUR	19	Anden
19AN00262-4	17/09/2024	23/09/2024	CL 58C S -57	EL CHIRCAL SUR	19	Anden
19AN00262-5	17/09/2024	23/09/2024	CL 58C S 22 70	EL CHIRCAL SUR	19	Anden
19AN00263-1	17/09/2024	23/09/2024	KR 22 58C 13S	EL CHIRCAL SUR	19	Anden
19AN00263-2	17/09/2024	23/09/2024	KR 22 58C 13S	EL CHIRCAL SUR	19	Anden
19AN00263-3	17/09/2024	23/09/2024	CL 59 S -52	EL CHIRCAL SUR	19	Anden
19AN00264-2	17/09/2024	23/09/2024	CL 59B S 22B 82	EL CHIRCAL SUR	19	Anden
19AN00264-3	17/09/2024	23/09/2024	CL 59ABIS S 22B 82	EL CHIRCAL SUR	19	Anden
19AN00264-4	17/09/2024	23/09/2024	KR 22F -21S	EL CHIRCAL SUR	19	Anden
19AN00264-5	17/09/2024	23/09/2024	KR 22F 11S	EL CHIRCAL SUR	19	Anden
19AN00264-6	17/09/2024	23/09/2024	KR 22G 59A 24S	EL CHIRCAL SUR	19	Anden
19AN00264-7	17/09/2024	23/09/2024	KR 22G 59A 24S	EL CHIRCAL SUR	19	Anden
19AN00265-1	17/09/2024	23/09/2024	CL 59ABIS S 22 BIS 22	EL CHIRCAL SUR	19	Anden
19AN00265-2	17/09/2024	23/09/2024	CL 59ABIS S -58	EL CHIRCAL SUR	19	Anden
19AN00265-3	17/09/2024	23/09/2024	CL 59ABIS S -66	EL CHIRCAL SUR	19	Anden
19AN00265-4	17/09/2024	23/09/2024	CL 59A S 22B 24	EL CHIRCAL SUR	19	Anden
19AN00265-5	17/09/2024	23/09/2024	CL 59A S -50	EL CHIRCAL SUR	19	Anden
19AN00265-6	17/09/2024	23/09/2024	CL 59A S -66	EL CHIRCAL SUR	19	Anden
19AN00266-1	17/09/2024	23/09/2024	CL 59B S -14	EL CHIRCAL SUR	19	Anden
19AN00266-2	17/09/2024	23/09/2024	CL 59B S -32	EL CHIRCAL SUR	19	Anden
19AN00266-3	17/09/2024	23/09/2024	CL 59B S -50	EL CHIRCAL SUR	19	Anden
19AN00266-4	17/09/2024	23/09/2024	CL 59B S -66	EL CHIRCAL SUR	19	Anden
19AN00267-1	17/09/2024	23/09/2024	CL 59 S 22 05	EL CHIRCAL SUR	19	Anden
19AN00267-4	17/09/2024	23/09/2024	CL 59 S -57	EL CHIRCAL SUR	19	Anden
19AN00267-5	17/09/2024	23/09/2024	CL 59 S -65	EL CHIRCAL SUR	19	Anden
19AN00268-1	17/09/2024	23/09/2024	KR 22 59A 43S	EL CHIRCAL SUR	19	Anden
19AN00268-10	17/09/2024	23/09/2024	KR 22 59 31	EL CHIRCAL SUR	19	Anden
19AN00268-2	17/09/2024	23/09/2024	CL 59ABIS S 22 05	EL CHIRCAL SUR	19	Anden
19AN00268-3	17/09/2024	23/09/2024	CL 59A S 22 05	EL CHIRCAL SUR	19	Anden
19AN00268-4	17/09/2024	23/09/2024	KR 22 59 31	EL CHIRCAL SUR	19	Anden
19AN00268-5	17/09/2024	23/09/2024	KR 22 59 13S	EL CHIRCAL SUR	19	Anden
19AN00268-6	17/09/2024	23/09/2024	KR 22 59 31	EL CHIRCAL SUR	19	Anden
19AN00268-7	17/09/2024	23/09/2024	KR 22 59 31	EL CHIRCAL SUR	19	Anden
19AN00268-8	17/09/2024	23/09/2024	KR 22 59 31	EL CHIRCAL SUR	19	Anden
19AN00268-9	17/09/2024	23/09/2024	KR 22 59 31	EL CHIRCAL SUR	19	Anden
19AN00269-1	17/09/2024	23/09/2024	CL 59B S -31	EL CHIRCAL SUR	19	Anden
19AN00269-2	17/09/2024	23/09/2024	CL 59B S -44	EL CHIRCAL SUR	19	Anden
19AN00269-3	17/09/2024	23/09/2024	CL 59B S -52	EL CHIRCAL SUR	19	Anden
19AN00269-4	17/09/2024	23/09/2024	CL 59B S -65	EL CHIRCAL SUR	19	Anden
19AN00269-5	17/09/2024	23/09/2024	CL 59B S -83	EL CHIRCAL SUR	19	Anden
19AN00269-6	17/09/2024	23/09/2024	CL 59B S 22 94	EL CHIRCAL SUR	19	Anden
19AN00270-1	17/09/2024	23/09/2024	CL 60 S 22 10	EL CHIRCAL SUR	19	Anden
19AN00270-10	17/09/2024	23/09/2024	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden
19AN00270-11	17/09/2024	23/09/2024	KR 22B 59A 12 S	EL CHIRCAL SUR	19	Anden
19AN00270-2	17/09/2024	23/09/2024	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden
19AN00270-3	17/09/2024	23/09/2024	KR 22 59B 13S	EL CHIRCAL SUR	19	Anden
19AN00270-4	17/09/2024	23/09/2024	CL 60 S -18	EL CHIRCAL SUR	19	Anden
19AN00270-5	17/09/2024	23/09/2024	CL 60 S -34	EL CHIRCAL SUR	19	Anden
19AN00270-6	17/09/2024	23/09/2024	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden
19AN00270-7	17/09/2024	23/09/2024	CL 60 S -44	EL CHIRCAL SUR	19	Anden
19AN00270-8	17/09/2024	23/09/2024	CL 60 S -44	EL CHIRCAL SUR	19	Anden
19AN00270-9	17/09/2024	23/09/2024	CL 60 S -52	EL CHIRCAL SUR	19	Anden
19AN00271-1	17/09/2024	23/09/2024	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden
19AN00271-2	17/09/2024	23/09/2024	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden
19AN00271-3	17/09/2024	23/09/2024	AC 61 S 22B 80	EL CHIRCAL SUR	19	Anden
19AN00271-4	17/09/2024	23/09/2024	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00271-5	17/09/2024	23/09/2024	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden
19AN00271-6	17/09/2024	23/09/2024	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden
19AN00271-7	17/09/2024	23/09/2024	CL 60 S 22B 55	EL CHIRCAL SUR	19	Anden
19AN00272-1	17/09/2024	23/09/2024	CL 58B S -10	EL CHIRCAL SUR	19	Anden
19AN00273-1	17/09/2024	23/09/2024	CL 59 S 22B 01	EL CHIRCAL SUR	19	Anden
19AN00274-1	17/09/2024	23/09/2024	KR 22 -CL58B S	EL CHIRCAL SUR	19	Anden
19AN00274-10	17/09/2024	23/09/2024	KR 22C 58 39S	EL CHIRCAL SUR	19	Anden
19AN00274-11	17/09/2024	23/09/2024	KR 22D -39S	EL CHIRCAL SUR	19	Anden
19AN00274-12	17/09/2024	23/09/2024	KR 22C -09S	EL CHIRCAL SUR	19	Anden
19AN00274-13	17/09/2024	23/09/2024	CL 58 S 22D 11	EL CHIRCAL SUR	19	Anden
19AN00274-14	17/09/2024	23/09/2024	KR 22G -36S	EL CHIRCAL SUR	19	Anden
19AN00274-15	17/09/2024	23/09/2024	KR 22I 58 06S	EL CHIRCAL SUR	19	Anden
19AN00274-2	17/09/2024	23/09/2024	CL 58BBIS S 22 83	EL CHIRCAL SUR	19	Anden
19AN00274-3	17/09/2024	23/09/2024	CL 58C S 22B 05	EL CHIRCAL SUR	19	Anden
19AN00274-4	17/09/2024	23/09/2024	KR 22 58A 13S	EL CHIRCAL SUR	19	Anden
19AN00274-6	17/09/2024	23/09/2024	CL 58B S 22 83	EL CHIRCAL SUR	19	Anden
19AN00274-7	17/09/2024	23/09/2024	CL 58C S 22B 16	EL CHIRCAL SUR	19	Anden
19AN00274-8	17/09/2024	23/09/2024	CL 58BBIS S 22B 05	EL CHIRCAL SUR	19	Anden
19AN00274-9	17/09/2024	23/09/2024	KR 22F -43S	EL CHIRCAL SUR	19	Anden
19AN00275-1	2/09/2024	9/09/2024	KR 44 71 66 S	LA PRADERA	19	Anden
19AN00275-2	2/09/2024	9/09/2024	KR 44 -54S	LA PRADERA	19	Anden
19AN00275-3	2/09/2024	9/09/2024	KR 44 -42S	LA PRADERA	19	Anden
19AN00275-4	2/09/2024	9/09/2024	KR 44 -18S	LA PRADERA	19	Anden
19AN00276-1	2/09/2024	9/09/2024	KR 42 72A 43 S	LAS MANAS	19	Anden
19AN00276-2	2/09/2024	9/09/2024	TV 40 74A 08 S	LAS MANAS	19	Anden
19AN00277-1	24/09/2024	30/09/2024	DG 68A S 70C 00	SIERRA MORENA	19	Anden
19AN00278-2	24/09/2024	30/09/2024	KR 70D 68A 00 S	SIERRA MORENA	19	Anden
19AN00279-1	24/09/2024	30/09/2024	TV 51 69B 62 S	SIERRA MORENA	19	Anden
19AN00280-1	24/09/2024	30/09/2024	KR 52 69A 41 S	SIERRA MORENA	19	Anden
19AN00281-1	24/09/2024	30/09/2024	CL 69BBIS S 51 00	SIERRA MORENA	19	Anden
19AN00282-1	24/09/2024	30/09/2024	CL 68F S 71G 00	SIERRA MORENA	19	Anden
19AN00283-1	24/09/2024	30/09/2024	KR 71F 68 34 S	SIERRA MORENA	19	Anden
19AN00283-2	24/09/2024	30/09/2024	DG 68A S 71D 00	SIERRA MORENA	19	Anden
19AN00283-4	24/09/2024	30/09/2024	KR 71D 68A 50 S	SIERRA MORENA	19	Anden
19AN00283-5	24/09/2024	30/09/2024	KR 71D 68A 50 S	SIERRA MORENA	19	Anden
19AN00284-1	24/09/2024	30/09/2024	DG 69C S 50 00	SIERRA MORENA	19	Anden
19AN00284-2	24/09/2024	30/09/2024	DG 70 S 54 22	SIERRA MORENA	19	Anden
19AN00285-1	24/09/2024	30/09/2024	DG 70 S 56 01	SIERRA MORENA	19	Anden
19AN00285-2	24/09/2024	30/09/2024	DG 70 S 56 11	SIERRA MORENA	19	Anden
19AN00285-3	24/09/2024	30/09/2024	DG 70 S 56 11	SIERRA MORENA	19	Anden
19AN00285-4	24/09/2024	30/09/2024	DG 70 S 56 11	SIERRA MORENA	19	Anden
19AN00286-1	24/09/2024	30/09/2024	CL 71 S 50 04	SIERRA MORENA	19	Anden
19AN00286-10	24/09/2024	30/09/2024	DG 69C S 50 00	SIERRA MORENA	19	Anden
19AN00286-2	24/09/2024	30/09/2024	CL 71 S 50 04	SIERRA MORENA	19	Anden
19AN00286-3	24/09/2024	30/09/2024	TV 52 70 00 S	SIERRA MORENA	19	Anden
19AN00286-4	24/09/2024	30/09/2024	TV 53 70 00 S	SIERRA MORENA	19	Anden
19AN00286-5	24/09/2024	30/09/2024	TV 52 70 00 S	SIERRA MORENA	19	Anden
19AN00286-6	24/09/2024	30/09/2024	DG 69C S 50 00	SIERRA MORENA	19	Anden
19AN00286-7	24/09/2024	30/09/2024	TV 53 70 00 S	SIERRA MORENA	19	Anden
19AN00286-8	24/09/2024	30/09/2024	TV 53 70 14 S	SIERRA MORENA	19	Anden
19AN00286-9	24/09/2024	30/09/2024	DG 69C S 50 00	SIERRA MORENA	19	Anden
19AN00287-1	24/09/2024	30/09/2024	CL 71 S 50 04	SIERRA MORENA	19	Anden
19AN00287-2	24/09/2024	30/09/2024	TV 51 70 00 S	SIERRA MORENA	19	Anden
19AN00287-3	24/09/2024	30/09/2024	TV 51 70 00 S	SIERRA MORENA	19	Anden
19AN00287-4	24/09/2024	30/09/2024	DG 69C S 50 00	SIERRA MORENA	19	Anden
19AN00287-5	24/09/2024	30/09/2024	DG 69C S 50 00	SIERRA MORENA	19	Anden
19AN00288-1	24/09/2024	30/09/2024	TV 52 71 00 S	SIERRA MORENA	19	Anden
19AN00288-2	24/09/2024	30/09/2024	TV 53 70 00 S	SIERRA MORENA	19	Anden
19AN00289-1	24/09/2024	30/09/2024	TV 54 70 00 S	SIERRA MORENA	19	Anden
19AN00289-2	24/09/2024	30/09/2024	TV 51 71 00 S	SIERRA MORENA	19	Anden
19AN00289-3	24/09/2024	30/09/2024	TV 51 71 00 S	SIERRA MORENA	19	Anden
19AN00289-4	24/09/2024	30/09/2024	TV 51 71 00 S	SIERRA MORENA	19	Anden
19AN00289-5	24/09/2024	30/09/2024	TV 51 71 00 S	SIERRA MORENA	19	Anden
19AN00290-1	24/09/2024	30/09/2024	CL 73B S 50 00	SIERRA MORENA	19	Anden
19AN00291-1	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA	19	Anden
19AN00291-2	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA	19	Anden
19AN00291-3	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA	19	Anden
19AN00291-4	24/09/2024	30/09/2024	TV 54 70 00 S	SIERRA MORENA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00291-5	24/09/2024	30/09/2024	TV 54 70 00 S	SIERRA MORENA	19	Anden
19AN00292-1	24/09/2024	30/09/2024	CL 69 S 71G 00	SIERRA MORENA	19	Anden
19AN00292-2	24/09/2024	30/09/2024	KR 71C 68A 51 S	SIERRA MORENA	19	Anden
19AN00292-3	24/09/2024	30/09/2024	KR 71G 68 78 S	SIERRA MORENA	19	Anden
19AN00292-4	24/09/2024	30/09/2024	KR 71C 68A 51 S	SIERRA MORENA	19	Anden
19AN00292-5	24/09/2024	30/09/2024	DG 68B S 71C 00	SIERRA MORENA	19	Anden
19AN00293-1	24/09/2024	30/09/2024	DG 70 S 56 04	SIERRA MORENA	19	Anden
19AN00294-1	24/09/2024	30/09/2024	DG 70 S 56 11	SIERRA MORENA II	19	Anden
19AN00295-1	24/09/2024	30/09/2024	TV 731 73A 00 S	SIERRA MORENA	19	Anden
19AN00296-1	24/09/2024	30/09/2024	TV 73HBISA 70 61	SIERRA MORENA	19	Anden
19AN00297-1	24/09/2024	30/09/2024	TV 72A 72A 01	SIERRA MORENA	19	Anden
19AN00298-1	24/09/2024	30/09/2024	DG 70 S 73G 41	SIERRA MORENA	19	Anden
19AN00298-2	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00298-3	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00299-1	24/09/2024	30/09/2024	DG 73C S 73G 13	SIERRA MORENA	19	Anden
19AN00299-10	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00299-2	24/09/2024	30/09/2024	DG 73C S 73G 56	SIERRA MORENA	19	Anden
19AN00299-3	24/09/2024	30/09/2024	DG 73C S 73G 13	SIERRA MORENA	19	Anden
19AN00299-4	24/09/2024	30/09/2024	DG 73C S 73H 00	SIERRA MORENA	19	Anden
19AN00299-5	24/09/2024	30/09/2024	DG 73C S 73G 13	SIERRA MORENA	19	Anden
19AN00299-6	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00299-7	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00299-8	24/09/2024	30/09/2024	TV 731 73A 00 S	SIERRA MORENA	19	Anden
19AN00299-9	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00300-1	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00300-2	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00300-3	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00300-4	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00300-5	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00300-6	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00300-7	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00300-8	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00300-9	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-1	24/09/2024	30/09/2024	CL 70 S 72B 00	SIERRA MORENA	19	Anden
19AN00301-10	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-11	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-12	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-13	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-14	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-2	24/09/2024	30/09/2024	CL 70 S 72B 00	SIERRA MORENA	19	Anden
19AN00301-3	24/09/2024	30/09/2024	CL 70 S 72B 00	SIERRA MORENA	19	Anden
19AN00301-4	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-5	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-6	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-7	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-8	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00301-9	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00302-1	24/09/2024	30/09/2024	TV 72D 69B 00 S	SIERRA MORENA	19	Anden
19AN00303-1	24/09/2024	30/09/2024	CL 69B S 72B 01	SIERRA MORENA	19	Anden
19AN00303-2	24/09/2024	30/09/2024	CL 69B S 72B 01	SIERRA MORENA	19	Anden
19AN00304-1	24/09/2024	30/09/2024	TV 72A 72A 01	SIERRA MORENA	19	Anden
19AN00304-2	24/09/2024	30/09/2024	TV 72A 72A 01	SIERRA MORENA	19	Anden
19AN00304-3	24/09/2024	30/09/2024	TV 72A 72A 01	SIERRA MORENA	19	Anden
19AN00305-1	24/09/2024	30/09/2024	KR 73D 69B 00 S	SIERRA MORENA	19	Anden
19AN00305-2	24/09/2024	30/09/2024	CL 69B S 73 15	SIERRA MORENA	19	Anden
19AN00306-1	24/09/2024	30/09/2024	KR 73D 69B 00 S	SIERRA MORENA	19	Anden
19AN00306-2	24/09/2024	30/09/2024	KR 73D 69B 00 S	SIERRA MORENA	19	Anden
19AN00306-3	24/09/2024	30/09/2024	KR 73D 69B 00 S	SIERRA MORENA	19	Anden
19AN00307-1	24/09/2024	30/09/2024	CL 69F S 73 00	SIERRA MORENA	19	Anden
19AN00307-2	24/09/2024	30/09/2024	CL 69F S 73 00	SIERRA MORENA	19	Anden
19AN00307-4	24/09/2024	30/09/2024	KR 73 69J 30 S	SIERRA MORENA	19	Anden
19AN00308-3	24/09/2024	30/09/2024	KR 73D 69B 00 S	SIERRA MORENA	19	Anden
19AN00309-1	24/09/2024	30/09/2024	KR 73D 69B 00 S	SIERRA MORENA	19	Anden
19AN00309-2	24/09/2024	30/09/2024	CL 69F S 73 00	SIERRA MORENA	19	Anden
19AN00309-3	24/09/2024	30/09/2024	CL 69F S 73 00	SIERRA MORENA	19	Anden
19AN00310-1	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00310-2	24/09/2024	30/09/2024	KR 73D 69G 25 S	SIERRA MORENA	19	Anden
19AN00310-3	24/09/2024	30/09/2024	KR 73D 69G 25 S	SIERRA MORENA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00311-1	24/09/2024	30/09/2024	TV 60 69 00 S	SIERRA MORENA	19	Anden
19AN00312-1	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA	19	Anden
19AN00312-10	24/09/2024	30/09/2024	DG 73C S -16	SIERRA MORENA	19	Anden
19AN00312-11	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00312-12	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00312-13	24/09/2024	30/09/2024	DG 73A S 73G 10	SIERRA MORENA	19	Anden
19AN00312-14	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00312-15	24/09/2024	30/09/2024	TV 73GBIS 70 28 S	SIERRA MORENA	19	Anden
19AN00312-16	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00312-17	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00312-18	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00312-19	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00312-2	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA	19	Anden
19AN00312-3	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA	19	Anden
19AN00312-4	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA	19	Anden
19AN00312-5	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA	19	Anden
19AN00312-6	24/09/2024	30/09/2024	TV 60 69 00 S	SIERRA MORENA	19	Anden
19AN00312-7	24/09/2024	30/09/2024	TV 60 69 00 S	SIERRA MORENA	19	Anden
19AN00312-8	24/09/2024	30/09/2024	TV 60 69 00 S	SIERRA MORENA	19	Anden
19AN00312-9	24/09/2024	30/09/2024	DG 73C S -10	SIERRA MORENA	19	Anden
19AN00313-1	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00313-2	24/09/2024	30/09/2024	DG 70 S - TV 73D	SIERRA MORENA	19	Anden
19AN00313-3	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00314-1	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00314-2	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00315-1	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00315-2	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00315-3	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00316-1	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00316-2	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00317-1	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00317-2	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00318-1	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00318-2	24/09/2024	30/09/2024	KR 73F 69F 00 S	SIERRA MORENA	19	Anden
19AN00318-3	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00318-4	24/09/2024	30/09/2024	DG 70 S 73F 40	SIERRA MORENA	19	Anden
19AN00318-5	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Anden
19AN00318-6	24/09/2024	30/09/2024	CL 69F S 73D 00	SIERRA MORENA	19	Anden
19AN00319-1	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00319-10	24/09/2024	30/09/2024	CL 69B S 73D 11	SIERRA MORENA	19	Anden
19AN00319-11	24/09/2024	30/09/2024	KR 73D 69B 03 S	SIERRA MORENA	19	Anden
19AN00319-2	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00319-3	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00319-4	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00319-5	24/09/2024	30/09/2024	CL 69B S 73G 19	SIERRA MORENA	19	Anden
19AN00319-6	24/09/2024	30/09/2024	KR 73G 69B 00 S	SIERRA MORENA	19	Anden
19AN00319-7	24/09/2024	30/09/2024	KR 73G 69B 00 S	SIERRA MORENA	19	Anden
19AN00319-8	24/09/2024	30/09/2024	CL 69B S 73D 59	SIERRA MORENA	19	Anden
19AN00319-9	24/09/2024	30/09/2024	CL 69B S 73D 51	SIERRA MORENA	19	Anden
19AN00320-1	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Anden
19AN00320-2	24/09/2024	30/09/2024	CL 69B S 73G 19	SIERRA MORENA	19	Anden
19AN00321-1	24/09/2024	30/09/2024	KR 73I 69B 00 S	SIERRA MORENA	19	Anden
19AN00321-2	24/09/2024	30/09/2024	CL 69B S 73H 39	SIERRA MORENA	19	Anden
19AN00321-3	24/09/2024	30/09/2024	CL 69B S 73H 36	SIERRA MORENA	19	Anden
19AN00322-1	24/09/2024	30/09/2024	TV 73I 73A 00 S	SIERRA MORENA	19	Anden
19AN00323-1	24/09/2024	30/09/2024	KR 73HBIS 69B 00 S	SIERRA MORENA	19	Anden
19AN00324-1	24/09/2024	30/09/2024	CL 69B S 73I 22	ISMAEL PERDOMO	19	Anden
19AN00325-1	24/09/2024	30/09/2024	TV 72D 69B 00 S	SIERRA MORENA	19	Anden
19AN00326-1	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00327-1	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00327-2	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00327-3	24/09/2024	30/09/2024	TV 52 75A 23 S	SIERRA MORENA	19	Anden
19AN00327-4	24/09/2024	30/09/2024	TV 52 75A 00 S	SIERRA MORENA	19	Anden
19AN00327-5	24/09/2024	30/09/2024	TV 51 75A 85 S	SIERRA MORENA	19	Anden
19AN00327-6	24/09/2024	30/09/2024	TV 51 75A 85 S	SIERRA MORENA	19	Anden
19AN00328-1	24/09/2024	30/09/2024	CL 75B S 51 00	SIERRA MORENA	19	Anden
19AN00329-1	24/09/2024	30/09/2024	CL 75B S 51 00	SIERRA MORENA	19	Anden
19AN00329-2	24/09/2024	30/09/2024	TV 73G 75A 72 S	SIERRA MORENA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00329-3	24/09/2024	30/09/2024	TV 73G 75A 72 S	SIERRA MORENA	19	Anden
19AN00330-1	24/09/2024	30/09/2024	CL 75B S 51 00	SIERRA MORENA	19	Anden
19AN00331-1	24/09/2024	30/09/2024	CL 75B S 51 00	SIERRA MORENA	19	Anden
19AN00331-2	24/09/2024	30/09/2024	TV 73H 75A 00 S	SIERRA MORENA	19	Anden
19AN00332-1	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00332-2	24/09/2024	30/09/2024	TV 73G 75 61 S	SIERRA MORENA	19	Anden
19AN00332-3	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00333-1	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00333-2	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00334-1	24/09/2024	30/09/2024	CL 75B S 51 00	SIERRA MORENA	19	Anden
19AN00335-1	24/09/2024	30/09/2024	TV 52 75A 00 S	SIERRA MORENA	19	Anden
19AN00335-2	24/09/2024	30/09/2024	TV 52 75A 00 S	SIERRA MORENA	19	Anden
19AN00335-3	24/09/2024	30/09/2024	TV 52 75A 00 S	SIERRA MORENA	19	Anden
19AN00336-1	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00336-2	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00336-3	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00336-4	24/09/2024	30/09/2024	TV 73G 75 03 S	SIERRA MORENA	19	Anden
19AN00336-5	24/09/2024	30/09/2024	TV 73GBISA 75 10 S	SIERRA MORENA	19	Anden
19AN00336-6	24/09/2024	30/09/2024	TV 73GBISA 73C 46 S	SIERRA MORENA	19	Anden
19AN00336-7	24/09/2024	30/09/2024	DG 75 S 73H 17	SIERRA MORENA	19	Anden
19AN00337-1	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Anden
19AN00337-2	24/09/2024	30/09/2024	DG 75 S 73H 39	SIERRA MORENA	19	Anden
19AN00338-1	24/09/2024	30/09/2024	TV 73HBISA 75 35 S	SIERRA MORENA	19	Anden
19AN00339-1	24/09/2024	30/09/2024	TV 73M 75A 37 S	SIERRA MORENA	19	Anden
19AN00340-1	24/09/2024	30/09/2024	TV 73C 75A 71 S	SIERRA MORENA	19	Anden
19AN00340-2	24/09/2024	30/09/2024	TV 73B 75A 01 S	SIERRA MORENA	19	Anden
19AN00341-1	24/09/2024	30/09/2024	CL 75C S 73B 00	SIERRA MORENA	19	Anden
19AN00341-2	24/09/2024	30/09/2024	TV 73C 75B 40 S	SIERRA MORENA	19	Anden
19AN00342-1	24/09/2024	30/09/2024	TV 73G 75B 40 S	SIERRA MORENA	19	Anden
19AN00343-1	24/09/2024	30/09/2024	TV 73GBIS 75B 60 S	SIERRA MORENA	19	Anden
19AN00344-1	24/09/2024	30/09/2024	CL 75B S 51 00	SIERRA MORENA	19	Anden
19AN00344-2	24/09/2024	30/09/2024	CL 75B S 51 00	SIERRA MORENA	19	Anden
19AN00345-1	24/09/2024	30/09/2024	DG 75B S 74 28	SIERRA MORENA	19	Anden
19AN00346-1	24/09/2024	30/09/2024	KR 75L 63 17 S	LOS TRES REYES I	19	Anden
19AN00347-1	24/09/2024	30/09/2024	CL 75C S 53 00	SANTA VIVIANA	19	Anden
19AN00347-2	24/09/2024	30/09/2024	CL 75C S 53 00	SANTA VIVIANA	19	Anden
19AN00347-3	24/09/2024	30/09/2024	CL 75C S 53 00	SANTA VIVIANA	19	Anden
19AN00348-1	24/09/2024	30/09/2024	DG 75 S 73G 32	SIERRA MORENA II	19	Anden
19AN00348-2	24/09/2024	30/09/2024	TV 73GBISA 73C 46 S	SIERRA MORENA II	19	Anden
19AN00348-3	24/09/2024	30/09/2024	TV 73GBISA 73C 46 S	SIERRA MORENA II	19	Anden
19AN00349-1	24/09/2024	30/09/2024	TV 73B 74 85 S	SIERRA MORENA II	19	Anden
19AN00350-1	24/09/2024	30/09/2024	DG 75 S 51 01	SIERRA MORENA II	19	Anden
19AN00351-1	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA II	19	Anden
19AN00352-1	24/09/2024	30/09/2024	DG 75 S 50 00	SIERRA MORENA II	19	Anden
19AN00352-2	24/09/2024	30/09/2024	DG 75 S 50 00	SIERRA MORENA II	19	Anden
19AN00352-3	24/09/2024	30/09/2024	DG 75 S 50 00	SIERRA MORENA II	19	Anden
19AN00353-1	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA II	19	Anden
19AN00353-2	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA II	19	Anden
19AN00354-1	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA II	19	Anden
19AN00354-2	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA II	19	Anden
19AN00355-1	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA II	19	Anden
19AN00355-2	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA II	19	Anden
19AN00355-3	24/09/2024	30/09/2024	TV 55 75 40 S	SIERRA MORENA II	19	Anden
19AN00356-1	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA II	19	Anden
19AN00357-1	24/09/2024	30/09/2024	DG 75 S 50 00	SIERRA MORENA II	19	Anden
19AN00357-2	24/09/2024	30/09/2024	DG 75 S 50 00	SIERRA MORENA II	19	Anden
19AN00358-1	24/09/2024	30/09/2024	DG 75 S 50 00	SIERRA MORENA II	19	Anden
19AN00358-2	24/09/2024	30/09/2024	TV 58 74 88 S	SIERRA MORENA II	19	Anden
19AN00358-3	24/09/2024	30/09/2024	TV 59 74 90 S	SIERRA MORENA II	19	Anden
19AN00358-4	24/09/2024	30/09/2024	DG 73C S 51 85	SIERRA MORENA II	19	Anden
19AN00358-5	24/09/2024	30/09/2024	DG 73C S 51 85	SIERRA MORENA II	19	Anden
19AN00358-6	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA II	19	Anden
19AN00359-1	24/09/2024	30/09/2024	DG 75 S 50 00	SIERRA MORENA II	19	Anden
19AN00360-1	24/09/2024	30/09/2024	TV 56 74 82 S	SIERRA MORENA II	19	Anden
19AN00361-1	24/09/2024	30/09/2024	DG 75 S 50 00	SIERRA MORENA II	19	Anden
19AN00361-2	24/09/2024	30/09/2024	DG 75 S 50 00	SIERRA MORENA II	19	Anden
19AN00361-3	24/09/2024	30/09/2024	TV 57 74 68 S	SIERRA MORENA II	19	Anden
19AN00361-4	24/09/2024	30/09/2024	TV 57 74 68 S	SIERRA MORENA II	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00362-1	24/09/2024	30/09/2024	DG 75 S 50 00	SIERRA MORENA II	19	Anden
19AN00363-1	24/09/2024	30/09/2024	CL 75C S 53 00	SIERRA MORENA	19	Anden
19AN00363-2	24/09/2024	30/09/2024	CL 75C S 53 00	SIERRA MORENA	19	Anden
19AN00363-3	24/09/2024	30/09/2024	CL 75C S 53 00	SIERRA MORENA	19	Anden
19AN00365-4	24/09/2024	30/09/2024	AK 70C 62B 03 S	PERDOMO ALTO	19	Anden
19AN00366-1	24/09/2024	30/09/2024	TV 70G 65 63 S	PERDOMO ALTO	19	Anden
19AN00367-1	24/09/2024	30/09/2024	DG 62G S 70G 98	PERDOMO ALTO	19	Anden
19AN00367-2	24/09/2024	30/09/2024	DG 62G S 70G 32	PERDOMO ALTO	19	Anden
19AN00367-3	24/09/2024	30/09/2024	CL 62D S 70F 45	PERDOMO ALTO	19	Anden
19AN00368-1	24/09/2024	30/09/2024	CL 62DBIS S 71 18	LA VALVANERA	19	Anden
19AN00375-1	24/09/2024	30/09/2024	CL 62CBIS S CA 31	LA VALVANERA	19	Anden
19AN00375-10	24/09/2024	30/09/2024	CL 62 S 71H 06	LA VALVANERA	19	Anden
19AN00375-11	24/09/2024	30/09/2024	CL 61 S 71D 15	LA VALVANERA	19	Anden
19AN00375-12	24/09/2024	30/09/2024	CL 61 S 71H 03	LA VALVANERA	19	Anden
19AN00375-13	24/09/2024	30/09/2024	CL 61 S 71H 03	LA VALVANERA	19	Anden
19AN00375-14	24/09/2024	30/09/2024	CL 61 S 71H 03	LA VALVANERA	19	Anden
19AN00375-15	24/09/2024	30/09/2024	CL 61 S 71H 03	LA VALVANERA	19	Anden
19AN00375-16	24/09/2024	30/09/2024	CL 61 S 71D 15	LA VALVANERA	19	Anden
19AN00375-17	24/09/2024	30/09/2024	CL 61 S 71D 15	LA VALVANERA	19	Anden
19AN00375-18	24/09/2024	30/09/2024	CL 61 S 71D 15	LA VALVANERA	19	Anden
19AN00375-19	24/09/2024	30/09/2024	CL 61 S 71D 15	LA VALVANERA	19	Anden
19AN00375-20	24/09/2024	30/09/2024	CL 61 S 71D 15	LA VALVANERA	19	Anden
19AN00375-21	24/09/2024	30/09/2024	CL 61 S 71H 03	LA VALVANERA	19	Anden
19AN00375-22	24/09/2024	30/09/2024	CL 60A S 71H 03	LA VALVANERA	19	Anden
19AN00375-23	24/09/2024	30/09/2024	CL 60A S 71H 03	LA VALVANERA	19	Anden
19AN00375-3	24/09/2024	30/09/2024	CL 62B S 71H 07	LA VALVANERA	19	Anden
19AN00375-4	24/09/2024	30/09/2024	CL 62C BIS S 71G	LA VALVANERA	19	Anden
19AN00375-5	24/09/2024	30/09/2024	KR 71C BIS 62A BIS A S	LA VALVANERA	19	Anden
19AN00375-6	24/09/2024	30/09/2024	CL 62B S 71H 24	LA VALVANERA	19	Anden
19AN00375-7	24/09/2024	30/09/2024	KR 71C 62A 15 S	LA VALVANERA	19	Anden
19AN00375-8	24/09/2024	30/09/2024	KR 71C 62A 15 S	LA VALVANERA	19	Anden
19AN00375-9	24/09/2024	30/09/2024	KR 71C 62A 15 S	LA VALVANERA	19	Anden
19AN00378-1	24/09/2024	30/09/2024	CL 62DBIS S 71D 30	LA VALVANERA	19	Anden
19AN00378-2	24/09/2024	30/09/2024	CL 62D BIS S 71F	LA VALVANERA	19	Anden
19AN00378-3	24/09/2024	30/09/2024	CL 62DBIS S 71D 30	LA VALVANERA	19	Anden
19AN00384-1	10/09/2024	16/09/2024	KR 17F 77A 11 S	QUIBA I	19	Anden
19AN00384-2	10/09/2024	16/09/2024	KR 17G 74 09 S	QUIBA I	19	Anden
19AN00385-1	2/09/2024	9/09/2024	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00386-1	2/09/2024	9/09/2024	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00387-1	2/09/2024	9/09/2024	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00388-1	2/09/2024	9/09/2024	DG 69GBIS S -12	ARBORIZADORA ALTA I	19	Anden
19AN00388-2	2/09/2024	9/09/2024	DG 69GBIS S -20	ARBORIZADORA ALTA I	19	Anden
19AN00388-3	2/09/2024	9/09/2024	DG 69GBIS S -16	ARBORIZADORA ALTA I	19	Anden
19AN00389-1	2/09/2024	9/09/2024	DG 69FBIS S -16	ARBORIZADORA ALTA I	19	Anden
19AN00389-2	2/09/2024	9/09/2024	KR 44 69F 26S	ARBORIZADORA ALTA I	19	Anden
19AN00390-1	2/09/2024	9/09/2024	DG 69G S -12	ARBORIZADORA ALTA I	19	Anden
19AN00390-2	2/09/2024	9/09/2024	KR 44 69F 30S	ARBORIZADORA ALTA I	19	Anden
19AN00391-1	2/09/2024	9/09/2024	DG 69GBIS S -24	ARBORIZADORA ALTA I	19	Anden
19AN00392-1	2/09/2024	9/09/2024	KR 42A 69I 36 S	ARBORIZADORA ALTA I	19	Anden
19AN00393-1	2/09/2024	9/09/2024	KR 42 -31S	ARBORIZADORA ALTA I	19	Anden
19AN00394-1	2/09/2024	9/09/2024	CL 69H S 40 11	ARBORIZADORA ALTA I	19	Anden
19AN00395-1	2/09/2024	9/09/2024	KR 40 69H 14S	ARBORIZADORA ALTA I	19	Anden
19AN00395-2	2/09/2024	9/09/2024	KR 39 -05S	ARBORIZADORA ALTA I	19	Anden
19AN00396-1	2/09/2024	9/09/2024	KR 39 11S	ARBORIZADORA ALTA I	19	Anden
19AN00396-2	2/09/2024	9/09/2024	KR 39 69H 02S	ARBORIZADORA ALTA I	19	Anden
19AN00396-3	2/09/2024	9/09/2024	KR 38 69H 17S	ARBORIZADORA ALTA I	19	Anden
19AN00396-4	2/09/2024	9/09/2024	KR 39 69H 03S	ARBORIZADORA ALTA I	19	Anden
19AN00397-1	2/09/2024	9/09/2024	CL 69J S 38 14	ARBORIZADORA ALTA I	19	Anden
19AN00397-2	2/09/2024	9/09/2024	CL 69I S 39 14	ARBORIZADORA ALTA I	19	Anden
19AN00397-3	2/09/2024	9/09/2024	TV 40 69I 66 S	ARBORIZADORA ALTA I	19	Anden
19AN00397-4	2/09/2024	9/09/2024	CL 69J S 41 20	ARBORIZADORA ALTA I	19	Anden
19AN00397-5	2/09/2024	9/09/2024	KR 41 -61S	ARBORIZADORA ALTA I	19	Anden
19AN00398-1	2/09/2024	9/09/2024	KR 39 69H 02S	ARBORIZADORA ALTA I	19	Anden
19AN00398-2	2/09/2024	9/09/2024	DG 69GBISA S 40A 72	ARBORIZADORA ALTA I	19	Anden
19AN00399-1	2/09/2024	9/09/2024	KR 37 69H 36 S	ARBORIZADORA ALTA I	19	Anden
19AN00400-1	2/09/2024	9/09/2024	CL 69J S 42A 18	ARBORIZADORA ALTA I	19	Anden
19AN00400-2	2/09/2024	9/09/2024	KR 43A 69I 23 S	ARBORIZADORA ALTA I	19	Anden
19AN00401-1	2/09/2024	9/09/2024	KR 36 69I 50S	ARBORIZADORA ALTA I	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00401-2	2/09/2024	9/09/2024	KR 36 -65S	ARBORIZADORA ALTA I	19	Anden
19AN00401-3	2/09/2024	9/09/2024	KR 36 69I 43 S	ARBORIZADORA ALTA I	19	Anden
19AN00401-4	2/09/2024	9/09/2024	KR 37 69I 44 S	ARBORIZADORA ALTA I	19	Anden
19AN00401-5	2/09/2024	9/09/2024	KR 37 69I 32 S	ARBORIZADORA ALTA I	19	Anden
19AN00402-1	2/09/2024	9/09/2024	CL 69F S 26 45	ARBORIZADORA ALTA I	19	Anden
19AN00402-2	2/09/2024	9/09/2024	CL 69F S 31 03	ARBORIZADORA ALTA I	19	Anden
19AN00402-3	2/09/2024	9/09/2024	CL 69F S -12	ARBORIZADORA ALTA I	19	Anden
19AN00402-4	2/09/2024	9/09/2024	CL 69F S -15	ARBORIZADORA ALTA I	19	Anden
19AN00402-5	2/09/2024	9/09/2024	CL 69F S 31 23	ARBORIZADORA ALTA I	19	Anden
19AN00403-1	2/09/2024	9/09/2024	KR 40 69 00 S	ARBORIZADORA ALTA I	19	Anden
19AN00403-2	2/09/2024	9/09/2024	KR 44D 69I 16 S	ARBORIZADORA ALTA I	19	Anden
19AN00404-1	2/09/2024	9/09/2024	KR 37 69I 32 S	ARBORIZADORA ALTA I	19	Anden
19AN00404-2	2/09/2024	9/09/2024	KR 37 69I 04 S	ARBORIZADORA ALTA I	19	Anden
19AN00404-3	2/09/2024	9/09/2024	TV 39 69I 03 S	ARBORIZADORA ALTA I	19	Anden
19AN00405-1	2/09/2024	9/09/2024	CL 69I S 34 16	ARBORIZADORA ALTA I	19	Anden
19AN00406-1	2/09/2024	9/09/2024	DG 69G S -13	ARBORIZADORA ALTA I	19	Anden
19AN00406-2	2/09/2024	9/09/2024	DG 69G S 43B 05	ARBORIZADORA ALTA I	19	Anden
19AN00406-3	2/09/2024	9/09/2024	DG 69FBISA S 43 33	ARBORIZADORA ALTA I	19	Anden
19AN00406-4	2/09/2024	9/09/2024	DG 69G S 43A 16	ARBORIZADORA ALTA I	19	Anden
19AN00406-5	2/09/2024	9/09/2024	DG 69FBIS S -12	ARBORIZADORA ALTA I	19	Anden
19AN00406-6	2/09/2024	9/09/2024	DG 69FBIS S 43B 02	ARBORIZADORA ALTA I	19	Anden
19AN00406-7	2/09/2024	9/09/2024	DG 69FBIS S 43B 05	ARBORIZADORA ALTA I	19	Anden
19AN00407-1	2/09/2024	9/09/2024	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00407-2	2/09/2024	9/09/2024	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00408-1	2/09/2024	9/09/2024	KR 44A 68G 16S	ARBORIZADORA ALTA II	19	Anden
19AN00409-1	2/09/2024	9/09/2024	KR 44C 69 45 S	ARBORIZADORA ALTA II	19	Anden
19AN00410-1	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00411-1	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00411-2	2/09/2024	9/09/2024	TV 43B 68G 01 S	ARBORIZADORA ALTA II	19	Anden
19AN00411-3	2/09/2024	9/09/2024	DG 69 S 43B 06	ARBORIZADORA ALTA II	19	Anden
19AN00411-4	2/09/2024	9/09/2024	DG 69 S 43B 18	ARBORIZADORA ALTA II	19	Anden
19AN00411-5	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00411-6	2/09/2024	9/09/2024	KR 43C 68G 15 S	ARBORIZADORA ALTA II	19	Anden
19AN00411-7	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00412-1	2/09/2024	9/09/2024	TV 43A 69 16 S	ARBORIZADORA ALTA II	19	Anden
19AN00412-2	2/09/2024	9/09/2024	DG 68G S 43 37	ARBORIZADORA ALTA II	19	Anden
19AN00412-3	2/09/2024	9/09/2024	TV 43A 69 08 S	ARBORIZADORA ALTA II	19	Anden
19AN00413-1	2/09/2024	9/09/2024	CL 69A S 44 17	ARBORIZADORA ALTA II	19	Anden
19AN00413-2	2/09/2024	9/09/2024	KR 44A 69A 05 S	ARBORIZADORA ALTA II	19	Anden
19AN00413-3	2/09/2024	9/09/2024	CL 69 S 44 13	ARBORIZADORA ALTA II	19	Anden
19AN00413-4	2/09/2024	9/09/2024	KR 44A -25S	ARBORIZADORA ALTA II	19	Anden
19AN00413-5	2/09/2024	9/09/2024	KR 44 68G 45S	ARBORIZADORA ALTA II	19	Anden
19AN00413-6	2/09/2024	9/09/2024	KR 44A 68G 51S	ARBORIZADORA ALTA II	19	Anden
19AN00413-7	2/09/2024	9/09/2024	CL 69 S 44A 11	ARBORIZADORA ALTA II	19	Anden
19AN00413-8	2/09/2024	9/09/2024	KR 44A 68G 45S	ARBORIZADORA ALTA II	19	Anden
19AN00414-1	2/09/2024	9/09/2024	KR 44C 69A 20 S	ARBORIZADORA ALTA II	19	Anden
19AN00414-2	2/09/2024	9/09/2024	KR 44B 69A 05 S	ARBORIZADORA ALTA II	19	Anden
19AN00414-3	2/09/2024	9/09/2024	KR 44B -26S	ARBORIZADORA ALTA II	19	Anden
19AN00414-4	2/09/2024	9/09/2024	CL 69 S 44B 07	ARBORIZADORA ALTA II	19	Anden
19AN00414-5	2/09/2024	9/09/2024	KR 44B 68G 43 S	ARBORIZADORA ALTA II	19	Anden
19AN00414-6	2/09/2024	9/09/2024	KR 44C 69A 12 S	ARBORIZADORA ALTA II	19	Anden
19AN00415-1	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00415-3	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00415-4	2/09/2024	9/09/2024	KR 44A -53S	ARBORIZADORA ALTA II	19	Anden
19AN00415-5	2/09/2024	9/09/2024	KR 44B -29S	ARBORIZADORA ALTA II	19	Anden
19AN00415-6	2/09/2024	9/09/2024	KR 44A -20S	ARBORIZADORA ALTA II	19	Anden
19AN00416-1	2/09/2024	9/09/2024	KR 43C 68C 04S	ARBORIZADORA ALTA II	19	Anden
19AN00416-2	2/09/2024	9/09/2024	KR 44 -28S	ARBORIZADORA ALTA II	19	Anden
19AN00416-3	2/09/2024	9/09/2024	KR 44 12S	ARBORIZADORA ALTA II	19	Anden
19AN00417-1	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00417-2	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00418-1	2/09/2024	9/09/2024	KR 40 68C 35 S	ARBORIZADORA ALTA II	19	Anden
19AN00418-2	2/09/2024	9/09/2024	KR 41 68 C 22S	ARBORIZADORA ALTA II	19	Anden
19AN00418-3	2/09/2024	9/09/2024	KR 41 68C 19 S	ARBORIZADORA ALTA II	19	Anden
19AN00418-4	2/09/2024	9/09/2024	KR 41 68C 07S	ARBORIZADORA ALTA II	19	Anden
19AN00418-5	2/09/2024	9/09/2024	CL 68C S 40 13	ARBORIZADORA ALTA II	19	Anden
19AN00418-6	2/09/2024	9/09/2024	KR 42 68C 18 S	ARBORIZADORA ALTA II	19	Anden
19AN00418-7	2/09/2024	9/09/2024	CL 68C S 41 23	ARBORIZADORA ALTA II	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00418-8	2/09/2024	9/09/2024	KR 42 68C 17 S	ARBORIZADORA ALTA II	19	Anden
19AN00418-9	2/09/2024	9/09/2024	CL 68C S 42 21	ARBORIZADORA ALTA II	19	Anden
19AN00419-1	2/09/2024	9/09/2024	KR 39 68C 55 S	ARBORIZADORA ALTA II	19	Anden
19AN00419-2	2/09/2024	9/09/2024	KR 40 68C 44 S	ARBORIZADORA ALTA II	19	Anden
19AN00419-3	2/09/2024	9/09/2024	CL 68C S 39 19	ARBORIZADORA ALTA II	19	Anden
19AN00420-1	2/09/2024	9/09/2024	KR 38 68C 43 S	ARBORIZADORA ALTA II	19	Anden
19AN00421-1	2/09/2024	9/09/2024	DG 69GBISA S 38 14	ARBORIZADORA ALTA II	19	Anden
19AN00421-2	2/09/2024	9/09/2024	DG 69GBIS S 38 25	ARBORIZADORA ALTA II	19	Anden
19AN00421-3	2/09/2024	9/09/2024	DG 69GBIS S 38 08	ARBORIZADORA ALTA II	19	Anden
19AN00421-4	2/09/2024	9/09/2024	DG 69G S 38 23	ARBORIZADORA ALTA II	19	Anden
19AN00422-1	2/09/2024	9/09/2024	DG 69GBISC S 38 13	ARBORIZADORA ALTA II	19	Anden
19AN00422-2	2/09/2024	9/09/2024	DG 69GBISB S 38 12	ARBORIZADORA ALTA II	19	Anden
19AN00422-3	2/09/2024	9/09/2024	DG 69GBISC S 38 12	ARBORIZADORA ALTA II	19	Anden
19AN00422-4	2/09/2024	9/09/2024	DG 69GBISC S 38 17	ARBORIZADORA ALTA II	19	Anden
19AN00422-5	2/09/2024	9/09/2024	DG 69GBISB S -18	ARBORIZADORA ALTA II	19	Anden
19AN00422-6	2/09/2024	9/09/2024	KR 38A 69G 20S	ARBORIZADORA ALTA II	19	Anden
19AN00422-7	2/09/2024	9/09/2024	DG 69GBISC S 38 23	ARBORIZADORA ALTA II	19	Anden
19AN00423-1	2/09/2024	9/09/2024	KR 44C 69 05 S	ARBORIZADORA ALTA II	19	Anden
19AN00423-2	2/09/2024	9/09/2024	KR 44C 68G 48 S	ARBORIZADORA ALTA II	19	Anden
19AN00423-3	2/09/2024	9/09/2024	KR 44C -35S	ARBORIZADORA ALTA II	19	Anden
19AN00423-4	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00423-5	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00424-1	2/09/2024	9/09/2024	KR 42A 68C 26 S	ARBORIZADORA ALTA II	19	Anden
19AN00425-1	2/09/2024	9/09/2024	KR 37 68C 55 S	ARBORIZADORA ALTA II	19	Anden
19AN00425-2	2/09/2024	9/09/2024	KR 37A 68C 06S	ARBORIZADORA ALTA II	19	Anden
19AN00426-1	2/09/2024	9/09/2024	KR 44B 69A 21 S	ARBORIZADORA ALTA II	19	Anden
19AN00427-1	2/09/2024	9/09/2024	KR 44C -20S	ARBORIZADORA ALTA II	19	Anden
19AN00428-1	2/09/2024	9/09/2024	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Anden
19AN00428-2	2/09/2024	9/09/2024	TV 42C 69 47 S	ARBORIZADORA ALTA II	19	Anden
19AN00428-3	2/09/2024	9/09/2024	TV 42C 69 51 S	ARBORIZADORA ALTA II	19	Anden
19AN00428-4	2/09/2024	9/09/2024	TV 42C 69 51 S	ARBORIZADORA ALTA II	19	Anden
19AN00428-5	2/09/2024	9/09/2024	CL 69D S 42B 08	ARBORIZADORA ALTA II	19	Anden
19AN00428-6	2/09/2024	9/09/2024	TV 42C 69 51 S	ARBORIZADORA ALTA II	19	Anden
19AN00428-7	2/09/2024	9/09/2024	TV 43BIS 69 50 S	ARBORIZADORA ALTA II	19	Anden
19AN00429-1	2/09/2024	9/09/2024	TV 42C 69 27 S	ARBORIZADORA ALTA II	19	Anden
19AN00429-2	2/09/2024	9/09/2024	TV 42C 69 39 S	ARBORIZADORA ALTA II	19	Anden
19AN00430-1	2/09/2024	9/09/2024	TV 43 69D 13 S	ARBORIZADORA ALTA II	19	Anden
19AN00430-2	2/09/2024	9/09/2024	TV 43 69D 13 S	ARBORIZADORA ALTA II	19	Anden
19AN00430-3	2/09/2024	9/09/2024	CL 69D S 44A 12	ARBORIZADORA ALTA II	19	Anden
19AN00430-4	2/09/2024	9/09/2024	CL 69D S 44A 12	ARBORIZADORA ALTA II	19	Anden
19AN00431-1	2/09/2024	9/09/2024	KR 44A -32S	ARBORIZADORA ALTA II	19	Anden
19AN00432-1	2/09/2024	9/09/2024	KR 37A 68B 08S	ARBORIZADORA ALTA II	19	Anden
19AN00432-2	2/09/2024	9/09/2024	KR 37B 68B 06S	ARBORIZADORA ALTA II	19	Anden
19AN00433-1	2/09/2024	9/09/2024	CL 68C S 37 16	ARBORIZADORA ALTA II	19	Anden
19AN00433-2	2/09/2024	9/09/2024	KR 37B 68C 06 S	ARBORIZADORA ALTA II	19	Anden
19AN00434-1	10/09/2024	16/09/2024	DG 67A S 19A 71	MILLAN	19	Anden
19AN00436-1	10/09/2024	16/09/2024	DG 64BISA S 19A 06	MILLAN	19	Anden
19AN00436-2	10/09/2024	16/09/2024	KR 19 64 69 S	MILLAN	19	Anden
19AN00436-3	10/09/2024	16/09/2024	DG 64BISA S -37	MILLAN	19	Anden
19AN00437-1	10/09/2024	16/09/2024	KR 19D 63 60 S	MILLAN	19	Anden
19AN00437-2	10/09/2024	16/09/2024	DG 64A S 19B 11	MILLAN	19	Anden
19AN00437-3	10/09/2024	16/09/2024	DG 64A S -17	MILLAN	19	Anden
19AN00438-1	10/09/2024	16/09/2024	DG 64A S -39	MILLAN	19	Anden
19AN00438-2	10/09/2024	16/09/2024	KR 19BBISB -89S	MILLAN	19	Anden
19AN00438-3	10/09/2024	16/09/2024	DG 64A S 19B 38	MILLAN	19	Anden
19AN00440-1	10/09/2024	16/09/2024	DG 65BISA S 18Q 75	COMPARTIR	19	Anden
19AN00441-1	10/09/2024	16/09/2024	KR 19 65A 17	COMPARTIR	19	Anden
19AN00442-1	10/09/2024	16/09/2024	KR 18VBIS 68 37 S	JUAN PABLO II	19	Anden
19AN00442-2	10/09/2024	16/09/2024	CL 68 S 18X 04	JUAN PABLO II	19	Anden
19AN00444-1	10/09/2024	16/09/2024	DG 64A S 18P 51	LAS ACACIAS	19	Anden
19AN00444-2	10/09/2024	16/09/2024	KR 18QBIS 63F 56S	LAS ACACIAS	19	Anden
19AN00445-1	10/09/2024	16/09/2024	CL 65BIS S 18Q 30	COMPARTIR	19	Anden
19AN00446-1	17/09/2024	23/09/2024	KR 16C 62 05S	MEISSEN	19	Anden
19AN00447-1	17/09/2024	23/09/2024	KR 16C 62 90S	MEISSEN	19	Anden
19AN00448-1	17/09/2024	23/09/2024	KR 17BISA 11S	MEISSEN	19	Anden
19AN00448-2	17/09/2024	23/09/2024	KR 17BISA -14S	MEISSEN	19	Anden
19AN00450-1	17/09/2024	23/09/2024	AC 60G S 17 12	MEISSEN	19	Anden
19AN00451-1	17/09/2024	23/09/2024	KR 16D 60C 49S	MEISSEN	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00452-1	17/09/2024	23/09/2024	CL 60A S 17A 20	MEISSEN	19	Anden
19AN00454-1	17/09/2024	23/09/2024	KR 16C 62 05S	MEISSEN	19	Anden
19AN00454-2	17/09/2024	23/09/2024	KR 17BISA 10S	MEISSEN	19	Anden
19AN00454-3	17/09/2024	23/09/2024	AC 60G S 16D 23	MEISSEN	19	Anden
19AN00454-4	17/09/2024	23/09/2024	AC 60G S 17 11	MEISSEN	19	Anden
19AN00454-5	17/09/2024	23/09/2024	AC 60G S -31	MEISSEN	19	Anden
19AN00454-6	17/09/2024	23/09/2024	KR 17BISA 60G 02S	MEISSEN	19	Anden
19AN00458-1	2/09/2024	9/09/2024	KR 19B 68D 55 S	SAN FRANCISCO	19	Anden
19AN00460-1	17/09/2024	23/09/2024	KR 17 65 00 S	CENTRAL DE MEZCLAS	19	Anden
19AN00461-1	17/09/2024	23/09/2024	KR 17 65 00 S	CENTRAL DE MEZCLAS	19	Anden
19AN00462-1	17/09/2024	23/09/2024	CL 63 S 17 06	MEISSEN	19	Anden
19AN00462-2	17/09/2024	23/09/2024	CL 63 S 17 32	MEISSEN	19	Anden
19AN00463-1	10/09/2024	16/09/2024	KR 17MBIS 70B 03 S	QUINTAS DEL SUR	19	Anden
19AN00464-1	10/09/2024	16/09/2024	CL 67ABISA S 18A 27	LUCERO DEL SUR	19	Anden
19AN00465-1	10/09/2024	16/09/2024	KR 18BBIS 67A 85S	LUCERO DEL SUR	19	Anden
19AN00466-1	10/09/2024	16/09/2024	KR 18ABIS 67A 92S	LUCERO DEL SUR	19	Anden
19AN00468-1	17/09/2024	23/09/2024	AC 61 S 20 85	RONDA	19	Anden
19AN00468-2	17/09/2024	23/09/2024	AC 61 S 20C 03	RONDA	19	Anden
19AN00468-3	17/09/2024	23/09/2024	AC 61 S 22B 00	RONDA	19	Anden
19AN00468-5	17/09/2024	23/09/2024	KR 22 59B 13S	RONDA	19	Anden
19AN00468-6	17/09/2024	23/09/2024	KR 22 59B 13S	RONDA	19	Anden
19AN00469-1	2/09/2024	9/09/2024	KR 37 75 99S	LAS MANAS	19	Anden
19AN00469-2	2/09/2024	9/09/2024	KR 38A -36S	LAS MANAS	19	Anden
19AN00469-3	2/09/2024	9/09/2024	KR 40 76 27 S	LAS MANAS	19	Anden
19AN00470-1	2/09/2024	9/09/2024	KR 39 77 09S	LAS MANAS	19	Anden
19AN00471-1	2/09/2024	9/09/2024	CL 74A S 38B 03	LAS MANAS	19	Anden
19AN00471-10	2/09/2024	9/09/2024	CL 75 S 39 45	LAS MANAS	19	Anden
19AN00471-2	2/09/2024	9/09/2024	CL 74A S 38B 03	LAS MANAS	19	Anden
19AN00471-3	2/09/2024	9/09/2024	CL 74A S 38B 03	LAS MANAS	19	Anden
19AN00471-4	2/09/2024	9/09/2024	CL 74A S 38B 04	LAS MANAS	19	Anden
19AN00471-5	2/09/2024	9/09/2024	TV 38B 74 01	LAS MANAS	19	Anden
19AN00471-6	2/09/2024	9/09/2024	CL 74A S -27	LAS MANAS	19	Anden
19AN00471-7	2/09/2024	9/09/2024	CL 74A S -43	LAS MANAS	19	Anden
19AN00471-8	2/09/2024	9/09/2024	KR 42 74 14S	LAS MANAS	19	Anden
19AN00471-9	2/09/2024	9/09/2024	KR 42 74A 14S	LAS MANAS	19	Anden
19AN00472-1	2/09/2024	9/09/2024	CL 75 S 39 17	LAS MANAS	19	Anden
19AN00472-2	2/09/2024	9/09/2024	CL 75 S -25	LAS MANAS	19	Anden
19AN00472-3	2/09/2024	9/09/2024	CL 75 S -41	LAS MANAS	19	Anden
19AN00473-1	2/09/2024	9/09/2024	CL 78B S -10	LAS MANAS	19	Anden
19AN00473-2	2/09/2024	9/09/2024	CL 78B S -38	LAS MANAS	19	Anden
19AN00473-3	2/09/2024	9/09/2024	CL 78B S 36 47	LAS MANAS	19	Anden
19AN00474-1	2/09/2024	9/09/2024	CL 78C S -15	LAS MANAS	19	Anden
19AN00474-2	2/09/2024	9/09/2024	CL 78C S -43	LAS MANAS	19	Anden
19AN00474-3	2/09/2024	9/09/2024	CL 78C S 36 45	LAS MANAS	19	Anden
19AN00476-1	10/09/2024	16/09/2024	CL 63 S 18Q 45	GIBRALTAR SUR	19	Anden
19AN00476-2	10/09/2024	16/09/2024	CL 63 S 18Q 73	GIBRALTAR SUR	19	Anden
19AN00477-1	10/09/2024	16/09/2024	KR 18PBISB 61A 83 S	LUCERO ALTO	19	Anden
19AN00477-2	10/09/2024	16/09/2024	KR 18PBISB 61A 89 S	LUCERO ALTO	19	Anden
19AN00477-3	10/09/2024	16/09/2024	KR 18PBISB 61A 65 S	LUCERO ALTO	19	Anden
19AN00477-4	10/09/2024	16/09/2024	KR 18PBISB 61A 89 S	LUCERO ALTO	19	Anden
19AN00478-1	10/09/2024	16/09/2024	CL 62A S 18N 00	LUCERO ALTO	19	Anden
19AN00479-1	10/09/2024	16/09/2024	CL 63 S 18T 09	GIBRALTAR SUR	19	Anden
19AN00481-1	10/09/2024	16/09/2024	TV 19 61A 06 S	LUCERO ALTO	19	Anden
19AN00481-2	10/09/2024	16/09/2024	TV 19 61A 06 S	LUCERO ALTO	19	Anden
19AN00482-1	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Anden
19AN00483-1	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Anden
19AN00483-2	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Anden
19AN00483-3	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Anden
19AN00483-4	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Anden
19AN00483-5	10/09/2024	16/09/2024	CL 61BBIS S 18L 35	LUCERO ALTO	19	Anden
19AN00483-7	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Anden
19AN00484-1	10/09/2024	16/09/2024	DG 61A S 18M 40	LUCERO ALTO	19	Anden
19AN00485-1	10/09/2024	16/09/2024	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Anden
19AN00485-2	10/09/2024	16/09/2024	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Anden
19AN00487-1	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Anden
19AN00487-2	10/09/2024	16/09/2024	CL 61B S -19	LUCERO ALTO	19	Anden
19AN00488-1	10/09/2024	16/09/2024	KR 18P 62A 98	LUCERO ALTO	19	Anden
19AN00488-2	10/09/2024	16/09/2024	KR 18P 63 03S	LUCERO ALTO	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00488-3	10/09/2024	16/09/2024	CL 63 S -19	LUCERO ALTO	19	Anden
19AN00488-4	10/09/2024	16/09/2024	CL 63 S 18P 14	LUCERO ALTO	19	Anden
19AN00488-5	10/09/2024	16/09/2024	CL 63 S 18P 46	LUCERO ALTO	19	Anden
19AN00489-1	10/09/2024	16/09/2024	AC 61 S 18P 37	LUCERO ALTO	19	Anden
19AN00490-1	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Anden
19AN00490-2	10/09/2024	16/09/2024	CL 61D S 18M 35	LUCERO ALTO	19	Anden
19AN00490-3	10/09/2024	16/09/2024	KR 18P 61D 00 S	LUCERO ALTO	19	Anden
19AN00490-4	10/09/2024	16/09/2024	KR 18NBIS 61C 00 S	LUCERO ALTO	19	Anden
19AN00491-1	10/09/2024	16/09/2024	KR 18NBISA -61S	LUCERO ALTO	19	Anden
19AN00491-2	10/09/2024	16/09/2024	KR 18NBISA 61A 60 S	LUCERO ALTO	19	Anden
19AN00491-3	10/09/2024	16/09/2024	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden
19AN00491-4	10/09/2024	16/09/2024	KR 18NBISA -49S	LUCERO ALTO	19	Anden
19AN00491-5	10/09/2024	16/09/2024	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden
19AN00491-6	10/09/2024	16/09/2024	KR 18NBISA -33S	LUCERO ALTO	19	Anden
19AN00491-7	10/09/2024	16/09/2024	KR 18NBISA 61A 24 S	LUCERO ALTO	19	Anden
19AN00491-8	10/09/2024	16/09/2024	KR 18NBISA 61A 05S	LUCERO ALTO	19	Anden
19AN00492-1	10/09/2024	16/09/2024	KR 18NBIS 61D 11S	LUCERO ALTO	19	Anden
19AN00493-1	10/09/2024	16/09/2024	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden
19AN00494-1	10/09/2024	16/09/2024	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden
19AN00494-2	10/09/2024	16/09/2024	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden
19AN00494-3	10/09/2024	16/09/2024	KR 18PBISA -49S	LUCERO ALTO	19	Anden
19AN00495-1	10/09/2024	16/09/2024	KR 18PBIS 61C 08 S	LUCERO ALTO	19	Anden
19AN00496-1	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Anden
19AN00497-1	10/09/2024	16/09/2024	KR 18NBIS 61A 63 S	LUCERO ALTO	19	Anden
19AN00497-2	10/09/2024	16/09/2024	KR 18PBISB 61D 98	LUCERO ALTO	19	Anden
19AN00498-1	10/09/2024	16/09/2024	CL 62 S -08	LUCERO ALTO	19	Anden
19AN00499-1	10/09/2024	16/09/2024	AC 71 S 35 28	EL MOCHUELO ORIENTAL	19	Anden
19AN00499-2	10/09/2024	16/09/2024	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden
19AN00499-3	10/09/2024	16/09/2024	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden
19AN00499-5	10/09/2024	16/09/2024	AC 71B S 12 85	EL MOCHUELO ORIENTAL	19	Anden
19AN00500-1	10/09/2024	16/09/2024	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden
19AN00500-2	10/09/2024	16/09/2024	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden
19AN00500-3	10/09/2024	16/09/2024	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden
19AN00501-1	10/09/2024	16/09/2024	KR 17A 70B 17 S	LA ALAMEDA	19	Anden
19AN00501-2	10/09/2024	16/09/2024	KR 17A 70B 17 S	LA ALAMEDA	19	Anden
19AN00501-3	10/09/2024	16/09/2024	KR 17A 70B 17 S	LA ALAMEDA	19	Anden
19AN00501-4	10/09/2024	16/09/2024	KR 17 70 03 S	LA ALAMEDA	19	Anden
19AN00501-5	10/09/2024	16/09/2024	KR 17 70 31 S	LA ALAMEDA	19	Anden
19AN00502-1	10/09/2024	16/09/2024	CL 66B S 17 09	LA ALAMEDA	19	Anden
19AN00503-2	10/09/2024	16/09/2024	KR 17 67 07	LA ALAMEDA	19	Anden
19AN00504-1	10/09/2024	16/09/2024	KR 17F 69C 54 S	LA ALAMEDA	19	Anden
19AN00505-1	10/09/2024	16/09/2024	CL 70C S 17F 20	QUINTAS DEL SUR	19	Anden
19AN00505-2	10/09/2024	16/09/2024	CL 70C S 17F 44	QUINTAS DEL SUR	19	Anden
19AN00505-3	10/09/2024	16/09/2024	CL 70C S 17F 44	QUINTAS DEL SUR	19	Anden
19AN00506-1	10/09/2024	16/09/2024	KR 17L 70B 03 S	QUINTAS DEL SUR	19	Anden
19AN00507-1	10/09/2024	16/09/2024	KR 17M 70B 08 S	LUCERO DEL SUR	19	Anden
19AN00507-2	10/09/2024	16/09/2024	KR 17M 70A 19 S	LUCERO DEL SUR	19	Anden
19AN00508-3	10/09/2024	16/09/2024	KR 18BIS 77 80 S	QUIBA	19	Anden
19AN00509-1	10/09/2024	16/09/2024	CL 78B S 17N 15	QUIBA	19	Anden
19AN00510-1	10/09/2024	16/09/2024	KR 17C 79 23 S	EL MINUTO DE MARIA	19	Anden
19AN00510-2	10/09/2024	16/09/2024	KR 17D 79 24 S	EL MINUTO DE MARIA	19	Anden
19AN00511-1	10/09/2024	16/09/2024	CL 79 S 17D 01	QUIBA	19	Anden
19AN00511-2	10/09/2024	16/09/2024	CL 79 S 17D 01	QUIBA	19	Anden
19AN00512-1	10/09/2024	16/09/2024	KR 17F 79 99 S	QUIBA	19	Anden
19AN00512-2	10/09/2024	16/09/2024	KR 17F 79 99 S	QUIBA	19	Anden
19AN00512-3	10/09/2024	16/09/2024	KR 17G 79 11 S	QUIBA	19	Anden
19AN00512-4	10/09/2024	16/09/2024	KR 17F 79 99 S	QUIBA	19	Anden
19AN00512-5	10/09/2024	16/09/2024	KR 17G 79 01 S	QUIBA	19	Anden
19AN00512-6	10/09/2024	16/09/2024	KR 17D 79 24 S	QUIBA	19	Anden
19AN00513-1	10/09/2024	16/09/2024	CL 79 S 17G 25	QUIBA	19	Anden
19AN00514-1	10/09/2024	16/09/2024	CL 79S - KR 17F 11	QUIBA	19	Anden
19AN00514-2	10/09/2024	16/09/2024	CL 78 S 17F 73	QUIBA	19	Anden
19AN00515-1	2/09/2024	9/09/2024	DG 68I S -05	CANDELARIA LA NUEVA	19	Anden
19AN00515-2	2/09/2024	9/09/2024	DG 68D S KR22	CANDELARIA LA NUEVA	19	Anden
19AN00516-1	10/09/2024	16/09/2024	CL 70C S 17A 00	QUINTAS DEL SUR	19	Anden
19AN00516-2	10/09/2024	16/09/2024	KR 17A 70B 17 S	QUINTAS DEL SUR	19	Anden
19AN00517-1	10/09/2024	16/09/2024	CL 70C S 17F 27	QUINTAS DEL SUR	19	Anden
19AN00518-1	10/09/2024	16/09/2024	CL 70C S 17F 44	QUINTAS DEL SUR	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00518-2	10/09/2024	16/09/2024	CL 70C S 70B 52 S	QUINTAS DEL SUR	19	Anden
19AN00518-3	10/09/2024	16/09/2024	KR 17H 70B 39 S	QUINTAS DEL SUR	19	Anden
19AN00518-4	10/09/2024	16/09/2024	KR 17H 70B 27 S	QUINTAS DEL SUR	19	Anden
19AN00518-5	10/09/2024	16/09/2024	KR 17H 70B 15 S	QUINTAS DEL SUR	19	Anden
19AN00518-6	10/09/2024	16/09/2024	KR 17H 70B 03 S	QUINTAS DEL SUR	19	Anden
19AN00519-1	10/09/2024	16/09/2024	CL 70C S 70B 51 S	QUINTAS DEL SUR	19	Anden
19AN00519-2	10/09/2024	16/09/2024	KR 17K 70B 39 S	QUINTAS DEL SUR	19	Anden
19AN00520-1	10/09/2024	16/09/2024	CL 70C S 17M 04	QUINTAS DEL SUR	19	Anden
19AN00520-2	10/09/2024	16/09/2024	CL 70C S 17M 04	QUINTAS DEL SUR	19	Anden
19AN00520-3	10/09/2024	16/09/2024	CL 70C S 17L 22	QUINTAS DEL SUR	19	Anden
19AN00520-4	10/09/2024	16/09/2024	CL 70C S 17L 12	QUINTAS DEL SUR	19	Anden
19AN00520-5	10/09/2024	16/09/2024	CL 70C S 17L 04	QUINTAS DEL SUR	19	Anden
19AN00520-6	10/09/2024	16/09/2024	KR 17M 70B 47 S	QUINTAS DEL SUR	19	Anden
19AN00521-1	10/09/2024	16/09/2024	CL 70C S 17M 16	QUINTAS DEL SUR	19	Anden
19AN00521-2	10/09/2024	16/09/2024	KR 17MBIS 70B 39 S	QUINTAS DEL SUR	19	Anden
19AN00522-1	10/09/2024	16/09/2024	CL 70C S 17M 54	QUINTAS DEL SUR	19	Anden
19AN00522-2	10/09/2024	16/09/2024	KR 17N 70B 56 S	QUINTAS DEL SUR	19	Anden
19AN00523-1	10/09/2024	16/09/2024	CL 70C S 17K 24	QUINTAS DEL SUR	19	Anden
19AN00523-2	10/09/2024	16/09/2024	CL 70C S 17K 12	QUINTAS DEL SUR	19	Anden
19AN00523-3	10/09/2024	16/09/2024	CL 70C S 17H 31	QUINTAS DEL SUR	19	Anden
19AN00524-1	10/09/2024	16/09/2024	CL 71A S 17G 25	QUINTAS DEL SUR	19	Anden
19AN00524-2	10/09/2024	16/09/2024	CL 71A S 17G 13	QUINTAS DEL SUR	19	Anden
19AN00524-4	10/09/2024	16/09/2024	KR 17G 70C 39 S	QUINTAS DEL SUR	19	Anden
19AN00524-5	10/09/2024	16/09/2024	KR 17G 70C 23 S	QUINTAS DEL SUR	19	Anden
19AN00524-6	10/09/2024	16/09/2024	KR 17G 70C 12 S	QUINTAS DEL SUR	19	Anden
19AN00525-1	10/09/2024	16/09/2024	CL 71A S 17F 37	QUINTAS DEL SUR	19	Anden
19AN00525-2	10/09/2024	16/09/2024	CL 71A S 17F 33	QUINTAS DEL SUR	19	Anden
19AN00526-1	10/09/2024	16/09/2024	KR 17F 72 63 S	SOTAVENTO	19	Anden
19AN00527-1	10/09/2024	16/09/2024	CL 71A S 17F 29	QUINTAS DEL SUR	19	Anden
19AN00527-2	10/09/2024	16/09/2024	CL 71A S 17F 17	QUINTAS DEL SUR	19	Anden
19AN00527-3	10/09/2024	16/09/2024	CL 71A S 17F 20	QUINTAS DEL SUR	19	Anden
19AN00527-4	10/09/2024	16/09/2024	KR 17FBIS 70C 34 S	QUINTAS DEL SUR	19	Anden
19AN00527-5	10/09/2024	16/09/2024	KR 17FBIS 70C 10 S	QUINTAS DEL SUR	19	Anden
19AN00528-1	10/09/2024	16/09/2024	CL 71 S 71 33 S	QUINTAS DEL SUR	19	Anden
19AN00528-2	10/09/2024	16/09/2024	CL 71 S 71 33 S	QUINTAS DEL SUR	19	Anden
19AN00528-3	10/09/2024	16/09/2024	CL 71 S 71 33 S	QUINTAS DEL SUR	19	Anden
19AN00528-4	10/09/2024	16/09/2024	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden
19AN00529-1	10/09/2024	16/09/2024	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden
19AN00529-2	10/09/2024	16/09/2024	CL 71S - KR 17C 30	QUINTAS DEL SUR	19	Anden
19AN00529-3	10/09/2024	16/09/2024	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden
19AN00529-4	10/09/2024	16/09/2024	KR 17F 70C 34 S	QUINTAS DEL SUR	19	Anden
19AN00530-1	10/09/2024	16/09/2024	CL 70C S 17M 31	QUINTAS DEL SUR	19	Anden
19AN00531-1	10/09/2024	16/09/2024	CL 70C S 17K 22	QUINTAS DEL SUR	19	Anden
19AN00532-1	10/09/2024	16/09/2024	KR 17F 73A 23 S	SOTAVENTO	19	Anden
19AN00532-2	10/09/2024	16/09/2024	KR 17F 73 03 S	SOTAVENTO	19	Anden
19AN00532-3	10/09/2024	16/09/2024	KR 17F 72 63 S	SOTAVENTO	19	Anden
19AN00533-1	10/09/2024	16/09/2024	CL 73A S 16T 27	SOTAVENTO	19	Anden
19AN00536-1	10/09/2024	16/09/2024	CL 73A S 16T 27	SOTAVENTO	19	Anden
19AN00536-2	10/09/2024	16/09/2024	CL 73A S 16T 27	SOTAVENTO	19	Anden
19AN00536-3	10/09/2024	16/09/2024	CL 73A S 16T 27	SOTAVENTO	19	Anden
19AN00539-1	10/09/2024	16/09/2024	KR 16Q 75A 04 S	CASA DE TEJA	19	Anden
19AN00541-1	10/09/2024	16/09/2024	DG 71B S 18I 20	SAN RAFAEL	19	Anden
19AN00541-2	10/09/2024	16/09/2024	DG 71B S 18I 20	SAN RAFAEL	19	Anden
19AN00542-1	10/09/2024	16/09/2024	CL 68 S 18P 98	SUMAPAZ	19	Anden
19AN00543-1	10/09/2024	16/09/2024	CL 75 S 18B 49	ESTRELLA DEL SUR	19	Anden
19AN00543-2	10/09/2024	16/09/2024	CL 75 S 18B 49	ESTRELLA DEL SUR	19	Anden
19AN00544-1	10/09/2024	16/09/2024	KR 18ABIS 74A 27 S	ESTRELLA DEL SUR	19	Anden
19AN00545-1	10/09/2024	16/09/2024	CL 73AS - CL18D 70	ESTRELLA DEL SUR	19	Anden
19AN00546-1	10/09/2024	16/09/2024	CL 72C S 18F 39	ESTRELLA DEL SUR	19	Anden
19AN00547-1	10/09/2024	16/09/2024	CL 76 S 18D 68	CEDRITOS DEL SUR	19	Anden
19AN00548-1	10/09/2024	16/09/2024	KR 18DBIS 76 09 S	CEDRITOS DEL SUR	19	Anden
19AN00550-1	10/09/2024	16/09/2024	KR 18F 73A 13 S	ESTRELLA DEL SUR	19	Anden
19AN00550-2	10/09/2024	16/09/2024	KR 18D 74A 48 S	ESTRELLA DEL SUR	19	Anden
19AN00550-3	10/09/2024	16/09/2024	KR 18C - CL 74A 16S	ESTRELLA DEL SUR	19	Anden
19AN00550-4	10/09/2024	16/09/2024	KR 18F 73A 13 S	ESTRELLA DEL SUR	19	Anden
19AN00550-5	10/09/2024	16/09/2024	KR 18F 73A 13 S	ESTRELLA DEL SUR	19	Anden
19AN00551-1	10/09/2024	16/09/2024	KR 18ABIS 74 15 S	ESTRELLA DEL SUR	19	Anden
19AN00551-2	10/09/2024	16/09/2024	CL 73A S 18A 16	ESTRELLA DEL SUR	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00552-1	10/09/2024	16/09/2024	CL 74 S 17K 22	ESTRELLA DEL SUR	19	Anden
19AN00553-1	2/09/2024	9/09/2024	CL 68C S 44 38	LOS LAURELES II	19	Anden
19AN00553-2	2/09/2024	9/09/2024	KR 44BIS 68B 00 S	LOS LAURELES II	19	Anden
19AN00554-1	2/09/2024	9/09/2024	CL 68C S 44 20	LOS LAURELES II	19	Anden
19AN00555-1	2/09/2024	9/09/2024	CL 68C S 43C 08	LOS LAURELES II	19	Anden
19AN00555-2	2/09/2024	9/09/2024	KR 43C 68B 00 S	LOS LAURELES II	19	Anden
19AN00555-3	2/09/2024	9/09/2024	CL 68C S 43C 10	LOS LAURELES II	19	Anden
19AN00555-4	2/09/2024	9/09/2024	KR 44 68B 00 S	LOS LAURELES II	19	Anden
19AN00556-1	2/09/2024	9/09/2024	KR 43B 68B 31S	LOS LAURELES II	19	Anden
19AN00556-2	2/09/2024	9/09/2024	KR 43B 68B 00 S	LOS LAURELES II	19	Anden
19AN00557-1	2/09/2024	9/09/2024	KR 43A -28S	LOS LAURELES II	19	Anden
19AN00557-2	2/09/2024	9/09/2024	KR 43A 68B 00 S	LOS LAURELES II	19	Anden
19AN00558-1	2/09/2024	9/09/2024	KR 42 68B 39 S	LOS LAURELES II	19	Anden
19AN00558-2	2/09/2024	9/09/2024	KR 42 68B 00 S	LOS LAURELES II	19	Anden
19AN00558-3	2/09/2024	9/09/2024	KR 42 68B 00 S	LOS LAURELES II	19	Anden
19AN00558-4	2/09/2024	9/09/2024	KR 42 68B 00 S	LOS LAURELES II	19	Anden
19AN00558-5	2/09/2024	9/09/2024	CL 68C S -14	LOS LAURELES II	19	Anden
19AN00559-1	2/09/2024	9/09/2024	KR 41 68B 00 S	LOS LAURELES II	19	Anden
19AN00559-2	2/09/2024	9/09/2024	KR 41 68B 00 S	LOS LAURELES II	19	Anden
19AN00559-3	2/09/2024	9/09/2024	CL 68C S 41 06	LOS LAURELES II	19	Anden
19AN00559-4	2/09/2024	9/09/2024	KR 41 68B 00 S	LOS LAURELES II	19	Anden
19AN00560-1	2/09/2024	9/09/2024	KR 39 68B 23S	LOS LAURELES II	19	Anden
19AN00560-2	2/09/2024	9/09/2024	KR 39 68B 00 S	LOS LAURELES II	19	Anden
19AN00560-3	2/09/2024	9/09/2024	KR 39 68B 00 S	LOS LAURELES II	19	Anden
19AN00560-4	2/09/2024	9/09/2024	CL 68C S 39 10	LOS LAURELES II	19	Anden
19AN00560-5	2/09/2024	9/09/2024	KR 40 68B 00 S	LOS LAURELES II	19	Anden
19AN00560-6	2/09/2024	9/09/2024	KR 40 68B 00 S	LOS LAURELES II	19	Anden
19AN00561-1	2/09/2024	9/09/2024	CL 68C S 38 06	LOS LAURELES II	19	Anden
19AN00561-2	2/09/2024	9/09/2024	KR 38 -15S	LOS LAURELES II	19	Anden
19AN00561-3	2/09/2024	9/09/2024	CL 68C S -20	LOS LAURELES II	19	Anden
19AN00562-1	2/09/2024	9/09/2024	AC 61 S 44 01	LOS LAURELES II	19	Anden
19AN00565-1	2/09/2024	9/09/2024	DG 68 S 37 01	LOS LAURELES II	19	Anden
19AN00565-14	2/09/2024	9/09/2024	CL 62 S 32 00	LOS LAURELES II	19	Anden
19AN00565-15	2/09/2024	9/09/2024	AC 61 S 32 01	LOS LAURELES II	19	Anden
19AN00565-16	2/09/2024	9/09/2024	AC 61 S 32 01	LOS LAURELES II	19	Anden
19AN00565-17	2/09/2024	9/09/2024	CL 62 S 38 02	LOS LAURELES II	19	Anden
19AN00565-18	2/09/2024	9/09/2024	CL 62 S 38 02	LOS LAURELES II	19	Anden
19AN00565-19	2/09/2024	9/09/2024	CL 62 S 38 02	LOS LAURELES II	19	Anden
19AN00565-2	2/09/2024	9/09/2024	DG 68 S 37 01	LOS LAURELES II	19	Anden
19AN00565-22	2/09/2024	9/09/2024	AC 61 S 38 01	LOS LAURELES II	19	Anden
19AN00565-24	2/09/2024	9/09/2024	KR 44 61 00 S	LOS LAURELES II	19	Anden
19AN00565-25	2/09/2024	9/09/2024	AC 61 S 32 00	LOS LAURELES II	19	Anden
19AN00565-26	2/09/2024	9/09/2024	AC 61 S 44 01	LOS LAURELES II	19	Anden
19AN00565-27	2/09/2024	9/09/2024	AC 61 S 44 01	LOS LAURELES II	19	Anden
19AN00565-6	2/09/2024	9/09/2024	CL 62 S 32 00	LOS LAURELES II	19	Anden
19AN00565-7	2/09/2024	9/09/2024	CL 62 S 32 00	LOS LAURELES II	19	Anden
19AN00565-8	2/09/2024	9/09/2024	CL 62 S 32 00	LOS LAURELES II	19	Anden
19AN00565-9	2/09/2024	9/09/2024	CL 68B S 38 00	LOS LAURELES II	19	Anden
19AN00567-1	2/09/2024	9/09/2024	CL 62 S -75	EL SATELITE	19	Anden
19AN00568-1	2/09/2024	9/09/2024	KR 22I 64C 34S	EL SATELITE	19	Anden
19AN00568-3	2/09/2024	9/09/2024	KR 23A 64 46S	EL SATELITE	19	Anden
19AN00569-2	2/09/2024	9/09/2024	CL 62 S 22F 26	EL SATELITE	19	Anden
19AN00569-3	2/09/2024	9/09/2024	CL 62 S 22H 90	EL SATELITE	19	Anden
19AN00570-1	2/09/2024	9/09/2024	KR 23 64 64S	EL SATELITE	19	Anden
19AN00571-1	10/09/2024	16/09/2024	KR 18U 18U 02	NACIONES UNIDAS	19	Anden
19AN00572-1	10/09/2024	16/09/2024	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden
19AN00573-1	10/09/2024	16/09/2024	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden
19AN00573-2	10/09/2024	16/09/2024	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden
19AN00573-3	10/09/2024	16/09/2024	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden
19AN00573-4	10/09/2024	16/09/2024	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden
19AN00573-5	10/09/2024	16/09/2024	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden
19AN00573-6	10/09/2024	16/09/2024	KR 18T 76A 51 S	NACIONES UNIDAS	19	Anden
19AN00576-1	10/09/2024	16/09/2024	TV 18H 78C 97 S	EL TESORO	19	Anden
19AN00577-1	10/09/2024	16/09/2024	KR 18L 69J 13S	VILLA GLORIA	19	Anden
19AN00578-1	10/09/2024	16/09/2024	CL 70G S 18P 10	VILLA GLORIA	19	Anden
19AN00578-2	10/09/2024	16/09/2024	CL 70G S 18P 10	VILLA GLORIA	19	Anden
19AN00579-1	10/09/2024	16/09/2024	CL 70J S 19F 43	VILLA GLORIA	19	Anden
19AN00583-1	10/09/2024	16/09/2024	TV 18PBIS 69A 85 S	JUAN PABLO II	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00583-2	10/09/2024	16/09/2024	KR 18RBIS 69B 64 S	JUAN PABLO II	19	Anden
19AN00583-3	10/09/2024	16/09/2024	KR 18R 69B 31 S	JUAN PABLO II	19	Anden
19AN00583-4	10/09/2024	16/09/2024	KR 18RBIS 69B 40 S	JUAN PABLO II	19	Anden
19AN00584-1	10/09/2024	16/09/2024	KR 18X 68C 03S	JUAN PABLO II	19	Anden
19AN00585-1	10/09/2024	16/09/2024	KR 18M BIS A 69C BIS S	JUAN PABLO II	19	Anden
19AN00586-4	10/09/2024	16/09/2024	TV 18U 68 11 S	JUAN PABLO II	19	Anden
19AN00587-1	10/09/2024	16/09/2024	TV 18Q 69A 90 S	JUAN PABLO II	19	Anden
19AN00588-1	10/09/2024	16/09/2024	KR 18V -83S	JUAN PABLO II	19	Anden
19AN00588-2	10/09/2024	16/09/2024	KR 18V -69S	JUAN PABLO II	19	Anden
19AN00588-3	10/09/2024	16/09/2024	KR 18V -37S	JUAN PABLO II	19	Anden
19AN00588-4	10/09/2024	16/09/2024	KR 18V -25S	JUAN PABLO II	19	Anden
19AN00588-5	10/09/2024	16/09/2024	KR 18V -17S	JUAN PABLO II	19	Anden
19AN00589-1	10/09/2024	16/09/2024	KR 18Q 68B 10 S	JUAN PABLO II	19	Anden
19AN00590-1	10/09/2024	16/09/2024	TV 18PBIS 69A 88 S	JUAN PABLO II	19	Anden
19AN00591-1	10/09/2024	16/09/2024	DG 69ABIS S 18M 28	JUAN PABLO II	19	Anden
19AN00591-2	10/09/2024	16/09/2024	DG 69A S 18N 11	JUAN PABLO II	19	Anden
19AN00592-1	10/09/2024	16/09/2024	CL 68 S 18P 98	SUMAPAZ	19	Anden
19AN00593-1	10/09/2024	16/09/2024	CL 68 S 18P 98	SUMAPAZ	19	Anden
19AN00594-1	10/09/2024	16/09/2024	CL 68 S 18P 98	SUMAPAZ	19	Anden
19AN00595-1	10/09/2024	16/09/2024	KR 18TBIS 67 04 S	SUMAPAZ	19	Anden
19AN00596-1	10/09/2024	16/09/2024	CL 68 S 18P 98	SUMAPAZ	19	Anden
19AN00597-1	10/09/2024	16/09/2024	KR 18JBISA 67 29 S	SUMAPAZ	19	Anden
19AN00598-1	10/09/2024	16/09/2024	CL 68 S 18P 98	SUMAPAZ	19	Anden
19AN00598-2	10/09/2024	16/09/2024	CL 68 S 18P 98	SUMAPAZ	19	Anden
19AN00600-1	10/09/2024	16/09/2024	KR 18MBISA 64D 13 S	GIBRALTAR SUR	19	Anden
19AN00600-2	10/09/2024	16/09/2024	CL 64D S 18M 32	GIBRALTAR SUR	19	Anden
19AN00601-1	10/09/2024	16/09/2024	CL 65A S 18L 91	GIBRALTAR SUR	19	Anden
19AN00602-1	10/09/2024	16/09/2024	CL 65D S 18A 04	GIBRALTAR SUR	19	Anden
19AN00603-1	10/09/2024	16/09/2024	KR 18PBISA 65 37 S	GIBRALTAR SUR	19	Anden
19AN00605-1	10/09/2024	16/09/2024	CL 63 S -29	GIBRALTAR SUR	19	Anden
19AN00605-2	10/09/2024	16/09/2024	CL 63 S 18Q 03	GIBRALTAR SUR	19	Anden
19AN00606-1	10/09/2024	16/09/2024	KR 18NBISA 63C 21S	GIBRALTAR SUR	19	Anden
19AN00607-1	10/09/2024	16/09/2024	CL 65 S 18P 75	GIBRALTAR SUR	19	Anden
19AN00608-1	2/09/2024	9/09/2024	TV 20F 69D 05 S	JUAN JOSE RONDON	19	Anden
19AN00608-2	2/09/2024	9/09/2024	CL 69F S 20D 33	JUAN JOSE RONDON	19	Anden
19AN00608-3	2/09/2024	9/09/2024	CL 69F S 20F 61	JUAN JOSE RONDON	19	Anden
19AN00610-1	2/09/2024	9/09/2024	CL 69CBISA S 20F 21	JUAN JOSE RONDON	19	Anden
19AN00611-1	2/09/2024	9/09/2024	CL 69BBIS S 20F 44	JUAN JOSE RONDON	19	Anden
19AN00611-2	2/09/2024	9/09/2024	CL 69BBIS S 20F 43	JUAN JOSE RONDON	19	Anden
19AN00611-3	2/09/2024	9/09/2024	TV 20F 69B 37 S	JUAN JOSE RONDON	19	Anden
19AN00611-4	2/09/2024	9/09/2024	TV 20F 69B 37 S	JUAN JOSE RONDON	19	Anden
19AN00611-5	2/09/2024	9/09/2024	CL 68L S 21A	JUAN JOSE RONDON	19	Anden
19AN00611-6	2/09/2024	9/09/2024	CL 69BBISA S -87	JUAN JOSE RONDON	19	Anden
19AN00611-7	2/09/2024	9/09/2024	CL 69BBISA S 20F 93	JUAN JOSE RONDON	19	Anden
19AN00612-1	2/09/2024	9/09/2024	TV 20F 69A 27 S	JUAN JOSE RONDON	19	Anden
19AN00613-1	2/09/2024	9/09/2024	CL 68L S 20F 86	JUAN JOSE RONDON	19	Anden
19AN00613-2	2/09/2024	9/09/2024	CL 68K S 22 03	JUAN JOSE RONDON	19	Anden
19AN00614-1	2/09/2024	9/09/2024	CL 69A S 20F 19	JUAN JOSE RONDON	19	Anden
19AN00615-1	2/09/2024	9/09/2024	CL 69 S 20F 09	JUAN JOSE RONDON	19	Anden
19AN00616-1	2/09/2024	9/09/2024	CL 68L S -70	JUAN JOSE RONDON	19	Anden
19AN00616-2	2/09/2024	9/09/2024	CL 68L S -74	JUAN JOSE RONDON	19	Anden
19AN00616-3	2/09/2024	9/09/2024	CL 68L S -71	JUAN JOSE RONDON	19	Anden
19AN00616-4	2/09/2024	9/09/2024	CL 68L S -75	JUAN JOSE RONDON	19	Anden
19AN00616-5	2/09/2024	9/09/2024	CL 68L S -76	JUAN JOSE RONDON	19	Anden
19AN00616-6	2/09/2024	9/09/2024	CL 68L S 20F 81	JUAN JOSE RONDON	19	Anden
19AN00617-1	2/09/2024	9/09/2024	CL 68LBIS S 22 15	JUAN JOSE RONDON	19	Anden
19AN00618-1	2/09/2024	9/09/2024	CL 68GBIS S -09	JUAN JOSE RONDON	19	Anden
19AN00619-1	2/09/2024	9/09/2024	KR 26 69D 11S	ARBORIZADORA ALTA I	19	Anden
19AN00620-1	2/09/2024	9/09/2024	CL 68J S 20F 03	JUAN JOSE RONDON	19	Anden
19AN00620-2	2/09/2024	9/09/2024	CL 68K S 20F 02	JUAN JOSE RONDON	19	Anden
19AN00620-3	2/09/2024	9/09/2024	CL 69A S 20F 02	JUAN JOSE RONDON	19	Anden
19AN00620-4	2/09/2024	9/09/2024	TV 20F 69A 39 S	JUAN JOSE RONDON	19	Anden
19AN00620-5	2/09/2024	9/09/2024	CL 69CBIS S 20C 69	JUAN JOSE RONDON	19	Anden
19AN00620-6	2/09/2024	9/09/2024	CL 69CBIS S 20C 69	JUAN JOSE RONDON	19	Anden
19AN00620-7	2/09/2024	9/09/2024	CL 69CBIS S 20F 17	JUAN JOSE RONDON	19	Anden
19AN00621-1	2/09/2024	9/09/2024	CL 69FBIS S 20D 39	JUAN JOSE RONDON	19	Anden
19AN00621-2	2/09/2024	9/09/2024	CL 69FBIS S 20F 92	JUAN JOSE RONDON	19	Anden
19AN00622-1	2/09/2024	9/09/2024	CL 68G S 20F 16	JUAN JOSE RONDON	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00623-1	2/09/2024	9/09/2024	CL 68FBIS S 20D 29	JUAN JOSE RONDON	19	Anden
19AN00624-1	2/09/2024	9/09/2024	CL 68G S -13	JUAN JOSE RONDON	19	Anden
19AN00625-1	2/09/2024	9/09/2024	CL 68FBIS S -59	JUAN JOSE RONDON	19	Anden
19AN00625-2	2/09/2024	9/09/2024	CL 68FBIS S -19	JUAN JOSE RONDON	19	Anden
19AN00626-1	2/09/2024	9/09/2024	CL 68D S 20C 17	JUAN JOSE RONDON	19	Anden
19AN00627-1	2/09/2024	9/09/2024	KR 20D 68B 51 S	JUAN JOSE RONDON	19	Anden
19AN00628-1	2/09/2024	9/09/2024	KR 20C 68B 05S	JUAN JOSE RONDON	19	Anden
19AN00629-1	2/09/2024	9/09/2024	CL 68C S 20A 19	JUAN JOSE RONDON	19	Anden
19AN00629-2	2/09/2024	9/09/2024	KR 20B 68C 09S	JUAN JOSE RONDON	19	Anden
19AN00629-3	2/09/2024	9/09/2024	KR 20BBIS 68C 17S	JUAN JOSE RONDON	19	Anden
19AN00630-1	10/09/2024	16/09/2024	CL 69 S -30	BELLAVISTA LUCERO ALTO	19	Anden
19AN00630-2	10/09/2024	16/09/2024	CL 69 S 18A 22	BELLAVISTA LUCERO ALTO	19	Anden
19AN00630-3	10/09/2024	16/09/2024	CL 69 S 18A 22	BELLAVISTA LUCERO ALTO	19	Anden
19AN00630-4	10/09/2024	16/09/2024	KR 18ABIS 68 51S	BELLAVISTA LUCERO ALTO	19	Anden
19AN00630-5	10/09/2024	16/09/2024	CL 69 S 18A 38	BELLAVISTA LUCERO ALTO	19	Anden
19AN00630-6	10/09/2024	16/09/2024	CL 68A S 18A 38	BELLAVISTA LUCERO ALTO	19	Anden
19AN00631-1	10/09/2024	16/09/2024	KR 18ABISA 68 38 S	BELLAVISTA LUCERO ALTO	19	Anden
19AN00632-1	10/09/2024	16/09/2024	CL 69A S 18B 30	BELLAVISTA LUCERO ALTO	19	Anden
19AN00632-2	10/09/2024	16/09/2024	CL 69 S 18B 35	BELLAVISTA LUCERO ALTO	19	Anden
19AN00634-1	10/09/2024	16/09/2024	CL 74C S 18M 41	NACIONES UNIDAS	19	Anden
19AN00635-1	10/09/2024	16/09/2024	CL 79BISB S 18M 02	NACIONES UNIDAS	19	Anden
19AN00636-1	10/09/2024	16/09/2024	CL 71 S 16F 31	SOTAVENTO	19	Anden
19AN00636-2	10/09/2024	16/09/2024	CL 71 S 16F 49	SOTAVENTO	19	Anden
19AN00636-3	10/09/2024	16/09/2024	KR 17 67 90 S	SOTAVENTO	19	Anden
19AN00637-1	10/09/2024	16/09/2024	CL 71BIS S 16U 19	QUINTAS DEL SUR	19	Anden
19AN00637-3	10/09/2024	16/09/2024	CL 71BIS S 17 51	QUINTAS DEL SUR	19	Anden
19AN00637-4	10/09/2024	16/09/2024	CL 70C S 17A 00	QUINTAS DEL SUR	19	Anden
19AN00638-1	10/09/2024	16/09/2024	CL 71 S 16M 02	CASA DE TEJA	19	Anden
19AN00639-1	10/09/2024	16/09/2024	CL 71 S 16M 02	CASA DE TEJA	19	Anden
19AN00640-1	10/09/2024	16/09/2024	CL 80B S 18A 05	EL MINUTO DE MARIA	19	Anden
19AN00641-1	10/09/2024	16/09/2024	CL 80B S 17F 69	EL MINUTO DE MARIA	19	Anden
19AN00641-11	10/09/2024	16/09/2024	KR 17F 79 99 S	EL MINUTO DE MARIA	19	Anden
19AN00641-12	10/09/2024	16/09/2024	KR 17C 79 31 S	EL MINUTO DE MARIA	19	Anden
19AN00641-13	10/09/2024	16/09/2024	KR 17G 79 31 S	EL MINUTO DE MARIA	19	Anden
19AN00641-14	10/09/2024	16/09/2024	KR 17GBIS 79 02 S	EL MINUTO DE MARIA	19	Anden
19AN00641-2	10/09/2024	16/09/2024	KR 18A 80A 53 S	EL MINUTO DE MARIA	19	Anden
19AN00641-3	10/09/2024	16/09/2024	KR 18A 80A 45 S	EL MINUTO DE MARIA	19	Anden
19AN00641-4	10/09/2024	16/09/2024	KR 18 18 12	EL MINUTO DE MARIA	19	Anden
19AN00641-5	10/09/2024	16/09/2024	KR 18A 80A 27 S	EL MINUTO DE MARIA	19	Anden
19AN00641-6	10/09/2024	16/09/2024	KR 18 18 12	EL MINUTO DE MARIA	19	Anden
19AN00641-7	10/09/2024	16/09/2024	KR 18 18 12	EL MINUTO DE MARIA	19	Anden
19AN00641-8	10/09/2024	16/09/2024	KR 18 18 12	EL MINUTO DE MARIA	19	Anden
19AN00641-9	10/09/2024	16/09/2024	KR 18 18 12	EL MINUTO DE MARIA	19	Anden
19AN00642-1	10/09/2024	16/09/2024	KR 18A 80B 11 S	EL MINUTO DE MARIA	19	Anden
19AN00644-1	10/09/2024	16/09/2024	KR 18CBISA 80A 41 S	EL MINUTO DE MARIA	19	Anden
19AN00644-2	10/09/2024	16/09/2024	KR 18CBISA 80A 24 S	EL MINUTO DE MARIA	19	Anden
19AN00644-3	10/09/2024	16/09/2024	KR 18CBISA 80A 35 S	EL MINUTO DE MARIA	19	Anden
19AN00646-1	2/09/2024	9/09/2024	TV 38ABIS 72D 85 S	ARBORIZADORA ALTA	19	Anden
19AN00647-1	2/09/2024	9/09/2024	DG 73 S 38A 39	ARBORIZADORA ALTA	19	Anden
19AN00647-2	2/09/2024	9/09/2024	DG 73 S 38A 43	ARBORIZADORA ALTA	19	Anden
19AN00647-3	2/09/2024	9/09/2024	DG 73A S -35	ARBORIZADORA ALTA	19	Anden
19AN00648-1	2/09/2024	9/09/2024	CL 74 S -36	ARBORIZADORA ALTA	19	Anden
19AN00648-2	2/09/2024	9/09/2024	CL 74 S -52	ARBORIZADORA ALTA	19	Anden
19AN00648-3	2/09/2024	9/09/2024	CL 74 S -52	ARBORIZADORA ALTA	19	Anden
19AN00648-4	2/09/2024	9/09/2024	CL 74 S 38A 60	ARBORIZADORA ALTA	19	Anden
19AN00649-1	2/09/2024	9/09/2024	DG 74ABIS S 38A 24	ARBORIZADORA ALTA	19	Anden
19AN00649-2	2/09/2024	9/09/2024	DG 74A S -19	ARBORIZADORA ALTA	19	Anden
19AN00649-3	2/09/2024	9/09/2024	DG 74A S 38A 31	ARBORIZADORA ALTA	19	Anden
19AN00649-4	2/09/2024	9/09/2024	DG 74A S 38A 26	ARBORIZADORA ALTA	19	Anden
19AN00649-5	2/09/2024	9/09/2024	TV 38B 74 01	ARBORIZADORA ALTA	19	Anden
19AN00650-1	2/09/2024	9/09/2024	CL 74 S -54	ARBORIZADORA ALTA	19	Anden
19AN00650-2	2/09/2024	9/09/2024	CL 74 S -62	ARBORIZADORA ALTA	19	Anden
19AN00650-3	2/09/2024	9/09/2024	TV 38A 74A 01 S	ARBORIZADORA ALTA	19	Anden
19AN00650-4	2/09/2024	9/09/2024	CL 74 S -16	ARBORIZADORA ALTA	19	Anden
19AN00651-1	2/09/2024	9/09/2024	DG 73ABIS S 38 44	ARBORIZADORA ALTA	19	Anden
19AN00652-1	2/09/2024	9/09/2024	DG 73ABIS S 36D 22	ARBORIZADORA ALTA	19	Anden
19AN00653-1	2/09/2024	9/09/2024	CL 73B S 37 04	ARBORIZADORA ALTA	19	Anden
19AN00654-1	2/09/2024	9/09/2024	TV 35D 72F 34 S	ARBORIZADORA ALTA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00654-2	2/09/2024	9/09/2024	TV 35D 72F 06 S	ARBORIZADORA ALTA	19	Anden
19AN00654-3	2/09/2024	9/09/2024	TV 35D 72F 04 S	ARBORIZADORA ALTA	19	Anden
19AN00655-1	2/09/2024	9/09/2024	CL 72G S 35 03	ARBORIZADORA ALTA	19	Anden
19AN00655-2	2/09/2024	9/09/2024	KR 35A 72F 05 S	ARBORIZADORA ALTA	19	Anden
19AN00656-1	2/09/2024	9/09/2024	CL 72H S 34A 02	ARBORIZADORA ALTA	19	Anden
19AN00656-2	2/09/2024	9/09/2024	CL 72GBIS S 34C 04	ARBORIZADORA ALTA	19	Anden
19AN00657-1	2/09/2024	9/09/2024	KR 34BIS -47S	ARBORIZADORA ALTA	19	Anden
19AN00657-2	2/09/2024	9/09/2024	KR 34BIS 72H 11 S	ARBORIZADORA ALTA	19	Anden
19AN00658-1	2/09/2024	9/09/2024	CL 72F S 34 29	ARBORIZADORA ALTA	19	Anden
19AN00658-2	2/09/2024	9/09/2024	CL 72F S 34A 19	ARBORIZADORA ALTA	19	Anden
19AN00658-3	2/09/2024	9/09/2024	CL 72F S 34A 31	ARBORIZADORA ALTA	19	Anden
19AN00659-1	2/09/2024	9/09/2024	CL 72F S -05	ARBORIZADORA ALTA	19	Anden
19AN00659-2	2/09/2024	9/09/2024	CL 72F S -17	ARBORIZADORA ALTA	19	Anden
19AN00660-1	2/09/2024	9/09/2024	DG 72F S -31	ARBORIZADORA ALTA	19	Anden
19AN00660-2	2/09/2024	9/09/2024	KR 34 72F 05S	ARBORIZADORA ALTA	19	Anden
19AN00661-1	2/09/2024	9/09/2024	DG 72F S 32 03	ARBORIZADORA ALTA	19	Anden
19AN00661-2	2/09/2024	9/09/2024	DG 72F S 32 09	ARBORIZADORA ALTA	19	Anden
19AN00661-3	2/09/2024	9/09/2024	DG 72F S -41	ARBORIZADORA ALTA	19	Anden
19AN00661-4	2/09/2024	9/09/2024	DG 72F S 32 53	ARBORIZADORA ALTA	19	Anden
19AN00661-5	2/09/2024	9/09/2024	DG 72FBIS S 32B 13	ARBORIZADORA ALTA	19	Anden
19AN00661-6	2/09/2024	9/09/2024	DG 72FBIS S 33 07	ARBORIZADORA ALTA	19	Anden
19AN00661-7	2/09/2024	9/09/2024	DG 72F S 33 03	ARBORIZADORA ALTA	19	Anden
19AN00662-1	2/09/2024	9/09/2024	DG 72F S -20	ARBORIZADORA ALTA	19	Anden
19AN00662-2	2/09/2024	9/09/2024	DG 72F S -52	ARBORIZADORA ALTA	19	Anden
19AN00663-1	2/09/2024	9/09/2024	CL 72D S 31 38	ARBORIZADORA ALTA	19	Anden
19AN00663-2	2/09/2024	9/09/2024	CL 72C S 33 11	ARBORIZADORA ALTA	19	Anden
19AN00663-3	2/09/2024	9/09/2024	CL 72D S -44	ARBORIZADORA ALTA	19	Anden
19AN00663-4	2/09/2024	9/09/2024	DG 72D S 33 67	ARBORIZADORA ALTA	19	Anden
19AN00663-5	2/09/2024	9/09/2024	CL 72C S -46	ARBORIZADORA ALTA	19	Anden
19AN00664-1	2/09/2024	9/09/2024	CL 72B S -12	ARBORIZADORA ALTA	19	Anden
19AN00664-2	2/09/2024	9/09/2024	CL 72B S 34A 28	ARBORIZADORA ALTA	19	Anden
19AN00664-3	2/09/2024	9/09/2024	DG 72BBIS S 34A 11	ARBORIZADORA ALTA	19	Anden
19AN00664-4	2/09/2024	9/09/2024	CL 72B S -12	ARBORIZADORA ALTA	19	Anden
19AN00664-6	2/09/2024	9/09/2024	KR 34C -53S	ARBORIZADORA ALTA	19	Anden
19AN00665-1	2/09/2024	9/09/2024	KR 34C 72B 08S	ARBORIZADORA ALTA	19	Anden
19AN00665-2	2/09/2024	9/09/2024	CL 72B S -28	ARBORIZADORA ALTA	19	Anden
19AN00665-3	2/09/2024	9/09/2024	KR 34C -20S	ARBORIZADORA ALTA	19	Anden
19AN00665-4	2/09/2024	9/09/2024	KR 34C -45S	ARBORIZADORA ALTA	19	Anden
19AN00665-5	2/09/2024	9/09/2024	KR 34C -53S	ARBORIZADORA ALTA	19	Anden
19AN00665-6	2/09/2024	9/09/2024	KR 34C -53S	ARBORIZADORA ALTA	19	Anden
19AN00665-7	2/09/2024	9/09/2024	KR 35 -57S	ARBORIZADORA ALTA	19	Anden
19AN00666-1	2/09/2024	9/09/2024	CL 72B S 34C 28	ARBORIZADORA ALTA	19	Anden
19AN00666-2	2/09/2024	9/09/2024	KR 35A 72B 56S	ARBORIZADORA ALTA	19	Anden
19AN00667-1	2/09/2024	9/09/2024	KR 35A -49S	ARBORIZADORA ALTA	19	Anden
19AN00667-2	2/09/2024	9/09/2024	KR 35A 72B 56S	ARBORIZADORA ALTA	19	Anden
19AN00667-3	2/09/2024	9/09/2024	CL 72B S -24	ARBORIZADORA ALTA	19	Anden
19AN00667-4	2/09/2024	9/09/2024	KR 35A 72B 56S	ARBORIZADORA ALTA	19	Anden
19AN00668-1	2/09/2024	9/09/2024	KR 35B 72B 52S	ARBORIZADORA ALTA	19	Anden
19AN00668-2	2/09/2024	9/09/2024	KR 35A 72B 56S	ARBORIZADORA ALTA	19	Anden
19AN00668-3	2/09/2024	9/09/2024	KR 35B -49S	ARBORIZADORA ALTA	19	Anden
19AN00668-4	2/09/2024	9/09/2024	KR 35B -53S	ARBORIZADORA ALTA	19	Anden
19AN00668-5	2/09/2024	9/09/2024	CL 72B S 35A 28	ARBORIZADORA ALTA	19	Anden
19AN00668-6	2/09/2024	9/09/2024	KR 36 -29S	ARBORIZADORA ALTA	19	Anden
19AN00668-7	2/09/2024	9/09/2024	KR 36 -57S	ARBORIZADORA ALTA	19	Anden
19AN00668-8	2/09/2024	9/09/2024	KR 36 -57S	ARBORIZADORA ALTA	19	Anden
19AN00668-9	2/09/2024	9/09/2024	CL 72B S 35B 32	ARBORIZADORA ALTA	19	Anden
19AN00669-1	2/09/2024	9/09/2024	KR 36A -60S	ARBORIZADORA ALTA	19	Anden
19AN00669-2	2/09/2024	9/09/2024	KR 36A -44S	ARBORIZADORA ALTA	19	Anden
19AN00669-3	2/09/2024	9/09/2024	KR 36A -60S	ARBORIZADORA ALTA	19	Anden
19AN00669-4	2/09/2024	9/09/2024	KR 36A -60S	ARBORIZADORA ALTA	19	Anden
19AN00669-5	2/09/2024	9/09/2024	KR 36A 72B 65 S	ARBORIZADORA ALTA	19	Anden
19AN00669-6	2/09/2024	9/09/2024	KR 36A 72B 65 S	ARBORIZADORA ALTA	19	Anden
19AN00669-7	2/09/2024	9/09/2024	KR 36A 72B 65 S	ARBORIZADORA ALTA	19	Anden
19AN00669-8	2/09/2024	9/09/2024	KR 36A 72B 65 S	ARBORIZADORA ALTA	19	Anden
19AN00670-1	2/09/2024	9/09/2024	KR 33 72D 09 S	ARBORIZADORA ALTA	19	Anden
19AN00671-1	2/09/2024	9/09/2024	TV 36 72F 59 S	ARBORIZADORA ALTA	19	Anden
19AN00671-2	2/09/2024	9/09/2024	TV 35D 72F 04 S	ARBORIZADORA ALTA	19	Anden
19AN00671-3	2/09/2024	9/09/2024	TV 39 72D 86 S	ARBORIZADORA ALTA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00672-1	2/09/2024	9/09/2024	DG 73 S 38A 27	ARBORIZADORA ALTA	19	Anden
19AN00673-1	2/09/2024	9/09/2024	CL 73B S -10	ARBORIZADORA ALTA	19	Anden
19AN00674-1	2/09/2024	9/09/2024	TV 40A 72A 74 S	ARBORIZADORA ALTA	19	Anden
19AN00674-2	2/09/2024	9/09/2024	KR 42 73A 02 S	ARBORIZADORA ALTA	19	Anden
19AN00674-3	2/09/2024	9/09/2024	KR 42 IN 1	ARBORIZADORA ALTA	19	Anden
19AN00674-4	2/09/2024	9/09/2024	KR 42 73A 10S	ARBORIZADORA ALTA	19	Anden
19AN00674-5	2/09/2024	9/09/2024	KR 42 IN 1	ARBORIZADORA ALTA	19	Anden
19AN00675-1	2/09/2024	9/09/2024	CL 72F S 34A 35	ARBORIZADORA ALTA	19	Anden
19AN00676-1	2/09/2024	9/09/2024	KR 42 73A 10S	ARBORIZADORA ALTA	19	Anden
19AN00676-2	2/09/2024	9/09/2024	KR 42 73A 10S	ARBORIZADORA ALTA	19	Anden
19AN00677-1	2/09/2024	9/09/2024	KR 37 79A 09S	ARBORIZADORA ALTA	19	Anden
19AN00677-2	2/09/2024	9/09/2024	KR 37 79A 03S	ARBORIZADORA ALTA	19	Anden
19AN00678-1	2/09/2024	9/09/2024	CL 78D S 36 00	ARBORIZADORA ALTA	19	Anden
19AN00678-2	2/09/2024	9/09/2024	CL 78D S 36 00	ARBORIZADORA ALTA	19	Anden
19AN00678-3	2/09/2024	9/09/2024	CL 78D S 36 00	ARBORIZADORA ALTA	19	Anden
19AN00678-4	2/09/2024	9/09/2024	CL 78D S 36 24	ARBORIZADORA ALTA	19	Anden
19AN00679-1	2/09/2024	9/09/2024	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden
19AN00679-2	2/09/2024	9/09/2024	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden
19AN00679-3	2/09/2024	9/09/2024	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden
19AN00680-1	2/09/2024	9/09/2024	CL 76 S 33 55	ARBORIZADORA ALTA	19	Anden
19AN00680-2	2/09/2024	9/09/2024	CL 76 S 33 60	ARBORIZADORA ALTA	19	Anden
19AN00681-1	2/09/2024	9/09/2024	CL 75C S -48	ARBORIZADORA ALTA	19	Anden
19AN00681-2	2/09/2024	9/09/2024	CL 75C S 33 64	ARBORIZADORA ALTA	19	Anden
19AN00681-3	2/09/2024	9/09/2024	CL 75C S 33 64	ARBORIZADORA ALTA	19	Anden
19AN00681-4	2/09/2024	9/09/2024	CL 75C S 33 63	ARBORIZADORA ALTA	19	Anden
19AN00682-1	2/09/2024	9/09/2024	CL 75A S -25	ARBORIZADORA ALTA	19	Anden
19AN00682-2	2/09/2024	9/09/2024	CL 75A S -53	ARBORIZADORA ALTA	19	Anden
19AN00682-3	2/09/2024	9/09/2024	CL 75BIS S 33 64	ARBORIZADORA ALTA	19	Anden
19AN00682-4	2/09/2024	9/09/2024	CL 75B S -33	ARBORIZADORA ALTA	19	Anden
19AN00682-5	2/09/2024	9/09/2024	CL 75B S 33 64	ARBORIZADORA ALTA	19	Anden
19AN00683-1	2/09/2024	9/09/2024	CL 75 S 32 45	ARBORIZADORA ALTA	19	Anden
19AN00683-2	2/09/2024	9/09/2024	CL 75 S 32 64	ARBORIZADORA ALTA	19	Anden
19AN00683-3	2/09/2024	9/09/2024	CL 75 S 33 05	ARBORIZADORA ALTA	19	Anden
19AN00683-4	2/09/2024	9/09/2024	CL 75BIS S -60	ARBORIZADORA ALTA	19	Anden
19AN00683-5	2/09/2024	9/09/2024	CL 75 S 33 04	ARBORIZADORA ALTA	19	Anden
19AN00683-6	2/09/2024	9/09/2024	CL 75BIS S 32 64	ARBORIZADORA ALTA	19	Anden
19AN00683-7	2/09/2024	9/09/2024	CL 75BIS S 33 04	ARBORIZADORA ALTA	19	Anden
19AN00683-8	2/09/2024	9/09/2024	CL 75BIS S -32	ARBORIZADORA ALTA	19	Anden
19AN00683-9	2/09/2024	9/09/2024	CL 75 S 33 65	ARBORIZADORA ALTA	19	Anden
19AN00684-1	2/09/2024	9/09/2024	CL 73ABIS S -28	ARBORIZADORA ALTA	19	Anden
19AN00684-2	2/09/2024	9/09/2024	CL 73ABIS S 34B 06	ARBORIZADORA ALTA	19	Anden
19AN00684-3	2/09/2024	9/09/2024	CL 73ABIS S 34B 03	ARBORIZADORA ALTA	19	Anden
19AN00685-1	2/09/2024	9/09/2024	CL 73A S 34B 56	ARBORIZADORA ALTA	19	Anden
19AN00685-2	2/09/2024	9/09/2024	CL 73A S 34B 56	ARBORIZADORA ALTA	19	Anden
19AN00686-1	2/09/2024	9/09/2024	CL 74A S 33 65	ARBORIZADORA ALTA	19	Anden
19AN00686-2	2/09/2024	9/09/2024	TV 34BIS 74D 28 S	ARBORIZADORA ALTA	19	Anden
19AN00687-1	2/09/2024	9/09/2024	CL 75BIS S -21	ARBORIZADORA ALTA	19	Anden
19AN00688-1	2/09/2024	9/09/2024	DG 73A S 36 07	ARBORIZADORA ALTA	19	Anden
19AN00688-2	2/09/2024	9/09/2024	DG 73A S -29	ARBORIZADORA ALTA	19	Anden
19AN00689-1	2/09/2024	9/09/2024	CL 75 S 34 05	ARBORIZADORA ALTA	19	Anden
19AN00690-1	2/09/2024	9/09/2024	CL 75BIS S 34 04	ARBORIZADORA ALTA	19	Anden
19AN00690-2	2/09/2024	9/09/2024	CL 75BIS S 34 05	ARBORIZADORA ALTA	19	Anden
19AN00690-3	2/09/2024	9/09/2024	CL 75A S 34 05	ARBORIZADORA ALTA	19	Anden
19AN00690-4	2/09/2024	9/09/2024	CL 75BIS S -41	ARBORIZADORA ALTA	19	Anden
19AN00690-5	2/09/2024	9/09/2024	CL 75BIS S -83	ARBORIZADORA ALTA	19	Anden
19AN00690-6	2/09/2024	9/09/2024	TV 35 75A 05 S	ARBORIZADORA ALTA	19	Anden
19AN00691-1	2/09/2024	9/09/2024	CL 75B S 34 04	ARBORIZADORA ALTA	19	Anden
19AN00692-1	2/09/2024	9/09/2024	CL 76 S 34 04	ARBORIZADORA ALTA	19	Anden
19AN00692-2	2/09/2024	9/09/2024	CL 76 S 34 05	ARBORIZADORA ALTA	19	Anden
19AN00693-1	2/09/2024	9/09/2024	TV 36D 79A 46 S	ARBORIZADORA ALTA	19	Anden
19AN00693-2	2/09/2024	9/09/2024	TV 36D 79A 51 S	ARBORIZADORA ALTA	19	Anden
19AN00693-3	2/09/2024	9/09/2024	TV 36F 79A 48 S	ARBORIZADORA ALTA	19	Anden
19AN00694-1	2/09/2024	9/09/2024	TV 36D 79A 46 S	ARBORIZADORA ALTA	19	Anden
19AN00695-1	2/09/2024	9/09/2024	CL 78D S 36 48	ARBORIZADORA ALTA	19	Anden
19AN00696-1	2/09/2024	9/09/2024	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden
19AN00696-2	2/09/2024	9/09/2024	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden
19AN00696-3	2/09/2024	9/09/2024	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden
19AN00696-4	2/09/2024	9/09/2024	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00696-5	2/09/2024	9/09/2024	TV 34 79 75 S	ARBORIZADORA ALTA	19	Anden
19AN00697-1	2/09/2024	9/09/2024	CL 74A S 33A 05	ARBORIZADORA ALTA	19	Anden
19AN00697-2	2/09/2024	9/09/2024	CL 73B S -08	ARBORIZADORA ALTA	19	Anden
19AN00697-3	2/09/2024	9/09/2024	CL 74A S 33A 05	ARBORIZADORA ALTA	19	Anden
19AN00697-4	2/09/2024	9/09/2024	CL 73C S 34A 06	ARBORIZADORA ALTA	19	Anden
19AN00697-5	2/09/2024	9/09/2024	TV 34BIS 74D 36 S	ARBORIZADORA ALTA	19	Anden
19AN00697-6	2/09/2024	9/09/2024	CL 73C S -14	ARBORIZADORA ALTA	19	Anden
19AN00697-7	2/09/2024	9/09/2024	CL 75 S 34 33	ARBORIZADORA ALTA	19	Anden
19AN00698-1	2/09/2024	9/09/2024	CL 73A S -28	ARBORIZADORA ALTA	19	Anden
19AN00698-2	2/09/2024	9/09/2024	CL 73A S 34B 06	ARBORIZADORA ALTA	19	Anden
19AN00699-1	2/09/2024	9/09/2024	KR 30 69J 09S	ARBORIZADORA ALTA	19	Anden
19AN00700-1	2/09/2024	9/09/2024	DG 71 S 40C 20	ARBORIZADORA ALTA	19	Anden
19AN00701-1	2/09/2024	9/09/2024	CL 69L S 36 10	ARBORIZADORA ALTA	19	Anden
19AN00701-2	2/09/2024	9/09/2024	CL 69K S 38 12	ARBORIZADORA ALTA	19	Anden
19AN00701-3	2/09/2024	9/09/2024	CL 69L S 38 20	ARBORIZADORA ALTA	19	Anden
19AN00702-1	2/09/2024	9/09/2024	TV 40C 70A 06 S	ARBORIZADORA ALTA	19	Anden
19AN00703-1	2/09/2024	9/09/2024	CL 70 S -32	ARBORIZADORA ALTA	19	Anden
19AN00703-2	2/09/2024	9/09/2024	CL 69K S 30 85	ARBORIZADORA ALTA	19	Anden
19AN00703-3	2/09/2024	9/09/2024	CL 70 S 33 36	ARBORIZADORA ALTA	19	Anden
19AN00703-4	2/09/2024	9/09/2024	CL 69L S -23	ARBORIZADORA ALTA	19	Anden
19AN00703-5	2/09/2024	9/09/2024	CL 69L S 33 35	ARBORIZADORA ALTA	19	Anden
19AN00704-1	2/09/2024	9/09/2024	CL 70B BIS S 40 C	ARBORIZADORA ALTA	19	Anden
19AN00705-1	2/09/2024	9/09/2024	TV 40B 70A 35S	ARBORIZADORA ALTA	19	Anden
19AN00705-2	2/09/2024	9/09/2024	CL 70B S 40B 05	ARBORIZADORA ALTA	19	Anden
19AN00706-1	2/09/2024	9/09/2024	DG 71 S 40D 15	ARBORIZADORA ALTA	19	Anden
19AN00706-2	2/09/2024	9/09/2024	KR 42 70C 70 S	ARBORIZADORA ALTA	19	Anden
19AN00706-3	2/09/2024	9/09/2024	KR 42 70C 70 S	ARBORIZADORA ALTA	19	Anden
19AN00706-4	2/09/2024	9/09/2024	DG 71 S 41 18	ARBORIZADORA ALTA	19	Anden
19AN00706-5	2/09/2024	9/09/2024	KR 42 70C 70 S	ARBORIZADORA ALTA	19	Anden
19AN00706-6	2/09/2024	9/09/2024	CL 71 S 41A 03	ARBORIZADORA ALTA	19	Anden
19AN00706-7	2/09/2024	9/09/2024	KR 42 70C 70 S	ARBORIZADORA ALTA	19	Anden
19AN00706-8	2/09/2024	9/09/2024	KR 42 41A 15	ARBORIZADORA ALTA	19	Anden
19AN00707-1	2/09/2024	9/09/2024	CL 69L S 39 18	ARBORIZADORA ALTA	19	Anden
19AN00708-1	2/09/2024	9/09/2024	TV 35 69J 75 S	ARBORIZADORA ALTA	19	Anden
19AN00709-1	2/09/2024	9/09/2024	CL 69K S 39 17	ARBORIZADORA ALTA	19	Anden
19AN00710-1	2/09/2024	9/09/2024	KR 30 69J 09S	ARBORIZADORA ALTA	19	Anden
19AN00710-2	2/09/2024	9/09/2024	KR 31 69J 08S	ARBORIZADORA ALTA	19	Anden
19AN00710-3	2/09/2024	9/09/2024	KR 31 -16S	ARBORIZADORA ALTA	19	Anden
19AN00710-4	2/09/2024	9/09/2024	KR 32 -36S	ARBORIZADORA ALTA	19	Anden
19AN00711-1	2/09/2024	9/09/2024	DG 71 S 40C 19	ARBORIZADORA ALTA	19	Anden
19AN00711-2	2/09/2024	9/09/2024	KR 41A 71 67S	ARBORIZADORA ALTA	19	Anden
19AN00711-3	2/09/2024	9/09/2024	KR 41A -23S	ARBORIZADORA ALTA	19	Anden
19AN00712-1	2/09/2024	9/09/2024	KR 42 72A 40S	ARBORIZADORA ALTA	19	Anden
19AN00713-1	2/09/2024	9/09/2024	KR 42 -35S	ARBORIZADORA ALTA	19	Anden
19AN00713-2	2/09/2024	9/09/2024	KR 42 -19S	ARBORIZADORA ALTA	19	Anden
19AN00713-3	2/09/2024	9/09/2024	KR 42 11S	ARBORIZADORA ALTA	19	Anden
19AN00713-4	2/09/2024	9/09/2024	KR 42 72A 03S	ARBORIZADORA ALTA	19	Anden
19AN00713-5	2/09/2024	9/09/2024	KR 42 72 17 S	ARBORIZADORA ALTA	19	Anden
19AN00713-6	2/09/2024	9/09/2024	KR 42 71 75 S	ARBORIZADORA ALTA	19	Anden
19AN00713-7	2/09/2024	9/09/2024	KR 42 71 75 S	ARBORIZADORA ALTA	19	Anden
19AN00713-8	2/09/2024	9/09/2024	KR 42 71 75 S	ARBORIZADORA ALTA	19	Anden
19AN00714-1	2/09/2024	9/09/2024	CL 70 S -54	ARBORIZADORA ALTA	19	Anden
19AN00714-2	2/09/2024	9/09/2024	CL 70 S -66	ARBORIZADORA ALTA	19	Anden
19AN00715-1	2/09/2024	9/09/2024	DG 70BISA S 31 10	ARBORIZADORA ALTA	19	Anden
19AN00716-1	2/09/2024	9/09/2024	TV 36 69K 29 S	ARBORIZADORA ALTA	19	Anden
19AN00717-1	2/09/2024	9/09/2024	KR 41A 69M 12S	ARBORIZADORA ALTA	19	Anden
19AN00718-1	2/09/2024	9/09/2024	KR 42 71 75 S	ARBORIZADORA ALTA	19	Anden
19AN00718-2	2/09/2024	9/09/2024	KR 42 71 63 S	ARBORIZADORA ALTA	19	Anden
19AN00718-3	2/09/2024	9/09/2024	KR 42 71 55 S	ARBORIZADORA ALTA	19	Anden
19AN00718-4	2/09/2024	9/09/2024	KR 42 71 43 S	ARBORIZADORA ALTA	19	Anden
19AN00718-5	2/09/2024	9/09/2024	KR 42 71 35 S	ARBORIZADORA ALTA	19	Anden
19AN00718-6	2/09/2024	9/09/2024	KR 42 71 27 S	ARBORIZADORA ALTA	19	Anden
19AN00718-7	2/09/2024	9/09/2024	KR 42 11S	ARBORIZADORA ALTA	19	Anden
19AN00719-1	2/09/2024	9/09/2024	KR 42 70C 75 S	ARBORIZADORA ALTA	19	Anden
19AN00719-2	2/09/2024	9/09/2024	KR 42 70C 67 S	ARBORIZADORA ALTA	19	Anden
19AN00719-3	2/09/2024	9/09/2024	KR 42 70C 55 S	ARBORIZADORA ALTA	19	Anden
19AN00719-4	2/09/2024	9/09/2024	KR 42 70C 51 S	ARBORIZADORA ALTA	19	Anden
19AN00719-5	2/09/2024	9/09/2024	KR 42 70C 39 S	ARBORIZADORA ALTA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00719-6	2/09/2024	9/09/2024	KR 42 -23S	ARBORIZADORA ALTA	19	Anden
19AN00720-1	2/09/2024	9/09/2024	KR 42 -21S	ARBORIZADORA ALTA	19	Anden
19AN00720-2	2/09/2024	9/09/2024	KR 42 -71S	ARBORIZADORA ALTA	19	Anden
19AN00721-1	2/09/2024	9/09/2024	KR 42 70A S	ARBORIZADORA ALTA	19	Anden
19AN00722-1	2/09/2024	9/09/2024	CL 69M S -29	ARBORIZADORA ALTA	19	Anden
19AN00722-2	2/09/2024	9/09/2024	CL 69M S -17	ARBORIZADORA ALTA	19	Anden
19AN00723-1	2/09/2024	9/09/2024	TV 40C 70A 06 S	ARBORIZADORA ALTA	19	Anden
19AN00723-2	2/09/2024	9/09/2024	DG 71 S 40C 07	ARBORIZADORA ALTA	19	Anden
19AN00723-3	2/09/2024	9/09/2024	CL 69L S 36 10	ARBORIZADORA ALTA	19	Anden
19AN00724-1	10/09/2024	16/09/2024	CL 76 S 18D 77	CEDRITOS DEL SUR	19	Anden
19AN00725-1	10/09/2024	16/09/2024	KR 18F 76 09 S	CEDRITOS DEL SUR	19	Anden
19AN00727-1	10/09/2024	16/09/2024	CL 78 S 18B 07	CEDRITOS DEL SUR	19	Anden
19AN00728-1	10/09/2024	16/09/2024	CL 76 S 18F 61	CEDRITOS DEL SUR	19	Anden
19AN00729-1	2/09/2024	9/09/2024	CL 69CBIS S 30 04	VILLA CANDELARIA	19	Anden
19AN00729-2	2/09/2024	9/09/2024	CL 69CBIS S 30 05	VILLA CANDELARIA	19	Anden
19AN00730-3	2/09/2024	9/09/2024	DG 68 S 37A 49	VILLA CANDELARIA	19	Anden
19AN00731-1	10/09/2024	16/09/2024	CL 74B S 27G 02	BELLA FLOR	19	Anden
19AN00732-1	10/09/2024	16/09/2024	CL 74B S 27F 04	BELLA FLOR	19	Anden
19AN00733-1	10/09/2024	16/09/2024	KR 27B 73C 31S	BELLA FLOR	19	Anden
19AN00734-1	10/09/2024	16/09/2024	TV 27 72D 35 S	BELLA FLOR	19	Anden
19AN00735-1	10/09/2024	16/09/2024	KR 27 74B 16S	BELLA FLOR SUR	19	Anden
19AN00735-2	10/09/2024	16/09/2024	KR 27 74B 51 S	BELLA FLOR SUR	19	Anden
19AN00735-3	10/09/2024	16/09/2024	KR 27 74B 51 S	BELLA FLOR SUR	19	Anden
19AN00735-4	10/09/2024	16/09/2024	KR 27 73D 97	BELLA FLOR SUR	19	Anden
19AN00735-5	10/09/2024	16/09/2024	KR 27 73D 97	BELLA FLOR SUR	19	Anden
19AN00736-1	10/09/2024	16/09/2024	CL 78A S 16T 04	EL MOCHUELO	19	Anden
19AN00737-1	10/09/2024	16/09/2024	CL 78B S 16T 03	EL MOCHUELO	19	Anden
19AN00739-1	10/09/2024	16/09/2024	CL 77 S 16M 15	EL MOCHUELO	19	Anden
19AN00739-2	10/09/2024	16/09/2024	CL 78BIS S 16T 03	EL MOCHUELO	19	Anden
19AN00741-1	10/09/2024	16/09/2024	AC 71 S 35 28	EL MOCHUELO ORIENTAL	19	Anden
19AN00741-2	10/09/2024	16/09/2024	AC 71 S 35 28	EL MOCHUELO ORIENTAL	19	Anden
19AN00741-3	10/09/2024	16/09/2024	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden
19AN00741-8	10/09/2024	16/09/2024	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Anden
19AN00742-1	17/09/2024	23/09/2024	DG 57C S 63 48	GUADALUPE	19	Anden
19AN00746-1	17/09/2024	23/09/2024	AC 61 S 20C 03	RONDA	19	Anden
19AN00747-1	17/09/2024	23/09/2024	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden
19AN00748-1	17/09/2024	23/09/2024	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden
19AN00749-1	17/09/2024	23/09/2024	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden
19AN00750-1	17/09/2024	23/09/2024	AC 61 S 22B 02	EL CHIRCAL SUR	19	Anden
19AN00751-1	2/09/2024	9/09/2024	KR 39 69H 02S	ARBORIZADORA ALTA I	19	Anden
19AN00752-1	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00753-1	17/09/2024	23/09/2024	CL 59 S 22B 98	EL CHIRCAL SUR	19	Anden
19AN00754-1	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00755-1	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden
19AN00756-1	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden
19AN00757-1	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Anden
19AN00758-1	17/09/2024	23/09/2024	CL 58A S -11	EL CHIRCAL SUR	19	Anden
19AN00759-1	17/09/2024	23/09/2024	KR 45B 60A 50 S	LOS LAURELES II	19	Anden
19AN00760-1	17/09/2024	23/09/2024	KR 45B 60A 50 S	LOS LAURELES II	19	Anden
19AN00761-1	17/09/2024	23/09/2024	KR 45B 60A 50 S	LOS LAURELES II	19	Anden
19AN00762-1	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00763-1	17/09/2024	23/09/2024	TV 37 37 99	ARBORIZADORA BAJA	19	Anden
19AN00764-1	17/09/2024	23/09/2024	TV 37 37 99	ARBORIZADORA BAJA	19	Anden
19AN00765-1	17/09/2024	23/09/2024	TV 28 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00766-1	17/09/2024	23/09/2024	AC 61 S 36 98	ARBORIZADORA BAJA	19	Anden
19AN00767-1	17/09/2024	23/09/2024	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Anden
19AN00768-1	17/09/2024	23/09/2024	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Anden
19AN00769-1	17/09/2024	23/09/2024	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Anden
19AN00770-1	2/09/2024	9/09/2024	CL 68A S 48 44	VERONA	19	Anden
19AN00771-1	2/09/2024	9/09/2024	CL 68 S 48D 34	VERONA	19	Anden
19AN00772-1	2/09/2024	9/09/2024	CL 68A S 49 44	VERONA	19	Anden
19AN00773-1	2/09/2024	9/09/2024	KR 49D 49C 18	VERONA	19	Anden
19AN00774-1	2/09/2024	9/09/2024	KR 49D 49C 50	VERONA	19	Anden
19AN00775-1	2/09/2024	9/09/2024	AC 68 S 49D 51	VERONA	19	Anden
19AN00776-1	24/09/2024	30/09/2024	TV 73J 62J 59 S	GALICIA	19	Anden
19AN00777-1	24/09/2024	30/09/2024	KR 75 59 20S	LA ESTANCIA	19	Anden
19AN00778-1	17/09/2024	23/09/2024	CL 58A S 66 54	MADELENA	19	Anden
19AN00779-1	17/09/2024	23/09/2024	CL 58A S 66 24	MADELENA	19	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00782-1	17/09/2024	23/09/2024	CL 63 S -13	MEISSEN	19	Anden
19AN00783-1	10/09/2024	16/09/2024	CL 73A S - KR 18G 10	ESTRELLA DEL SUR	19	Anden
19AN00784-1	17/09/2024	23/09/2024	AK 51 59C 65 S	EL ENSUENO	19	Anden
19AN00784-2	17/09/2024	23/09/2024	AK 51 59C 65 S	EL ENSUENO	19	Anden
19AN00784-4	17/09/2024	23/09/2024	AK 51 59C 65 S	EL ENSUENO	19	Anden
19AN00784-5	17/09/2024	23/09/2024	CL 59C S 51 21	EL ENSUENO	19	Anden
19AN00784-6	17/09/2024	23/09/2024	AK 51 59C 65 S	EL ENSUENO	19	Anden
19AN00784-7	17/09/2024	23/09/2024	AC 68 S 51 20	EL ENSUENO	19	Anden
19AN00784-8	17/09/2024	23/09/2024	AK 51 59C 65 S	EL ENSUENO	19	Anden
19AN00784-9	17/09/2024	23/09/2024	AK 51 59C 65 S	EL ENSUENO	19	Anden
19AN00790-1	17/09/2024	23/09/2024	CL 60A S 64 21	MADELENA	19	Anden
19AN00791	24/09/2024	30/09/2024	KR 71 - CL 62A S	RINCON DE LA VALVANERA	19	Anden
19PQ00001	24/09/2024	30/09/2024	CL 62B S -34	GALICIA	19	Parque
19PQ00002	24/09/2024	30/09/2024	CL 62C S 74-46	GALICIA	19	Parque
19PQ00003	24/09/2024	30/09/2024	TV 73B 57R 02 S	GALICIA	19	Parque
19PQ00004	24/09/2024	30/09/2024	KR 73 57R 01 S	GALICIA	19	Parque
19PQ00005	24/09/2024	30/09/2024	KR 73 57R 01 S	GALICIA	19	Parque
19PQ00006	24/09/2024	30/09/2024	TV 73B 57R 10 S	GALICIA	19	Parque
19PQ00007	24/09/2024	30/09/2024	TV 73B 57R 10 S	GALICIA	19	Parque
19PQ00008	24/09/2024	30/09/2024	KR 73 57R 03 S	GALICIA	19	Parque
19PQ00009	24/09/2024	30/09/2024	TV 73B 57R 10 S	GALICIA	19	Parque
19PQ00010	24/09/2024	30/09/2024	TV 73B 57R 10 S	GALICIA	19	Parque
19PQ00011	24/09/2024	30/09/2024	KR 73 57R 01 S	GALICIA	19	Parque
19PQ00013	17/09/2024	23/09/2024	CL 59 S 65 01	MADELENA	19	Parque
19PQ00014	24/09/2024	30/09/2024	KR 72 57R-91S	BARLOVENTO	19	Parque
19PQ00015	24/09/2024	30/09/2024	CL 62 S 71H-06	LA VALVANERA	19	Parque
19PQ00016	24/09/2024	30/09/2024	CL 61 S 71D-15	LA VALVANERA	19	Parque
19PQ00017	24/09/2024	30/09/2024	KR 71C 62A 15 S	LA VALVANERA	19	Parque
19PQ00018	24/09/2024	30/09/2024	CL 62B S 71D-57	LA VALVANERA	19	Parque
19PQ00019	17/09/2024	23/09/2024	CL 59 S 65 42	ISLA DEL SOL	19	Parque
19PQ00020	17/09/2024	23/09/2024	CL 59 S 60 44	ATLANTA	19	Parque
19PQ00021	17/09/2024	23/09/2024	KR 52 52 05	ATLANTA	19	Parque
19PQ00022	24/09/2024	30/09/2024	CL 69B S 72C-15	SIERRA MORENA	19	Parque
19PQ00023	24/09/2024	30/09/2024	CL 67A S 69J 31 S	SIERRA MORENA	19	Parque
19PQ00024	24/09/2024	30/09/2024	DG 68C S 70F 11	SIERRA MORENA	19	Parque
19PQ00025	24/09/2024	30/09/2024	KR 73D 64A 19 S	PERDOMO ALTO	19	Parque
19PQ00026	24/09/2024	30/09/2024	CL 69 S 73 12	EL PENON DEL CORTIJO	19	Parque
19PQ00027	24/09/2024	30/09/2024	TV 70C 68 00S	EL ENSUENO	19	Parque
19PQ00028	24/09/2024	30/09/2024	CL 62HBIS S 75I 19	LOS TRES REYES I	19	Parque
19PQ00030	17/09/2024	23/09/2024	CL 58 S 44 99	ARBORIZADORA BAJA	19	Parque
19PQ00031	17/09/2024	23/09/2024	TV 70 60 55 S	EL ENSUENO	19	Parque
19PQ00032	24/09/2024	30/09/2024	CL 67A S 69J 31 S	SIERRA MORENA	19	Parque
19PQ00033	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Parque
19PQ00034	24/09/2024	30/09/2024	CL 69B S 73G 45	SIERRA MORENA	19	Parque
19PQ00035	24/09/2024	30/09/2024	CL 73 S -48	SIERRA MORENA	19	Parque
19PQ00036	24/09/2024	30/09/2024	CL 73 S 73B 72	SIERRA MORENA	19	Parque
19PQ00037	24/09/2024	30/09/2024	CL 73 S 73B 72	SIERRA MORENA	19	Parque
19PQ00038	24/09/2024	30/09/2024	CL 73 S -48	SIERRA MORENA	19	Parque
19PQ00039	24/09/2024	30/09/2024	CL 66 S 71 23	EL PENON DEL CORTIJO	19	Parque
19PQ00040	24/09/2024	30/09/2024	DG 70 S 56 51	SIERRA MORENA	19	Parque
19PQ00041	24/09/2024	30/09/2024	DG 75 S 59 10	SIERRA MORENA II	19	Parque
19PQ00042	24/09/2024	30/09/2024	KR 71GBIS 68F 35 S	SIERRA MORENA	19	Parque
19PQ00043	24/09/2024	30/09/2024	KR 71B 68 00 S	SIERRA MORENA	19	Parque
19PQ00044	24/09/2024	30/09/2024	DG 68F S 67 10	SIERRA MORENA	19	Parque
19PQ00045	24/09/2024	30/09/2024	DG 68F S 63 35	SIERRA MORENA	19	Parque
19PQ00046	24/09/2024	30/09/2024	TV 67 68G 50 S	SIERRA MORENA	19	Parque
19PQ00047	24/09/2024	30/09/2024	DG 68F S 63 35	SIERRA MORENA	19	Parque
19PQ00048	24/09/2024	30/09/2024	DG 68H S 63 00	SIERRA MORENA	19	Parque
19PQ00049	24/09/2024	30/09/2024	TV 58 -71S	SIERRA MORENA	19	Parque
19PQ00050	2/09/2024	9/09/2024	AK 51 68 40 S	VERONA	19	Parque
19PQ00051	2/09/2024	9/09/2024	AC 68 S 49D 51	VERONA	19	Parque
19PQ00054	2/09/2024	9/09/2024	CL 62 S 38 02	LOS LAURELES II	19	Parque
19PQ00056	24/09/2024	30/09/2024	CL 68A S -34	EL PENON DEL CORTIJO	19	Parque
19PQ00057	24/09/2024	30/09/2024	CL 68A S 71B	EL PENON DEL CORTIJO	19	Parque
19PQ00059	2/09/2024	9/09/2024	TV 35B 73A 07 S	ARBORIZADORA ALTA	19	Parque
19PQ00060	17/09/2024	23/09/2024	CL 60 S 70 50	EL ENSUENO	19	Parque
19PQ00061	17/09/2024	23/09/2024	CL 63 S 64 55	EL ENSUENO	19	Parque
19PQ00062	17/09/2024	23/09/2024	TV 70C 67B 30 S	EL ENSUENO	19	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19PQ00063	17/09/2024	23/09/2024	CL 67B S 64 15	EL ENSUENO	19	Parque
19PQ00064	17/09/2024	23/09/2024	CL 59C S 64 15	EL ENSUENO	19	Parque
19PQ00065	2/09/2024	9/09/2024	KR 36 72G-42S	ARBORIZADORA ALTA	19	Parque
19PQ00066	2/09/2024	9/09/2024	KR 34 72C-02S	ARBORIZADORA ALTA	19	Parque
19PQ00067	2/09/2024	9/09/2024	KR 35C 72F 13 S	ARBORIZADORA ALTA	19	Parque
19PQ00068	2/09/2024	9/09/2024	KR 35C 72F 09	ARBORIZADORA ALTA	19	Parque
19PQ00069	24/09/2024	30/09/2024	TV 73HBISA 75B 30 S	SIERRA MORENA	19	Parque
19PQ00070	24/09/2024	30/09/2024	CL 75B S 51 00	SIERRA MORENA	19	Parque
19PQ00071	24/09/2024	30/09/2024	CL 75B S 51 00	SIERRA MORENA	19	Parque
19PQ00072	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Parque
19PQ00073	17/09/2024	23/09/2024	CL 57D S 62D-33	GUADALUPE	19	Parque
19PQ00074	17/09/2024	23/09/2024	DG 57C S 62 30	GUADALUPE	19	Parque
19PQ00081	24/09/2024	30/09/2024	TV 73HBISA 75B 30 S	SIERRA MORENA	19	Parque
19PQ00082	2/09/2024	9/09/2024	CL 70 S 46 09	LA PRADERA	19	Parque
19PQ00083	17/09/2024	23/09/2024	CL 59 S 22B-01	EL CHIRCAL SUR	19	Parque
19PQ00084	17/09/2024	23/09/2024	KR 19BBISA 59B 06 S	RONDA	19	Parque
19PQ00085	17/09/2024	23/09/2024	KR 19BBISA 59B 06 S	RONDA	19	Parque
19PQ00086	17/09/2024	23/09/2024	KR 19BBISA 59B 06 S	RONDA	19	Parque
19PQ00087	2/09/2024	9/09/2024	CL 62B S -27	EL SATELITE	19	Parque
19PQ00088	2/09/2024	9/09/2024	KR 22I 62-08S	EL SATELITE	19	Parque
19PQ00089	10/09/2024	16/09/2024	CL 63B S 18M-20	GIBRALTAR SUR	19	Parque
19PQ00090	10/09/2024	16/09/2024	CL 63B S 18M-20	GIBRALTAR SUR	19	Parque
19PQ00091	10/09/2024	16/09/2024	KR 18Q 61A 16 S	LUCERO ALTO	19	Parque
19PQ00092	10/09/2024	16/09/2024	KR 19BIS 64A 00 S	MILLAN	19	Parque
19PQ00093	10/09/2024	16/09/2024	KR 27L 71H-46S	PARAISO QUIBA	19	Parque
19PQ00094	10/09/2024	16/09/2024	KR 27C 71H 00	EL MIRADOR	19	Parque
19PQ00095	10/09/2024	16/09/2024	DG 71A S 27 94	EL MIRADOR	19	Parque
19PQ00096	10/09/2024	16/09/2024	DG 71A S 27 94	EL MIRADOR	19	Parque
19PQ00097	10/09/2024	16/09/2024	KR 27F 74 31 S	BELLA FLOR	19	Parque
19PQ00098	10/09/2024	16/09/2024	CL 73DBISB S 27B-37	BELLA FLOR	19	Parque
19PQ00099	10/09/2024	16/09/2024	TV 18P 69T 90 S	VILLAS EL DIAMANTE	19	Parque
19PQ00100	10/09/2024	16/09/2024	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Parque
19PQ00101	10/09/2024	16/09/2024	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Parque
19PQ00102	10/09/2024	16/09/2024	KR 18J 61-08S	LUCERO ALTO	19	Parque
19PQ00103	10/09/2024	16/09/2024	KR 18KBIS 61B 00 S	LUCERO ALTO	19	Parque
19PQ00105	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Parque
19PQ00110	10/09/2024	16/09/2024	CL 69ABIS S 17B 51	LA ALAMEDA	19	Parque
19PQ00116	10/09/2024	16/09/2024	CL 69C S 17B-01	LA ALAMEDA	19	Parque
19PQ00118	10/09/2024	16/09/2024	CL 69B S 17A 16	LA ALAMEDA	19	Parque
19PQ00120	10/09/2024	16/09/2024	KR 17D 70A 20S	QUINTAS DEL SUR	19	Parque
19PQ00121	10/09/2024	16/09/2024	KR 17D 70A 20S	QUINTAS DEL SUR	19	Parque
19PQ00122	10/09/2024	16/09/2024	KR 17L 70A 37 S	QUINTAS DEL SUR	19	Parque
19PQ00123	10/09/2024	16/09/2024	KR 17L 70A 37 S	QUINTAS DEL SUR	19	Parque
19PQ00124	10/09/2024	16/09/2024	KR 17N 70A-37S	QUINTAS DEL SUR	19	Parque
19PQ00125	10/09/2024	16/09/2024	TV 18J 76 95 S	NACIONES UNIDAS	19	Parque
19PQ00127	10/09/2024	16/09/2024	CL 69BBIS S 18T 02	JUAN PABLO II	19	Parque
19PQ00128	10/09/2024	16/09/2024	CL 77A S 17B 07	CASA DE TEJA	19	Parque
19PQ00129	10/09/2024	16/09/2024	CL 77A S 17B 07	CASA DE TEJA	19	Parque
19PQ00130	10/09/2024	16/09/2024	CL 77A S 17B 07	QUIBA I	19	Parque
19PQ00132	10/09/2024	16/09/2024	DG 71B S 18I 20	SAN RAFAEL	19	Parque
19PQ00133	10/09/2024	16/09/2024	CL 69C S 18 07	BELLAVISTA LUCERO ALTO	19	Parque
19PQ00134	10/09/2024	16/09/2024	KR 18 69B-31S	BELLAVISTA LUCERO ALTO	19	Parque
19PQ00135	10/09/2024	16/09/2024	CL 68A S -14	BELLAVISTA LUCERO ALTO	19	Parque
19PQ00137	2/09/2024	9/09/2024	CL 68H BIS S 20C	JUAN JOSE RONDON	19	Parque
19PQ00138	2/09/2024	9/09/2024	CL 68H BIS S 20B	JUAN JOSE RONDON	19	Parque
19PQ00139	10/09/2024	16/09/2024	KR 26A 75 98 S	LOS ALPES SUR	19	Parque
19PQ00140	10/09/2024	16/09/2024	CL 70G S 18P-31	VILLA GLORIA	19	Parque
19PQ00141	10/09/2024	16/09/2024	CL 70B S 18I 15	JUAN PABLO II	19	Parque
19PQ00142	10/09/2024	16/09/2024	CL 70 S 18J 29	JUAN PABLO II	19	Parque
19PQ00143	10/09/2024	16/09/2024	CL 74B S 27B-80	QUIBA BAJO	19	Parque
19PQ00144	10/09/2024	16/09/2024	KR 18L 61-03S	LUCERO ALTO	19	Parque
19PQ00146	10/09/2024	16/09/2024	KR 17B 79 25 S	QUIBA	19	Parque
19PQ00151	2/09/2024	9/09/2024	KR 30 69J-81S	ARBORIZADORA ALTA	19	Parque
19PQ00152	10/09/2024	16/09/2024	KR 17B 79 25 S	EL MINUTO DE MARIA	19	Parque
19PQ00153	10/09/2024	16/09/2024	CL 81C S -21	ARABIA	19	Parque
19PQ00158	10/09/2024	16/09/2024	CL 75A S 19 05	NACIONES UNIDAS	19	Parque
19PQ00159	10/09/2024	16/09/2024	CL 75A S 19 05	NACIONES UNIDAS	19	Parque
19PQ00160	10/09/2024	16/09/2024	CL 75A S 19 05	NACIONES UNIDAS	19	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19PQ00161	10/09/2024	16/09/2024	TV 18C 92 18 S	LAGUNITAS URBANO	19	Parque
19PQ00162	10/09/2024	16/09/2024	CL 93 S 18B 95	LAGUNITAS URBANO	19	Parque
19PQ00164	10/09/2024	16/09/2024	KR 17CBISA 69F-06S	LA ALAMEDA	19	Parque
19PQ00165	2/09/2024	9/09/2024	CL 69J S 38-14	ARBORIZADORA ALTA I	19	Parque
19PQ00166	2/09/2024	9/09/2024	KR 37 -78S	ARBORIZADORA ALTA I	19	Parque
19PQ00168	24/09/2024	30/09/2024	TV 73HBISA 75 35 S	SIERRA MORENA	19	Parque
19PQ00169	10/09/2024	16/09/2024	KR 26BIS 76B 72S	CORDILLERA DEL SUR	19	Parque
19PQ00170	10/09/2024	16/09/2024	KR 18PBISA 65 49 S	GIBRALTAR SUR	19	Parque
19PQ00171	10/09/2024	16/09/2024	CL 66 S 18N-59	COMPARTIR	19	Parque
19PQ00174	2/09/2024	9/09/2024	TV 40D 70C 09 S	ARBORIZADORA ALTA	19	Parque
19PQ00175	2/09/2024	9/09/2024	TV 40D 70C 09 S	ARBORIZADORA ALTA	19	Parque
19PQ00176	2/09/2024	9/09/2024	KR 32 69J-92S	ARBORIZADORA ALTA	19	Parque
19PQ00177	2/09/2024	9/09/2024	KR 33 69J-88S	ARBORIZADORA ALTA	19	Parque
19PQ00178	2/09/2024	9/09/2024	CL 69K S -61	ARBORIZADORA ALTA	19	Parque
19PQ00179	2/09/2024	9/09/2024	KR 30 -15S	ARBORIZADORA ALTA	19	Parque
19PQ00180	2/09/2024	9/09/2024	TV 38 69J 31 S	ARBORIZADORA ALTA	19	Parque
19PQ00181	2/09/2024	9/09/2024	TV 37 69K 30 S	ARBORIZADORA ALTA	19	Parque
19PQ00182	2/09/2024	9/09/2024	TV 36 69J 87 S	ARBORIZADORA ALTA	19	Parque
19PQ00183	2/09/2024	9/09/2024	DG 69C S 26-15	VILLA CANDELARIA	19	Parque
19PQ00184	10/09/2024	16/09/2024	KR 26A S 75 98 S	LOS ALPES SUR	19	Parque
19PQ00185	2/09/2024	9/09/2024	CL 68K S 20F-95	JUAN JOSE RONDON	19	Parque
19PQ00186	2/09/2024	9/09/2024	CL 69ABIS S 20F-32	JUAN JOSE RONDON	19	Parque
19PQ00187	2/09/2024	9/09/2024	CL 69ABIS S -38	JUAN JOSE RONDON	19	Parque
19PQ00188	2/09/2024	9/09/2024	TV 21A 69B 21 S	JUAN JOSE RONDON	19	Parque
19PQ00189	2/09/2024	9/09/2024	CL 69B S 20F-82	JUAN JOSE RONDON	19	Parque
19PQ00190	2/09/2024	9/09/2024	TV 21A 69B 21 S	JUAN JOSE RONDON	19	Parque
19PQ00191	2/09/2024	9/09/2024	CL 69BBIS S 20F-93	JUAN JOSE RONDON	19	Parque
19PQ00192	2/09/2024	9/09/2024	CL 68D S 20C 25	JUAN JOSE RONDON	19	Parque
19PQ00194	2/09/2024	9/09/2024	KR 37 69J-54S	ARBORIZADORA ALTA I	19	Parque
19PQ00195	2/09/2024	9/09/2024	CL 69J S 38-14	ARBORIZADORA ALTA I	19	Parque
19PQ00196	10/09/2024	16/09/2024	CL 76A S 18 61	QUIBA	19	Parque
19PQ00197	2/09/2024	9/09/2024	KR 39 68C 09 S	ARBORIZADORA ALTA II	19	Parque
19PQ00201	2/09/2024	9/09/2024	KR 41A -55S	ARBORIZADORA ALTA	19	Parque
19PQ00202	17/09/2024	23/09/2024	CL 58 S 64 50	MADELENA	19	Parque
19PQ00203	17/09/2024	23/09/2024	CL 58 S 64 50	MADELENA	19	Parque
19PQ00204	17/09/2024	23/09/2024	CL 58A S 66 54	MADELENA	19	Parque
19PQ00205	17/09/2024	23/09/2024	CL 58A S 66 24	MADELENA	19	Parque
19PQ00207	17/09/2024	23/09/2024	CL 58 S 66 11	MADELENA	19	Parque
19PQ00221	17/09/2024	23/09/2024	KR 65A 60A 69S	MADELENA	19	Parque
19PQ00222	17/09/2024	23/09/2024	KR 65A 60A 75S	MADELENA	19	Parque
19PQ00223	17/09/2024	23/09/2024	KR 65A 60A 75S	MADELENA	19	Parque
19PQ00224	17/09/2024	23/09/2024	CL 60A S 64 11	MADELENA	19	Parque
19PQ00225	17/09/2024	23/09/2024	KR 64B 62 03S	MADELENA	19	Parque
19PQ00226	17/09/2024	23/09/2024	KR 64B 62 27S	MADELENA	19	Parque
19PQ00227	17/09/2024	23/09/2024	CL 60A S 64 94	MADELENA	19	Parque
19PQ00228	17/09/2024	23/09/2024	CL 60A S 64 85	MADELENA	19	Parque
19PQ00229	17/09/2024	23/09/2024	CL 60A S 64 85	MADELENA	19	Parque
19PQ00230	17/09/2024	23/09/2024	CL 60A S 64 64	MADELENA	19	Parque
19PQ00231	17/09/2024	23/09/2024	CL 60A S 64 67	MADELENA	19	Parque
19PQ00232	17/09/2024	23/09/2024	CL 60A S 64 64	MADELENA	19	Parque
19PQ00234	17/09/2024	23/09/2024	CL 60A S 64 46	MADELENA	19	Parque
19PQ00236	17/09/2024	23/09/2024	CL 61 S 64 94	MADELENA	19	Parque
19PQ00237	17/09/2024	23/09/2024	KR 64B 62 36S	MADELENA	19	Parque
19PQ00238	17/09/2024	23/09/2024	KR 64B 62 36S	MADELENA	19	Parque
19PQ00239	17/09/2024	23/09/2024	CL 62A S 62 70S	MADELENA	19	Parque
19PQ00240	17/09/2024	23/09/2024	KR 65BIS 62 14S	MADELENA	19	Parque
19PQ00241	17/09/2024	23/09/2024	KR 65BIS 62 19S	MADELENA	19	Parque
19PQ00242	17/09/2024	23/09/2024	KR 65BIS 62 02S	MADELENA	19	Parque
19PQ00243	17/09/2024	23/09/2024	KR 65B 61 46S	MADELENA	19	Parque
19PQ00247	17/09/2024	23/09/2024	KR 66A 61 02S	MADELENA	19	Parque
19PQ00248	17/09/2024	23/09/2024	KR 66A 61 20S	MADELENA	19	Parque
19PQ00249	17/09/2024	23/09/2024	KR 66A 61 26S	MADELENA	19	Parque
19PQ00250	17/09/2024	23/09/2024	KR 66A 61 20S	MADELENA	19	Parque
19PQ00251	17/09/2024	23/09/2024	KR 66A 62 10S	MADELENA	19	Parque
19PQ00252	17/09/2024	23/09/2024	KR 66A 62 14S	MADELENA	19	Parque
19PQ00253	17/09/2024	23/09/2024	KR 66A 62 22S	MADELENA	19	Parque
19PQ00254	17/09/2024	23/09/2024	KR 66A 62 14S	MADELENA	19	Parque
19PQ00255	17/09/2024	23/09/2024	KR 66A 62 14S	MADELENA	19	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19PQ00256	17/09/2024	23/09/2024	KR 66A 62 22S	MADELENA	19	Parque
19PQ00257	17/09/2024	23/09/2024	KR 66A 62 32S	MADELENA	19	Parque
19PQ00258	17/09/2024	23/09/2024	KR 66A 62 44S	MADELENA	19	Parque
19PQ00259	17/09/2024	23/09/2024	KR 66A 62A 15S	MADELENA	19	Parque
19PQ00260	17/09/2024	23/09/2024	KR 66A 62A 15S	MADELENA	19	Parque
19PQ00261	17/09/2024	23/09/2024	KR 66A 62A 15S	MADELENA	19	Parque
19PQ00263	17/09/2024	23/09/2024	CL 62BIS S 66A 50	MADELENA	19	Parque
19PQ00264	17/09/2024	23/09/2024	KR 67 61 36S	MADELENA	19	Parque
19PQ00265	17/09/2024	23/09/2024	CL 62BIS S 66A 51	MADELENA	19	Parque
19PQ00267	17/09/2024	23/09/2024	CL 62BIS S 66A 33	MADELENA	19	Parque
19PQ00268	17/09/2024	23/09/2024	CL 62BIS S 66A 21	MADELENA	19	Parque
19PQ00269	17/09/2024	23/09/2024	CL 62BIS S 66A 29	MADELENA	19	Parque
19PQ00270	17/09/2024	23/09/2024	CL 62BIS S 66A 21	MADELENA	19	Parque
19PQ00271	17/09/2024	23/09/2024	CL 62A S 66A 21	MADELENA	19	Parque
19PQ00272	17/09/2024	23/09/2024	CL 62A S 66A 26	MADELENA	19	Parque
19PQ00273	17/09/2024	23/09/2024	CL 62C S - KR 66A	MADELENA	19	Parque
19PQ00274	17/09/2024	23/09/2024	CL 62C S - KR 66A	MADELENA	19	Parque
19PQ00275	17/09/2024	23/09/2024	CL 62C S - KR 66A	MADELENA	19	Parque
19PQ00276	17/09/2024	23/09/2024	CL 62C S - KR 66A	MADELENA	19	Parque
19PQ00277	17/09/2024	23/09/2024	CL 62C S - KR 66A	MADELENA	19	Parque
19PQ00278	17/09/2024	23/09/2024	CL 62D S 66B 20	MADELENA	19	Parque
19PQ00279	17/09/2024	23/09/2024	CL 62D S 66B 26	MADELENA	19	Parque
19PQ00280	17/09/2024	23/09/2024	CL 62D S 66B 32	MADELENA	19	Parque
19PQ00281	17/09/2024	23/09/2024	KR 68C 60A 02S	MADELENA	19	Parque
19PQ00282	17/09/2024	23/09/2024	KR 68C 60A 02S	MADELENA	19	Parque
19PQ00283	17/09/2024	23/09/2024	KR 68C 60A 02S	MADELENA	19	Parque
19PQ00285	17/09/2024	23/09/2024	CL 61 S 68C 04	MADELENA	19	Parque
19PQ00286	17/09/2024	23/09/2024	CL 61 S 68C 04	MADELENA	19	Parque
19PQ00287	17/09/2024	23/09/2024	CL 61 S 68C 04	MADELENA	19	Parque
19PQ00288	17/09/2024	23/09/2024	CL 61 S 68C 04	MADELENA	19	Parque
19PQ00289	17/09/2024	23/09/2024	CL 61 S 68C 04	MADELENA	19	Parque
19PQ00290	17/09/2024	23/09/2024	KR 68C 60A 02S	MADELENA	19	Parque
19PQ00291	17/09/2024	23/09/2024	KR 68C 60A 02S	MADELENA	19	Parque
19PQ00292	17/09/2024	23/09/2024	CL 61 S 68C 04	MADELENA	19	Parque
19PQ00293	17/09/2024	23/09/2024	CL 61 S 68C 04	MADELENA	19	Parque
19PQ00298	17/09/2024	23/09/2024	KR 70 62B 02 S	MADELENA	19	Parque
19PQ00299	17/09/2024	23/09/2024	KR 70 62B 02 S	MADELENA	19	Parque
19PQ00301	17/09/2024	23/09/2024	KR 70 62B 02 S	MADELENA	19	Parque
19PQ00302	17/09/2024	23/09/2024	KR 70 62B 02 S	MADELENA	19	Parque
19PQ00303	17/09/2024	23/09/2024	KR 70 62B 02 S	MADELENA	19	Parque
19PQ00304	17/09/2024	23/09/2024	KR 70 62B 02 S	MADELENA	19	Parque
19PQ00305	17/09/2024	23/09/2024	KR 70 62B 02 S	MADELENA	19	Parque
19PQ00306	17/09/2024	23/09/2024	KR 70 62B 02 S	MADELENA	19	Parque
19PQ00310	17/09/2024	23/09/2024	KR 70 62B 02 S	MADELENA	19	Parque
19PQ00311	17/09/2024	23/09/2024	CL 62A S 69B 31	MADELENA	19	Parque
19AN00033-15	17/09/2024	23/09/2024	KR 69A 61 01 S	MADELENA	19	Anden
19AN00033-14	17/09/2024	23/09/2024	KR 69A 61 27S	MADELENA	19	Anden
19AN00033-13	17/09/2024	23/09/2024	KR 69A 61 21S	MADELENA	19	Anden
19AN00033-12	17/09/2024	23/09/2024	KR 69A 61 21S	MADELENA	19	Anden
19AN00033-11	17/09/2024	23/09/2024	KR 69A 61 10S	MADELENA	19	Anden
19AN00033-10	17/09/2024	23/09/2024	KR 69A 61 16S	MADELENA	19	Anden
19AN00033-9	17/09/2024	23/09/2024	KR 69A 61 28S	MADELENA	19	Anden
19AN00033-8	17/09/2024	23/09/2024	KR 69A 61 22S	MADELENA	19	Anden
19AN00033-7	17/09/2024	23/09/2024	KR 69A 61 28S	MADELENA	19	Anden
19AN00033-6	17/09/2024	23/09/2024	KR 69A 61 28S	MADELENA	19	Anden
19AN00033-5	17/09/2024	23/09/2024	KR 69A 61 34S	MADELENA	19	Anden
19AN00033-4	17/09/2024	23/09/2024	KR 69A 61 39S	MADELENA	19	Anden
19AN00033-3	17/09/2024	23/09/2024	KR 69A 61 33S	MADELENA	19	Anden
19PQ00325	17/09/2024	23/09/2024	DG 62 S 62A 02S	MADELENA	19	Parque
19PQ00326	17/09/2024	23/09/2024	DG 62 S 62A 02S	MADELENA	19	Parque
19PQ00327	17/09/2024	23/09/2024	DG 62 S 62A 02S	MADELENA	19	Parque
19PQ00328	17/09/2024	23/09/2024	DG 62 S 62A 02S	MADELENA	19	Parque
19PQ00332	10/09/2024	16/09/2024	CL 79C S 18L 50	EL TESORO	19	Parque
19PQ00333	10/09/2024	16/09/2024	CL 81 S 18F 72	EL TESORO	19	Parque
19PQ00334	10/09/2024	16/09/2024	KR 17D 81A 01 S	QUIBA URBANO	19	Parque
19PQ00335	10/09/2024	16/09/2024	DG 71B S 18I 20	SAN RAFAEL	19	Parque
19PQ00336	10/09/2024	16/09/2024	CL 71B S 20 00	LOS ALPES SUR	19	Parque
19PQ00337	17/09/2024	23/09/2024	AC 61 S 28 60	ARBORIZADORA BAJA	19	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19PQ00338	17/09/2024	23/09/2024	CL 59ABIS S 45 16	ARBORIZADORA BAJA	19	Parque
19PQ00339	17/09/2024	23/09/2024	KR 48A 48A 02	LA CORUNA	19	Parque
19PQ00340	24/09/2024	30/09/2024	CL 62 S 71I 22	BARLOVENTO	19	Parque
19PQ00341	24/09/2024	30/09/2024	TV 73J 62H 37 S	GALICIA	19	Parque
19PQ00342	24/09/2024	30/09/2024	CL 62A S 74-09	GALICIA	19	Parque
19PQ00343	24/09/2024	30/09/2024	CL 68BIS S 71D-03	EL PENON DEL CORTIJO	19	Parque
19PQ00344	24/09/2024	30/09/2024	DG 70 S 73 00	SIERRA MORENA	19	Parque
19PQ00345	24/09/2024	30/09/2024	DG 62G S 71B 43	LA VALVANERA	19	Parque
19PQ00346	24/09/2024	30/09/2024	CL 62CBIS S 71D 25	LA VALVANERA	19	Parque
19PQ00347	2/09/2024	9/09/2024	DG 64A S 41A 15	LOS LAURELES II	19	Parque
19PQ00348	17/09/2024	23/09/2024	TV 34 58C 04 S	ARBORIZADORA BAJA	19	Parque
19PQ00349	17/09/2024	23/09/2024	CL 58BIS S 41A 29	ARBORIZADORA BAJA	19	Parque
19PQ00350	10/09/2024	16/09/2024	KR 18C 76A 40 S	CEDRITOS DEL SUR	19	Parque
19PQ00351	24/09/2024	30/09/2024	CL 63A S 71F 67	PERDOMO ALTO	19	Parque
19PQ00352	10/09/2024	16/09/2024	KR 17N 70A-37S	QUINTAS DEL SUR	19	Parque
19PQ00353	10/09/2024	16/09/2024	KR 17M 70A 37 S	QUINTAS DEL SUR	19	Parque
19PQ00354	10/09/2024	16/09/2024	KR 17K 70A 42 S	SOTAVENTO	19	Parque
19PQ00355	10/09/2024	16/09/2024	DG 64ABIS S 17G 68	GIBRALTAR SUR	19	Parque
19PQ00356	17/09/2024	23/09/2024	KR 66 60A 21S	MADELENA	19	Parque
19PQ00357	17/09/2024	23/09/2024	KR 69B 61 37S	MADELENA	19	Parque
19PQ00358	2/09/2024	9/09/2024	KR 37C 63 00 S	LOS LAURELES II	19	Parque
19PQ00359	24/09/2024	30/09/2024	CL 61 S 74D	LA PRIMAVERA I	19	Parque
19PQ00360	24/09/2024	30/09/2024	CL 62C S 74D 04	LA PRIMAVERA I	19	Parque
19PQ00361	24/09/2024	30/09/2024	DG 60 S 75D-02	LA PRIMAVERA I	19	Parque
19PQ00362	2/09/2024	9/09/2024	CL 64C S 25-13	CANDELARIA LA NUEVA	19	Parque
19PQ00363	2/09/2024	9/09/2024	KR 27 63A 01 S	EL SATELITE	19	Parque
19PQ00364	2/09/2024	9/09/2024	CL 64B S 36 15	CANDELARIA LA NUEVA	19	Parque
19PQ00365	24/09/2024	30/09/2024	DG 62G S 73 79	PERDOMO ALTO	19	Parque
19PQ00366	10/09/2024	16/09/2024	CL 68B S -41	COMPARTIR	19	Parque
19PQ00367	10/09/2024	16/09/2024	KR 19ABISB 64 09 S	MILLAN	19	Parque
19PQ00368	10/09/2024	16/09/2024	KR 19BIS 66C 16 S	MILLAN	19	Parque
19PQ00369	2/09/2024	9/09/2024	CL 62A S 33 00	LOS LAURELES II	19	Parque
19PQ00370	2/09/2024	9/09/2024	CL 68C S 42B-16	ARBORIZADORA ALTA II	19	Parque
19PQ00371	2/09/2024	9/09/2024	CL 68G S 44C 02	JERUSALEN	19	Parque
19PQ00372	2/09/2024	9/09/2024	KR 40 69 00 S	ARBORIZADORA ALTA II	19	Parque
19PQ00373	2/09/2024	9/09/2024	KR 42 69N-03S	ARBORIZADORA ALTA	19	Parque
19PQ00374	2/09/2024	9/09/2024	TV 40 74A 08 S	LAS BRISAS	19	Parque
19PQ00375	2/09/2024	9/09/2024	KR 37 73 51 S	ARBORIZADORA ALTA	19	Parque
19PQ00377	17/09/2024	23/09/2024	CL 58 S 44 30	ARBORIZADORA BAJA	19	Parque
19PQ00378	17/09/2024	23/09/2024	CL 59B S 43 17	ARBORIZADORA BAJA	19	Parque
19PQ00379	17/09/2024	23/09/2024	KR 45A 59A 39 S	ARBORIZADORA BAJA	19	Parque
19PQ00380	2/09/2024	9/09/2024	KR 23C 62B-04S	EL SATELITE	19	Parque
19PQ00381	2/09/2024	9/09/2024	DG 69G S 48 96	BELLAVISTA	19	Parque
19PQ00382	24/09/2024	30/09/2024	KR 71 68 15 S	SIERRA MORENA	19	Parque
19PQ00383	24/09/2024	30/09/2024	DG 75 S 73L 20	SIERRA MORENA II	19	Parque
19PQ00384	17/09/2024	23/09/2024	CL 65 S -13	MEXICO	19	Parque
19PQ00385	24/09/2024	30/09/2024	KR 73HBIS 69C 18 S	SIERRA MORENA	19	Parque
19PQ00386	24/09/2024	30/09/2024	CL 69C S 73I 20	SIERRA MORENA	19	Parque
19PQ00387	24/09/2024	30/09/2024	TV 73DBIS 70 44 S	SIERRA MORENA	19	Parque
19PQ00388	24/09/2024	30/09/2024	TV 54 70 00 S	SIERRA MORENA	19	Parque
19PQ00389	10/09/2024	16/09/2024	KR 16P 72 01 S	CASA DE TEJA	19	Parque
19PQ00390	10/09/2024	16/09/2024	CL 77A S 17B 07	SOTAVENTO	19	Parque
19PQ00391	10/09/2024	16/09/2024	KR 26BIS 76B 72S	CORDILLERA DEL SUR	19	Parque
19PQ00393	17/09/2024	23/09/2024	KR 19B 59A-15S	RONDA	19	Parque
19PQ00394	2/09/2024	9/09/2024	KR 20A -35S	SAN FRANCISCO	19	Parque
19PQ00395	10/09/2024	16/09/2024	KR 17 72 19 S	SOTAVENTO	19	Parque
19PQ00396	10/09/2024	16/09/2024	KR 17D 70A 20S	QUINTAS DEL SUR	19	Parque
19PQ00397	10/09/2024	16/09/2024	TV 17ABIS 64 17 S	LUCERO ALTO	19	Parque
19PQ00398	10/09/2024	16/09/2024	CL 70BIS S -12	QUINTAS DEL SUR	19	Parque
19PQ00399	24/09/2024	30/09/2024	KR 71G 69 12 S	SIERRA MORENA	19	Parque
19PQ00400	2/09/2024	9/09/2024	KR 47B -46S	LAS BRISAS	19	Parque
19PQ00401	2/09/2024	9/09/2024	CL 72ABIS S 49-17	LA PRADERA	19	Parque
19PQ00402	2/09/2024	9/09/2024	CL 69GBIS S 45 21	JERUSALEN	19	Parque
19PQ00403	24/09/2024	30/09/2024	KR 73B 69C 00 S	SIERRA MORENA	19	Parque
19PQ00404	10/09/2024	16/09/2024	CL 67A S 18N 08	SUMAPAZ	19	Parque
19PQ00405	10/09/2024	16/09/2024	DG 68A S 17B 11	LA ALAMEDA	19	Parque
19PQ00407	10/09/2024	16/09/2024	KR 17CBISA -12S	LA ALAMEDA	19	Parque
19PQ00408	10/09/2024	16/09/2024	KR 18X 69C S 37	JUAN PABLO II	19	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19PQ00409	2/09/2024	9/09/2024	KR 23A 65B 79 S	SAN FRANCISCO	19	Parque
19PQ00410	10/09/2024	16/09/2024	CL 64A S 18N-56	GIBRALTAR SUR	19	Parque
19PQ00411	10/09/2024	16/09/2024	KR 18NBISA 64D 33 S	GIBRALTAR SUR	19	Parque
19PQ00412	17/09/2024	23/09/2024	CL 58B S 58B 02S	LA CORUNA	19	Parque
19PQ00413	10/09/2024	16/09/2024	CL 69C S 18 27	BELLAVISTA LUCERO ALTO	19	Parque
19PQ00415	24/09/2024	30/09/2024	CL 62B S 75C-43	MARIA CANO	19	Parque
19PQ00416	24/09/2024	30/09/2024	KR 73F 63B02S	PERDOMO ALTO	19	Parque
19PQ00417	10/09/2024	16/09/2024	CL 70 S 20 53	VILLAS EL DIAMANTE	19	Parque
19PQ00418	10/09/2024	16/09/2024	KR 19ABISA 64-67S	MILLAN	19	Parque
19PQ00419	17/09/2024	23/09/2024	CL 60A S 64 11	MADELENA	19	Parque
19PQ00420	24/09/2024	30/09/2024	KR 73F 76A 12 S	CARACOLI	19	Parque
19PQ00421	24/09/2024	30/09/2024	CL 62F S 75H 05	MARIA CANO	19	Parque
19PQ00422	24/09/2024	30/09/2024	CL 61C S 76C 99	LOS TRES REYES	19	Parque
19PQ00425	24/09/2024	30/09/2024	KR 75BBIS 62G 39 S	RINCON DE GALICIA	19	Parque
19PQ00427	17/09/2024	23/09/2024	CL 61 S 69B 00	MADELENA	19	Parque
19PQ00428	17/09/2024	23/09/2024	KR 22C 58-38S	EL CHIRCAL SUR	19	Parque
19PQ00429	24/09/2024	30/09/2024	CL 62G S 73I-10	GALICIA	19	Parque
19PQ00430	24/09/2024	30/09/2024	CL 59A S 75F 04	LA ESTANCIA	19	Parque
19PQ00431	24/09/2024	30/09/2024	KR 73K 54B 16S	LA ESTANCIA	19	Parque
19PQ00432	2/09/2024	9/09/2024	CL 68C S 94A 04	VERONA	19	Parque
19PQ00434	2/09/2024	9/09/2024	CL 69B S 22-21	JUAN JOSE RONDON	19	Parque
19PQ00435	2/09/2024	9/09/2024	KR 30 69L-15S	JUAN JOSE RONDON	19	Parque
19PQ00436	17/09/2024	23/09/2024	CL 60B S 17 73	MEISSEN	19	Parque
19PQ00437	17/09/2024	23/09/2024	CL 60A S - KR 18	MEISSEN	19	Parque
19PQ00438	10/09/2024	16/09/2024	KR 18N BIS CL 63B S 14	GIBRALTAR SUR	19	Parque
19PQ00439	2/09/2024	9/09/2024	DG 73 S 40 80	ARBORIZADORA ALTA	19	Parque
19PQ00440	2/09/2024	9/09/2024	CL 62B S -39	EL SATELITE	19	Parque
19PQ00441	24/09/2024	30/09/2024	CL 75A S 73 08	SIERRA MORENA II	19	Parque
19PQ00442	24/09/2024	30/09/2024	CL 62C S 74D-30	LA PRIMAVERA I	19	Parque
19PQ00443	24/09/2024	30/09/2024	TV 73DBIS 68A 33 S	ISMAEL PERDOMO	19	Parque
19PQ00444	2/09/2024	9/09/2024	DG 69GBISA S -60	ARBORIZADORA ALTA I	19	Parque
19PQ00445	2/09/2024	9/09/2024	KR 41A -45S	ARBORIZADORA ALTA	19	Parque
19PQ00446	2/09/2024	9/09/2024	TV 38 69J 31 S	ARBORIZADORA ALTA	19	Parque
19PQ00447	2/09/2024	9/09/2024	TV 40C 40C 20	ARBORIZADORA ALTA	19	Parque
19PQ00448	10/09/2024	16/09/2024	KR 17GBIS 74 48 S	SOTAVENTO	19	Parque
19PQ00449	24/09/2024	30/09/2024	CL 75A S 51 00	SIERRA MORENA	19	Parque
19PQ00450	10/09/2024	16/09/2024	CL 67BIS S -26	LA ALAMEDA	19	Parque
19PQ00451	17/09/2024	23/09/2024	TV 49 59C 73 S	VERONA	19	Parque
19PQ00452	17/09/2024	23/09/2024	CL 60A S 44 11	ARBORIZADORA BAJA	19	Parque
19PQ00453	17/09/2024	23/09/2024	KR 68B 62A 02S	MADELENA	19	Parque
19PQ00454	17/09/2024	23/09/2024	KR 68C 60A 90S	MADELENA	19	Parque
19PQ00455	2/09/2024	9/09/2024	KR 44B 75A 18 S	LAS BRISAS	19	Parque
19PQ00456	10/09/2024	16/09/2024	KR 18V 64A-02S	COMPARTIR	19	Parque
19PQ00457	24/09/2024	30/09/2024	TV 50 69D 19 S	SIERRA MORENA	19	Parque
19PQ00458	2/09/2024	9/09/2024	CL 75C S 33-04	ARBORIZADORA ALTA	19	Parque
19PQ00459	17/09/2024	23/09/2024	KR 16C 62 27 S	MEISSEN	19	Parque
19PQ00460	24/09/2024	30/09/2024	CL 59A S 86 00	LA ESTANCIA	19	Parque
19PQ00461	2/09/2024	9/09/2024	KR 46 73C-08S	LAS BRISAS	19	Parque
19PQ00463	2/09/2024	9/09/2024	CL 62 S 38 02	LOS LAURELES II	19	Parque
19PQ00464	24/09/2024	30/09/2024	DG 60 S 74I 10	LA PRIMAVERA I	19	Parque
19PQ00465	2/09/2024	9/09/2024	CL 73B S 38A-61	ARBORIZADORA ALTA	19	Parque
19PQ00466	17/09/2024	23/09/2024	KR 38 59A 00 S	ARBORIZADORA BAJA	19	Parque
19PQ00467	17/09/2024	23/09/2024	CL 59A S 38 06	ARBORIZADORA BAJA	19	Parque
19PQ00469	17/09/2024	23/09/2024	KR 22J 58 08S	EL CHIRCAL SUR	19	Parque
19PQ00470	17/09/2024	23/09/2024	CL 58C S 23C-04	EL CHIRCAL SUR	19	Parque
19PQ00471	24/09/2024	30/09/2024	CL 60 S 75H 05	LA ESTANCIA	19	Parque
19PQ00472	24/09/2024	30/09/2024	CL 69 S 73A 27	EL PENON DEL CORTIJO	19	Parque
19PQ00473	17/09/2024	23/09/2024	KR 22I 58-06S	EL CHIRCAL SUR	19	Parque
19PQ00474	10/09/2024	16/09/2024	KR 16H MJ 93	CASA DE TEJA	19	Parque
19PQ00475	10/09/2024	16/09/2024	TV 18QBISC 61B 35 S	LUCERO ALTO	19	Parque
19PQ00476	24/09/2024	30/09/2024	KR 76 62D 09 S	LOS TRES REYES	19	Parque
19PQ00477	2/09/2024	9/09/2024	CL 68K S 22	JUAN JOSE RONDON	19	Parque
19PQ00478	10/09/2024	16/09/2024	CL 79BISB S 79 13 S	NACIONES UNIDAS	19	Parque
19PQ00479	2/09/2024	9/09/2024	AC 68 S 49D 51	VERONA	19	Parque
19PQ00480	24/09/2024	30/09/2024	CL 62D S 72C-11	BARLOVENTO	19	Parque
19PQ00481	24/09/2024	30/09/2024	DG 62G S 72C 75	BARLOVENTO	19	Parque
19PQ00482	10/09/2024	16/09/2024	KR 16H MJ 93	EL MOCHUELO	19	Parque
19PQ00483	24/09/2024	30/09/2024	KR 52 69A 41 S	SIERRA MORENA	19	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19PQ00484	24/09/2024	30/09/2024	TV 54 74 44 S	SIERRA MORENA II	19	Parque
19PQ00486	2/09/2024	9/09/2024	KR 43BBIS -41S	ARBORIZADORA ALTA II	19	Parque
19PQ00487	2/09/2024	9/09/2024	KR 43C 68F 15 S	ARBORIZADORA ALTA II	19	Parque
19PQ00488	10/09/2024	16/09/2024	CL 70F S 18P 40	VILLA GLORIA	19	Parque
19PQ00489	24/09/2024	30/09/2024	CL 69B S 52 32	SIERRA MORENA	19	Parque
19PQ00490	24/09/2024	30/09/2024	KR 76 62 17 S	LOS TRES REYES	19	Parque
19PQ00491	24/09/2024	30/09/2024	CL 62F S 74I-16	MARIA CANO	19	Parque
19PQ00492	24/09/2024	30/09/2024	CL 62D S -64	GALICIA	19	Parque
19PQ00493	10/09/2024	16/09/2024	KR 17MBIS 74A 28 S	QUIBA I	19	Parque
19PQ00494	10/09/2024	16/09/2024	DG 68 S 18D 54	BELLAVISTA LUCERO ALTO	19	Parque
19PQ00495	10/09/2024	16/09/2024	CL 69K S -34	VILLA GLORIA	19	Parque
19PQ00497	17/09/2024	23/09/2024	AC 61 S 22B 50	EL CHIRCAL SUR	19	Parque
19PQ00498	10/09/2024	16/09/2024	CL 74B S 27M 06	BELLA FLOR	19	Parque
19PQ00499	10/09/2024	16/09/2024	KR 17HBIS 74B 66 S	QUIBA I	19	Parque
19PQ00500	24/09/2024	30/09/2024	TV 70D 68 10S	EL ENSUENO	19	Parque
19PQ00501	10/09/2024	16/09/2024	KR 18HBISA 80B 13	EL TESORO	19	Parque
19PQ00502	17/09/2024	23/09/2024	AK 51 58A 17S	LA CORUNA	19	Parque
19PQ00503	2/09/2024	9/09/2024	KR 29 68D-09S	VILLA CANDELARIA	19	Parque
19PQ00504	2/09/2024	9/09/2024	KR 26 69C-04S	JUAN JOSE RONDON	19	Parque
19PQ00505	2/09/2024	9/09/2024	CL 69A S -44	JUAN JOSE RONDON	19	Parque
19PQ00506	24/09/2024	30/09/2024	CL 71BISA S 51-04	SIERRA MORENA	19	Parque
19PQ00508	2/09/2024	9/09/2024	DG 69GBISA S 38 14	ARBORIZADORA ALTA II	19	Parque
19PQ00509	2/09/2024	9/09/2024	KR 36 69D 68 S	ARBORIZADORA ALTA I	19	Parque
19PQ00510	2/09/2024	9/09/2024	KR 35A 69D-18S	ARBORIZADORA ALTA I	19	Parque
19PQ00511	2/09/2024	9/09/2024	KR 36 69D 68 S	ARBORIZADORA ALTA I	19	Parque
19PQ00512	2/09/2024	9/09/2024	KR 34 69I 45 S	ARBORIZADORA ALTA I	19	Parque
19PQ00513	2/09/2024	9/09/2024	KR 42 74-04S	LAS MANAS	19	Parque
19PQ00514	2/09/2024	9/09/2024	CL 75A S 39-10	LAS MANAS	19	Parque
19PQ00515	2/09/2024	9/09/2024	CL 74 S 37A 03	ARBORIZADORA ALTA	19	Parque
19PQ00516	2/09/2024	9/09/2024	KR 38 68C 28 S	ARBORIZADORA ALTA II	19	Parque
19PQ00517	2/09/2024	9/09/2024	KR 45B 68G 00 S	ARBORIZADORA ALTA II	19	Parque
19PQ00518	2/09/2024	9/09/2024	DG 69FBIS S 43 12	ARBORIZADORA ALTA I	19	Parque
19PQ00519	2/09/2024	9/09/2024	KR 40 69 00 S	ARBORIZADORA ALTA I	19	Parque
19PQ00520	2/09/2024	9/09/2024	KR 45B -31S	ARBORIZADORA ALTA II	19	Parque
19PQ00521	2/09/2024	9/09/2024	KR 45B 69-50S	ARBORIZADORA ALTA II	19	Parque
19PQ00522	2/09/2024	9/09/2024	CL 78BIS S 36-51	LAS MANAS	19	Parque
19PQ00523	2/09/2024	9/09/2024	CL 69M S 44A-37	ARBORIZADORA ALTA	19	Parque
19PQ00525	17/09/2024	23/09/2024	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Parque
19PQ00526	17/09/2024	23/09/2024	TV 42A 59B 01 S	ARBORIZADORA BAJA	19	Parque
19PQ00527	17/09/2024	23/09/2024	TV 28 58C 44 S	ARBORIZADORA BAJA	19	Parque
19PQ00528	17/09/2024	23/09/2024	CL 58C S 45 04	ARBORIZADORA BAJA	19	Parque
19PQ00529	17/09/2024	23/09/2024	CL 62BIS S 68 02	MADELENA	19	Parque
19PQ00530	10/09/2024	16/09/2024	KR 17H 70A 35 S	QUINTAS DEL SUR	19	Parque
19PQ00531	24/09/2024	30/09/2024	DG 60 S -11	MARIA CANO	19	Parque
19PQ00532	24/09/2024	30/09/2024	CL 62K S 75J 21	LOS TRES REYES I	19	Parque
19PQ00533	10/09/2024	16/09/2024	TV 18PBIS 69H 00 S	JUAN PABLO II	19	Parque
19PQ00534	17/09/2024	23/09/2024	KR 68C 65 97 S	MADELENA	19	Parque
19PQ00535	24/09/2024	30/09/2024	CL 62F S 75L-24	LOS TRES REYES	19	Parque
19PQ00536	10/09/2024	16/09/2024	DG 65D S 18P-42	COMPARTIR	19	Parque
19PQ00537	10/09/2024	16/09/2024	DG 65BISA S 18Q-02	COMPARTIR	19	Parque
19PQ00538	10/09/2024	16/09/2024	DG 65BBIS S 18Q-98	COMPARTIR	19	Parque
19PQ00539	10/09/2024	16/09/2024	CL 65B S 18N-98	COMPARTIR	19	Parque
19PQ00540	10/09/2024	16/09/2024	CL 65D S -81	COMPARTIR	19	Parque
19PQ00541	10/09/2024	16/09/2024	CL 66A S 18Y-21	COMPARTIR	19	Parque
19PQ00542	10/09/2024	16/09/2024	CL 67D S -39	COMPARTIR	19	Parque
19PQ00543	10/09/2024	16/09/2024	KR 19BIS 64 99 S	MILLAN	19	Parque
19PQ00544	10/09/2024	16/09/2024	KR 18X 68B-35S	COMPARTIR	19	Parque
19PQ00545	10/09/2024	16/09/2024	TV 18U 68 11 S	JUAN PABLO II	19	Parque
19PQ00547	24/09/2024	30/09/2024	DG 58 S -71	PRIMAVERA II	19	Parque
19PQ00548	24/09/2024	30/09/2024	CL 59B S 77 23	PRIMAVERA II	19	Parque
19PQ00549	24/09/2024	30/09/2024	CL 59B S 77C 41	PRIMAVERA II	19	Parque
19PQ00550	10/09/2024	16/09/2024	DG 93BBIS S 18H 76	LAGUNITAS URBANO	19	Parque
19PQ00551	10/09/2024	16/09/2024	CL 76A S 18 63	QUIBA I	19	Parque
19PQ00552	10/09/2024	16/09/2024	CL 76A S 18 63	QUIBA I	19	Parque
19PQ00553	10/09/2024	16/09/2024	CL 76A S 18 61	QUIBA	19	Parque
19PQ00554	10/09/2024	16/09/2024	KR 18QBISA 61 31 S	LUCERO ALTO	19	Parque
19PQ00555	10/09/2024	16/09/2024	TV 18QBISA 61A 29 S	LUCERO ALTO	19	Parque
19PQ00556	10/09/2024	16/09/2024	KR 18Q 61A 10 S	LUCERO ALTO	19	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19PQ00557	10/09/2024	16/09/2024	KR 18PBISB 61A-30S	LUCERO ALTO	19	Parque
19PQ00558	10/09/2024	16/09/2024	KR 18Q 61C 20 S	LUCERO ALTO	19	Parque
19PQ00559	10/09/2024	16/09/2024	KR 18Q 61C-73S	LUCERO ALTO	19	Parque
19PQ00560	10/09/2024	16/09/2024	KR 18PBISB 61D 98	LUCERO ALTO	19	Parque
19PQ00561	10/09/2024	16/09/2024	CL 63 S 18P 42	LUCERO ALTO	19	Parque
19PQ00562	10/09/2024	16/09/2024	CL 63B S -73	GIBRALTAR SUR	19	Parque
19PQ00563	10/09/2024	16/09/2024	CL 62A S 18P 55	LUCERO ALTO	19	Parque
19PQ00564	24/09/2024	30/09/2024	TV 63 68F 16 S	EL ENSUENO	19	Parque
19PQ00565	24/09/2024	30/09/2024	CL 68F S 62 36	EL ENSUENO	19	Parque
19PQ00566	24/09/2024	30/09/2024	AC 68 S 51 25	EL ENSUENO	19	Parque
19PQ00567	24/09/2024	30/09/2024	TV 70C 139	EL ENSUENO	19	Parque
19PQ00568	2/09/2024	9/09/2024	DG 68 S 37 01	LOS LAURELES II	19	Parque
19PQ00570	2/09/2024	9/09/2024	DG 65A S 23A-80	EL SATELITE	19	Parque
19PQ00571	10/09/2024	16/09/2024	DG 69ABIS S 18M-28	JUAN PABLO II	19	Parque
19PQ00573	10/09/2024	16/09/2024	KR 18RBIS 68-50S	JUAN PABLO II	19	Parque
19PQ00577	2/09/2024	9/09/2024	CL 72A S 34A-08	ARBORIZADORA ALTA	19	Parque
19PQ00578	24/09/2024	30/09/2024	KR 71C 62A 15 S	LA VALVANERA	19	Parque
19PQ00579	24/09/2024	30/09/2024	CL 62A S 71D-36	LA VALVANERA	19	Parque
19PQ00580	24/09/2024	30/09/2024	CL 61 S 71D-15	LA VALVANERA	19	Parque
19PQ00581	2/09/2024	9/09/2024	CL 68DBISA S 49F 07	VERONA	19	Parque
19PQ00582	2/09/2024	9/09/2024	CL 68A S 48D 34	VERONA	19	Parque
19PQ00583	2/09/2024	9/09/2024	CL 68A S 48 44	VERONA	19	Parque
19PQ00584	2/09/2024	9/09/2024	CL 68DBIS S 49A 13	VERONA	19	Parque
19PQ00585	24/09/2024	30/09/2024	DG 57Z S 74 02	LA ESTANCIA	19	Parque
19PQ00586	10/09/2024	16/09/2024	KR 18 18 12	EL MINUTO DE MARIA	19	Parque
19PQ00587	24/09/2024	30/09/2024	CL 62D S 73-70	GALICIA	19	Parque
19PQ00588	10/09/2024	16/09/2024	KR 27L 71H-46S	PARAISO QUIBA	19	Parque
19PQ00589	10/09/2024	16/09/2024	KR 27Q 71P 24 S	PARAISO QUIBA	19	Parque
19PQ00590	10/09/2024	16/09/2024	CL 71P S 27P 08	PARAISO QUIBA	19	Parque
19PQ00592	10/09/2024	16/09/2024	KR 18DBIS 91D 31 S	LAGUNITAS URBANO	19	Parque
19PQ00593	10/09/2024	16/09/2024	CL 71P S 27 20	EL MIRADOR	19	Parque
19PQ00594	10/09/2024	16/09/2024	CL 74A S 18 23	QUIBA I	19	Parque
19PQ00595	10/09/2024	16/09/2024	DG 74F S 18 63	QUIBA I	19	Parque
19PQ00596	10/09/2024	16/09/2024	KR 18H -35S	BELLAVISTA LUCERO ALTO	19	Parque
19PQ00597	10/09/2024	16/09/2024	CL 74A S 18 23	ESTRELLA DEL SUR	19	Parque
19PQ00598	24/09/2024	30/09/2024	KR 77 62D 90 S	LOS TRES REYES	19	Parque
19PQ00599	24/09/2024	30/09/2024	CL 62I S 76A 11	LOS TRES REYES I	19	Parque
19PQ00600	24/09/2024	30/09/2024	KR 77C 62C 58 S	LOS TRES REYES	19	Parque
19PQ00601	24/09/2024	30/09/2024	CL 60A S 73C-20	GALICIA	19	Parque
19PQ00602	10/09/2024	16/09/2024	CL 69JBIS S 18P-15	VILLAS EL DIAMANTE	19	Parque
19PQ00603	10/09/2024	16/09/2024	CL 70C S 18R 18	VILLAS EL DIAMANTE	19	Parque
19PQ00604	10/09/2024	16/09/2024	TV 18R MJ 4	VILLAS EL DIAMANTE	19	Parque
19PQ00605	10/09/2024	16/09/2024	TV 18NBISA 69R 48 S	VILLAS EL DIAMANTE	19	Parque
19PQ00608	10/09/2024	16/09/2024	KR 18GBISA 79C 43 S	NACIONES UNIDAS	19	Parque
19PQ00609	10/09/2024	16/09/2024	KR 18J 79A 30 S	EL TESORO	19	Parque
19PQ00610	10/09/2024	16/09/2024	CL 79C S 18L 50	EL TESORO	19	Parque
19PQ00611	10/09/2024	16/09/2024	KR 18J 79A 30 S	NACIONES UNIDAS	19	Parque
19PQ00613	10/09/2024	16/09/2024	CL 81A S 19 68	EL MOCHUELO URBANO	19	Parque
19PQ00617	10/09/2024	16/09/2024	KR 21 21 42	CORDILLERA DEL SUR	19	Parque
19PQ00619	10/09/2024	16/09/2024	KR 19 70H 22 S	VILLA GLORIA	19	Parque
19PQ00621	10/09/2024	16/09/2024	CL 70J S 18J 20	SAN RAFAEL	19	Parque
19PQ00622	10/09/2024	16/09/2024	KR 18Y -31S	JUAN PABLO II	19	Parque
19PQ00623	10/09/2024	16/09/2024	KR 18X 68C S 51	JUAN PABLO II	19	Parque
19PQ00626	24/09/2024	30/09/2024	KR 71 58 04S	RINCON DE LA VALVANERA	19	Parque
19PQ00628	24/09/2024	30/09/2024	KR 71 60 76S	RINCON DE LA VALVANERA	19	Parque
19PQ00632	2/09/2024	9/09/2024	DG 69D S 43-18	ARBORIZADORA ALTA II	19	Parque
19PQ00633	2/09/2024	9/09/2024	CL 75 S 34 41	ARBORIZADORA ALTA	19	Parque
19PQ00634	2/09/2024	9/09/2024	CL 73C S -32	ARBORIZADORA ALTA	19	Parque
19PQ00635	2/09/2024	9/09/2024	CL 73B S 34A-39	ARBORIZADORA ALTA	19	Parque
19PQ00636	2/09/2024	9/09/2024	KR 36 69D 68 S	ARBORIZADORA ALTA I	19	Parque
19PQ00637	2/09/2024	9/09/2024	KR 44 69G 54 S	ARBORIZADORA ALTA I	19	Parque
19PQ00638	2/09/2024	9/09/2024	CL 72BBIS S 33-23	ARBORIZADORA ALTA	19	Parque
19PQ00639	2/09/2024	9/09/2024	DG 72F S 33-56	ARBORIZADORA ALTA	19	Parque
19PQ00640	2/09/2024	9/09/2024	CL 68J S 20F 02	JUAN JOSE RONDON	19	Parque
19PQ00641	10/09/2024	16/09/2024	CL 61BBIS S 18T 01	LUCERO ALTO	19	Parque
19PQ00642	10/09/2024	16/09/2024	CL 62BIS S 18R 29	LUCERO ALTO	19	Parque
19PQ00644	10/09/2024	16/09/2024	KR 18B 78A 02 S	QUIBA	19	Parque
19PQ00650	10/09/2024	16/09/2024	CL 80 S 16T 12	EL MOCHUELO	19	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19PQ00651	10/09/2024	16/09/2024	CL 77A S 17B 07	EL MOCHUELO	19	Parque
19PQ00656	17/09/2024	23/09/2024	KR 68B 62A 01S	MADELENA	19	Parque
19PQ00657	17/09/2024	23/09/2024	KR 68C 62B 00S	MADELENA	19	Parque
19PQ00658	17/09/2024	23/09/2024	CL 62B S 68C 01	MADELENA	19	Parque
19PQ00659	17/09/2024	23/09/2024	CL 65 S 65 19	MADELENA	19	Parque
19PQ00660	17/09/2024	23/09/2024	CL 62 S 64B 24	MADELENA	19	Parque
19PQ00663	2/09/2024	9/09/2024	KR 32 72B 04 S	ARBORIZADORA ALTA	19	Parque
19PQ00664	24/09/2024	30/09/2024	KR 73 57R 06 S	BARLOVENTO	19	Parque
19PQ00665	24/09/2024	30/09/2024	KR 76CBIS 62G 40S	LOS TRES REYES I	19	Parque
19PQ00667	10/09/2024	16/09/2024	KR 19 77 24 S	CORDILLERA DEL SUR	19	Parque
19PQ00668	2/09/2024	9/09/2024	CL 68F S 46 01	JERUSALEN	19	Parque
19PQ00669	17/09/2024	23/09/2024	DG 61 S 69A 01	MADELENA	19	Parque
19PQ00670	17/09/2024	23/09/2024	CL 59A S 64B 10	MADELENA	19	Parque
19PQ00671	10/09/2024	16/09/2024	KR 18H 91C-13S	LAGUNITAS URBANO	19	Parque
19PQ00672	10/09/2024	16/09/2024	KR 18H 89 04 S	LAGUNITAS URBANO	19	Parque
19PQ00674	10/09/2024	16/09/2024	CL 64 S 18L-36	GIBRALTAR SUR	19	Parque
19PQ00675	10/09/2024	16/09/2024	KR 18K 63D 20 S	GIBRALTAR SUR	19	Parque
19PQ00677	10/09/2024	16/09/2024	CL 73DBISA S 27A 07	BELLA FLOR	19	Parque
19PQ00678	10/09/2024	16/09/2024	KR 26F 72D 34 S	BELLA FLOR	19	Parque
19PQ00679	10/09/2024	16/09/2024	KR 27A -28S	BELLA FLOR	19	Parque
19PQ00680	10/09/2024	16/09/2024	KR 26G 72G 03 S	BELLA FLOR	19	Parque
19PQ00681	10/09/2024	16/09/2024	TV 26CBISB 75B 11S	LA TORRE	19	Parque
19PQ00682	10/09/2024	16/09/2024	TV 26CBIS 75C 57S	LA TORRE	19	Parque
19PQ00686	24/09/2024	30/09/2024	DG 60A S 75K 14	PRIMAVERA II	19	Parque
19PQ00687	17/09/2024	23/09/2024	CL 58A S -57	EL CHIRCAL SUR	19	Parque
19PQ00688	2/09/2024	9/09/2024	CL 68H S 20 28	JUAN JOSE RONDON	19	Parque
19PQ00691	10/09/2024	16/09/2024	KR 26C 72D 25 S	BELLA FLOR SUR	19	Parque
19PQ00692	17/09/2024	23/09/2024	CL 59 S 22B-01	EL CHIRCAL SUR	19	Parque
19PQ00693	24/09/2024	30/09/2024	TV 58 -71S	SIERRA MORENA	19	Parque
19PQ00694	24/09/2024	30/09/2024	TV 60 69D 40 S	SIERRA MORENA	19	Parque
19PQ00695	24/09/2024	30/09/2024	TV 73B 70 99 S	SIERRA MORENA	19	Parque
19PQ00696	24/09/2024	30/09/2024	KR 73K 69B 00 S	SIERRA MORENA	19	Parque
19PQ00697	24/09/2024	30/09/2024	TV 58 75B 15 S	SIERRA MORENA	19	Parque
19PQ00698	24/09/2024	30/09/2024	CL 76BIS S 73F 10	SIERRA MORENA	19	Parque
19PQ00699	24/09/2024	30/09/2024	TV 73HBIS 75A 05 S	SIERRA MORENA	19	Parque
19PQ00700	10/09/2024	16/09/2024	CL 93A S 18B 01	LAGUNITAS URBANO	19	Parque
19PQ00701	10/09/2024	16/09/2024	KR 18R 71L 05 S	VILLAS EL DIAMANTE	19	Parque
19PQ00702	24/09/2024	30/09/2024	CL 57Z S 75D 27S	LA ESTANCIA	19	Parque
19PQ00703	24/09/2024	30/09/2024	CL 57Z S 75D 36 S	LA ESTANCIA	19	Parque
19PQ00704	24/09/2024	30/09/2024	CL 62A S 70G 18	LA VALVANERA	19	Parque
19PQ00705	17/09/2024	23/09/2024	CL 59C S 52 48	ATLANTA	19	Parque
19PQ00706	17/09/2024	23/09/2024	KR 22 59A-43S	RONDA	19	Parque
19PQ00707	2/09/2024	9/09/2024	CL 68B S 46A 80	VERONA	19	Parque
19PQ00708	24/09/2024	30/09/2024	TV 73GBISA 75B 60 S	SIERRA MORENA	19	Parque
19PQ00710	24/09/2024	30/09/2024	TV 55 74 80 S	SIERRA MORENA II	19	Parque
19PQ00711	24/09/2024	30/09/2024	CL 57Z S 75D 85S	LA ESTANCIA	19	Parque
19PQ00712	2/09/2024	9/09/2024	CL 68DBIS S 30A-26	VILLA CANDELARIA	19	Parque
19PQ00713	17/09/2024	23/09/2024	CL 59 S 65 98	ATLANTA	19	Parque
19PQ00714	24/09/2024	30/09/2024	AC 57R S 70C 91	RINCON DE LA VALVANERA	19	Parque
19PQ00716	17/09/2024	23/09/2024	CL 59C S 60 70	ATLANTA	19	Parque
19PQ00717	17/09/2024	23/09/2024	DG 62 S 20 42	RONDA	19	Parque
19PQ00718	24/09/2024	30/09/2024	CL 68D S 71G-05	SIERRA MORENA	19	Parque
19PQ00719	24/09/2024	30/09/2024	TV 73C 75C 08 S	CARACOLI	19	Parque
19PQ00725	24/09/2024	30/09/2024	CL 62K S 75H 04	RINCON DE GALICIA	19	Parque
19PQ00730	2/09/2024	9/09/2024	KR 20BBIS 68C-17S	JUAN JOSE RONDON	19	Parque
19PQ00731	2/09/2024	9/09/2024	TV 40B 70B S	ARBORIZADORA ALTA	19	Parque
19PQ00734	24/09/2024	30/09/2024	TV 51 75A 85 S	SIERRA MORENA	19	Parque
19PQ00735	24/09/2024	30/09/2024	CL 75A S 73L 30	SIERRA MORENA	19	Parque
19PQ00737	10/09/2024	16/09/2024	CL 69T S 18J 02	JUAN PABLO II	19	Parque
19PQ00738	10/09/2024	16/09/2024	DG 69CBIS S 18L-98	JUAN PABLO II	19	Parque
19PQ00739	10/09/2024	16/09/2024	DG 69D S 18M 98	JUAN PABLO II	19	Parque
19PQ00740	10/09/2024	16/09/2024	TV 18PBIS 69H 00 S	JUAN PABLO II	19	Parque
19PQ00741	10/09/2024	16/09/2024	KR 16H MJ 93	CASA DE TEJA	19	Parque
19PQ00744	24/09/2024	30/09/2024	AC 68 S 70D 11	EL ENSUENO	19	Parque
19PQ00745	24/09/2024	30/09/2024	KR 73 57R 75 S	GALICIA	19	Parque
19PQ00746	17/09/2024	23/09/2024	CL 59 S 65 51	ATLANTA	19	Parque
19PQ00749	10/09/2024	16/09/2024	KR 16H MJ 93	CASA DE TEJA	19	Parque
19PQ00750	17/09/2024	23/09/2024	AK 70C 60 44	RAFAEL ESCAMILLA	19	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19PQ00751	17/09/2024	23/09/2024	CL 60 S 68B 23	RAFAEL ESCAMILLA	19	Parque
19PQ00752	24/09/2024	30/09/2024	KR 70D 66 90 S	EL ENSUENO	19	Parque
19PQ00753	24/09/2024	30/09/2024	KR 71G 69 12 S	SIERRA MORENA	19	Parque
19SV00001	24/09/2024	30/09/2024	CL 57Z S 75B 03	LA ESTANCIA	19	Separador Vial
19SV00002	24/09/2024	30/09/2024	CL 59A S 86 00	LA ESTANCIA	19	Separador Vial
19SV00003	17/09/2024	23/09/2024	AK 70C 57R 15 S	RINCON DE LA VALVANERA	19	Separador Vial
19SV00004	17/09/2024	23/09/2024	AK 70C 57R 42	RAFAEL ESCAMILLA	19	Separador Vial
19SV00006	24/09/2024	30/09/2024	CL 60A 74D	LA PRIMAVERA I	19	Separador Vial
19SV00007	24/09/2024	30/09/2024	CL 60A S 74C 15	LA ESTANCIA	19	Separador Vial
19SV00008	17/09/2024	23/09/2024	CL 62B S 70 00	MADELENA	19	Separador Vial
19SV00009	17/09/2024	23/09/2024	KR 68B 62A 02S	MADELENA	19	Separador Vial
19SV00010	17/09/2024	23/09/2024	KR 68B 62A 01S	MADELENA	19	Separador Vial
19SV00011	17/09/2024	23/09/2024	CL 62A S 68C 00 S	MADELENA	19	Separador Vial
19SV00012	17/09/2024	23/09/2024	CL 58 S 66 79	RAFAEL ESCAMILLA	19	Separador Vial
19SV00013	17/09/2024	23/09/2024	KR 67 60A 19S	MADELENA	19	Separador Vial
19SV00014	17/09/2024	23/09/2024	KR 67 60B 04S	MADELENA	19	Separador Vial
19SV00015	17/09/2024	23/09/2024	KR 67 60B 25S	MADELENA	19	Separador Vial
19SV00016	17/09/2024	23/09/2024	KR 67 62 01S	MADELENA	19	Separador Vial
19SV00017	17/09/2024	23/09/2024	AK 70C 62G 09 S	PERDOMO ALTO	19	Separador Vial
19SV00018	17/09/2024	23/09/2024	AK 70C 62G 11 S	PERDOMO ALTO	19	Separador Vial
19SV00019	17/09/2024	23/09/2024	AK 70C 62G 13 S	PERDOMO ALTO	19	Separador Vial
19SV00020	17/09/2024	23/09/2024	AK 70C 63 21 S	EL ENSUENO	19	Separador Vial
19SV00021	17/09/2024	23/09/2024	AK 70C 63 39 S	EL ENSUENO	19	Separador Vial
19SV00022	17/09/2024	23/09/2024	DG 67A S 64A 99	MADELENA	19	Separador Vial
19SV00023	17/09/2024	23/09/2024	TV 70DBIS 67A 94S	EL ENSUENO	19	Separador Vial
19SV00024	17/09/2024	23/09/2024	AC 68 S 69 50	EL ENSUENO	19	Separador Vial
19SV00025	17/09/2024	23/09/2024	AC 68 S 51 60	EL ENSUENO	19	Separador Vial
19SV00026	17/09/2024	23/09/2024	AC 68 S 70D 95	EL ENSUENO	19	Separador Vial
19SV00027	17/09/2024	23/09/2024	CL 59C S 49D 11	VERONA	19	Separador Vial
19SV00028	17/09/2024	23/09/2024	CL 59C S 49D 11	VERONA	19	Separador Vial
19SV00029	17/09/2024	23/09/2024	CL 59C S 49D 11	VERONA	19	Separador Vial
19SV00030	17/09/2024	23/09/2024	AK 51 59C 75 S	LA CORUNA	19	Separador Vial
19SV00031	17/09/2024	23/09/2024	CL 58BIS S 49A 99	LA CORUNA	19	Separador Vial
19SV00033	17/09/2024	23/09/2024	CL 68A S 48D 34	VERONA	19	Separador Vial
19SV00034	17/09/2024	23/09/2024	CL 68A S 48 44	VERONA	19	Separador Vial
19SV00035	17/09/2024	23/09/2024	CL 68A S 48 44	VERONA	19	Separador Vial
19SV00036	17/09/2024	23/09/2024	KR 47 67 92	VERONA	19	Separador Vial
19SV00037	17/09/2024	23/09/2024	KR 47 67 92	VERONA	19	Separador Vial
19SV00038	2/09/2024	9/09/2024	AK 51 68 95	EL ENSUENO	19	Separador Vial
19SV00039	24/09/2024	30/09/2024	CL 68F S 51 97	EL ENSUENO	19	Separador Vial
19SV00040	24/09/2024	30/09/2024	CL 68F S 62 36	EL ENSUENO	19	Separador Vial
19SV00041	24/09/2024	30/09/2024	AC 68 S 69 01	EL ENSUENO	19	Separador Vial
19SV00042	17/09/2024	23/09/2024	KR 47 67 92	VERONA	19	Separador Vial
19SV00043	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Separador Vial
19SV00044	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Separador Vial
19SV00045	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Separador Vial
19SV00046	17/09/2024	23/09/2024	KR 45B 60A 50 S	LOS LAURELES II	19	Separador Vial
19SV00047	17/09/2024	23/09/2024	KR 45B 60A 50 S	LOS LAURELES II	19	Separador Vial
19SV00048	17/09/2024	23/09/2024	KR 45B 60A 50 S	LOS LAURELES II	19	Separador Vial
19SV00049	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Separador Vial
19SV00050	17/09/2024	23/09/2024	KR 45B 60A 50 S	ARBORIZADORA BAJA	19	Separador Vial
19SV00051	17/09/2024	23/09/2024	KR 45B 60A 50 S	EL CHIRCAL SUR	19	Separador Vial
19SV00052	17/09/2024	23/09/2024	KR 23D 60A-36S	EL CHIRCAL SUR	19	Separador Vial
19SV00053	17/09/2024	23/09/2024	KR 23D 60A-36S	EL CHIRCAL SUR	19	Separador Vial
19SV00055	17/09/2024	23/09/2024	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Separador Vial
19SV00056	17/09/2024	23/09/2024	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Separador Vial
19SV00057	17/09/2024	23/09/2024	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Separador Vial
19SV00058	17/09/2024	23/09/2024	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Separador Vial
19SV00059	17/09/2024	23/09/2024	CL 59BBIS S 38 00	ARBORIZADORA BAJA	19	Separador Vial
19SV00060	17/09/2024	23/09/2024	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Separador Vial
19SV00061	17/09/2024	23/09/2024	KR 42 58C 01 S	ARBORIZADORA BAJA	19	Separador Vial
19SV00062	17/09/2024	23/09/2024	TV 64 63 25 S	EL ENSUENO	19	Separador Vial
19SV00063	24/09/2024	30/09/2024	DG 69C S 50 00	SIERRA MORENA	19	Separador Vial
19SV00064	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial
19SV00065	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial
19SV00066	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial
19SV00067	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA II	19	Separador Vial
19SV00068	24/09/2024	30/09/2024	DG 73C S 50 00	SIERRA MORENA	19	Separador Vial

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19SV00069	2/09/2024	9/09/2024	KR 37 75-99S	ARBORIZADORA ALTA	19	Separador Vial
19SV00070	2/09/2024	9/09/2024	CL 68C S 42B-16	LOS LAURELES II	19	Separador Vial
19SV00071	17/09/2024	23/09/2024	AC 57R S 67-90	OLARTE	19	Separador Vial
19SV00074	17/09/2024	23/09/2024	AC 57R S 66 14	GUADALUPE	19	Separador Vial
19SV00075	17/09/2024	23/09/2024	KR 67 57R 60 S	GUADALUPE	19	Separador Vial
19SV00076	17/09/2024	23/09/2024	AC 57R S 63 27	MADELENA	19	Separador Vial
19SV00077	17/09/2024	23/09/2024	AC 57R S 63 99	GUADALUPE	19	Separador Vial
19SV00078	2/09/2024	9/09/2024	TV 40 74A 08 S	LA PRADERA	19	Separador Vial
19SV00079	2/09/2024	9/09/2024	TV 40 74A 08 S	LA PRADERA	19	Separador Vial
19SV00080	2/09/2024	9/09/2024	CL 72F S 34-29	ARBORIZADORA ALTA	19	Separador Vial
19SV00081	2/09/2024	9/09/2024	DG 72BBIS S 34A-11	ARBORIZADORA ALTA	19	Separador Vial
19SV00082	2/09/2024	9/09/2024	CL 72F S 34A 35	ARBORIZADORA ALTA	19	Separador Vial
19SV00083	17/09/2024	23/09/2024	AC 57R S 63 99	GUADALUPE	19	Separador Vial
19SV00084	17/09/2024	23/09/2024	AC 57R S 63 99	GUADALUPE	19	Separador Vial
19SV00085	17/09/2024	23/09/2024	AC 57R S 63 99	GUADALUPE	19	Separador Vial
19SV00086	17/09/2024	23/09/2024	CL 59 S 22B-89	EL CHIRCAL SUR	19	Separador Vial
19SV00087	17/09/2024	23/09/2024	CL 59 S 22G-11	EL CHIRCAL SUR	19	Separador Vial
19SV00088	17/09/2024	23/09/2024	AC 61 S 22B 80	EL CHIRCAL SUR	19	Separador Vial
19SV00089	17/09/2024	23/09/2024	KR 22J 60A-37S	EL CHIRCAL SUR	19	Separador Vial
19SV00090	17/09/2024	23/09/2024	AC 61 S 22B 02	RONDA	19	Separador Vial
19SV00091	17/09/2024	23/09/2024	AC 61 S 20C-03	RONDA	19	Separador Vial
19SV00092	17/09/2024	23/09/2024	AC 61 S 20 85	RONDA	19	Separador Vial
19SV00093	17/09/2024	23/09/2024	DG 62 S 20B 27	LAS ACACIAS	19	Separador Vial
19SV00095	17/09/2024	23/09/2024	AC 61 S 18B-44	LUCERO ALTO	19	Separador Vial
19SV00096	17/09/2024	23/09/2024	KR 19 59C-06S	RONDA	19	Separador Vial
19SV00097	17/09/2024	23/09/2024	KR 19 60A-23S	RONDA	19	Separador Vial
19SV00098	17/09/2024	23/09/2024	KR 19 60C-04S	LUCERO ALTO	19	Separador Vial
19SV00099	17/09/2024	23/09/2024	AC 61 S 18C 66	MEISSEN	19	Separador Vial
19SV00100	17/09/2024	23/09/2024	CL 64ABIS S 17-95	MEXICO	19	Separador Vial
19SV00101	17/09/2024	23/09/2024	AC 61 S -18	LUCERO ALTO	19	Separador Vial
19SV00102	17/09/2024	23/09/2024	AC 61 S 18A-14	LUCERO ALTO	19	Separador Vial
19SV00103	17/09/2024	23/09/2024	AC 61 S 18P 99	LUCERO ALTO	19	Separador Vial
19SV00104	17/09/2024	23/09/2024	AC 61 S 18P 99	MEISSEN	19	Separador Vial
19SV00105	17/09/2024	23/09/2024	AC 61 S -30	MEISSEN	19	Separador Vial
19SV00106	10/09/2024	16/09/2024	KR 17 7110S	LA ALAMEDA	19	Separador Vial
19SV00107	10/09/2024	16/09/2024	KR 16ABISB 71-80S	CASA DE TEJA	19	Separador Vial
19SV00108	10/09/2024	16/09/2024	KR 16ABISA 71-71S	CASA DE TEJA	19	Separador Vial
19SV00109	10/09/2024	16/09/2024	AC 71B S 10 71	EL MOCHUELO ORIENTAL	19	Separador Vial
19SV00110	10/09/2024	16/09/2024	AC 71 S 35 28	EL MOCHUELO II URBANO	19	Separador Vial
19SV00111	10/09/2024	16/09/2024	AC 71 S 35 28	EL MOCHUELO II URBANO	19	Separador Vial
19SV00112	10/09/2024	16/09/2024	CL 71BIS S 16A 99	SOTAVENTO	19	Separador Vial
19SV00113	10/09/2024	16/09/2024	CL 71BIS S 16T 09	SOTAVENTO	19	Separador Vial
19SV00114	10/09/2024	16/09/2024	AC 71B S 12 95	CASA DE TEJA	19	Separador Vial
19SV00116	17/09/2024	23/09/2024	AC 61 S 18C 42	MEISSEN	19	Separador Vial
19SV00117	17/09/2024	23/09/2024	AC 61 S 18C 42	MEISSEN	19	Separador Vial
19SV00118	10/09/2024	16/09/2024	KR 19B -77S	LUCERO ALTO	19	Separador Vial
19SV00119	10/09/2024	16/09/2024	KR 19B -47S	LAS ACACIAS	19	Separador Vial
19SV00121	10/09/2024	16/09/2024	CL 66BIS S 18T-14	COMPARTIR	19	Separador Vial
19SV00122	10/09/2024	16/09/2024	KR 17 69B-69S	LA ALAMEDA	19	Separador Vial
19SV00124	17/09/2024	23/09/2024	KR 67 62B 34S	MADELENA	19	Separador Vial
19SV00125	2/09/2024	9/09/2024	TV 22 69J S	ARBORIZADORA ALTA	19	Separador Vial
19SV00126	2/09/2024	9/09/2024	KR 23 68A-26S	CANDELARIA LA NUEVA	19	Separador Vial
19SV00127	17/09/2024	23/09/2024	CL 59C S 64 25	ATLANTA	19	Separador Vial
19VP00001	17/09/2024	23/09/2024	CL 59 S 64 50	MADELENA	19	Via peatonal
19VP00002	17/09/2024	23/09/2024	CL 57V S 66A 12	MADELENA	19	Via peatonal
19VP00003	17/09/2024	23/09/2024	CL 58 S 66A 12	MADELENA	19	Via peatonal
19VP00004	17/09/2024	23/09/2024	CL 57T S 66A 69	MADELENA	19	Via peatonal
19VP00005	17/09/2024	23/09/2024	CL 57T S 66A 33	MADELENA	19	Via peatonal
19VP00006	17/09/2024	23/09/2024	CL 57V S 66A 33	MADELENA	19	Via peatonal
19VP00007	17/09/2024	23/09/2024	KR 64BIS 57T 67S	MADELENA	19	Via peatonal
19VP00008	17/09/2024	23/09/2024	KR 64A 57T 48S	MADELENA	19	Via peatonal
19VP00009	17/09/2024	23/09/2024	CL 58 S 66 11	MADELENA	19	Via peatonal
19VP00011	17/09/2024	23/09/2024	CL 57T S 66A 33	MADELENA	19	Via peatonal
19VP00012	17/09/2024	23/09/2024	KR 66A 57T 48S	MADELENA	19	Via peatonal
19VP00013	17/09/2024	23/09/2024	KR 65B 57T 10S	MADELENA	19	Via peatonal
19VP00014	17/09/2024	23/09/2024	KR 65B 57T 67S	MADELENA	19	Via peatonal
19VP00015	17/09/2024	23/09/2024	KR 65BIS 57T 92S	MADELENA	19	Via peatonal
19VP00016	17/09/2024	23/09/2024	KR 65BIS 57T 67S	MADELENA	19	Via peatonal

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19VP00017	17/09/2024	23/09/2024	KR 64B 57T 10S	MADELENA	19	Via peatonal
19VP00018	17/09/2024	23/09/2024	KR 64B 57T 67S	MADELENA	19	Via peatonal
19VP00019	17/09/2024	23/09/2024	KR 64A 57T 92S	MADELENA	19	Via peatonal
19VP00020	17/09/2024	23/09/2024	CL 58A S 64 56	MADELENA	19	Via peatonal
19VP00021	17/09/2024	23/09/2024	CL 58A S 64 15	MADELENA	19	Via peatonal
19VP00022	2/09/2024	9/09/2024	KR 36B -28S	ARBORIZADORA ALTA	19	Via peatonal
19ZP00001	17/09/2024	23/09/2024	KR 23D -30S	EL CHIRCAL SUR	19	Zona de proteccion
19ZP00003	10/09/2024	16/09/2024	KR 26CBIS 73 55 S	BELLA FLOR	19	Zona de proteccion
19ZV00001	17/09/2024	23/09/2024	KR 63 57G 94 S	GUADALUPE	19	Zona de verde
19ZV00002	10/09/2024	16/09/2024	KR 27A 73 46S	BELLA FLOR	19	Zona de verde
19ZV00004	10/09/2024	16/09/2024	KR 27ABIS 73B-37S	BELLA FLOR	19	Zona de verde
19ZV00005	10/09/2024	16/09/2024	CL 73CBIS S 27 49	BELLA FLOR	19	Zona de verde
19ZV00006	10/09/2024	16/09/2024	KR 27A 75B 47 S	LA TORRE	19	Zona de verde
19ZV00007	10/09/2024	16/09/2024	KR 27BIS 75B 35 S	LA TORRE	19	Zona de verde
19ZV00008	10/09/2024	16/09/2024	KR 27A 75B 47 S	LA TORRE	19	Zona de verde
19ZV00009	10/09/2024	16/09/2024	DG 75ABIS S 26F 11	LA TORRE	19	Zona de verde
19ZV00010	10/09/2024	16/09/2024	CL 75ABIS S 26F 12	LA TORRE	19	Zona de verde
19ZV00011	10/09/2024	16/09/2024	KR 26C 75C 98 S	LA TORRE	19	Zona de verde
19ZV00012	10/09/2024	16/09/2024	KR 27A 75B 47 S	LA TORRE	19	Zona de verde
19ZV00013	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde
19ZV00014	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde
19ZV00015	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde
19ZV00016	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde
19ZV00017	10/09/2024	16/09/2024	KR 18M -22S	LUCERO ALTO	19	Zona de verde
19ZV00018	10/09/2024	16/09/2024	KR 18M -12S	LUCERO ALTO	19	Zona de verde
19ZV00019	10/09/2024	16/09/2024	CL 71BIS S 18J 34	SAN RAFAEL	19	Zona de verde
19ZV00020	10/09/2024	16/09/2024	CL 76A S 18 61	QUIBA I	19	Zona de verde
19ZV00021	10/09/2024	16/09/2024	CL 71BIS S 18J 34	SAN RAFAEL	19	Zona de verde
19ZV00023	2/09/2024	9/09/2024	CL 68B S 20A 09	JUAN JOSE RONDON	19	Zona de verde
19ZV00024	10/09/2024	16/09/2024	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde
19ZV00025	10/09/2024	16/09/2024	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde
19ZV00026	10/09/2024	16/09/2024	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde
19ZV00027	10/09/2024	16/09/2024	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde
19ZV00028	10/09/2024	16/09/2024	KR 18BBISB 80A 33 S	QUIBA	19	Zona de verde
19ZV00029	10/09/2024	16/09/2024	KR 18R 70J-05S	VILLA GLORIA	19	Zona de verde
19ZV00030	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde
19ZV00031	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde
19ZV00032	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde
19ZV00033	10/09/2024	16/09/2024	CL 62 S 18M 00	LUCERO ALTO	19	Zona de verde
19ZV00035	10/09/2024	16/09/2024	KR 16H MJ 93	EL MOCHUELO	19	Zona de verde
19ZV00036	10/09/2024	16/09/2024	KR 16H MJ 93	CASA DE TEJA	19	Zona de verde
19ZV00037	10/09/2024	16/09/2024	KR 16H MJ 93	CASA DE TEJA	19	Zona de verde
19ZV00039	10/09/2024	16/09/2024	KR 18D 81 25 S	EL MINUTO DE MARIA	19	Zona de verde
19ZV00045	10/09/2024	16/09/2024	CL 75A S 19 05	NACIONES UNIDAS	19	Zona de verde
19ZV00047	2/09/2024	9/09/2024	CL 68C S -21A-24	CANDELARIA LA NUEVA	19	Zona de verde
19ZV00048	2/09/2024	9/09/2024	CL 68I S -14	VILLA CANDELARIA	19	Zona de verde
19ZV00049	2/09/2024	9/09/2024	KR 44D 69I 16 S	JERUSALEN	19	Zona de verde
19ZV00050	2/09/2024	9/09/2024	CL 69CBIS S 22 13	VILLA CANDELARIA	19	Zona de verde
19ZV00051	2/09/2024	9/09/2024	KR 30 69B 48 S	VILLA CANDELARIA	19	Zona de verde
19ZV00052	24/09/2024	30/09/2024	KR 76C 62H 41 S	LOS TRES REYES I	19	Zona de verde
19ZV00053	17/09/2024	23/09/2024	CL 62C S 66A 22	ISLA DEL SOL	19	Zona de verde
19ZV00054	2/09/2024	9/09/2024	CL 68A S 48 44	VERONA	19	Zona de verde
19ZV00055	2/09/2024	9/09/2024	CL 68A S 49 44	VERONA	19	Zona de verde
19ZV00056	24/09/2024	30/09/2024	CL 75C S 71 03 S	SIERRA MORENA	19	Zona de verde
19ZV00057	24/09/2024	30/09/2024	CL 75C S 53 00	SIERRA MORENA	19	Zona de verde
19ZV00058	24/09/2024	30/09/2024	CL 75C S 53 00	SIERRA MORENA	19	Zona de verde
19ZV00062	2/09/2024	9/09/2024	CL 66 S MJ 01	SAN FRANCISCO	19	Zona de verde
19ZV00063	17/09/2024	23/09/2024	CL 58B S 58B 02S	LA CORUNA	19	Zona de verde
19ZV00064	17/09/2024	23/09/2024	KR 47 58C 12 S	LA CORUNA	19	Zona de verde
19ZV00065	24/09/2024	30/09/2024	TV 60 69D 90 S	SIERRA MORENA	19	Zona de verde
19ZV00066	24/09/2024	30/09/2024	KR 70C 68A 60 S	SIERRA MORENA	19	Zona de verde
19ZV00067	24/09/2024	30/09/2024	DG 73C S 51 85	SIERRA MORENA II	19	Zona de verde
19ZV00069	2/09/2024	9/09/2024	KR 20C 68D 31 S	JUAN JOSE RONDON	19	Zona de verde
19ZV00073	10/09/2024	16/09/2024	CL 70I S 19F 56	VILLA GLORIA	19	Zona de verde
19ZV00074	10/09/2024	16/09/2024	DG 69CBIS S 18M 44	JUAN PABLO II	19	Zona de verde
19ZV00075	10/09/2024	16/09/2024	DG 69CBIS S 18M 44	JUAN PABLO II	19	Zona de verde
19ZV00076	10/09/2024	16/09/2024	KR 18R 66D 13 S	SUMAPAZ	19	Zona de verde
6AN00001-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
6AN00002-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00003-1	10/09/2024	16/09/2024	KR 61BIS 51A 00 S	NUEVO MUZU	6	Anden
6AN00004-1	10/09/2024	16/09/2024	DG 53 S 60D 05	NUEVO MUZU	6	Anden
6AN00005-1	10/09/2024	16/09/2024	DG 52 S 61A 00	NUEVO MUZU	6	Anden
6AN00007-1	10/09/2024	16/09/2024	KR 60F 51A 45 S	NUEVO MUZU	6	Anden
6AN00008-1	10/09/2024	16/09/2024	KR 60F 51A 62 S	NUEVO MUZU	6	Anden
6AN00009-1	10/09/2024	16/09/2024	KR 60F 51A 62 S	NUEVO MUZU	6	Anden
6AN00010-1	10/09/2024	16/09/2024	DG 48 S 61 67	NUEVO MUZU	6	Anden
6AN00011-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00012-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00013-1	10/09/2024	16/09/2024	DG 49 S 61 03	NUEVO MUZU	6	Anden
6AN00015-1	10/09/2024	16/09/2024	KR 60F 51A 24 S	NUEVO MUZU	6	Anden
6AN00017-1	10/09/2024	16/09/2024	KR 60F 51A 95 S	NUEVO MUZU	6	Anden
6AN00018-1	10/09/2024	16/09/2024	DG 51B S 60D 70	NUEVO MUZU	6	Anden
6AN00019-1	10/09/2024	16/09/2024	KR 60F 51B 32 S	NUEVO MUZU	6	Anden
6AN00020-1	10/09/2024	16/09/2024	KR 60F 51B 45 S	NUEVO MUZU	6	Anden
6AN00021-1	10/09/2024	16/09/2024	KR 60F 52 04 S	NUEVO MUZU	6	Anden
6AN00022-1	10/09/2024	16/09/2024	KR 60F 52 12 S	NUEVO MUZU	6	Anden
6AN00023-1	10/09/2024	16/09/2024	KR 60F 52 18 S	NUEVO MUZU	6	Anden
6AN00024-1	10/09/2024	16/09/2024	KR 60F 52 25 S	NUEVO MUZU	6	Anden
6AN00025-1	10/09/2024	16/09/2024	KR 60F 52 12 S	NUEVO MUZU	6	Anden
6AN00026-1	10/09/2024	16/09/2024	KR 60F 52 12 S	NUEVO MUZU	6	Anden
6AN00027-1	10/09/2024	16/09/2024	KR 60F 52A 45 S	NUEVO MUZU	6	Anden
6AN00028-1	10/09/2024	16/09/2024	KR 60F 52A 46 S	NUEVO MUZU	6	Anden
6AN00029-1	10/09/2024	16/09/2024	KR 60F 52B 04 S	NUEVO MUZU	6	Anden
6AN00030-1	10/09/2024	16/09/2024	KR 60F 52B 03 S	NUEVO MUZU	6	Anden
6AN00031-1	10/09/2024	16/09/2024	KR 60F 52B 24 S	NUEVO MUZU	6	Anden
6AN00032-1	10/09/2024	16/09/2024	KR 60F 52B 12 S	NUEVO MUZU	6	Anden
6AN00033-1	10/09/2024	16/09/2024	KR 60D CL 53 S	NUEVO MUZU	6	Anden
6AN00036-1	10/09/2024	16/09/2024	DG 49 S 61 03	NUEVO MUZU	6	Anden
6AN00037-1	10/09/2024	16/09/2024	KR 61 49A 07 S	NUEVO MUZU	6	Anden
6AN00038-1	10/09/2024	16/09/2024	KR 61 49A 07 S	NUEVO MUZU	6	Anden
6AN00039-1	10/09/2024	16/09/2024	DG 48 S 61 23	NUEVO MUZU	6	Anden
6AN00040-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00041-1	10/09/2024	16/09/2024	DG 50 S 61 02	NUEVO MUZU	6	Anden
6AN00042-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00043-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00044-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00045-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00046-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00047-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00048-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00049-1	10/09/2024	16/09/2024	DG 50 S 61F 17	NUEVO MUZU	6	Anden
6AN00050-1	10/09/2024	16/09/2024	DG 50 S 61F 17	NUEVO MUZU	6	Anden
6AN00051-1	10/09/2024	16/09/2024	KR 61 51 00 S	NUEVO MUZU	6	Anden
6AN00052-1	10/09/2024	16/09/2024	KR 61G 51A 45 S	NUEVO MUZU	6	Anden
6AN00053-1	10/09/2024	16/09/2024	DG 51A S 61D 58	NUEVO MUZU	6	Anden
6AN00054-1	10/09/2024	16/09/2024	DG 51A S 61D 50	NUEVO MUZU	6	Anden
6AN00055-1	10/09/2024	16/09/2024	DG 51A S 61D 26	NUEVO MUZU	6	Anden
6AN00059-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00060-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00061-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00062-1	10/09/2024	16/09/2024	KR 60D 52A 48 S	NUEVO MUZU	6	Anden
6AN00063-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00064-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00065-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00066-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00067-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00068-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00069-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00070-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00071-1	10/09/2024	16/09/2024	KR 60D 51A 00 S	NUEVO MUZU	6	Anden
6AN00072-1	2/09/2024	9/09/2024	DG 51 S 55A 08	VENECIA OCCIDENTAL	6	Anden
6AN00074-1	2/09/2024	9/09/2024	KR 55 49 55 S	VENECIA OCCIDENTAL	6	Anden
6AN00075-1	2/09/2024	9/09/2024	KR 56 46 48 S	VENECIA OCCIDENTAL	6	Anden
6AN00076-1	2/09/2024	9/09/2024	KR 56 46 48 S	VENECIA OCCIDENTAL	6	Anden
6AN00077-1	10/09/2024	16/09/2024	DG 50 S 61 01	NUEVO MUZU	6	Anden
6AN00078-1	10/09/2024	16/09/2024	DG 50 S 61 01	NUEVO MUZU	6	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
6AN00079-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00080-1	2/09/2024	9/09/2024	KR 54A 51A 00 S	VENECIA OCCIDENTAL	6	Anden
6AN00081-1	2/09/2024	9/09/2024	KR 54B 51B 00 S	VENECIA OCCIDENTAL	6	Anden
6AN00082-1	2/09/2024	9/09/2024	DG 51A S 54B 00	VENECIA OCCIDENTAL	6	Anden
6AN00083-1	2/09/2024	9/09/2024	TV 60 45A 20 S	VENECIA OCCIDENTAL	6	Anden
6AN00085-1	2/09/2024	9/09/2024	DG 49 S 55 35	VENECIA OCCIDENTAL	6	Anden
6AN00086-1	2/09/2024	9/09/2024	DG 49 S 55 35	VENECIA OCCIDENTAL	6	Anden
6AN00087-1	2/09/2024	9/09/2024	KR 56A 49 95 S	VENECIA OCCIDENTAL	6	Anden
6AN00088-1	10/09/2024	16/09/2024	DG 49A S 60F 91	NUEVO MUZU	6	Anden
6AN00089-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00090-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00091-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00092-1	10/09/2024	16/09/2024	DG 50 S 60F 72	NUEVO MUZU	6	Anden
6AN00093-1	10/09/2024	16/09/2024	DG 49A S 60F 91	NUEVO MUZU	6	Anden
6AN00094-1	10/09/2024	16/09/2024	DG 50 S 60F 72	NUEVO MUZU	6	Anden
6AN00096-1	24/09/2024	30/09/2024	KR 12A 54 00 S	TUNJUELITO	6	Anden
6AN00097-1	24/09/2024	30/09/2024	CL 58A S 12A 00	TUNJUELITO	6	Anden
6AN00099-1	24/09/2024	30/09/2024	CL 58A S 12A 00	TUNJUELITO	6	Anden
6AN00100-1	24/09/2024	30/09/2024	CL 58A S 12A 00	TUNJUELITO	6	Anden
6AN00101-1	24/09/2024	30/09/2024	CL 58A S 12A 00	TUNJUELITO	6	Anden
6AN00102-1	24/09/2024	30/09/2024	CL 58A S 12A 00	TUNJUELITO	6	Anden
6AN00103-1	2/09/2024	9/09/2024	DG 47A S 53A 95	VENECIA	6	Anden
6AN00104-1	2/09/2024	9/09/2024	DG 49 S 53B 02	VENECIA	6	Anden
6AN00105-1	2/09/2024	9/09/2024	DG 51 S 53A 35	VENECIA	6	Anden
6AN00106-1	2/09/2024	9/09/2024	DG 51 S 53A 35	VENECIA	6	Anden
6AN00107-1	2/09/2024	9/09/2024	DG 51 S 53A 35	VENECIA	6	Anden
6AN00108-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00109-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00110-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00111-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00112-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00113-1	24/09/2024	30/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00114-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00115-1	2/09/2024	9/09/2024	DG 46 S 48C 39 S	VENECIA	6	Anden
6AN00116-1	2/09/2024	9/09/2024	KR 53A 50 62 S	VENECIA	6	Anden
6AN00123-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00125-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00128-1	24/09/2024	30/09/2024	CL 51 S 13F 57	SAN CARLOS	6	Anden
6AN00128-2	24/09/2024	30/09/2024	CL 51 S 13F 57	SAN CARLOS	6	Anden
6AN00128-3	24/09/2024	30/09/2024	CL 51 S 13F 57	SAN CARLOS	6	Anden
6AN00132-1	24/09/2024	30/09/2024	KR 19BIS 47A 35 S	SANTA LUCIA	6	Anden
6AN00133-1	24/09/2024	30/09/2024	KR 20BIS 47B 00 S	TUNAL ORIENTAL	6	Anden
6AN00134-1	24/09/2024	30/09/2024	KR 20BIS 47B 00 S	TUNAL ORIENTAL	6	Anden
6AN00138-1	24/09/2024	30/09/2024	CL 47B S 21 55	TUNAL ORIENTAL	6	Anden
6AN00139-1	24/09/2024	30/09/2024	CL 47B S 21 55	TUNAL ORIENTAL	6	Anden
6AN00140-1	24/09/2024	30/09/2024	CL 47B S 22 85	TUNAL ORIENTAL	6	Anden
6AN00141-1	24/09/2024	30/09/2024	KR 20BIS 47B 98 S	TUNAL ORIENTAL	6	Anden
6AN00142-1	24/09/2024	30/09/2024	KR 20BIS 47B 98 S	TUNAL ORIENTAL	6	Anden
6AN00143-1	24/09/2024	30/09/2024	KR 20BIS 47B 98 S	TUNAL ORIENTAL	6	Anden
6AN00156-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00157-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00158-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00159-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00160-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00161-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00162-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00163-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00164-1	24/09/2024	30/09/2024	KR 22 46A 00 S	TUNAL ORIENTAL	6	Anden
6AN00165-1	24/09/2024	30/09/2024	KR 22 46A 00 S	TUNAL ORIENTAL	6	Anden
6AN00166-1	24/09/2024	30/09/2024	CL 47B S 22A 00	TUNAL ORIENTAL	6	Anden
6AN00167-1	24/09/2024	30/09/2024	KR 20 46 45 S	TUNAL ORIENTAL	6	Anden
6AN00168-1	2/09/2024	9/09/2024	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden
6AN00169-1	2/09/2024	9/09/2024	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden
6AN00170-1	2/09/2024	9/09/2024	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden
6AN00171-1	2/09/2024	9/09/2024	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden
6AN00172-1	2/09/2024	9/09/2024	CL 56A S 24 00	TUNAL ORIENTAL	6	Anden
6AN00173-1	2/09/2024	9/09/2024	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden
6AN00174-1	2/09/2024	9/09/2024	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
6AN00175-1	2/09/2024	9/09/2024	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden
6AN00176-1	2/09/2024	9/09/2024	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden
6AN00177-1	2/09/2024	9/09/2024	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden
6AN00178-1	2/09/2024	9/09/2024	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden
6AN00179-1	2/09/2024	9/09/2024	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden
6AN00180-1	2/09/2024	9/09/2024	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden
6AN00181-1	2/09/2024	9/09/2024	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden
6AN00182-1	2/09/2024	9/09/2024	KR 24 55 00 S	TUNAL ORIENTAL	6	Anden
6AN00183-1	2/09/2024	9/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00184-1	2/09/2024	9/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00185-1	2/09/2024	9/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00186-1	2/09/2024	9/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00187-1	2/09/2024	9/09/2024	CL 55 S 24C 85	TUNAL ORIENTAL	6	Anden
6AN00188-1	2/09/2024	9/09/2024	KR 24 54 99 S	TUNAL ORIENTAL	6	Anden
6AN00189-1	2/09/2024	9/09/2024	KR 24 54 99 S	TUNAL ORIENTAL	6	Anden
6AN00190-1	2/09/2024	9/09/2024	CL 55 S 24 00	TUNAL ORIENTAL	6	Anden
6AN00191-1	2/09/2024	9/09/2024	CL 54 S 24 00	TUNAL ORIENTAL	6	Anden
6AN00192-1	2/09/2024	9/09/2024	KR 24C 54 40 S	TUNAL ORIENTAL	6	Anden
6AN00193-1	2/09/2024	9/09/2024	KR 24C 54 40 S	TUNAL ORIENTAL	6	Anden
6AN00194-1	2/09/2024	9/09/2024	KR 24C 54 60 S	TUNAL ORIENTAL	6	Anden
6AN00195-1	2/09/2024	9/09/2024	KR 24C 54 60 S	TUNAL ORIENTAL	6	Anden
6AN00196-1	2/09/2024	9/09/2024	KR 24C 54 60 S	TUNAL ORIENTAL	6	Anden
6AN00197-1	2/09/2024	9/09/2024	CL 55 S 24B 00	TUNAL ORIENTAL	6	Anden
6AN00198-1	2/09/2024	9/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00199-1	2/09/2024	9/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00200-1	2/09/2024	9/09/2024	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden
6AN00201-1	2/09/2024	9/09/2024	DG 54B S KR 24C	TUNAL ORIENTAL	6	Anden
6AN00202-1	2/09/2024	9/09/2024	CL 55 S 24 00	TUNAL ORIENTAL	6	Anden
6AN00203-1	2/09/2024	9/09/2024	KR 24 55 96 S	PARQUE EL TUNAL	6	Anden
6AN00204-1	2/09/2024	9/09/2024	CL 52F S 24 50	TUNAL ORIENTAL	6	Anden
6AN00205-1	2/09/2024	9/09/2024	CL 52F S 24 50	TUNAL ORIENTAL	6	Anden
6AN00206-1	2/09/2024	9/09/2024	CL 52F S 24 50	TUNAL ORIENTAL	6	Anden
6AN00207-1	2/09/2024	9/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00208-1	2/09/2024	9/09/2024	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden
6AN00209-1	2/09/2024	9/09/2024	KR 24C 52B 70 S	TUNAL ORIENTAL	6	Anden
6AN00210-1	2/09/2024	9/09/2024	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden
6AN00211-1	2/09/2024	9/09/2024	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden
6AN00212-1	2/09/2024	9/09/2024	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden
6AN00213-1	2/09/2024	9/09/2024	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden
6AN00214-1	2/09/2024	9/09/2024	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden
6AN00215-1	2/09/2024	9/09/2024	KR 24C 52B 00 S	TUNAL ORIENTAL	6	Anden
6AN00216-1	2/09/2024	9/09/2024	CL 54 S 24A 10	TUNAL ORIENTAL	6	Anden
6AN00217-1	10/09/2024	16/09/2024	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden
6AN00218-1	10/09/2024	16/09/2024	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden
6AN00219-1	10/09/2024	16/09/2024	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden
6AN00220-1	10/09/2024	16/09/2024	CL 56A S 24 00	PARQUE EL TUNAL	6	Anden
6AN00221-1	10/09/2024	16/09/2024	CL 56A S 24 25	PARQUE EL TUNAL	6	Anden
6AN00222-1	2/09/2024	9/09/2024	DG 56BIS S 34 34	SAN VICENTE FERRER	6	Anden
6AN00223-1	2/09/2024	9/09/2024	TV 44 55 98 S	MUZU	6	Anden
6AN00224-1	2/09/2024	9/09/2024	CL 56A S 33A 00	MUZU	6	Anden
6AN00225-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00226-1	10/09/2024	16/09/2024	DG 50 S 60B 04	NUEVO MUZU	6	Anden
6AN00227-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00228-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00229-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00230-1	10/09/2024	16/09/2024	DG 50 S 60B 46	NUEVO MUZU	6	Anden
6AN00231-1	10/09/2024	16/09/2024	DG 50 S 60B 46	NUEVO MUZU	6	Anden
6AN00248-1	2/09/2024	9/09/2024	KR 24 47B 03 S	TUNAL ORIENTAL	6	Anden
6AN00249-1	2/09/2024	9/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00250-1	2/09/2024	9/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00251-1	2/09/2024	9/09/2024	KR 25 47 00 S	SAMORE	6	Anden
6AN00252-1	2/09/2024	9/09/2024	KR 25 - CL 47B S	SAMORE	6	Anden
6AN00253-1	2/09/2024	9/09/2024	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00254-1	2/09/2024	9/09/2024	CL 48 S 24C 00	TUNAL ORIENTAL	6	Anden
6AN00255-1	2/09/2024	9/09/2024	CL 48 S 24C 00	TUNAL ORIENTAL	6	Anden
6AN00256-1	17/09/2024	23/09/2024	KR 24 55 96 S	TUNAL ORIENTAL	6	Anden
6AN00257-1	17/09/2024	23/09/2024	CL 48C S 22D 81	TUNAL ORIENTAL	6	Anden
6AN00258-1	17/09/2024	23/09/2024	KR 24 48C 86 S	PARQUE EL TUNAL	6	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
6AN00259-1	17/09/2024	23/09/2024	KR 24 48C 86 S	TUNAL ORIENTAL	6	Anden
6AN00260-1	17/09/2024	23/09/2024	KR 24 48C 86 S	PARQUE EL TUNAL	6	Anden
6AN00261-1	2/09/2024	9/09/2024	KR 24C 48 99 S	TUNAL ORIENTAL	6	Anden
6AN00262-1	2/09/2024	9/09/2024	KR 24C 48 99 S	TUNAL ORIENTAL	6	Anden
6AN00263-1	2/09/2024	9/09/2024	CL 48 S 24C 00	TUNAL ORIENTAL	6	Anden
6AN00264-1	2/09/2024	9/09/2024	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00265-1	2/09/2024	9/09/2024	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00266-1	2/09/2024	9/09/2024	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00267-1	2/09/2024	9/09/2024	CL 55 S 24C 28	SAN VICENTE FERRER	6	Anden
6AN00268-1	2/09/2024	9/09/2024	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden
6AN00269-1	2/09/2024	9/09/2024	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden
6AN00270-1	2/09/2024	9/09/2024	CL 55 S 24C 28	TUNAL ORIENTAL	6	Anden
6AN00271-1	2/09/2024	9/09/2024	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden
6AN00272-1	2/09/2024	9/09/2024	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden
6AN00273-1	2/09/2024	9/09/2024	KR 25 53 00 S	TUNAL ORIENTAL	6	Anden
6AN00274-1	2/09/2024	9/09/2024	CL 53 S 24C 10	TUNAL ORIENTAL	6	Anden
6AN00276-1	10/09/2024	16/09/2024	DG 52BISA S 61 05	NUEVO MUZU	6	Anden
6AN00277-1	10/09/2024	16/09/2024	DG 52A S 61F 05	NUEVO MUZU	6	Anden
6AN00278-1	10/09/2024	16/09/2024	DG 52A S 61D 47	NUEVO MUZU	6	Anden
6AN00279-1	10/09/2024	16/09/2024	DG 52A S 61D 48	NUEVO MUZU	6	Anden
6AN00280-1	10/09/2024	16/09/2024	KR 61G 52A 03 S	NUEVO MUZU	6	Anden
6AN00281-1	10/09/2024	16/09/2024	KR 61G 52A 58 S	NUEVO MUZU	6	Anden
6AN00282-1	10/09/2024	16/09/2024	DG 52B S 61F 31	NUEVO MUZU	6	Anden
6AN00283-1	10/09/2024	16/09/2024	DG 52B S 61F 09	NUEVO MUZU	6	Anden
6AN00284-1	10/09/2024	16/09/2024	DG 52B S 61F 04	NUEVO MUZU	6	Anden
6AN00285-1	10/09/2024	16/09/2024	DG 52B S 61D 44	NUEVO MUZU	6	Anden
6AN00286-1	10/09/2024	16/09/2024	DG 52B S 61D 44	NUEVO MUZU	6	Anden
6AN00287-1	10/09/2024	16/09/2024	DG 52B S 61D 39	NUEVO MUZU	6	Anden
6AN00288-1	10/09/2024	16/09/2024	DG 52B S 61D 32	NUEVO MUZU	6	Anden
6AN00289-1	10/09/2024	16/09/2024	DG 52A S 61C 04	NUEVO MUZU	6	Anden
6AN00290-1	10/09/2024	16/09/2024	DG 52A S 61B 46	NUEVO MUZU	6	Anden
6AN00291-1	10/09/2024	16/09/2024	DG 52A S 61C 03	NUEVO MUZU	6	Anden
6AN00292-1	2/09/2024	9/09/2024	CL 56A S 33A 00	SAN VICENTE FERRER	6	Anden
6AN00293-1	2/09/2024	9/09/2024	CL 56A S 33A 00	SAN VICENTE FERRER	6	Anden
6AN00295-1	2/09/2024	9/09/2024	CL 56A S 33 78	SAN VICENTE FERRER	6	Anden
6AN00296-1	2/09/2024	9/09/2024	KR 33A 56 42 S	SAN VICENTE FERRER	6	Anden
6AN00297-1	2/09/2024	9/09/2024	CL 56 S 33A 82	SAN VICENTE FERRER	6	Anden
6AN00298-1	2/09/2024	9/09/2024	CL 55A S 34 15	SAN VICENTE FERRER	6	Anden
6AN00299-1	2/09/2024	9/09/2024	DG 56BIS S 34 54	SAN VICENTE FERRER	6	Anden
6AN00300-1	2/09/2024	9/09/2024	CL 55 S 34 87	SAN VICENTE FERRER	6	Anden
6AN00301-1	2/09/2024	9/09/2024	KR 35A 54A 41 S	SAN VICENTE FERRER	6	Anden
6AN00302-1	2/09/2024	9/09/2024	DG 56BIS S 35A 24	SAN VICENTE FERRER	6	Anden
6AN00303-1	2/09/2024	9/09/2024	DG 56BIS S 35A 24	SAN VICENTE FERRER	6	Anden
6AN00304-1	2/09/2024	9/09/2024	DG 56BIS S 35A 24	SAN VICENTE FERRER	6	Anden
6AN00305-1	2/09/2024	9/09/2024	DG 56BIS S 35A 24	SAN VICENTE FERRER	6	Anden
6AN00306-1	2/09/2024	9/09/2024	CL 54A S 35A 43	SAN VICENTE FERRER	6	Anden
6AN00307-1	2/09/2024	9/09/2024	CL 56A S 36A 00	SAN VICENTE FERRER	6	Anden
6AN00308-1	2/09/2024	9/09/2024	CL 56A S 36A 00	MUZU	6	Anden
6AN00309-1	2/09/2024	9/09/2024	CL 56A S 36A 00	MUZU	6	Anden
6AN00310-1	2/09/2024	9/09/2024	CL 56A S 36A 82	MUZU	6	Anden
6AN00310-2	2/09/2024	9/09/2024	CL 56A S 36A 82	MUZU	6	Anden
6AN00311-1	2/09/2024	9/09/2024	CL 56A S 36A 98	MUZU	6	Anden
6AN00312-1	2/09/2024	9/09/2024	CL 56A S 36A 98	MUZU	6	Anden
6AN00313-1	2/09/2024	9/09/2024	CL 54A S 37A 81	MUZU	6	Anden
6AN00314-1	2/09/2024	9/09/2024	CL 54A S 37A 88	MUZU	6	Anden
6AN00315-1	2/09/2024	9/09/2024	CL 54A S 37A 81	MUZU	6	Anden
6AN00316-1	2/09/2024	9/09/2024	CL 54 S 37A 37	MUZU	6	Anden
6AN00317-1	2/09/2024	9/09/2024	CL 54 S 37A 37	MUZU	6	Anden
6AN00318-1	2/09/2024	9/09/2024	CL 54 S 37A 37	MUZU	6	Anden
6AN00319-1	2/09/2024	9/09/2024	CL 54A S 37A 11	MUZU	6	Anden
6AN00320-1	2/09/2024	9/09/2024	CL 54A S 37A 64	MUZU	6	Anden
6AN00321-1	2/09/2024	9/09/2024	KR 38A 54 88 S	MUZU	6	Anden
6AN00322-1	2/09/2024	9/09/2024	CL 56A S 36A 00	MUZU	6	Anden
6AN00323-1	2/09/2024	9/09/2024	CL 54 S 36A 15	MUZU	6	Anden
6AN00324-1	2/09/2024	9/09/2024	KR 36A 54 17 S	MUZU	6	Anden
6AN00326-1	2/09/2024	9/09/2024	KR 34 50B 28 S	FATIMA	6	Anden
6AN00327-1	2/09/2024	9/09/2024	KR 33 49 33 S	FATIMA	6	Anden
6AN00328-1	2/09/2024	9/09/2024	DG 46 S 48C 39 S	FATIMA	6	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
6AN00329-1	2/09/2024	9/09/2024	DG 46 S 48C 39 S	ESCUELA GENERAL SANTANDER	6	Anden
6AN00330-1	2/09/2024	9/09/2024	DG 46 S 48C 39 S	ESCUELA GENERAL SANTANDER	6	Anden
6AN00331-1	2/09/2024	9/09/2024	DG 46 S 48C 39 S	SAMORE	6	Anden
6AN00332-1	2/09/2024	9/09/2024	DG 46 S 48C 39 S	CLARET	6	Anden
6AN00333-1	2/09/2024	9/09/2024	DG 46 S 48C 39 S	CLARET	6	Anden
6AN00334-1	24/09/2024	30/09/2024	KR 50 41 43 S	CLARET	6	Anden
6AN00335-1	24/09/2024	30/09/2024	DG 46 S 48C 39 S	CLARET	6	Anden
6AN00336-1	2/09/2024	9/09/2024	CL 56A S 28 46	SAN VICENTE FERRER	6	Anden
6AN00337-1	2/09/2024	9/09/2024	CL 56A S 28 80	SAN VICENTE FERRER	6	Anden
6AN00343-1	2/09/2024	9/09/2024	CL 56A S 29 34	SAN VICENTE FERRER	6	Anden
6AN00344-1	10/09/2024	16/09/2024	KR 33 58 99 S	MUZU	6	Anden
6AN00345-1	10/09/2024	16/09/2024	KR 33 58 99 S	MUZU	6	Anden
6AN00346-1	10/09/2024	16/09/2024	KR 33 58 99 S	MUZU	6	Anden
6AN00349-1	10/09/2024	16/09/2024	AK 51 58 20 S	MUZU	6	Anden
6AN00351-1	10/09/2024	16/09/2024	AK 51 58 20 S	MUZU	6	Anden
6AN00352-1	10/09/2024	16/09/2024	AK 51 58 20 S	MUZU	6	Anden
6AN00353-1	10/09/2024	16/09/2024	AK 51 58 20 S	MUZU	6	Anden
6AN00354-1	10/09/2024	16/09/2024	AK 51 58 20 S	MUZU	6	Anden
6AN00356-1	10/09/2024	16/09/2024	AK 51 58 20 S	MUZU	6	Anden
6AN00357-1	10/09/2024	16/09/2024	DG 58 S 29 18	MUZU	6	Anden
6AN00358-1	10/09/2024	16/09/2024	AK 51 58 20 S	MUZU	6	Anden
6AN00361-1	2/09/2024	9/09/2024	CL 54 S 37A 37	MUZU	6	Anden
6AN00362-1	24/09/2024	30/09/2024	KR 18C 50A 44 S	SANTA LUCIA	6	Anden
6AN00364-1	24/09/2024	30/09/2024	KR 18C 50A 28 S	SANTA LUCIA	6	Anden
6AN00365-1	24/09/2024	30/09/2024	KR 18C 50A 18 S	SANTA LUCIA	6	Anden
6AN00368-1	24/09/2024	30/09/2024	KR 18C 50A 45 S	SANTA LUCIA	6	Anden
6AN00379-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00380-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00381-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00382-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00383-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00384-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00385-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00386-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00387-1	10/09/2024	16/09/2024	DG 49 S 60 58	NUEVO MUZU	6	Anden
6AN00388-1	10/09/2024	16/09/2024	DG 49 S 60 58	ISLA DEL SOL	6	Anden
6AN00389-1	10/09/2024	16/09/2024	DG 49 S 60 58	ISLA DEL SOL	6	Anden
6AN00394-1	10/09/2024	16/09/2024	KR 62 67A 98 S	ISLA DEL SOL	6	Anden
6AN00400-1	10/09/2024	16/09/2024	CL 45A S 62 99	ISLA DEL SOL	6	Anden
6AN00402-1	24/09/2024	30/09/2024	KR 9A 53 03 S	ABRAHAM LINCOLN	6	Anden
6AN00403-1	24/09/2024	30/09/2024	KR 9A 53 03 S	ABRAHAM LINCOLN	6	Anden
6AN00405-1	24/09/2024	30/09/2024	KR 7A 53A 00 S	ABRAHAM LINCOLN	6	Anden
6AN00406-1	24/09/2024	30/09/2024	KR 7A 53 00 S	ABRAHAM LINCOLN	6	Anden
6AN00409-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00410-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00411-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00412-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00413-1	10/09/2024	16/09/2024	DG 49BIS S 60A 15	NUEVO MUZU	6	Anden
6AN00414-1	10/09/2024	16/09/2024	DG 49BIS S 60A 15	NUEVO MUZU	6	Anden
6AN00415-1	10/09/2024	16/09/2024	KR 60A 49 36 S	NUEVO MUZU	6	Anden
6AN00416-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00417-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00418-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00419-1	10/09/2024	16/09/2024	DG 49 S 60 54	ISLA DEL SOL	6	Anden
6AN00420-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00421-1	24/09/2024	30/09/2024	CL 58 S 19B 25	SAN BENITO	6	Anden
6AN00422-1	24/09/2024	30/09/2024	CL 58 S 19B 25	SAN BENITO	6	Anden
6AN00423-1	24/09/2024	30/09/2024	CL 58 S 19B 25	SAN BENITO	6	Anden
6AN00424-1	24/09/2024	30/09/2024	CL 58 S 19B 25	SAN BENITO	6	Anden
6AN00425-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00426-1	24/09/2024	30/09/2024	CL 47B S 23 01	TUNAL ORIENTAL	6	Anden
6AN00427-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00428-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00429-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00430-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00431-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
6AN00432-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00433-1	10/09/2024	16/09/2024	KR 60D 51 99 S	NUEVO MUZU	6	Anden
6AN00434-1	10/09/2024	16/09/2024	KR 60D 51 99 S	NUEVO MUZU	6	Anden
6AN00436-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00438-1	10/09/2024	16/09/2024	KR 60 50 32 S	NUEVO MUZU	6	Anden
6AN00439-1	10/09/2024	16/09/2024	CL 45A S 60 57	ISLA DEL SOL	6	Anden
6AN00440-1	10/09/2024	16/09/2024	CL 45A S 60 57	ISLA DEL SOL	6	Anden
6AN00441-1	10/09/2024	16/09/2024	CL 45A S 60 57	ISLA DEL SOL	6	Anden
6AN00442-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00442-2	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00444-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00445-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00446-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00447-1	2/09/2024	9/09/2024	KR 56A 49 95 S	VENECIA OCCIDENTAL	6	Anden
6AN00449-1	2/09/2024	9/09/2024	TV 60 49 08 S	VENECIA OCCIDENTAL	6	Anden
6AN00450-1	10/09/2024	16/09/2024	KR 61G 51A 02 S	NUEVO MUZU	6	Anden
6AN00451-1	10/09/2024	16/09/2024	DG 51A S 61D 39	NUEVO MUZU	6	Anden
6AN00452-1	10/09/2024	16/09/2024	DG 51A S 61D 33	NUEVO MUZU	6	Anden
6AN00453-1	10/09/2024	16/09/2024	DG 51A S 61D 25	NUEVO MUZU	6	Anden
6AN00454-1	10/09/2024	16/09/2024	DG 51A S 61D 19	NUEVO MUZU	6	Anden
6AN00455-1	10/09/2024	16/09/2024	DG 51A S 61D 11	NUEVO MUZU	6	Anden
6AN00456-1	10/09/2024	16/09/2024	DG 51A S 61D 03	NUEVO MUZU	6	Anden
6AN00457-1	10/09/2024	16/09/2024	KR 61G 51A 45 S	NUEVO MUZU	6	Anden
6AN00458-1	10/09/2024	16/09/2024	KR 61G 51A 45 S	NUEVO MUZU	6	Anden
6AN00459-1	10/09/2024	16/09/2024	KR 61G 51B 43 S	NUEVO MUZU	6	Anden
6AN00460-1	10/09/2024	16/09/2024	KR 61G 51B 67 S	NUEVO MUZU	6	Anden
6AN00461-1	10/09/2024	16/09/2024	KR 61G 51B 73 S	NUEVO MUZU	6	Anden
6AN00462-1	10/09/2024	16/09/2024	KR 61G 52 25 S	NUEVO MUZU	6	Anden
6AN00463-1	10/09/2024	16/09/2024	KR 61G 52 25 S	NUEVO MUZU	6	Anden
6AN00464-1	10/09/2024	16/09/2024	KR 61G 52A 03 S	NUEVO MUZU	6	Anden
6AN00465-1	10/09/2024	16/09/2024	KR 61G 51A 02 S	NUEVO MUZU	6	Anden
6AN00466-1	10/09/2024	16/09/2024	DG 51B S 61D 44	NUEVO MUZU	6	Anden
6AN00467-1	10/09/2024	16/09/2024	KR 61G 51A 02 S	NUEVO MUZU	6	Anden
6AN00468-1	10/09/2024	16/09/2024	KR 61G 51A 02 S	NUEVO MUZU	6	Anden
6AN00469-1	10/09/2024	16/09/2024	DG 51B S 61D 44	NUEVO MUZU	6	Anden
6AN00470-1	10/09/2024	16/09/2024	KR 61D 51A 53 S	NUEVO MUZU	6	Anden
6AN00471-1	10/09/2024	16/09/2024	KR 61D 51B 03 S	NUEVO MUZU	6	Anden
6AN00480-1	10/09/2024	16/09/2024	KR 61D 51A 56 S	NUEVO MUZU	6	Anden
6AN00481-1	10/09/2024	16/09/2024	DG 51B S 61C 03	NUEVO MUZU	6	Anden
6AN00482-1	10/09/2024	16/09/2024	DG 51B S 61B 47	NUEVO MUZU	6	Anden
6AN00483-1	10/09/2024	16/09/2024	DG 51B S 61B 46	NUEVO MUZU	6	Anden
6AN00487-1	10/09/2024	16/09/2024	KR 61B 51B 03 S	NUEVO MUZU	6	Anden
6AN00488-1	10/09/2024	16/09/2024	KR 61G 52 06 S	NUEVO MUZU	6	Anden
6AN00489-1	10/09/2024	16/09/2024	KR 61G 52 06 S	NUEVO MUZU	6	Anden
6AN00490-1	10/09/2024	16/09/2024	KR 61G 52 12 S	NUEVO MUZU	6	Anden
6AN00491-1	10/09/2024	16/09/2024	KR 61G 52 52 S	NUEVO MUZU	6	Anden
6AN00492-1	10/09/2024	16/09/2024	KR 61G 52 60 S	NUEVO MUZU	6	Anden
6AN00493-1	10/09/2024	16/09/2024	KR 61G 51B 68 S	NUEVO MUZU	6	Anden
6AN00494-1	10/09/2024	16/09/2024	KR 61G 51B 60 S	NUEVO MUZU	6	Anden
6AN00495-1	10/09/2024	16/09/2024	KR 61G 52 06 S	NUEVO MUZU	6	Anden
6AN00496-1	10/09/2024	16/09/2024	DG 52 S 61F 12	NUEVO MUZU	6	Anden
6AN00497-1	10/09/2024	16/09/2024	DG 52 S 61F 03	NUEVO MUZU	6	Anden
6AN00498-1	10/09/2024	16/09/2024	DG 52 S 61D 44	NUEVO MUZU	6	Anden
6AN00499-1	10/09/2024	16/09/2024	DG 52 S 61D 44	NUEVO MUZU	6	Anden
6AN00502-1	10/09/2024	16/09/2024	DG 52 S 61C 04	NUEVO MUZU	6	Anden
6AN00503-1	10/09/2024	16/09/2024	DG 52 S 61C 04	NUEVO MUZU	6	Anden
6AN00504-1	10/09/2024	16/09/2024	DG 52 S 61B 46	NUEVO MUZU	6	Anden
6AN00505-1	10/09/2024	16/09/2024	DG 52B S 61C 04	NUEVO MUZU	6	Anden
6AN00506-1	10/09/2024	16/09/2024	DG 52B S 61B 46	NUEVO MUZU	6	Anden
6AN00507-1	10/09/2024	16/09/2024	DG 52B S 61B 47	NUEVO MUZU	6	Anden
6AN00508-1	10/09/2024	16/09/2024	DG 52B S 61B 25	NUEVO MUZU	6	Anden
6AN00509-1	10/09/2024	16/09/2024	KR 61B 52A 67 S	NUEVO MUZU	6	Anden
6AN00510-1	10/09/2024	16/09/2024	KR 61B 52B 03 S	NUEVO MUZU	6	Anden
6AN00511-1	10/09/2024	16/09/2024	KR 61B 52 76 S	NUEVO MUZU	6	Anden
6AN00512-1	10/09/2024	16/09/2024	KR 61B 52A 20 S	NUEVO MUZU	6	Anden
6AN00514-1	10/09/2024	16/09/2024	KR 61B 52A 59 S	NUEVO MUZU	6	Anden
6AN00515-1	10/09/2024	16/09/2024	KR 61G 52B 40 S	NUEVO MUZU	6	Anden
6AN00516-1	10/09/2024	16/09/2024	KR 61G 52A 03 S	NUEVO MUZU	6	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
6AN00517-1	10/09/2024	16/09/2024	KR 61G 52A 03 S	NUEVO MUZU	6	Anden
6AN00518-1	10/09/2024	16/09/2024	DG 53 S IN 26	NUEVO MUZU	6	Anden
6AN00519-1	10/09/2024	16/09/2024	DG 53 S IN 26	NUEVO MUZU	6	Anden
6AN00520-1	10/09/2024	16/09/2024	DG 53 S IN 26	NUEVO MUZU	6	Anden
6AN00521-1	10/09/2024	16/09/2024	DG 53 S IN 26	NUEVO MUZU	6	Anden
6AN00522-1	10/09/2024	16/09/2024	DG 53 S IN 26	NUEVO MUZU	6	Anden
6AN00523-1	10/09/2024	16/09/2024	DG 53 S IN 26	NUEVO MUZU	6	Anden
6AN00524-1	10/09/2024	16/09/2024	DG 53 S IN 26	NUEVO MUZU	6	Anden
6AN00525-1	10/09/2024	16/09/2024	DG 53 S IN 26	NUEVO MUZU	6	Anden
6AN00526-1	10/09/2024	16/09/2024	DG 53 S IN 26	NUEVO MUZU	6	Anden
6AN00527-1	10/09/2024	16/09/2024	KR 61G 52A 03 S	NUEVO MUZU	6	Anden
6AN00529-1	10/09/2024	16/09/2024	KR 61D 52B 59 S	NUEVO MUZU	6	Anden
6AN00530-1	10/09/2024	16/09/2024	KR 61D 52B 59 S	NUEVO MUZU	6	Anden
6AN00531-1	10/09/2024	16/09/2024	KR 61D 52B 59 S	NUEVO MUZU	6	Anden
6AN00532-1	10/09/2024	16/09/2024	DG 53 S 61B 46	NUEVO MUZU	6	Anden
6AN00533-1	10/09/2024	16/09/2024	DG 53 S 61B 46	NUEVO MUZU	6	Anden
6AN00534-1	10/09/2024	16/09/2024	DG 53 S 61B 40	NUEVO MUZU	6	Anden
6AN00535-1	10/09/2024	16/09/2024	KR 61B 52B 59 S	NUEVO MUZU	6	Anden
6AN00558-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00559-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00560-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00561-1	24/09/2024	30/09/2024	TV 23A 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00562-1	2/09/2024	9/09/2024	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00563-1	2/09/2024	9/09/2024	KR 25 47 00 S	TUNAL ORIENTAL	6	Anden
6AN00564-1	2/09/2024	9/09/2024	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden
6AN00565-1	2/09/2024	9/09/2024	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden
6AN00566-1	2/09/2024	9/09/2024	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden
6AN00567-1	2/09/2024	9/09/2024	CL 48C S 24 00	TUNAL ORIENTAL	6	Anden
6AN00568-1	2/09/2024	9/09/2024	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden
6AN00569-1	2/09/2024	9/09/2024	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden
6AN00570-1	2/09/2024	9/09/2024	CL 52B S 24D 00	TUNAL ORIENTAL	6	Anden
6AN00571-1	2/09/2024	9/09/2024	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden
6AN00572-1	2/09/2024	9/09/2024	KR 25 52B 00 S	TUNAL ORIENTAL	6	Anden
6AN00573-1	2/09/2024	9/09/2024	KR 25 52C 92 S	TUNAL ORIENTAL	6	Anden
6AN00574-1	2/09/2024	9/09/2024	KR 25 52C 92 S	TUNAL ORIENTAL	6	Anden
6AN00575-1	2/09/2024	9/09/2024	KR 25 52C 92 S	TUNAL ORIENTAL	6	Anden
6AN00576-1	2/09/2024	9/09/2024	CL 52F S 24C 20	TUNAL ORIENTAL	6	Anden
6AN00577-1	2/09/2024	9/09/2024	CL 52F S 24C 41	TUNAL ORIENTAL	6	Anden
6AN00578-1	2/09/2024	9/09/2024	CL 52F S 24C 41	SAN VICENTE FERRER	6	Anden
6AN00579-1	2/09/2024	9/09/2024	KR 25 52G 02 S	TUNAL ORIENTAL	6	Anden
6AN00580-1	2/09/2024	9/09/2024	KR 25 53 10 S	SAN VICENTE FERRER	6	Anden
6AN00581-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00582-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00583-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00584-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00585-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00586-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00587-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00588-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00589-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00590-1	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Anden
6AN00591-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00592-1	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Anden
6AN00594-1	24/09/2024	30/09/2024	KR 23 46A 15 S	TUNAL ORIENTAL	6	Anden
6AN00596-1	24/09/2024	30/09/2024	KR 17 51B 27 S	SAN CARLOS	6	Anden
6OR00001	17/09/2024	23/09/2024	CL 48C S 22D 81	SAN BENITO	6	Orejas
6OR00002	17/09/2024	23/09/2024	CL 48C S 22D 81	SAN BENITO	6	Orejas
6OR00003	17/09/2024	23/09/2024	CL 48C S 22D 81	SAN BENITO	6	Orejas
6OR00004	10/09/2024	16/09/2024	KR 24 55 98 S	PARQUE EL TUNAL	6	Orejas
6PQ00001	24/09/2024	30/09/2024	DG 51B S 18A 40	SAN CARLOS	6	Parque
6PQ00002	24/09/2024	30/09/2024	DG 50A S 18B 60	SANTA LUCIA	6	Parque
6PQ00003	2/09/2024	9/09/2024	KR 28 48A 54 S	SAMORE	6	Parque
6PQ00004	2/09/2024	9/09/2024	DG 51 S 55A 08	VENECIA OCCIDENTAL	6	Parque
6PQ00005	2/09/2024	9/09/2024	DG 49 S 53B 02	VENECIA	6	Parque
6PQ00006	2/09/2024	9/09/2024	KR 54B 51B 00 S	VENECIA OCCIDENTAL	6	Parque
6PQ00007	2/09/2024	9/09/2024	KR 25 51A 15 S	TUNAL ORIENTAL	6	Parque
6PQ00008	2/09/2024	9/09/2024	KR 24 48C 86 S	TUNAL ORIENTAL	6	Parque
6PQ00009	24/09/2024	30/09/2024	KR 13C 59 71 S	TUNJUELITO	6	Parque

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
6PQ00010	24/09/2024	30/09/2024	CL 58A S 12A 25	TUNJUELITO	6	Parque
6PQ00011	10/09/2024	16/09/2024	KR 61G 51A 45 S	NUEVO MUZU	6	Parque
6PQ00012	10/09/2024	16/09/2024	DG 53 S 60D 05	NUEVO MUZU	6	Parque
6PQ00013	24/09/2024	30/09/2024	KR 19C 56A 50 S	SAN BENITO	6	Parque
6PQ00014	10/09/2024	16/09/2024	TV 60 50 00 S	NUEVO MUZU	6	Parque
6PQ00015	10/09/2024	16/09/2024	DG 50 S 61F 10	NUEVO MUZU	6	Parque
6PQ00016	2/09/2024	9/09/2024	KR 25 52C 19 S	TUNAL ORIENTAL	6	Parque
6PQ00017	2/09/2024	9/09/2024	KR 24 52F 84 S	TUNAL ORIENTAL	6	Parque
6PQ00018	2/09/2024	9/09/2024	KR 24 52F 90 S	TUNAL ORIENTAL	6	Parque
6PQ00019	2/09/2024	9/09/2024	KR 25 52A 09 S	TUNAL ORIENTAL	6	Parque
6PQ00020	24/09/2024	30/09/2024	CL 48C S 23C 81	TUNAL ORIENTAL	6	Parque
6PQ00021	2/09/2024	9/09/2024	KR 25 47B 27 S	TUNAL ORIENTAL	6	Parque
6PQ00022	24/09/2024	30/09/2024	KR 19BIS 47 76 S	TUNAL ORIENTAL	6	Parque
6PQ00023	24/09/2024	30/09/2024	CL 48C S 21 13	TUNAL ORIENTAL	6	Parque
6PQ00024	24/09/2024	30/09/2024	CL 46 S 22 30	TUNAL ORIENTAL	6	Parque
6PQ00026	24/09/2024	30/09/2024	CL 46 S 23C 42	TUNAL ORIENTAL	6	Parque
6PQ00027	24/09/2024	30/09/2024	CL 48C S 21 13	TUNAL ORIENTAL	6	Parque
6PQ00028	2/09/2024	9/09/2024	KR 24 55 98 S	TUNAL ORIENTAL	6	Parque
6PQ00029	2/09/2024	9/09/2024	KR 24 52F 90 S	TUNAL ORIENTAL	6	Parque
6PQ00030	2/09/2024	9/09/2024	KR 56 46 48 S	VENECIA OCCIDENTAL	6	Parque
6PQ00031	24/09/2024	30/09/2024	CL 48C S 23C 81	TUNAL ORIENTAL	6	Parque
6PQ00032	2/09/2024	9/09/2024	KR 25 51B 27 S	TUNAL ORIENTAL	6	Parque
6PQ00033	17/09/2024	23/09/2024	CL 48C S 22D 81	PARQUE EL TUNAL	6	Parque
6PQ00048	2/09/2024	9/09/2024	KR 24 52B 80 S	TUNAL ORIENTAL	6	Parque
6PQ00049	2/09/2024	9/09/2024	DG 49A S 52A 53	VENECIA	6	Parque
6PQ00050	10/09/2024	16/09/2024	CL 56A S 24 65	MUZU	6	Parque
6PQ00051	10/09/2024	16/09/2024	KR 61ABIS 52 15 S	NUEVO MUZU	6	Parque
6PQ00052	24/09/2024	30/09/2024	DG 48 S 19A 13	SANTA LUCIA	6	Parque
6PQ00053	2/09/2024	9/09/2024	KR 25 48B 29 S	TUNAL ORIENTAL	6	Parque
6PQ00054	2/09/2024	9/09/2024	CL 54A S 36A 99	FATIMA	6	Parque
6PQ00057	2/09/2024	9/09/2024	KR 33A 33A 01	MUZU	6	Parque
6PQ00058	10/09/2024	16/09/2024	CL 56B S 29 01	MUZU	6	Parque
6PQ00060	24/09/2024	30/09/2024	KR 13F 58A 60 S	SAN BENITO	6	Parque
6PQ00061	24/09/2024	30/09/2024	CL 54BIS S 13 01	TUNJUELITO	6	Parque
6PQ00063	24/09/2024	30/09/2024	DG 54 S 18B 18	SAN CARLOS	6	Parque
6PQ00113	10/09/2024	16/09/2024	KR 61G 51A 02 S	NUEVO MUZU	6	Parque
6PQ00114	10/09/2024	16/09/2024	KR 61G 52A 03 S	NUEVO MUZU	6	Parque
6PQ00118	2/09/2024	9/09/2024	CL 52F S 25 08	TUNAL ORIENTAL	6	Parque
6PQ00119	2/09/2024	9/09/2024	CL 55 S 24C 05	TUNAL ORIENTAL	6	Parque
6PQ00120	2/09/2024	9/09/2024	KR 24 52F 90 S	TUNAL ORIENTAL	6	Parque
6SV00001	2/09/2024	9/09/2024	AC 45A S 60 40	LAS DELICIAS	6	Separador Vial
6SV00003	2/09/2024	9/09/2024	TV 44 50B 01 S	VENECIA	6	Separador Vial
6SV00004	24/09/2024	30/09/2024	DG 48 S 19 12	SANTA LUCIA	6	Separador Vial
6SV00005	24/09/2024	30/09/2024	KR 19C 48B 00 S	SANTA LUCIA	6	Separador Vial
6SV00006	24/09/2024	30/09/2024	KR 19C 48B 00 S	PARQUE EL TUNAL	6	Separador Vial
6SV00007	24/09/2024	30/09/2024	KR 19C 48B 00 S	PARQUE EL TUNAL	6	Separador Vial
6SV00008	24/09/2024	30/09/2024	KR 19C 56A 50 S	SAN BENITO	6	Separador Vial
6SV00009	24/09/2024	30/09/2024	KR 19C 59A 19 S	SAN BENITO	6	Separador Vial
6SV00010	24/09/2024	30/09/2024	KR 19 59-06S	SAN BENITO	6	Separador Vial
6SV00011	2/09/2024	9/09/2024	KR 24 52F 84 S	TUNAL ORIENTAL	6	Separador Vial
6SV00012	17/09/2024	23/09/2024	CL 48C S 22D 81	TUNAL ORIENTAL	6	Separador Vial
6SV00013	2/09/2024	9/09/2024	KR 24 55 98 S	TUNAL ORIENTAL	6	Separador Vial
6SV00014	17/09/2024	23/09/2024	CL 48C S 22D 81	SAN BENITO	6	Separador Vial
6SV00015	24/09/2024	30/09/2024	CL 48C S 22D 81	SAN BENITO	6	Separador Vial
6SV00016	10/09/2024	16/09/2024	KR 24 55 98 S	PARQUE EL TUNAL	6	Separador Vial
6SV00018	10/09/2024	16/09/2024	CL 56A S 24 65	TUNAL ORIENTAL	6	Separador Vial
6SV00019	10/09/2024	16/09/2024	CL 56A S 33 73	MUZU	6	Separador Vial
6SV00020	2/09/2024	9/09/2024	TV 44 55 01 S	MUZU	6	Separador Vial
6SV00021	2/09/2024	9/09/2024	CL 48A S 31 77	SAMORE	6	Separador Vial
6SV00022	2/09/2024	9/09/2024	KR 32 51 41 S	EL CARMEN	6	Separador Vial
6SV00023	10/09/2024	16/09/2024	KR 33 58 99 S	MUZU	6	Separador Vial
6SV00024	10/09/2024	16/09/2024	DG 50 S 61D 99	VENECIA OCCIDENTAL	6	Separador Vial
6VP00001	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00002	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00003	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00004	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00005	10/09/2024	16/09/2024	KR 61C 49 27 S	NUEVO MUZU	6	Via peatonal
6VP00006	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
6VP00007	10/09/2024	16/09/2024	KR 61C 49 37 S	NUEVO MUZU	6	Via peatonal
6VP00008	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00010	10/09/2024	16/09/2024	KR 61C 49 32 S	NUEVO MUZU	6	Via peatonal
6VP00011	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00012	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00013	10/09/2024	16/09/2024	DG 49 S 61 91	NUEVO MUZU	6	Via peatonal
6VP00014	10/09/2024	16/09/2024	DG 49 S 61 91	NUEVO MUZU	6	Via peatonal
6VP00015	10/09/2024	16/09/2024	KR 61C 49 16 S	NUEVO MUZU	6	Via peatonal
6VP00016	10/09/2024	16/09/2024	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal
6VP00017	10/09/2024	16/09/2024	KR 61 51A 54 S	NUEVO MUZU	6	Via peatonal
6VP00018	10/09/2024	16/09/2024	DG 51ABIS S 60F 30	NUEVO MUZU	6	Via peatonal
6VP00019	10/09/2024	16/09/2024	DG 51ABIS S 60F 09	NUEVO MUZU	6	Via peatonal
6VP00020	10/09/2024	16/09/2024	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal
6VP00021	10/09/2024	16/09/2024	KR 58 CL 52 S	NUEVO MUZU	6	Via peatonal
6VP00022	10/09/2024	16/09/2024	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal
6VP00023	10/09/2024	16/09/2024	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal
6VP00024	10/09/2024	16/09/2024	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal
6VP00025	10/09/2024	16/09/2024	KR 60F 51A 62 S	NUEVO MUZU	6	Via peatonal
6VP00026	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00027	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00028	10/09/2024	16/09/2024	KR 61 52B 04 S	NUEVO MUZU	6	Via peatonal
6VP00029	10/09/2024	16/09/2024	DG 52B S 60F 38	NUEVO MUZU	6	Via peatonal
6VP00030	10/09/2024	16/09/2024	KR 60F 52A 45 S	NUEVO MUZU	6	Via peatonal
6VP00031	10/09/2024	16/09/2024	DG 49A S 60F 60	NUEVO MUZU	6	Via peatonal
6VP00032	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00033	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00034	10/09/2024	16/09/2024	KR 61 49 24 S	NUEVO MUZU	6	Via peatonal
6VP00035	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00036	10/09/2024	16/09/2024	DG 49A S 60F 30	NUEVO MUZU	6	Via peatonal
6VP00037	10/09/2024	16/09/2024	KR 60FBIS 49 33 S	NUEVO MUZU	6	Via peatonal
6VP00038	10/09/2024	16/09/2024	DG 49A S 60F 67	NUEVO MUZU	6	Via peatonal
6VP00039	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00040	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00042	2/09/2024	9/09/2024	KR 24 52F 90 S	TUNAL ORIENTAL	6	Via peatonal
6VP00043	2/09/2024	9/09/2024	TV 24B CL 55 S	TUNAL ORIENTAL	6	Via peatonal
6VP00044	2/09/2024	9/09/2024	KR 25 52D 91 S	TUNAL ORIENTAL	6	Via peatonal
6VP00045	10/09/2024	16/09/2024	KR 60C 49 15 S	NUEVO MUZU	6	Via peatonal
6VP00046	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00047	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00048	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00049	10/09/2024	16/09/2024	KR 60C 49 35 S	NUEVO MUZU	6	Via peatonal
6VP00050	10/09/2024	16/09/2024	KR 60C 49A 05 S	NUEVO MUZU	6	Via peatonal
6VP00051	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00052	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00053	10/09/2024	16/09/2024	KR 60D 49 26 S	NUEVO MUZU	6	Via peatonal
6VP00054	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00055	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00056	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00057	10/09/2024	16/09/2024	KR 60D 49 22 S	NUEVO MUZU	6	Via peatonal
6VP00058	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00059	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00060	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00061	10/09/2024	16/09/2024	KR 60D 49 33 S	NUEVO MUZU	6	Via peatonal
6VP00062	10/09/2024	16/09/2024	KR 60D 49 35 S	NUEVO MUZU	6	Via peatonal
6VP00063	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00064	10/09/2024	16/09/2024	DG 49A S 60D 05	NUEVO MUZU	6	Via peatonal
6VP00065	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00066	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00067	10/09/2024	16/09/2024	DG 49A S 60D 21	NUEVO MUZU	6	Via peatonal
6VP00068	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00069	2/09/2024	9/09/2024	KR 25 52D 91 S	TUNAL ORIENTAL	6	Via peatonal
6VP00070	10/09/2024	16/09/2024	KR 61C 52 25 S	NUEVO MUZU	6	Via peatonal
6VP00071	10/09/2024	16/09/2024	DG 52 S 61F 03	NUEVO MUZU	6	Via peatonal
6VP00072	10/09/2024	16/09/2024	DG 52A S 61F 04	NUEVO MUZU	6	Via peatonal
6VP00073	10/09/2024	16/09/2024	DG 52A S 61D 48	NUEVO MUZU	6	Via peatonal
6VP00075	10/09/2024	16/09/2024	DG 52B S 61F 04	NUEVO MUZU	6	Via peatonal
6VP00076	10/09/2024	16/09/2024	DG 52B S 61D 44	NUEVO MUZU	6	Via peatonal
6VP00079	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
6VP00080	10/09/2024	16/09/2024	KR 60F 49A 20 S	NUEVO MUZU	6	Via peatonal
6VP00081	10/09/2024	16/09/2024	DG 50 S 60D 46	NUEVO MUZU	6	Via peatonal
6VP00082	10/09/2024	16/09/2024	DG 50 S 60D 46	NUEVO MUZU	6	Via peatonal
6VP00083	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00084	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00085	10/09/2024	16/09/2024	KR 60F 49 25 S	NUEVO MUZU	6	Via peatonal
6VP00086	10/09/2024	16/09/2024	KR 60F 49A 05 S	NUEVO MUZU	6	Via peatonal
6VP00087	10/09/2024	16/09/2024	KR 60FBIS 49A 04 S	NUEVO MUZU	6	Via peatonal
6VP00088	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00089	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00090	10/09/2024	16/09/2024	DG 50 S 60 42	NUEVO MUZU	6	Via peatonal
6VP00091	10/09/2024	16/09/2024	DG 50 S 60 48	NUEVO MUZU	6	Via peatonal
6VP00092	10/09/2024	16/09/2024	DG 49A S 60 47	NUEVO MUZU	6	Via peatonal
6VP00093	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00094	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00095	10/09/2024	16/09/2024	KR 60BIS 49 49 S	NUEVO MUZU	6	Via peatonal
6VP00096	10/09/2024	16/09/2024	KR 60BIS 49A 04 S	NUEVO MUZU	6	Via peatonal
6VP00097	10/09/2024	16/09/2024	DG 51B S 61B 46	NUEVO MUZU	6	Via peatonal
6VP00098	10/09/2024	16/09/2024	DG 51B S 61F 03	NUEVO MUZU	6	Via peatonal
6VP00099	10/09/2024	16/09/2024	DG 51B S 61D 51	NUEVO MUZU	6	Via peatonal
6VP00100	10/09/2024	16/09/2024	DG 52 S 61D 44	NUEVO MUZU	6	Via peatonal
6VP00101	10/09/2024	16/09/2024	DG 51B S 61C 03	NUEVO MUZU	6	Via peatonal
6VP00102	10/09/2024	16/09/2024	DG 51B S 61C 03	NUEVO MUZU	6	Via peatonal
6VP00103	10/09/2024	16/09/2024	DG 52 S 61B 46	NUEVO MUZU	6	Via peatonal
6VP00104	10/09/2024	16/09/2024	DG 52 S 61B 46	NUEVO MUZU	6	Via peatonal
6VP00105	10/09/2024	16/09/2024	DG 52A S 61C 03	NUEVO MUZU	6	Via peatonal
6VP00106	10/09/2024	16/09/2024	KR 61C 52A 37 S	NUEVO MUZU	6	Via peatonal
6VP00107	10/09/2024	16/09/2024	DG 52B S 61C 05	NUEVO MUZU	6	Via peatonal
6VP00108	10/09/2024	16/09/2024	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal
6VP00109	10/09/2024	16/09/2024	DG 53 S 60D 05	NUEVO MUZU	6	Via peatonal
6VP00116	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00117	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00118	10/09/2024	16/09/2024	DG 50 S 61D 99	NUEVO MUZU	6	Via peatonal
6VP00119	10/09/2024	16/09/2024	TV 60 49A 05 S	NUEVO MUZU	6	Via peatonal
6ZP00001	10/09/2024	16/09/2024	CL 56A S 24 25	PARQUE EL TUNAL	6	Zona de proteccion
6ZP00003	10/09/2024	16/09/2024	KR 62A 52 05 S	NUEVO MUZU	6	Zona de proteccion
07AN00001-1	2/09/2024	9/09/2024	CL 57B S 71B 76	OLARTE	7	Anden
07AN00395-1	10/09/2024	16/09/2024	CL 54C S 100 24	EL CORZO I	7	Anden
07AN00395-2	10/09/2024	16/09/2024	CL 54C S 100 24	EL CORZO I	7	Anden
07AN00395-3	10/09/2024	16/09/2024	CL 54C S 100 24	EL CORZO I	7	Anden
07AN00395-4	10/09/2024	16/09/2024	CL 54C S 100 24	EL CORZO I	7	Anden
07PQ00167	17/09/2024	23/09/2024	KR 88F CL 53A Sur	BRASIL	7	Parque
07VP00007	24/09/2024	30/09/2024	KR 78A 85A 85 S	SAN DIEGO-BOSA	7	Via peatonal
13SV00024	17/09/2024	23/09/2024	AC 24 - AK 68	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial
14AN00265	24/09/2024	30/09/2024	AK 30 - CL 5	VERAGUAS	14	Anden
15AN00135	24/09/2024	30/09/2024	CL 17 S 11A 66	CIUDAD JARDIN SUR	15	Anden
15AN00136	24/09/2024	30/09/2024	CL 17 S 11A 66	CIUDAD JARDIN SUR	15	Anden
16AN01072-1	17/09/2024	23/09/2024	KR 46 - CL 20A	BATALLON CALDAS	16	Anden
18VP00115	2/09/2024	9/09/2024	CL 31A S 20 23	QUIROGA	18	Via peatonal
19AN00127	24/09/2024	30/09/2024	CL 68C S 77B 02	SANTO DOMINGO	19	Anden
19ZV00089-1	24/09/2024	30/09/2024	DG 66S TV 73G BIS	ISMAEL PERDOMO	19	Zona de verde
19PQ00765	10/09/2024	16/09/2024	KR 17HBIS 74B 66 S	QUIBA I	19	Parque
19ZV00089-2	24/09/2024	30/09/2024	DG 66S TV 73G BIS	ISMAEL PERDOMO	19	Zona de verde
19ZP00002-1	17/09/2024	23/09/2024	KR 22 - CL 58 B S	RONDA	19	Zona de proteccion
6PQ00037	10/09/2024	16/09/2024	DG 53 S 60D 05	NUEVO MUZU	6	Parque
6PQ00115	10/09/2024	16/09/2024	DG 53 S 60D 05	NUEVO MUZU	6	Parque
07AN00001-2	2/09/2024	9/09/2024	AC 57 R S - AK 71B	OLARTE	7	Anden
07AN00001-3	2/09/2024	9/09/2024	AK 71B - CL 57D	OLARTE	7	Anden
07AN00001-4	2/09/2024	9/09/2024	AK 71B - CL 57B S	OLARTE	7	Anden
07AN00004-2	24/09/2024	30/09/2024	CL 79 S 77G 03	SAN DIEGO-BOSA	7	Anden
07AN00004-4	24/09/2024	30/09/2024	CL 85A S 78 80	SAN DIEGO-BOSA	7	Anden
07AN00007-1	24/09/2024	30/09/2024	CL 85D S 78A 98	SAN DIEGO-BOSA	7	Anden
07AN00007-2	24/09/2024	30/09/2024	CL 86 S 78A 05	SAN DIEGO-BOSA	7	Anden
07AN00157-1	10/09/2024	16/09/2024	TV 77GBIS 71C 73 S	JOSE MARIA CARBONEL	7	Anden
07AN00229-3	17/09/2024	23/09/2024	CL 77 S 80J 91	LOS LAURELES	7	Anden
07AN00229-5	17/09/2024	23/09/2024	KR 81 77 00 S	LOS LAURELES	7	Anden
07AN00267-2	17/09/2024	23/09/2024	DG 73G S 78G 76	SAN BERNARDINO I	7	Anden
07AN00268-13	17/09/2024	23/09/2024	DG 73F S 78G 75	VILLA ANNY I	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00268-9	17/09/2024	23/09/2024	DG 73A S 78I 40	VILLA ANNY I	7	Anden
07AN00306-1	10/09/2024	16/09/2024	AC 54 S 98 83	PARCELA EL PORVENIR	7	Anden
07AN00306-2	10/09/2024	16/09/2024	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden
07AN00306-3	10/09/2024	16/09/2024	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden
07AN00306-5	10/09/2024	16/09/2024	KR 100 50B 45 S	PARCELA EL PORVENIR	7	Anden
07AN00385-1	17/09/2024	23/09/2024	KR 86D 73D 49 S	ISLANDIA	7	Anden
07AN00395-5	10/09/2024	16/09/2024	AC 54 S 102B 03	EL CORZO I	7	Anden
07AN00408-17	24/09/2024	30/09/2024	KR 95A - CL 83S	CAMPO VERDE	7	Anden
07AN00409-17	24/09/2024	30/09/2024	KR 95A - CL 80BIS S	CAMPO VERDE	7	Anden
07AN00442-2	10/09/2024	16/09/2024	CL 69 S 95A 56	CIUDADELA EL RECREO II	7	Anden
07AN00442-3	10/09/2024	16/09/2024	KR 97C 65 50 S	CIUDADELA EL RECREO II	7	Anden
07AN00444-1	24/09/2024	30/09/2024	CL 78BIS S 94 08	CAMPO VERDE	7	Anden
07AN00445-1	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00445-2	24/09/2024	30/09/2024	CL 87 S 91 85	CAMPO VERDE	7	Anden
07AN00445-3	24/09/2024	30/09/2024	CL 87 S 91 90	CAMPO VERDE	7	Anden
07AN00445-4	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00445-5	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00445-6	24/09/2024	30/09/2024	KR 91 83 85 S	CAMPO VERDE	7	Anden
07AN00475	24/09/2024	30/09/2024	KR 91 88C 90	PARQUES DE BOGOTÁ	7	Anden
07AN00476	24/09/2024	30/09/2024	KR 91 88C 90	PARQUES DE BOGOTÁ	7	Anden
07PQ00249	2/09/2024	9/09/2024	CL 57H S 66-46	VILLA DEL RIO	7	Parque
07PQ00246	17/09/2024	23/09/2024	CL 55 S 86A 23	EL DANUBIO AZUL	7	Parque
07PQ00220	24/09/2024	30/09/2024	KR 89BISA 61A 02 S	LAS MARGARITAS	7	Parque
07PQ00226	2/09/2024	9/09/2024	CL 57H S 70-50	VILLA DEL RIO	7	Parque
07PQ00233	17/09/2024	23/09/2024	CL 59C S 87K 64	ESCOCIA	7	Parque
07VP00085	17/09/2024	23/09/2024	KR 81 77 51 S	LOS LAURELES	7	Vía peatonal
07VP00087	17/09/2024	23/09/2024	KR 81H 75 85 S	LOS LAURELES	7	Vía peatonal
07VP00213	17/09/2024	23/09/2024	CL 73FBIS S MJ	ISLANDIA	7	Vía peatonal
07ZP00002	24/09/2024	30/09/2024	KR 87B 83 98 S	EL REMANSO	7	Zona de proteccion
07ZP00005	24/09/2024	30/09/2024	CL 70 S 70 20 S	ISLANDIA	7	Zona de proteccion
07ZP00008	24/09/2024	30/09/2024	CL 87B S 86 21	SAN BERNARDINO XVIII	7	Zona de proteccion
07ZV00013	17/09/2024	23/09/2024	CL 55 S 86 05	EL DANUBIO AZUL	7	Zona de verde
13AN00058-1	2/09/2024	9/09/2024	KR 45 26	CENTRO ADMINISTRATIVO OCC.	13	Anden
13PQ00056	17/09/2024	23/09/2024	CL 24BIS 45 79	QUINTA PAREDES	13	Parque
14PQ00019	24/09/2024	30/09/2024	AC 13 29 21	RICAU RTE	14	Parque
15PQ00023	24/09/2024	30/09/2024	CL 13 S 24 60	RESTREPO	15	Parque
16AN00367-8	2/09/2024	9/09/2024	AK 36 - CL 2B	BOCHICA	16	Anden
16SV00077	17/09/2024	23/09/2024	AK 50 - AC 13	PUENTE ARANDA	16	Separador Vial
16ZP00001	2/09/2024	9/09/2024	DG 2 S - TV 60	LA CAMELIA	16	Zona de proteccion
18AN00136-1	17/09/2024	23/09/2024	DG 48C S 12H 03	MARCO FIDEL SUAREZ I	18	Anden
18AN00140-1	17/09/2024	23/09/2024	DG 49 S 13 35	MARCO FIDEL SUAREZ I	18	Anden
18AN00146-1	17/09/2024	23/09/2024	TV 12H 48C 64 S	MARCO FIDEL SUAREZ I	18	Anden
18AN00175-1	17/09/2024	23/09/2024	DG 35 S 10C 00	SAN LUIS	18	Anden
18AN00175-2	17/09/2024	23/09/2024	DG 35 S 10C 00	SAN LUIS	18	Anden
18AN00175-3	17/09/2024	23/09/2024	KR 10D 34 86 S	SAN LUIS	18	Anden
18AN00182-1	17/09/2024	23/09/2024	KR 10A 36A 27 S	SAN LUIS	18	Anden
18AN00184-1	17/09/2024	23/09/2024	DG 35 S 10C 03	SAN LUIS	18	Anden
18AN00185-1	17/09/2024	23/09/2024	DG 35 S 10C 03	SAN LUIS	18	Anden
18AN00185-2	17/09/2024	23/09/2024	DG 35 S 10D 03	SAN LUIS	18	Anden
18AN00400-1	10/09/2024	16/09/2024	KR 4B 49B 07 S	LA PICOTA ORIENTAL	18	Anden
18AN00400-2	10/09/2024	16/09/2024	CL 49BBIS S 4B 38	LA PICOTA ORIENTAL	18	Anden
18AN00401-2	10/09/2024	16/09/2024	CL 49BBIS S 4 91	LA PICOTA ORIENTAL	18	Anden
18AN00466-11	10/09/2024	16/09/2024	KR 5 48Q 30	SAN AGUSTIN	18	Anden
18AN00466-3	10/09/2024	16/09/2024	CL 48Q S 2A 15	SAN AGUSTIN	18	Anden
18AN00467-10	10/09/2024	16/09/2024	CL 48Q S 2A 10	SAN AGUSTIN	18	Anden
18AN00468-1	10/09/2024	16/09/2024	CL 48PBISC S 3 70	SAN AGUSTIN	18	Anden
18AN00526-1	10/09/2024	16/09/2024	KR 5B BIS 48R S	DIANA TURBAY	18	Anden
18AN00561-1	2/09/2024	9/09/2024	DG 46 S 50 01	VILLA MAYOR	18	Anden
18PQ00004	17/09/2024	23/09/2024	KR 11A 34C 59 S	SAN LUIS	18	Parque
18PQ00005	17/09/2024	23/09/2024	KR 10B 35 02 S	SAN LUIS	18	Parque
18PQ00217	17/09/2024	23/09/2024	KR 13BIS 42 10 S	PUERTO RICO	18	Parque
18PQ00142	10/09/2024	16/09/2024	CL 49B S 4 20	SAN AGUSTIN	18	Parque
18VP00046	10/09/2024	16/09/2024	KR 2DBIS E 49B 84 S	LOS ARRAYANES II	18	Vía peatonal
18VP00064	2/09/2024	9/09/2024	DG 37 S 28 98	INGLES	18	Vía peatonal
18ZP00003	10/09/2024	16/09/2024	DG 53A S 1B 20 E	PALERMO SUR	18	Zona de proteccion
18ZP00015	10/09/2024	16/09/2024	CL 48Q S 5C 02	SAN AGUSTIN	18	Zona Ambiental
18ZP00021	10/09/2024	16/09/2024	DG 50 S MJ 491	MARRUECOS	18	Zona Ambiental
18ZP00035-2	10/09/2024	16/09/2024	TV 1A 48Q 48 S	CERROS DE ORIENTE	18	Zona Ambiental

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19AN00072-1	2/09/2024	9/09/2024	AK 51 68 80 S	EL ENSUENO	19	Anden
19AN00075-1	24/09/2024	30/09/2024	AK 51 68 95	EL ENSUENO	19	Anden
19AN00480-2	10/09/2024	16/09/2024	KR 18R 61 16 S	LUCERO ALTO	19	Anden
19AN00540-1	10/09/2024	16/09/2024	KR 16M 71B 40 S	CASA DE TEJA	19	Anden
19AN00540-2	10/09/2024	16/09/2024	CL 71 S 16K 06	CASA DE TEJA	19	Anden
19AN00563-1	2/09/2024	9/09/2024	AC 61 S 38 01	LOS LAURELES II	19	Anden
19AN00564-1	2/09/2024	9/09/2024	AC 61 S 32 01	LOS LAURELES II	19	Anden
19AN00565-10	2/09/2024	9/09/2024	CL 62 S 36 26	LOS LAURELES II	19	Anden
19AN00565-12	2/09/2024	9/09/2024	AC 61 S 32 01	LOS LAURELES II	19	Anden
19AN00565-20	2/09/2024	9/09/2024	AC 61 S 38 01	LOS LAURELES II	19	Anden
19AN00565-21	2/09/2024	9/09/2024	AC 61 S 38 01	LOS LAURELES II	19	Anden
19AN00565-23	2/09/2024	9/09/2024	CL 62 S 38 00	LOS LAURELES II	19	Anden
19AN00568-2	2/09/2024	9/09/2024	KR 23 64 64 S	EL SATELITE	19	Anden
19AN00780-1	17/09/2024	23/09/2024	AC 68 S 70D 75	EL ENSUENO	19	Anden
19AN00780-2	17/09/2024	23/09/2024	AK 70C - CL 64 S	EL ENSUENO	19	Anden
19AN00781-1	17/09/2024	23/09/2024	AC 68 S 63	EL ENSUENO	19	Anden
19AN00781-2	17/09/2024	23/09/2024	AC 68 S 70 82	EL ENSUENO	19	Anden
19AN00786-1	24/09/2024	30/09/2024	AC 57R S 73I 35	LA ESTANCIA	19	Anden
19AN00787-1	24/09/2024	30/09/2024	AC 57R S 73I 35	LA ESTANCIA	19	Anden
19AN00788-1	17/09/2024	23/09/2024	DG 57C S - KR 63	GUADALUPE	19	Anden
19PQ00106	10/09/2024	16/09/2024	KR 18K 62A 16S	GIBRALTAR SUR	19	Parque
19PQ00107	10/09/2024	16/09/2024	KR 17D 68B 02 S	LA ALAMEDA	19	Parque
19PQ00108	10/09/2024	16/09/2024	CL 68B S - KR 17C BIS	LA ALAMEDA	19	Parque
19PQ00109	10/09/2024	16/09/2024	CL 69ABIS S 17B 51	LA ALAMEDA	19	Parque
19PQ00111	10/09/2024	16/09/2024	KR 17CBIS - CL 68B S	LA ALAMEDA	19	Parque
19PQ00112	10/09/2024	16/09/2024	CL 69C S 17B 34	LA ALAMEDA	19	Parque
19PQ00113	10/09/2024	16/09/2024	CL 68B S 17B 89	LA ALAMEDA	19	Parque
19PQ00114	10/09/2024	16/09/2024	CL 69ABIS S 17B 88	LA ALAMEDA	19	Parque
19PQ00115	10/09/2024	16/09/2024	CL 69C S 17B 34	LA ALAMEDA	19	Parque
19PQ00117	10/09/2024	16/09/2024	CL 69C S 17B 34	LA ALAMEDA	19	Parque
19PQ00119	10/09/2024	16/09/2024	CL 69C S 17B 34	LA ALAMEDA	19	Parque
19PQ00330	17/09/2024	23/09/2024	DG 57C S - KR 63	GUADALUPE	19	Parque
19PQ00376	2/09/2024	9/09/2024	KR 38 79A 24 S	POTOSI	19	Parque
19PQ00462	10/09/2024	16/09/2024	CL 63 S - KR 18K	GIBRALTAR SUR	19	Parque
19PQ00575	10/09/2024	16/09/2024	KR 23A 70L 13 S	BRISAS DEL VOLADOR	19	Parque
19PQ00647	10/09/2024	16/09/2024	KR 17A 81A 20 S	EL MINUTO DE MARIA	19	Parque
19PQ00742	2/09/2024	9/09/2024	CL 65B S -18	SAN FRANCISCO	19	Parque
19PQ00743	2/09/2024	9/09/2024	KR 21A 65 10 S	SAN FRANCISCO	19	Parque
19PQ00747	10/09/2024	16/09/2024	KR 17N 69D 17 S	LUCERO DEL SUR	19	Parque
19PQ00748	10/09/2024	16/09/2024	CL 77BBIS S 18B 10	CEDRITOS DEL SUR	19	Parque
19SV00120	10/09/2024	16/09/2024	KR 18Z 61B 55	LAS ACACIAS	19	Separador Vial
6AN00347-1	10/09/2024	16/09/2024	AK 51 58 20 S	MUZU	6	Anden
6AN00348-1	10/09/2024	16/09/2024	AK 51 58 20 S	MUZU	6	Anden
6PQ00025	24/09/2024	30/09/2024	CL 48C S 22D 81	TUNAL ORIENTAL	6	Parque
6SV00025	24/09/2024	30/09/2024	AK 19C 56A 50 S	SAN BENITO	6	Separador Vial
6SV00017	10/09/2024	16/09/2024	KR 24 55 98 S	PARQUE EL TUNAL	6	Separador Vial
13PQ00022	10/09/2024	16/09/2024	AK 60 57-87	CAMPO EUCARISTICO	13	Parque
13AN00822	2/09/2024	9/09/2024	KR 50 CL 44	RAFAEL NUNEZ	13	Anden
19AN00792	24/09/2024	30/09/2024	DG 60B S 75I 27	MARIA CANO	19	Anden
19AN00793	24/09/2024	30/09/2024	DG 60B S 75I 27	MARIA CANO	19	Anden
19AN00794	24/09/2024	30/09/2024	DG 60B S 75I 27	MARIA CANO	19	Anden
19AN00795	24/09/2024	30/09/2024	DG 60B S 75I 27	MARIA CANO	19	Anden
13OR00007	17/09/2024	23/09/2024	AC 26 67A 33	CIUDAD SALITRE NOR-ORIENTAL	13	Orejas
13ZV00001	2/09/2024	9/09/2024	AC 26 - KR 50	CENTRO ADMINISTRATIVO OCC.	13	Zona de verde
13ZV00002	2/09/2024	9/09/2024	AC 26 45 80	CENTRO ADMINISTRATIVO OCC.	13	Zona de verde
13ZP00019	17/09/2024	23/09/2024	AK 60 - AC 22	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZP00020	17/09/2024	23/09/2024	CL 22A - KR 52	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
14AN00267	24/09/2024	30/09/2024	CL 5B 17 11	LA ESTANZUELA	14	Anden
14AN00268	24/09/2024	30/09/2024	CL 5B 17 25	LA ESTANZUELA	14	Anden
14AN00269	24/09/2024	30/09/2024	CL 5B 17 25	LA ESTANZUELA	14	Anden
16AN01063	24/09/2024	30/09/2024	KR 53D 5B 32	COLON	16	Anden
16AN01064	24/09/2024	30/09/2024	KR 53D 5B 44	COLON	16	Anden
16AN01065	24/09/2024	30/09/2024	KR 53D 5B 44	COLON	16	Anden
16AN01066	24/09/2024	30/09/2024	KR 53D 5B 43	COLON	16	Anden
16AN01067	24/09/2024	30/09/2024	KR 53D - CL 5C	COLON	16	Anden
18AN00563	2/09/2024	9/09/2024	CL 41 S 24B 45	INGLES	18	Anden
18AN00564	2/09/2024	9/09/2024	CL 41 S 24B 39	INGLES	18	Anden
13AN00326	17/09/2024	23/09/2024	AK 40 22 34	ORTEZAL	13	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
13SV00085	17/09/2024	23/09/2024	AK 50 - CL 24BIS	CIUDAD SALITRE NOR-ORIENTAL	13	Separador Vial
13ZP00021	17/09/2024	23/09/2024	AK 50 24 05	CIUDAD SALITRE NOR-ORIENTAL	13	Zona de proteccion
13ZP00022	17/09/2024	23/09/2024	AK 50 - CL 22A	CIUDAD SALITRE SUR-ORIENTAL	13	Zona de proteccion
13ZV00003	17/09/2024	23/09/2024	AK 50 - CL 26	QUINTA PAREDES	13	Zona de verde
14AN00270	24/09/2024	30/09/2024	TV 22 CL1D	EL VERGEL	14	Anden
14AN00271	24/09/2024	30/09/2024	TV 22 CL1D	EL VERGEL	14	Anden
14AN00272	24/09/2024	30/09/2024	TV 20 1F 54	EDUARDO SANTOS	14	Anden
14AN00273	24/09/2024	30/09/2024	TV 20 1F 96	EDUARDO SANTOS	14	Anden
14AN00274	24/09/2024	30/09/2024	TV 20 2 52	EDUARDO SANTOS	14	Anden
14AN00275	24/09/2024	30/09/2024	TV 20 2 52	EDUARDO SANTOS	14	Anden
14AN00276	24/09/2024	30/09/2024	TV 20 2 52	EDUARDO SANTOS	14	Anden
19PQ00754	24/09/2024	30/09/2024	AC 68 S 70D 75	EL ENSUENO	19	Parque
16AN01068	2/09/2024	9/09/2024	KR 38 2B 04	JORGE GAITAN CORTES	16	Anden
19ZV00077	10/09/2024	16/09/2024	CL 69D S - KR 18D	DIVINO NIÑO	19	Zona de verde
07AN00486-1	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-2	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-3	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-4	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-5	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-6	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-7	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-8	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-9	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-10	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-11	17/09/2024	23/09/2024	CL 64S - KR 80A	BOSA	7	Anden
07AN00486-12	24/09/2024	30/09/2024	CL 69 BIS A SUR - KR 88 D BIS	BOSA	7	Anden
18PQ00213	10/09/2024	16/09/2024	CL 50A SUR - KR 10 C	EL PLAYÓN	18	Parque
07VP00230	10/09/2024	16/09/2024	CL51B S -KR 100	PARCELA EL PORVENIR	7	Via peatonal
07VP00228	17/09/2024	23/09/2024	DG 52A S - KR85B	JORGE URIBE BOTERO	7	Via peatonal
07VP00229	17/09/2024	23/09/2024	DG 52A S - KR85A	JORGE URIBE BOTERO	7	Via peatonal
19AN00796	24/09/2024	30/09/2024	CL 67 S - KR 72D	EL PENON DEL CORTIJO	19	Anden
19PQ00423	24/09/2024	30/09/2024	KR 73I - DG 63BIS S	ESPINO	19	Parque
19AN00797	17/09/2024	23/09/2024	CL 59 S - TV66A	ATLANTA	19	Anden
19AN00798	2/09/2024	9/09/2024	CL 68H S 49 25	BELLAVISTA	19	Anden
16PQ00005	2/09/2024	9/09/2024	CL 10 S 35A 62	REMANSO	16	Parque
13AN00233-1	17/09/2024	23/09/2024	KR 63 - CL 23A	CIUDAD SALITRE SUR-ORIENTAL	13	Anden
18PQ00214	17/09/2024	23/09/2024	TV13L - DG 45 S	SAN JORGE SUR	18	Parque
18PQ00215	17/09/2024	23/09/2024	DG 40 S - KR 13F BIS	SAN JORGE SUR	18	Parque
07VP00015	17/09/2024	23/09/2024	KR 82 61 00 S	LA PAZ BOSA	7	Via peatonal
13AN00823	2/09/2024	9/09/2024	KR 66A - CL 44	EL SALITRE	13	Anden
13AN00824	2/09/2024	9/09/2024	KR 66A - CL 44	EL SALITRE	13	Anden
13AN00825	2/09/2024	9/09/2024	KR 66A - CL 44	EL SALITRE	13	Anden
13AN00826	2/09/2024	9/09/2024	KR 66A - CL 43	EL SALITRE	13	Anden
13AN00827	2/09/2024	9/09/2024	KR 66A - CL 43	EL SALITRE	13	Anden
13AN00828	2/09/2024	9/09/2024	KR 66A - CL 43	EL SALITRE	13	Anden
13AN00829-1	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-2	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-3	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-4	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-5	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-6	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-7	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-8	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-9	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-10	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-11	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-12	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-13	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-14	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
13AN00829-15	2/09/2024	9/09/2024	AC 53 - KR 67	EL SALITRE	13	Anden
16PQ00227	2/09/2024	9/09/2024	DG 2 66 09	GALAN	16	Parque
6AN00597	10/09/2024	16/09/2024	DG 48SUR - KR 61 G	NUEVO MUZU	6	Anden
6AN00598	10/09/2024	16/09/2024	KR 61A - CL 67B	NUEVO MUZU	6	Anden
6AN00599	10/09/2024	16/09/2024	KR 61A - CL 67B	NUEVO MUZU	6	Anden
6AN00600	10/09/2024	16/09/2024	KR 61A - CL 67B	NUEVO MUZU	6	Anden
6AN00601	10/09/2024	16/09/2024	KR 61A - CL 67B	NUEVO MUZU	6	Anden
16AN00906-3	10/09/2024	16/09/2024	CL 19 S 40A 20	REMANSO SUR	16	Anden
16AN00604-3	2/09/2024	9/09/2024	CL 10 S 39 29	REMANSO	16	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00487	17/09/2024	23/09/2024	DG 73B S - KR 79BISA	VILLA ANNY I	7	Anden
07AN00488	24/09/2024	30/09/2024	KR 95A - CL 85S	CAMPO VERDE	7	Anden
07AN00489	24/09/2024	30/09/2024	KR 95A 83 05 S	CAMPO VERDE	7	Anden
13ZV00004	17/09/2024	23/09/2024	CL 26 - KR 38A	EL RECUERDO	13	Zona de verde
19PQ00755	24/09/2024	30/09/2024	CL 66B S - KR 77C	SANTO DOMINGO	19	Parque
19AN00799	10/09/2024	16/09/2024	KR 17NBIS 70B 45	ESTRELLA DEL SUR	19	Anden
13AN00830	17/09/2024	23/09/2024	KR 33 25B 10	EL RECUERDO	13	Anden
13AN00831	17/09/2024	23/09/2024	KR 33 25C 10	EL RECUERDO	13	Anden
07AN00490	10/09/2024	16/09/2024	KR 79B 61S-10	BOSA	7	Anden
16AN01069	17/09/2024	23/09/2024	AK 30 19 06	ESTACION CENTRAL	16	Anden
19PQ00756	24/09/2024	30/09/2024	KR 76 67A 10S	SANTO DOMINGO	19	Parque
6SV00002	2/09/2024	9/09/2024	DG 49A S 53B 90	VENECIA	6	Separador Vial
19AN00586-1	10/09/2024	16/09/2024	CL 68 S 18U 08	JUAN PABLO II	19	Anden
19AN00586-2	10/09/2024	16/09/2024	TV 18U 68 11 S	JUAN PABLO II	19	Anden
19AN00800	10/09/2024	16/09/2024	KR 19 BIS 67D 05	COMPARTIR	19	Anden
07AN00491-18	24/09/2024	30/09/2024	DG 62B S88H 15	LAS MARGARITAS	7	Anden
07AN00491-20	24/09/2024	30/09/2024	KR 89BISA 61A 02 S	LAS MARGARITAS	7	Anden
07AN00491-19	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00491-17	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00491-15	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00491-14	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00491-13	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00491-21	24/09/2024	30/09/2024	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Anden
07AN00491-16	24/09/2024	30/09/2024	CL 59C S 88H 15	LAS MARGARITAS	7	Anden
07AN00491-29	10/09/2024	16/09/2024	KR 90 62A 99 S	LAS MARGARITAS	7	Anden
07AN00501-37	24/09/2024	30/09/2024	CL 64 S 89A 00	LAS MARGARITAS	7	Anden
07AN00491-22	24/09/2024	30/09/2024	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Anden
07AN00491-24	24/09/2024	30/09/2024	KR 89BISA 62 57 S	LAS MARGARITAS	7	Anden
07AN00501-11	17/09/2024	23/09/2024	CL 60 S 87B 34	BOSA NOVA EL PORVENIR	7	Anden
07AN00501-10	17/09/2024	23/09/2024	KR 87B 59C 05 S	BOSA NOVA EL PORVENIR	7	Anden
07AN00501-9	17/09/2024	23/09/2024	DG 59C S 87 67	BOSA NOVA EL PORVENIR	7	Anden
07AN00491-4	17/09/2024	23/09/2024	AC 59ABIS S 86A 47	ESCOCIA	7	Anden
07AN00491-8	17/09/2024	23/09/2024	CL 58DBIS S 87 00	BOSA NOVA EL PORVENIR	7	Anden
07AN00491-23	24/09/2024	30/09/2024	KR 89BISA 62 42 S	SAN ANTONIO	7	Anden
07AN00501-34	24/09/2024	30/09/2024	KR 89BISA 62 54 S	LAS MARGARITAS	7	Anden
07AN00501-33	24/09/2024	30/09/2024	KR 89BISA 62 36 S	LAS MARGARITAS	7	Anden
07AN00501-32	24/09/2024	30/09/2024	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Anden
07AN00501-31	24/09/2024	30/09/2024	KR 89BISA 61A 02 S	LAS MARGARITAS	7	Anden
07AN00501-30	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00501-29	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00501-8	24/09/2024	30/09/2024	AC 59ABIS S 86A 78	ESCOCIA	7	Anden
07AN00501-7	24/09/2024	30/09/2024	AC 59ABIS S 86A 15	ESCOCIA	7	Anden
07AN00501-6	24/09/2024	30/09/2024	AC 59ABIS S 86A 15	ESCOCIA	7	Anden
07AN00501-5	24/09/2024	30/09/2024	AC 59ABIS S 86A 32	ESCOCIA	7	Anden
07AN00501-35	24/09/2024	30/09/2024	KR 89A 62B 00 S	SAN ANTONIO	7	Anden
07AN00501-28	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00501-27	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00501-26	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00501-25	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Anden
07AN00501-24	24/09/2024	30/09/2024	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden
07AN00501-23	24/09/2024	30/09/2024	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden
07AN00491-12	24/09/2024	30/09/2024	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden
07AN00491-11	24/09/2024	30/09/2024	DG 62B S 59C 23 S	LAS MARGARITAS	7	Anden
07AN00501-4	24/09/2024	30/09/2024	AC 59ABIS S 86 40	ESCOCIA	7	Anden
07AN00501-3	24/09/2024	30/09/2024	KR 86 59A 65 S	ESCOCIA	7	Anden
07AN00501-2	24/09/2024	30/09/2024	AC 59ABIS S 85 40	ESCOCIA	7	Anden
07AN00501-1	24/09/2024	30/09/2024	KR 85 59B 07 S	BOSA NOVA	7	Anden
07AN00491-3	24/09/2024	30/09/2024	CL 59ABIS S 85 41	ESCOCIA	7	Anden
07AN00491-2	24/09/2024	30/09/2024	DG 59B S 84G 20	LA PAZ BOSA	7	Anden
07AN00491-1	24/09/2024	30/09/2024	DG 59B S 84C 18	LA PAZ BOSA	7	Anden
07AN00491-5	24/09/2024	30/09/2024	AC 59ABIS S 86A 79	ESCOCIA	7	Anden
07AN00501-36	24/09/2024	30/09/2024	AC 63 S 89A 35	LAS MARGARITAS	7	Anden
07AN00491-26	24/09/2024	30/09/2024	AC 63 S 89A 53	LAS MARGARITAS	7	Anden
07AN00491-25	24/09/2024	30/09/2024	AC 63 S 89A 23	LAS MARGARITAS	7	Anden
07AN00491-27	2/09/2024	9/09/2024	KR 89B 62A 99 S	LAS MARGARITAS	7	Anden
07AN00491-28	2/09/2024	9/09/2024	KR 90 62A 11 S	LAS MARGARITAS	7	Anden
07AN00491-31	10/09/2024	16/09/2024	CL 62C S 90 14	LAS MARGARITAS	7	Anden
07AN00491-30	10/09/2024	16/09/2024	KR 90 62A 33 S	LAS MARGARITAS	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00491-32	10/09/2024	16/09/2024	AC 63 S 91 14	LAS MARGARITAS	7	Anden
07AN00491-33	10/09/2024	16/09/2024	AC 63 S 91 00	LAS MARGARITAS	7	Anden
07AN00491-34	10/09/2024	16/09/2024	AC 63 S 91 00	LAS MARGARITAS	7	Anden
07AN00491-35	10/09/2024	16/09/2024	AC 63 S 91 00	LAS MARGARITAS	7	Anden
07AN00491-9	17/09/2024	23/09/2024	DG 59C S 87B 18	BOSA NOVA EL PORVENIR	7	Anden
07AN00491-10	17/09/2024	23/09/2024	DG 59C S 87B 28	BOSA NOVA EL PORVENIR	7	Anden
07AN00491-7	17/09/2024	23/09/2024	KR 87A 59A 29 S	BOSA NOVA EL PORVENIR	7	Anden
07AN00491-6	17/09/2024	23/09/2024	DG 59C S 87 26	BOSA NOVA EL PORVENIR	7	Anden
07AN00501-21	24/09/2024	30/09/2024	KR 87N 59C 20 S	CHICO SUR	7	Anden
07AN00501-20	24/09/2024	30/09/2024	KR 87LBIS 59C 20 S	CHICO SUR	7	Anden
07AN00501-22	24/09/2024	30/09/2024	KR 87N 59C 21 S	CHICO SUR	7	Anden
07AN00501-19	24/09/2024	30/09/2024	CL 61 S 87J 10	CHICO SUR	7	Anden
07AN00501-18	24/09/2024	30/09/2024	AC 59C S 87I 13	CHICO SUR	7	Anden
07AN00501-17	24/09/2024	30/09/2024	AC 59C S 87I 13	CHICO SUR	7	Anden
07AN00501-16	24/09/2024	30/09/2024	CL 60A S 87H 32	CHICO SUR	7	Anden
07AN00501-15	24/09/2024	30/09/2024	KR 87H 59C 24 S	BOSA NOVA EL PORVENIR	7	Anden
07AN00501-14	24/09/2024	30/09/2024	CL 60A S 87F 64	BOSA NOVA EL PORVENIR	7	Anden
07AN00501-13	24/09/2024	30/09/2024	KR 87F 59C 19 S	BOSA NOVA EL PORVENIR	7	Anden
07AN00501-12	24/09/2024	30/09/2024	KR 87F 59C 12 S	BOSA NOVA EL PORVENIR	7	Anden
07ZP00011-1	24/09/2024	30/09/2024	AC 59ABIS S 85 08	ESCOCIA	7	Zona de proteccion
07ZP00011-2	17/09/2024	23/09/2024	DG 59B S 84G 05	LA PAZ BOSA	7	Zona de proteccion
07ZP00012-1	10/09/2024	16/09/2024	KR 91 63 07 S	LAS MARGARITAS	7	Zona de proteccion
07ZP00012-2	24/09/2024	30/09/2024	AC 63 S 89A 62	LAS MARGARITAS	7	Zona de proteccion
07ZP00012-3	10/09/2024	16/09/2024	AC 63 S 91 07	LAS MARGARITAS	7	Zona de proteccion
07ZP00012-4	10/09/2024	16/09/2024	AC 63 S 91 87	LAS MARGARITAS	7	Zona de proteccion
07ZP00012-5	10/09/2024	16/09/2024	AC 63 S 91 00	LAS MARGARITAS	7	Zona de proteccion
07ZP00012-6	10/09/2024	16/09/2024	AC 63 S 91 29	LAS MARGARITAS	7	Zona de proteccion
07ZP00012-7	24/09/2024	30/09/2024	DG 62B S 89 50	LAS MARGARITAS	7	Zona de proteccion
07ZP00012-8	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Zona de proteccion
07ZP00012-9	24/09/2024	30/09/2024	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Zona de proteccion
07ZP00012-10	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Zona de proteccion
07PQ00241-1	24/09/2024	30/09/2024	KR 87BIS 59C 26 S	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-2	24/09/2024	30/09/2024	CL 58DBIS S 87 00	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-3	24/09/2024	30/09/2024	KR 87BIS 60 29 S	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-4	24/09/2024	30/09/2024	CL 61 S 87 38	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-5	24/09/2024	30/09/2024	CL 60 S 87B 22	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-6	24/09/2024	30/09/2024	CL 58DBIS S 87 00	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-7	24/09/2024	30/09/2024	TV 86BBIS 60 18 S	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-8	24/09/2024	30/09/2024	KR 87B 59C 21 S	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-9	24/09/2024	30/09/2024	KR 87BIS 59C 23 S	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-10	24/09/2024	30/09/2024	CL 58DBIS S 87 00	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-11	24/09/2024	30/09/2024	TV 86BBIS 60 07 S	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-12	24/09/2024	30/09/2024	TV 86BBISA 60 02 S	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-13	24/09/2024	30/09/2024	CL 60 S 87 38	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-14	24/09/2024	30/09/2024	DG 59C S 87 33	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-15	24/09/2024	30/09/2024	TV 86BBIS 60 04 S	BOSA NOVA EL PORVENIR	7	Parque
07PQ00241-16	24/09/2024	30/09/2024	TV 86BBISA 60 02 S	BOSA NOVA EL PORVENIR	7	Parque
07ZV00020-1	24/09/2024	30/09/2024	KR 87C 60 40 S	LAS MARGARITAS	7	Zona de verde
07ZV00023-1	10/09/2024	16/09/2024	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde
07ZV00023-2	10/09/2024	16/09/2024	CL 65 S 89A 44	LAS MARGARITAS	7	Zona de verde
07ZV00023-3	10/09/2024	16/09/2024	CL 66 S 89A 70	LAS MARGARITAS	7	Zona de verde
07ZV00023-4	10/09/2024	16/09/2024	CL 64 S 89A 59	LAS MARGARITAS	7	Zona de verde
07ZV00023-5	10/09/2024	16/09/2024	KR 91 65 12 S	LAS MARGARITAS	7	Zona de verde
07ZV00023-6	10/09/2024	16/09/2024	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde
07ZV00023-7	10/09/2024	16/09/2024	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde
07ZV00023-8	10/09/2024	16/09/2024	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde
07ZV00023-9	10/09/2024	16/09/2024	CL 64 S 89A 71	LAS MARGARITAS	7	Zona de verde
07ZV00023-10	10/09/2024	16/09/2024	CL 64 S 89A 71	LAS MARGARITAS	7	Zona de verde
07ZV00023-11	10/09/2024	16/09/2024	CL 64 S 89A 65	LAS MARGARITAS	7	Zona de verde
07ZV00023-12	10/09/2024	16/09/2024	CL 64 S 89A 55	LAS MARGARITAS	7	Zona de verde
07ZV00023-13	10/09/2024	16/09/2024	CL 64 S 89A 00	LAS MARGARITAS	7	Zona de verde
07ZV00022-1	10/09/2024	16/09/2024	CL 62C S 91 65	LAS MARGARITAS	7	Zona de verde
07ZV00022-2	10/09/2024	16/09/2024	CL 62C S 91 49	LAS MARGARITAS	7	Zona de verde
07ZV00022-3	10/09/2024	16/09/2024	CL 62C S 91 53	LAS MARGARITAS	7	Zona de verde
07ZV00022-4	10/09/2024	16/09/2024	CL 62C S 91 83	LAS MARGARITAS	7	Zona de verde
07ZV00022-5	10/09/2024	16/09/2024	AC 63 S 91 78	LAS MARGARITAS	7	Zona de verde
07ZV00022-6	10/09/2024	16/09/2024	CL 62C S 91 29	LAS MARGARITAS	7	Zona de verde
07ZV00022-7	10/09/2024	16/09/2024	CL 62C S 91 12	LAS MARGARITAS	7	Zona de verde

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07ZV00022-8	10/09/2024	16/09/2024	KR 91 63 07 S	LAS MARGARITAS	7	Zona de verde
07ZV00022-9	10/09/2024	16/09/2024	KR 91 62A 14 S	LAS MARGARITAS	7	Zona de verde
07ZV00022-10	10/09/2024	16/09/2024	AC 63 S 91 34	LAS MARGARITAS	7	Zona de verde
07ZV00021-1	24/09/2024	30/09/2024	KR 89BISA 62B 02 S	SAN ANTONIO	7	Zona de verde
07ZV00021-2	24/09/2024	30/09/2024	KR 89A 62B 00 S	SAN ANTONIO	7	Zona de verde
07ZV00023-14	24/09/2024	30/09/2024	KR 89A 63 16 S	SAN ANTONIO	7	Zona de verde
07ZV00023-15	24/09/2024	30/09/2024	KR 89A 63 12 S	SAN ANTONIO	7	Zona de verde
07ZV00023-16	24/09/2024	30/09/2024	KR 89A 63 08 S	SAN ANTONIO	7	Zona de verde
07ZV00021-3	24/09/2024	30/09/2024	KR 89BISA 62 30 S	SAN ANTONIO	7	Zona de verde
07ZV00021-4	24/09/2024	30/09/2024	KR 89BISA 62 12 S	SAN ANTONIO	7	Zona de verde
07ZV00023-17	24/09/2024	30/09/2024	CL 63 S 89 15	SAN ANTONIO	7	Zona de verde
07ZV00018-1	24/09/2024	30/09/2024	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde
07ZV00018-2	24/09/2024	30/09/2024	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde
07ZV00018-3	24/09/2024	30/09/2024	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde
07ZV00018-4	24/09/2024	30/09/2024	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde
07ZV00018-5	24/09/2024	30/09/2024	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde
07ZV00018-6	24/09/2024	30/09/2024	CL 59D S 85B 10	BOSA NOVA	7	Zona de verde
07ZV00018-7	24/09/2024	30/09/2024	CL 59D S 85 22	BOSA NOVA	7	Zona de verde
07ZV00018-8	24/09/2024	30/09/2024	KR 85 59B 07 S	BOSA NOVA	7	Zona de verde
07ZV00017-1	24/09/2024	30/09/2024	CL 59ABIS S 85 46	ESCOCIA	7	Zona de verde
07ZV00017-2	24/09/2024	30/09/2024	DG 59B S 84G 20	ESCOCIA	7	Zona de verde
07ZV00017-3	24/09/2024	30/09/2024	DG 59B S 84G 12	ESCOCIA	7	Zona de verde
07ZV00017-4	24/09/2024	30/09/2024	KR 85 58C 96 S	ESCOCIA	7	Zona de verde
07ZV00017-5	24/09/2024	30/09/2024	DG 59B S 84C 18	ESCOCIA	7	Zona de verde
07ZV00023-18	24/09/2024	30/09/2024	KR 89A 62B 00 S	LAS MARGARITAS	7	Zona de verde
07ZV00023-19	10/09/2024	16/09/2024	CL 65 S 89A 00	LAS MARGARITAS	7	Zona de verde
07ZV00023-20	10/09/2024	16/09/2024	CL 64 S 89A 81	LAS MARGARITAS	7	Zona de verde
07ZV00021-5	24/09/2024	30/09/2024	AC 63 S 89A 00	LAS MARGARITAS	7	Zona de verde
07ZV00021-6	24/09/2024	30/09/2024	AC 63 S 89A 00	LAS MARGARITAS	7	Zona de verde
07ZV00023-21	10/09/2024	16/09/2024	CL 66 S 91 12	LAS MARGARITAS	7	Zona de verde
07ZV00023-22	10/09/2024	16/09/2024	KR 91 64 13 S	LAS MARGARITAS	7	Zona de verde
07ZV00023-23	10/09/2024	16/09/2024	CL 65 S 91 00	LAS MARGARITAS	7	Zona de verde
07ZV00023-24	10/09/2024	16/09/2024	CL 64 S 91 41	LAS MARGARITAS	7	Zona de verde
07ZV00023-25	10/09/2024	16/09/2024	CL 64 S 91 00	LAS MARGARITAS	7	Zona de verde
07ZV00022-11	10/09/2024	16/09/2024	CL 62C S 90 14	LAS MARGARITAS	7	Zona de verde
07ZV00022-12	10/09/2024	16/09/2024	KR 91 63 07 S	LAS MARGARITAS	7	Zona de verde
07ZV00022-13	10/09/2024	16/09/2024	CL 62C S 91 95	LAS MARGARITAS	7	Zona de verde
07ZV00022-14	10/09/2024	16/09/2024	CL 62C S 91 11	LAS MARGARITAS	7	Zona de verde
07ZV00019	17/09/2024	23/09/2024	KR 87B 59A 72 S	BOSA NOVA EL PORVENIR	7	Zona de verde
07ZV00023-26	10/09/2024	16/09/2024	CL 65 S 89A 95	LAS MARGARITAS	7	Zona de verde
07ZV00018-9	24/09/2024	30/09/2024	CL 59B S 86 22	ESCOCIA	7	Zona de verde
07ZV00017-6	24/09/2024	30/09/2024	CL 59ABIS S 85 26	ESCOCIA	7	Zona de verde
07ZV00017-7	24/09/2024	30/09/2024	CL 59ABIS S 85 12	ESCOCIA	7	Zona de verde
07ZV00018-10	24/09/2024	30/09/2024	DG 59B S 85 58	ESCOCIA	7	Zona de verde
07ZV00020-2	24/09/2024	30/09/2024	CL 60 S 87B 53	BOSA NOVA EL PORVENIR	7	Zona de verde
07ZV00023-27	24/09/2024	30/09/2024	KR 89A 63 12 S	SAN ANTONIO	7	Zona de verde
07ZV00023-28	10/09/2024	16/09/2024	CL 65 S 89A 58	LAS MARGARITAS	7	Zona de verde
07SV00031-1	24/09/2024	30/09/2024	AC 59ABIS S 85 08	ESCOCIA	7	Separador Vial
07SV00031-2	24/09/2024	30/09/2024	AC 59ABIS S 86A 46	ESCOCIA	7	Separador Vial
07SV00031-3	24/09/2024	30/09/2024	KR 86BIS 59A 46 S	ESCOCIA	7	Separador Vial
07SV00031-4	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Separador Vial
07SV00031-5	17/09/2024	23/09/2024	DG 59C S 87 61	BOSA NOVA EL PORVENIR	7	Separador Vial
07SV00031-6	17/09/2024	23/09/2024	DG 59C S 87 61	BOSA NOVA EL PORVENIR	7	Separador Vial
07SV00031-7	24/09/2024	30/09/2024	KR 88A 59C 12 S	CHICO SUR	7	Separador Vial
07SV00031-8	24/09/2024	30/09/2024	AC 59C S 87K 15	CHICO SUR	7	Separador Vial
07SV00031-9	24/09/2024	30/09/2024	AC 59C S 87G 11	BOSA NOVA EL PORVENIR	7	Separador Vial
07SV00031-10	24/09/2024	30/09/2024	AC 59C S 87J 43	CHICO SUR	7	Separador Vial
07SV00031-11	24/09/2024	30/09/2024	KR 89A 62B 12 S	LAS MARGARITAS	7	Separador Vial
07SV00031-12	24/09/2024	30/09/2024	DG 62B S 88H 15	LAS MARGARITAS	7	Separador Vial
07SV00031-13	24/09/2024	30/09/2024	AC 59C S 87H 23	CHICO SUR	7	Separador Vial
07SV00031-14	24/09/2024	30/09/2024	AC 59C S 87H 23	CHICO SUR	7	Separador Vial
07SV00031-15	24/09/2024	30/09/2024	AC 59C S 87H 09	CHICO SUR	7	Separador Vial
07SV00031-16	24/09/2024	30/09/2024	AC 59C S 87H 09	CHICO SUR	7	Separador Vial
07SV00031-17	24/09/2024	30/09/2024	AC 59C S 87G 29	BOSA NOVA EL PORVENIR	7	Separador Vial
07SV00031-18	24/09/2024	30/09/2024	AC 59C S 87D 19	BOSA NOVA EL PORVENIR	7	Separador Vial
07SV00031-19	24/09/2024	30/09/2024	DG 59C S 87D 05	BOSA NOVA EL PORVENIR	7	Separador Vial
07SV00031-20	17/09/2024	23/09/2024	KR 87BBIS 59C 18 S	BOSA NOVA EL PORVENIR	7	Separador Vial
07SV00031-21	17/09/2024	23/09/2024	DG 59C S 87 02	BOSA NOVA EL PORVENIR	7	Separador Vial

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07SV00031-22	24/09/2024	30/09/2024	KR 86A 59A 64 S	ESCOCIA	7	Separador Vial
07SV00031-28	24/09/2024	30/09/2024	AC 63 S 89A 03	LAS MARGARITAS	7	Separador Vial
07SV00031-29	24/09/2024	30/09/2024	AC 59ABIS S 86A 32	ESCOCIA	7	Separador Vial
07SV00031-30	24/09/2024	30/09/2024	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Separador Vial
07SV00031-31	24/09/2024	30/09/2024	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Separador Vial
07SV00031-32	24/09/2024	30/09/2024	KR 89BISA 62B 02 S	LAS MARGARITAS	7	Separador Vial
07ZV00085	17/09/2024	23/09/2024	DG 49 S 85 79	CHICALA	7	Zona de verde
19ZV00078	10/09/2024	16/09/2024	CL 63 S 18M BIS 00	LUCERO ALTO	19	Zona de verde
19ZP00004	10/09/2024	16/09/2024	CL 69D S - KR 18D	DIVINO NIÑO	19	Zona de proteccion
07ZV00025	24/09/2024	30/09/2024	KR 91 78S 00	CAMPO VERDE	7	Zona de verde
07ZV00026	24/09/2024	30/09/2024	KR 91 80 BIS 00	CAMPO VERDE	7	Zona de verde
07ZV00027	24/09/2024	30/09/2024	KR 91 83 S	CAMPO VERDE	7	Zona de verde
07ZV00028	24/09/2024	30/09/2024	KR 91 83 S 10	CAMPO VERDE	7	Zona de verde
07ZV00029	24/09/2024	30/09/2024	KR 91 83 S	CAMPO VERDE	7	Zona de verde
07ZV00030	24/09/2024	30/09/2024	KR 91 85 S	CAMPO VERDE	7	Zona de verde
07ZV00031	24/09/2024	30/09/2024	KR 91 87 S	CAMPO VERDE	7	Zona de verde
07ZV00032	24/09/2024	30/09/2024	KR 91 87 S	CAMPO VERDE	7	Zona de verde
07ZV00033	24/09/2024	30/09/2024	KR 95A 83 S	CAMPO VERDE	7	Zona de verde
07ZV00034	24/09/2024	30/09/2024	CL 75 S KR 92	SAN BERNARDINO XIX	7	Zona de verde
19PQ00757	10/09/2024	16/09/2024	DG 70U BIS S KR 27B	EL MIRADOR	19	Parque
13AN00832-1	2/09/2024	9/09/2024	AC 53 KR 54	PAULO VI	13	Anden
13AN00832-2	2/09/2024	9/09/2024	AC 53 KR 54	PAULO VI	13	Anden
19ZV00079	24/09/2024	30/09/2024	TV 73B 57R 10 S	GALICIA	19	Zona de verde
19PQ00758	24/09/2024	30/09/2024	TV 73I 57X 26 S	LA ESTANCIA	19	Parque
19AN00801	10/09/2024	16/09/2024	CL 67A S 18L 05	SAN RAFAEL	19	Anden
07ZV00086-1	24/09/2024	30/09/2024	CL 78 S KR 94	SAN BERNARDINO XIX	7	Zona de verde
07ZV00086-2	24/09/2024	30/09/2024	CL 78 S KR 94	SAN BERNARDINO XIX	7	Zona de verde
16AN01070	17/09/2024	23/09/2024	CL 19C - KR 32	ESTACION CENTRAL	16	Anden
19PQ00759	24/09/2024	30/09/2024	CL 66 S - KR 71	EL ENSUEÑO	19	Parque
19PQ00760	24/09/2024	30/09/2024	DG 68 S - KR 71	EL ENSUEÑO	19	Parque
19ZV00080	10/09/2024	16/09/2024	TV 18M BIS - DG 62A S	LUCERO ALTO	19	Zona de verde
19ZV00081	10/09/2024	16/09/2024	TV 18M BIS 18N 38	LUCERO ALTO	19	Zona de verde
19ZV00082	10/09/2024	16/09/2024	DG 65A BIS S 18P 51	COMPARTIR	19	Zona de verde
16AN01071-6	24/09/2024	30/09/2024	AK 50 - CL 5C	SAN RAFAEL INDUSTRIAL	16	Anden
16AN01071-3	24/09/2024	30/09/2024	AK 50 - CL 5F	SAN RAFAEL INDUSTRIAL	16	Anden
16AN01071-1	24/09/2024	30/09/2024	AK 50 - CL 5F	SAN RAFAEL INDUSTRIAL	16	Anden
16AN01071-2	24/09/2024	30/09/2024	AK 50 - CL 5F	SAN RAFAEL INDUSTRIAL	16	Anden
16AN01071-4	24/09/2024	30/09/2024	AK 50 - CL 5F	SAN RAFAEL INDUSTRIAL	16	Anden
16AN01071-5	24/09/2024	30/09/2024	AK 50 - CL 5F	SAN RAFAEL INDUSTRIAL	16	Anden
16AN00946-2	17/09/2024	23/09/2024	TV 32C - CL 22B	LA FLORIDA OCCIDENTAL	16	Anden
16AN01072-2	17/09/2024	23/09/2024	KR 46 - CL 20A	ORTEZAL	16	Anden
18AN00293-16	2/09/2024	9/09/2024	KR 22 A - CL 40B S	QUIROGA SUR	18	Anden
18AN00293-17	2/09/2024	9/09/2024	KR 22 A - CL 40B S	QUIROGA SUR	18	Anden
18AN00565-1	10/09/2024	16/09/2024	CL 48P S - TV 5F BIS	MARRUECOS	18	Anden
18AN00565-2	10/09/2024	16/09/2024	CL 48P S - TV 5F BIS	MARRUECOS	18	Anden
18AN00565-3	10/09/2024	16/09/2024	CL 48P S - TV 5F BIS	MARRUECOS	18	Anden
18AN00565-4	10/09/2024	16/09/2024	CL 48P S - TV 5F	MARRUECOS	18	Anden
16AN01002-9	17/09/2024	23/09/2024	KR 65 12 31	SALAZAR GOMEZ	16	Anden
07ZV00035	2/09/2024	9/09/2024	KR 107 - CL 57 S	CANAVERALEJO	7	Zona de verde
19ZV00083-1	10/09/2024	16/09/2024	CL 69D S - KR 18D	DIVINO NIÑO	19	Zona de verde
19ZV00083-2	10/09/2024	16/09/2024	CL 69CBISA S - KR 18D BIS	DIVINO NIÑO	19	Zona de verde
19ZV00084	17/09/2024	23/09/2024	CL 58 S - KR 22H	EL CHIRCAL SUR	19	Zona de verde
19PQ00761	17/09/2024	23/09/2024	KR 67 - CL 60 S	RAFAEL ESCAMILLA	19	Parque
18ZP00050	10/09/2024	16/09/2024	DG 50 BIS S - TV 2D BIS B E	PALERMO SUR	18	Zona de proteccion
18AN00566-1	10/09/2024	16/09/2024	CL 48X BIS S 1 61	DIANA TURBAY	18	Anden
18AN00566-2	10/09/2024	16/09/2024	KR 1F 48X 58 S	DIANA TURBAY	18	Anden
18AN00566-4	10/09/2024	16/09/2024	CL 49 S - 1C 20	DIANA TURBAY	18	Anden
18AN00566-3	10/09/2024	16/09/2024	CL 49 S - 1C 20	DIANA TURBAY	18	Anden
15AN00214-1	24/09/2024	30/09/2024	CL 17 S 26 33	RESTREPO OCCIDENTAL	15	Anden
15AN00214-2	24/09/2024	30/09/2024	CL 17 S 26 34	RESTREPO OCCIDENTAL	15	Anden
15AN00214-3	24/09/2024	30/09/2024	CL 17 S 24I 23	RESTREPO OCCIDENTAL	15	Anden
15AN00214-6	24/09/2024	30/09/2024	CL 17 S 24I 26	RESTREPO OCCIDENTAL	15	Anden
18PQ00216	17/09/2024	23/09/2024	KR 11 48I 70 S	GUIPARMA	18	Parque
19ZV00085-1	24/09/2024	30/09/2024	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde
19ZV00085-2	24/09/2024	30/09/2024	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde
19ZV00085-3	24/09/2024	30/09/2024	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde
19ZV00085-4	24/09/2024	30/09/2024	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde
19ZV00085-5	24/09/2024	30/09/2024	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
19ZV00085-6	24/09/2024	30/09/2024	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde
19ZV00085-7	24/09/2024	30/09/2024	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde
19ZV00085-8	24/09/2024	30/09/2024	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde
19ZV00085-9	24/09/2024	30/09/2024	AC 68 S - KR 70D	EL ENSUENO	19	Zona de verde
19AN00345-2	24/09/2024	30/09/2024	KR 73N 69F 65 S	SIERRA MORENA	19	Anden
19ZP00002-3	17/09/2024	23/09/2024	KR 22 - CL 58 B S	RONDA	19	Zona de proteccion
19ZP00002-2	17/09/2024	23/09/2024	KR 22 - CL 58 B S	RONDA	19	Zona de proteccion
19ZP00005	17/09/2024	23/09/2024	DG 62 S 20 42	RONDA	19	Zona de proteccion
19PQ00762	17/09/2024	23/09/2024	KR 19 - CL 59C S	RONDA	19	Parque
19ZV00086	17/09/2024	23/09/2024	AC 61 S 22B 02	EL CHIRCAL SUR	19	Zona de verde
19PQ00763	2/09/2024	9/09/2024	CL 64 S - KR 22I	EL SATELITE	19	Parque
07PQ00242	24/09/2024	30/09/2024	KR 87C - CL 69BIS S	CHICO SUR	7	Parque
07AN00442-4	10/09/2024	16/09/2024	CL 63 S - CL 95A	CIUADELA EL RECREO II	7	Anden
07AN00502	2/09/2024	9/09/2024	KR 72D - CL 57K SUR	OLARTE	7	Anden
07AN00503	2/09/2024	9/09/2024	KR 72D - CL 57J SUR	OLARTE	7	Anden
07AN00504	2/09/2024	9/09/2024	KR 72D - CL 57H SUR	OLARTE	7	Anden
07AN00505-3	17/09/2024	23/09/2024	KR 95A - CL 49 S	PARCELA EL PORVENIR	7	Anden
07AN00505-2	17/09/2024	23/09/2024	KR 95A - CL 49 S	PARCELA EL PORVENIR	7	Anden
07AN00505-1	17/09/2024	23/09/2024	KR 95A - CL 49 S	PARCELA EL PORVENIR	7	Anden
19PQ00764	24/09/2024	30/09/2024	TV 70D - CL 63A SUR	EL ENSUENO	19	Parque
07PQ00243	24/09/2024	30/09/2024	KR 80K CL 84C BIS SUR	SAN DIEGO-BOSA	7	Parque
19PZV00087-1	10/09/2024	16/09/2024	CL 94 S 19F	LAGUNITAS URBANO	19	Zona de verde
19PZV00087-2	10/09/2024	16/09/2024	CL 94 S 18F	LAGUNITAS URBANO	19	Zona de verde
07PQ00244	17/09/2024	23/09/2024	CL 58C S- KR 87H BIS	ESCOCIA	7	Parque
19ZV00087-1	2/09/2024	9/09/2024	DG 72F S KR 33	SAN RAFAEL	19	Zona de verde
19ZV00087-2	2/09/2024	9/09/2024	DG 72F S KR 33	SAN RAFAEL	19	Zona de verde
19ZV00088-2	2/09/2024	9/09/2024	TV 33 CL 68D S	VILLA CANDELARIA	19	Zona de verde
19ZV00088-1	2/09/2024	9/09/2024	TV 33 CL 68D S	VILLA CANDELARIA	19	Zona de verde
18AN00467-1	10/09/2024	16/09/2024	CL 48Q S 2A 06	SAN AGUSTIN	18	Anden
18ZP00049	10/09/2024	16/09/2024	TV 5BIS CL 49BIS S	MARRUECOS	18	Zona Ambiental
18AN00567	10/09/2024	16/09/2024	TV 1A CL 48Q SUR	CERROS DE ORIENTE	18	Anden
07PQ00245	10/09/2024	16/09/2024	CL 49 S KR 93D	PARCELA EL PORVENIR	7	Parque
6PQ00121-1	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-2	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-3	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-4	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-5	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-6	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-7	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-8	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-9	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-10	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-11	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-12	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ00121-13	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
6PQ0012114	10/09/2024	16/09/2024	DG 58 S AV KR 33	MUZU	6	Parque
13PQ00109	24/09/2024	30/09/2024	AV DORADO 16 82	ARMENIA	13	Parque
6PQ00117	24/09/2024	30/09/2024	TV 11A 56 00 S	ABRAHAM LINCOLN	6	Parque
6PQ00122	24/09/2024	30/09/2024	TV 11A 56 00 S	ABRAHAM LINCOLN	6	Parque
19ZV00090-1	17/09/2024	23/09/2024	KR 19 - CL 59C S	RONDA	19	Zona de verde
19ZV00090-2	17/09/2024	23/09/2024	KR 19 - CL 59C S	RONDA	19	Zona de verde
06ZV00001-1	24/09/2024	30/09/2024	TV 11A CL 56 SUR	ABRAHAM LINCOLN	6	Zona de verde
06ZV00001-2	24/09/2024	30/09/2024	TV 11A CL 56 SUR	ABRAHAM LINCOLN	6	Zona de verde
06ZV00001-3	24/09/2024	30/09/2024	TV 11A CL 56 SUR	ABRAHAM LINCOLN	6	Zona de verde
07AN00506-1	2/09/2024	9/09/2024	KR 69A 57H 02 S	VILLA DEL RIO	7	Anden
07AN00506-2	2/09/2024	9/09/2024	KR 69A 57H 02 S	VILLA DEL RIO	7	Anden
07AN00506-3	2/09/2024	9/09/2024	KR 69A 57H 02 S	VILLA DEL RIO	7	Anden
07PQ00247	2/09/2024	9/09/2024	CL 57H S 66-46	VILLA DEL RIO	7	Parque
07PQ00248	2/09/2024	9/09/2024	CL 57H S 66-46	VILLA DEL RIO	7	Parque
15AN00215	24/09/2024	30/09/2024	CL 1 S 14B	SAN ANTONIO	15	Anden
19PQ00766	17/09/2024	23/09/2024	KR 67 58 S	RAFAEL ESCAMILLA	19	Parque
18AN00168-1	17/09/2024	23/09/2024	KR 12I 32A 01 S	GRANJAS DE SANTA SOFIA	18	Anden
07AN00507-1	17/09/2024	23/09/2024	CL 69 S 82A 01	GRAN COLOMBIANO	7	Anden
07AN00507-2	17/09/2024	23/09/2024	CL 69 S 82A 01	GRAN COLOMBIANO	7	Anden
07ZV00087	24/09/2024	30/09/2024	CL 72B S 89 00	VILLAS DEL PROGRESO	7	Zona de verde
07AN00365-1	2/09/2024	9/09/2024	CL 59C S 89B 45	LAS MARGARITAS	7	Anden
07AN00508-1	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-2	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
07AN00508-3	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-4	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-5	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-6	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-7	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-8	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-9	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-10	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-11	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-12	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-13	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07AN00508-14	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Anden
07SV00032	2/09/2024	9/09/2024	AK 89B 49 S 00	LAS MARGARITAS	7	Separador Vial
6AN00325-1	2/09/2024	9/09/2024	KR 33BIS 56 46 S	SAN VICENTE FERRER	6	Anden
19ZV00091	17/09/2024	23/09/2024	TV 49 59C 73 S	VERONA	19	Zona de verde
19ZV00092	17/09/2024	23/09/2024	TV 49 59C 73 S	VERONA	19	Zona de verde
16PQ00251	2/09/2024	9/09/2024	AK 36 - AC 3	BOCHICA	16	Parque
07ZV00086-3	24/09/2024	30/09/2024	CL 78 S KR 94	CAMPO VERDE	7	Zona de verde
13ZV00005	2/09/2024	9/09/2024	KR 57 57 00	PAULO VI	13	Zona de verde
13ZV00006	2/09/2024	9/09/2024	KR 56 57B 02	PAULO VI	13	Zona de verde
13ZV00007	2/09/2024	9/09/2024	KR 57A 57B 65	PAULO VI	13	Zona de verde
13ZV00008	2/09/2024	9/09/2024	KR 56 58 00	PAULO VI	13	Zona de verde
13ZV00009	2/09/2024	9/09/2024	AC 53 57 00	PAULO VI	13	Zona de verde
13PQ00110	2/09/2024	9/09/2024	CL 56B 51 00	PAULO VI	13	Parque
16AN01073	17/09/2024	23/09/2024	KR 57 17A	PUENTE ARANDA	16	Anden
16AN01074	24/09/2024	30/09/2024	AC 6 36 00	COMUNEROS	16	Anden
19AN00802	17/09/2024	23/09/2024	DG 60 S 32 28	ARBORIZADORA BAJA	19	Anden
16ZV00001	24/09/2024	30/09/2024	KR 38A 4 50	TIBANA	16	Zona de verde
16AN01075	2/09/2024	9/09/2024	AK 68 1 80	GALAN	16	Anden
19ZV00093	17/09/2024	23/09/2024	TV 28 58C SUR	ARBORIZADORA BAJA	19	Zona de verde
07SV00033	24/09/2024	30/09/2024	AC 75 SUR 77K	SAN BERNARDINO I	7	Separador Vial
07ZP00013	24/09/2024	30/09/2024	AC 75 SUR 77I	SAN BERNARDINO I	7	Zona Ambiental
07AN00509-1	24/09/2024	30/09/2024	AC 75 SUR 77K	SAN BERNARDINO I	7	Anden
07AN00509-2	24/09/2024	30/09/2024	AC 75 SUR 77K	SAN BERNARDINO I	7	Anden
07AN00509-3	24/09/2024	30/09/2024	AC 75 SUR 78 BIS	SAN BERNARDINO I	7	Anden
07AN00509-4	24/09/2024	30/09/2024	AC 75 SUR 78A BIS	SAN BERNARDINO I	7	Anden
07AN00509-5	24/09/2024	30/09/2024	AC 75 SUR 78A BIS	SAN BERNARDINO I	7	Anden
07AN00509-6	24/09/2024	30/09/2024	AC 75 SUR 78C	SAN BERNARDINO I	7	Anden
07AN00509-7	24/09/2024	30/09/2024	AC 75 SUR 78F	SAN BERNARDINO I	7	Anden
07AN00509-8	24/09/2024	30/09/2024	AC 75 SUR 78F	SAN BERNARDINO I	7	Anden
07AN00509-9	24/09/2024	30/09/2024	AC 75 SUR 78C	SAN BERNARDINO I	7	Anden
07AN00509-10	24/09/2024	30/09/2024	AC 75 SUR 78C	SAN BERNARDINO I	7	Anden
07AN00509-11	24/09/2024	30/09/2024	AC 75 SUR 78C	SAN BERNARDINO I	7	Anden
19ZV00094	2/09/2024	9/09/2024	AK 51 68 80 S	EL ENSUENO	19	Zona de verde
19ZV00095	17/09/2024	23/09/2024	AK 51 59C 40 S	VERONA	19	Zona de verde
19ZV00096	17/09/2024	23/09/2024	AC 61 S 20D	RONDA	19	Zona de verde
19ZV00097	17/09/2024	23/09/2024	DG 63S 45A	LA CORUNA	19	Zona de verde
14AN00278-1	24/09/2024	30/09/2024	KR 30 12B	RICAUURTE	14	Anden
07AN00510-1	2/09/2024	9/09/2024	KR 68C 54A S 48	VILLA DEL RIO	7	Anden
07PQ00250	24/09/2024	30/09/2024	CL 87 S 94	CAMPO VERDE	7	Parque
07AN00511-1	17/09/2024	23/09/2024	AC 75 S 80Q	LOS LAURELES	7	Anden
19AN00803	17/09/2024	23/09/2024	KR 48G 58D S	LA CORUNA	19	Anden
14AN00279-1	17/09/2024	23/09/2024	CL 22C 29A	USATAMA	14	Anden
13AN00833-1	24/09/2024	30/09/2024	AK 14 40A	LA MAGDALENA	13	Anden
13AN00833-2	24/09/2024	30/09/2024	AK 14 40A	LA MAGDALENA	13	Anden
13AN00833-3	24/09/2024	30/09/2024	AK 14 40A	LA MAGDALENA	13	Anden
07AN00512-1	17/09/2024	23/09/2024	AV CL 75 S 81-01	LOS LAURELES	7	Anden
07AN00512-2	17/09/2024	23/09/2024	AV CL 75 S 81-01	LOS LAURELES	7	Anden
07AN00512-3	17/09/2024	23/09/2024	AV CL 75 S 81-01	LOS LAURELES	7	Anden
19ZV00098	17/09/2024	23/09/2024	DG 62S 20F-20	LAS ACACIAS	19	Zona de verde
19AN00804-3	17/09/2024	23/09/2024	CL 62D S 70 19	MADELENA	19	Anden
19AN00804-4	17/09/2024	23/09/2024	CL 62D S 70 27	MADELENA	19	Anden
19AN00804-1	17/09/2024	23/09/2024	CL 62D S 70 01	MADELENA	19	Anden
19AN00804-2	17/09/2024	23/09/2024	CL 62D S 70 09	MADELENA	19	Anden
19AN00804-5	17/09/2024	23/09/2024	CL 62D S 70 37	MADELENA	19	Anden
18PQ00218	24/09/2024	30/09/2024	CL 28 S 12-02	SANTIAGO PEREZ	18	Parque
18AN00328-8	24/09/2024	30/09/2024	CL 28 S 24 80	SANTIAGO PEREZ	18	Anden
19AN00169-5	17/09/2024	23/09/2024	CL 58BIS S 41A 15	ARBORIZADORA BAJA	19	Anden



LIMPEZA METROPOLITANA S.A. E.S.P.

REPROGRAMACIÓN CORTE DE CÉSPED ASE 2 SEPTIEMBRE 2024

CODIGO	FECHA INICIAL	FECHA FINAL	DIRECCION	SECTOR	LOCALIDAD	TIPO
16AN01076	17/09/2024	23/09/2024	CL 12 60 25	SALAZAR GOMEZ	16	Anden
16PQ00252	24/09/2024	30/09/2024	AK 36 3 91	TIBANA	16	Parque
19AN00805-1	2/09/2024	9/09/2024	CL 68F S 51 95	VERONA	19	Anden
19AN00806-1	2/09/2024	9/09/2024	CL 68F S 49G 98	VERONA	19	Anden
19AN00806-2	2/09/2024	9/09/2024	CL 68F S 49G 98	VERONA	19	Anden
19AN00364-1	24/09/2024	30/09/2024	CL 62G S -16	LOS TRES REYES I	19	Anden
19AN00807	24/09/2024	30/09/2024	KR 75BBIS 62G 39 S	RINCON DE GALICIA	19	Anden
19AN00808-1	24/09/2024	30/09/2024	TV 70G 65 S	PERDOMO ALTO	19	Anden
19AN00808-2	24/09/2024	30/09/2024	TV 70G 65 S	PERDOMO ALTO	19	Anden
19AN00808-3	24/09/2024	30/09/2024	TV 70G 65 S	PERDOMO ALTO	19	Anden
19AN00808-4	24/09/2024	30/09/2024	CL 65 S 70G	PERDOMO ALTO	19	Anden
13AN00834-1	2/09/2024	9/09/2024	KR 59 26	CENTRO ADMINISTRATIVO OCC.	13	Anden
07AN00513-1	17/09/2024	23/09/2024	AV. CIUDAD DE CALI 69B S	LOS SAUCES	7	Anden
15AN00216-1	2/09/2024	9/09/2024	KR 50 45A S	VILLA MAYOR ORIENTAL	15	Anden
14ZV00001	24/09/2024	30/09/2024	KR 28A 15	PALOQUEMAO	14	Zona de verde
07SV00034	10/09/2024	16/09/2024	KR 80I 58C S	BOSA	7	Separador Vial
19ZV00099	10/09/2024	16/09/2024	TV 18G 81F S	ARABIA	19	Zona de verde
19AN00809-1	24/09/2024	30/09/2024	CL 63A S 75M	LOS TRES REYES I	19	Anden